

# OakDOT Speed Bump Application Status List

Last Updated: February 11th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	45
2025	36
2026	4
2025*	15
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
9th Ave between E 18th St & E 19th St	Constructed	2024	2
10th St between Chestnut St & Adeline St	Under Review	TBD	3
10th St between Filbert St & Linden St	Under Review	TBD	3
10th St between Linden St & Chestnut St	Under Review	TBD	3
13th St between Wood St & Willow St	Constructed	2024	3
16th Ave between International Blvd & E 15th St	Constructed	2024	2
22nd Ave between E 29th St & E 30th St	Under Review	2025*	5
24th Ave between E 24th St & E 26th St	Approved for Construction	2025	5
28th St between Filbert St & Myrtle St	Under Review	2025*	3
38th St between Shafter Ave & Opal St	Approved for Construction	2025	1
41st St between Adeline St & Linden St	Constructed	2024	1
41st St between MLK Jr Way & West St	Constructed	2024	1
41st St between Opal St & Manila Ave	Constructed	2024	1
42nd Ave between Carrington St & San Carlos Walk	Constructed	2024	5
47th Ave between Ygnacio Ave & Melrose Ave	Approved for Construction	2025	5
51st St between West St & MLK Jr Way	Approved for Construction	2025	1
52nd St between West St & Genoa St	Constructed	2024	1
57th St between Genoa St & MLK Jr Way	Approved for Construction	2025	1
57th St between Los Angeles St & Lowell St	Constructed	2024	1
57th St between Shattuck Ave & Carberry Ave	Approved for Construction	2025	1
59th St between Market St & Adeline St	Approved for Construction	2025	1
60th St between Canning Street & Telegraph Ave	Constructed	2024	1
60th St between Herzog St & San Pablo Ave	Approved for Construction	2025	1
63rd St between College Ave & Hillegass Ave	Constructed	2024	1
66th St between Deakin St & Telegraph Ave	Constructed	2024	1
72nd Ave between International Blvd & Herbert Guice Way	Under Review	2025*	6
87th Ave between D St & B St	Approved for Construction	2025	7
99th Ave between Plymouth St & Cherry St	Constructed	2024	7
102nd Ave between Graffian St & Royal Ann St	Approved for Construction	2025	7
Agua Vista St between High St & Rosedale Ave	Constructed	2024	5
Alma/Prospect Ave between Capell St & McKinley Ave	Constructed	2024	2
Arlington Ave between Gaskill St & Los Angeles St	Constructed	2024	1
Arlington Ave between Los Angeles St & Lowell St	Constructed	2024	1
Athol Ave between Prospect Ave & Cleveland St	Approved for Construction	2026 <sup>P</sup>	2
Bayo Vista Ave between El Dorado Ave & Fairmount Ave	Approved for Construction	2025	1
Bayo Vista Ave between Harrison St & El Dorado Ave	Approved for Construction	2025	1
Belvedere St between Trask St & Ygnacio Ave	Constructed	2024	5
Best Ave between Virginia Ave & Fleming Ave	Constructed	2024	6
Birdsall Ave between Camden St & Rowson St	Under Review	TBD	6
Birdsall Ave between Modesto St & Madera Ave	Under Review	TBD	6

\*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

<sup>P</sup>Schedule pending upcoming street paving.

## OakDOT Speed Bump Application Status List

Last Updated: February 11th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	45
2025	36
2026	4
2025*	15
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
Birdsall Ave between Rowson St & Modesto St	Under Review	TBD	6
Birdsall Ave between Kingsland Ave & Monticello Ave	Under Review	TBD	6
Calandria Ave between Crest Ave & Murillo Ave	Constructed	2024	6
Capistrano Dr between Acalanes Dr & Topanga Dr	Under Review	2025*	7
Capp St between Nicol Ave & Brookdale Ave	Under Review	2025*	5
Capp St between School St & Schyler St	Approved for Construction	2025	5
Capp St between Schyler St & Nicol Ave	Approved for Construction	2025	5
Cheney Ave between Walker Ave & Rand Ave	Approved for Construction	2025	2
Cherry St between 99th Ave & 100th Ave	Approved for Construction	2025	7
Crestmont Dr between Samaria Ln & Samaria Ln	Under Review	2025*	4
Davis St between Humboldt Ave & Bartlett St	Approved for Construction	2025	5
Deakin St between 66th St & Woolsey St	Constructed	2024	1
E 11th St between 10th Ave & 11th Ave	Approved for Construction	2025	2
E 22nd St between 25th Ave & 24th Ave	Approved for Construction	2025	5
E 23rd St between 24th Ave & 25th Ave	Approved for Construction	2025	5
E 23rd St between Inyo Ave & 24th Ave	Constructed	2024	5
E 24th St between 13th Ave & 14th Ave	Under Review	2025*	2
Earl St between Keller Ave & Shone Ave	Constructed	2024	6
Enos Ave between Tompkins Ave & Steele St	Constructed	2024	4
Fruitvale Ave between Damuth St & Lyman Rd	Under Review	2025*	4
Genoa St between 58th St & Arlington Ave	Constructed	2024	1
Genoa St between 59th St & 59th St	Under Review	2025*	1
Georgia St between Maple Ave & Laurel Ave	Approved for Construction	2025	4
Glen Park Rd between Allman St & Excelsior Ave	Constructed	2024	4
Glen Park Rd between E. 38th St & Allman St	Constructed	2024	4
Grace Ave between Los Angeles St & Lowell St	Constructed	2024	1
Grande Vista Ave between E 26th St & E 27th St	Under Review	2025*	5
Grosvenor Pl between Holman Rd & Trestle Glen Rd	Under Review	TBD	2
Grosvenor Pl between Sunnyhills Rd & Longridge Rd	Under Review	TBD	2
Grosvenor Pl between Trestle Glen Rd & Underhills Rd	Under Review	TBD	2
Grosvenor Pl between Underhills Rd & Sunnyhills Rd	Under Review	TBD	2
Hamilton St between 69th Ave & 70th Ave	Approved for Construction	2026 <sup>P</sup>	6
Hannah St between 32nd St & 34th St	Approved for Construction	2026 <sup>P</sup>	3
Harbord Dr between Blair Ave & Wood Dr	Under Review	2025*	4
Harrington Ave between Davis St & Custer St	Constructed	2024	5
Harrington Ave between Meadow St & Davis St	Constructed	2024	5
Harrington Ave between Meadow St & Lyon Ave	Constructed	2024	5
Hemphill Pl between Hemphill Pl & Coranado Ave	Under Review	2025*	1
Hillegass Ave between Alcatraz Ave & 63rd St	Constructed	2024	1
Holly St between 92nd Ave & 94th Ave	Under Review	2025*	7

\*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

<sup>P</sup>Schedule pending upcoming street paving.

# OakDOT Speed Bump Application Status List

Last Updated: February 11th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	45
2025	36
2026	4
2025*	15
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
Holman Rd between Trestle Glen Rd & Grosvenor Pl	Under Review	TBD	2
James Ave between Hudson St & Clifton St	Constructed	2024	1
Kenwyn Rd between McKinley Ave & Hillgirt Circle	Approved for Construction	2026 <sup>P</sup>	2
La Cresta Ave between 38th St & Hampel St	Under Review	2025*	4
Lawton Ave between Hudson St & Clifton St	Approved for Construction	2025	1
Leo Way between Broadway Terrace & Duncan Way	Approved for Construction	2025	4
Manila Ave between W Macarthur Blvd & 38th St	Constructed	2024	1
McAuley St between Canning St & Howell St	Constructed	2024	1
McIntyre St between 108th Ave & 109th Ave	Constructed	2024	7
McIntyre St between 109th Ave & Durant Ave	Constructed	2024	7
Midvale Ave between Arizona St & Wisconsin St	Constructed	2024	4
Monticello Ave between Gordon St & Trask St	Under Review	TBD	6
Monticello Ave between Trask St & Fairfax Ave	Under Review	TBD	5
Mountain Blvd between Pinewood Rd & Avoca Ave	Constructed	2024	4
Mountain Blvd between Pinewood Rd & Monzal Ave	Approved for Construction	2025	4
Normandie Ave between 55th Ave & Morcom Ave	Approved for Construction	2025	6
Pampas Ave between High St & Madrone Ave	Approved for Construction	2025	4
Pine St between 11th St & 12th St	Approved for Construction	2025	3
Pleitner Ave between Ward Ln & School St	Constructed	2024	5
Revere Ave between Danbury St & Covington St	Constructed	2024	7
Revere Ave between Marlow Dr & Danbury St	Constructed	2024	7
Sanford St between Keller Ave & Shone Ave	Under Review	2025*	7
Shafter Ave between 41st St & 42nd St	Constructed	2024	1
Shafter Ave between 43rd St & 44th St	Approved for Construction	2025	1
Suter St between 39th Ave & Liese Ave	Approved for Construction	2025	4
Suter St between Liese Ave & Eastman Ave	Approved for Construction	2025	4
Trask St between 55th Ave & Kingsland Ave	Under Review	TBD	4
Trestle Glen Rd between Barrows Rd & Creed Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Pl & Stratford Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Rd (E) & Holman Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Rd (W) & Sunnyhills Rd	Under Review	TBD	2
Trestle Glen Rd between Grosvenor Pl & Barrows Rd	Under Review	TBD	2
Trestle Glen Rd between Haddon Pl & Brookwood Pl	Under Review	TBD	2
Trestle Glen Rd between Holman Rd & Grosvenor Pl	Under Review	TBD	2
Trestle Glen Rd between Stratford Rd & Brookwood Rd (W)	Under Review	TBD	2
Trestle Glen Rd between Sunnyhills Rd & Brookwood Rd (E)	Under Review	TBD	2
Trestle Glen Rd between Wesley Way & Haddon Pl	Under Review	TBD	2
Tulip Ave between Green Acre Rd & Merrill Ave	Approved for Construction	2025	4
Tulip Ave between Lily St & Green Acre Rd	Approved for Construction	2025	4
Tulip Ave between Madrone Ave & Lily St	Approved for Construction	2025	4
Union St between 12th St & 14th St	Constructed	2024	3

\*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

<sup>P</sup>Schedule pending upcoming street paving.

## OakDOT Speed Bump Application Status List

Last Updated: February 11th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	45
2025	36
2026	4
2025*	15
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
Valentine St between Field St & Columbian Dr	Constructed	2024	6
Walker Ave between Cheney Ave & Wickson Ave	Approved for Construction	2025	2
West St between 15th St & 16th St	Approved for Construction	2025 <sup>P</sup>	3
West St between 16th St & 17th St	Approved for Construction	2025 <sup>P</sup>	3

\*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

<sup>P</sup>Schedule pending upcoming street paving.