

OakDOT Speed Bump Application Status List

Last Updated: March 11th, 2024

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	44
2025	11
2025*	22
TBD	10

Location Requested	Status	Anticipated Construction Date	Council District
9th Ave between E 18th St & E 19th St	Approved for Construction	2024	2
10th St between Chestnut St & Adeline St	Under Review	TBD	3
10th St between Filbert St & Linden St	Under Review	TBD	3
10th St between Linden St & Chestnut St	Under Review	TBD	3
13th St between Wood St & Willow St	Approved for Construction	2024	3
16th Ave between International Blvd & E 15th St	Approved for Construction	2024	2
24th Ave between E 24th St & E 26th St	Approved for Construction	2025	5
41st St between Adeline St & Linden St	Approved for Construction	2024 ^P	1
41st St between MLK Jr Way & West St	Approved for Construction	2024 ^P	1
41st St between Opal St & Manila Ave	Approved for Construction	2024	1
42nd Ave between Carrington St & San Carlos Walk	Approved for Construction	2024	5
51st St between West St & MLK Jr Way	Under Review	2025*	1
52nd St between West St & Genoa St	Approved for Construction	2024	1
57th St between Genoa St & MLK Jr Way	Approved for Construction	2025	1
57th St between Los Angeles St & Lowell St	Approved for Construction	2024	1
59th St between Market St & Adeline St	Approved for Construction	2025	1
60th St between Canning Street & Telegraph Ave	Approved for Construction	2024	1
60th St between Herzog St & San Pablo Ave	Approved for Construction	2025	1
61st St between MLK Jr Way & Adeline St	Under Review	2025*	1
62nd Ave between Brann St & Foothill Blvd	Under Review	2025*	6
63rd St between College Ave & Hillegass Ave	Approved for Construction	2024 ^P	1
64th Ave between Brann St & Foothill Blvd	Under Review	2025*	6
66th St between Deakin St & Telegraph Ave	Under Review	2025*	1
87th Ave between D St & B St	Approved for Construction	2025	7
99th Ave between Plymouth St & Cherry St	Approved for Construction	2024 ^P	7
102nd Ave between Graffian St & Royal Ann St	Under Review	2025*	7
Agua Vista St between High St & Rosedale Ave	Approved for Construction	2024	5
Alma/Prospect Ave between Capell St & McKinley Ave	Approved for Construction	2024	2
Arlington Ave between Gaskill St & Los Angeles St	Approved for Construction	2024	1
Arlington Ave between Los Angeles St & Lowell St	Approved for Construction	2024	1
Bayo Vista Ave between El Dorado Ave & Fairmount Ave	Under Review	2025*	1
Bayo Vista Ave between Harrison St & El Dorado Ave	Under Review	2025*	1
Belvedere St between Trask St & Ygnacio Ave	Approved for Construction	2024	5
Best Ave between Virginia Ave & Fleming Ave	Approved for Construction	2024	6
Birdsall Ave between Camden St & Rowson St	Under Review	TBD	6
Birdsall Ave between Modesto St & Madera Ave	Under Review	TBD	8
Birdsall Ave between Rowson St & Modesto St	Under Review	TBD	7
Birdsall Ave between Kingsland Ave & Monticello Ave	Under Review	TBD	6
Calandria Ave between Crest Ave & Murillo Ave	Approved for Construction	2024	6
Capp St between Nicol Ave & Brookdale Ave	Under Review	2025*	5

*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

^PSchedule pending upcoming street paving.

OakDOT Speed Bump Application Status List

Last Updated: March 11th, 2024

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	44
2025	11
2025*	22
TBD	10

Location Requested	Status	Anticipated Construction Date	Council District
Capp St between School St & Schyler St	Under Review	2025*	5
Capp St between Schyler St & Nicol Ave	Under Review	2025*	5
Davis St between Humboldt Ave & Bartlett St	Approved for Construction	2025 ^P	5
Deakin St between 66th St & Woolsey St	Approved for Construction	2024 ^P	1
E 22nd St between 25th Ave & 24th Ave	Under Review	2025*	5
E. 23rd St between Inyo Ave & 24th Ave	Approved for Construction	2024	5
Earl St between Keller Ave & Shone Ave	Approved for Construction	2024	6
Enos Ave between Tompkins Ave & Steele St	Approved for Construction	2024	0
Genoa St between 58th St & Arlington Ave	Approved for Construction	2024	1
Georgia St between Maple Ave & Laurel Ave	Under Review	2025*	4
Glen Park Rd between Allman St & Excelsior Ave	Approved for Construction	2024	4
Glen Park Rd between E. 38th St & Allman St	Approved for Construction	2024	4
Grace Ave between Los Angeles St & Lowell St	Approved for Construction	2024	1
Hamilton St between 69th Ave & 70th Ave	Under Review	2025*	6
Harrington Ave between Davis St & Cluster St	Approved for Construction	2024	5
Harrington Ave between Meadow St & Davis St	Approved for Construction	2024	5
Harrington Ave between Meadow St & Lyon Ave	Approved for Construction	2024	5
Hillegass Ave between Alcatraz Ave & 63rd St	Approved for Construction	2024	1
Lawton Ave between Hudson St & Clifton St	Under Review	2025*	1
Leo Way between Broadway Terrace & Duncan Way	Approved for Construction	2025	4
Manila Ave between W Macarthur Blvd & 38th St	Approved for Construction	2024	1
McAuley St between Canning St & Howell St	Approved for Construction	2024	1
McIntyre St between 108th Ave & 109th Ave	Approved for Construction	2024	7
McIntyre St between 109th Ave & Durant Ave	Approved for Construction	2024	7
Mera St between 41st Ave & 42nd Ave	Under Review	2025*	5
Midvale Ave between Arizona St & Wisconsin St	Approved for Construction	2024	4
Monticello Ave between Gordon St & Trask St	Under Review	TBD	6
Monticello Ave between Trask St & Fairfax Ave	Under Review	TBD	5
Mountain Blvd between Pinewood Rd & Avoca Ave	Approved for Construction	2024	4
Normandie Ave between 55th Ave & Morcom Ave	Approved for Construction	2024	6
Pampas Ave between High St & Mandrone Ave	Under Review	2025*	4
Pine St between 11th St & 12th	Approved for Construction	2025	3
Pleitner Ave between Ward Ln & School St	Approved for Construction	2024	5
Revere Ave between Danbury St & Covington St	Approved for Construction	2024 ^P	7
Revere Ave between Marlow Dr & Danbury St	Approved for Construction	2024 ^P	7
Shafter Ave between 41st St & 42nd St	Approved for Construction	2024	1
Trask St between 55th Ave & Kingsland Ave	Under Review	TBD	4
Tulip Ave between Lily St & Green Acre Rd	Under Review	2025*	4
Tulip Ave between Madrone Ave & Lily St	Under Review	2025*	4
Union St between 12th St & 14th St	Approved for Construction	2024 ^P	3

*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

^PSchedule pending upcoming street paving.

OakDOT Speed Bump Application Status List

Last Updated: March 11th, 2024

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2024	44
2025	11
2025*	22
TBD	10

Location Requested	Status	Anticipated Construction Date	Council District
Valentine St between Field St & Columbian Dr	Approved for Construction	2024	6
Vicksburg Ave between Ygnacio Ave & 51st Ave	Under Review	2025*	5
Vicksburg Ave between Ygnacio Ave & Foothill Blvd	Under Review	2025*	6
Walker Ave between Cheney Ave & Wickson Ave	Approved for Construction	2025	2
West St between 15th St & 16th St	Approved for Construction	2025 ^P	3
West St between 16th St & 17th St	Approved for Construction	2025 ^P	3
Ygnacio Ave between Vicksburg Ave & Congress Ave	Under Review	2025*	5

*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

^PSchedule pending upcoming street paving.