
Mandela Station 
@ West Oakland BART

July 24, 2020
Amended September 16, 2020

Final Development Plan 
Horizontal Improvements



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

DRAWING 
INDEX

G-100

WEST OAKLAND BART HORIZONTAL IMPROVEMENT

GGEENNEERRAALL
G100 TITLE SHEET, DRAWING INDEX

CCOONNTTEEXXTT  IINNFFOO
A-00.01 -
A-00.17
A00.18 ZONING INFO
A00.19 ZONING SUMMARY
A00.20 PHASING PLAN

PPHHAASSIINNGG
A11.01 PHASE 1A, CURB RELOCATION
A11.02 PHASE 1A, REORGANIZED ROUTES  
A11.03 PHASE 1B, T3 SITE PREPARATION
A11.04 PHASE 1B, REORGANIZED ROUTES
A11.05 PHASE 2A, T3 SITE EXCAVATION
A11.06 PHASE 2A, REORGANIZED ROUTES
A11.07 PHASE 2B, T3 BUILDING CONSTRUCTION
A11.08 PHASE 2B, REORGANIZED ROUTES
A11.09 PHASE 2C, FINISH T3 PAVING OF SIDE WALK
A11.10 PHASE 2C, REORGANIZED ROUTES
A11.11 PHASE 3A, FINISH T2 PAVING OF SIDE WALK
A11.12 PHASE 3A, REORGANIZED ROUTES
A11.13 PHASE 3B, T2 PLAZA CONSTRUCTION
A11.14 PHASE 3B, REORGANIZED ROUTES
A11.15 PHASE 4A, T1 SITE PREPARATION
A11.16 PHASE 4A, REORGANIZED ROUTES
A11.17 PHASE 4B, T1 BUILDING AND BIKE STATION CONSTRUCTION
A11.18 PHASE 4B, REORGANIZED ROUTES
A11.19 PHASE 4C, FINISH T1 PAVING OF SIDE WALK
A11.20 PHASE 4C, REORGANIZED ROUTES
A11.21 PHASE 5A, T4 SITE PREPARATION
A11.22 PHASE 5A, REORGANIZED ROUTES
A11.23 PHASE 5B, T4 SITE EXCAVATION
A11.24 PHASE 5B, REORGANIZED ROUTES
A11.25 PHASE 5C, T4 BUILDING CONSTRUCTION
A11.26 PHASE 5C, REORGANIZED ROUTES
A11.27 PHASE 5D, FINISH T4 PAVING OF SIDE WALK
A11.28 PHASE 5D, REORGANIZED ROUTES
A11.29 PHASE 6, UNDER TRACK RETAIL CONSTRUCTION
A11.30 PHASE 6, REORGANIZED ROUTES
A11.31 PHASE 7, EVERY CONSREUCTION PHASE DONE

CCIIVVIILL  PPLLAANNSS
C1.00 EXISTING CONDITIONS PLAN
180384 1-5 TOPOGRAPHIC AND BOUNDARY SURVEY
C-1.01A -
C-1.01C
C1.02 LOT MERGER PLAN
C2.00 PROPOSED GRADING PLAN
C3.00 STORMWATER MANAGEMENT PLAN
C3.01 STORMWATER MANAGEMENT DETAILS
C3.02 STORMWATER MANAGEMENT DETAILS
C4.00 EROSION CONTROL PLAN
C4.01 EROSION CONTROL PLAN DETAILS
C5.00 PROPOSED SITE IMPROVEMENT PLAN
C5.01 CYCLE TRACK CASE STUDY
C5.02 CONSTRUCTION DETAILS
C5.03 CONSTRUCTION DETAILS
C5.04 CONSTRUCTION DETAILS
C5.05 CONSTRUCTION DETAILS
C5.06 CONSTRUCTION DETAILS
C6.00 PROPOSED UTILITY PLAN

LLAANNDDSSCCAAPPEE  PPLLAANNSS
L1.00 TREE REMOVAL PLAN
L1.01 LAYOUT & MATERIALS PLAN
L1.01.02 PUBLIC ACCESS PLAN
L1.02 LANDSCAPE WALL HEIGHT PLAN
L1.03 LANDSCAPE SECTIONS
L1.04 LANDSCAPE SECTIONS
L1.05 STREET SECTIONS
L1.06 PRELIMINARY LIGHTING PLAN
L1.07 PLANTING ZONES
L1.08 LANDCAPE PLANTS
L1.09 LANDCSCAPE MATERIALS
L1.10 LIGHTING IMAGES
L1.11 LIGHT LEVEL GOALS
L01.12 LANDSCAPE VIEWS

AARRCCHHIITTEECCTTUURRAALL  PPLLAANNSS,,  EELLEEVVAATTIIOONNSS,,  AANNDD  DDEETTAAIILLSS
A-9.00 SITE PLAN
A-9.01 PUBLIC SPACE IMPROVEMENT: PUBLIC SPACE DESIGN
A-9.02 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.03 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.04 CHILDREN'S INTERACTIVE ART
A-9.05 - EVENT SPACE PROGRAM
A-9.06 -
A-9.08 - 
A-9.09 - 
A9.11
A9.13
A-9.14
A-9.15 -
A-9.19
A-10.01 ILLUSTRATED SITE PLAN
A-10.02 SITE PLAN
A-10.03 -
A-10.03.07
A-10.04.01 PUBLIC SPACE IMPROVEMENT: SIDEWALKS
A-10.05 PUBLIC SPACE IMPROVEMENT: BIKES
A-10.06 PUBLIC SPACE IMPROVEMENT: PASSENGER LOADING
A-10.07 PUBLIC SPACE IMPROVEMENT: BUS STOPS
A-10.08 EMERGENCY VEHICLE ACCESS
A-60.01 EVA GATE DETAIL

PUBLIC SPACE IMPROVEMENT: CROSSWALKS & INTERSECTIONS

RENDERINGS

TENTATIVE PARCEL MAP

PUBLIC SPACE IMPROVEMENT: UNDER TRACK SPACE

MANDELA PLAZA

PUBLIC SPACE IMPROVEMENT: ART ALLEY

PUBLIC SPACE IMPROVEMENT: CENTER SQUARE

GGEENNEERRAALL
G100 TITLE SHEET, DRAWING INDEX

CCOONNTTEEXXTT  IINNFFOO
A-00.01 -
A-00.17
A00.18 ZONING INFO
A00.19 ZONING SUMMARY
A00.20 PHASING PLAN

PPHHAASSIINNGG
A11.01 PHASE 1A, CURB RELOCATION
A11.02 PHASE 1A, REORGANIZED ROUTES  
A11.03 PHASE 1B, T3 SITE PREPARATION
A11.04 PHASE 1B, REORGANIZED ROUTES
A11.05 PHASE 2A, T3 SITE EXCAVATION
A11.06 PHASE 2A, REORGANIZED ROUTES
A11.07 PHASE 2B, T3 BUILDING CONSTRUCTION
A11.08 PHASE 2B, REORGANIZED ROUTES
A11.09 PHASE 2C, FINISH T3 PAVING OF SIDE WALK
A11.10 PHASE 2C, REORGANIZED ROUTES
A11.11 PHASE 3A, FINISH T2 PAVING OF SIDE WALK
A11.12 PHASE 3A, REORGANIZED ROUTES
A11.13 PHASE 3B, T2 PLAZA CONSTRUCTION
A11.14 PHASE 3B, REORGANIZED ROUTES
A11.15 PHASE 4A, T1 SITE PREPARATION
A11.16 PHASE 4A, REORGANIZED ROUTES
A11.17 PHASE 4B, T1 BUILDING AND BIKE STATION CONSTRUCTION
A11.18 PHASE 4B, REORGANIZED ROUTES
A11.19 PHASE 4C, FINISH T1 PAVING OF SIDE WALK
A11.20 PHASE 4C, REORGANIZED ROUTES
A11.21 PHASE 5A, T4 SITE PREPARATION
A11.22 PHASE 5A, REORGANIZED ROUTES
A11.23 PHASE 5B, T4 SITE EXCAVATION
A11.24 PHASE 5B, REORGANIZED ROUTES
A11.25 PHASE 5C, T4 BUILDING CONSTRUCTION
A11.26 PHASE 5C, REORGANIZED ROUTES
A11.27 PHASE 5D, FINISH T4 PAVING OF SIDE WALK
A11.28 PHASE 5D, REORGANIZED ROUTES
A11.29 PHASE 6, UNDER TRACK RETAIL CONSTRUCTION
A11.30 PHASE 6, REORGANIZED ROUTES
A11.31 PHASE 7, EVERY CONSREUCTION PHASE DONE

CCIIVVIILL  PPLLAANNSS
C1.00 EXISTING CONDITIONS PLAN
180384 1-5 TOPOGRAPHIC AND BOUNDARY SURVEY
C-1.01A -
C-1.01C
C1.02 LOT MERGER PLAN
C2.00 PROPOSED GRADING PLAN
C3.00 STORMWATER MANAGEMENT PLAN
C3.01 STORMWATER MANAGEMENT DETAILS
C3.02 STORMWATER MANAGEMENT DETAILS
C4.00 EROSION CONTROL PLAN
C4.01 EROSION CONTROL PLAN DETAILS
C5.00 PROPOSED SITE IMPROVEMENT PLAN
C5.01 CYCLE TRACK CASE STUDY
C5.02 CONSTRUCTION DETAILS
C5.03 CONSTRUCTION DETAILS
C5.04 CONSTRUCTION DETAILS
C5.05 CONSTRUCTION DETAILS
C5.06 CONSTRUCTION DETAILS
C6.00 PROPOSED UTILITY PLAN

LLAANNDDSSCCAAPPEE  PPLLAANNSS
L1.00 TREE REMOVAL PLAN
L1.01 LAYOUT & MATERIALS PLAN
L1.01.02 PUBLIC ACCESS PLAN
L1.02 LANDSCAPE WALL HEIGHT PLAN
L1.03 LANDSCAPE SECTIONS
L1.04 LANDSCAPE SECTIONS
L1.05 STREET SECTIONS
L1.06 PRELIMINARY LIGHTING PLAN
L1.07 PLANTING ZONES
L1.08 LANDCAPE PLANTS
L1.09 LANDCSCAPE MATERIALS
L1.10 LIGHTING IMAGES
L1.11 LIGHT LEVEL GOALS
L01.12 LANDSCAPE VIEWS

AARRCCHHIITTEECCTTUURRAALL  PPLLAANNSS,,  EELLEEVVAATTIIOONNSS,,  AANNDD  DDEETTAAIILLSS
A-9.00 SITE PLAN
A-9.01 PUBLIC SPACE IMPROVEMENT: PUBLIC SPACE DESIGN
A-9.02 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.03 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.04 CHILDREN'S INTERACTIVE ART
A-9.05 - EVENT SPACE PROGRAM
A-9.06 -
A-9.08 - 
A-9.09 - 
A9.11
A9.13
A-9.14
A-9.15 -
A-9.19
A-10.01 ILLUSTRATED SITE PLAN
A-10.02 SITE PLAN
A-10.03 -
A-10.03.07
A-10.04.01 PUBLIC SPACE IMPROVEMENT: SIDEWALKS
A-10.05 PUBLIC SPACE IMPROVEMENT: BIKES
A-10.06 PUBLIC SPACE IMPROVEMENT: PASSENGER LOADING
A-10.07 PUBLIC SPACE IMPROVEMENT: BUS STOPS
A-10.08 EMERGENCY VEHICLE ACCESS
A-60.01 EVA GATE DETAIL

PUBLIC SPACE IMPROVEMENT: CROSSWALKS & INTERSECTIONS

RENDERINGS

TENTATIVE PARCEL MAP

PUBLIC SPACE IMPROVEMENT: UNDER TRACK SPACE

MANDELA PLAZA

PUBLIC SPACE IMPROVEMENT: ART ALLEY

PUBLIC SPACE IMPROVEMENT: CENTER SQUARE

GGEENNEERRAALL
G100 TITLE SHEET, DRAWING INDEX

CCOONNTTEEXXTT  IINNFFOO
A-00.01 -
A-00.17
A00.18 ZONING INFO
A00.19 ZONING SUMMARY
A00.20 PHASING PLAN

PPHHAASSIINNGG
A11.01 PHASE 1A, CURB RELOCATION
A11.02 PHASE 1A, REORGANIZED ROUTES  
A11.03 PHASE 1B, T3 SITE PREPARATION
A11.04 PHASE 1B, REORGANIZED ROUTES
A11.05 PHASE 2A, T3 SITE EXCAVATION
A11.06 PHASE 2A, REORGANIZED ROUTES
A11.07 PHASE 2B, T3 BUILDING CONSTRUCTION
A11.08 PHASE 2B, REORGANIZED ROUTES
A11.09 PHASE 2C, FINISH T3 PAVING OF SIDE WALK
A11.10 PHASE 2C, REORGANIZED ROUTES
A11.11 PHASE 3A, FINISH T2 PAVING OF SIDE WALK
A11.12 PHASE 3A, REORGANIZED ROUTES
A11.13 PHASE 3B, T2 PLAZA CONSTRUCTION
A11.14 PHASE 3B, REORGANIZED ROUTES
A11.15 PHASE 4A, T1 SITE PREPARATION
A11.16 PHASE 4A, REORGANIZED ROUTES
A11.17 PHASE 4B, T1 BUILDING AND BIKE STATION CONSTRUCTION
A11.18 PHASE 4B, REORGANIZED ROUTES
A11.19 PHASE 4C, FINISH T1 PAVING OF SIDE WALK
A11.20 PHASE 4C, REORGANIZED ROUTES
A11.21 PHASE 5A, T4 SITE PREPARATION
A11.22 PHASE 5A, REORGANIZED ROUTES
A11.23 PHASE 5B, T4 SITE EXCAVATION
A11.24 PHASE 5B, REORGANIZED ROUTES
A11.25 PHASE 5C, T4 BUILDING CONSTRUCTION
A11.26 PHASE 5C, REORGANIZED ROUTES
A11.27 PHASE 5D, FINISH T4 PAVING OF SIDE WALK
A11.28 PHASE 5D, REORGANIZED ROUTES
A11.29 PHASE 6, UNDER TRACK RETAIL CONSTRUCTION
A11.30 PHASE 6, REORGANIZED ROUTES
A11.31 PHASE 7, EVERY CONSREUCTION PHASE DONE

CCIIVVIILL  PPLLAANNSS
C1.00 EXISTING CONDITIONS PLAN
180384 1-5 TOPOGRAPHIC AND BOUNDARY SURVEY
C-1.01A -
C-1.01C
C1.02 LOT MERGER PLAN
C2.00 PROPOSED GRADING PLAN
C3.00 STORMWATER MANAGEMENT PLAN
C3.01 STORMWATER MANAGEMENT DETAILS
C3.02 STORMWATER MANAGEMENT DETAILS
C4.00 EROSION CONTROL PLAN
C4.01 EROSION CONTROL PLAN DETAILS
C5.00 PROPOSED SITE IMPROVEMENT PLAN
C5.01 CYCLE TRACK CASE STUDY
C5.02 CONSTRUCTION DETAILS
C5.03 CONSTRUCTION DETAILS
C5.04 CONSTRUCTION DETAILS
C5.05 CONSTRUCTION DETAILS
C5.06 CONSTRUCTION DETAILS
C6.00 PROPOSED UTILITY PLAN

LLAANNDDSSCCAAPPEE  PPLLAANNSS
L1.00 TREE REMOVAL PLAN
L1.01 LAYOUT & MATERIALS PLAN
L1.01.02 PUBLIC ACCESS PLAN
L1.02 LANDSCAPE WALL HEIGHT PLAN
L1.03 LANDSCAPE SECTIONS
L1.04 LANDSCAPE SECTIONS
L1.05 STREET SECTIONS
L1.06 PRELIMINARY LIGHTING PLAN
L1.07 PLANTING ZONES
L1.08 LANDCAPE PLANTS
L1.09 LANDCSCAPE MATERIALS
L1.10 LIGHTING IMAGES
L1.11 LIGHT LEVEL GOALS
L01.12 LANDSCAPE VIEWS

AARRCCHHIITTEECCTTUURRAALL  PPLLAANNSS,,  EELLEEVVAATTIIOONNSS,,  AANNDD  DDEETTAAIILLSS
A-9.00 SITE PLAN
A-9.01 PUBLIC SPACE IMPROVEMENT: PUBLIC SPACE DESIGN
A-9.02 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.03 PUBLIC SPACE IMPROVEMENT: MANDELA PLAZA
A-9.04 CHILDREN'S INTERACTIVE ART
A-9.05 - EVENT SPACE PROGRAM
A-9.06 -
A-9.08 - 
A-9.09 - 
A9.11
A9.13
A-9.14
A-9.15 -
A-9.19
A-10.01 ILLUSTRATED SITE PLAN
A-10.02 SITE PLAN
A-10.03 -
A-10.03.07
A-10.04.01 PUBLIC SPACE IMPROVEMENT: SIDEWALKS
A-10.05 PUBLIC SPACE IMPROVEMENT: BIKES
A-10.06 PUBLIC SPACE IMPROVEMENT: PASSENGER LOADING
A-10.07 PUBLIC SPACE IMPROVEMENT: BUS STOPS
A-10.08 EMERGENCY VEHICLE ACCESS
A-60.01 EVA GATE DETAIL

PUBLIC SPACE IMPROVEMENT: CROSSWALKS & INTERSECTIONS

RENDERINGS

TENTATIVE PARCEL MAP

PUBLIC SPACE IMPROVEMENT: UNDER TRACK SPACE

MANDELA PLAZA

PUBLIC SPACE IMPROVEMENT: ART ALLEY

PUBLIC SPACE IMPROVEMENT: CENTER SQUARE



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

RENDERING
7TH STREET

LOOKING EAST

A-00.01



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.02

7TH & CHESTER
CORNER

VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.02

7TH & CHESTER
CORNER

VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

AERIAL VIEW
LOOKING SOUTH

A-00.03



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.04

5TH & MANDELA
CORNER

VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.05

AERIAL VIEW
LOOKING NORTH



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.06

MANDELA PLAZA 
STREET VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.07

MANDELA PLAZA 
STREET VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.08

MANDELA PLAZA 
STREET VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.09

7TH & MANDELA



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.10

ART ALLEY



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.11

CENTER SQUARE



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.12

ART ALLEY



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.13

CENTER SQUARE



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.14

CENTER SQUARE



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.15

5TH ST SIDEWALK 
VIEW



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

STREET 
VIEWS

A-00.167TH STREET PLAZA

5TH & MANDELA 5TH & CHESTER



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

STREET 
VIEWS

A-00.167TH STREET PLAZA

5TH & MANDELA 5TH & CHESTER



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.17

ART ALLEY

CENTER SQUARE

STREET 
VIEWS



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-00.17

ART ALLEY

CENTER SQUARE

STREET 
VIEWS



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

ZONING 
INFO
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Open Space Calculation
Residential Open Space Req

240 Units 200 48,000                     SF

522 Units 200 104,400                   SF

Required Open Space 152,400                   SF

Open Space Provided

T1 Open Space 17,648                     SF

T3 Open Space 24,815                     SF

42,463* SF

Approximate Public Open Space Provided

Mandela Plaza 30,032                     SF

Under Track Plaza 8,464                        SF

Art Alley 20,923                     SF

Center Square 15,949                     SF

75,368                     SF

Note: Program is based on the previously approved Conditions of Approval, As 
approved by the Planning Commission February 6, 2019.

Note: 
The Applicant is requesting a waiver/reduction of the group usable open space requirements 
for T-1 and for T-3 pursuant to Government Code section 65915 (e); and

The Applicant is requesting a reduction in the amount of parking required for T-1 and T-3 
pursuant to Government Code section 65915 (p)

N

T4

T3

T1

T2

Proposed Program  Zoning Calculation (NOT USED)

USES T1 T2 T3 T4 Program Total
Site SF FAR Res Density PUD bonus

OFFICE 300,000 sf 300,000 sf
T1‐T4 Site 119,259                 sf 5.0                         225 1.25

RETAIL 14,350 sf
Flexible Kiosk 
Program

15,944 sf 23,184 sf 53,478 sf

T2‐T3 Site 122,023                 sf 3.0                         375 1.25

OTHER NON‐
RESIDENTIAL 2,057 sf 8,540 sf 10,597 sf

Total 241,282                 sf

762 units
Required Residential Site Area

(20% min. 
affordable) T3 240 units Net Site SF

PARKING 125 50 210 385 spaces Req. Site 90,000           sf

*79 units at 30% AMI, 11 units at 50% AMI, 148 units at 60% AMI, 2 units at 120% AMI PUD Bonus Site Reduction 72,000                  sf

T1 522 units Net Site SF

Req. Site 117,450         sf

PUD Bonus Site Reduction 93,960                  sf

Commercial FAR with Affordable Housing Density Bonus

Commercial Site 
Area

Commercial Site 
(sf) FAR Zoning

SF Allowed 
(sf)

FAR Affordable 
Density Bonus

SF Bonus 
Allowed (sf)

T1/T4 25,299                  5.0 126,495         6.65 168,238           

T2/T3 28,063                  3.0 84,189           6.65 186,619           

Total 53,362                  210,684         354,857           

PDP requested Commercial Area

Retail 53,490             
Office 300,000           

Total SF 353,490           

522 unitsRESIDENTIAL 240 units*



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

ZONING 
SUMMARY

A-00.19

GENERAL ZONING INFORMATION REFERENCE NOTES
ASSESORS BLOCK Survey See Survey; Tract 8046, Blocks 494 and 493

ZONING USE DISTRICT Oak GIS S‐15W

PERMITTED AND/OR CONDITIONAL USES 17.97.010‐.020 Residential, Community Assembly, General Retail, Full +Limited Service Retail, Parking, Commercial Office permitted

HEIGHT & BULK DISTRICT 17.97 S‐15W 60' and S‐15W 100'; master plan consistent with zoning requirements

GENERAL PLAN / POLICY PLAN OAK‐GIS General Commercial; West Oakland Specific Plan

HISTORIC OR LANDMARK STATUS OAK‐GIS None

LIQUEFACTION HAZARD ZONE OAK‐GIS Severity 4

CONDO CONVERSION IMPACT AREA OAK‐GIS None

HEIGHT AND BULK CONTROLS
SITE AREA Survey 241,282 SF

FLOOR AREA RATIO (FAR) 17.97.130 S‐15W 60' ‐ 3.0; S‐15W 100' ‐ 5.0; Master Plan within zoning density requirements

HEIGHT LIMIT 17.97 60' and 100' (Height limit modified to allow 80' and 320' tall building pursuant to State Affordble Housing Exemption

REQUIRED SETBACKS 17.97.060 No Front Yard Setbacks Required; Interior Lot subject to PUD

REAR YARDS / COURTS None Required

ADJACENCIES None Significant

UNIT SEPARATION / EXPOSURE REQUIREMENTS 17.108.080 8' minimum at living room window +2' for each floor above = maximum 10% of lt width

DETAILED CONTROLS & REQUIREMENTS
RESIDENTIAL DENSITY LIMITS 17.97.130 S‐15W 60' ‐ 375sf/unit; S‐15W100' ‐ 225sf/unit; Density increase per State Affordable Housing and PUD density bonus

OPEN SPACE REQUIREMENTS 17.97.130 S‐15W 60' ‐ 150sf/unit; and S‐15W 100' ‐ 75sf/unit; Overall master plan within zoning limites

SCREENING & SETBACK OF PARKING & LOADING 17.116.290 All parking garages are screened per zoning requirements

OFF-STREET PARKING - RESIDENTIAL 17.116.060 0.5 parking space per dwelling unit required; Parking meets zoning requirements with approved reductions

OFF-STREET PARKING - RETAIL 17.116.080 1 space/600 Sf of ground floor; Parking meets zoning requirements with approved reductions

OFF-STREET PARKING - COMMERCIAL 17.116.080 None required

OFF-STREET PARKING DIMENSIONS 17.116.200 50‐50 compact / standard; or 75% intermediate  + 12.5% compact

OFF-STREET DRIVE AISLE DIMENSIONS 17.116.210 21'‐24' two way aisle widths

OFF-STREET LOADING - RESIDENTIAL 17.116.120 Loading per zoning requirements

OFF-STREET LOADING - RETAIL 17.116.150 Loading per zoning requirements

LOADING BERTH DIMENSIONS 17.116.220 10'x23', 12' high for residential activities, 10'x25', 8' high for undertaking service commercial activities

BICYCLE REQUIREMENTS - RESIDENTIAL+COMMERCIAL 17.117.090 LT: total 221 spaces; ST: total 54 spaces
LT: 1 per 10,000 sf of commercial; ST: 1 per 20,000 sf of commercial
LT: 0.25 spaces per dwelling unit; ST: 0.05 per dwelling unit; bicycle parking provide per zoning code

BICYCLE REQUIREMENTS - RETAIL 17.117.110 LT: total 6 spaces; ST: total 28 spaces
LT: 1 per 12k; ST: 1 per 2k; bicycle parking provided per zoning code
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KEY

1. The recycling space on T1 site is 1,150 cubic feet minimum, on T3 site is 510 cubic feet minimum, and on T4 site is 647 cubic

feet minimum. The total recycling space on site is 2,307 cubic feet minimum.

1/32"=1'-0" AT 36" X 24"

0 10 20 50 100

T3 DEVELOPMENT - 240 UNIT 
AFFORDABLE HOUSING

HORIZONTAL - HORIZONTAL 
IMPROVEMENTS

T1 DEVELOPMENT -  522 UNIT 
MARKET RATE RESIDENTIAL

T4 DEVELOPMENT -  300,000 SF 
OF OFFICE

Mandela Station at West Oakland BART 
FDP Approval Project Schedule (Outside Dates) 

July 15, 2020 
 
1. Horizontal 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Horizontal FDP application 

 

iii. Commence construction – Initial PX 
and/or PZ job (additional PX and PZ 
jobs will be tied to each later phase) 

2 years following FDP approval  

 
 
2. Phase I – T3 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase I FDP application 

 

iii. Commence construction 2 years following FDP approval 
(allowing time to secure 
affordable financing) 

 

 
 
3. Phase II – T1 Development & T2 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

3 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase II FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase I commencement 
of construction 

 

 
 
4. Phase III – T4 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

5 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase III FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase II 
commencement of construction 

 

 
All dates are subject to force majeure events 
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July 15, 2020 
 
1. Horizontal 
 

i. Submit application for Final 
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Agency 

1 year following submittal of 
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1 year following submittal of 
Phase II FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase I commencement 
of construction 

 

 
 
4. Phase III – T4 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

5 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase III FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase II 
commencement of construction 

 

 
All dates are subject to force majeure events 

P R O J E C T   S C H E D U L E
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Road Curb Closed

PHASE 1A
NOTES:

1. Push the North site curb
back for approximately 4' to
create a passenger loading
area.

2. Relocate the passenger
loading area.

2. Relocate the existing bus
stops to purple area along 5th
and 7th street.

3. Close south side road curb
and add more available
parking lot.

Road Curb Closed

MOVE BUS STOP 

NEW PAINTED
CROSSWALK

Set up Rolled curb or vehicular curb
cuts for temp EVA & vehicular access

RELOCATED BUS DROP AREA

 BUS DROP AREA PASSENGER LOADING

PASSENGER LOADING AREA ACCESSIBLE LOADING

RELOCATED BUS DROP AREAPASSENGER LOADING AREA

Move back curb for about 4' to
create passenger loading area

Remove barriers to ensure access
of pedestrian and bike cycle track

Remove barriers to ensure access
of pedestrian and bike cycle track

Add More Parking

Set up Rolled curb or
vehicular curb cuts for temp
EVA & vehicular access

SCHEDULE: __ wks01
Total Parking: 377

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.01

PHASE 1A
CURB RELOCATION

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

*The off-site phasing will be determined based on the Construction Management Plans.  The 

off-site phasing will be complete prior to the Certificate of Occupancy of T1.

*Accommodating a pedestrian walkway and in-lane bicycle facility on 7th Street and Mandela 
Pkwy during the construction period of T1 may be accommodated, but it may require changes 
to the street lanes during construction which need to be studied by the developer and DOT and 
documented in the Construction Management Plan.

* The developer will work with the City to designate a bus stop for intercity coaches (e.g., 
Megabus and Bolt) and other shuttles on 7th Street between Henry and Chester Streets.
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Road Curb ClosedRoad Curb Closed

NEW PAINTED
CROSSWALK

PHASE 1A
LEGEND:

6'min. ADA Path

EVA Route

Bicycle access

Bike Locker

Ambulance Park

Parking Entrance

A

A

MOVE BUS STOP 

 BUS DROP AREA PASSENGER LOADING

RELOCATED BUS DROP AREA

PASSENGER LOADING AREA RELOCATED BUS DROP AREA

PASSENGER LOADING AREA ACCESSIBLE LOADING

Move back curb for about 4' to
create passenger loading area

Set up Rolled curb or vehicular curb
cuts for temp EVA & vehicular access

Set up Rolled curb or
vehicular curb cuts for temp
EVA & vehicular access

Add More Parking

Remove barriers to ensure access
of pedestrian and bike cycle track

Remove barriers to ensure access
of pedestrian and bike cycle track

SCHEDULE: __ wks02
Total Parking: 377

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.02

PHASE 1A
REORGANIZED ROUTES

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

*The off-site phasing will be determined based on the Construction Management Plans.  The 

off-site phasing will be complete prior to the Certificate of Occupancy of T1.

*Accommodating a pedestrian walkway and in-lane bicycle facility on 7th Street and Mandela 
Pkwy during the construction period of T1 may be accommodated, but it may require changes 
to the street lanes during construction which need to be studied by the developer and DOT and 
documented in the Construction Management Plan.

* The developer will work with the City to designate a bus stop for intercity coaches (e.g., 
Megabus and Bolt) and other shuttles on 7th Street between Henry and Chester Streets.
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Cut curbs to access
5th street

LOADING &
UNLOADING

Temp Lighting &
Construction Power

SET UP FENCE

PR
OP
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NE

JOB SIGNAGE

Temp Lighting &
Construction Power

PHASE 1B
NOTES:

1. Set up the fence and work
on EVA lane.

2. Curb cuts for T3 plaza
pavement and accessing
Chester St.

3. Water and power hook up.

4. Secure adjacent site as
optional temp parking.

12'

Curbs cuts to access
Chester street

Close Parking Lane for
Pedestrian Walkway

Close Parking Lane for
Pedestrian Walkway

Curb restripe to provide
turn around movement

Clean up surface
for ADA walkability

Curb restripe to provide
turn around movement

PARKING LOT CLOSED

RELOCATED BUS DROP AREA

RELOCATED BUS DROP AREA

PASSENGER LOADING AREA

PASSENGER LOADING AREA BUS DROP AREA 

WALKWAY TO BART

Curb cuts for EVA move

EVA ACCESS (Working)

26
'

PASSENGER LOADING AREA ACCESSIBLE LOADING

Set up Rolled curb or
vehicular curb cuts for temp
EVA & vehicular access

Set up Rolled curb or vehicular curb
cuts for temp EVA & vehicular access

Bart Access
Only

Add fence and gate to
prevent public access

JOB SIGNAGE

JOB SIGNAGE

JOB SIGNAGE

SCHEDULE: __ wks03
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.03

PHASE 1B
T3 SITE PREPARATION

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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Construction Power
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Temp Lighting &
Construction Power

Close Parking Lane for
Pedestrian Walkway

Close Parking Lane for
Pedestrian Walkway

Clean up surface
for walkability

RELOCATED BUS DROP AREA

PHASE 1B
LEGEND:

6' min. ADA Path

EVA Route

Bicycle access

Bike Locker

Ambulance Park

Parking Entrance

Cash Truck
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PARKING LOT CLOSED

EVA ACCESS (Working)
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Curb restripe to provide
turn around movement

RELOCATED BUS DROP AREAPASSENGER LOADING AREA

RELOCATED BUS DROP AREA

PASSENGER LOADING AREA BUS DROP AREA 

PASSENGER LOADING AREA ACCESSIBLE LOADING

Curb restripe to provide
turn around movement

Bart Access
Only

Add fence and gate to
prevent public access

Set up Rolled curb or
vehicular curb cuts for temp
EVA & vehicular access

Set up Rolled curb or vehicular curb
cuts for temp EVA & vehicular access

JOB SIGNAGE

JOB SIGNAGE

JOB SIGNAGE

Curbs cuts to access
Chester street

SCHEDULE: __ wks04
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.04

PHASE 1B
REORGANIZED ROUTES

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 2A T3
NOTES:

1.Site Remediation.

Close Parking Lane for
Pedestrian Walkway

CONSTRUCTION GATE

CONSTRUCTION GATE

WALKWAY TO BART

EVA ACCESS (Working)

26
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SCHEDULE: __ wks05
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.05

PHASE 2A
T3 SITE EXCAVATION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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SCHEDULE: __ wks06
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.06

PHASE 2A
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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NOTES:
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SCHEDULE: __ wks07
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.07

PHASE 2B
T3 BUILDING CONSTRUCTION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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SCHEDULE: __ wks08
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.08

PHASE 2B
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 2C T3
NOTES:

1.T3 Building construction
done.
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SCHEDULE: __ wks09
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.09

PHASE 2C FINISHING
T3 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.



BART
STATION

STATIONENTRANCE

STATIONENTRANCE

BARTTRANSFORMER

BARTMAINTENANCE

GARAGE
50 STALL

2
CAR

SHARE
SPACES

VAN
ACCESSIBLE

R E T A I L
1,852 SF

R E T A I L
1,222 sf

R E T A I L

INCIDENT
COMMAND

CENTER
338 SF

1,906 SF

RESIDENTIAL
LOBBY

2,228 SF

GAS
METERS
231 SF

BFPD

ELEC
291 SF

LOADING
856 SF

R E T A I L
4,925 SF

STAIR

STAIR

COMPACTCOMPACT

TRASH &
RECYCLING

420 SF

MPOE
321 SF

TRANSFORMER
ROOM
510 SF

UTILITY
CORRIDOR

479 SF

R E T A I L
6,039 sf

 FCC
194 SF

STOR
118 SF

COMMUNITY
ASSEMBLY

1,719 SF

MAINTENANCE
223 SF

UNISEX

UNISEX

CONFERENCE
426 SF

MGMNT
OFFICE
165 SF

MGMNT
OFFICE
165 SF

MANAGEMENT
OFFICE
444 SF

MAIL
285 SF

LT BIKE
PARKING
66 BIKES

596 SF

COMPACT

CAR SHARE CAR SHARE

CO
MP

AC
T

FINISH SIDEWALKS

Close Parking Lane for
Pedestrian Walkway

Temporary relocation of
passenger drop area.

PHASE 2C
LEGEND:

6' min. ADA Path

EVA Route

Bicycle access

Bike Locker

Ambulance Park

Police Park

Agents Park

Cash Truck

Garbage Pick Up

A

C

C

A

EVA ACCESS (Working)

EVA ACCESS (W
orking)

PASSENGER LOADING AREA BUS DROP AREA 

RELOCATED BUS DROP AREARELOCATED BUS DROP AREA

RELOCATED BUS DROP AREAPASSENGER LOADING AREA

PASSENGER LOADING AREA ACCESSIBLE LOADING

SCHEDULE: __ wks10
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.10

PHASE 2C
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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NOTES:

1. Temporary relocate the
passenger drop area.

2.Finish T2 plaza side walk.
TEMP STRIPE - NO PARKING

- EVA ACCESS (Finished)

Move the curb drop area
back to T3 on 5th St.

Temporary relocation of
passenger drop area.

FINISH PLAZA SIDEWALK

PASSENGER LOADING AREA BUS DROP AREA 
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RELOCATED BUS DROP AREA

SCHEDULE: __ wks11
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.11

PHASE 3A FINISH
T2 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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SCHEDULE: __ wks12
Total Parking: 229

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.12

PHASE 3A
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 3B T2
NOTES:

1.Set up fence

2.Cut curbs and work on
plaza pavement.

3.Set up EVA roads

Cut curbs and work on
plaza pavement

EVA ACCESS (Working)

PASSENGER LOADING AREA BUS DROP AREA 
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SET UP FENCE

Move the curb drop area
back to T2 on 7th St.

Set up fence to
prevent public accessCONSTRUCTION GATE

SCHEDULE: __ wks13
Total Parking: 186

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.13

PHASE 3B
T2 PLAZA CONSTRUCTION

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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Cut curbs and work on
plaza pavement PHASE 3B

LEGEND:
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Set up fence to
prevent public access

SET UP FENCE
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SCHEDULE: __ wks14
Total Parking: 186

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.14

PHASE 3B
REORGANIZED ROUTES

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.



PHASE 4A T2
NOTES:
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SCHEDULE: __ wks15
Total Parking: 87

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.15

PHASE 4A
T1 SITE PREPARATION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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SET UP FENCECut curbs and work on
rest of plaza pavement

PHASE 4A
LEGEND:

6' min. ADA Path
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Ambulance Park
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SCHEDULE: __ wks16
Total Parking: 87

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.16

PHASE 4A
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 4B T1
NOTES:

1. T2 plaza paving finished.

2. Set up fence and luffing
crane.

3. Add one street lane into
fence as staging area

4. Work on the bike station
while finishing pavement.

DUMPSTER

Finish pavement for
access to park station

Work on bike station

Set up mid-
block crossing
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SCHEDULE: __ wks17
Total Parking: 87

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.17

PHASE 4B T1 BUILDING AND
BIKE STATION CONSTRUCTION

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval 
by the Bureau of Planning, Bureau of Building, and other relevant City departments, including 
the Fire Department, Department of Transportation, and the Public Works Department.

*The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.

*The phasing of the bike station will be determined based on funding and construction phas-
ing of the surrounding parcels; and will be documented within the Construction Management 
Plans.  The phasing will likely follow completion of T1 and/or the completion of the adjacent 
EVA access routes; but, will be based on availability of grants and/or other funding.
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SCHEDULE: __ wks18
Total Parking: 87

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.18

PHASE 4B
REORGANIZED ROUTES

0 10 20 50 100

THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval 
by the Bureau of Planning, Bureau of Building, and other relevant City departments, including 
the Fire Department, Department of Transportation, and the Public Works Department.

*The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.

*The phasing of the bike station will be determined based on funding and construction phas-
ing of the surrounding parcels; and will be documented within the Construction Management 
Plans.  The phasing will likely follow completion of T1 and/or the completion of the adjacent 
EVA access routes; but, will be based on availability of grants and/or other funding.
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PHASE 4C T1
NOTES:

1. T1 building construction
done.

2. Finish pavement of T1 side
walks and under track area.

RELOCATED BUS DROP AREA

Finish under track
pavement

Temporary relocation of
bus drop area.

PASSENGER LOADING AREA BUS DROP AREA SCHEDULE: __ wks19
Total Parking: 87

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.19

PHASE 4C FINISH
T1 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.20

PHASE 4C
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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NOTES:

1. Set up fence

2. Curb cuts to access to 5th
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4. Work on EVA access lane.

PARKING LOT CLOSED

RELOCATED BUS DROP AREA

PASSENGER LOADING AREA BUS DROP AREA 

CONSTRUCTION GATE

CONSTRUCTION GATE

SCHEDULE: __ wks21

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.21

PHASE 5A
T4 SITE PREPARATION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 5A
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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A-11.23

PHASE 5B
T4 SITE EXCAVATION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 5B
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 5C T4
NOTES:

1. Set up luffing crane.

2. Add one street lane into
fence as staging area.

3. Set up dumpster and hand
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RELOCATED BUS DROP AREA
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PHASE 5C FINISH
T4 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 5C
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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FINISH SIDEWALKS

PHASE 5D T4
NOTES:

1. T4 building construction
done.

2. Finish Paving of EVA
access and T4 side walk.

Temporary relocation of
bus drop area.

EVA ACCESS (Working)

PASSENGER LOADING AREA BUS DROP AREA PASSENGER LOADING AREA BUS DROP AREA SCHEDULE: __ wks27

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.27

PHASE 5D FINISH
T4 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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Temporary relocation of
bus drop area.
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PHASE 5D
LEGEND:

6' min. ADA Path

EVA Route
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EVA ACCESS (Working)
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C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607
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PHASE 5D FINISH
T4 PAVING OF SIDE WALK
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 6
NOTES:

1.Just in time

2.Add temporary construction
delivery zone

3.Deliveries use forklifts in
lieu of cranes.

4. Low impact of construction

Temp Lighting &
Construction Power
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Move the curb drop area
back to T4 on 5th St.

Add temporary
construction delivery zone.

SCHEDULE: __ wks29

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.29

PHASE 6 UNDER TRACK
RETAIL CONSTRUCTION
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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back to T4 on 5th St.
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Add temporary
construction delivery zone.

SCHEDULE: __ wks30

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.30

PHASE 6
REORGANIZED ROUTES
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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PHASE 7
NOTES:

Every phase of construction
are finished.
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Location of Future Station
Modernization

SCHEDULE: __ wks31

C 2015  JRDV ARCHITECTS INC.

West Oakland Bart Station: Construction Staging

1451 7th St, Oakland, CA 94607

June 05, 2020
A-11.31

PHASE 7 EVERY
CONSTRUCTION PHASE DONE
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THE CONCEPTS IDENTIFIED ON THESE CONSTRUCTION
PHASING PLANS ARE PRELIMINARY AND WILL BE
FINALIZED IN THE CONSTRUCTION MANAGEMENT PLAN
TO BE SUBMITTED WITH THE PX/PZ PERMIT APPLICATION

Future StationModernization Kiosk

BART Service & Emergency 
Vehicle Access Only

Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan will include refinements to the site 
logistics plan, traffic control plan, and pedestrian and bike access plan, in order to minimize potential construction impacts and 
coordinate the various phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by the 
Bureau of Planning, Bureau of Building, and other relevant City departments, including the Fire Department, Department of 
Transportation, and the Public Works Department.

*Refinements of the Phasing Plan will be incorporated into the project’s CMP and that plan 
will include refinements to the site logistics plan, traffic control plan, and pedestrian and bike 
access plan, in order to minimize potential construction impacts and coordinate the various 
phases.  Pursuant to COA #13, the CMP will be submitted to the City for review and approval by 
the Bureau of Planning, Bureau of Building, and other relevant City departments, including the 
Fire Department, Department of Transportation, and the Public Works Department.

* The off-site phasing will be determined based on the Construction Management Plans.  The 
off-site phasing will be complete prior to the Certificate of Occupancy of T1.
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IRRIGATION METHOD & WATER EFFICIENT LANDSCAPE ORDINANCE

1. IRRIGATION SYSTEM WILL BE DESIGNED TO PROVIDE THE MINIMUM AMOUNT OF WATER NECESSARY TO SUSTAIN GOOD PLANT 
HEALTH.  ALL SELECTED COMPONENTS TO BE COMMERCIAL GRADE, SELECTED FOR DURABILITY, VANDAL RESISTANCE AND MINIMUM 
MAINTENANCE REQUIREMENT.

2. THE SYSTEM WILL BE DRIPLINE IRRIGATION AS APPROPRIATE TO PLANT TYPE, EXPOSURE AND SLOPE CONDITIONS.

3. CONTROL OF THE SYSTEM WILL BE VIA A WEATHER-ENABLED CONTROLLER CAPABLE OF DAILY SELF-ADJUSTMENT BASED ON REAL-
TIME WEATHER CONDITIONS AS MEASURED BY AN ON-SITE WEATHER SENSOR.

4. THE SYSTEM WILL INCLUDE A MASTER CONTROL VALVE AND FLOW SENSING CAPABILITY WHICH WILL SHUT DOWN ALL OR PART OF 
THE SYSTEM IF LEAKS ARE DETECTED.

5. THE LANDSCAPE IS OVER 500 SQUARE FEET OF NEW LANDSCAPING AND WILL THEREFORE MEET THE REQUIREMENTS OF THE WATER 
EFFICIENCY LANDSCAPE ORDINANCE (WELO): 
HTTPS://WATER.CA.GOV/LEGACYFILES/WATERUSEEFFICIENCY/LANDSCAPEORDINANCE/DOCS/TITLE%2023%20EXTRACT%20-%
20OFFICIAL%20CCR%20PAGES.PDF

WEST OAKLAND STATION CRIME PREVENTION THROUGH ENVIRONMENTAL DESIGN STRATEGIES

AREA LIGHTING:
1. ALL LOADING, UNLOADING, KISS AND RIDE, DROP OFF, PICK UP AREAS WILL BE LIT TO 5 CANDLE FOOT.  SIDEWALKS 

AROUND THE SITE WILL BE LIT TO 1.25 CANDLE FOOT (CITY STANDARD), BIKE LOCKER AREAS WILL BE LIT TO 10 
CANDLE FOOT, AND EXTERIOR PATRON WAITING AREAS OUTSIDE THE BART FAIR GATES WILL BE LIT TO 10 CANDLE 
FOOT.  SEE SHEET L1.07 FOR MORE DETAIL REGARDING THE LOCATION OF THESE AREAS.

2. POLE LIGHTS ARE KEPT 20’ CLEAR OF TREES AND LANDSCAPING. LIGHT POLES ARE LESS THAN 22’ HIGH.  OTHER 
LIGHTS WILL BE MOUNTED ON BUILDING, ON BOLLARDS OR ALONG OVERHEAD WIRES (<20’ HIGH).

3. THE LIGHTING WILL USE A FULL COLOR INDEX IN ORDER TO BETTER DISTINGUISH FORM AND MOVEMENT. 

AREA PLANTING:
1. PLANTINGS, INCLUDING THE RAISED PLANTERS AND BERMS THEY ARE IN, WILL NOT EXCEED 36” IN HEIGHT.  TREES 

WILL BE LIMBED UP TO 7’ HIGH.  THE INTENTION IS TO AVOID BLIND SPOTS CAUSED BY HIGH PLANTS AND PLANTERS.  
TREES WILL BE THE TYPE THAT RETAIN A THIN TRUNK AS THEY GROW AND MATURE. THE TREE CANOPIES WILL NOT 
BE OVERLY DENSE AND WILL ALLOW LIGHT IN FROM ABOVE.

AREA SITE FURNISHINGS:
1. SITE FURNISHINGS, EARTH FORMS, AND ARTWORK WILL BE DESIGNED NOT TO OBSCURE VISIBILITY. BENCHES HAVE 

SEPARATORS/ARMRESTS, SO THEY ARE USED FOR SITTING ONLY.  PLANTER BOXES AND LANDSCAPE WALLS WILL HAVE 
GROOVES OR ELEMENTS TO DETER SKATEBOARDERS. FENCES ARE DESIGNED TO RESIST TEMPERING AND CLIMBING.

AREA SIGNAGE:
1. DIRECTIONAL AND WAYFINDING SIGNAGE WILL BE PLACED AT APPROPRIATE LOCATIONS TO HELP DIRECT THE VISITOR TO THEIR 

DESTINATION. 

SURVEILLANCE CAMERAS:
1. A SERIES OF SURVEILLANCE CAMERAS WILL BE PLACED TO COVER THE ENTIRE SITE.  THESE CAMERAS WILL COMPLY WITH 

BART FACILITY STANDARDS.

BLUES WALK OF FAME – RELOCATED PLAQUES 
INTEGRATED INTO SIDEWALK PAVING

EVENT SPACE BELOW ELEVATED TRACKS W/ 
ADJUSTABLE LIGHTING

STAGE AREA WITH COLORED 
CONCRETE AND STRIPED MAZE

EVA ROUTE MARKED W/ COLORED CONCRETE 
EDGE BANDS

CONCRETE PLANTERS W/ CONTINUOUS 
INTEGAL BENCH SEATING TO PROTECT PLANTS

ACER RUB 'ARMSTRONG' MAPLE. 3'X6' TREE 
WELLS WITH ADJACENT STRUCTURAL SOIL 
BELOW SIDEWALK.

COLORED CONCRETE PAVING W/ 
SAWCUT BANDING

16' HIGH LIGHT POST, TYP.

CONCRETE PAVING W/ SAWCUT BANDING

QUERCUS COCCINEA, SCARLET OAK, 6'X8'  TREE 
WELLS WITH ADJACENT STRUCTURAL SOIL BELOW 
SIDEWALK.

DOUBLE ROW OF TREES WITH STRUCTURAL 
SOIL UNDER ADJACENT SIDEWALK. TYP. 

MAIN PUBLIC OPEN SPACE WITH REINFORCED PAVING TO 
SUPPORT FARMERS MARKETS AND FOOD TRUCKS.

THE AREA WILL BE EQUIPPED WITH ELECTRICAL OUTLETS 
FOR EVENTS AND HOLIDAY LIGHTING AND IRRIGATION 
QUICK COUPLERS FOR CLEANING.  

AREA AROUND OAK WILL BE PLANTED WITH 
COMPATIBLE OAK PLANTINGS

SECURITY VEHICLE PARKING

COMMUNITY GREEN: BERMED AREA WITH 
ARTIFICIAL TURF FOR SEATING AND VIEWING. 

HERITAGE OAK, PLACE FOR A PERMANENT OAK TO GROW TO 
A LARGE SIZE.  INITIAL INSTALLATION 72" BOX MINIMUM

CYCLE TRACK, 6’
WIDE WITH 1’
DETECTABLE EDGE 
ON BOTH SIDES

FRAXINUS AMERICANA 'EMPIRE' PLANTED 
WITHIN 4'X6' TREE WELLS AS CITY STANDARD, 
TYP.

ACER SACCHARUM. ASH. PLANTED ADJACENT TO 
STRUCTURAL SOIL UNDER SIDEWALK, 4'X6' TREE 
WELLS.

1
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L1.05

1

L1.05

THE PLAZA IS DESIGNED TO SUPPORT AND BALANCE THE NEEDS OF FUTURE USERS. THESE PATRONS WILL VARY FROM COMMUTERS TO THOSE COMING TO ATTEND LARGE EVENTS OR SIMPLY TO VISIT THE UNIQUE MARKETS.
VARIOUS SIZED GATHERING SPACES ACCOMMODATE DIVERSE USES.
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LEGEND - LIGHTING PLAN

AREA LIGHTS FOR PLAZA 

AREA LIGHTS WITH MULTIPLE HEADS FOR EVENT PLAZA
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PLANTS

PHORMIUM 'YELLOW WAVE' NANDINA DOMESTICA 
ALBA 'LEMON-LIME' 4'H X 3'W

CAREX DIVULSA BERBERIS 'ORANGE ROCKET' 4'H X 2'W

HELLEBORUS ARGUTIFOLIUS 3'X3'

ACER RUBRUM 'ARMSTRONG'

MAHONIA 'SOFT CARESS' 4'X4'

DIGIPLEXIS ILLUMINATION 
'APRICOT' 2'H X18"W

PITTOSPORUM TOBIRA 'MOJO' 3'X3'

QUERCUS COCCINEA

TREES

AFROCARPUS FALCATUS PISTACIA CHINENSIS

STREET TREES

PLAZA TREES

POPULUS DELTOIDES CHITALPA TASHKENTENSIS ALBIZIA JULIBRISSIN

SHRUBS & GROUNDCOVER
PLANTING ZONE 1 : ON THE PLAZA

PLANTING ZONE 2 : UNDER THE TRUCK
CORDYLINE 'DESIGN-A LINE' 3'X3'

PHORMIUM 'YELLOW WAVE' CORDYLINE 'DESIGN-A LINE' 3'X3' EUPHORBIA CHARACIAS SSP.

BLECHNUM SPICANT “DEER FERN” WOODWARDIA FIMBRIATA “GIANT CHAIN FERN” MUHLENBERGIA DUBIA “PINE MUHLY”

PLANTING ZONE 3 : IN THE ALLEY

MUHLENBERGIA DUBIA “PINE MUHLY” MONARDELLA VILLOSA 
'RUSSIAN RIVER'

IRIS DOUGLASIANA 
'CANYONO SNOW'

SALVIA SPATHACEA 
“HUMMINGBIRD SAGE”

SALVIA ''DARA'S CHOICE''

CAREX DIVULSA PHORMIUM 'TONY TIGER' 2.5'X2.5

IRIS DOUGLASIANA 
'CANYONO SNOW'

MUHLENBERGIA DUBIA “PINE MUHLY”
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MATERIALS

C.I.P CONCRETE TYPE IPORCELAIN PAVERS WITH WOOD FINISH C.I.P CONCRETE TYPE IICONCRETE PAVERS OPTION II: GRANITE COBBLES EVA BAND

SITE FURNITURES

PAVERS

BIKE RACK: MODEL: BOLA BIKE RACK,  MANUFACTURER: 
LANDSCAPEFORMS, TEL: 800.430.6209, WEBSITE: 
https://www.landscapeforms.com/en-US

BENCH: MODEL: NEW STANDARD BENCH, MANUFACTURER: 
STREETLIFE, TEL: 215.247.0148, WEBSITE: 
https://www.streetlife.nl/us 

PICNIC TABLE SET: MODEL: GRETCHEN PICNIC TABLE, ADA 
COMPLAINT STYLE, MANUFACTURER: LANDSCAPE FORMS,  
TELEPHONE: 800.430.6209, WEBSITE: 
WWW.LANDSCAPEFORMS.COM

PLANTER WALL

POUR-IN-PLACE CONCRETE WITH SACK FINISH 

TRASH BIN: MODEL: CHASE PARK LITTER,  
MANUFACTURER: LANDSCAPEFORMS,  WEBSITE: 
https://www.landscapeforms.com/en-US

SITE FEATURES

SLOPED TURF EVENT PLAZA

OPTION I:CAST-IN-PLACE IMPRINTED CONCRETE

EVA BAND

DINING TABLE & CHAIR SET: 21 CHAIR WITH ARMS BY LANDSCAPE FORMS, 4 CHAIRS PER TABLE, CATENA 
TABLE, 48" DIAMETER, NO UMBREALLA HOLE, ADA COMPLAINT QUAD SUPPORT LEGS, ADJUSTABLE GLUDES. 
FINISH: LANDSCAPE FORMS PROPRIETARY PANGARD II® POLYESTER POWDERCOAT
COLOR: TBD FROM MANUFACTURER'S STANDARD PALETTE
MANUFACTURER: LANDSCAPE FORMS,  TELEPHONE: 800.430.6209, WEBSITE: WWW.LANDSCAPEFORMS.COM 

CAST-IN-PLACE CONCRETE PAVING

COLORED C.I.P w/ SAWCUT BANDING COLORED C.I.P w/ SAWCUT BANDING C.I.P w/ SAWCUT BANDING

NOTE: ALL PAVING SALL BE ADA COMPLIANT AND MINIMIZE
UNDULATING AFFECTS WHEN TRAVELING OVER SURFACE
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1. The recycling space on T1 site is 1,150 cubic feet minimum, on T3 site is 510 cubic feet minimum, and on T4 site is 647 cubic

feet minimum. The total recycling space on site is 2,307 cubic feet minimum.
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PUBLIC SPACE 
IMPROVEMENT: 

PUBLIC SPACE 
DESIGN

ART ALLEY

CENTER
SQUARE

MANDELA PLAZA

UNDERTRACK PLAZA

Public Space Design

Public Space Improvements: 
The public spaces for the Mandela Station site 
are designed to reinforce the vibrant mixed-use 
development that furthers Oakland’s efforts to 
promote urban living at key transit sites, and 
provides an active and delightful center for the 
West Oakland community. 

The site is designed with a series of important civic 
open spaces, including: 

•Mandela Plaza, a major community 
civic plaza at 7th Street fronting BART Station 
entrance. This plaza is designed with varied 
paving and green spaces. It is designed with 
a delightful series of sculptural seating areas 
arranged to promote community interaction – a 
“Living Room” for the residents and surrounding 
neighborhood. 

•Center Square, a pedestrian plaza replacing 
the vacated Center Street. This plaza is focused 
on providing food related tenants along T3 
and T4, and will be designed with fixed and 
permanent seating to become a destination food 
hub for the neighborhood, BART patrons and the 
on-site residents.

•Art Alley, a pedestrian paseo that activates 
the area south of the BART tracks. This area is 
lined with small gallery spaces and will have a 
expansive “art wall” along the north façade of T3 
framing the alley space.

•Undertrack Area, a flexible event space 
that will provide a venue for the programs that 
activate Mandela Plaza and Art Alley. The under 
track will feature movable food kiosks, pop-up 
events, farmers markets, art fairs, live music and 
other programmed events that will help make 
Mandela Station a destination location. 

Hardscape and Green-scape Design: Landscape plan is designed to enhance the pedestrian public spaces, and to create a high 
quality of pedestrian experience and civic prominence. The existing trees will be replaced because of conflicts with the access plan. 
The new tree planting complements the overall landscape strategy of the 7th and 5th Street corridors to ensure a continuous, interesting 
and varied visual experience.

Landscape Materials: The landscape materials are designed with pavers or stamped concrete and other decorative materials to 
create a high quality public pedestrian experience and to maximize the types of uses that can occur on site. The landscape is designed 
to become a catalyst to a larger vision for the 7th Street corridor. The new tree planting complements the overall landscape strategy of 
the 7th Street corridor to ensure a continuous, interesting and varied visual experience. 

Site Lighting: The Lighting plan is designed to create well lighted plazas and pedestrian pathways through the site. The visual security 
of all pedestrian spaces within the site is facilitated by locating retail and other public activities along all edges of the development. The 
landscape plan provides adequate lighting to provide a safe environment while conforming to cur¬rent best practices to mitigate light 
pollution.
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PUBLIC SPACE 
IMPROVEMENT:

MANDELA PLAZA

Mandela Plaza

PLAZA EVENT COMMUNITY GREENUNDERTRACK

Note: Undertrack painting is optional pending BART’s approval.
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PUBLIC SPACE 
IMPROVEMENT:

MANDELA PLAZA

SCULPTED BERMS - Artificial turf berms to promote infromal seating and 
interactive play options for a wide range of age groups.

OUTDOOR ‘LIVING ROOMS’ - Nodes framed with integral bench seating for 
small gatherings.

BLUES WALK OF FAME - Relocated plaques cast into 7th Street sidewalk paving 
north of Mandela Plaza and the T1 building.

BENCH PLANTERS - Concrete planters with consistent, bench-height edge to pro-
vide fixed seating option for plaza events.

MAZE STRIPING - Maze for public interaction.  This open space is flexible for 
performances and other event activities.

ADDITIONAL OPEN SPACE - Framed open space for food trucks, outdoor dining, 
and other temporary programming.

M a n d e l a   P l a z a   F e a t u r e s
1

2

3

4

5

6

1

1

1

2

2

3

3

4

4

5

6

6

2
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CHILDREN’S INTERACTIVE ART LOCATION OPTION 2
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CHILDREN’S 
INTERACTIVE ART
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EVENT SPACE 
PROGRAM

Public Space Programming 
and Activation

The Developer will provide regular programming in 
the public plazas of the proposed Mandela Station 
at West Oakland BART Station as required in the 
Conditions of Approval (COA #66) approved on 
February 6, 2019 by the City of Oakland Planning 
Commission.  The purpose of the programming is 
to provide future BART riders, project-site residents, 
shoppers and workers, and the larger community 
of West Oakland with excellent opportunities 
to relax and enjoy as well as providing local 
businesses and non-profits to financially support 
themselves and promote their services and 
products.

Programmed events may include:
1.	 Concert events will be held on a monthly 

schedule in co-operation with the Developer 
and local non-profit Zoo Labs among others. 
Zoo Labs empowers music artists as leaders and 
directs resources toward their ventures. 

2.	 Farmers Market events will be held monthly 
in collaboration with the Mandela Grocery 
Cooperative, a worker-owned grocery store 
that provides nourishing foods and enhanced 
opportunities for food vendors, including the 
Freedom Farmers Market weekly from July to 
November. 

3.	 Local vendor Pop-Ups events will be held 
monthly and co-sponsored by PopUp Village. 
Popupvillage.org features opportunities 
including:

•	 Arts and Culture classes and exhibits
•	 Food & Agriculture
•	 Health & wellness
•	 Youth Activities
•	 Highlights local retail vendors
•	 Performers of music, dance, spoken word
•	 Education 
•	 These are a few of the collaborator of existing 

programs on 7th Street that as developers we 
intend to support and expand in collaboration 
with these organizations. 

All program schedules and events will be 
advertised widely using: BART Station Public 
Information System, the networks of organizations 
that participated in the West Oakland Advisory 
Committee process and the local media outlets.  

ART ALLEY

CENTER
SQUARE

MANDELA PLAZA

UNDERTRACK PLAZA

Community Art Fair

Food Truck Events

Food Truck Events

Sunday Music Show

Public Open Space Map

Undertrack Program Events Undertrack Program Events

Undertrack Program EventsLocal Farmers Market



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-9.06

UNDER TRACK 
SPACE

1

2

4

3

Note: Undertrack painting is optional pending BART’s approval.

Under Track Strategy

The Under-Track area is designed to integrate with both Mandela Plaza on 
7th Street and Art Alley to the south. These combination of these spaces are 
planned to be programmed and perceived both separately and as linked 
spaces.

Programmed Activation.  Under-Track area is designed as a flexible 
and activated space that will support food kiosks, exhibits and a wide range 
of staged events. The physical space of the Under-Track area serves these 
programmed activities by creating a defined space with high “ceiling” and 
significant scale, that is visually connected to the surrounding Public Spaces.
The space also functions as an interesting urban plaza when no events are 
staged. It becomes an delightful and safe passage through the site.

Landscape Paving.  The paving patterns are designed to define the space 
and encourage pedestrians to flow through the space.  The variety of paving 
materials is designed to reduce the scale of the space, by implying nodes and 
clusters that can contain smaller groups or events. The paving pattern and 
variety of materials will also create a visually interesting plaza surface that 
does not require any activation or events.

Seating.  Seating is provided with a combination of fixed-seating that is 
integrated into the planters. And, movable café-seating and tables to be 
placed and managed by specifc events  The goal is to promote this space 
as both safe pedestrian passage through the site, and as a place to rest or 
participate in a planned event. The number of movable seats will be managed 
by the client and will respond to the actual demand.

Lighting.  The lighting of the Under-Track area is designed to provide a high 
level of ambient light and “decorative” feature lighting. The ambient light 
is provided by a double row of 10’high light standards with a fixture that 
provide directional up-lighting and ground-lighting. Feature lighting will be 
provided with either fixtures attached to the BART structure, or fixtures attached 
to the light standards. This lighting will provide changeable artistically colored 
lighting that creates a powerful night presence that extends to the plaza and 
7th Street.  Lighting levels are designed to ensure visual safety for this space 
at all times. 

Decorative Surface Painting. The columns of the BART structure may 
be painted with a surface graphic that is colorful and visually animates the 
space. This painted surface will create a delightful backdrop that will enhance 
the space for events and for the enjoyment of the public.

1 - From BART Station North Entrance

3 - From Mandela Plaza

2 - From Art Walk

4 - From Under Track Plaza

Partial Site Plan
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Under-Track Activation

PLAZA EVENT

Farmers Markets Food Trucks and Mobile Enterprise Music and Staged Events

Off The Grid Events Night Markets Art Fairs and Pop-up Events
A-9.07

UNDER TRACK 
SPACE
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MANDELA PLAZA

VIEW FROM 7TH STREET

VIEW FROM 7TH STREET

Mandela Plaza - Community Civic Space: 

This urban plaza creates a major community civic plaza at 7th Street fronting BART 
Station entrance. It is designed with a delightful series of sculptural seating and 
green-berm areas arranged to promote community use – a “Living Room” for the 
residents and surrounding neighborhood. The plaza provides access to the BART 
station, and also celebrates the civic importance of this site in the community. This 
plaza is located centrally to the overall site in order to increase its public impor-
tance, public access, and public use for community, arts and cultural events. This 
central plaza is designed to enhance the 7th Street corridor activation and overall 
public experience. 

This plaza is designed with varied paving and green spaces. The Landscape plan 
is designed to complement the importance and use of the space by the neighbor-
hood and residents on site. The arced cluster seating and green berms along 7th 
Street create a welcoming pedestrian and community experience.

The new tree planting complements the overall landscape strategy of the 7th Street 
corridor to ensure a continuous, interesting and varied visual experience. Paving 
materials are quality pavers or stamped colored concrete and are aesthetically 
designed to differentiate unique spaces within the pedestrian plazas, promote 
visual access to the BART station entrance, and to create opportunities for cultural, 
community and arts events. The landscape plan is designed to create a delightful 
destination for the West Oakland community and users of the transit hub.
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MANDELA PLAZA

VIEW OF BART ENTRANCE AT 7TH STREET 

VIEW FROM CHESTER STREET
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MANDELA PLAZA

VIEW FROM 7TH STREET

VIEW FROM 7TH STREET VIEW OF 7TH STREET SIDEWALK AND LANDSCAPED BERM
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MANDELA PLAZA

VIEW FROM 7TH STREET

VIEW OF MANDELA PLAZA
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ART ALLEY

VIEW FROM CHESTER STREET

VIEW FROM MANDELA PARKWAYVIEW AT CENTER SQUARE

Art Alley

Art Alley: The mid-block passage south of the BART trackway has been designed 
as an activated pedestrian paseo. This area is lined will have a expansive “art wall” 
along the north façade of T3 framing the alley space. Along the Art Alley at T3 will 
be the Art Wall management offices and shop.

Buildings are set back to provide both adequate emergency vehicle access and to 
create a delightful and activated pedestrian passage through the site to the BART 
station. The space is lined with public uses that activate the space, including the Un-
der-Track programmed space and the bike station. 

Landscape Materials: The landscape materials are designed with pavers or 
stamped colored concrete and other materials to create a high quality public pedes-
trian experience and to enhance the pedestrian experience of circulating through the 
site and to the BART station. 

Site Lighting: The Lighting plan has been designed to create well lighted plazas 
and pedestrian pathways through the site. The visual security of all pedestrian spaces 
within the site is also facilitated by locating well-lit retail and other public activities 
along all edges of the development. The landscape lighting complements the overall 
concept to provide a safe environment while conforming to current best practices to 
mitigate light pollution.
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ART ALLEY

MAKER MARKET

ART WALK
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Center Square
Center Square: The vacated Center Street has been transformed into an 
active urban destination for the neighborhood. This space is both an important 
pedestrian connection to the BART station and a significant public plaza for the 
surrounding community. It is lined with a wide variety of local food offerings 
that showcase the cultural and ethnic diversity of West Oakland. The space cre-
ates an inviting place for the neighborhood to shop, dine, and relish a quality 
community experience.

The landscape materials are designed with high quality paver, brick, finished 
concrete and other materials to create a high quality public pedestrian experi-
ence and to maximize the types of uses that can occur on site.

Site Lighting: The Lighting plan has been designed to create a well lighted 
space that connects BART to 5th Street. The visual security of pedestrians with-
in this space is facilitated by locating retail and other public activities along 
all edges of the development. The landscape plan is designed with adequate 
lighting to provide a safe environment while conforming to current best practices 
to mitigate light pollution.

Evening Food Festivals

Neighborhood Food Destination

CENTER 
SQUARE
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BIRDSEYE OF CENTER SQUARE
CENTER 
SQUARE
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VIEW OF CENTER SQUARE
CENTER 
SQUARE
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VIEW FROM 5TH STREET

VIEW OF CENTER SQUARE

CENTER 
SQUARE



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020

A-9.19

VIEW OF EXTERIOR STAIR

VIEW OF ART ALLEY FROM CENTER SQUARE

CENTER 
SQUARE
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*The Hall of Fame Plaques will be removed from the right of way to be relocated back into the 
7th Street right of way at an appropriate realigned location by the completion of T1. 
*The dancing lights will be removed from the right of way and there is no plan for their reloca-
tion as part of the FDP at this time.
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Crosswalks & Intersections
5th Street/Center Street and 5th 
Street/Chester Street Intersection: 
High-visibility crosswalks will be installed 
along with directional, ADA compliant 
curb ramps.

Chester Street/7th Street Intersec-
tion: 
To facilitate safe pedestrian, bicycle and 
vehicle movementd, the curbs and cross-
walks have been engineered to seperate 
pedestrian and bicycle movements with 
clear non-conflicting pathways.

Bulb-outs have been provided where pos-
sible, including the NW, NE, and SW 
corners. Bus turning requirements prevent 
this on the SE corner.
 
Mandela Parkway/7th Street 
Intersection: 
This is a significant bike and pedestrian 
access point. To facilitate safe pedestrian, 
bicycle and vehicle movementd, the curbs 
and crosswalks have been engineered 
to clearly seperate pedestrian and bicy-
cle movements with clear non-conflicting 
pathways.  A dedicated bicycle signal 
phase will be evaluated for further con-
sideration.

Mid-Block Crossing on Mandela: A high-visibility, mid-block pedestrian crossing will be added on Man-
dela Parkway between 7th and 5th Streets. The crossing design is raised and coordinated with the design of the 
two-way cycle track to facilitate safe pedestrian crossing of both the roadway and the cycle track.

7th Street/Center Street Intersection: The intersection crossing with be designed with a scramble pedes-
trian crossing to facilitate access. Bike and pedestrian access will be designed to prevent conflicts and promote 
ease of use. A protected intersection design will be provided with separated pedestrian crossing and bikeway 
crossing.

Mandela Parkway/5th Street 
Intersection: 
The NE, SE and SW crosswalks at this 
intersection have been bulbed out to 
minimize pedestrian crossing distances 
and ADA-compliant, directional curb 
ramps will be installed. Cross-walks 
will be reconfigured to create more di-
rectional connectivity.

21 3

4

567
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CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

1

7TH STREET
8’ SIDEWALK
6’ CYCLE TRACK

4’ SIDEWALK
10’ BUS LOADING
11.5’ WESTBOUND
11’ EASTBOUND
11.5’ EASTBOUND
10’ PASSENGER LOADING
8.5’ SEPARATION
6’ CYCLE TRACK

PLAZA
8’ SIDEWALK

+(2) 1’ DET. BARRIERS

+(2) 1’ DET. BARRIERS
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CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

2

6’ ACCESSIBLE 
LOADING ZONE
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CROSSWALKS & 
INTERSECTIONS

3

MANDELA PARKWAY
8’ MIN. TO BUILDING
6’ CYCLE TRACK

3.5’ SIDEWALK
11.5’ SOUTHBOUND
11.5’ NORTHBOUND
2.5’ BUFFER ZONE
6’ BIKE LANE
10’ SIDEWALK LANE

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

+(2) 1’ DET. BARRIERS
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A-10.03.04

CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

4

DETECTABLE WARNING 
DOMES BOTH SIDES
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A-10.03.05

CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

5

5TH STREET
10’ SIDEWALK
9’ BUS LOADING
11.5’ WESTBOUND
11.5’ WESTBOUND
11.5’ EASTBOUND
9’ ON-STREET PARKING

12’ TO PROPERTY LINE
6’ MIN SIDEWALK



CJRDV ARCHITECTS INC. COPYRIGHT      2015.  ALL RIGHTS RESERVED.

MANDELA STATION

@WEST OAKLAND

BART

DATE:

SHEET:

PROJ. # 168-153 WO BART

April 30, 2019

T1

T4T3

T2
7TH ST

5TH ST

July 24, 2020
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CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

6
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CROSSWALKS & 
INTERSECTIONS

RAMP NOTES:
1. BICYCLE AND PEDESTRIAN RAMPS SHALL 
BE SEPERATED.
2. DETECTABLE WARNING DOMES SHALL BE 
INSTALLED AT ALL RAMPS, SEE SHEET C5.03.

7

CHESTER STREET
14’ SIDEWALK
9’ ON-STREET PARKING
12.5’ SOUTHBOUND
14.5’ NORTHBOUND
10’ SIDEWALK 
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SIDEWALKS

A-10.04.01

7th Street (between Mandela 
Parkway and Chester Street):
The sidewalk widths are range from 10’-
15’, and are designed to allow adequate 
clearances in order to accommodate the 
needs of pedestrians, bus passengers, 
and curbside passenger loading. The 
sidewalk is clear space for passanger 
loading at the curb, and a protected 
class 4 cycle track with clearly marked 
pedestrian crossing indicators. 

Street lighting and street trees are locat-
ed to reinforce the visual experience of 
the sidewalk space.

5th Street (between Mandela 
Parkway and Center Street):
The sidewalk width will be 10-15 feet  
min. wide in order to accommodate the 
needs of pedestrians, bus passengers, 
and curbside passenger loading. 

5th Street (between Center and 
Chester Street):
Between 5th and 7th Streets, sidewalks 
adjacent to the project site are a min-
imum of 10 feet wide, and provide 8’ 
clear path. The sidewalk is buffered from 
adjacent loading and street traffic by 
street pedestrian-scale lighting and street 
trees.  

5th Street 
Section

Chester Street 
Section

7th Street 
SectionSidewalks

Parking and Truck Loading Entrances: for the project are designed to provide clear sight 
lines, and include ADA features such as tactile warning strips, and audible warnings for when vehi-
cles cross the pedestrian path of travel. 

Mandela 
Parkway Section

2/L1.05

3/L1.05

4/L1.05

5/L1.05

*The developer will coordinate with the City of Oakland and the appropriate property owners, and document in the CMP prior to building permit, to determine the feasibility of and if deemed feasible, 
complete the sidewalk gap on the south side of 5th Street just east of Center Street. 
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BIKES

Install eastbound cycle track at 
grade with sidewalk on 7th St

Install parking-separated west-
bound cycle track on 7th St

Ban through truck traffic on 
Mandela between 7th & 5th

Install dedicated 
bicycle signal phase

Install dedicated 
bicycle signal phase

Install high-visibility 
mid-block crosswalk

Install high-visibility crosswalks, directional 
curb ramps & pedestrian refuges on 5th St

Install 2 one-way cycle tracks on Mandela 
between 7th & 5th on grade with sidewalk

A-10.05

Bikeways & Bike Parkings

BIKE STATION*

Mandela Cycle Tracks:
To facilitate bicycle access from the bicy-
cle lanes on Mandela Parkway south of 
7th Street and north of 5th Street, two 
raised, one-way cycle tracks are located 
along the west and east sides of Mandela 
Parkway between 7th and 5th Streets. 

These one-way cycle tracks are 6 feet 
wide, with an 8’ and 10’ separation from 
face of curb to the edge of the cycle track.  
In addition to the cycle track, sidewalks 
with a minimum width of 8’ clear are pro-
vided.

7th St Cycle Tracks Eastbound:
To facilitate bicycle access in conjunction 
with passenger loading from vehicles and 
buses along eastbound 7th Street between 
Chester Street and Mandela Parkway, a 
raised, one-way cycle track is provided.

The cycle track travel surface is 6 feet, 
with an 8’-10’ foot setback from sidewalk 
to the face of curb.  

7th St Cycle Tracks Westbound:
On westbound 7th Street between Man-
dela Parkway and Chester Street, a 
raised, one-way cycle track is located 
with a width of 6 feet.

The cycle track is provdes an 8’ setback 
sidewalk from the face of curb to the edge 
of the cycle track to provide adequate 
space for pedestrian loading.

Ford Go-bike: has been co-reolcated with 
the Bike Station, to provide ease of ac-
cess, prevent plaza use conflicts and to 
reinforce the bike station as a central hub 
for bike users.

Bike Station: 
The project will include an enhanced bicycle station located on the east side of the 
station structure. The bike station will be programmed, designed with BART and the 
project sponsor; and permitted by BART. The city will be responsible for design review. 

Additional bicycle parking for BART and commercial patrons is provided throughout 
the site in the form of bicycle racks. Bicycle parking for the TOD’s commercial 
and residential tenants will also be provided in accordance with City of Oakland 
requirements.

Bike Parking Account:

ON SITE SHORT TERM PARKING:             82

BIKE STATION:  The bike station will be 
programmed, designed with BART and the 
project sponsor; and permitted by BART. The 
city will be responsible for design review. 

GO BIKE PARKING NUMBER:                       21

8 ST

11 ST

4S
T

14ST
13ST

GO BIKE*

* The bike station will be programmed, 
designed with BART and the project sponsor; 
and permitted by BART. 

4S
T

8 ST8 ST

6 ST

6 
ST

*The phasing of the bike station will be determined based on funding and construction phasing of the surrounding parcels; and will be documented within the Construction Management Plans.  The phasing 
will likely follow completion of T1 and/or the completion of the adjacent EVA access routes; but, will be based on availability of grants and/or other funding. 

*Accommodating a pedestrian walkway and in-lane bicycle facility on 7th Street and Mandela Pkwy during the construction period of T1 may be accommodated, but it may require changes to the street 
lanes during construction which need to be studied by the developer and DOT and documented in the Construction Management Plan.
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PASSENGER 
LOADING

A-10.06

Install curbside passenger loading for BART 
pick-up/ drop-off

Install curbside passenger loading for BART 
pick-up/ drop-off 

Passenger Loading

PASSENGER LOADING

PASSENGER LOADING

PASSENGER LOADING

PASSENGER LOADING

BUS DROP AREA

BUS DROP AREA

7th Street Passenger Loading: 
Will be located on the south side of 7th 
Street west of Center Street.  A portion (50 
linear feet) of this loading area closest to 
the intersection with Center Street is desig-
nated as a loading space for passengers 
with disabilities. This area provides the 
most direct access to the station entrance.

Another 200 feet of linear curb is on 
north side of 7th Street between Center 
Street and Mandela Parkway for passen-
ger loading and unloading and 100 feet 
of linear curb near the Chester Street in-
tersection.

5th Street Passenger Loading: 
130 feet of linear curb is proposed along 
westbound 5th Street on the west side of 
the intersection with Center Street.

Wayfinding:
Signage directing vehicles to loading 
zones will be provided at key decision 
points like the Mandela Parkway and 7th 
Street intersection and the 5th Street and 
Kirkham or Union Street intersections. 
Loading zone locations will be incorpo-
rated into smartphone mapping and TNC 
apps to facilitate safe and efficient circu-
lation and access.

BUS DROP AREA

+/- 200 LF

+/- 100 LF +/- 200 LF

+/- 130 LF
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A-10.07

PASSENGER LOADING

PASSENGER LOADING

PASSENGER LOADING

PASSENGER LOADING

BUS DROP AREA

BUS DROP AREA

BUS DROP AREA

Install median barrier to prevent 
jaywalking to/from bus stop

Start sidewalk taper immediately after cross-
walk to better accommodate bus access

Bus stop and layover for lines 62 
& 36 

Bus stop for lines 29, 36, 62 
& Emery-Go-Round Bus stop 

and layover for line 14 

Redesign Chester St cross-section to 
facilitate buses turning right 

Potential layover space for lines 36 
& 62, requires further evaluation

Bus Stops

7th Street Eastbound:
The existing bus stop on eastbound 7th 
Street will be retained and extended to 
the intersection with Center Street for an 
approximate total length of 260 linear 
feet. This stop would serve AC Transit 
Lines 29, 36, and 62 and will serve as 
both a stop and layover space for AC 
Transit Line 14. If Emery-Go-Round ser-
vice is extended to the West Oakland 
Station, this stop could serve Emery-Go-
Round vehicles as well.

7th Street Westbound: A new bus 
stop will be installed on westbound 7th 
Street to serve AC Transit Line 29 and 
Emery-Go-Round, if the service is extend-
ed to the West Oakland Station. 90 feet 
of linear curb is provided at this location 
to accommodate transit vehicles, as well 
as a concrete bus pad in the roadway. 

5th Street Westbound: The bus stop 
and layover for lines 36 and 62 will be 
relocated to westbound 5th Street on the 
far side of the intersection with Mandela 
Parkway. 235 feet of curb length is pro-
vided to accommodate the bus stop and 
layovers, and a concrete bus pad will be 
installed in the roadway.

Passenger Amenities:
All bus stops are provide with a high level of passenger 
amenities, including shelters with seating, maps and other 
information, and real-time bus arrival information; trash re-
ceptacles; and lighting. 

+/- 90 LF

+/- 260 LF

+/- 235 LF

Install bus stop for intercity coaches (Bolt, 
Megabus) - optional location east of Mandela

Install bus stop for line 29 and 
Emery-Go-Round

Intercity & Private Bus Stops: A bus stop for intercity 
coaches (e.g., Megabus and Bolt) could be installed on 7th 
Street between Henry and Chester Streets. Private employer 
shuttle could also utilize this stop. The existing BART surface 
parking immediately adjacent to this curb could be utilized 
for bus and shuttle transit passenger pick-up and drop-off 
(if not utilized as a layover space for AC Transit buses).  A 
option to locate this bus stop east of Mandela Parkway is 
under consideration.

*The developer will work with the City to designate a bus stop for intercity coaches (e.g., Megabus and Bolt) and other shuttles on 7th Street between Henry and Chester Streets. 
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EMERGENCY
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ACCESS

A-10.08* For detail about the gates for EVA, please refer to drawing A-60.01.

EVA LANE

EVA LANE

EVA LANE

EVA LANE

30
’

26
’
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T1

T3

T2

T4

T1 Open Space Calulation and Parking Analysis
Residential Open Space Req

522 Units 200 104,400                   SF
Required Open Space 104,400                   SF
Open Space Provided

Common Use Decks 2,334                        SF

Roof Terraces 15,314                     SF

17,648* SF

*Open space waiver of 86,752 sf requested for T1 per Density Bonus Letter.

T1 Parking Analysis Pkg

T1 Req. Pkg 522 0.5 261

Commercial Pkg 14,350                     600 19

Total 280 Spaces

PKG Reductions

Transit 0.3 84 Spaces

Car Share 0.2 56 Spaces
Residential PKG Req 140 Spaces

Parking Provided

T1 Parking 125* Spaces

*Parking waiver requested for 15 spaces per Density Bonus Letter.

Bicycle Parking

Multi‐family Req Commerical Req Total Req Total Provided

Short Term 27 8 35 36

Long Term 131 2 133 250

T3 Open Space Calculation and Parking Analysis
Residential Open Space Req

240 Units 200 48,000                     SF

Required Open Space 48,000                     SF

Open Space Provided

Private Open Space 10,187                    

Common Courtyard 14,628                     SF

24,815* SF

*Open space waiver of 30,499 sf requested for T3 per Density Bonus Letter.

T3 Parking Analysis Pkg

T3 Req. Pkg 240 0.5 120

Commercial Pkg 15,944                     600 22

Total 142 Spaces

PKG Reductions

Transit 0.3 43 Spaces

Car Share 0.2 29 Spaces

Residential PKG Req 71 Spaces

Parking Provided

T3 Parking 50* Spaces

*Parking waiver requested for 21 spaces per Density Bonus Letter.

Bicycle Parking

Multi‐family Req Commerical Req Total Req Total Provided

Short Term 12 8 20 20

Long Term 64 2 66 68

Proposed Program  Zoning Calculation (NOT USED)

USES T1 T2 T3 T4 Program Total
Site SF FAR Res Density PUD bonus

OFFICE 300,000 sf 300,000 sf
T1‐T4 Site 119,259                 sf 5.0                         225 1.25

RETAIL 14,350 sf
Flexible Kiosk 
Program

15,944 sf 23,184 sf 53,478 sf

T2‐T3 Site 122,023                 sf 3.0                         375 1.25

OTHER NON‐
RESIDENTIAL 2,057 sf 8,540 sf 10,597 sf

Total 241,282                 sf

762 units
Required Residential Site Area

(20% min. 
affordable) T3 240 units Net Site SF

PARKING 125 50 210 385 spaces Req. Site 90,000           sf

*79 units at 30% AMI, 11 units at 50% AMI, 148 units at 60% AMI, 2 units at 120% AMI PUD Bonus Site Reduction 72,000                  sf

T1 522 units Net Site SF

Req. Site 117,450         sf

PUD Bonus Site Reduction 93,960                  sf

Commercial FAR with Affordable Housing Density Bonus

Commercial Site 
Area

Commercial Site 
(sf) FAR Zoning

SF Allowed 
(sf)

FAR Affordable 
Density Bonus

SF Bonus 
Allowed (sf)

T1/T4 25,299                  5.0 126,495         6.65 168,238           

T2/T3 28,063                  3.0 84,189           6.65 186,619           

Total 53,362                  210,684         354,857           

PDP requested Commercial Area

Retail 53,490             
Office 300,000           

Total SF 353,490           

522 unitsRESIDENTIAL 240 units*

Note: Program is based on the previously approved Conditions of Approval, 
As approved by the Planning Commission February 6, 2019.

Note: 
The Applicant is requesting a waiver/reduction of the group usable open space 
requirements for T-3 pursuant to Government Code section 65915 (e); and

The Applicant is requesting a reduction in the amount of parking required for 
T-3 pursuant to Government Code section 65915 (p)

The ROW encroachment permit application for façade elements will be submit-
ted prior to building permit.

ZONING INFO
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ANALYSIS
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GROUND LEVEL - PUBLIC OPEN SPACE 75,368± SF

TOTAL PUBLIC OPEN SPACE
75,368± SF
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LEVEL 2

LANDSCAPE TERRACE
COMMON OPEN SPACE

PRIVATE DECKS

PRIVATE BALCONIES

T3 OPEN SPACE SUMMARY
LEVEL COMMON

SUBTOTAL

PRIVATE
LV2 10,187 SF 2,528 SF
LV3
LV4
LV5
LV6
LV7

TOTAL T3
OPEN SPACE 24,815 SF *

1,161 SF
1,161 SF
1,161 SF
1,161 SF
142 SF

14,628 SF (X2)

LEVELS 3-6

PRIVATE BALCONIES

PRIVATE BALCONIES

LEVEL 7
PRIVATE BALCONY

10,187 SF

LEVEL 2

LANDSCAPE TERRACE
COMMON OPEN SPACE

PRIVATE DECKS

PRIVATE BALCONIES

T3 OPEN SPACE SUMMARY
LEVEL COMMON

SUBTOTAL

PRIVATE
LV2 10,187 SF 2,528 SF
LV3
LV4
LV5
LV6
LV7

TOTAL T3
OPEN SPACE 24,815 SF *

1,161 SF
1,161 SF
1,161 SF
1,161 SF
142 SF

14,628 SF (X2)

LEVELS 3-6

PRIVATE BALCONIES

PRIVATE BALCONIES

LEVEL 7
PRIVATE BALCONY

10,187 SF

*The Applicant is requesting a waiver/reduction of the group usable open 
space requirements for T-3 pursuant to Government Code section 65915 (e); 
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GENERAL ZONING INFORMATION REFERENCE NOTES
ASSESORS BLOCK Survey See Survey; Tract 8046, Blocks 494

ZONING USE DISTRICT Oak GIS S‐15W

PERMITTED AND/OR CONDITIONAL USES 17.97.010‐.020 Residential, Community Assembly, General Retail, Full +Limited Service Retail, Parking, Commercial Office permitted

HEIGHT & BULK DISTRICT 17.97 S‐15W 60'; master plan consistent with zoning requirements

GENERAL PLAN / POLICY PLAN OAK‐GIS General Commercial; West Oakland Specific Plan

HISTORIC OR LANDMARK STATUS OAK‐GIS None

LIQUEFACTION HAZARD ZONE OAK‐GIS Severity 4

CONDO CONVERSION IMPACT AREA OAK‐GIS None

HEIGHT AND BULK CONTROLS
SITE AREA Survey 54,096 SF
FLOOR AREA RATIO (FAR) 17.97.130 S‐15W 60' ‐ 3.0; Master Plan within zoning density requirements

HEIGHT LIMIT 17.97 60' (Height limit modified to allow 80' tall building pursuant to State Affordble Housing Exemption)

REQUIRED SETBACKS 17.97.060 No Front Yard Setbacks Required; Interior Lot subject to PUD

REAR YARDS / COURTS None Required

ADJACENCIES None Significant

UNIT SEPARATION / EXPOSURE REQUIREMENTS 17.108.080 8' minimum at living room window +2' for each floor above = maximum 10% of lt width

DETAILED CONTROLS & REQUIREMENTS
RESIDENTIAL DENSITY LIMITS 17.97.130 S‐15W 60' ‐ 375sf/unit; Density increase per State Affordable Housing and PUD density bonus

OPEN SPACE REQUIREMENTS 17.97.130 S‐15W 60' ‐ 150sf/unit; Overall master plan within zoning limites

SCREENING & SETBACK OF PARKING & LOADING 17.116.290 All parking garages are screened per zoning requirements

OFF-STREET PARKING - RESIDENTIAL 17.116.060 0.5 parking space per dwelling unit required; Parking meets zoning requirements with approved reductions

OFF-STREET PARKING - RETAIL 17.116.080 1 space/600 Sf of ground floor; Parking meets zoning requirements with approved reductions

OFF-STREET PARKING - COMMERCIAL 17.116.080 None required

OFF-STREET PARKING DIMENSIONS 17.116.200 50‐50 compact / standard; or 75% intermediate  + 12.5% compact

OFF-STREET DRIVE AISLE DIMENSIONS 17.116.210 21'‐24' two way aisle widths

OFF-STREET LOADING - RESIDENTIAL 17.116.120 Loading per zoning requirements

OFF-STREET LOADING - RETAIL 17.116.150 Loading per zoning requirements

LOADING BERTH DIMENSIONS 17.116.220 10'x23', 12' high for residential activities

BICYCLE REQUIREMENTS - RESIDENTIAL 17.117.090 LT: total 60 spaces; ST: total 12 spaces
LT: 0.25 spaces per dwelling unit; ST: 0.05 per dwelling unit; bicycle parking provide per zoning code

BICYCLE REQUIREMENTS - RETAIL 17.117.110 LT: total 2 spaces; ST: total 8 spaces
LT: 1 per 12k; ST: 1 per 2k; bicycle parking provided per zoning code

ZONING SUMMARY

A-01.03
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Mandela Station at West Oakland BART 
FDP Approval Project Schedule (Outside Dates) 

July 15, 2020 
 
1. Horizontal 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Horizontal FDP application 

 

iii. Commence construction – Initial PX 
and/or PZ job (additional PX and PZ 
jobs will be tied to each later phase) 

2 years following FDP approval  

 
 
2. Phase I – T3 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase I FDP application 

 

iii. Commence construction 2 years following FDP approval 
(allowing time to secure 
affordable financing) 

 

 
 
3. Phase II – T1 Development & T2 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

3 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase II FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase I commencement 
of construction 

 

 
 
4. Phase III – T4 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

5 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase III FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase II 
commencement of construction 

 

 
All dates are subject to force majeure events 

Mandela Station at West Oakland BART 
FDP Approval Project Schedule (Outside Dates) 

July 15, 2020 
 
1. Horizontal 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Horizontal FDP application 

 

iii. Commence construction – Initial PX 
and/or PZ job (additional PX and PZ 
jobs will be tied to each later phase) 

2 years following FDP approval  

 
 
2. Phase I – T3 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

1 year following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase I FDP application 

 

iii. Commence construction 2 years following FDP approval 
(allowing time to secure 
affordable financing) 

 

 
 
3. Phase II – T1 Development & T2 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

3 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase II FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase I commencement 
of construction 

 

 
 
4. Phase III – T4 Development (plus PZ/PX for that phase) 
 

i. Submit application for Final 
Development Plan 

5 years following PDP approval  

ii. Anticipated FDP approval date by 
Agency 

1 year following submittal of 
Phase III FDP application 

 

iii. Commence construction The latter of 2 years following 
FDP approval or 2 years 
following Phase II 
commencement of construction 

 

 
All dates are subject to force majeure events 

P R O J E C T   S C H E D U L E

PHASING PLAN
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NEW HOME RATING SYSTEM, VERSION 7.0
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CALGreen
Yes CALGreen Res (REQUIRED) 4 1 1 1 1

C. LANDSCAPE
Yes C1. Plants Grouped by Water Needs (Hydrozoning) 1 1

C3. Resource Efficient Landscapes
Yes      C3.1 No Invasive Species Listed by Cal-IPC 1 1

Yes      C3.3 Drought Tolerant, California Native, Mediterranean Species, or Other 
              Appropriate Species 1 3

E. EXTERIOR
Yes E4. Durable and Non-Combustible Cladding Materials 1 1

E5. Durable Roofing Materials
Yes      E5.2 Roofing Warranty for Shingle Roofing Y R R R R R

F. INSULATION
F1. Insulation with 30% Post-Consumer or 60% Post-Industrial Recycled Content

Yes      F1.1 Walls and Floors 1 1
F2. Insulation that Meets the CDPH Standard Method—Residential  for Low Emissions

Yes      F2.1 Walls and Floors 1 1
Yes      F2.2 Ceilings 1 1

G. PLUMBING
G2. Install Water-Efficient Fixtures

Yes      G2.1 WaterSense Showerheads 1.8 gpm with Matching Compensation Valve 2 2
Yes      G2.2 WaterSense Bathroom Faucets  with 1.0gpm or less 1 1

1.28 gpf      G2.3 WaterSense Toilets with a Maximum Performance (MaP) Threshold of No 
              Less Than 500 Grams 1.28gpf OR 1.1 gpf 1 2

H6. Whole House Mechanical Ventilation Practices to Improve Indoor Air Quality
Yes      H6.1 Meet ASHRAE Standard 62.2-2010 Ventilation Residential Standards Y R R R R R

J5. Building Performance Exceeds Title 24 Part 6
Option 1: Compliance Over 

Title 24      J5.1 Home Outperforms Title 24 25 25+
N. COMMUNITY

N1. Smart Development
Yes      N1.1 Infill Site 2 1 1

N2. Home(s)/Development Located Near Transit 
Yes N2.2. Within 1/2 mile of a Major Transit Stop 2 2

N3. Pedestrian and Bicycle Access
     N3.1 Pedestrian Access to Services Within 1/2 Mile of Community Services 2 2

10           Enter the number of Tier 1 services
10           Enter the number of Tier 2 services

Yes N9.2  Community Location 2 1 1
O. OTHER

Yes O1. GreenPoint Rated Checklist in Blueprints Y R R R R R
Yes O2. Pre-Construction Kickoff Meeting with Rater and Subcontractors 2 0.5 1 0.5
Yes O7. Green Appraisal Addendum Y R R R R R

P3. Commissioning
Yes      P3.1 Design Phase 2 1 1
Yes      P3.2 Construction Phase 3 2 1
Yes      P3.3 Post-Construction Phase 3 2 1

Summary Community Energy IAQ/Health Resources Water
Total Available Points in Specific Categories 375.5 46 110.5 70 95 54

Minimum Points Required in Specific Categories 50 2 25 6 6 6
Total Points Targeted 58 6 31.5 7 6 7.5

P. DESIGN CONSIDERATIONS

Blueprint Scoresheet

0

Possible Points

H. HEATING, VENTILATION, AND AIR CONDITIONING

J. BUILDING PERFORMANCE AND TESTING

LEED CS v4 SCORECARD 
West Oakland Station T4 
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11 DD Credit IInntteeggrraattiivvee  PPrroocceessss - In design phases, achieve synergies between building, energy AND water related systems 1 YYeess DD Prereq SSttoorraaggee  aanndd  CCoolllleeccttiioonn  ooff  RReeccyyccllaabblleess - Dedicated areas for waste collection, collection and storage NA

11 11 YYeess DD Prereq CCoonnssttrruuccttiioonn  aanndd  DDeemmoolliittiioonn  WWaassttee  MMaannaaggeemmeenntt  PPllaannnniinngg - Establish C&D waste diversion goals NA

33 3 CC Credit BBuuiillddiinngg  LLiiffee--CCyyccllee  IImmppaacctt  RReedduuccttiioonn - Historic building reuse, renovate blighted buildings OR whole building LCA 6

20 DD Credit LLEEEEDD  ffoorr  NNeeiigghhbboorrhhoooodd  DDeevveellooppmmeenntt  LLooccaattiioonn  - Locate within LEED ND certified development site boundary 20 11 1 CC Credit BBuuiillddiinngg  PPrroodduucctt  DDiisscclloossuurree  aanndd  OOppttiimmiizzaattiioonn  --  EEnnvviirroonnmmeennttaall  PPrroodduucctt  DDeeccllaarraattiioonnss 2

22 DD Credit SSeennssiittiivvee  LLaanndd  PPrrootteeccttiioonn - Develop on previously developed land or follow criteria for non - sensitive 2 11 1 CC Credit BBuuiillddiinngg  PPrroodduucctt  DDiisscclloossuurree  aanndd  OOppttiimmiizzaattiioonn  --  SSoouurrcciinngg  ooff  RRaaww  MMaatteerriiaallss 2

22 1 DD Credit HHiigghh  PPrriioorriittyy  SSiittee  - Locate project on infill location in historic district, priority designation or brownfield 3 11 1 CC Credit BBuuiillddiinngg  PPrroodduucctt  DDiisscclloossuurree  aanndd  OOppttiimmiizzaattiioonn  --  MMaatteerriiaall  IInnggrreeddiieennttss 2

22 22 2 DD Credit SSuurrrroouunnddiinngg  DDeennssiittyy  &&  DDiivveerrssee  UUsseess - Site within 1/4 mile of surrounding density criteria and/or a 1/2 mile of diverse uses 6 11 1 CC Credit CC&&DD  WWaassttee  MMaannaaggeemmeenntt  - Divert 50% (3 streams), 75% (4 streams)  OR 2.5 lbs. waste per square foot 2

66 DD Credit AAcccceessss  ttoo  QQuuaalliittyy  TTrraannssiitt  - Locate functional entries within 1/4 mile of existing transit or 1/2 mile of planned transit services 6 11 66 7 TToottaallss 1144
11 DD Credit BBiiccyyccllee  FFaacciilliittiieess - Provide a bike network and storage areas 1
11 DD Credit RReedduucceedd  PPaarrkkiinngg  FFoooottpprriinntt - Don't exceed minimum local code requirements for parking capacity 1 YYeess DD Prereq MMiinniimmuumm  IInnddoooorr  AAiirr  QQuuaalliittyy  PPeerrffoorrmmaannccee - Meet ASHRAE 62.1-2010 NA

11 DD Credit GGrreeeenn  VVeehhiicclleess -  5 % of spaces or 20 % discount for parking and electric car charging OR liquid, gas or battery facilities  1 YYeess DD Prereq EEnnvviirroonnmmeennttaall  TToobbaaccccoo  SSmmookkee  CCoonnttrrooll - Prohibit smoking indoors, restrict outdoor smoking within 25 feet NA

12 5 20 2200 11 11 DD Credit EEnnhhaanncceedd  IInnddoooorr  AAiirr  QQuuaalliittyy  SSttrraatteeggiieess - Comply with enhanced IAQ strategies 2

11 11 1 CC Credit LLooww--EEmmiittttiinngg  MMaatteerriiaallss - Achieve level of compliance for product categories or use budget calculation method 3

YYeess CC Prereq CCoonnssttrruuccttiioonn  AAccttiivviittyy  PPoolllluuttiioonn  PPrreevveennttiioonn  - Implement an erosion control plan, per the EPA CGP v2012 NA 1 CC Credit CCoonnssttrruuccttiioonn  IIAAQQMM  PPllaann - Implement IAQMP & protect materials and equipment during construction 1

1 DD Credit SSiittee  AAsssseessssmmeenntt  - Complete site survey including: topography, hydrology, climate, vegetation, soils, human use, human health 1 3 DD Credit DDaayylliigghhtt - Install glare control devices, spatial daylight autonomy, illuminance calculations OR daylight floor area measurement 3

2 DD Credit SSiittee  DDeevveellooppmmeenntt  --  PPrrootteecctt  oorr  RReessttoorree  HHaabbiittaatt  - Preserve 40% of greenfield AND on-site restoration OR financial support 2 11 DD Credit QQuuaalliittyy  VViieewwss - Vision glazing for 75% of regularly occupied floor area, with at least two kinds of view types 1

11 DD Credit OOppeenn  SSppaaccee - Provide outdoor space greater than or equal to 30% of total site area, 25% of which is vegetated 1 22 33 5 TToottaallss 1100
3 DD Credit RRaaiinnwwaatteerr  MMaannaaggeemmeenntt - Manage runoff for at least the 85th percentile of local rainfall events 3

11 1 DD Credit HHeeaatt  IIssllaanndd  RReedduuccttiioonn - Meet nonroof and roof criteria OR place a minimum of 75% parking spaces under cover 2 11 DD Credit IInnnnoovvaattiioonn::  LLooww  MMeerrccuurryy  LLiigghhttiinngg 1
11 DD Credit LLiigghhtt  PPoolllluuttiioonn  RReedduuccttiioonn -  Backlight-uplight-glare method or calculation method, exterior luminaires and signage requirements 1 11 DD Credit IInnnnoovvaattiioonn::  GGrreeeennbbuuiillddiinngg  EEdduuccaattiioonn 1
11 DD Credit TTeennaanntt  DDeessiiggnn  aanndd  CCoonnssttrruuccttiioonn  GGuuiiddeelliinneess - Provide Manual or automative glare control devices 1 1 DD Credit TTBBDD 1
33 11 7 1111 1 DD Credit TTBBDD 1

1 DD Credit TTBBDD 1
YYeess DD Prereq 1 OOuuttddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn - Permanent non-irrigated landscape OR reduce landscape water use 30% for peak watering month NA 11 CC Credit LLEEEEDD  AAccccrreeddiitteedd  PPrrooffeessssiioonnaall 1
YYeess DD Prereq 2 IInnddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn - Reduce aggregate water use by 20% for fixtures and fittings NA 11 22 3 TToottaallss 66
YYeess DD Prereq 3 BBuuiillddiinngg--LLeevveell  WWaatteerr  MMeetteerriinngg - Install permanent water meters that measure potable water use, share data with USGBC NA *Innovation in Design includes Examplary Performance credits 

11 1 DD Credit OOuuttddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn -  Reduce water use no irrigation or reduced irrigation 50% - 100% 2

33 3 DD Credit IInnddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn  - Reduce fixture and fitting water use by 25% - 50% 6 1 DD Credit OOppttiimmiizzee  EEnneerrggyy

PPeerrffoorrmmaannccee  

((1100  PPooiinnttss)) 1
2 DD Credit CCoooolliinngg  TToowweerr  WWaatteerr  UUssee - Conduct a one-time potable water analysis, measure control parameters in Table 1 2 11 DD Credit AAcccceessss  ttoo  QQuuaalliittyy  TTrraannssiitt  

((55  PPooiinnttss)) 1
1 DD Credit WWaatteerr  MMeetteerriinngg  - Meters for 2 or more water subsystems: irrigation, indoor plumbing, hot water, boiler, reclaimed water, or other 1 11 DD Credit BBPPDDOO  --  RRaaww  MMaatteerriiaallss  ((11  ppooiinntt)) 1

44 7 TToottaallss 1111 1 DD Credit RRaaiinnwwaatteerr  MMaannaaggeemmeenntt

((33  PPooiinnttss)) 1
1 DD Credit OOuuttddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn  ((22  ppooiinnttss)) 1

YYeess CC Prereq 1 FFuunnddaammeennttaall  CCoommmmiissssiioonniinngg  aanndd  VVeerriiffiiccaattiioonn - Commissioning for ASHRAE 0-2005 and 1.1-2007 NA 11 DD Credit IInnddoooorr  WWaatteerr  UUssee  RReedduuccttiioonn  ((11  ppooiinntt)) 1
YYeess DD Prereq 2 MMiinniimmuumm  EEnneerrggyy  PPeerrffoorrmmaannccee - Whole building energy simulation OR ASHRAE 50% Design Guide OR ABCPG NA 11 22 3 TToottaallss 44
YYeess DD Prereq 3 BBuuiillddiinngg--LLeevveell  EEnneerrggyy  MMeetteerriinngg - Use building-level energy meters or submeters that can aggregate building-level data NA **only 4 Regional Credits are Applicable
YYeess DD Prereq 4 FFuunnddaammeennttaall  RReeffrriiggeerraanntt  MMaannaaggeemmeenntt  - Do not use CFC-based refrigerants in HVAC&R systems, or have a phase out plan NA

33 11 2 CC Credit EEnnhhaanncceedd  CCoommmmiissssiioonniinngg  - Implement systems commissioning or monitor-based commissioning 6 NNoott  
55 22 11 DD Credit OOppttiimmiizzee  EEnneerrggyy  PPeerrffoorrmmaannccee - Whole building energy simulation or follow ASHRAE Advanced Energy Design Guide 18 CCoonnffiirrmmeedd  ++  LLiikkeellyy  CCeerrttiiffiiccaattiioonn  LLeevveell:: SSIILLVVEERR

1 DD Credit AAddvvaanncceedd  EEnneerrggyy  MMeetteerriinngg  - Install advanced energy metering for whole building and individual energy sources 1 CCoonnffiirrmmeedd  ++  LLiikkeellyy  ++  MMaayybbee  CCeerrttiiffiiccaattiioonn  LLeevveell:: SSiillvveerr
22 CC Credit DDeemmaanndd  RReessppoonnssee - Participate in existing demand response program or provide infrastructure for demand response programs 2

3 DD Credit RReenneewwaabbllee  EEnneerrggyy  PPrroodduuccttiioonn - Use renewable energy system to meet 1-10% of usage 3

11 DD Credit EEnnhhaanncceedd  RReeffrriiggeerraanntt  MMaannaaggeemmeenntt - Refrigerants with ODP of 0 and GWP of less than 50 OR calculate refrigerant impact 1 TToottaall  CCoonnffiirrmmeedd  PPooiinnttss 3322
2 CC Credit GGrreeeenn  PPoowweerr  aanndd  CCaarrbboonn  OOffffsseettss - Use 50-100% green power or carbon offsets 2 TToottaall  CCoonnffiirrmmeedd  ++  LLiikkeellyy  PPooiinnttss 5588

88 66 19 TToottaallss 3333 TToottaall  CCoonnffiirrmmeedd  ++  LLiikkeellyy  ++  MMaayybbee  PPooiinnttss  5588

CCoonnffiirrmmeedd  CCeerrttiiffiiccaattiioonn  LLeevveell::

TToottaallss
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Untitled Map 
Write a description for your map. 
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IRRIGATION METHOD & WATER EFFICIENT LANDSCAPE ORDINANCE

1. IRRIGATION SYSTEM WILL BE DESIGNED TO PROVIDE THE MINIMUM AMOUNT OF WATER NECESSARY TO SUSTAIN GOOD PLANT 
HEALTH.  ALL SELECTED COMPONENTS TO BE COMMERCIAL GRADE, SELECTED FOR DURABILITY, VANDAL RESISTANCE AND MINIMUM 
MAINTENANCE REQUIREMENT.

2. THE SYSTEM WILL BE DRIPLINE IRRIGATION AS APPROPRIATE TO PLANT TYPE, EXPOSURE AND SLOPE CONDITIONS.

3. CONTROL OF THE SYSTEM WILL BE VIA A WEATHER-ENABLED CONTROLLER CAPABLE OF DAILY SELF-ADJUSTMENT BASED ON REAL-
TIME WEATHER CONDITIONS AS MEASURED BY AN ON-SITE WEATHER SENSOR.

4. THE SYSTEM WILL INCLUDE A MASTER CONTROL VALVE AND FLOW SENSING CAPABILITY WHICH WILL SHUT DOWN ALL OR PART OF 
THE SYSTEM IF LEAKS ARE DETECTED.

5. THE LANDSCAPE IS OVER 500 SQUARE FEET OF NEW LANDSCAPING AND WILL THEREFORE MEET THE REQUIREMENTS OF THE WATER 
EFFICIENCY LANDSCAPE ORDINANCE (WELO): 
HTTPS://WATER.CA.GOV/LEGACYFILES/WATERUSEEFFICIENCY/LANDSCAPEORDINANCE/DOCS/TITLE%2023%20EXTRACT%20-%
20OFFICIAL%20CCR%20PAGES.PDF

WEST OAKLAND STATION CRIME PREVENTION THROUGH ENVIRONMENTAL DESIGN STRATEGIES

AREA LIGHTING:
1. ALL LOADING, UNLOADING, KISS AND RIDE, DROP OFF, PICK UP AREAS WILL BE LIT TO 5 CANDLE FOOT.  SIDEWALKS 

AROUND THE SITE WILL BE LIT TO 1.25 CANDLE FOOT (CITY STANDARD), BIKE LOCKER AREAS WILL BE LIT TO 10 
CANDLE FOOT, AND EXTERIOR PATRON WAITING AREAS OUTSIDE THE BART FAIR GATES WILL BE LIT TO 10 CANDLE 
FOOT.  SEE SHEET L1.07 FOR MORE DETAIL REGARDING THE LOCATION OF THESE AREAS.

2. POLE LIGHTS ARE KEPT 20’ CLEAR OF TREES AND LANDSCAPING. LIGHT POLES ARE LESS THAN 22’ HIGH.  OTHER 
LIGHTS WILL BE MOUNTED ON BUILDING, ON BOLLARDS OR ALONG OVERHEAD WIRES (<20’ HIGH).

3. THE LIGHTING WILL USE A FULL COLOR INDEX IN ORDER TO BETTER DISTINGUISH FORM AND MOVEMENT. 

AREA PLANTING:
1. PLANTINGS, INCLUDING THE RAISED PLANTERS AND BERMS THEY ARE IN, WILL NOT EXCEED 36” IN HEIGHT.  TREES 

WILL BE LIMBED UP TO 7’ HIGH.  THE INTENTION IS TO AVOID BLIND SPOTS CAUSED BY HIGH PLANTS AND PLANTERS.  
TREES WILL BE THE TYPE THAT RETAIN A THIN TRUNK AS THEY GROW AND MATURE. THE TREE CANOPIES WILL NOT 
BE OVERLY DENSE AND WILL ALLOW LIGHT IN FROM ABOVE.

AREA SITE FURNISHINGS:
1. SITE FURNISHINGS, EARTH FORMS, AND ARTWORK WILL BE DESIGNED NOT TO OBSCURE VISIBILITY. BENCHES HAVE 

SEPARATORS/ARMRESTS, SO THEY ARE USED FOR SITTING ONLY.  PLANTER BOXES AND LANDSCAPE WALLS WILL HAVE 
GROOVES OR ELEMENTS TO DETER SKATEBOARDERS. FENCES ARE DESIGNED TO RESIST TEMPERING AND CLIMBING.

AREA SIGNAGE:
1. DIRECTIONAL AND WAYFINDING SIGNAGE WILL BE PLACED AT APPROPRIATE LOCATIONS TO HELP DIRECT THE VISITOR TO THEIR 

DESTINATION. 

SURVEILLANCE CAMERAS:
1. A SERIES OF SURVEILLANCE CAMERAS WILL BE PLACED TO COVER THE ENTIRE SITE.  THESE CAMERAS WILL COMPLY WITH 

BART FACILITY STANDARDS.

BLUES WALK OF FAME – RELOCATED PLAQUES 
INTEGRATED INTO SIDEWALK PAVING

EVENT SPACE BELOW ELEVATED TRACKS W/ 
ADJUSTABLE LIGHTING

STAGE AREA WITH COLORED 
CONCRETE AND STRIPED MAZE

EVA ROUTE MARKED W/ COLORED CONCRETE 
EDGE BANDS

CONCRETE PLANTERS W/ CONTINUOUS 
INTEGAL BENCH SEATING TO PROTECT PLANTS

ACER RUB 'ARMSTRONG' MAPLE. 3'X6' TREE 
WELLS WITH ADJACENT STRUCTURAL SOIL 
BELOW SIDEWALK.

COLORED CONCRETE PAVING W/ 
SAWCUT BANDING

16' HIGH LIGHT POST, TYP.

CONCRETE PAVING W/ SAWCUT BANDING

QUERCUS COCCINEA, SCARLET OAK, 6'X8'  TREE 
WELLS WITH ADJACENT STRUCTURAL SOIL BELOW 
SIDEWALK.

DOUBLE ROW OF TREES WITH STRUCTURAL 
SOIL UNDER ADJACENT SIDEWALK. TYP. 

MAIN PUBLIC OPEN SPACE WITH REINFORCED PAVING TO 
SUPPORT FARMERS MARKETS AND FOOD TRUCKS.

THE AREA WILL BE EQUIPPED WITH ELECTRICAL OUTLETS 
FOR EVENTS AND HOLIDAY LIGHTING AND IRRIGATION 
QUICK COUPLERS FOR CLEANING.  

AREA AROUND OAK WILL BE PLANTED WITH 
COMPATIBLE OAK PLANTINGS

SECURITY VEHICLE PARKING

COMMUNITY GREEN: BERMED AREA WITH 
ARTIFICIAL TURF FOR SEATING AND VIEWING. 

HERITAGE OAK, PLACE FOR A PERMANENT OAK TO GROW TO 
A LARGE SIZE.  INITIAL INSTALLATION 72" BOX MINIMUM

CYCLE TRACK, 6’
WIDE WITH 1’
DETECTABLE EDGE 
ON BOTH SIDES

FRAXINUS AMERICANA 'EMPIRE' PLANTED 
WITHIN 4'X6' TREE WELLS AS CITY STANDARD, 
TYP.

ACER SACCHARUM. ASH. PLANTED ADJACENT TO 
STRUCTURAL SOIL UNDER SIDEWALK, 4'X6' TREE 
WELLS.

1

L1.04

1

L1.03

2

L1.03

2

L1.04

2

L1.05

4

L1.05

5

L1.05

1

L1.05

THE PLAZA IS DESIGNED TO SUPPORT AND BALANCE THE NEEDS OF FUTURE USERS. THESE PATRONS WILL VARY FROM COMMUTERS TO THOSE COMING TO ATTEND LARGE EVENTS OR SIMPLY TO VISIT THE UNIQUE MARKETS.
VARIOUS SIZED GATHERING SPACES ACCOMMODATE DIVERSE USES.

COLORED CONCRETE PAVING 
W/ STAMPED PATTERNING

LOOSELY DEFINED OUTDOOR LIVING 
ROOMS' W/ BENCH SEATING TO 
PROMOTE GATHERINGS

BLUES WALK OF FAME – RELOCATED PLAQUES 
INTEGRATED INTO SIDEWALK PAVING
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TemporaryAmbulanceParking

Temporary CashTruck Parking

Temporary GarbageTruck Parking

Parking
Stalls for
Police
Vehicles

BIKE
STATION

LOADING/
TRASH/
RECYCLING

PACKAGES
GAS METER

ROOM

LEASING
OFFICE

MAIL

FCC

*
PUMP
ROOM FIRE

WATER
STORAGE

BFPD

MAIN
ELECTRICAL

ROOM

20% MAX
SLOPE TO

LEVEL ABOVE

MPOE

EMERGENCY
ELECTRICAL

22' MOVING TRUCK
(+/-30' TOTAL LENGTH)

FUEL
TANK
ROOM

TRANSFORMER
ROOM

UP UP

GARAGE
(50) TOTAL STALLS

2
CAR

SHARE
SPACES

VAN
ACCESSIBLE

R E T A I L
1,852 SF

R E T A I L
1,222 sf

R E T A I L

INCIDENT
COMMAND

CENTER
338 SF

1,906 SF

RESIDENTIAL
LOBBY

2,228 SF

GAS
METERS
231 SF

BFPD

ELEC
291 SF

LOADING
856 SF

R E T A I L
4,925 SF

STAIR

STAIR

COMPACTCOMPACT

TRASH &
RECYCLING

420 SF

MPOE
321 SF

TRANSFORMER
ROOM
510 SF

UTILITY
CORRIDOR

479 SF

R E T A I L
6,039 sf

 FCC
194 SF

STOR
118 SF

COMMUNITY
ASSEMBLY

1,719 SF

MAINTENANCE
223 SF

UNISEX

UNISEX

CONFERENCE
426 SF

MGMNT
OFFICE
165 SF

MGMNT
OFFICE
165 SF
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PLANTS

PHORMIUM 'YELLOW WAVE' NANDINA DOMESTICA 
ALBA 'LEMON-LIME' 4'H X 3'W

CAREX DIVULSA BERBERIS 'ORANGE ROCKET' 4'H X 2'W

HELLEBORUS ARGUTIFOLIUS 3'X3'

ACER RUBRUM 'ARMSTRONG'

MAHONIA 'SOFT CARESS' 4'X4'

DIGIPLEXIS ILLUMINATION 
'APRICOT' 2'H X18"W

PITTOSPORUM TOBIRA 'MOJO' 3'X3'

QUERCUS COCCINEA

TREES

AFROCARPUS FALCATUS PISTACIA CHINENSIS

STREET TREES

PLAZA TREES

POPULUS DELTOIDES CHITALPA TASHKENTENSIS ALBIZIA JULIBRISSIN

SHRUBS & GROUNDCOVER
PLANTING ZONE 1 : ON THE PLAZA

PLANTING ZONE 2 : UNDER THE TRUCK
CORDYLINE 'DESIGN-A LINE' 3'X3'

PHORMIUM 'YELLOW WAVE' CORDYLINE 'DESIGN-A LINE' 3'X3' EUPHORBIA CHARACIAS SSP.

BLECHNUM SPICANT “DEER FERN” WOODWARDIA FIMBRIATA “GIANT CHAIN FERN” MUHLENBERGIA DUBIA “PINE MUHLY”

PLANTING ZONE 3 : IN THE ALLEY

MUHLENBERGIA DUBIA “PINE MUHLY” MONARDELLA VILLOSA 
'RUSSIAN RIVER'

IRIS DOUGLASIANA 
'CANYONO SNOW'

SALVIA SPATHACEA 
“HUMMINGBIRD SAGE”

SALVIA ''DARA'S CHOICE''

CAREX DIVULSA PHORMIUM 'TONY TIGER' 2.5'X2.5

IRIS DOUGLASIANA 
'CANYONO SNOW'

MUHLENBERGIA DUBIA “PINE MUHLY”
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LANDSCAPE
MATERIALS

C.I.P CONCRETE TYPE IPORCELAIN PAVERS WITH WOOD FINISH C.I.P CONCRETE TYPE IICONCRETE PAVERS OPTION II: GRANITE COBBLES EVA BAND

SITE FURNITURES

PAVERS

BIKE RACK: MODEL: BOLA BIKE RACK,  MANUFACTURER: 
LANDSCAPEFORMS, TEL: 800.430.6209, WEBSITE: 
https://www.landscapeforms.com/en-US

BENCH: MODEL: NEW STANDARD BENCH, MANUFACTURER: 
STREETLIFE, TEL: 215.247.0148, WEBSITE: 
https://www.streetlife.nl/us 

PICNIC TABLE SET: MODEL: GRETCHEN PICNIC TABLE, ADA 
COMPLAINT STYLE, MANUFACTURER: LANDSCAPE FORMS,  
TELEPHONE: 800.430.6209, WEBSITE: 
WWW.LANDSCAPEFORMS.COM

PLANTER WALL

POUR-IN-PLACE CONCRETE WITH SACK FINISH 

TRASH BIN: MODEL: CHASE PARK LITTER,  
MANUFACTURER: LANDSCAPEFORMS,  WEBSITE: 
https://www.landscapeforms.com/en-US

SITE FEATURES

SLOPED TURF EVENT PLAZA

OPTION I:CAST-IN-PLACE IMPRINTED CONCRETE

EVA BAND

DINING TABLE & CHAIR SET: 21 CHAIR WITH ARMS BY LANDSCAPE FORMS, 4 CHAIRS PER TABLE, CATENA 
TABLE, 48" DIAMETER, NO UMBREALLA HOLE, ADA COMPLAINT QUAD SUPPORT LEGS, ADJUSTABLE GLUDES. 
FINISH: LANDSCAPE FORMS PROPRIETARY PANGARD II® POLYESTER POWDERCOAT
COLOR: TBD FROM MANUFACTURER'S STANDARD PALETTE
MANUFACTURER: LANDSCAPE FORMS,  TELEPHONE: 800.430.6209, WEBSITE: WWW.LANDSCAPEFORMS.COM 

CAST-IN-PLACE CONCRETE PAVING

COLORED C.I.P w/ SAWCUT BANDING COLORED C.I.P w/ SAWCUT BANDING C.I.P w/ SAWCUT BANDING

NOTE: ALL PAVING SALL BE ADA COMPLIANT AND MINIMIZE
UNDULATING AFFECTS WHEN TRAVELING OVER SURFACE
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AMENITIES

SITE FURNISHINGS

PAVING MATERIALS

PLANTING PALETTE

ADA COMPLIANT OUTDOOR KITCHEN SEATING WITH FIRE PIT LOUNGE AREA WITH ADA COMPLIANCE 
COMMUNITY TABLE

DOG PARK

MOVABLE LOUNGE CHAIRS SEATING ALONG PLANTER PLANTERS BUILT IN FURNISHINGS DINING AREA ARBOR

WOOD DECKING STEPSTONE PAVERS

PHORMIUM 'DARK DELIGHT' CEANOTHUS X PALLIDUS ‘MARIE SIMON’ ANIGOZANTHOS 'BUSH GOLD' KNIPHOFIA 'NANCY'S RED JUNCUS PATENS

VERBENA BONARIENSIS SENECIO MANDRALISCAENYALLA LOMANDRA

ACER RUBRUM CERCIS OCCIDENTALIS ARBUTUS 'MARINA' FEIJOA SELLOWIANA

BOCCE COURT

ACCESSIBLE PLAY STRUCTURES
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C 2015  JRDV ARCHITECTS INC.

Final Development Plan

Mandela Station @ West Oakland BART:

1451 7th St, Oakland, CA 94607

April 24, 2019July 24, 2020
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Note: Undertrack painting is optional pending BART’s approval.

1 - From BART Station North Entrance

3 - From Mandela Plaza

2 - From Art Walk

4 - From Under Track Plaza

Partial Site Plan

Under Track Strategy

The Under-Track area is designed to integrate with both Mandela Plaza on 7th Street and Art Alley 
to the south. These combination of these spaces are planned to be programmed and perceived both 
separately and as linked spaces.

Programmed Activation.  Under-Track area is designed as a flexible and activated space that 
will support food kiosks, exhibits and a wide range of staged events. The physical space of the Under-
Track area serves these programmed activities by creating a defined space with high “ceiling” and 
significant scale, that is visually connected to the surrounding Public Spaces.
The space also functions as an interesting urban plaza when no events are staged. It becomes an 
delightful and safe passage through the site.

Landscape Paving.  The paving patterns are designed to define the space and encourage 
pedestrians to flow through the space.  The variety of paving materials is designed to reduce the scale 
of the space, by implying nodes and clusters that can contain smaller groups or events. The paving 
pattern and variety of materials will also create a visually interesting plaza surface that does not 
require any activation or events.

Seating.  Seating is provided with a combination of fixed-seating that is integrated into the planters. 
And, movable café-seating and tables to be placed and managed by specifc events  The goal is 
to promote this space as both safe pedestrian passage through the site, and as a place to rest or 
participate in a planned event. The number of movable seats will be managed by the client and will 
respond to the actual demand.

Lighting.  The lighting of the Under-Track area is designed to provide a high level of ambient 
light and “decorative” feature lighting. The ambient light is provided by a double row of 10’high 
light standards with a fixture that provide directional up-lighting and ground-lighting. Feature lighting 
will be provided with either fixtures attached to the BART structure, or fixtures attached to the light 
standards. This lighting will provide changeable artistically colored lighting that creates a powerful 
night presence that extends to the plaza and 7th Street.  Lighting levels are designed to ensure visual 
safety for this space at all times. 

Decorative Surface Painting. The columns of the BART structure may be painted with a surface 
graphic that is colorful and visually animates the space. This painted surface will create a delightful 
backdrop that will enhance the space for events and for the enjoyment of the public.
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Public Space Programming and Activation

The Developer will provide regular programming in the public plazas of the 
proposed Mandela Station at West Oakland BART Station as required in the 
Conditions of Approval (COA #66) approved on February 6, 2019 by the 
City of Oakland Planning Commission.  The purpose of the programming is to 
provide future BART riders, project-site residents, shoppers and workers, and the 
larger community of West Oakland with excellent opportunities to relax and 
enjoy as well as providing local businesses and non-profits to financially support 
themselves and promote their services and products.

Programmed events may include:
1.	 Concert events will be held on a monthly schedule in co-operation with the 

Developer and local non-profit Zoo Labs among others. Zoo Labs empowers 
music artists as leaders and directs resources toward their ventures. 

2.	 Farmers Market events will be held monthly in collaboration with the 
Mandela Grocery Cooperative, a worker-owned grocery store that provides 
nourishing foods and enhanced opportunities for food vendors, including the 
Freedom Farmers Market weekly from July to November. 

3.	 Local vendor Pop-Ups events will be held monthly and co-sponsored by 
PopUp Village. Popupvillage.org features opportunities including:

•	 Arts and Culture classes and exhibits
•	 Food & Agriculture
•	 Health & wellness
•	 Youth Activities
•	 Highlights local retail vendors
•	 Performers of music, dance, spoken word
•	 Education 
•	 These are a few of the collaborator of existing programs on 7th Street that 

as developers we intend to support and expand in collaboration with these 
organizations. 

All program schedules and events will be advertised widely using: BART Station 
Public Information System, the networks of organizations that participated in the 
West Oakland Advisory Committee process and the local media outlets.  

Community Art Fair

Food Truck Events

Food Truck Events

Sunday Music Show

Undertrack Program Events Undertrack Program Events

Undertrack Program EventsLocal Farmers Market
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5 10.0' +50.0 RESI. RESI. RESI. RESI.

4 10.0' +40.0 RESI. RESI. RESI. RESI.

3 10.0' +30.0 RESI. RESI. RESI. RESI.

2 10.0' +20.0 RESI. RESI. RESI. RESI.

1 20.0' +0.0 RETAIL RETAIL

RESI.

RESI.

PARKING

COMBINED HOUSING UNITS MIX

FLRS
F/F 
HGT.

FLR. 
ELEV.

UNIT TYPE
BATH #

1178 SF
3B
2

945 SF
2B
2

635 SF
1B
1

423 SF
ST
1

Incident 
Command 
Center

Amenity 
Spaces
GSF

Circulation & 
BOH
GSF

UNIT 

NSF

RES. 

GSF EFF.

Retail 
Space
GSF SPACES

PARKING

GSF

FLOOR
AREA
GSF

FLOOR
AREA
(PLANNING)

TOTAL BRS

Roof +80.0

7 10.0' +70.0 39 unit 1 unit 8 unit 23 unit 7 unit 5,448 sf 26,466 sf 31,914 sf 82.93% 31,914 sf 31,914 sf

6 10.0' +60.0 39 unit 1 unit 8 unit 23 unit 7 unit 5,448 sf 26,466 sf 31,914 sf 82.93% 31,914 sf 31,914 sf

5 10.0' +50.0 39 unit 1 unit 8 unit 23 unit 7 unit 5,448 sf 26,466 sf 31,914 sf 82.93% 31,914 sf 31,914 sf

4 10.0' +40.0 39 unit 1 unit 8 unit 23 unit 7 unit 5,448 sf 26,466 sf 31,914 sf 82.93% 31,914 sf 31,914 sf

3 10.0' +30.0 43 unit 5 unit 8 unit 23 unit 7 unit 6,839 sf 31,389 sf 38,228 sf 82.11% 38,228 sf 38,228 sf

2 10.0' +20.0 41 unit 5 unit 7 unit 22 unit 7 unit 1,224 sf 7,172 sf 29,832 sf 38,228 sf 78.04% 38,228 sf 38,228 sf

1 20.0' +0.0 338 sf 1,838 sf 3,402 sf 6,833 sf 15,957 sf 50 stall 21,333 sf 23,128 sf 44,461 sf

TOTAL UNITS 3B 2B 1B ST GSF GSF GSF NSF GSF GSF SPACES GSF GSF GSF TOTAL BEDROOMS

240 unit 14 unit 47 unit 137 unit 42 unit 338 sf 3,062 sf 39,205 sf 167,085 sf 210,945 sf 15,957 sf 50 stall 21,333 sf 227,240 sf 248,573 sf 323 bedrooms

UNIT MIX

A-09.09
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ATTACHMENT H: 
 

Conditions of Approval: 

1. Standard Conditions of Approval, with proposed 

revisions  

2. Oakland Department of Transportation, Engineering 

Services Conditions of Approval 

3. Oakland Department of Transportation, City Surveyor 

Conditions of Approval 

4. Oakland Fire Department Conditions of Approval 
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Exhibit 1: 

 

Conditions of Approval 

 Standard Conditions of Approval, with proposed 

revisions  

 
  



ATTACHMENT G 

Planning Commission – November 4, 2020   

 

ATTACHMENT H 

CONDITIONS OF APPROVAL 

PROJECT: WEST OAKLAND BART TRANSIT-ORIENTED DEVELOPMENT 

PROJECT SPONSORS: CHINA HARBOR ENGINEERING/ STRATEGIC 

URBAN DEVELOPMENT ALLIANCE 

As Approved by Planning Commission on February 6, 2019, and amended on 

November 4, 2020 (amendments underlined) 
 

Part 1:  Standard Conditions of Approval – General Administrative Conditions 

 

1. Approved Use 

The project shall be constructed and operated in accordance with the authorized use as described 

in the approved application materials dated February 6, 2019 and the approved plans, as amended 

by the following conditions of approval and mitigation measures, if applicable (“Conditions of 

Approval” or “Conditions”).   

 

This action by the Planning Commission includes the approvals set forth below.  This Approval 

includes: 

a.  West Oakland BART TOD PUD permit, including West Oakland BART TOD Preliminary 

Development Plan (February 6, 2019) and West Oakland BART TOD Design Guidelines 

(February 6, 2019). 

b.  Transportation Demand Management (TDM) Plan 

c.  Greenhouse Gas Reduction Plan (GGRP) 

d.  Vesting Tentative Parcel Map (10940) 

 

2. Effective Date, Expiration, Extensions and Extinguishment  

Pursuant to the City’s Subdivision Code, an approved Vesting Tentative Parcel Map expires two 

years after its approval, but may be extended for an additional year, for a maximum for a three-

year period. The California Subdivision Map Act, however, specifies that an approved tentative 

map expires two years after its approval and that upon application of the subdivider prior to the 

expiration of the approved tentative map, the life of the tentative map may be extended for an 

additional six years. Case law indicates that these provisions in the California Subdivision Map 

Act preempt the City’s Subdivision Code. This Approval shall become effective immediately, 

unless the Approval is appealable, in which case the Approval shall become effective in ten (10) 

calendar days unless an appeal is filed.  

Upon written request and payment of appropriate fees submitted no later than the expiration date 

of this Approval, the Director of City Planning or designee may grant a one-year extension of this 

date, with additional extensions subject to approval by the approving body. Expiration of any 

necessary building permit or other construction-related permit for this project may invalidate this 
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CONDITIONS OF APPROVAL 

Approval if said Approval has also expired. If litigation is filed challenging this Approval, or its 

implementation, then the time period stated above for obtaining necessary permits for 

construction or alteration and/or commencement of authorized activities is automatically 

extended for the duration of the litigation. 

 

The Preliminary Development Plan Approval shall become effective in ten (10) calendar days 

unless an appeal is filed. Unless a different termination date is prescribed, this Approval shall 

expire two years from the Approval date, or from the date of the final decision in the event of an 

appeal, unless within such period a complete Final Development Plan application has been 

submitted.  A complete Final Development Plan shall be submitted to the Bureau of Planning 

every two years in order to prevent the Preliminary Development Plan from expiring.  The Final 

Development Plans shall expire two years from approval date, unless within such period a 

complete building permit application has been filed with the Bureau of Building and is diligently 

pursued towards completion, or the authorized activities have commenced in the case of a permit 

not involving construction or alteration. Upon written request and payment of appropriate fees 

submitted no later than the expiration date of this Approval, the Director of City Planning or 

designee may grant a one-year extension of this date, with additional extensions subject to 

approval by the approving body. Expiration of any necessary building permit or other 

construction-related permit for this project may invalidate this Approval if said Approval has also 

expired. If litigation is filed challenging this Approval, or its implementation, then the time period 

stated above for obtaining necessary permits for construction or alteration and/or commencement 

of authorized activities is automatically extended for the duration of the litigation. 

 

3. Compliance with Other Requirements 

The project applicant shall comply with all other applicable federal, state, regional, rapid transit 

districts (such as BART), and local laws/codes, requirements, regulations, and guidelines, 

including but not limited to those imposed by the City’s Planning and Building Department, Fire 

Marshal, Department of Transportation, and Public Works Department. Compliance with other 

applicable requirements may require changes to the approved use and/or plans. These changes 

shall be processed in accordance with the procedures contained in Condition #4. 

 

4. Minor and Major Changes 

a.  Minor changes to the approved project, plans, Conditions, facilities, or use may be approved 

administratively by the Director of City Planning.  Major changes to the approved project, 

plans, Conditions, facilities, or use shall be reviewed by the Director of City Planning to 

determine whether such changes require submittal and approval of a revision to the Approval 

by the original approving body or a new independent permit/approval. Major revisions shall 

be reviewed in accordance with the procedures required for the original permit/approval. A 

new independent permit/approval shall be reviewed in accordance with the procedures 

required for the new permit/approval.  

Major changes include, but are not limited to, changes of any of the following: decrease in the 

amount of affordable housing units, increase in the number of units, substantial change in 

building footprint, substantial change in height, etc. 

 

5. Compliance with Conditions of Approval 
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a.  The project applicant and property owner, including successors, (collectively referred to 

hereafter as the “project applicant” or “applicant”) shall be responsible for compliance with 

all the Conditions of Approval and any recommendations contained in any submitted and 

approved technical report at his/her sole cost and expense, subject to review and approval by 

the City of Oakland. 

b.  The City of Oakland reserves the right at any time during construction to require certification 

by a licensed professional at the project applicant’s expense that the as-built project conforms 

to all applicable requirements, including but not limited to, approved maximum heights and 

minimum setbacks. Failure to construct the project in accordance with the Approval may 

result in remedial reconstruction, permit revocation, permit modification, stop work, permit 

suspension, or other corrective action. 

c.  Violation of any term, Condition, or project description relating to the Approval is unlawful, 

prohibited, and a violation of the Oakland Municipal Code. The City of Oakland reserves the 

right to initiate civil and/or criminal enforcement and/or abatement proceedings, or after 

notice and public hearing, to revoke the Approval or alter these Conditions if it is found that 

there is violation of any of the Conditions or the provisions of the Planning Code or 

Municipal Code, or the project operates as or causes a public nuisance. This provision is not 

intended to, nor does it, limit in any manner whatsoever the ability of the City to take 

appropriate enforcement actions. The project applicant shall be responsible for paying fees in 

accordance with the City’s Master Fee Schedule for inspections conducted by the City or a 

City-designated third-party to investigate alleged violations of the Approval or Conditions.   

 

6. Signed Copy of the Approval/Conditions  

A copy of the Approval letter and Conditions shall be signed by the project applicant, attached to 

each set of permit plans submitted to the appropriate City agency for the project, and made 

available for review at the project job site at all times. 

 

7. Blight/Nuisances 

The project site shall be kept in a blight/nuisance-free condition. Any existing blight or nuisance 

shall be abated within sixty (60) days of approval, unless an earlier date is specified elsewhere.   

 

8. Indemnification 

a.  To the maximum extent permitted by law, the project applicant shall defend (with counsel 

acceptable to the City), indemnify, and hold harmless the City of Oakland, the Oakland City 

Council, the Oakland Redevelopment Successor Agency, the Oakland City Planning 

Commission, and their respective agents, officers, employees, and volunteers (hereafter 

collectively called “City”) from any liability, damages, claim, judgment, loss (direct or 

indirect), action, causes of action, or proceeding (including legal costs,  attorneys’ fees, expert 

witness or consultant fees, City Attorney or staff time, expenses or costs) (collectively called 

“Action”) against the City to attack, set aside, void or annul this Approval or implementation 

of this Approval. The City may elect, in its sole discretion, to participate in the defense of said 

Action and the project applicant shall reimburse the City for its reasonable legal costs and 

attorneys’ fees. 
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b.  Within ten (10) calendar days of the filing of any Action as specified in subsection (a) above, 

the project applicant shall execute a Joint Defense Letter of Agreement, or similarly termed 

document, with the City, acceptable to the Office of the City Attorney, which memorializes 

the above obligations. These obligations and the Joint Defense Letter of Agreement shall 

survive termination, extinguishment, or invalidation of the Approval. Failure to timely 

execute the Letter of Agreement does not relieve the project applicant of any of the 

obligations contained in this Condition or other requirements or Conditions of Approval that 

may be imposed by the City.  

 

9. Severability 

The Approval would not have been granted but for the applicability and validity of each and 

every one of the specified Conditions, and if one or more of such Conditions is found to be 

invalid by a court of competent jurisdiction this Approval would not have been granted without 

requiring other valid Conditions consistent with achieving the same purpose and intent of such 

Approval. 

 

10. Special Inspector/Inspections, Independent Technical Review, Project Coordination and 

Monitoring 

The project applicant may be required to cover the full costs of independent third-party technical 

review and City monitoring and inspection, including without limitation, special 

inspector(s)/inspection(s) during times of extensive or specialized plan-check review or 

construction, and inspections of potential violations of the Conditions of Approval. The project 

applicant shall establish a deposit with Engineering Services and/or the Bureau of Building, if 

directed by the Director of Public Works, Building Official, Director of City Planning, Director of 

Transportation, or designee, prior to the issuance of a construction-related permit and on an 

ongoing as-needed basis. 

 

11. Public Improvements 

The project applicant shall obtain all necessary permits/approvals, such as encroachment permits, 

obstruction permits, curb/gutter/sidewalk permits, and public improvement (“p-job”) permits 

from the City for work in the public right-of-way, including but not limited to, streets, curbs, 

gutters, sidewalks, utilities, and fire hydrants. Prior to any work in the public right-of-way, the 

applicant shall submit plans for review and approval by the Bureau of Planning, the Bureau of 

Building, Engineering Services, Department of Transportation, and other City departments as 

required. Public improvements shall be designed and installed to the satisfaction of the City.  

The public improvements included in the project that shall comply with this condition include, 

but are not limited to, the following:  

Streetscape Improvements 

  7th Street Improvements  

o  Raised Class IV one-way separated bikeways on both sides of 7th Street between 

Chester St and Mandela Pkwy 

o  Minimum 8 ft pedestrian through zone on the sidewalk between Chester St and 

Mandela Pkwy. 7th St sidewalk to provide adequate width to accommodate high 

level of pedestrians with pedestrian amenities such as seating, real-time bus arrival 

information, trash receptacles, and pedestrian-lighting 
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o  Approximately 270-foot extended bus stop on eastbound 7th St at Mandela Pkwy 

o  Approximately 130-foot bus stop on westbound 7th St just west of Center St  

o  Approximately 250 feet of linear curb designated for passenger loading and 

unloading on eastbound 7th St between Chester St and Center St, with about 50 feet 

of curb on eastbound 7th St just west of Center St designated as blue accessible 

loading zone. 

  Mandela Parkway Improvements 

o  Class IV one-way separated bikeways on both sides of Mandela Pkwy between 7th 

St and 5th St 

o  Minimum 8 ft pedestrian through zone on the sidewalk between 7th St and 5th St 

o  Prohibit parking on the west side of Mandela Parkway between 5th St and 7th St 

  5th Street Improvements 

o  Minimum 8 ft pedestrian through zone on the sidewalk between Chester Street and 

Mandela Parkway 

o  Approximately 170-foot long bus stop and layover zone with a concrete bus pad on 

5th Street just west of Mandela Pkwy. 

o  Approximately 100 feet of linear curb designated for passenger loading and 

unloading east of Center St and about 200 feet west of Center St 

  Chester Street Improvements 

o  Minimum 8 ft pedestrian through zone on the sidewalk between 7th St and 5th St 

o  Centerline redesigned to facilitate northbound bus turning movements. 

o  Prohibit parking on the east side of Chester St between 5th St and 7th St and on the 

west side of Chester St for about 100 feet south of 7th St. 

 

Intersection Improvements 

  5th St and Center St 

o  High-visibility crosswalks and directional ramps 

o  Curb extensions 

  5th St and Chester St 

o  High-visibility crosswalks and directional ramps 

  5th St and Mandela Pkwy 

o  High-visibility crosswalks and directional ramps  

  Mandela Pkwy between 5th St and 7th St 

o  High-visibility, mid-block pedestrian crossing  

 

Other: 

  Bike station on the east side of the existing BART station, under the BART 

tracks.accommodating at least 500 bicycles. 

 

12. Compliance Matrix 

The project applicant shall submit a Compliance Matrix, in both written and electronic form, for 

review and approval by the Bureau of Planning and the Bureau of Building that lists each 

Condition of Approval (including each mitigation measure if applicable) in a sortable 

spreadsheet. The Compliance Matrix shall contain, at a minimum, each required Condition of 

Approval, when compliance with the Condition is required, and the status of compliance with 

each Condition. For multi-phased projects, the Compliance Matrix shall indicate which Condition 
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applies to each phase. The project applicant shall submit the initial Compliance Matrix prior to 

the issuance of the first construction-related permit and shall submit an updated matrix upon 

request by the City. 

 

13. Construction Management Plan 

Prior to the issuance of the first construction-related permit, the project applicant and his/her 

general contractor shall submit a Construction Management Plan (CMP) for review and approval 

by the Bureau of Planning, Bureau of Building, and other relevant City departments such as the 

Fire Department, Department of Transportation, and the Public Works Department as directed. 

The CMP shall contain measures to minimize potential construction impacts including measures 

to comply with all construction-related Conditions of Approval (and mitigation measures if 

applicable) such as dust control, construction emissions, hazardous materials, construction 

days/hours, construction traffic control, waste reduction and recycling, stormwater pollution 

prevention, noise control, complaint management, and cultural resource management (see 

applicable Conditions below). The CMP shall provide project-specific information including 

descriptive procedures, approval documentation, and drawings (such as a site logistics plan, fire 

safety plan, construction phasing plan, proposed truck routes, traffic control plan, complaint 

management plan, construction worker parking plan, and litter/debris clean-up plan) that specify 

how potential construction impacts will be minimized and how each construction-related 

requirement will be satisfied throughout construction of the project.  

 

14. Standard Conditions of Approval / Mitigation Monitoring and Reporting Program 

(SCAMMRP) 

a.  All mitigation measures identified in the Addendum #1 to the West Oakland Specific Plan 

(WOSP) Environmental Impact Report (EIR) (SCH #2012102047) are included in the 

Standard Condition of Approval / Mitigation Monitoring and Reporting Program 

(SCAMMRP) which is included in these Conditions of Approval as Part 2 and are 

incorporated herein by reference, as Attachment A, as Conditions of Approval of the project. 

The Standard Conditions of Approval identified in the Addendum #1 to the WOSP EIR 

(SCH #2012102047) are also included in the SCAMMRP, and are, therefore, incorporated 

into these Conditions by reference but are not repeated in these Conditions. To the extent that 

there is any inconsistency between the SCAMMRP and these Conditions, the more restrictive 

Conditions, as determined by the City, shall govern. In the event a Standard Condition of 

Approval or mitigation measure recommended in the Addendum #1 to the WOSP EIR 

(SCH #2012102047) has been inadvertently omitted from the SCAMMRP, that Standard 

Condition of Approval or mitigation measure is adopted and incorporated from the 

Addendum #1 to the WOSP EIR (SCH #2012102047) into the SCAMMRP by reference, 

and adopted as a Condition of Approval. The project applicant and property owner shall be 

responsible for compliance with the requirements of any submitted and approved technical 

reports, all applicable mitigation measures adopted, and with all Conditions of Approval set 

forth herein at his/her sole cost and expense, unless otherwise expressly provided in a specific 

mitigation measure or Condition of Approval, and subject to the review and approval by the 

City of Oakland. The SCAMMRP identifies the timeframe and responsible party for 

implementation and monitoring for each Standard Condition of Approval and mitigation 

measure. Unless otherwise specified, monitoring of compliance with the Standard Conditions 

of Approval and mitigation measures will be the responsibility of the Bureau of Planning, 
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with overall authority concerning compliance residing with the Environmental Review 

Officer. Adoption of the SCAMMRP will constitute fulfillment of the CEQA monitoring 

and/or reporting requirement set forth in section 21081.6 of CEQA.  

b.  Prior to the issuance of the first construction-related permit, the project applicant shall pay the 

applicable mitigation and monitoring fee to the City in accordance with the City’s Master Fee 

Schedule. 



 

ATTACHMENT G 

Planning Commission – November 4, 2020   

Part 2:  Standard Conditions of Approval – 

Environmental Protection Measures 
 

 

 

AESTHETICS  
 

15. Trash and Blight Removal  

Requirement: The project applicant and his/her successors shall maintain the property free of 

blight, as defined in chapter 8.24 of the Oakland Municipal Code.  For nonresidential and multi-

family residential projects, the project applicant shall install and maintain trash receptacles near 

public entryways as needed to provide sufficient capacity for building users.  

When Required: Ongoing 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

 

16. Graffiti Control  

Requirement:  

a.   During construction and operation of the project, the project applicant shall incorporate best 

management practices reasonably related to the control of graffiti and/or the mitigation of the 

impacts of graffiti. Such best management practices may include, without limitation:  

i. Installation and maintenance of landscaping to discourage defacement of and/or protect 

likely graffiti-attracting surfaces. 

ii. Installation and maintenance of lighting to protect likely graffiti-attracting surfaces. 

iii. Use of paint with anti-graffiti coating. 

iv. Incorporation of architectural or design elements or features to discourage graffiti 

defacement in accordance with the principles of Crime Prevention Through 

Environmental Design (CPTED).  

v. Other practices approved by the City to deter, protect, or reduce the potential for graffiti 

defacement.  

b.  The project applicant shall remove graffiti by appropriate means within seventy-two (72) 

hours. Appropriate means include the following: 

i. Removal through scrubbing, washing, sanding, and/or scraping (or similar method) 

without damaging the surface and without discharging wash water or cleaning 

detergents into the City storm drain system. 

ii. Covering with new paint to match the color of the surrounding surface. 

iii. Replacing with new surfacing (with City permits if required).    

When Required: Ongoing 

Initial Approval: N/A 
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Monitoring/Inspection: Bureau of Building 

 

17. Landscape Plan 

a.  Landscape Plan Required 

 Requirement: The project applicant shall submit a final Landscape Plan for City review 

and approval that is consistent with the approved Landscape Plan.  The Landscape 

Plan shall be included with the set of drawings submitted for the construction-related 

permit and shall comply with the landscape requirements of chapter 17.124 of the 

Planning Code.  Proposed plants shall be predominantly drought-tolerant. 

Specification of any street trees shall comply with the Master Street Tree List and Tree 

Planting Guidelines (which can be viewed at 

http://www2.oaklandnet.com/oakca1/groups/pwa/documents/report/oak042662.pdf 

and http://www2.oaklandnet.com/oakca1/groups/pwa/documents/form/oak025595.pdf, 

respectively), and with any applicable streetscape plan. 

 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: N/A 

 

b.  Landscape Installation 

Requirement: The project applicant shall implement the approved Landscape Plan unless a 

bond, cash deposit, letter of credit, or other equivalent instrument acceptable to the Director of 

City Planning, is provided. The financial instrument shall equal the greater of $2,500 or the 

estimated cost of implementing the Landscape Plan based on a licensed contractor’s bid. 

When Required: Prior to building permit final 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

c.  Landscape Maintenance 

Requirement: All required planting shall be permanently maintained in good growing 

condition and, whenever necessary, replaced with new plant materials to ensure continued 

compliance with applicable landscaping requirements. The property owner shall be 

responsible for maintaining planting in adjacent public rights-of-way. All required fences, 

walls, and irrigation systems shall be permanently maintained in good condition and, 

whenever necessary, repaired or replaced. 

When Required: Ongoing 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

18. Lighting 

Requirement: Proposed new exterior lighting fixtures shall be adequately shielded to a point 

below the light bulb and reflector to prevent unnecessary glare onto adjacent properties.  

http://www2.oaklandnet.com/oakca1/groups/pwa/documents/report/oak042662.pdf
http://www2.oaklandnet.com/oakca1/groups/pwa/documents/form/oak025595.pdf
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When Required: Prior to building permit final 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building  

 

19.  Public Art for Private Development 

Requirement: The project is subject to the City’s Public Art Requirements for Private 

Development, adopted by Ordinance No. 13275 C.M.S. (“Ordinance”).  The public art 

contribution requirements are equivalent to one-half percent (0.5%) for the “residential” building 

development costs, and one percent (1.0%) for the “non-residential” building development costs.  

 

The contribution requirement can be met through: 1) the installation of freely accessible art at the 

site; 2) the installation of freely accessible art within one-quarter mile of the site; or 3) 

satisfaction of alternative compliance methods described in the Ordinance, including, but not 

limited to, payment of an in-lieu fee contribution. The applicant shall provide proof of full 

payment of the in-lieu contribution and/or provide plans, for review and approval by the Planning 

Director, showing the installation or improvements required by the Ordinance prior to issuance of 

a building permit. 

 

Proof of installation of artwork, or other alternative requirement, is required prior to the City’s 

issuance of a final certificate of occupancy for each phase of a project unless a separate, legal 

binding instrument is executed ensuring compliance within a timely manner subject to City 

approval. 

 

When Required: Payment of in-lieu fees and/or plans showing fulfillment of public art 

requirement – Prior to Issuance of Building permit 

Installation of art/cultural space – Prior to Issuance of a Certificate of Occupancy. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

 

AIR QUALITY 
 

 

20. West Oakland Community Emissions Reduction Program 

Requirement: Project shall comply with all air quality-related standard conditions the City adopts 

in support of the West Oakland Community Emissions Reduction Program (AB617). 

When Required: After adoption of the West Oakland Community Emissions Reduction Program, 

according to requirements therein 

Initial Approval: TBD 

Monitoring/Inspection: According to the West Oakland Community Emissions Reduction 

Program 

21. Dust Controls – Construction Related 
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Requirement: The project applicant shall implement all of the following applicable dust control 

measures during construction of the project:  

a) Water all exposed surfaces of active construction areas at least twice daily. Watering should 

be sufficient to prevent airborne dust from leaving the site. Increased watering frequency may 

be necessary whenever wind speeds exceed 15 miles per hour. Reclaimed water should be 

used whenever feasible. 

b) Cover all trucks hauling soil, sand, and other loose materials or require all trucks to maintain 

at least two feet of freeboard (i.e., the minimum required space between the top of the load 

and the top of the trailer). 

c) All visible mud or dirt track-out onto adjacent public roads shall be removed using wet power 

vacuum street sweepers at least once per day. The use of dry power sweeping is prohibited. 

d) Limit vehicle speeds on unpaved roads to 15 miles per hour.   

e) All demolition activities (if any) shall be suspended when average wind speeds exceed 20 

mph.  

f) All trucks and equipment, including tires, shall be washed off prior to leaving the site. 

g) Site accesses to a distance of 100 feet from the paved road shall be treated with a 6 to 12 inch 

compacted layer of wood chips, mulch, or gravel. 

 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building  

 

22. Criteria Air Pollutant Controls  - Construction Related 

Requirement: The project applicant shall implement all of the following applicable basic control 

measures for criteria air pollutants during construction of the project as applicable:  

a)  Idling times on all diesel-fueled commercial vehicles over 10,000 lbs. shall be minimized 

either by shutting equipment off when not in use or reducing the maximum idling time to 

two minutes (as required by the California airborne toxics control measure Title 13, 

Section 2485, of the California Code of Regulations). Clear signage to this effect shall be 

provided for construction workers at all access points. 

b)  Idling times on all diesel-fueled off-road vehicles over 25 horsepower shall be minimized 

either by shutting equipment off when not in use or reducing the maximum idling time to 

two minutes and fleet operators must develop a written policy as required by Title 23, 

Section 2449, of the California Code of Regulations (“California Air Resources Board Off-

Road Diesel Regulations”). 

c)  All construction equipment shall be maintained and properly tuned in accordance with the 

manufacturer’s specifications. All equipment shall be checked by a certified mechanic and 

determined to be running in proper condition prior to operation. Equipment check 

documentation should be kept at the construction site and be available for review by the 

City and the Bay Area Air Quality District as needed. 

d)  Portable equipment shall be powered by grid electricity if available. If electricity is not 

available, propane or natural gas generators shall be used if feasible. Diesel engines shall 
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only be used if grid electricity is not available and propane or natural gas generators cannot 

meet the electrical demand.  

e)  Low VOC (i.e., ROG) coatings shall be used that comply with BAAQMD Regulation 8, 

Rule 3: Architectural Coatings. 

f)  All equipment to be used on the construction site shall comply with the requirements of 

Title 13, Section 2449, of the California Code of Regulations (“California Air Resources 

Board Off-Road Diesel Regulations”) and upon request by the City (and the Air District if 

specifically requested), the project applicant shall provide written documentation that fleet 

requirements have been met. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building  

 

Construction activities with average daily emissions exceeding the CEQA thresholds for 

construction activity, currently 54 pounds per day of ROG, NOx, or PM2.5 or 82 pounds 

per day of PM10. In most cases, criteria pollutants from construction will not require SCA 

measures, but analysis must be performed to determine applicability for projects that 

exceed 100,000 square feet of non-residential development or 200 residential dwelling units. 

 

g)  Criteria Air Pollutant Reduction Measures 

Requirement: The project applicant shall retain a qualified air quality consultant to identify 

criteria air pollutant reduction measures to reduce the project's average daily emissions below 

54 pounds per day of ROG, NOx, or PM2.5 or 82 pounds per day of PM10. Quantified 

emissions and identified reduction measures shall be submitted to the City (and the Air 

District if specifically requested) for review and approval prior to the issuance of building 

permits and the approved criteria air pollutant reduction measures shall be implemented during 

construction.  

 

h)  Construction Emissions Minimization Plan 

Requirement: The project applicant shall prepare a Construction Emissions Minimization 

Plan (Emissions Plan) for all identified criteria air pollutant reduction measures. The 

Emissions Plan shall be submitted to the City (and the Air District if specifically 

requested) for review and approval prior to the issuance of building permits. The 

Emissions Plan shall include the following: 

i. An equipment inventory summarizing the type of off-road equipment required for 

each phase of construction, including the equipment manufacturer, equipment 

identification number, engine model year, engine certification (tier rating), 

horsepower, and engine serial number. For all Verified Diesel Emissions Control 

Strategies (VDECS), the equipment inventory shall also include the technology type, 

serial number, make, model, manufacturer, CARB verification number level, and 

installation date.  
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ii. A Certification Statement that the Contractor agrees to comply fully with the 

Emissions Plan and acknowledges that a significant violation of the Emissions Plan 

shall constitute a material breach of contract.  

When Required: Prior to issuance of a construction related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

23. Diesel Particulate Matter Controls-Construction Related 

a.Diesel Particulate Matter Reduction Measures 

Requirement: The project applicant shall implement appropriate measures during 

construction to reduce potential health risks to sensitive receptors due to exposure to diesel 

particulate matter (DPM) from construction emissions. The project applicant shall choose one 

of the following methods:  

i.   The project applicant shall retain a qualified air quality consultant to prepare a Health 

Risk Assessment (HRA) in accordance with current guidance from the California Air 

Resources Board (CARB) and Office of Environmental Health and Hazard 

Assessment to determine the health risk to sensitive receptors exposed to DPM from 

project construction emissions. The HRA shall be submitted to the City (and the Air 

District if specifically requested) for review and approval. If the HRA concludes that 

the health risk is at or below acceptable levels, then DPM reduction measures are not 

required. If the HRA concludes that the health risk exceeds acceptable levels, DPM 

reduction measures shall be identified to reduce the health risk to acceptable levels as 

set forth under subsection b below. Identified DPM reduction measures shall be 

submitted to the City for review and approval prior to the issuance of building permits 

and the approved DPM reduction measures shall be implemented during construction. 

-or- 

ii.   All off-road diesel equipment shall be equipped with the most effective Verified 

Diesel Emission Control Strategies (VDECS) available for the engine type (Tier 4 

engines automatically meet this requirement) as certified by CARB. The equipment 

shall be properly maintained and tuned in accordance with manufacturer 

specifications. This shall be verified through an equipment inventory submittal and 

Certification Statement that the Contractor agrees to compliance and acknowledges 

that a significant violation of this requirement shall constitute a material breach of 

contract. 

When Required: Prior to issuance of a construction related permit (i), during construction (ii) 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

b.Construction Emissions Minimization Plan (if required by a above) 

Requirement: The project applicant shall prepare a Construction Emissions Minimization Plan 

(Emissions Plan) for all identified DPM reduction measures (if any). The Emissions Plan shall 

be submitted to the City (and the Bay Area Air Quality District if specifically requested) for 
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review and approval prior to the issuance of building permits. The Emissions Plan shall 

include the following: 

i.   An equipment inventory summarizing the type of off-road equipment required for 

each phase of construction, including the equipment manufacturer, equipment 

identification number, engine model year, engine certification (tier rating), 

horsepower, and engine serial number. For all VDECS, the equipment inventory shall 

also include the technology type, serial number, make, model, manufacturer, CARB 

verification number level, and installation date.  

ii.   A Certification Statement that the Contractor agrees to comply fully with the 

Emissions Plan and acknowledges that a significant violation of the Emissions Plan 

shall constitute a material breach of contract.  

When Required: Prior to issuance of a construction related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

24. Exposure to Air Pollution (Toxic Air Contaminants) 

a.  Health Risk Reduction Measures 

Requirement: The project applicant shall incorporate appropriate measures into the project 

design in order to reduce the potential health risk due to exposure to toxic air contaminants. 

The project applicant shall choose one of the following methods:  

i. The project applicant shall retain a qualified air quality consultant to prepare a Health 

Risk Assessment (HRA) in accordance with California Air Resources Board (CARB) 

and Office of Environmental Health and Hazard Assessment requirements to determine 

the health risk of exposure of project residents/occupants/users to air pollutants. The 

HRA shall be submitted to the City for review and approval. If the HRA concludes that 

the health risk is at or below acceptable levels, then health risk reduction measures are 

not required. If the HRA concludes that the health risk exceeds acceptable levels, health 

risk reduction measures shall be identified to reduce the health risk to acceptable levels. 

Identified risk reduction measures shall be submitted to the City for review and 

approval and be included on the project drawings submitted for the construction-related 

permit or on other documentation submitted to the City. 

- or - 

ii. The project applicant shall incorporate the following health risk reduction measures into 

the project. These features shall be submitted to the City for review and approval and be 

included on the project drawings submitted for the construction-related permit or on 

other documentation submitted to the City:  

 Installation of air filtration to reduce cancer risks and Particulate Matter (PM) 

exposure for residents and other sensitive populations in the project that are in close 

proximity to sources of air pollution. Air filter devices shall be rated MERV-16 or 

higher.  As part of implementing this measure, an ongoing maintenance plan for the 

building’s HVAC air filtration system shall be required. 

 Where appropriate, install passive electrostatic filtering systems, especially those 

with low air velocities (i.e., 1 mph). 
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 Phasing of residential developments when proposed within 500 feet of freeways 

such that homes nearest the freeway are built last, if feasible. 

 The project shall be designed to locate sensitive receptors as far away as feasible 

from the source(s) of air pollution. Operable windows, balconies, and building air 

intakes shall be located as far away from these sources as feasible. If near a 

distribution center, residents shall be located as far away as feasible from a loading 

dock or where trucks concentrate to deliver goods. 

 Sensitive receptors shall be located on the upper floors of buildings, if feasible.  

 Planting trees and/or vegetation between sensitive receptors and pollution source, if 

feasible.  Trees that are best suited to trapping PM shall be planted, including one or 

more of the following: Pine (Pinus nigra var. maritima), Cypress (X 

Cupressocyparis leylandii), Hybrid poplar (Populus deltoids X trichocarpa), and 

Redwood (Sequoia sempervirens). 

 Sensitive receptors shall be located as far away from truck activity areas, such as 

loading docks and delivery areas, as feasible.   

 Existing and new diesel generators shall meet CARB’s Tier 4 emission standards, if 

feasible.  

 Emissions from diesel trucks shall be reduced through implementing the following 

measures, if feasible: 

o Installing electrical hook-ups for diesel trucks at loading docks. 

o Requiring trucks to use Transportation Refrigeration Units (TRU) that meet Tier 

4 emission standards. 

o Requiring truck-intensive projects to use advanced exhaust technology (e.g., 

hybrid) or alternative fuels. 

o Prohibiting trucks from idling for more than two minutes.  

o Establishing truck routes to avoid sensitive receptors in the project. A truck 

route program, along with truck calming, parking, and delivery restrictions, shall 

be implemented.   

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

b.  Maintenance of Health Risk Reduction Measures 

Requirement: The project applicant shall maintain, repair, and/or replace installed health risk 

reduction measures, including but not limited to the HVAC system (if applicable), on an 

ongoing and as-needed basis. Prior to occupancy, the project applicant shall prepare and then 

distribute to the building manager/operator an operation and maintenance manual for the 

HVAC system and filter including the maintenance and replacement schedule for the filter.  

When Required: Ongoing  

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

25. Stationary Sources of Air Pollution (Toxic Air Contaminants) 



As Approved by Oakland City Planning Commission November 4, 2020  
Case File Number PLN18490-REV02, PLN18521  Attachment H - Page 16 

 

CONDITIONS OF APPROVAL 

Requirement: The project applicant shall incorporate appropriate measures into the project design 

in order to reduce the potential health risk due to on-site stationary sources of toxic air 

contaminants. The project applicant shall choose one of the following methods:  

a.  The project applicant shall retain a qualified air quality consultant to prepare a Health Risk 

Assessment (HRA) in accordance with California Air Resources Board (CARB) and Office of 

Environmental Health and Hazard Assessment requirements to determine the health risk 

associated with proposed stationary sources of pollution in the project. The HRA shall be 

submitted to the City for review and approval. If the HRA concludes that the health risk is at 

or below acceptable levels, then health risk reduction measures are not required. If the HRA 

concludes the health risk exceeds acceptable levels, health risk reduction measures shall be 

identified to reduce the health risk to acceptable levels. Identified risk reduction measures 

shall be submitted to the City for review and approval and be included on the project 

drawings submitted for the construction-related permit or on other documentation submitted 

to the City. 

- or - 

b.  The project applicant shall incorporate the following health risk reduction measures into the 

project. These features shall be submitted to the City for review and approval and be included 

on the project drawings submitted for the construction-related permit or on other 

documentation submitted to the City:  

i. Installation of non-diesel fueled generators, if feasible, or; 

ii. Installation of diesel generators with an EPA-certified Tier 4 engine or engines that are 

retrofitted with a CARB Level 3 Verified Diesel Emissions Control Strategy, if feasible. 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

BIOLOGICAL RESOURCES 
 

26. Tree Removal During Bird Breeding Season  

Requirement: To the extent feasible, removal of any tree and/or other vegetation suitable for 

nesting of birds shall not occur during the bird breeding season of February 1 to August 15 (or 

during December 15 to August 15 for trees located in or near marsh, wetland, or aquatic habitats). 

If tree removal must occur during the bird breeding season, all trees to be removed shall be 

surveyed by a qualified biologist to verify the presence or absence of nesting raptors or other 

birds. Pre-removal surveys shall be conducted within 15 days prior to the start of work and shall 

be submitted to the City for review and approval. If the survey indicates the potential presence of 

nesting raptors or other birds, the biologist shall determine an appropriately sized buffer around 

the nest in which no work will be allowed until the young have successfully fledged. The size of 

the nest buffer will be determined by the biologist in consultation with the California Department 

of Fish and Wildlife, and will be based to a large extent on the nesting species and its sensitivity 

to disturbance. In general, buffer sizes of 200 feet for raptors and 50 feet for other birds should 

suffice to prevent disturbance to birds nesting in the urban environment, but these buffers may be 
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increased or decreased, as appropriate, depending on the bird species and the level of disturbance 

anticipated near the nest.   

When Required: Prior to removal of trees 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

27. Tree Permit  

a.  Tree Permit Required  

Requirement: Pursuant to the City’s Tree Protection Ordinance (OMC chapter 12.36), the 

project applicant shall obtain a tree permit and abide by the conditions of that permit.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Permit approval by Public Works Department, Tree Division; evidence of 

approval submitted to Bureau of Building 

Monitoring/Inspection: Bureau of Building 

b.  Tree Protection During Construction  

Requirement: Adequate protection shall be provided during the construction period for any 

trees which are to remain standing, including the following, plus any recommendations of an 

arborist: 

i. Before the start of any clearing, excavation, construction, or other work on the site, 

every protected tree deemed to be potentially endangered by said site work shall be 

securely fenced off at a distance from the base of the tree to be determined by the 

project’s consulting arborist. Such fences shall remain in place for duration of all such 

work. All trees to be removed shall be clearly marked. A scheme shall be established 

for the removal and disposal of logs, brush, earth and other debris which will avoid 

injury to any protected tree. 

ii. Where proposed development or other site work is to encroach upon the protected 

perimeter of any protected tree, special measures shall be incorporated to allow the 

roots to breathe and obtain water and nutrients. Any excavation, cutting, filling, or 

compaction of the existing ground surface within the protected perimeter shall be 

minimized. No change in existing ground level shall occur within a distance to be 

determined by the project’s consulting arborist from the base of any protected tree at 

any time. No burning or use of equipment with an open flame shall occur near or within 

the protected perimeter of any protected tree. 

iii. No storage or dumping of oil, gas, chemicals, or other substances that may be harmful 

to trees shall occur within the distance to be determined by the project’s consulting 

arborist from the base of any protected trees, or any other location on the site from 

which such substances might enter the protected perimeter. No heavy construction 

equipment or construction materials shall be operated or stored within a distance from 

the base of any protected trees to be determined by the project’s consulting arborist. 

Wires, ropes, or other devices shall not be attached to any protected tree, except as 

needed for support of the tree. No sign, other than a tag showing the botanical 

classification, shall be attached to any protected tree.  
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iv. Periodically during construction, the leaves of protected trees shall be thoroughly 

sprayed with water to prevent buildup of dust and other pollution that would inhibit leaf 

transpiration. 

v. If any damage to a protected tree should occur during or as a result of work on the site, 

the project applicant shall immediately notify the Public Works Department and the 

project’s consulting arborist shall make a recommendation to the City Tree Reviewer as 

to whether the damaged tree can be preserved. If, in the professional opinion of the Tree 

Reviewer, such tree cannot be preserved in a healthy state, the Tree Reviewer shall 

require replacement of any tree removed with another tree or trees on the same site 

deemed adequate by the Tree Reviewer to compensate for the loss of the tree that is 

removed. 

vi. All debris created as a result of any tree removal work shall be removed by the project 

applicant from the property within two weeks of debris creation, and such debris shall 

be properly disposed of by the project applicant in accordance with all applicable laws, 

ordinances, and regulations. 

When Required: During construction 

Initial Approval: Public Works Department, Tree Division 

Monitoring/Inspection: Bureau of Building 

 

c.  Tree Replacement Plantings 

Requirement: Replacement plantings shall be required for tree removals for the purposes of 

erosion control, groundwater replenishment, visual screening, wildlife habitat, and preventing 

excessive loss of shade, in accordance with the following criteria: 

i. No tree replacement shall be required for the removal of nonnative species, for the 

removal of trees which is required for the benefit of remaining trees, or where 

insufficient planting area exists for a mature tree of the species being considered. 

ii. Replacement tree species shall consist of Sequoia sempervirens (Coast Redwood), 

Quercus agrifolia (Coast Live Oak), Arbutus menziesii (Madrone), Aesculus californica 

(California Buckeye), Umbellularia californica (California Bay Laurel), or other tree 

species acceptable to the Tree Division. 

iii. Replacement trees shall be at least twenty-four (24) inch box size, unless a smaller size 

is recommended by the arborist, except that three fifteen (15) gallon size trees may be 

substituted for each twenty-four (24) inch box size tree where appropriate. 

iv. Minimum planting areas must be available on site as follows: 

 For Sequoia sempervirens, three hundred fifteen (315) square feet per tree; 

 For other species listed, seven hundred (700) square feet per tree. 

v. In the event that replacement trees are required but cannot be planted due to site 

constraints, an in lieu fee in accordance with the City’s Master Fee Schedule may be 

substituted for required replacement plantings, with all such revenues applied toward 

tree planting in city parks, streets and medians. 

vi. The project applicant shall install the plantings and maintain the plantings until 

established. The Tree Reviewer of the Tree Division of the Public Works Department 

may require a landscape plan showing the replacement plantings and the method of 
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irrigation. Any replacement plantings which fail to become established within one year 

of planting shall be replanted at the project applicant’s expense. 

When Required: Prior to building permit final 

Initial Approval: Public Works Department, Tree Division 

Monitoring/Inspection: Bureau of Building 

 

CULTURAL RESOURCES  
 

28. Archaeological and Paleontological Resources – Discovery During Construction  

Requirement: Pursuant to CEQA Guidelines section 15064.5(f), in the event that any historic or 

prehistoric subsurface cultural resources are discovered during ground disturbing activities, all 

work within 50 feet of the resources shall be halted and the project applicant shall notify the City 

and consult with a qualified archaeologist or paleontologist, as applicable, to assess the 

significance of the find. In the case of discovery of paleontological resources, the assessment 

shall be done in accordance with the Society of Vertebrate Paleontology standards. If any find is 

determined to be significant, appropriate avoidance measures recommended by the consultant and 

approved by the City must be followed unless avoidance is determined unnecessary or infeasible 

by the City. Feasibility of avoidance shall be determined with consideration of factors such as the 

nature of the find, project design, costs, and other considerations. If avoidance is unnecessary or 

infeasible, other appropriate measures (e.g., data recovery, excavation) shall be instituted. Work 

may proceed on other parts of the project site while measures for the cultural resources are 

implemented.  

 

In the event of data recovery of archaeological resources, the project applicant shall submit an 

Archaeological Research Design and Treatment Plan (ARDTP) prepared by a qualified 

archaeologist for review and approval by the City. The ARDTP is required to identify how the 

proposed data recovery program would preserve the significant information the archaeological 

resource is expected to contain. The ARDTP shall identify the scientific/historic research questions 

applicable to the expected resource, the data classes the resource is expected to possess, and how 

the expected data classes would address the applicable research questions. The ARDTP shall 

include the analysis and specify the curation and storage methods. Data recovery, in general, shall 

be limited to the portions of the archaeological resource that could be impacted by the proposed 

project. Destructive data recovery methods shall not be applied to portions of the archaeological 

resources if nondestructive methods are practicable. Because the intent of the ARDTP is to save as 

much of the archaeological resource as possible, including moving the resource, if feasible, 

preparation and implementation of the ARDTP would reduce the potential adverse impact to less 

than significant. The project applicant shall implement the ARDTP at his/her expense. 

In the event of excavation of paleontological resources, the project applicant shall submit an 

excavation plan prepared by a qualified paleontologist to the City for review and approval. All 

significant cultural materials recovered shall be subject to scientific analysis, professional 

museum curation, and/or a report prepared by a qualified paleontologist, as appropriate, according 

to current professional standards and at the expense of the project applicant.  

When Required: During construction 
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Initial Approval: N/A  

Monitoring/Inspection: Bureau of Building 

 

29. Archaeologically Sensitive Areas – Pre-Construction Measures 

Requirement: The project applicant shall implement either Provision A (Intensive Pre-

Construction Study) or Provision B (Construction ALERT Sheet) concerning archaeological 

resources.  

Provision A: Intensive Pre-Construction Study. 

The project applicant shall retain a qualified archaeologist to conduct a site-specific, intensive 

archaeological resources study for review and approval by the City prior to soil-disturbing 

activities occurring on the project site. The purpose of the site-specific, intensive archaeological 

resources study is to identify early the potential presence of history-period archaeological 

resources on the project site. At a minimum, the study shall include: 

a. Subsurface presence/absence studies of the project site. Field studies may include, but are not 

limited to, auguring and other common methods used to identify the presence of 

archaeological resources. 

b. A report disseminating the results of this research.  

c. Recommendations for any additional measures that could be necessary to mitigate any 

adverse impacts to recorded and/or inadvertently discovered cultural resources. 

If the results of the study indicate a high potential presence of historic-period archaeological 

resources on the project site, or a potential resource is discovered, the project applicant shall hire 

a qualified archaeologist to monitor any ground disturbing activities on the project site during 

construction and prepare an ALERT sheet pursuant to Provision B below that details what could 

potentially be found at the project site. Archaeological monitoring would include briefing 

construction personnel about the type of artifacts that may be present (as referenced in the 

ALERT sheet, required per Provision B below) and the procedures to follow if any artifacts are 

encountered, field recording and sampling in accordance with the Secretary of Interior’s 

Standards and Guidelines for Archaeological Documentation, notifying the appropriate officials if 

human remains or cultural resources are discovered, and preparing a report to document negative 

findings after construction is completed if no archaeological resources are discovered during 

construction.  

Provision B: Construction ALERT Sheet.  

The project applicant shall prepare a construction “ALERT” sheet developed by a qualified 

archaeologist for review and approval by the City prior to soil-disturbing activities occurring on 

the project site. The ALERT sheet shall contain, at a minimum, visuals that depict each type of 

artifact that could be encountered on the project site. Training by the qualified archaeologist shall 

be provided to the project’s prime contractor, any project subcontractor firms (including 

demolition, excavation, grading, foundation, and pile driving), and utility firms involved in soil-

disturbing activities within the project site.   

The ALERT sheet shall state, in addition to the basic archaeological resource protection measures 

contained in other standard conditions of approval, all work must stop and the City’s 

Environmental Review Officer contacted in the event of discovery of the following cultural 

materials: concentrations of shellfish remains; evidence of fire (ashes, charcoal, burnt earth, fire-

cracked rocks); concentrations of bones; recognizable Native American artifacts (arrowheads, 
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shell beads, stone mortars [bowls], humanly shaped rock); building foundation remains; trash 

pits, privies (outhouse holes); floor remains; wells; concentrations of bottles, broken dishes, 

shoes, buttons, cut animal bones, hardware, household items, barrels, etc.; thick layers of burned 

building debris (charcoal, nails, fused glass, burned plaster, burned dishes); wood structural 

remains (building, ship, wharf); clay roof/floor tiles; stone walls or footings; or gravestones. Prior 

to any soil-disturbing activities, each contractor shall be responsible for ensuring that the ALERT 

sheet is circulated to all field personnel, including machine operators, field crew, pile drivers, and 

supervisory personnel. The ALERT sheet shall also be posted in a visible location at the project 

site. 

When Required: Prior to approval of construction-related permit; during construction 

Initial Approval: Bureau of Building; Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

 

30. Human Remains – Discovery During Construction 

Requirement: Pursuant to CEQA Guidelines section 15064.5(e)(1), in the event that human 

skeletal remains are uncovered at the project site during construction activities, all work shall 

immediately halt and the project applicant shall notify the City and the Alameda County Coroner. 

If the County Coroner determines that an investigation of the cause of death is required or that the 

remains are Native American, all work shall cease within 50 feet of the remains until appropriate 

arrangements are made. In the event that the remains are Native American, the City shall contact 

the California Native American Heritage Commission (NAHC), pursuant to subdivision (c) of 

section 7050.5 of the California Health and Safety Code. If the agencies determine that avoidance 

is not feasible, then an alternative plan shall be prepared with specific steps and timeframe 

required to resume construction activities. Monitoring, data recovery, determination of 

significance, and avoidance measures (if applicable) shall be completed expeditiously and at the 

expense of the project applicant. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

GEOLOGY AND SOILS  
 

31. Construction-Related Permit(s) 

Requirement: The project applicant shall obtain all required construction-related 

permits/approvals from the City. The project shall comply with all standards, requirements and 

conditions contained in construction-related codes, including but not limited to the Oakland 

Building Code and the Oakland Grading Regulations, to ensure structural integrity and safe 

construction.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 
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32. Soils Report 

Requirement: The project applicant shall submit a soils report prepared by a registered 

geotechnical engineer for City review and approval. The soils report shall contain, at a minimum, 

field test results and observations regarding the nature, distribution and strength of existing soils, 

and recommendations for appropriate grading practices and project design. The project applicant 

shall implement the recommendations contained in the approved report during project design and 

construction.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

33. Seismic Hazards Zone (Landslide/Liquefaction) 

Requirement: The project applicant shall submit a site-specific geotechnical report, consistent 

with California Geological Survey Special Publication 117 (as amended), prepared by a registered 

geotechnical engineer for City review and approval containing at a minimum a description of the 

geological and geotechnical conditions at the site, an evaluation of site-specific seismic hazards 

based on geological and geotechnical conditions, and recommended measures to reduce potential 

impacts related to liquefaction and/or slope stability hazards. The project applicant shall 

implement the recommendations contained in the approved report during project design and 

construction.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

 

GREENHOUSE GAS EMISSIONS / GLOBAL CLIMATE CHANGE 
 

34. Greenhouse Gas (GHG) Reduction Plan 

a.  Greenhouse Gas (GHG) Reduction Plan Required   

Requirement: The project applicant shall retain a qualified air quality consultant to develop a 

Greenhouse Gas (GHG) Reduction Plan for City review and approval and shall implement the 

approved GHG Reduction Plan. The goal of the GHG Reduction Plan shall be to increase 

energy efficiency and reduce GHG emissions to below at least one of the Bay Area Quality 

Management District’s (BAAQMD’s) CEQA Thresholds of Significance (1,100 metric tons 

of CO2e per year or 4.6 metric tons of CO2e per year per service population) AND to reduce 

GHG emissions by 36 percent below the project’s 2005 “business-as-usual” baseline GHG 

emissions(as explained below) to help implement the City’s Energy and Climate Action Plan 

(adopted in 2012) which calls for reducing GHG emissions by 36 percent below 2005 levels..  

The GHG Reduction Plan shall include, at a minimum, (a) a detailed GHG emissions 

inventory for the project under a “business-as-usual” scenario with no consideration of project 

design features, or other energy efficiencies, (b) an “adjusted” baseline GHG emissions 
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inventory for the project, taking into consideration energy efficiencies included as part of the 

project (including the City’s Standard Conditions of Approval, proposed mitigation measures, 

project design features, and other City requirements), and additional GHG reduction measures 

available to further reduce GHG emissions, and (c) requirements for ongoing monitoring and 

reporting to demonstrate that the additional GHG reduction measures are being implemented. 

If the project is to be constructed in phases, the GHG Reduction Plan shall provide GHG 

emission scenarios by phase. 

Potential GHG reduction measures to be considered include, but are not be limited to, 

measures recommended in BAAQMD’s latest CEQA Air Quality Guidelines, the California 

Air Resources Board Scoping Plan (December 2008, as may be revised), the California Air 

Pollution Control Officers Association (CAPCOA) Quantifying Greenhouse Gas Mitigation 

Measures (August 2010, as may be revised), the California Attorney General’s website, and 

Reference Guides on Leadership in Energy and Environmental Design (LEED) published by 

the U.S. Green Building Council.  

The types of allowable GHG reduction measures include the following (listed in order of City 

preference): (1) physical design features; (2) operational features; and (3) the payment of fees 

to fund GHG-reducing programs (i.e., the purchase of “carbon credits”) as explained below.  

The allowable locations of the GHG reduction measures include the following (listed in order 

of City preference): (1) the project site; (2) off-site within the City of Oakland; (3) off-site 

within the San Francisco Bay Area Air Basin; (4) off-site within the State of California; then 

(5) elsewhere in the United States.  

As with preferred locations for the implementation of all GHG reductions measures, the 

preference for carbon credit purchases include those that can be achieved as follows (listed in 

order of City preference): (1) within the City of Oakland; (2) within the San Francisco Bay 

Area Air Basin; (3) within the State of California; then (4) elsewhere in the United States. The 

cost of carbon credit purchases shall be based on current market value at the time purchased 

and shall be based on the project’s operational emissions estimated in the GHG Reduction 

Plan or subsequent approved emissions inventory, which may result in emissions that are 

higher or lower than those estimated in the GHG Reduction Plan. 

For physical GHG reduction measures to be incorporated into the design of the project, the 

measures shall be included on the drawings submitted for construction-related permits. 

When Required: Prior to approval of construction-related permit. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: N/A 

b.  GHG Reduction Plan Implementation During Construction 

Requirement: The project applicant shall implement the GHG Reduction Plan during 

construction of the project. For physical GHG reduction measures to be incorporated into the 

design of the project, the measures shall be implemented during construction. For physical 

GHG reduction measures to be incorporated into off-site projects, the project applicant shall 

obtain all necessary permits/approvals and the measures shall be included on drawings and 

submitted to the City Planning Director or his/her designee for review and approval. These 

off-site improvements shall be installed prior to completion of the subject project (or prior to 

completion of the project phase for phased projects). For GHG reduction measures involving 

the purchase of carbon credits, evidence of the payment/purchase shall be submitted to the 
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City for review and approval prior to completion of the project (or prior to completion of the 

project phase, for phased projects).  

When Required: During construction 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

c.  GHG Reduction Plan Implementation After Construction   

Requirement: The project applicant shall implement the GHG Reduction Plan after 

construction of the project (or at the completion of the project phase for phased projects). For 

operational GHG reduction measures to be incorporated into the project or off-site projects, 

the measures shall be implemented on an indefinite and ongoing basis.  

The project applicant shall satisfy the following requirements for ongoing monitoring and 

reporting to demonstrate that the additional GHG reduction measures are being implemented. 

The GHG Reduction Plan requires regular periodic evaluation over the life of the project 

(generally estimated to be at least 40 years) to determine how the Plan is achieving required 

GHG emissions reductions over time, as well as the efficacy of the specific additional GHG 

reduction measures identified in the Plan. 

Annual Report. Implementation of the GHG reduction measures and related requirements 

shall be ensured through compliance with Conditions of Approval adopted for the project. 

Generally, starting two years after the City issues the first Certificate of Occupancy for the 

project, the project applicant shall prepare each year of the useful life of the project an Annual 

GHG Emissions Reduction Report (“Annual Report”), for review and approval by the City 

Planning Director or his/her designee. The Annual Report shall be submitted to an 

independent reviewer of the City’s choosing, to be paid for by the project applicant. 

The Annual Report shall summarize the project’s implementation of GHG reduction measures 

over the preceding year, intended upcoming changes, compliance with the conditions of the 

Plan, and include a brief summary of the previous year’s Annual Report results (starting the 

second year). The Annual Report shall include a comparison of annual project emissions to 

the baseline emissions reported in the GHG Plan. 

The GHG Reduction Plan shall be considered fully attained when project emissions are less 

than either applicable numeric BAAQMD CEQA Thresholds AND GHG emissions are 36 

percent below the project’s 2005 “business-as-usual” baseline GHG emissions, as confirmed 

by the City through an established monitoring program. Monitoring and reporting activities 

will continue at the City’s discretion, as discussed below. 

Corrective Procedure. If the third Annual Report, or any report thereafter, indicates that, in 

spite of the implementation of the GHG Reduction Plan, the project is not achieving the GHG 

reduction goal, the project applicant shall prepare a report for City review and approval, 

which proposes additional or revised GHG measures to better achieve the GHG emissions 

reduction goals, including without limitation, a discussion on the feasibility and effectiveness 

of the menu of other additional measures (“Corrective GHG Action Plan”). The project 

applicant shall then implement the approved Corrective GHG Action Plan. 

If, one year after the Corrective GHG Action Plan is implemented, the required GHG 

emissions reduction target is still not being achieved, or if the project applicant fails to submit 

a report at the times described above, or if the reports do not meet City requirements outlined 

above, the City may, in addition to its other remedies, (a) assess the project applicant a 
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financial penalty based upon actual percentage reduction in GHG emissions as compared to 

the percent reduction in GHG emissions established in the GHG Reduction Plan; or (b) refer 

the matter to the City Planning Commission for scheduling of a compliance hearing to 

determine whether the project’s approvals should be revoked, altered or additional conditions 

of approval imposed.  

The penalty as described in (a) above shall be determined by the City Planning Director or 

his/her designee and be commensurate with the percentage GHG emissions reduction not 

achieved (compared to the applicable numeric significance thresholds) or required percentage 

reduction from the “adjusted” baseline. 

In determining whether a financial penalty or other remedy is appropriate, the City shall not 

impose a penalty if the project applicant has made a good faith effort to comply with the GHG 

Reduction Plan. 

The City would only have the ability to impose a monetary penalty after a reasonable cure 

period and in accordance with the enforcement process outlined in Planning Code 

Chapter 17.152. If a financial penalty is imposed, such penalty sums shall be used by the City 

solely toward the implementation of the GHG Reduction Plan. 

Timeline Discretion and Summary. The City shall have the discretion to reasonably modify 

the timing of reporting, with reasonable notice and opportunity to comment by the applicant, 

to coincide with other related monitoring and reporting required for the project. 

When Required: Ongoing 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Planning 

 

HAZARDS AND HAZARDOUS MATERIALS   
 

35. Hazardous Materials Related to Construction 

Requirement: The project applicant shall ensure that Best Management Practices (BMPs) are 

implemented by the contractor during construction to minimize potential negative effects on 

groundwater, soils, and human health. These shall include, at a minimum, the following: 

a. Follow manufacture’s recommendations for use, storage, and disposal of chemical products 

used in construction; 

b. Avoid overtopping construction equipment fuel gas tanks; 

c. During routine maintenance of construction equipment, properly contain and remove grease 

and oils; 

d. Properly dispose of discarded containers of fuels and other chemicals; 

e. Implement lead-safe work practices and comply with all local, regional, state, and federal 

requirements concerning lead (for more information refer to the Alameda County Lead 

Poisoning Prevention Program); and 

f. If soil, groundwater, or other environmental medium with suspected contamination is 

encountered unexpectedly during construction activities (e.g., identified by odor or visual 

staining, or if any underground storage tanks, abandoned drums or other hazardous materials 

or wastes are encountered), the project applicant shall cease work in the vicinity of the suspect 
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material, the area shall be secured as necessary, and the applicant shall take all appropriate 

measures to protect human health and the environment. Appropriate measures shall include 

notifying the City and applicable regulatory agency(ies) and implementation of the actions 

described in the City’s Standard Conditions of Approval, as necessary, to identify the nature 

and extent of contamination. Work shall not resume in the area(s) affected until 

the measures have been implemented under the oversight of the City or regulatory agency, as 

appropriate. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

36. Hazardous Building Materials and Site Contamination 

a.  Hazardous Building Materials Assessment 

Requirement: The project applicant shall submit a comprehensive assessment report to the 

Bureau of Building, signed by a qualified environmental professional, documenting the 

presence or lack thereof of asbestos-containing materials (ACMs), lead-based paint, 

polychlorinated biphenyls (PCBs), and any other building materials or stored materials 

classified as hazardous materials by State or federal law. If lead-based paint, ACMs, PCBs, or 

any other building materials or stored materials classified as hazardous materials are present, 

the project applicant shall submit specifications prepared and signed by a qualified 

environmental professional, for the stabilization and/or removal of the identified hazardous 

materials in accordance with all applicable laws and regulations. The project applicant shall 

implement the approved recommendations and submit to the City evidence of approval for 

any proposed remedial action and required clearances by the applicable local, state, or federal 

regulatory agency. 

When Required: Prior to approval of demolition, grading, or building permits 

Initial Approval: Bureau of Building  

Monitoring/Inspection: Bureau of Building  

b. Environmental Site Assessment Required 

Requirement: The project applicant shall submit a Phase I Environmental Site Assessment 

report, and Phase II Environmental Site Assessment report if warranted by the Phase I report, 

for the project site for review and approval by the City. The report(s) shall be prepared by a 

qualified environmental assessment professional and include recommendations for remedial 

action, as appropriate, for hazardous materials. The project applicant shall implement the 

approved recommendations and submit to the City evidence of approval for any proposed 

remedial action and required clearances by the applicable local, state, or federal regulatory 

agency. 

When Required: Prior to approval of construction-related permit. 

Initial Approval: Applicable regulatory agency with jurisdiction 

Monitoring/Inspection: Applicable regulatory agency with jurisdiction 

c.  Health and Safety Plan Required 

Requirement: The project applicant shall submit a Health and Safety Plan for the review and 

approval by the City in order to protect project construction workers from risks associated 

with hazardous materials. The project applicant shall implement the approved Plan. 
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When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

d.  Best Management Practices (BMPs) Required for Contaminated Sites 

Requirement: The project applicant shall ensure that Best Management Practices (BMPs) are 

implemented by the contractor during construction to minimize potential soil and groundwater 

hazards. These shall include the following: 

i. Soil generated by construction activities shall be stockpiled on-site in a secure and safe 

manner. All contaminated soils determined to be hazardous or non-hazardous waste 

must be adequately profiled (sampled) prior to acceptable reuse or disposal at an 

appropriate off-site facility. Specific sampling and handling and transport procedures 

for reuse or disposal shall be in accordance with applicable local, state, and federal 

requirements.  

ii. Groundwater pumped from the subsurface shall be contained on-site in a secure and 

safe manner, prior to treatment and disposal, to ensure environmental and health issues 

are resolved pursuant to applicable laws and policies. Engineering controls shall be 

utilized, which include impermeable barriers to prohibit groundwater and vapor 

intrusion into the building.  

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

  

37. Fire Safety Phasing Plan 

Requirement: The project applicant shall submit a Fire Safety Phasing Plan for City review and 

approval, and shall implement the approved Plan. The Fire Safety Phasing Plan shall include all 

of the fire safety features incorporated into each phase of the project and the schedule for 

implementation of the features.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Oakland Fire Department 

Monitoring/Inspection: Bureau of Building 

 

 

HYDROLOGY AND WATER QUALITY  
 

38. Erosion and Sedimentation Control Plan for Construction   

a.  Erosion and Sedimentation Control Plan Required 

Requirement: The project applicant shall submit an Erosion and Sedimentation Control Plan 

to the City for review and approval. The Erosion and Sedimentation Control Plan shall 

include all necessary measures to be taken to prevent excessive stormwater runoff or carrying 

by stormwater runoff of solid materials on to lands of adjacent property owners, public 

streets, or to creeks as a result of conditions created by grading and/or construction 

operations. The Plan shall include, but not be limited to, such measures as short-term erosion 
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control planting, waterproof slope covering, check dams, interceptor ditches, benches, storm 

drains, dissipation structures, diversion dikes, retarding berms and barriers, devices to trap, 

store and filter out sediment, and stormwater retention basins. Off-site work by the project 

applicant may be necessary. The project applicant shall obtain permission or easements 

necessary for off-site work. There shall be a clear notation that the plan is subject to changes 

as changing conditions occur. Calculations of anticipated stormwater runoff and sediment 

volumes shall be included, if required by the City. The Plan shall specify that, after 

construction is complete, the project applicant shall ensure that the storm drain system shall 

be inspected and that the project applicant shall clear the system of any debris or sediment. 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: N/A 

 

b.  Erosion and Sedimentation Control During Construction  

Requirement: The project applicant shall implement the approved Erosion and Sedimentation 

Control Plan. No grading shall occur during the wet weather season (October 15 through 

April 15) unless specifically authorized in writing by the Bureau of Building. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

39. State Construction General Permit 

Requirement: The project applicant shall comply with the requirements of the Construction 

General Permit issued by the State Water Resources Control Board (SWRCB). The project 

applicant shall submit a Notice of Intent (NOI), Stormwater Pollution Prevention Plan (SWPPP), 

and other required Permit Registration Documents to SWRCB. The project applicant shall submit 

evidence of compliance with Permit requirements to the City. 

When Required: Prior to approval of construction-related permit 

Initial Approval: State Water Resources Control Board; evidence of compliance submitted to 

Bureau of Building 

Monitoring/Inspection: State Water Resources Control Board  

 

40. Site Design Measures to Reduce Stormwater Runoff 

Requirement:  Pursuant to Provision C.3 of the Municipal Regional Stormwater Permit issued 

under the National Pollutant Discharge Elimination System (NPDES), the project applicant is 

encouraged to incorporate appropriate site design measures into the project to reduce the amount 

of stormwater runoff. These measures may include, but are not limited to, the following: 

a.  Minimize impervious surfaces, especially directly connected impervious surfaces and surface 

parking areas; 

b.  Utilize permeable paving in place of impervious paving where appropriate;  

c.  Cluster structures; 

d.  Direct roof runoff to vegetated areas; 
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e.  Preserve quality open space; and 

f.  Establish vegetated buffer areas. 

When Required: Ongoing 

Initial Approval: N/A 

Monitoring/Inspection: N/A 

 

41. NPDES C.3 Stormwater Requirements for Regulated Projects  

a.  Post-Construction Stormwater Management Plan Required 

Requirement: The project applicant shall comply with the requirements of Provision C.3 of 

the Municipal Regional Stormwater Permit issued under the National Pollutant Discharge 

Elimination System (NPDES). The project applicant shall submit a Post-Construction 

Stormwater Management Plan to the City for review and approval with the project drawings 

submitted for site improvements, and shall implement the approved Plan during construction. 

The Post-Construction Stormwater Management Plan shall include and identify the following: 

i. Location and size of new and replaced impervious surface; 

ii. Directional surface flow of stormwater runoff; 

iii. Location of proposed on-site storm drain lines; 

iv. Site design measures to reduce the amount of impervious surface area;  

v. Source control measures to limit stormwater pollution;  

vi. Stormwater treatment measures to remove pollutants from stormwater runoff, including 

the method used to hydraulically size the treatment measures; and 

vii. Hydromodification management measures, if required by Provision C.3, so that post-

project stormwater runoff flow and duration match pre-project runoff.      

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning; Bureau of Building 

Monitoring/Inspection: Bureau of Building 

b.  Maintenance Agreement Required 

Requirement: The project applicant shall enter into a maintenance agreement with the City, 

based on the Standard City of Oakland Stormwater Treatment Measures Maintenance 

Agreement, in accordance with Provision C.3, which provides, in part, for the following: 

i. The project applicant accepting responsibility for the adequate installation/construction, 

operation, maintenance, inspection, and reporting of any on-site stormwater treatment 

measures being incorporated into the project until the responsibility is legally 

transferred to another entity; and 

ii. Legal access to the on-site stormwater treatment measures for representatives of the 

City, the local vector control district, and staff of the Regional Water Quality Control 

Board, San Francisco Region, for the purpose of verifying the implementation, 

operation, and maintenance of the on-site stormwater treatment measures and to take 

corrective action if necessary.  

The maintenance agreement shall be recorded at the County Recorder’s Office at the 

applicant’s expense.  

When Required: Prior to building permit final 
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Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

NOISE 

 
42. Construction Days/Hours 

Requirement: The project applicant shall comply with the following restrictions concerning 

construction days and hours: 

a. Construction activities are limited to between 7:00 a.m. and 7:00 p.m. Monday through 

Friday, except that pier drilling and/or other extreme noise generating activities greater than 

90 dBA shall be limited to between 8:00 a.m. and 4:00 p.m. 

b. Construction activities are limited to between 9:00 a.m. and 5:00 p.m. on Saturday. In 

residential zones and within 300 feet of a residential zone, construction activities are allowed 

from 9:00 a.m. to 5:00 p.m. only within the interior of the building with the doors and 

windows closed. No pier drilling or other extreme noise generating activities greater than 90 

dBA are allowed on Saturday.  

c. No construction is allowed on Sunday or federal holidays.  

Construction activities include, but are not limited to, truck idling, moving equipment (including 

trucks, elevators, etc.) or materials, deliveries, and construction meetings held on-site in a non-

enclosed area. 

Any construction activity proposed outside of the above days and hours for special activities 

(such as concrete pouring which may require more continuous amounts of time) shall be 

evaluated on a case-by-case basis by the City, with criteria including the urgency/emergency 

nature of the work, the proximity of residential or other sensitive uses, and a consideration of 

nearby residents’/occupants’ preferences. The project applicant shall notify property owners and 

occupants located within 300 feet at least 14 calendar days prior to construction activity proposed 

outside of the above days/hours. When submitting a request to the City to allow construction 

activity outside of the above days/hours, the project applicant shall submit information 

concerning the type and duration of proposed construction activity and the draft public notice for 

City review and approval prior to distribution of the public notice.  

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building  

 

43. Construction Noise 

Requirement: The project applicant shall implement noise reduction measures to reduce noise 

impacts due to construction. Noise reduction measures include, but are not limited to, the 

following: 

a. Equipment and trucks used for project construction shall utilize the best available noise 

control techniques (e.g., improved mufflers, equipment redesign, use of intake silencers, 

ducts, engine enclosures and acoustically-attenuating shields or shrouds) wherever feasible. 
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b. Except as provided herein, impact tools (e.g., jack hammers, pavement breakers, and rock 

drills) used for project construction shall be hydraulically or electrically powered to avoid 

noise associated with compressed air exhaust from pneumatically powered tools. However, 

where use of pneumatic tools is unavoidable, an exhaust muffler on the compressed air 

exhaust shall be used; this muffler can lower noise levels from the exhaust by up to about 10 

dBA. External jackets on the tools themselves shall be used, if such jackets are commercially 

available, and this could achieve a reduction of 5 dBA. Quieter procedures shall be used, such 

as drills rather than impact equipment, whenever such procedures are available and consistent 

with construction procedures. 

c. Applicant shall use temporary power poles instead of generators where feasible.  

d. Stationary noise sources shall be located as far from adjacent properties as possible, and they 

shall be muffled and enclosed within temporary sheds, incorporate insulation barriers, or use 

other measures as determined by the City to provide equivalent noise reduction. 

e. The noisiest phases of construction shall be limited to less than 10 days at a time. Exceptions 

may be allowed if the City determines an extension is necessary and all available noise 

reduction controls are implemented. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building  

 

44. Extreme Construction Noise 

a.  Construction Noise Management Plan Required 

Requirement: Prior to any extreme noise generating construction activities (e.g., pier drilling, pile 

driving and other activities generating greater than 90dBA), the project applicant shall submit a 

Construction Noise Management Plan prepared by a qualified acoustical consultant for City 

review and approval that contains a set of site-specific noise attenuation measures to further 

reduce construction impacts associated with extreme noise generating activities.  The project 

applicant shall implement the approved Plan during construction. Potential attenuation measures 

include, but are not limited to, the following:  

i. Erect temporary plywood noise barriers around the construction site, particularly along 

on sites adjacent to residential buildings; 

ii. Implement “quiet” pile driving technology (such as pre-drilling of piles, the use of more 

than one pile driver to shorten the total pile driving duration), where feasible, in 

consideration of geotechnical and structural requirements and conditions; 

iii. Utilize noise control blankets on the building structure as the building is erected to 

reduce noise emission from the site; 

iv. Evaluate the feasibility of noise control at the receivers by temporarily improving the 

noise reduction capability of adjacent buildings by the use of sound blankets for 

example and implement such measure if such measures are feasible and would 

noticeably reduce noise impacts; and 

v. Monitor the effectiveness of noise attenuation measures by taking noise measurements. 

When Required: Prior to approval of construction-related permit  

Initial Approval: Bureau of Building 
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Monitoring/Inspection: Bureau of Building  

b.  Public Notification Required 

Requirement: The project applicant shall notify property owners and occupants located within 

300 feet of the construction activities at least 14 calendar days prior to commencing extreme 

noise generating activities. Prior to providing the notice, the project applicant shall submit to the 

City for review and approval the proposed type and duration of extreme noise generating 

activities and the proposed public notice. The public notice shall provide the estimated start and 

end dates of the extreme noise generating activities and describe noise attenuation measures to be 

implemented.    

When Required: During construction 

Initial Approval: Bureau of Building  

Monitoring/Inspection: Bureau of Building  

 

45. Construction Noise Complaints 

Requirement: The project applicant shall submit to the City for review and approval a set of 

procedures for responding to and tracking complaints received pertaining to construction noise, 

and shall implement the procedures during construction. At a minimum, the procedures shall 

include: 

a. Designation of an on-site construction complaint and enforcement manager for the project; 

b. A large on-site sign near the public right-of-way containing permitted construction 

days/hours, complaint procedures, and phone numbers for the project complaint manager and 

City Code Enforcement unit;  

c. Protocols for receiving, responding to, and tracking received complaints; and 

d. Maintenance of a complaint log that records received complaints and how complaints were 

addressed, which shall be submitted to the City for review upon the City’s request. 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building  

Monitoring/Inspection: Bureau of Building  

  

46. Exposure to Community Noise  

Requirement: The project applicant shall submit a Noise Reduction Plan prepared by a qualified 

acoustical engineer for City review and approval that contains noise reduction measures (e.g., 

sound-rated window, wall, and door assemblies) to achieve an acceptable interior noise level in 

accordance with the land use compatibility guidelines of the Noise Element of the Oakland 

General Plan. The applicant shall implement the approved Plan during construction. To the 

maximum extent practicable, interior noise levels shall not exceed the following: 

a. 45 dBA: Residential activities, civic activities, hotels 

b. 50 dBA: Administrative offices; group assembly activities 

c. 55 dBA: Commercial activities 

d. 65 dBA: Industrial activities 

When Required: Prior to approval of construction-related permit 
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Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

 

47. Operational Noise 

Requirement: Noise levels from the project site after completion of the project (i.e., during project 

operation) shall comply with the performance standards of chapter 17.120 of the Oakland 

Planning Code and chapter 8.18 of the Oakland Municipal Code. If noise levels exceed these 

standards, the activity causing the noise shall be abated until appropriate noise reduction 

measures have been installed and compliance verified by the City.  

When Required: Ongoing 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

 

POPULATION AND HOUSING 
 

48. Jobs/Housing Impact Fee 

Requirement: The project applicant shall comply with the requirements of the City of Oakland 

Jobs/Housing Impact Fee Ordinance (chapter 15.68 of the Oakland Municipal Code).  

When Required: Prior to issuance of building permit; subsequent milestones pursuant to 

ordinance 

Initial Approval: Bureau of Building 

Monitoring/Inspection: N/A 

 

PUBLIC SERVICES 
 

49. Capital Improvements Impact Fee 

Requirement: The project applicant shall comply with the requirements of the City of Oakland 

Capital Improvements Fee Ordinance (chapter 15.74 of the Oakland Municipal Code).  

When Required: Prior to issuance of building permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: N/A 

TRANSPORTATION/TRAFFIC 
 

50. Construction Activity in the Public Right-of-Way 

c.  Obstruction Permit Required 
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Requirement: The project applicant shall obtain an obstruction permit from the City prior to 

placing any temporary construction-related obstruction in the public right-of-way, including 

City streets, sidewalks, bicycle facilities, and bus stops.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Department of Transportation 

Monitoring/Inspection: Department of Transportation 

d.  Traffic Control Plan Required 

Requirement: In the event of obstructions to vehicle or bicycle travel lanes, bus stops, or 

sidewalks, the project applicant shall submit a Traffic Control Plan to the City for review and 

approval prior to obtaining an obstruction permit. The project applicant shall submit evidence 

of City approval of the Traffic Control Plan with the application for an obstruction permit. 

The Traffic Control Plan shall contain a set of comprehensive traffic control measures for 

auto, transit, bicycle, and pedestrian accommodations (or detours, if accommodations are not 

feasible), including detour signs if required, lane closure procedures, signs, cones for drivers, 

and designated construction access routes. The Traffic Control Plan shall be in conformance 

with the City’s Supplemental Design Guidance for Accommodating Pedestrians, Bicyclists, 

and Bus Facilities in Construction Zones. The project applicant shall implement the approved 

Plan during construction.  

Initial Approval: Department of Transportation  

Monitoring/Inspection: Department of Transportation 

e.  Repair of City Streets 

Requirement: The project applicant shall repair any damage to the public right-of way, 

including streets and sidewalks, caused by project construction at his/her expense within one 

week of the occurrence of the damage (or excessive wear), unless further damage/excessive 

wear may continue; in such case, repair shall occur prior to approval of the final inspection of 

the construction-related permit. All damage that is a threat to public health or safety shall be 

repaired immediately.   

When Required: Prior to building permit final 

Initial Approval: N/A 

Monitoring/Inspection: Department of Transportation  

 

51. Bicycle Parking 

Requirement: The project applicant shall comply with the City of Oakland Bicycle Parking 

Requirements (Chapter 17.1178 of the Oakland Planning Code). The project drawings submitted 

for construction-related permits shall demonstrate compliance with the requirements.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

52. Transportation Improvements 

Requirement: The project applicant shall implement the recommended on- and off-site 

transportation-related improvements contained within the Transportation Impact Review for the 

project (e.g., signal timing adjustments, restriping, signalization, traffic control devices, roadway 
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reconfigurations, transportation demand management measures, and transit, pedestrian, and 

bicyclist amenities). The project applicant is responsible for funding and installing the 

improvements, and shall obtain all necessary permits and approvals from the City and/or other 

applicable regulatory agencies such as, but not limited to, Caltrans (for improvements related to 

Caltrans facilities), the California Public Utilities Commission (for improvements related to 

railroad crossings), BART, and AC Transit prior to installing the improvements. To implement 

this measure for intersection modifications, the project applicant shall submit Plans, 

Specifications, and Estimates (PS&E) to the City for review and approval. All elements shall be 

designed to applicable City standards in effect at the time of construction and all new or upgraded 

signals shall include these enhancements as required by the City. All other facilities supporting 

vehicle travel and alternative modes through the intersection shall be brought up to both City 

standards and ADA standards (according to Federal and State Access Board guidelines) at the 

time of construction. Current City Standards call for, among other items, the elements listed 

below: 

a. 2070L Type Controller with cabinet accessory 

b. GPS communication (clock) 

c. Accessible pedestrian crosswalks according to Federal and State Access Board guidelines 

with signals (audible and tactile) 

d. Countdown pedestrian head module switch out 

e. City Standard ADA wheelchair ramps 

f. Video detection on existing (or new, if required) 

g. Mast arm poles, full activation (where applicable) 

h. Polara Push buttons (full activation) 

i. Bicycle detection (full activation) 

j. Pull boxes 

k. Signal interconnect and communication with trenching (where applicable), or through existing 

conduit (where applicable), 600 feet maximum 

l. Conduit replacement contingency 

m. Fiber switch 

n. PTZ camera (where applicable) 

o. Transit Signal Priority (TSP) equipment consistent with other signals along corridor 

p. Signal timing plans for the signals in the coordination group 

q. Bi-directional curb ramps (where feasible, and if project is on a street corner) 

r. Upgrade ramps on receiving curb (where feasible, and if project is on a street corner) 

 

The following improvements shall be submitted as part of the FDP for horizontal and public 

improvements and a p-job application for review and approval by the Department of 

Transportation (DOT). If approved they shall be implemented.  

Requirement #1. Ensure that the garage driveway on Chester Street and the loading docks for 

each project building provide adequate sight distance between vehicles exiting the garage 

and pedestrians on the adjacent sidewalk. 
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Requirement #2. Implement the following at the 7th Street/Mandela Parkway intersection: 

o  Convert the existing through/right-turn lane on the westbound 7th Street approach to 

a right-turn/bus only lane, and remove the merge lane on westbound 7th Street west 

of the intersection 

o  Modify the signal timings at the intersection to provide a bus only phase for the 

westbound approach, and reduce the signal cycle length to 90 seconds 

Requirement #3. After the completion of the first phase of the project, conduct a signal warrant 

analysis at the 7th Street/Chester Street intersection to determine if and when the 

intersection should be signalized. If signalization is warranted, the project shall signalize 

the intersection with protected left-turn phasing for the east/west 7th Street approaches.  In 

addition, and as determined by the City of Oakland staff, the signal may be interconnected 

with existing adjacent signals along 7th Street. If signalization is not warranted, the project 

shall conduct an analysis to determine if other control devices, such as all-way stop 

controls, or rectangular rapid flash beacon (RRFB) should be installed at the intersection. 

The project shall implement the recommended improvement at the intersection as approved 

by the City of Oakland. 

Requirement #4.Ensure that the Ford GoBike station currently located in-street on 7th Street just 

east of Center Street is relocated on the BART Station Plaza to provide close and 

convenient access to the West Oakland BART station and the bicycle facilities adjacent to 

the project site. 

 

Requirement #5. Explore the feasibility of (and implement, if feasible) installing curb extensions 

(bulb-outs) and directional curb ramps with truncated domes at the following locations: 

o  Southwest corner of the 7th Street/Chester Street intersection. 

o  All four corners of the 5th Street/Mandela Parkway intersection and curb extensions 

(bulb-outs) across the 5th Street approaches of the southwest and northeast corners. 

 

Requirement #6. Provide all-way stop control at the 5th Street/Center Street and 5th 

Street/Chester Street intersection. 

 

Requirement #7. If reviewed and approved by BART and Oakland Fire Department, provide 

rolled curb instead of curb cuts for emergency vehicle access points on Chester Street and 

Mandela Parkway. 

Requirement #8. Install a pedestrian scramble at the 7th Street/Center Street intersection. 

Requirement #9. Coordinate with the City of Oakland and the appropriate property owners to 

determine the feasibility of and if deemed feasible, complete the sidewalk gap on the south 

side of 5th Street just east of Center Street. 

Requirement #10. Work with the City to designate a bus stop for intercity coaches (e.g., Megabus 

and Bolt) and other shuttles on 7th Street between Henry and Chester Streets. 
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Requirement #11. Install improvement measures at the proposed mid-block crossing on Mandela 

Parkway, such as raised crosswalk, Rectangular Rapid Flash Beacon (RRFB), or other 

measures as approved by the City of Oakland. 

When Required: Prior to issuance of first building permit final or as otherwise specified in the 

requirements above or in Condition #72 

Initial Approval: Bureau of Building; Department of Transportation  

Monitoring/Inspection: Bureau of Building  

 

53. Transportation and Parking Demand Management 

a.  Transportation and Parking Demand Management (TDM) Plan Required 

Requirement: The project applicant shall submit a Transportation and Parking Demand 

Management (TDM) Plan for review and approval by the City.  

i. The goals of the TDM Plan shall be the following:  

 Reduce vehicle traffic and parking demand generated by the project to the 

maximum extent practicable. 

 Achieve the following project vehicle trip reductions (VTR): 

o Projects generating 50-99 net new a.m. or p.m. peak hour vehicle trips: 10 

percent VTR 

o Projects generating 100 or more net new a.m. or p.m. peak hour vehicle trips: 20 

percent VTR 

 Increase pedestrian, bicycle, transit, and carpool/vanpool modes of travel. All four 

modes of travel shall be considered, as appropriate. 

 Enhance the City’s transportation system, consistent with City policies and 

programs.  

ii. The TDM Plan should include the following: 

 Baseline existing conditions of parking and curbside regulations within the 

surrounding neighborhood that could affect the effectiveness of TDM strategies, 

including inventory of parking spaces and occupancy if applicable. 

 Proposed TDM strategies to achieve VTR goals (see below). 

iii. For employers with 100 or more employees at the subject site, the TDM Plan shall also 

comply with the requirements of Oakland Municipal Code Chapter 10.68 Employer-

Based Trip Reduction Program. 

iv. The following TDM strategies must be incorporated into a TDM Plan based on a project 

location or other characteristics. When required, these mandatory strategies should be 

identified as a credit toward a project’s VTR. 

 

Improvement Required by code or when… 

Bus boarding bulbs or 

islands 
 A bus boarding bulb or island does not already exist 

and a bus stop is located along the project frontage; 

and/or 
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Improvement Required by code or when… 

 A bus stop along the project frontage serves a route 

with 15 minutes or better peak hour service and has a 

shared bus-bike lane curb 

Bus shelter  A stop with no shelter is located within the project 

frontage, or 

 The project is located within 0.10 miles of a flag stop 

with 25 or more boardings per day 

Concrete bus pad  A bus stop is located along the project frontage and a 

concrete bus pad does not already exist 

Curb extensions or bulb-outs  Identified as an improvement within site analysis 

Implementation of a 

corridor-level bikeway 

improvement 

 A buffered Class II or Class IV bikeway facility is in a 

local or county adopted plan within 0.10 miles of the 

project location; and 

 The project would generate 500 or more daily bicycle 

trips  

Implementation of a 

corridor-level transit capital 

improvement 

 A high-quality transit facility is in a local or county 

adopted plan within 0.25 miles of the project location; 

and 

 The project would generate 400 or more peak period 

transit trips 

Installation of amenities such 

as lighting; pedestrian-

oriented green 

infrastructure, trees, or other 

greening landscape; and 

trash receptacles per the 

Pedestrian Master Plan and 

any applicable streetscape 

plan.  

 Always required  

 

Installation of safety 

improvements identified in 

the Pedestrian Master Plan 

(such as crosswalk striping, 

curb ramps, count down 

signals, bulb outs, etc.)  

 When improvements are identified in the Pedestrian 

Master Plan along project frontage or at an adjacent 

intersection 

In-street bicycle corral  A project includes more than 10,000 square feet of 

ground floor retail, is located along a Tier 1 bikeway, 

and on-street vehicle parking is provided along the 

project frontages. 
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Improvement Required by code or when… 

Intersection improvements1   Identified as an improvement within site analysis 

New sidewalk, curb ramps, 

curb and gutter meeting 

current City and ADA 

standards  

 Always required 

No monthly permits and 

establish minimum price 

floor for public parking2 

 If proposed parking ratio exceeds 1:1000 sf. 

(commercial) 

 

Parking garage is designed 

with retrofit capability 
 Optional if proposed parking ratio exceeds 1:1.25 

(residential) or 1:1000 sf. (commercial) 

Parking space reserved for 

car share  
 If a project is providing parking and a project is 

located within downtown. One car share space 

reserved for buildings between 50 – 200 units, then 

one car share space per 200 units. 

Paving, lane striping or 

restriping (vehicle and 

bicycle), and signs to 

midpoint of street section 

 Typically required 

Pedestrian crossing 

improvements 
 Identified as an improvement within site analysis 

Pedestrian-supportive signal 

changes3 
 Identified as an improvement within operations 

analysis 

Real-time transit 

information system 
 A project frontage block includes a bus stop or BART 

station and is along a Tier 1 transit route with 2 or 

more routes or peak period frequency of 15 minutes or 

better 

Relocating bus stops to far 

side 
 A project is located within 0.10 mile of any active bus 

stop that is currently near-side 

Signal upgrades4  Project size exceeds 100 residential units, 80,000 sf. of 

retail, or 100,000 sf. of commercial; and  

 Project frontage abuts an intersection with signal 

infrastructure older than 15 years 

Transit queue jumps  Identified as a needed improvement within operations 

                                                           

 

 
1 Including but not limited to visibility improvements, shortening corner radii, pedestrian safety islands, accounting for 

pedestrian desire lines. 
2 May also provide a cash incentive or transit pass alternative to a free parking space in commercial properties. 
3 Including but not limited to reducing signal cycle lengths to less than 90 seconds to avoid pedestrian crossings against the 

signal, providing a leading pedestrian interval, provide a “scramble” signal phase where appropriate. 
4 Including typical traffic lights, pedestrian signals, bike actuated signals, transit-only signals 
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Improvement Required by code or when… 

analysis of a project with frontage along a Tier 1 

transit route with 2 or more routes or peak period 

frequency of 15 minutes or better  

Transit Operations  The project applicant shall, if feasible, contribute its 

fair share to AC Transit service enhancements to meet 

access goals outlined in the City of Oakland West 

Oakland Specific Plan and AC Transit’s ACgo 

expanded service plan and improve connections to 

local goods and services. Alternatively, the project 

applicant may explore and propose other TDM 

measure(s), including those already set forth in the 

TDM plan, in lieu of this fair share contribution. The 

City may approve the substitute TDM measure(s) if 

the City, in its discretion, deems the measure(s) more 

feasible, reasonably related, and roughly proportional 

to the impacts of the development. 

Trenching and placement of 

conduit for providing traffic 

signal interconnect 

 Project size exceeds 100 units, 80,000 sf. of retail, or 

100,000 sf. of commercial; and 

 Project frontage block is identified for signal 

interconnect improvements as part of a planned ITS 

improvement; and 

 A major transit improvement is identified within 

operations analysis requiring traffic signal 

interconnect 

Unbundled parking  If proposed parking ratio exceeds 1:1.25 (residential)  

 

 

v. Other TDM strategies to consider include, but are not limited to, the following: 

 Inclusion of additional long-term and short-term bicycle parking that meets the 

design standards set forth in chapter five of the Bicycle Master Plan and the Bicycle 

Parking Ordinance (chapter 17.117 of the Oakland Planning Code), and shower and 

locker facilities in commercial developments that exceed the requirement. 

 Construction of and/or access to bikeways per the Bicycle Master Plan; construction 

of priority bikeways, on-site signage and bike lane striping. 

 Installation of safety elements per the Pedestrian Master Plan (such as crosswalk 

striping, curb ramps, count down signals, bulb outs, etc.) to encourage convenient 

and safe crossing at arterials, in addition to safety elements required to address 

safety impacts of the project. 

 Installation of amenities such as lighting, street trees, and trash receptacles per the 

Pedestrian Master Plan, the Master Street Tree List and Tree Planting Guidelines 

(which can be viewed at 

http://www2.oaklandnet.com/oakca1/groups/pwa/documents/report/oak042662.pdf 

http://www2.oaklandnet.com/oakca1/groups/pwa/documents/report/oak042662.pdf
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and http://www2.oaklandnet.com/oakca1/groups/pwa/documents/form/oak025595.pdf, 

respectively) 

  and any applicable streetscape plan. 

 Construction and development of transit stops/shelters, pedestrian access, way 

finding signage, and lighting around transit stops per transit agency plans or 

negotiated improvements. 

 Direct on-site sales of transit passes purchased and sold at a bulk group rate 

(through programs such as AC Transit Easy Pass or a similar program through 

another transit agency). 

 Provision of a transit subsidy to employees or residents, determined by the project 

applicant and subject to review by the City, if employees or residents use transit or 

commute by other alternative modes.  

 Provision of an ongoing contribution to transit service to the area between the 

project and nearest mass transit station prioritized as follows: 1) Contribution to AC 

Transit bus service; 2) Contribution to an existing area shuttle service; and 3) 

Establishment of new shuttle service. The amount of contribution (for any of the 

above scenarios) would be based upon the cost of establishing new shuttle service 

(Scenario 3).  

 Guaranteed ride home program for employees, either through 511.org or through 

separate program. 

 Pre-tax commuter benefits (commuter checks) for employees. 

 Free designated parking spaces for on-site car-sharing program (such as City Car 

Share, Zip Car, etc.) and/or car-share membership for employees or tenants. 

 On-site carpooling and/or vanpool program that includes preferential (discounted or 

free) parking for carpools and vanpools. 

 Distribution of information concerning alternative transportation options. 

 Parking spaces sold/leased separately for residential units. Charge employees for 

parking, or provide a cash incentive or transit pass alternative to a free parking 

space in commercial properties. 

 Parking management strategies including attendant/valet parking and shared parking 

spaces. 

 Requiring tenants to provide opportunities and the ability to work off-site. 

 Allow employees or residents to adjust their work schedule in order to complete the 

basic work requirement of five eight-hour workdays by adjusting their schedule to 

reduce vehicle trips to the worksite (e.g., working four, ten-hour days; allowing 

employees to work from home two days per week). 

 Provide or require tenants to provide employees with staggered work hours 

involving a shift in the set work hours of all employees at the workplace or flexible 

work hours involving individually determined work hours. 

The TDM Plan shall indicate the estimated VTR for each strategy, based on published 

research or guidelines where feasible. For TDM Plans containing ongoing operational VTR 

strategies, the Plan shall include an ongoing monitoring and enforcement program to ensure 

http://www2.oaklandnet.com/oakca1/groups/pwa/documents/form/oak025595.pdf
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the Plan is implemented on an ongoing basis during project operation. If an annual 

compliance report is required, as explained below, the TDM Plan shall also specify the topics 

to be addressed in the annual report. 

When Required: Prior to approval of planning application. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: N/A 

b. TDM Implementation – Physical Improvements 

Requirement: For VTR strategies involving physical improvements, the project applicant shall 

obtain the necessary permits/approvals from the City and install the improvements prior to the 

completion of the project.  

When Required: Prior to building permit final 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

c. TDM Implementation – Operational Strategies 

Requirement: For projects that generate 100 or more net new a.m. or p.m. peak hour vehicle 

trips and contain ongoing operational VTR strategies, the project applicant shall submit an 

annual compliance report for the first five years following completion of the project (or 

completion of each phase for phased projects) for review and approval by the City. The 

annual report shall document the status and effectiveness of the TDM program, including the 

actual VTR achieved by the project during operation. If deemed necessary, the City may elect 

to have a peer review consultant, paid for by the project applicant, review the annual report. If 

timely reports are not submitted and/or the annual reports indicate that the project applicant 

has failed to implement the TDM Plan, the project will be considered in violation of the 

Conditions of Approval and the City may initiate enforcement action as provided for in these 

Conditions of Approval. The project shall not be considered in violation of this Condition if 

the TDM Plan is implemented but the VTR goal is not achieved.  

When Required: Ongoing 

Initial Approval: Department of Transportation 

Monitoring/Inspection: Department of Transportation 

 

54. Transportation Impact Fee 

Requirement: The project applicant shall comply with the requirements of the City of Oakland 

Transportation Impact Fee Ordinance (chapter 15.74 of the Oakland Municipal Code).  

When Required: Prior to issuance of building permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: N/A 

 

55. Plug-In Electric Vehicle (PEV) Charging Infrastructure  

a.  PEV-Ready Parking Spaces 

Requirement: The applicant shall submit, for review and approval of the Building Official and 

the Zoning Manager, plans that show the location of parking spaces equipped with full 

electrical circuits designated for future PEV charging (i.e. “PEV-Ready) per the requirements 
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of Chapter 15.04 of the Oakland Municipal Code.  Building electrical plans shall indicate 

sufficient electrical capacity to supply the required PEV-Ready parking spaces.   

When Required: Prior to Issuance of Building Permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

b.  PEV-Capable Parking Spaces 

Requirement: The applicant shall submit, for review and approval of the Building Official, 

plans that show the location of inaccessible conduit to supply PEV-capable parking spaces per 

the requirements of Chapter 15.04 of the Oakland Municipal Code.  Building electrical plans 

shall indicate sufficient electrical capacity to supply the required PEV-capable parking spaces.   

When Required: Prior to Issuance of Building Permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

c.  ADA-Accessible Spaces 

Requirement: The applicant shall submit, for review and approval of the Building Official, 

plans that show the location of future accessible EV parking spaces as required under Title 24 

Chapter 11B Table 11B-228.3.2.1, and specify plans to construct all future accessible EV 

parking spaces with appropriate grade, vertical clearance, and accessible path of travel to 

allow installation of accessible EV charging station(s).   

When Required: Prior to Issuance of Building Permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

UTILITY AND SERVICE SYSTEMS 
 

56. Construction and Demolition Waste Reduction and Recycling 

Requirement: The project applicant shall comply with the City of Oakland Construction and 

Demolition Waste Reduction and Recycling Ordinance (chapter 15.34 of the Oakland Municipal 

Code) by submitting a Construction and Demolition Waste Reduction and Recycling Plan 

(WRRP) for City review and approval, and shall implement the approved WRRP. Projects subject 

to these requirements include all new construction, renovations/alterations/modifications with 

construction values of $50,000 or more (except R-3 type construction), and all demolition 

(including soft demolition) except demolition of type R-3 construction. The WRRP must specify 

the methods by which the project will divert construction and demolition debris waste from 

landfill disposal in accordance with current City requirements. The WRRP may be submitted 

electronically at www.greenhalosystems.com or manually at the City’s Green Building Resource 

Center. Current standards, FAQs, and forms are available on the City’s website and in the Green 

Building Resource Center.  

When Required: Prior to approval of construction-related permit 

http://www.greenhalosystems.com/
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Initial Approval: Public Works Department, Environmental Services Division 

Monitoring/Inspection: Public Works Department, Environmental Services Division 

 

57. Underground Utilities  

Requirement: The project applicant shall place underground all new utilities serving the project 

and under the control of the project applicant and the City, including all new gas, electric, cable, 

and telephone facilities, fire alarm conduits, street light wiring, and other wiring, conduits, and 

similar facilities. The new facilities shall be placed underground along the project’s street 

frontage and from the project structures to the point of service. Utilities under the control of other 

agencies, such as PG&E, shall be placed underground if feasible. All utilities shall be installed in 

accordance with standard specifications of the serving utilities.  

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

 

58. Recycling Collection and Storage Space 

Requirement: The project applicant shall comply with the City of Oakland Recycling Space 

Allocation Ordinance (chapter 17.118 of the Oakland Planning Code). The project drawings 

submitted for construction-related permits shall contain recycling collection and storage areas in 

compliance with the Ordinance. For residential projects, at least two (2) cubic feet of storage and 

collection space per residential unit is required, with a minimum of ten (10) cubic feet. For 

nonresidential projects, at least two (2) cubic feet of storage and collection space per 1,000 square 

feet of building floor area is required, with a minimum of ten (10) cubic feet.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

59. Green Building Requirements  

a.  Compliance with Green Building Requirements During Plan-Check  

Requirement: The project applicant shall comply with the requirements of the California 

Green Building Standards (CALGreen) mandatory measures and the applicable requirements 

of the City of Oakland Green Building Ordinance (chapter 18.02 of the Oakland Municipal 

Code). 

i. The following information shall be submitted to the City for review and approval with 

the application for a building permit: 

 Documentation showing compliance with Title 24 of the current version of the 

California Building Energy Efficiency Standards. 

 Completed copy of the final green building checklist approved during the review of 

the Planning and Zoning permit. 

 Copy of the Unreasonable Hardship Exemption, if granted, during the review of the 

Planning and Zoning permit.  
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 Permit plans that show, in general notes, detailed design drawings, and 

specifications as necessary, compliance with the items listed in subsection (ii) 

below. 

 Copy of the signed statement by the Green Building Certifier approved during the 

review of the Planning and Zoning permit that the project complied with the 

requirements of the Green Building Ordinance. 

 Signed statement by the Green Building Certifier that the project still complies with 

the requirements of the Green Building Ordinance, unless an Unreasonable 

Hardship Exemption was granted during the review of the Planning and Zoning 

permit. 

 Other documentation as deemed necessary by the City to demonstrate compliance 

with the Green Building Ordinance. 

ii. The set of plans in subsection (i) shall demonstrate compliance with the following: 

 CALGreen mandatory measures. 

 Green building point level/certification requirement per the appropriate checklist 

approved during the Planning entitlement process.   

 All green building points identified on the checklist approved during review of the 

Planning and Zoning permit, unless a Request for Revision Plan-check application 

is submitted and approved by the Bureau of Planning that shows the previously 

approved points that will be eliminated or substituted. 

 The required green building point minimums in the appropriate credit categories. 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: N/A 

 

b.  Compliance with Green Building Requirements During Construction   

Requirement: The project applicant shall comply with the applicable requirements of 

CALGreen and the Oakland Green Building Ordinance during construction of the project.  

The following information shall be submitted to the City for review and approval: 

i. Completed copies of the green building checklists approved during the review of the 

Planning and Zoning permit and during the review of the building permit. 

ii. Signed statement(s) by the Green Building Certifier during all relevant phases of 

construction that the project complies with the requirements of the Green Building 

Ordinance. 

iii. Other documentation as deemed necessary by the City to demonstrate compliance with 

the Green Building Ordinance. 

When Required: During construction 

Initial Approval: N/A 

Monitoring/Inspection: Bureau of Building 

c.  Compliance with Green Building Requirements After Construction 
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Requirement: Prior to the finaling the Building Permit, the Green Building Certifier shall 

submit the appropriate documentation to City staff and attain the minimum required point 

level.  

When Required: Prior to Final Approval 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

 

60. Sanitary Sewer System 

Requirement: The project applicant shall prepare and submit a Sanitary Sewer Impact Analysis to 

the City for review and approval in accordance with the City of Oakland Sanitary Sewer Design 

Guidelines. The Impact Analysis shall include an estimate of pre-project and post-project 

wastewater flow from the project site. In the event that the Impact Analysis indicates that the net 

increase in project wastewater flow exceeds City-projected increases in wastewater flow in the 

sanitary sewer system, the project applicant shall pay the Sanitary Sewer Impact Fee in 

accordance with the City’s Master Fee Schedule for funding improvements to the sanitary sewer 

system.  

When Required: Prior to approval of construction-related permit 

Initial Approval: Public Works Department, Department of Engineering and Construction 

Monitoring/Inspection: N/A 

 

61. Storm Drain System 

Requirement: The project storm drainage system shall be designed in accordance with the City of 

Oakland’s Storm Drainage Design Guidelines. To the maximum extent practicable, peak 

stormwater runoff from the project site shall be reduced by at least 25 percent compared to the 

pre-project condition.   

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Building 

Monitoring/Inspection: Bureau of Building 

 

62. Water Efficient Landscape Ordinance (WELO) 

Requirement: The project applicant shall comply with California’s Water Efficient Landscape 

Ordinance (WELO) in order to reduce landscape water usage. For any landscape project with an 

aggregate (total noncontiguous) landscape area equal to 2,500 sq. ft. or less. The project applicant 

may implement either the Prescriptive Measures or the Performance Measures, of, and in 

accordance with the California’s Model Water Efficient Landscape Ordinance. For any landscape 

project with an aggregate (total noncontiguous) landscape area over 2,500 sq. ft., the project 

applicant shall implement the Performance Measures in accordance with the WELO. 

Prescriptive Measures: Prior to construction, the project applicant shall submit documentation 

showing compliance with Appendix D of California’s Model Water Efficient Landscape 

Ordinance (see website below starting on page 23): 

http://www.water.ca.gov/wateruseefficiency/landscapeordinance/docs/Title%2023%20extract%2

0-%20Official%20CCR%20pages.pdf 
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Performance Measures: Prior to construction, the project applicant shall prepare and submit a 

Landscape Documentation Package for review and approval, which includes the following 

a.  Project Information: 

i.  Date,  

ii.  Applicant and property owner name,  

iii.  Project address,  

iv.  Total landscape area,  

v.  Project type (new, rehabilitated, cemetery, or home owner installed),  

vi.  Water supply type and water purveyor,  

vii.  Checklist of documents in the package, and  

viii.  Applicant signature and date with the statement: “I agree to comply with the requirements 

of the water efficient landscape ordinance and submit a complete Landscape 

Documentation Package.” 

b.Water Efficient Landscape Worksheet 

i.  Hydrozone Information Table 

ii.  Water Budget Calculations with Maximum Applied Water Allowance (MAWA) and 

Estimated Total Water Use 

c.  Soil Management Report 

d.  Landscape Design Plan 

e.  Irrigation Design Plan, and 

f.  Grading Plan 

 

Upon installation of the landscaping and irrigation systems, the Project applicant shall submit a 

Certificate of Completion and landscape and irrigation maintenance schedule for review and 

approval by the City. The Certificate of Compliance shall also be submitted to the local water 

purveyor and property owner or his or her designee. 

 

For the specific requirements within the Water Efficient Landscape Worksheet, Soil Management 

Report, Landscape Design Plan, Irrigation Design Plan and Grading Plan, see the link below. 

http://www.water.ca.gov/wateruseefficiency/landscapeordinance/docs/Title%2023%20extract%2

0-%20Official%20CCR%20pages.pdf 

When Required: Prior to approval of construction-related permit 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

 

 

  

http://www.water.ca.gov/wateruseefficiency/landscapeordinance/docs/Title%2023%20extract%20-%20Official%20CCR%20pages.pdf
http://www.water.ca.gov/wateruseefficiency/landscapeordinance/docs/Title%2023%20extract%20-%20Official%20CCR%20pages.pdf
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Part 3:  Standard Conditions of Approval –  

Other Standard Conditions 
 

 

63. Employee Rights 

Requirement: The project applicant and business owners in the project shall comply with all state 

and federal laws regarding employees’ right to organize and bargain collectively with employers 

and shall comply with the City of Oakland Minimum Wage Ordinance (chapter 5.92 of the 

Oakland Municipal Code).  

When Required: Ongoing 

Initial Approval: N/A 

Monitoring/Inspection: N/A  

 

64. Neighborhood Retail Survey 

Requirement: The project applicant shall conduct a survey of community members located within 

one-half mile of the project site to identify neighborhood needs and preferences for the proposed 

commercial space. The City strongly encourages the project applicant to seek tenants for the 

proposed commercial space that meet the needs and preferences of local community members. 

Please refer to the City’s Survey Guidelines for more information (contained in a separate 

document and available from the Oakland Planning Bureau).   

When Required: Prior to commercial operations 

Initial Approval: N/A 

Monitoring/Inspection: N/A  

 

65. High-Quality Design of Ground-Floor Public Plazas and Walkways.   

Requirement:  In order to ensure a safe and lively pedestrian realm around the BART station and 

the proposed project, the ground floor public plazas and walkways shall be high-quality, well-

designed spaces that include excellent pedestrian-scaled lighting, extensive furnishings, and 

interactive art or other amenities for children.   

When Required: FDP for horizontal improvements and PX/PZ Permit. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

66. Programming of Ground-Floor Public Plazas. 

Requirement: Provide regular programming of the plaza on 7th St, including concerts, farmer’s 

markets, local vendor pop-ups, etc.  These events shall be regularly scheduled events with a 

calendar that can be used to advertise at BART stations and throughout the community.  

Applicant shall provide Bureau of Planning staff with an event program and evidence of program 

manager retention on an annual basis.  The event program shall include a minimum of twenty-

four (24) events per year, each event to last a minimum of three hours.  The event program should 
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state the name and contact information for the program manager, the date, time, name and nature 

of each event. 

When Required: Completion of public plaza construction-related permits 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

67. High-Quality and High-Amenity Residential Group Open Space.   

Requirement: The project applicant is only providing 28%50% of the required useable open space 

for residential development, so the open space that is provided shall be high-quality and high-

amenity.  Group open space shall include amenities that are attractive to families with children as 

well as single residents such as high quality fire pits, bbq areas, pools, or hot tubs, and ample high 

quality play equipment for various age groups. 

When Required: Prior to approval of FDP for each vertical phase of development. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building  

 

68. Retail on 7th Street Plaza Design Under the BART Tracks. 

Requirement: The project applicant shall provide approximately 7,610 square feet of retail under 

the BART tracks between Chester Street and the BART Station, consistent with the approved 

PDP.  If retail uses under the BART tracks are deemed infeasible by the City of Oakland, then an 

equivalent amount of retail shall be provided along 7th St between Chester Street and Center 

Street.  Retail can be provided in kiosks, containers, or other small-scale retail buildings.  At the 

same time, if retail cannot be provided under the BART tracks on Development Area T2, then 

The applicant shall design the space under the BART tracks in development area T2 as an 

attractive, delightful space for residents, community members, and BART riders to spend time 

with adequate provisions for safety such as security and lighting improvements. 

When Required: Prior to approval of FDP that includes retail on Development Area T2 for 

Horizontal Improvements. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

69. Provide noise buffering of BART tracks. 

Requirement: Consistent with the requirements of the WOSP, the proposed buildings adjacent to 

the BART tracks shall be designed to buffer and attenuate noise from BART to the surrounding 

neighborhood.  New buildings shall not aggravate noise conditions for the surrounding 

community, and where feasible shall mitigate BART noise in compliance with the WOSP. 

When Required: Prior to approval of building permit. 

Initial Approval: Bureau of Building, Bureau of Planning 

Monitoring/Inspection: Bureau of Building 

 

70. Project Phasing 
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The project phasing is as follows: 

Phase I (submitted within 21 years of approved PDP) 

a) FDP for all horizontal and off-site improvements and infrastructure (submitted within two 

years one year after the approval of PDP), including but not limited to the following 

improvements: 

i. Final design for all public plazas and walkways 

ii. Final design for streetscape improvements 

iii. Detailed phasing plan for implementation of all horizontal improvements, ensuring 

continuous AC Transit service, access to the BART station, and adequate 

emergency access throughout all phases, to the satisfaction of the City of Oakland, 

BART, and AC Transit. 

PX/PZ Permit for horizontal improvements and infrastructure, with phasing (to be approved 

prior to issuance of any building permit) 

b) FDP for Residential/Retail (Development Area T2 and T3) (submitted within two years after 

the approval of the PDP): 

i. 240 multifamily housing units and 22 duplex residential units (Development Area 

T3); 

ii. 15,200944 square feet of retail along 5th St (Development Area T3);  

7,670 square feet of retail under the BART tracks (Development Area T2) 

iii. 272 50 parking spaces (Development Area T3); and 

iv. 60,221 24,815 square feet of open space (in private and group configurations). 

c) PX/PZ Permit complete application for horizontal improvements and infrastructure related to 

Phase I submitted within 2 years of the FDP approval and diligently pursued towards 

completion.  The PX/PZ for Phase I horizontal improvements shall be approved prior to 

issuance of any building permit.  Bonding is required for all future phases of public 

improvements that are not included in Phase I.   

d) Building Permits for Development Areas T2 and T3, including grading permit (complete 

building permit application filed with the Bureau of Building within two years of approval of 

FDP and diligently pursued towards approval),  

i. Building permits for Development Areas T2 and T3 will not be granted until the 

PX/PZ Permit is approved 

Any other improvements or changes thereto that the City deems necessary to conform to project 

approvals and plans.  

 

Phase II (submitted and application deemed complete within two years of Phase I FDP approval).  

Phase II can occur concurrently with Phase I, as long as all requirements of Condition #78 related 

to Affordable Residential Rental Units - Agreement and Monitoring are met.   

a) FDP for residential Tower with office and retail (Development Area T1): 

i. 52200 dwelling units; 

ii. 82,460 square feet of office 

iii. 14,350,185 square feet of retail; 

iv. 17,6488,002 square feet of group open space (in private and group configurations), 

and 

v. 125 parking spaces 

vi. 600 space bike station with retail under the tracks (between Development Areas T1 

and T4) 
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b) PX/PZ Permit for horizontal improvements and infrastructure related to Phase II (to be 

approved prior to issuance of any building permit). 

c) Building Permits for Development Area T1 (complete building permit application filed with 

the Bureau of Building within two years after approval of FDP and diligently pursued 

towards approval). 

d) Under track bike station (between Development Areas T1 and T4) to be permitted by BART, 

with review by City of Oakland, should be completed as part of Phase II. 

 

Any other improvements or changes that the City deems necessary to conform to project 

approvals and plans.  

 

Phase III (submitted and application deemed complete within two years of Phase II FDP) 

a) FDP for office and retail (Development Area T4): (submitted and application deemed 

complete within two years of Phase II FDP approval) 

i. 300,000 square feet of office; 

ii. 30,800 23,184 square feet of retail; and  

iii. 128 210 parking spaces. 

 

b)  PX/PZ Permit for horizontal improvements and infrastructure related to Phase III (to be 

approved prior to issuance of any building permit for Phase III). 

 

c) Building Permits for Development Area T4 (complete building permit application filed with 

the Bureau of Building within two years after approval of Phase III FDP and diligently 

pursued towards approval) 

Any other improvements or changes thereto that the City deems necessary to conform to project 

approvals and plans.  

When Required: Each FDP. 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: N/A 

 

71. Submittal and Approval of FDP for Horizontal Improvements.   

Multiple FDPs may be submitted as a part of the project, but the FDP for Horizontal 

Improvements shall be submitted before, or in conjunction with, any other FDP. 

Requirement: The project applicant shall apply for the Final Development Permit (FDP) for all 

horizontal improvements before any other FDPs shall be considered.  The FDP for horizontal 

improvements shall be approved before, or in conjunction with, any other FDP approval.  In any 

event, the horizontal improvements required in Phase I should be developed prior to any other 

improvements in any other Phase.  The FDP for horizontal improvements shall include a phasing 

plan for implementation of all horizontal improvements, ensuring uninterrupted AC Transit 

service and provision of adequate emergency vehicle access, to the satisfaction of AC Transit, the 

City of Oakland, and BART.  Horizontal improvements include, but are not limited to: public 

plazas, public walkways, sidewalks improvements, bikeways, crosswalks, curb extensions, bus 

stops, intersection improvements, etc.  

When Required: Prior to submittal or approval of any other FDP. 



As Approved by Oakland City Planning Commission November 4, 2020  
Case File Number PLN18490-REV02, PLN18521  Attachment H - Page 52 

 

CONDITIONS OF APPROVAL 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: N/A 

 

72. Submittal and Approval of PX/PZ permit for horizontal improvements.   

Requirement: The project applicant shall apply for the PX/PZ permit for all horizontal 

improvements and receive approval from all relevant departments and agencies before any 

building permits will be approved.  Horizontal improvements include, but are not limited to: 

public plazas, public walkways, sidewalks improvements, bikeways, crosswalks, curb extensions, 

bus stops, intersection improvements, etc.  If the applicant requests to implement the public 

improvements in phases, the PX/PZ permits shall be submitted consistent with the desired 

phases, but at the first phase, the applicant shall bond for all public improvements that will be 

implemented in future phases.  In addition, the following phasing criteria shall be met: 

   All improvements on both sides of 7th Street, including sidewalks, loading areas, 

intersection improvements, and the Class IV cycle track continuation on Mandela 

Parkway to 5th Street, shall be operational and functional prior to the issuance of the 

Certificate of Occupancy for the residential tower on T1.  The Blues Walk of Fame 

plaques shall be reinstalled along 7th St as a part of this phase of work. 

  All off-site improvements, as articulated in Condition #52, shall be operational prior to 

the issuance of the Certificate of Occupancy for the residential tower on T1, unless 

otherwise articulated in the condition.   

 

When Required: Prior to approval of any building permit. 

Initial Approval: Bureau of Building and OakDOT 

Monitoring/Inspection: N/A 

 

 

73. Compliance with all relevant Conditions of Approval. 

Requirements: In addition to the conditions above, project applicant shall comply with the 

conditions in the attached exhibits, including: 

  Exhibit A: City of Oakland Department of Transportation, Engineering Services 

Conditions of Approval 

  Exhibit B: City of Oakland Department of Transportation, Office of the City Surveyor 

Conditions of Approval 

  Exhibit C: City of Oakland Fire Department, Conditions of Approval 

When Required: As specified in the specific conditions of approval 

Initial Approval: As specified in the specific conditions of approval 

Monitoring/Inspection: As specified in the specific conditions of approval 

74. Below market rate retail 

Requirements: If feasible, a minimum of 20% of the total retail square footage or number of 

tenants shall be provided below market rate. 

When Required:  At time of close out of building permit for each phase of development. 
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Initial Approval: Bureau of Planning. 

Monitoring/Inspection:  NA. 

 

75. Level of affordable housing provided 

Requirements: Provide one third (1/3) of all affordable residential units below 30% Area Median 

Income (AMI) 

When Required: At FDP and building permits for Phase I development (Development Area T3) 

Initial Approval: Bureau of Planning 

Monitoring/Inspection: NA 

 

76. Performance Bonds.  

Requirements: Pursuant to O.M.C. Section 17.97.035, a cash bond or surety bond for the 

completion of all of the public improvements that facilitate public access to the BART station, 

including, but not limited to, sidewalks, bike lanes intersection improvements, etc shall be 

required for those improvements for which a building permit is not submitted within two years 

of FDP approval.  The bond shall be in a form approved by the City Attorney, in a sum of one 

hundred fifty percent (150%) of the estimated cost of the work, and conditioned upon the 

faithful performance of the work specified within the time specified, according to the Phasing 

Plan. 

When Required: At first PX Permit 

Initial Approval: Bureau of Planning and OakDOT 

Monitoring/Inspection: OakDOT 

 

77. Rotating Art Exhibit Wall on Development Area T3 

Requirements: A rotating art exhibit shall be provided on the T3 wall facing the BART tracks, 

consistent with the PDP.  The applicant intends to use portions of the Public Art fee to pay for the 

infrastructure for the rotating art.  At the time of building permit application, applicant shall 

provide details for the rotating art exhibit wall, for City (Staff and Public Art Advisory 

Committee) approval, in accordance with O.M.C. Section 15.78.070.C.3, Alternative Means of 

Satisfaction of Public Art Requirement, including: 

Management plan, including who will curate and manage the rotating art 

Contractual agreements to support the management plan 

Budget, schedule and funding plan for implementation of rotating art   

Conceptual Art Plan and Details of first ‘exhibit’, including chosen artist(s) and associated 

agreements in accordance with the City’s Public Art Supplemental Submittal requirements 

Documentation of Preliminary BART art requirements and restrictions  

The first exhibit of the rotating art exhibit wall shall be installed prior to Issuance of a Certificate 

of Occupancy for T3/Phase 1. The rotating art exhibit wall shall not be without art for more than 

30 days.   
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Prior to Issuance of the Building Permit for T3, if the rotating art exhibit is deemed infeasible by 

City staff, an alternate permanent Public Art proposal for this wall shall be submitted for approval 

in its place.  The permanent wall art shall follow the conditions related to providing Public Art for 

Private Development, including providing for plans showing fulfillment of public art requirement.  

Installation of the art shall be provided prior to issuance of a Certificate of Occupancy.   

If the permanent Public Art is also deemed infeasible, then prior to Issuance of the Building 

Permit, the project shall go back to the Design Review Committee for review to ensure the wall 

has appropriate architectural detail and interest to be a stand-alone wall without art.   

When Required: Submittal of Final Public Art Plan at Building Permit Application.  City 

approval of plans providing details of the rotating art exhibit wall Public Art Submittal plan, 

including who will manage the exhibits, associated contracts, financial plan for ongoing exhibits, 

and plan for first exhibit – Prior to Issuance of Building permit 

Installation of art/cultural space – Prior to Issuance of a Certificate of Occupancy. 

Initial Approval: Economic & Workforce Development/Public Art Program and Public Art 

Advisory Committee (approval by PAAC for this alternative plan required in OMC) and Bureau 

of Planning  

Monitoring/Inspection: Economic & Workforce Development/ Public Art Program and Bureau of 

Building  

78. Affordable Residential Rental Units - Agreement and Monitoring

Requirement #1: Pursuant to Section 17.107 of the Oakland Planning Code and the State Density 

Bonus Law California Government Code Section 65915 et seq. (“State Density Bonus Law”), the 

proposed project shall provide a minimum of 90 target dwelling units available at very low income (as 

15% of the units), 148 target dwelling units available at low income (60% AMI), and 2 units at 120% 

AMI, for a total of 240 affordable units.  This meets, and in fact exceeds, the minimum requirements 

for receiving a density bonus, concession and/or waiver of development standards. 

Requirement #2: The approved residential affordable units that are part of this approval shall remain 

and continue to be affordable at the specified level in accordance with California Health and Safety 

Code Section 50053 and its implementing regulations for a term of not less than 55 years or a longer 

period of time if required by the construction or mortgage finance assistance program, mortgage 

insurance program, or rental subsidy program.  This Condition of Approval must also be in compliance 

with Section 65915(c)(1) of the State Density Bonus Law specifically, as well as all other applicable 

provisions of the State Density Bonus Law. 

Requirement #3: Prior to submittal of a construction-related permit, the applicant shall contact the 

the Housing and Community Development Department (Housing Development Services Division) to 

enter into a Regulatory Agreement based on the City’s model documents, as may be amended from 

time to time, governing the target dwelling units. The Agreement shall contain restrictive covenants to 

ensure the continued affordability of the target dwelling units at the specified rent levels for a period of 

not less than fifty-five (55) years pursuant Section 65915 (c)(1) of the State Density Bonus Law, and 

restrict the occupancy of those units only to residents who satisfy the affordability requirement as 
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approved for this project.  Only households meeting the eligibility standards for the target dwelling 

units shall be eligible to occupy the target dwelling units.   

If the property has an approved condominium map and the developer chooses to rent the affordable 

units at initial occupancy, the units cannot convert to ownership during the term of the Agreement, 

even if the market rate units in the development convert to ownership.  

The Regulatory Agreement shall be recorded with the Alameda County Recorder’s Office as an 

encumbrance against the property, and a copy of the recorded agreement shall be provided to and 

retained by the City. The Regulatory Agreement may not be subordinated in priority to any other 

lien interest in the property.  

Requirement #4: Rental target dwelling units shall be managed / operated by the developer or 

developer’s agent or the developer’s successor. The developer of rental target dwelling units shall 

submit for review and approval by the Housing and Community Development Department and any 

other relevant City departments, an annual report identifying which units are target dwelling units, the 

monthly rent, vacancy information, monthly income for tenants of each target rental dwelling unit 

throughout the prior year, and other information required by the City.  Said agreement shall maintain 

the tenants’ privacy. The applicant shall pay to the Housing and Community Development Department 

an annual monitoring fee pursuant to the Master Fee Schedule (updated annually and available from 

the Budget Office of the City Oakland’s Finance Department: 

https://www.oaklandca.gov/departments/finance-department) for City monitoring of target dwelling 

units .  

Requirement #5: The floor area, number of bedrooms, and amenities (such as fixtures, appliances, 

location and utilities) of the affordable units shall be substantially equal in size and quality to those of 

the market rate units. Further, the proportion of unit types (i.e. three-bedroom and four-bedroom, etc.) 

of the affordable units shall be roughly the same as the project’s market rate units.  

Requirement #6: Tenant households in affordable units must have equal access to the project’s 

services and facilities as tenant households in all other units within the project.  

Requirement #7: Applicant shall comply with the requirements of Section 65915(c)(3)(A) of the State 

Density Bonus Law requiring, without limitation, replacement units in those circumstances where the 

parcel subject to the density bonus requests contains or contained affordable units within the last five 

years.  

Requirement #8: Applicants shall comply with all applicable provisions of State Density Bonus Law 

and all provisions of the City’s density bonus law that are not preempted by state law.  

Requirement #9: Affordable units shall be constructed concurrent with the construction of the market 

rate units in each phase of the project. 

https://www.oaklandca.gov/departments/finance-department
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Requirement #10:  The City will not issue final certificates of occupancy for more than fifty percent 

(50%) of the market rate units in any phase of development until final certificates of occupancy are 

issued for all of the affordable units in that phase. 

When Required: First Construction-Related Permit Application and Ongoing  

Initial Approval: Housing and Community Development Department – Housing Development Services 

Division 

Ongoing Monitoring/Inspections: Housing Development Services Division 

Applicant Statement 

I have read and accept responsibility for the Conditions of Approval. I agree to abide by and conform 

to the Conditions of Approval, as well as to all provisions of the Oakland Planning Code and Oakland 

Municipal Code pertaining to the project. 

__________________________________ 

Name of Project Applicant 

__________________________________ 

Signature of Project Applicant 

__________________________________ 

Date 
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City of Oakland Department of Transportation
Transportation and Right-of-Way Management Division, Engineering Services 
If Project is approved by the Advisory Agency, attach the Engineering Services “Conditions of Approval” provided below.

Page 1 of 5 
Engr.Srv.COA/Version  2018  

Planning/Zoning Number(s) Engineering Staff Contact

Project Address Project Description

Tentative Map No. No. of New Lots No. Condominiums ___ Mixed Use

___ No Map ___ Parcel Map Waiver ___ Merger ___ Lot Line Adjustment No. Existing Lo No. New Lots

GENERAL REQUIREMENTS SPECIFIC PROJECT 
CONDITIONS OF APPROVAL

SIDEWALKS, CURB AND GUTTERS
Existing sidewalks fronting subject property must be
compliant with ADA standards.
Uplifted, uneven, damaged sidewalks shall be repaired with
no more than ¼ inch lift and no more than 2% cross slope.
Sidewalk clear width of 5.5 feet minimum is required and
must not be less than 50-inches between obstacles, poles,
trees, hydrants, pinch points for ADA access.
Existing sidewalks, curbs/gutter/driveway approaches
damaged, broken or if non-standard shall be repaired.
A Curb, Gutter and Sidewalk (CGS) permit is required to
repair or construct sidewalk.
Infrastructure and improvements to be privately maintained
within the right of way and any non-standard features MAY
be accepted with an Encroachment Permit.
City may revoke encroachment permit at its sole discretion
and may charge property owner(s) for use of the right-of-
way.

STREET PAVING AND STRIPING
Street and roadway area(s) fronting the development must
be resurfaced up to one traffic lane in width 13 ft. or to the
centerline of the street, after completion of construction and
as required by the Inspector.
Evaluation of the street’s Pavement Condition Index at time
plans are submitted for permit review shall determine any
restoration requirements.
Existing striping fronting the property

shall be restored to the satisfaction of the Inspector.
Thermoplastic shall be required unless specified otherwise
in the plans approved for construction.
“Moratorium Streets” are resurfaced or newly constructed
streets within the past 5-year period. No trenching or
excavation is permitted on any Moratorium Street without
the written authorization of the Public Works Director.

DRIVEWAYS
Driveway approach, length, width, driveway separation,
clearances from poles and utilities, type of curb, driveway
angle, shall be approved by Planning in advance
of any review by Engineering Services.
Any existing driveway that will no longer be required to
serve the property shall be replaced with new sidewalk curb
and gutter

CURB RAMPS
14. New curb ramps shall meet the latest State of California

standards when plans are submitted for review.

PLN18490-REV02, PLN18521-R01 Chong Hong
1451 7th Street
VTPM10940 4 4 on each lot

Prior to issuance of a building permit for any
phase in the project or recording of Parcel Map,
applicant shall obtain a PX permit and enter into a
P-Job Agreement for construction of
improvements within the City's right-of-way and
post bond of the entire offsite improvements.
Improvement plans shall be prepared by a
registered civil engineer and submitted to
Department of Transportation, Engineering
Services for review and approval prior to issuance
of a PX permit. Applicants shall obtain permit from
Department of Transportation prior to beginning
construction within the right-of-way.

Applicant shall post bond for the entire public
improvements in the 1st phase PX permit.

Conditions 8, 9, 10 and 11 apply.

Actual limit of pavement restorations will be
determined based on the project affected
street Pavement Condition Index.

Engineering Services will determine if any of
the improvements shown on the plans
submitted for the PX permit require the
review and approval of the City's Traffic
Engineer prior to issuance of the PX permit.

Driveway approaches shall be identified on
the improvement plans for the PX permit
and proposed locations must be approved
by Engineering Services and Planning
Department.

See comments on Page 2.

Merger & subdivide into 3 condominium parcels & 1 reminder parcel

✔
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Engineering Services “Conditions of Approval”

Page 2 of 5 
DOT /Engr.Srv.COA/Version  2018  

15. Curb ramps shall be directional unless approved otherwise
in writing by the City Engineer.

16. New curb ramps are required at intersections fronting the
project site and when the use or occupancy necessitates
installation or replacement of curb ramps.  Additional curb
ramps required by the City Engineer shall be installed by
the project sponsor.

17. Where a new curb ramp is required for the project the curb
ramp located on the opposite side of the roadway, across a
marked or un-marked crosswalk, shall also be installed or
upgraded to be ADA compliant by the project sponsor.

STREET GEOMETRY AND STRIPING DESIGN
18. New striping, curb painting, bulb-outs, changes to existing

dimensions, impact to traffic resulting from development,
traffic pattern, circulation, signals, traffic count, street/lane
change shall be reviewed and approved by the City’s
Traffic Engineer.

19. Any alteration to geometry of roadway/sidewalk, markings,
traffic control signs and devices shall be reviewed and
approved by the City’s Traffic Engineer.

20. Traffic and parking sign posts shall be coated with anti-
graffiti coating.

21. Traffic Control Plans (TCP) for temporary traffic control
measures shall be submitted separately for review and
approval by City’s Traffic Engineer prior to permit
issuance and when the TCP is adjusted and updated during
construction.

SANITARY SEWER
Sanitary sewer impact analysis is required when new
development results in a net increase of volume of
wastewater flow to the City’s sanitary sewer system. Sewer
flow calculations prepared by developer’s engineer must
include existing and proposed flows. Developer shall submit
analysis with completed application for review. Mitigation
fees shall be paid prior to issuance of a Building or PX permit
whichever occurs first.
A “PSL” certificate, Sewer Lateral Permit, and EBMUD
Inspection are required for all projects where construction
costs are one-hundred thousand dollars ($100K +) or more.
A Sewer Lateral permit (SL) is required for any new sewer
lateral or rehabilitation of existing lateral. Abandonment of a
sewer lateral requires a separate permit.
Sewer profiles shall be included on the plans approved for
construction.

.
STORM DRAINS
26. Connection of storm drain to sewer line is prohibited. Any

unauthorized connection shall be separated from the
sanitary sewer.

27. Drainage plans shall be submitted for review and approval.
Plans shall follow City standard details and design
standards. Blind connections or tap connections are
prohibited for storm drains.

New directional handicap ramps shall be
installed at the intersection(s) fronting the
property and directly across each
intersection to the satisfaction of the City
Engineer. The improvement plans submitted
for the PX permit shall identify all handicap
ramps to be installed.

Engineering Services will determine if any of
the improvements shown on the plans
submitted for the PX permit require the
review and approval of the City's Traffic
Engineer prior to issuance of the PX permit.

Condition 22, 23, 24, and 25 apply.

Applicant shall submit sewer calculations and
design for review and approval at the time of
submitting improvement plans for PX permit.
Applicant shall obtain PSL certificate, a SL
permit and lateral abandonment permit(s) as
applicable to the proposed development.

Sewer mitigation fee must be paid in full
before PX permit issuance. Applicant is
responsible for existing sewer main upgrade
associated with the project.

See addition information note 2 in Page 5.

Applicant shall submit the storm drainage calculations for
review and approval at the time of submitting the
improvement plans for PX permit. No runoff shall cross
private property lines without first recording a storm
drainage easement for this purpose. New storm
drainage easements on private property shall be
privately maintained and will not be accepted by the City.
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28. Hydrology and Hydraulic Calculations, shall meet City’s
Storm Drainage Design Standards.

29. Reduction in Peak Flow by 25% or to the extent possible is
required.

STORM WATER TREATMENT
Requirements for permanent and temporary storm water
pollution prevention, Alameda County Clean Water
Program (C.3), shall be included in the Building
improvement plans for on-site work. Any approved storm
drain from on-site development shall be tied to an inlet
structure at the back of curb designating public and private
ownership.
Permanent storm water treatment (BMP’s) to service the
development shall privately maintained and included in
the O&M Agreement for the project.
Roof runoff must be directed through an approved
treatment device prior to entering the City’s storm drainage
system.
Right-of-way shall not be used for storm water treatment
features.

STREET TREES AND LANDSCAPING (PRIVATE)
34. Trees and irrigation for the proposed development shall be

owned and maintained by the property owner(s).
35. Landscape and irrigation plans shall be submitted with the

civil plans for work (PX permit) for review and approval by
the City’s Arborist.

36. Landscape, irrigation plans and tree species shall meet City
standards for Street Tree Planting.

37. Tree shall be spaced twenty feet (20’) on center and shall
not obstruct street lights. Tree wells shall be 3 ft. x 3ft. or 4
ft. x 4 ft. (minimum) for mature tree height of 25 to 40 feet.

38. Tree Grates, Root Barrier and Staking Details for new trees
shall be included in the approved plans. Tree Grates must
be ADA compliant.

EASEMENTS AND ENCROACHMENTS
39. All property lines, existing and proposed easements, shall

be clearly shown on the plans for construction (PX permit).
40. Easement dedication or vacation requires separate

application and permit (PPE permit) if not included on a
Final Tract Map or Parcel Map.

41. Major Encroachment permits require City Council
resolution and Indenture Agreement with County
Recorder’s Number shown on the Final or Parcel Map.

42. Permanent building elements encroaching into the right-of-
way normally require a Major Encroachment (ENMJ
permit) Other approved encroachments may be part of
Minor Encroachment (ENMI permit).

43. City may revoke encroachment permit at its sole discretion
and may charge property owner(s) for use of the right-of-
way.

SITE PLAN
44. A Site Plan shall be provided with permit plan set and

include: north arrow, scale, property boundaries,
topography, vegetation, proposed/existing structures,

Applicant shall submit the storm drainage
calculations for review and approval at the
time of submitting the improvement plans for
PX permit.

The improvement plans submitted for the
PX permit shall include landscape and
irrigation plans for any landscaping
proposed with the City's right-of-way. Any
street trees, tree grates and root barriers
shall be reviewed and approved by the
City's Arborist as determined by
Engineering Services.

All emergency access and utility easements
for the proposed development shall be clearly
identified on the improvement plans submitted
for the PX permit. The applicant shall apply
for and obtain any necessary encroachment
permits prior to issuance of a PX permit. If a
major encroachment permit for the proposed
building is required, the applicant shall submit
to Engineering Services for review and
approval all necessary plans and exhibits for
the City Council resolution and the recorded
major encroachment permit.

A site plan shall be submitted with the
improvement plans for the PX permit.
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utilities, easements, roadways, monuments, wells, and any 
important key elements.

STREET LIGHTS AND UTILITIES (PW ELECTRICAL)
45. A photometric plan and analysis of existing and proposed

street lights is required for all projects requiring a PX
permit and as determined by the City Engineer. Design
shall meet City Outdoor Lighting Standards.
http://www2.oaklandnet.com/oakca1/groups/pwa/documents/policy/oak02
6007.pdf.

46. Upon review and approval of the photometrics analysis, the
project sponsor shall design and include additional
streetlights as required by the City and shall also provide
10% spare streetlight fixtures for City’s Electrical
Maintenance Operations.

47. Pedestrian signal and push buttons for intersection
crossings shall be included in the plans for construction
when required by the Traffic Engineer.

48. Utility undergrounding shall be clearly identified on all
construction permitted plans as approved by the Project
Planner, Oakland Fire Department, Public Works
Department and Dept. of Transportation.

49. Pull boxes shall be locking.
50. Existing, reinstalled and new Streetlights, Parking Meters

and Kiosks shall be included on the plans approved for
construction. Separate fees and approvals by Public Works
Maintenance is required to remove or install Streetlights,
Parking Meters and Kiosk.

SPECIAL ZONES:  CDMG Designation (LS/LQ), A-P Zone, 
Flood Zone, Creek/water course, GAAD, etc.
51. Design, approvals, outside agency permits, and

construction methods shall meet all applicable Federal,
State, and City’s Municipal Code requirements for
properties located in hazard zone and flood zone.

52. Peer Review of Soils, Geotechnical, Hydrology, Hydraulic,
and Structural Reports, engineering plans, grading,
remediation, final map may be required.

53. CDMG Designation and potential for liquefaction(LQ)
and/or landslide(LS) shall be clearly identified on
individual lots of the Tentative Map, Parcel Map of final
Tract Map.

TENTATIVE MAP, PARCEL MAP, TRACT MAP
54. Fire Access, Emergency Vehicle Access, Shared Access

(Agreement or CC&R’s), Utility Easements shall be clearly
shown and identified on Maps.

55. Setbacks from the property lines, buffer areas, easements,
buildings and separation required between structures and
buildings shall be identified on Tentative Map.

56. After approval by Planning and Zoning of a Tentative Map
a separate application to Engineering Services is required
for review and approval of the Parcel or Tract Map by the
City Surveyor and City Engineer.

57. Tract Map and Subdivision Improvement Agreement (SIA)
requires City Council Approval.

58. Survey Monuments Protection, Surety/Bond may be
required prior to approval of Parcel or Final Map.

The improvement plans shall identify the
location and details for all existing and
proposed street lights along the street
frontage of the proposed project. A
photometric analysis shall be submitted as
part of the PX permit application.

The improvement plans shall identify on the
cover sheet the flood zone designation and
FIRM rate map for the property. The
Geotechnical Engineer and reference to
soils reports shall also be included on the
cover sheet of the improvement plans
submitted for review and approval.

The project side is within Liquefaction
Severity 4 Hazard Zone.

After approval by Planning and Zoning of a
Tentative Parcel Map, a separate
application to Engineering Service is
required for review and approval of the
Parcel Map by City Surveyor and City
Engineer.
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PER CITY RECORDS AND INFORMATION RECEIVED FOR REVIEW ITEMS NOTED 
BELOW MAY AFFECT THE DESIGN, REVIEW AND APPROVAL, PERMITTING, MAP 
APPROVAL PROCESSES. (The City assumes No Responsibility for the Accuracy and/or Completeness thereof.)

Preliminary Title Report Vacation / Dedication
Flood Zone Easement
Creek Permit / Water Course Existing Utilities / Overhead
Land / Boundary Survey BART
Lot Dimension(s) CALTRANS
Sidewalk Clearance (i.e. 5.5 ft.) EBMUD 
Sidewalk Curb Ramps PG&E
Encroachment UPRR
CDMG Designation City of Oakland Ownership
Land Stability City of Berkley
Street Lighting City of Emeryville
Traffic Circulation / Bicycle Lane City of Piedmont
Traffic Signal Other

*Additional information is provided below:

Planning/Zoning Number Map Number (if applicable) DATE

CONSTRUCTION
59. All work within the City’s right-of-way or easement

requires a valid permit.
60. Shoring Plans, Retaining Walls, Streetlight and Traffic

Signal Pole Foundations and other structures require a
separate Building Permit from the Building Department.

61. An Obstruction Permit (OB) may be required prior to
issuance of a Grading, Building, PX, CGS or another
related permit.  OB permits are required for temporary or
permanent removal of metered and non-metered parking
spaces, sidewalk closure(s), staging of materials,
construction dewatering equipment, blocking, placement of
storage units, equipment within the right-of-way.

62. An approved Traffic Control Plan (TCP) may be required
prior to issuance of an OB permit, PX permit or any work
requiring Traffic Control Measures within the City’s right-
of-way.

OTHER
63. Projects with “Special” considerations, for example; may

require utility undergrounding of overhead utilities,
improvements off-site (i.e. new traffic signal), ownership of
land/project sponsor TCSE Economics & Workforce
Development, a City Capital Project, or may be part of a
larger “Master Planned Development” with Development
Agreement and/or phased Final Maps.

PX permit is required for offsite improvements. PX
permit is required for each phase of the project.

OB permit is required if there is any impacted
parking space on street. Traffic Control Plan may
be required prior to issuance to OB and PX
permit.

SL Permit is required for any new or abandoned
sewer lateral.

Conditions may apply at the time of a
Building Permit application.

Bart needs to review and approve the design

In Liquefaction Severity 4 zone

PLN18490-REV02, PLN18521-R01 VTPM10940 10/21/2020

1. Bart, Fire Department, Planning Department, AC Transit and DOT need to review and approve permit plans prior to PX permit issuance.
2. The utility plan is conceptual design only. The new sewer main will cross the BART track (under) and needs Bart's approval. Sewer structures rim, flow line elevation and profiles to be added for PX review.

Investigation is needed on how and what size of sewer will run from 5th St to 3rd St on Center St. A hydraulic study is required to ensure sewer pipes have enough capacity to carry flow to EBMUD interceptor.

Detail design review is required during PX permit review. It is unclear if the new sewer will be completely by pass the Sub-basin 64-11, there is no guarantee that sewer mitigation will not be imposed.
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     CITY OF OAKLAND, Department of Transportation – Office of the City Surveyor 
 If the project is approved by the Advisory Agency, attach the Survey Department’s “Conditions of Approval” 

provided below 

Page 1 of 2 

250 Frank Ogawa Plaza, Suite 4344; Oakland, California 94612; 510-238- 3647 

Planning/Zoning Number(s) Survey Staff Contact: 

Project Address Project Description 

Tentative Map No. No. of New Lots No. Condominiums ___ Mixed Use 

___ No Map ___ Parcel Map Waiver ___ Merger ___ Lot Line Adjustment LLA No. Existing Lots LLA No. New Lots LLA 

GENERAL 
CONDITIONS OF APPROVAL

SPECIFIC PROJECT  

CONDITIONS OF APPROVAL 
FINAL PARCEL MAP/TRACT MAP 

1. The final parcel map shall clearly show the process and

development of the location of the boundary lines from

adjoining streets and boundaries. This includes how the

depth of the lot was confirmed.

2. Depending upon this process, and at discretion of the City

Surveyor, a standard city monument(s) or a private

monument meeting City specifications may be required to

be installed at an approved location.

3. If the tentative map does not cite a specific Benchmark as

the basis for the City of Oakland Datum, or if then as a

Condition of Approval, a Standard City Benchmark shall

be installed at the nearest intersection, or as directed by the

City Surveyor, and the appropriate paperwork submitted to

this office for approval. Additionally, a Standard City

Benchmark may be required where there is an absence of

benchmarks along nearest block intersections.

4. The applicant must investigate and confirm, in writing,

that no portion of the project lies with a Seismic Hazard

area as shown upon the State Geologist maps (reference is

made to PRC Division 2, Chapter 7.8 section 2696).  If

the project does lie within such an area, the appropriate

certificate shall be added to the final map.  A copy of this

certificate is available from the City.

TENATIVE MAPS 

5. The tentative map is filed in conformance with Subdivision

Map Act §66452 and Title 16 requirements (16.24.100 and

16.24.070)

6. Surveyor’s Statement on the map written in accordance

with Section 15.04.2.223 of the Oakland Municipal Code.

7. Elevations: Are based upon the City of Oakland Datum and

must cite the City Benchmark used to establish the

elevations. Note: Curb return elevations are not

acceptable.

8. All proposed easements/quitclaimed easements must be

shown on the tentative map. All existing easements must be
shown with corresponding instrument numbers.
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CONDOMINIUMS 

9. In any common interest developments, the HOA may be

required to address the utilities, vehicular access, common

areas, and parking to each unit in the Covenants,

Conditions, Rules and Restrictions (CC&Rs) for this

project.

10. Condo Conversion:

A) Requirements for Noise abatement/insulation prior to

the sale of any unit.

B) Requirements for CC&Rs approved by planning prior

to occupancy.

C) Recordation of the final map must be completed prior

to the issuance of a certificate of occupancy.

OTHER 

14.

ENCROACHMENTS

11.No portion of any new structure shall extend beyond the
boundary lines without the appropriate easement. Portions
which will extend beyond the ROW line must be approved by
the Right of Way Engineer.

12.Neighboring fence encroachments ≥ 0.50’ must be
resolved by one of the following:

A)Removal
B)Relocation
C)Agreement/Easement with neighbor
D)Showing the fence lines on parcel map submittal

13. Building encroachments ≥ 0.30’ must be resolved by the
following:

A)Removal
B)Relocation
C)Easement
D)Written agreement or contract with neighbor

(less desirable option)

Remainder Parcel (see right)
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       CITY OF OAKLAND 
OAKLAND FIRE DEPARTMENT 
FIRE PREVENTION BUREAU  

250 Frank H. Ogawa Plaza•Suite 3341•Oakland, California 94612-2033 

  
Reviewed by: Anita Tsui, P.E. 
Phone (510) 238-3866 
Email: atsui@oaklandca.gov 

                     (510) 238-3854     
FAX (510) 238-6739 
TDD(510) 238- 3254 

  

 

Vesting Tentative 
Parcel Map 
PLN18521/TPM10940 

West Oakland Bart  
1451 7th Street 
Oakland, CA 

 

OFD # 2020-00188 
Date: 10.01.20 
 

 
FIRE REVIEW CONDITIONS OF APPROVAL 

This is a review for OFD code issue only. If the project is to be approved by the advisory agency please attach 
the following conditions of approval: 
 
Note that these conditions of approval are based on the current code. OFD reserves the right to enforce provisions 
effective at the time an application for building permit. 
 
Ref: CBC: 1.1.9 Effective date of this code Only those standards approved by the California Building Standards 
Commission that are effective at the time an application for building permit is submitted shall apply to the plans and 
specifications for, and to the construction performed under, that permit. For the effective dates of the provisions 
contained in this code, see the History Note page of this code. 
 
Description of Work: Vesting Tentative Parcel Map related to PUD @ West Oakland BART Station. Involves 
alterations to property lines. Overall project size is 5.5 acres (241,282). 
 

 

 1. The existing public street frontages shall have a minimum clear road width for fire apparatus access road per 
CFC Appendix D. Verify and confirm if Chester Street, 5th Street and Mandela Parkway meet the requirement. 
Permit application needs to apply for a code variance and submit AMMR when the existing public street width 
does not meet the required minimum clear road width. Enhancements to the fire protection systems will be 
required as mitigations to the code variance and it will be determined at the time of building permit application.  

2. Plaza elements must provide a designated, unimpeded emergency access route without unnecessary 
obstacles (e.g., sculptures, benches, seating, landscaping, or walls of any kind) incorporating hardscape 
features capable of accommodating and supporting fire apparatus weight. 

3. Provide designated parking for ambulance, BART maintenance vehicles and BART agent vehicles to ensure 
no vehicles will be parked on EVAs. 

4. Provide retractable bollards with keypad and Knox key at EVAs for ambulance access.  

5. Provide an approved key box or apparatus-based remote control for the security gate at EVA per CFC 503 
and CFC 506. 

6. Command Post shall be located at the Bart Station, not inside the proposed building at Lot 1, Lot 2 or Lot 3. 
Provide storage area for Transbay Tube OFD supplies at BART platform level or inside Incident Command 
Post. Incident Command Post shall be minimum 200 square feet, not including area for storage. Discuss with 
OFD for preferred location.   

7. Evacuation plans must account for calculated capacities, and provide adequate egress from BART facilities, 
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retail spaces and high-rise/mid-rise structures combined. 

8. All exterior exit stairways from the proposed buildings shall exit to public streets, not to EVAs. 

9. Provide sidewalks at the exits of the retail spaces and art spaces of the proposed buildings. 

10. Verify and confirm the existing public fire hydrants shall be provided along all fire department access roads 
with a maximum travel distance of 150 feet to the buildings, or 300 feet hydrant to hydrant as required in 
2019 CFC Appendix C and City Ordinance 13577 amended CFC 507.5.1. 

11. Provide 2-1/2 inches Fire Department Connection at each street and EVA frontage of each proposed 
building on site. Fire Department Connections at Mandela Parkway and Chester Street shall be ground-
supported FDC’s facing and accessible from the streets with Emergency Vehicle Parking Only in front of 
it.  
 
When the fire department connection is located within 10 feet of the comer of a building adjacent to the 
fire department access, the fire department connection shall service both streets. Ref.:  2019 City Ord. 
13577 amendment to 2019 CFC Chapter 80 adoption 2016 NFPA 13 Section 8.17.2.4.6.   

 
Fire Department Connections attached to building walls and/or ground-supported FDC’s shall be within 
100 feet of existing or new hydrants on the same side of the street. Ref.:  2016 NFPA 14. 

 
12. Provide an additional 2-1/2 inches Fire Department Connection for BART station at 7th Street. It shall be 

ground-supported FDC’s facing and accessible from the streets. 
 

13. Fire apparatus access roads shall be all-weather driving surface capable of supporting a minimum 75,000 
pounds’ fire apparatus load.   

14. Provide property address. Property address signs for the buildings shall comply with 2019 CFC 505. 

15. Verify and confirm the utility and power lines shall not obstruct aerial fire apparatus access between the 
roadway and the building per 2019 CFC D105.  Undergrounding of utilities and power lines is an 
acceptable means to meet this condition. 

 
16. Verify/Obtain separate permits from Fire Prevention Bureau required for installation, permitted activity of: 

• Installation of fire sprinkler systems  
• Installation of standpipe system 
• Installation of underground piping 
• Installation of fire alarm system  
• Installation of emergency responder radio coverage system 
• Installation of automatic extinguishing system to commercial kitchen hoods  
• Fire safety and evacuation plans 
• PX 
• PZ 
• Hazardous materials, if applicable  
• AMMR, if applicable 

 
17. Provide fire command center (FCC) at each proposed building per City Ordinance 13577 amended 2019 

CFC 508. FCC shall be located at the main entrance lobby. 
 

18. Provide emergency responder radio communications coverage. Ref.: 2019 CFC Section 510: 
 

19. Provide an approved fire sprinkler system for all proposed buildings on site per City Ordinance 13577. 
Separate Permit required from Fire Prevention Bureau for fire sprinkler system. Hydraulic fire flow analysis 
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shall be submitted for review of EBMUD’s Water Service and Hydrant Application 

20. All drains shall discharge to sewer or open planter areas only; not to storm drains per City's retroactive 
Clean Water Program.  Drains to sewer shall comply with California Plumbing Code.  NFPA 13 may be 
used as a guide (i.e., air gap required between drain outlet and plumbing fixture.  Coordinate with CEDA 
Building Services Building Inspector). 

 

21. Coordinate with Hazardous Material Unit (Ms. Sheryl Skillern, 510.238.7253, sskillern@oaklandca.gov) for 
inspections and submittal requirements if any hazardous materials found at the site during evacuation and 
demolition.   
 

22. Observe fire safety during demolition and construction work per 2019 CFC Chapter 33.      
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       CITY OF OAKLAND 
OAKLAND FIRE DEPARTMENT 
FIRE PREVENTION BUREAU  

250 Frank H. Ogawa Plaza•Suite 3341•Oakland, California 94612-2033 

  
Reviewed by: Anita Tsui, P.E. 
Phone (510) 238-3866 
Email: atsui@oaklandca.gov 

                     (510) 238-3854     
FAX (510) 238-6739 
TDD(510) 238- 3254 

  

 

Final Development 
Plan – Horizontal 
Improvements, T1, T3 
PLN18490-REV01-
PUDF01/ PUDF02/ 
PUDF03 

West Oakland Bart  
1451 7th Street 
Oakland, CA 

 

OFD # 2020-00189 
Date: 10.01.2020 
 

 
FIRE REVIEW COMMENTS 

This is a review for OFD code issue only. If the project is to be approved by the advisory agency please attach 
the following conditions of approval: 
 
Note that these conditions of approval are based on the current code. OFD reserves the right to enforce provisions 
effective at the time an application for building permit. 
 
Ref: CBC: 1.1.9 Effective date of this code Only those standards approved by the California Building Standards 
Commission that are effective at the time an application for building permit is submitted shall apply to the plans and 
specifications for, and to the construction performed under, that permit. For the effective dates of the provisions 
contained in this code, see the History Note page of this code. 
 
Description of Work: 
PUDF01: Final Development Plan for West Oakland BART TOD high-rise tower at site T-1 (522-residential units, 
14,207 sf retail and 320’ tall). Includes 140 parking spaces 
 
PUDF02: Horizontal Improvements for entire West Oakland Station site. Includes three public plazas and CGS 
improvements. 
 
PUDF03: T3- an 80' tall, 240 Affordable Units and 22 Town Homes (262 units total). Includes Vesting TPM ____ 
to create 11 parcels. 
 

 

 1. The existing public street frontages shall have a minimum clear road width for fire apparatus access road per 
CFC Appendix D. Verify and confirm if Chester Street, 5th Street and Mandela Parkway meet the requirement. 
Permit application needs to apply for a code variance and submit AMMR when the existing public street width 
does not meet the required minimum clear road width. Enhancements to the fire protection systems will be 
required as mitigations to the code variance and it will be determined at the time of building permit application. 

2. Current EVAs must maintain current width during construction.   

3. Plaza elements must provide a designated, unimpeded emergency access route without unnecessary 
obstacles (e.g., sculptures, benches, seating, landscaping, or walls of any kind) incorporating hardscape 
features capable of accommodating and supporting fire apparatus weight. 

4. Provide designated parking for ambulance, BART maintenance vehicles and BART agent vehicles to ensure 
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no vehicles will be parked on EVAs. 

5. Provide retractable bollards with keypad and Knox key at EVAs for ambulance access.  

6. Provide an approved key box or apparatus-based remote control for the security gate at EVA per CFC 503 
and CFC 506. 

7. Incident Command Post shall be located at the Bart Station, not inside the proposed building at Lot 1, Lot 2 or 
Lot 3. Provide storage area for Transbay Tube OFD supplies at BART platform level or inside Incident 
Command Post. Incident Command Post shall be minimum 200 square feet, not including area for storage. 
Discuss with OFD for preferred location.    

8. Evacuation plans must account for calculated capacities, and provide adequate egress from BART facilities, 
retail spaces and high-rise/mid-rise structures combined. 

9. All exterior exit stairways from the proposed buildings shall exit to public streets, not to EVAs. 

10. Provide sidewalks at the exits of the retail spaces and art spaces of the proposed buildings. 

11. Verify and confirm the existing public fire hydrants shall be provided along all fire department access roads 
with a maximum travel distance of 150 feet to the buildings, or 300 feet hydrant to hydrant as required in 
2019 CFC Appendix C and City Ordinance 13577 amended CFC 507.5.1. 

12. Provide 2-1/2 inches Fire Department Connection at each street and EVA frontage of each proposed 
building on site. Fire Department Connections at Mandela Parkway and Chester Street shall be ground-
supported FDC’s facing and accessible from the streets with Emergency Vehicle Parking Only in front of 
it.  
 
When the fire department connection is located within 10 feet of the comer of a building adjacent to the 
fire department access, the fire department connection shall service both streets. Ref.:  2019 City Ord. 
13577 amendment to 2019 CFC Chapter 80 adoption 2016 NFPA 13 Section 8.17.2.4.6.   

 
Fire Department Connections attached to building walls and/or ground-supported FDC’s shall be within 
100 feet of existing or new hydrants on the same side of the street. Ref.:  2016 NFPA 14. 

 
13. Provide an additional 2-1/2 inches Fire Department Connection for BART station at 7th Street. It shall be 

ground-supported FDC’s facing and accessible from the streets. 
 

14. Fire apparatus access roads shall be all-weather driving surface capable of supporting a minimum 75,000 
pounds’ fire apparatus load.   

15. Provide property address. Property address signs for the buildings shall comply with 2019 CFC 505. 

16. Verify and confirm the utility and power lines shall not obstruct aerial fire apparatus access between the 
roadway and the building per 2019 CFC D105.  Undergrounding of utilities and power lines is an 
acceptable means to meet this condition. 

 
17. Verify/Obtain separate permits from Fire Prevention Bureau required for installation, permitted activity of: 

• Installation of fire sprinkler systems  
• Installation of standpipe system 
• Installation of underground piping 
• Installation of fire alarm system  
• Installation of emergency responder radio coverage system 
• Installation of automatic extinguishing system to commercial kitchen hoods  
• Fire safety and evacuation plans 
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• PX 
• PZ 
• Hazardous materials, if applicable  
• AMMR, if applicable 

 
18. Provide fire command center (FCC) at each proposed building per City Ordinance 13577 amended 2019 

CFC 508. FCC shall be located at the main entrance lobby. 
 

19. Provide emergency responder radio communications coverage. Ref.: 2019 CFC Section 510: 
 

20. Provide an approved fire sprinkler system for all proposed buildings on site per City Ordinance 13577. 
Separate Permit required from Fire Prevention Bureau for fire sprinkler system. Hydraulic fire flow analysis 
shall be submitted for review of EBMUD’s Water Service and Hydrant Application 

21. All drains shall discharge to sewer or open planter areas only; not to storm drains per City's retroactive 
Clean Water Program.  Drains to sewer shall comply with California Plumbing Code.  NFPA 13 may be 
used as a guide (i.e., air gap required between drain outlet and plumbing fixture.  Coordinate with CEDA 
Building Services Building Inspector). 

 

22. Coordinate with Hazardous Material Unit (Ms. Sheryl Skillern, 510.238.7253, sskillern@oaklandca.gov) for 
inspections and submittal requirements if any hazardous materials found at the site during evacuation and 
demolition.   
 

23. Observe fire safety during demolition and construction work per 2019 CFC Chapter 33.      
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Mandela Station Art Implementation Strategy  

 
The Mandela Station mixed-use TOD presents a host of unique opportunities for the strategic 
incorporation of art and storytelling into the fabric of the project.  This high-density village is 
comprised of 762 apartments in two buildings and a 300,000 sf office building, connected by 
53,000 sf of neighborhood retail, cultural spaces, and plazas. The project has the potential to 
benefit greatly from the rich cultural legacy of the West Oakland community as well as the 
collective creative power of the surrounding artists community.  Art will be strategically 
integrated to provide a welcoming experience that showcases Oakland at its aesthetic finest – 
while also making a profound statement on equitable development and environmental 
sustainability.  
  
Achieving the above, with the highest level of artistic expression, feasibility, and sustainability 
will require an ongoing and pragmatic art planning and implementation process which is 
currently underway.  Over the past three years the development team has undertaken an 
intensive community engagement process and taken particular steps to integrate art into all 
aspects of the planning process.  The collective planning efforts foster the evolution of a 
creative art implementation plan that, among many benefits, that maximizes the attractiveness, 
appeal, marketability, and value of its ideal transit-oriented location.  As such, the development 
team’s ultimate plans will be in full compliance with, and go far beyond, the provisions of 
Oakland Municipal Code- Chapter 15.78 which outlines the “PUBLIC ART REQUIREMENTS FOR 
PRIVATE DEVELOPMENT”.  The preliminary project construction evaluation is nearly $775MM, 
therefore allowing an estimated $2.58 MM public art budget.  
 
Art Implementation Goals & Objectives 
 
Given the relatively high visibility of the project’s location at the West Oakland Bart Station, the 
development team is engaging in a comprehensive planning process to develop and implement 
a Strategic Art Implementation Plan (SAIP), among other priorities, to bring about the following 
prioritized objectives and outcomes:  
 

• provide for the commemorative celebration of the rich cultural legacy of West Oakland 
community 

• enhance the design aesthetic and appeal of the project 
• provide prominent opportunities for showcasing the works of emerging and local artist 
• create branding and buzz to enhance the marketability, attractiveness of the project for 

prospective retail, office, and residential tenants. 
• create a sense of an art and culture rich experience to attract BART-riders, and other regional 

commuters to patronize the ground floor retail stores and vendors.   

 



 
DRAFT Version #5 

Page 3 of 8 

MANDELA STATION 

PROJECT SITE PLAN

 
Public Art Locations 

  



 
DRAFT Version #5 

Page 4 of 8 

MANDELA STATION 

 
 

Elements of the Strategic Art Implementation Plan: 
 
The Mandela Station SAIP, includes both horizontal and vertical aspects of the development, 
and encompasses both permanent installations and “curated” installations that will be carefully 
chosen, thoughtfully organized, and changed on an annual or semi-annual basis.  The general 
plan elements include: 
 

• Art Wall and Cultural Spaces 
• Plaza Art - General 
• Plaza Art - Interactive Art 
• Historic Commemorative Depictions 
• Sculpture 
• Earthworks 

 
The above program elements will be independent initiatives, however, the development team 
will establish coordinated processes to assure continuity and compatibility of the permanent 
and curated installations of art throughout the life of the project.   
 
PROPOSED PUBLIC ART LOCATIONS 
 
Art Site: T3-Art Wall and Cultural Spaces 
 
The north facing wall of building T-3, an approximately 16,000 sf vertical surface, presents an 
ideal opportunity to incorporate art works to capture the attention of nearly 235,000 rider per 
day that typically pass through the West Oakland BART station. It is the objective of the 
developers to design this vertical gallery wall in a manner that will allow for a curated collection 
of paintings and sculpture to change over time. This will allow us to feature many more artists 
who make up Oakland’s exciting arts community. 
 
However, it should be noted that the T3-Art Wall will also be designed in a manner that is 
acceptable to, and approved by, the planning commission without art.  This will allow the 
development team the ability to pragmatically establish a process for, among other activities; 
selecting art; establish funding sources; and establish a selection committee to decide on the 
artists to be commissioned and the art to be incorporated.  This approval of the wall without art 
will also assure that adequate time can be taken between exhibits to identify and procure 
installations of the highest quality and appropriateness.  Furthurmore, this “finished “ wall will 
provide an acceptable alternative in the unlikely event that the rotating art is not feasible. 
 
 
Additionally, two spaces are designated for cultural uses below the Art Wall of the ground floor 
retail. These spaces could serve as the home of local arts and cultural organizations.  
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Art Site: Mandela Station Plaza and BART Entry 
 
The Mandela Plaza will be comprised of entry to the BART transit station, as well as access to 
restaurants, and retail shops. An intimately scaled plaza, fronting along Seventh Street, will 
serve as the area’s “living room,” welcoming West Oakland residents of all ages to gather for 
informal and special events. Interactive art, permanent sculptural overhead elements, unique 
lighting or designs incorporated into the hardscape and landscape, including unique furnishings 
will be incorporated as art elements into the plaza.  
 
Art Site: The Oakland Walk of Fame: The Music They Played on Seventh Street 
  
During the early phase of required infrastructure improvements, the existing plaques marking 
historic music landmarks, will be carefully removed and stored in a protective facility. Once the 
Seventh Street infrastructure work is completed, the Walk of Fame plaques will be reinstalled 
on Seventh Street sidewalks. This effort will be facilitated by the West Coast Blues Society. 
 
 Art Site: Blue Dancing Lights 
 
Also due to early phase infrastrture improvements, the exiasting blue “Dancing Lights “ will be 
removed from their Seventh Street location.   The applicant will work with the community, the 
City of Oakland Department of Transportation, and Walter Hood Design Studios (the original design 
firm) to determine any plans for relocation. 
 
 
Art Site: Center Street Plaza and Monumental Stair 
 
Facing onto retail spaces with outdoor seating for dining this plaza and stair offer opportunities 
for unique seating, railings and small earthworks reflecting the local maker artists community 
including the nearby arts institution, The Crucible.  
 
Art Site: Office Building Lobby 
 
The large-scale office lobby facing on to 5th Street and industrial buildings could support a major 
sculptural work such as the sculptures created by internationally acclaimed local artist Bruce 
Beasley or the many local artists engaged in productions for the annual Burning Man Festival. 
 
Art Site: BART Undertrack Columns 
 
The undertrack is massive and unsightly, however the bulky columns could be painted 
creatively by Oakland youth enrolled arts organization programs such as the Art Esteem 
program by Attitudinal Healing depicting local children as superheroes or local mural 
collectives.  
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PRELIMINARY ESTIMATE OF PUBLIC ART DEVELOPMENT BUDGET 
 
PHASE 1 Residential Buildings 
Building T-1: -  Construction Budget                  $265,000,000 
Building  T-3 -  100% Affordable Res. Bldg. Exempt from  

Public Art Ordinance Requirement 
 
Art Allocation for PHASE 1: 0.5%:         $1,325,000 
  
PHASE 2 Office Building 
Building T-4: Construction Budget      $125,000,000 
Art Allocation:    1.0%         $1,250,000 
 
======================================================================== 
Total Estimated Applicable Art Budget                   $2,575,0000 
 
 
PLANNING PROCESS 
 
Establishing the comprehensive integrated Strategic Art Implementation Plan (SAIP) will 
include, but not be limited to, the following activities: 

 

Selection of Art/Landscaping consultant(s) for coordination of the overall TOD planning and 
coordination (November 2020)  
(It should be noted that art/landscaping  consultant(s) scope of service will range from 
coordination of the standard project or program-to facilitating the collaborative processes that 
will allow for the ongoing curation of the Art Wall.  For more comprehensive range of the 
consultant(s) proposed activities please see the attached DRAFT scope of services.) 

 
• Community Outreach Follow-up & Feedback (December 2020) 
• Establish covenants to provide for the long-term maintenance and preservations of art 

installations. (January 2021) 
• Establishing “Art Wall Gallery” advisory, review, and selection committee (March 2021)  
• Establishing a guidelines and process for curation of the “Art Wall” (June 2021) 
• Establishing a funding strategy for the ongoing curation “Art Wall” (June 2021) 
• Selection of Plaza and outdoor common area art and locations (February 2022) 
• Selection of interactive art Plaza (February 2022) 

 
The public art consultant(s) will prepare an RFQ process for each public art site, and seek 
professional artists to submit proposals that respect the history and culture of West Oakland, 
and that take advantage of the high visibility of the sites. Proposals submitted by artists will be 
juried by a selection panel made up of local arts organization leaders, Bay Area artists, 
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architects and arts educators, as well as members of the West Oakland Community Advisory 
Committee, the development team, and staff from BART and the Oakland Cultural Affairs 
Department. 
 
SPECIFIC TO THE ART WALL: 
 
The successful implementation of the “rotating” art Wall will provide a profound ongoing value 
to the West Oakland community as well as our development team. However, it’s viability will 
require careful planning and reconciliation with many complex aspects of the mixed-use 
development (i.e. reciprocal easement agreements, long-term replenishable budget provisions, 
and schedule coordination).   
 
Undertaking the Art Wall given the natural complexities of a mixed-use development - will 
ultimately require the services of a range of expert consultants to cover the breadth of real 
estate development as well as art curation expertise.   Our development team collectively has 
all the experience and capability required to manage and oversee a process that includes 
bringing the proper experts to the table at the proper time. 
 
Determination of who will manage/curate future installations requires careful coordination and 
reconciliation with several aspects of the mixed-use development at Mandela station. This will 
ultimately be determined as part of the community-oriented process described above. 
 
Determination of how often installations will be changed requires careful coordination and 
reconciliation with several critical factors - and will be ultimately determined based on 
significant community outreach, expert opinions, and financial considerations - including 
provisions of the reciprocal easement agreements of the mixed use development at Mandela 
station.  
 
Approximately 5 % of the Public Art Requirement fund will be allocated to the permanent 
structural embeds that will be installed to support the art wall installations - and another 5% 
will be allocated to permanent davits and other apparatus that is required to install, maintain 
and, and replace rotating exhibits . Future installations will be paid for from the proceeds of 
grants, sponsorships, and other sources as will be identified as part of our comprehensive 
budgeting process.  
 
We have submitted a design of a “finished” wall for consideration by both the planning 
commission and the community.  This proposed wall, as designed, has received overwhelmingly 
favorable community feedback and support.  The wall is exceptional by comparison to other 
walls approved by the planning commission.  We feel confident that this “finished “ wall will 
provide an acceptable alternative in the unlikely event that the rotating art is not feasible as 
well as in between rotating collections. 
 
 
CONCLUSION 
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The visual quality of the region’s mass transit system has a profound impact on the community 
at large and its riders. Art can give vibrancy to public spaces and foster a sense of belonging. Art 
at Mandela Station, much like its namesake, intends to be an agent of change. To transform a 
BART parking lot into an equitable and dignified village,  Mandela Station will use art like a 
hammer. 
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