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AGENDA 

 

TELE‐CONFERENCE 
MEETING 

of the 

AFFORDABLE HOUSING & INFRASTRUCTURE (I‐BOND) 
PUBLIC OVERSIGHT COMMITTEE 

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 
MEMBERSHIP 

Ellen Wu, Chairperson 
Daniel Swafford, Vice Chairperson 

Gloria Bailey‐Ray, Member 
Baldomero Gonzalez, Member 
Danielle J. Harris, Member 

Tia Hicks, Member 
Gary Jimenez, Member 
Anne Griffith, Member 

‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 
DATE:   Monday, December 13, 2021 
TIME:   5:00 pm – 7:00pm 
PLACE:  Tele‐Conference 

Please see the agenda to participate in the meeting 
‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ 

Pursuant to the Governor's Executive Order N‐29‐20, all members of the Committee 
Members as well as City staff from the Finance Department will join the meeting via 
phone/video conference and no physical teleconference locations are required. 

 
PUBLIC PARTICIPATION 

 
The public may observe and/or participate in this meeting many ways. 
 
OBSERVE: 

 To observe the meeting by video conference, please click on this link: 
https://us02web.zoom.us/j/86585151247 at the noticed meeting time. 

 To listen to the meeting by phone, please call the numbers below at the noticed 
meeting time: One tap mobile: US: +16699009128,,86585151247#  or 
+13462487799,,86585151247# OR Telephone Dial (for higher quality, dial a number 
based on your current location): US: +1 669 900 9128  or +1 346 248 7799  or +1 253 
215 8782  or +1 646 558 8656  or +1 301 715 8592  or +1 312 626 6799 
Webinar ID: 865 8515 1247; If asked for a participant ID or code, press #. 

 
There are three ways to submit public comments. 

 eComment. To send your comment directly to staff BEFORE the meeting starts, please 
email to dhort@oaklandca.gov with “I‐Bond Oversight Committee Meeting” in the 
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subject line for the corresponding meeting. Please note that eComment submission 
closes two (2) hours before posted meeting time. 

 To comment by Zoom video conference, click the “Raise Your Hand” button to request 
to speak when Public Comment is being taken on an eligible agenda item at the 
beginning of the meeting. You will be permitted to speak during your turn, allowed to 
comment, and after the allotted time, re‐muted. Instructions on how to “Raise Your 
Hand” is available at: https://support.zoom.us/hc/en‐us/articles/205566129, which is a 
webpage entitled “Raise Hand In Webinar.”  

 To comment by phone, please call on one of the above listed phone numbers. You will 
be prompted to “Raise Your Hand” by pressing “*9” to speak when Public Comment is 
taken. You will be permitted to speak during your turn, allowed to comment, and after 
the allotted time, re‐muted. Please unmute yourself by pressing *6.  Instructions of how 
to raise your hand by phone are available at: https://support.zoom.us/hc/en‐
us/articles/201362663,  which is a webpage entitled “Joining a Meeting by Phone.” 

 
If you have any questions, please email Dawn Hort, Assistant Treasury Administrator at 
dhort@oaklandca.gov. 
‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐  

ORDER OF BUSINESS 
 
I. Roll Call and Determination of Quorum 
 

II. Open Forum/Public Comment 
 
III. Approval of Draft Minutes from the Committee meeting of September 13, 2021 

(Attachment A) 
 

IV. Amanda Fukutome – Updates on Measure KK Investments (Attachment B) 
 

V. Housing & Community Development Department –Measure KK Equity Component and 
Project Planning (Attachment C) 
 

VI. Oakland Transportation Department – Measure KK Oversight Paving Project 
(Attachment D) 
 

VII. Discussion of Future Report Format to City Council 
 

VIII. Discussion of Next Steps 
 

a. Identify Future Agenda Items  
b. Confirm next meeting 
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IX. Open Forum/Public Comment 
 
X. Adjournment 
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A  COMMITTEE  MEETING  of  the  Affordable  Housing  &  Infrastructure  Bond  (I‐Bond)  Public 
Oversight  Committee  (the  “I‐Bond  Committee”) was  held  on  September  13,  2021  via  Tele‐
Conference. 

I. ROLL CALL AND DETERMINATION OF QUORUM

Committee Members  
Present: 

● Ellen Wu, Chairperson
● Daniel Swafford, Vice Chairperson
● Gloria Bailey‐Ray, Member
● Ann Griffith, Member
● Danielle J. Harris, Member
● Tia Hicks, Member

Committee Member  
Absent: 

● Baldomero Gonzalez, Member
● Gary Jimenez, Member

Additional Attendees:  ● Erin Roseman, Acting Secretary to the Committee
● Dawn Hort, Staff to Committee

The meeting was called to order at 5:07 pm by Chairperson Wu. 

II. OPEN FORUM/PUBLIC COMMENT

No Public Speaker(s)

III. APPROVAL OF DRAFT MINUTES for Meetings of June 14, 2021

MOTION: Member Ann Griffith made a motion to approve; seconded by Vice Chairperson
Daniel Swafford. Motion passed. (EXHIBIT A)

[BAILEY‐RAY‐Y/ GRIFFITH‐Y/ HARRIS‐Y/ HICKS‐Y/ SWAFFORD‐Y/ WU‐Y] 
(AYES: 6 / NOES: 0 / ABSTAIN: 0) 

IV. OAKLAND PUBLIC WORKS DEPARTMENT – FIRE STATIONS UPDATE & BUDGET APPROVED
CIP PROJECTS

Christine Reed with Public Works Project and Grant Management Division presented two
items (1) an update of the current fire department fire station projects and (2) an overview of
the new Capital Improvement Program (CIP) projects Measure KK funded that were passed
with the recent budget for Fiscal Year 2021‐2023. (EXHIBIT B)

ATTACHMENT A
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V. OAKLAND TRANSPORTATION DEPARTMENT –  BUDGET APPROVED CIP PROJECTS  
 
Judith Ortiz, Transportation Planner presented a brief overview of what DOT learned from the 
previous CIP cycle in Fiscal Year 2019‐2021 on project prioritization and highlights some of the 
updates that Department of Transportation (DOT) made in terms of community engagement 
process during this CIP cycle.  Ms. Ortiz provided an overview of the current 2‐year capital 
budget and funding of the CIP projects.  Also, Sarah Fine with DOT presented the 3‐year 
paving plan, what DOT has done with Measure KK funding in the last couple of years as part 
of their 2019 their 3‐year paving plan and a preview of what DOT is working on next which is 
their next multiyear paving plan anticipated to be released in October 2021.  Ms. Fine 
illustrated some interactive maps that can be found on oaklandca.gov/paving showing what 
has been paved so far and what's up coming up this year and coming up next year. (EXHIBIT 
C) 
 

VI. APPROVAL OF THE INFORMATIONAL MEMORANDUM REPORT TO CITY COUNCIL (EXHIBIT D)  
 
Chairperson Wu opened it up for questions about the informational report, it will go 
directly to City Council as an informational. 

 
MOTION: Vice Chairperson Daniel Swafford made a motion to approve; seconded by 
Member Tia Hicks.  Motion passed. 
  

[BAILEY‐RAY‐Y/ GRIFFITH‐Y/ HARRIS‐Y/ HICKS‐Y/ SWAFFORD‐Y/ WU‐Y] 
(AYES: 6 / NOES: 0 / ABSTAIN: 0) 

 
VII. DISCUSSION OF NEXT STEPS 
 

a. Identify Future Agenda Items: Four items will be scheduled for the upcoming 
meeting 1) HCD: Measure KK Equity component and project planning 2) DOT: Paving 
project updates 3) Amanda Fukutome: Evaluation of Measure KK investments, and 
4) Future report to City Council.  
 

b. Confirm next meeting: Regular Meeting date and time was scheduled as follows: 
Monday, December 13, 2021 at 5:00PM‐7:00PM   

 
VIII. OPEN FORUM/PUBLIC COMMENT 

 
No Public Speaker(s) 
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IX. ADJOURNMENT 
 
MOTION: Member Ann Griffith made a motion to approve; seconded by Member Gloria 
Bailey‐Ray.  Motion passed. The meeting adjourned at 7:08 pm 
 

[BAILEY‐RAY‐Y/ GRIFFITH‐Y/ HARRIS‐Y/ HICKS‐Y/ SWAFFORD‐Y/ WU‐Y] 
(AYES: 6 / NOES: 0 / ABSTAIN: 0) 

     

December 13, 2021 
ERIN ROSEMAN, ACTING COMMITTEE SECRETARY    DATE 

 







PUBLIC WORKS
MEASURE KK PROJECT UPDATES

SEPTEMBER 13, 2021

EXHIBIT B



Fire Department Project Status: 

Completed Projects: 

 Roof Replacement (FS 1, 3, 5, & 20) - Completed May 2020
 Apparatus Doors (FS 3, 5, 6, 7, 15, 17, 24, 25) – Completed June 2020
 Concrete Apron and Hardscapes – Completed September 2020
 Fire Station 12 Renovations – Completed April 30, 2021

Fire crew from Station 16 moved into FS 12 on May 4.  Crew from Fire Station 12 are remaining at the
Station 2 (Jack London) until stations 16 and 10 are complete.  Station 12 is being used as the
quarters for each FS 16 and 10 while their home station is being worked on, one at a time.

Projects in process:

 Station 4 – Additional community input is being sought regarding station location.

 Station 10 – Project will be advertised for construction bid this month. FS 10 construction cannot
begin until FS 16 is completed and FS16 crew has moved back into their home station.

 Station 16 – Construction underway and completion anticipated by the end of this year.

 Station 29 – Project design kick-off meeting was held August 11th. Public Engagement Planning
and Project  Programming is underway.



Project Name FY 21-22 FY 22-23 Total Allocation
Citywide West Oakland Resilience Hub - 3 Fac. Study 750,000$   $  750,000 
Fire Fire Station #20 - Repaving 1,000,000$    $  1,000,000 

Fire Station #6 - Building Shell Repair 645,000$    $  645,000 
Fire Station #7 - Structural Assessment 652,500$    $  652,500 
Fire Stations #13, #15, #17 - HVAC Replacement 815,625$    $  815,625 

Police Eastmont Police Station Security Impvt 655,500$    $  655,500 
Feasibility Analysis - PAB, Academy, Training, Lab, Outreach Facility 500,000$    $  500,000 
Feasibility Analysis - OPD at Fire Station #29 500,000$    $  500,000 
OPD Improvements to County Side of PAB 3,000,000$     2,000,000$    $  5,000,000 
PAB - Replace 2 Chillers & HVAC Equip. 2,800,000$    $  2,800,000 
PAB - Replace All Roof Areas 3,250,000$    $  3,250,000 
PAB - Replace ATS & Emergency Generators 1,000,000$      $  1,000,000 
PAB - Replace Supply Fan #2 Coils 850,000$   $  850,000 
PAB - Roof (Cooler) Repair 1,740,000$    $  1,740,000 

Libraries 81st Ave Library Improvements (ERC) 525,000$    $  525,000 
AAMLO Preservation of African American Collections & Energy Upgrades 746,000$    $  746,000 
Asian Branch Library 350,000$    $  350,000 
Lakeview Branch Library - Electrical Upgrades 411,788$    $  411,788 
Library Energy Assess & Upgrades to MLK, GG, Temescal & Lakeview Libraries 600,000$    $  600,000 
Main Library Roof, Solar & Energy Upgrades 372,212$    $  372,212 
Melrose Branch Library Zero Net Energy & Historic Foundation Upgrade 500,000$    $  500,000 
Montclair Branch Environmental & Landscaping Upgrade 75,000$    $  75,000 
New Piedmont Library (Former OUSD CDC) 750,000$    $  750,000 
OPL Sewer Laterals-Librarywide 100,000$   $  100,000 
Peralta Hacienda Historical Park Coolidge House 50,000$    $  50,000 
Tassafaronga Recreation Center Upgrades (ERC) 1,711,000$    $  1,711,000 
Verdese Carter Park 50,000$    $  50,000 
Willie Keyes Recreation Center Improvements (ERC) 2,755,000$      $  2,755,000 

Buildings, Facilities, Parks & Open Space Total 5,408,000$     23,746,625$   29,154,625$   

Parks, Recreation & 

Youth Development

Measure KK, Series 3 (FY 2021-2023) New Public Works Projects



FY 2021-23 Adopted CIP
Measure KK Oversight Committee

OakDOT Capital Finance | September 2021

EXHIBIT C



AGENDA

1. Lessons Learned from past FY19-21
2. Community Engagement Strategies
3. Community Project Ideas Submissions – Past and 
Current
4. Success stories!
5. Overview of Adopted Budget & Programs
6. Priority Unfunded Projects 
7. Questions



FY 2019-2021:
• Improved engagement representation: a dedicated effort to outreach to parts of the 

City that were less involved in the past cycle, especially in deep East Oakland
• Technical assistance to make community requests be more competitive / 

score higher
• More education on how CIP requests work
• Started community engagement process earlier with more time
• Accepted public proposals first to inform department submissions

3

PROJECT PRIORITIZATION LESSONS LEARNED – COMMUNITY 
ENGAGEMENT REQUESTS
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Spring 2020: COVID

Affected CIP ability to 
a) start CIP planning 
earlier; 
b) conduct in person 
workshops with 
communities

Summer & Fall 2020:

In-Advance and City staff 
place more than 6000 door 
hangers with a link and 
phone number to a survey. 
Survey also promoted to 
key partners

Spring 2020: CBO

To reach the East 
Oakland Community 
(south of 580, east of 
66th Ave), City engaged a 
Community Based 
Organization,
In-Advance, to strategize 
and lead outreach.

Fall 2020:

In-Advance worked 
with community 
members to prepare 
their project idea in 
preparation for online 
meetings with City CIP 
staff from OPW and 
DOT

Fall/Winter 2020:

City staff from OPW/DOT 
engaged with community 
members during 4 English + 
2 Spanish workshops to 
provide information on the 
CIP and to listen to their 
project ideas. In-Advance 
continued work with 
community members to fill 
out CIP Project Ideas 
Worksheet.

FY 2021-23 COMMUNITY ENGAGEMENT STRATEGIES
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38

83

76

53

48

58

33

4

23

54

26

24

193

37

Hills- East Oakland

Deep East Oakland

East Oakland

Hills- North Oakland

Central Oakland

Downtown & West Oakland

North Oakland

FY 19-21 = 361 total FY 21-23 = 389 total

CITYWIDE PUBLIC CIP REQUESTS BY NEIGHBORHOOD (2019-
21 & 2021-23)
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0

4

7

16

83

151

179

16

13

26

42

78

138

230

Technology

Sanitary Sewer/Wastewater

Storm Drainage & Waterways

Other

Buildings & Structures

Parks & Open Spaces

Transportation

FY 2019-21 FY 2021-23

CITYWIDE PUBLIC CIP REQUESTS SUMMARY BY ASSET CATEGORY 
(2019-21 & 2021-23)



PUBLIC
REQUESTS FY19-21

7



PUBLIC
REQUESTS FY21-23

8
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DOT Example #3: 
Black Cultural Zone Signage/
E. Oakland Neighborhood Bike Routes

DOT Example #1:
MacArthur: Lakeshore to East Oakland

DOT Example #4: 
EONI Transportation Improvements

OPW Example #1:
West Oakland Resilience Hub

OPW Example #2:
Verdese Carter Park

DOT Example #2:
Chinatown Circulation

Planning & Design

SUCCESS 
STORIES FY21-23



2-YEAR CAPITAL BUDGET OVERVIEW



OAKDOT 2-YEAR CAPITAL BUDGET

Measure KK 
$159 Million

Measure B/BB 
$15 Million



FUNDING BY CIP PROGRAM
Project Name FY 2021-22 FY 2022-23 FY 2021-23 Measure KK Funding

Bike and Ped Plan Implementation Program $1,054,236 $824,000 $1,878,236 N/A

Bridge Repair Program $1,395,000 $1,520,000 $2,915,000 N/A

Citywide Street Resurfacing $57,750,000 $57,500,000 $115,250,000 $115,000,000

Community-Based Transportation Planning $500,000 $670,000 $1,170,000 N/A

Complete Streets Capital Program $14,200,000 $16,800,000 $31,000,000 $31,000,000

Curb Ramps Program $3,000,000 $3,000,000 $6,000,000 $6,000,000

Emergency Roadway Repair Program $1,500,000 $1,500,000 $3,000,000 N/A

Intersection Safety Improvements Program $425,000 $500,000 $925,000 N/A

Neighborhood Traffic Safety Program / SRTS $2,250,000 $2,250,000 $4,500,000 $3,000,000

Sidewalk Repair Program $2,000,000 $2,000,000 $4,000,000 $4,000,000

Traffic Signal Management Program $750,000 $500,000 $1,250,000 N/A

Transportation Grant Matching $480,000 $1,760,000 $2,240,000 N/A

Total $85,304,236 $88,824,000 $174,128,236 $159,000,000





COMPLETE STREETS CAPITAL PROGRAM
Project Name CIP SCORE FY 2021-22 FY 2022-23 FY 2021-23

ATP 14th St Safe Routes in the City 89.25 $1,129,500 $6,129,500 $7,259,000

Bancroft Greenway 85.5 Pending ATP Augmentation

Underpass Improvement Project Implementation 84 $0 $200,000 $200,000

Grand Ave Mobility Plan Implementation 83.75 $0 $200,000 $200,000

West Oakland Industrial Streets 82.75 $150,000 $0 $150,000

Broadway Streetscape Improvements 82.5 Pending RAISE App

International Blvd Pedestrian Lighting 81.5 Pending ATP Augmentation

AHSC 18th St Bikeway 81 Pending AHSC Agreement Execution

HSIP 9 Foothill/MacArthur 79.75 $200,000 $100,000 $300,000

MLK Jr Way Streetscape Improvements 79.25 Pending RAISE App

West Oakland Community Action Plan Implementation 79 $750,000 $750,000 $1,500,000

7th St Complete Streets Project 78 $1,200,000 $2,600,000 $3,800,000

Foothill Blvd (26th-42nd Ave) Ped Safety Improvements 77.25 $500,000 $500,000 $1,000,000

14th Ave Gap Closure 77.25 $425,000 $625,000 $1,050,000



COMPLETE STREETS CAPITAL PROGRAM
Project Name CIP SCORE FY 2021-22 FY 2022-23 FY 2021-23

I-880/42nd/High Freeway Access Project 77 $31,000 $0 $31,000

East Bay Greenway Segment II 77 $1,000,000 $600,000 $1,600,000

Safer 8th St 76 $500,000 $0 $500,000

ATP Fruitvale Alive Gap Closure 75.5 $1,000,000 $1,000,000 $2,000,000

HSIP 9 Pedestrian Crossing Improvements 75.5 $76,000 $234,000 $310,000

73rd Ave Active Connections to Transit 75.25 $600,000 $600,000 $1,200,000

East Oakland Neighborhood Bike Routes 75 $500,000 $1,500,000 $2,000,000

E 12th St Bikeway 73.25 $2,320,000 $0 $2,320,00

Coliseum Connections 69.5 $250,000 $0 $250,000

27th St Complete Streets (funded through design) 69 $275,000 $124,000 $399,000

Lakeside Family Streets 69 $570,000 $0 $570,000

10th St Pedestrian Improvements Project 68.69 $250,000 $250,000 $500,000

MacArthur Smart City Corridor 68.5 N/A N/A N/A

Intermodal Terminal Coliseum BART Improvements 66.75 $80,822 $80,821 $161,643



COMPLETE STREETS CAPITAL PROGRAM
Project Name CIP SCORE FY 2021-22 FY 2022-23 FY 2021-23

14th Avenue Streetscape (ACTC) 66.25 $200,000 $0 $200,000

HSIP 10 98th Avenue Crossing Improvements 59 $12,000 $0 $12,000

HSIP 10 14th St Pedestrian Crossing Improvements 56 $30,000 $0 $30,000

7th St Wood to Bay Gap Closure 45.5 $400,000 $0 $400,000

HSIP 10 Systemic Crossing Improvements 45 N/A N/A N/A

Complete Streets Capital Program - $14,200,000 $16,800,000 $31,000,000

Fund Sources

 5335 Measure KK
 Other grants (ATP, HSIP, ACTC CIP, AHSC, etc.) 





NEIGHBORHOOD TRAFFIC SAFETY/
SAFE ROUTES TO SCHOOLS*

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Safe Routes to Schools Improvements 79 $750,000 $750,000 $1,500,000

Neighborhood Traffic Calming 72.75 $1,500,000 $1,500,000 $3,000,000

Garfield Elementary Pedestrian Improvements 70 Pending ATP augmentation

Neighborhood Traffic Safety Program / SRTS - $2,250,000 $2,250,000 $4,500,000

Fund Sources

 5335 Measure KK
 2211 Measure B – Local Streets/Roads

*Does not include fund balance projects 



COUNCIL-ADDED PROJECTS



PAVING, SIDEWALKS, & CURB RAMPS

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Citywide Street Resurfacing* 74.75 $57,500,000 $57,500,000 $115,000,000 

Sidewalk Repair Program 67.75 $2,000,000 $2,000,000 $4,000,000

Curb Ramps Program 67.75 $3,000,000 $3,000,000 $6,000,000

Fund Sources

 5335 Measure KK
 2159 State of California



https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Adopted-7.9.21.pdf - See Page 102

https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Adopted-7.9.21.pdf


UNFUNDED LIST – HIGH SCORING PROJECTS

Planning/Complete Streets Design
 Bancroft Greenway | Score = 85.5*

 EONI Transportation Imps | Score = 84.25

 Broadway Streetscape Imps (A’s) | Score = 82.5

 International Blvd Ped Lighting | Score = 81

 MLK Jr Way Streetscape Imps (A’s) | Score = 79.75

 Market Streetscape Imps (A’s) | Score = 75 

 I-980 Overpass Pedestrian Path | Score = 75

 EONI Greening | Score = 73.75

 Adeline Streetscape Improvements (A’s) | Score = 73

 Sobrante Park Safe Routes Trails | Score = 72.25

 Washington Streetscape Imps | Score = 72.25 

Opportunities for Development
 Advance project development

 Combine with existing projects if possible

 Explore grant funding opportunities

 If project moves forward, please update members of the 

public who requested it            (if applicable)

 Prioritize high scoring projects (> 75)

*underlined projects are community submissions

Multiple CIP Cycles

Safe Streets
 MacArthur-Castlemont Corridor Traffic Safety and 

Streetscape | Score = 73

 Bella Vista Neighborhood Imps | Score = 72.5

 Garfield Elementary School | Score = 70 

 MacArthur Millsmont Traffic Calming | Score = 69.25

 96th Ave Neighborhood Traffic Calming Study | Score = 68.5

 Accessible Pedestrian Signal | Score = 60.25

 Slow Streets Expansion | Score = N/A

Neighborhood Traffic Safety
 MacArthur-Castlemont Corridor Traffic Safety and 

Streetscape | Score = 73

 Bella Vista Neighborhood Imps | Score = 72.5

 Garfield Elementary School | Score = 70 

 MacArthur Millsmont Traffic Calming | Score = 69.25

 96th Ave Neighborhood Traffic Calming Study | Score = 68.5

 Accessible Pedestrian Signal | Score = 60.25

 Slow Streets Expansion | Score = N/A



UNFUNDED LIST – PAVING REQUESTS

 Athol Ave 

 Toler Heights Road 

 Coliseum Area 

 Arroyo Viejo 

 81st Ave 

 Tunnel Rd 

 Pinewood Rd 

 Pinewood Rd 

 Mountain Blvd 

 MacArthur Blvd 

 Pearmain St 

 Gramercy Pl & Knight St 

 34th Ave/E 9th St 

 Hillside St 

 Creekside Circle 

 36th Ave 

 75th Ave

*underlined projects are community submissions

Paving Request Streets



RESOURCES
CIP Book

https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Adopted-7.9.21.pdf

https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Adopted-7.9.21.pdf


RESOURCES
DRAFT OakDOT Major Projects Map

https://arcg.is/1zSanO

https://arcg.is/1zSanO


RESOURCES
Public Requests Dashboard

https://oakgis.maps.arcgis.com/apps/dashboards/d2807f24a1194848b531b0b3a98ab53a

https://oakgis.maps.arcgis.com/apps/dashboards/d2807f24a1194848b531b0b3a98ab53a
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LOOKAHEAD & CAPITAL PLAN

 CAPITAL PLAN
 NEXT BOND PLANNING
 INTAKE PLATFORMS
 CAPITAL POLICIES

Long-Term



THANK YOU!
QUESTIONS? HOW CAN WE IMPROVE?



APPENDIX





BIKE/PED IMPLEMENTATION PROGRAM

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Pedestrian Plan Implementation Program 77.25 $412,000 $412,000 $824,000

Bicycle Plan Implementation 75.75 $412,000 $412,000 $824,000

Stairs & Paths (to correct negative balance) 61.25 $230,236 $0 $230,236

CityRacks Bike Parking Program 56.75 Funded with above line items & TDA

Bike and Ped Plan Implementation Program - $1,054,236 $824,000 $1,878,236

Fund Sources

 2212 Measure B – Bicycle/Pedestrian
 2219 Measure BB – ACTC 
 2162 TDA



BRIDGE REPAIR PROGRAM

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

23rd Ave - 98th Ave 51

Adeline Bridge Seismic Retrofit 47.5

Leimert Bridge Seismic Retrofit 42

Bridge Maintenance Program 35.25

Bridge Repair Program - $1,395,000 $1,520,000 $2,915,000

Fund Sources

 2211 Measure B – Local Streets/Roads



EMERGENCY ROADWAY REPAIR PROGRAM

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Emergency Roadway Repair Program 27.5 $1,500,000 $1,500,000 $3,000,000

Fund Sources

 2211 Measure B – Local Streets/Roads



STAIRS & PATHS 
(BIKE/PED IMPLEMENTATION PROGRAM)

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Pedestrian Plan Implementation Program 77.25 $412,000 $412,000 $824,000

Bicycle Plan Implementation 75.75 $412,000 $412,000 $824,000

Stairs & Paths (to correct negative balance) 61.25 $230,236 $0 $230,236

CityRacks Bike Parking Program 56.75 Funded with above line items & TDA

Bike and Ped Plan Implementation Program - $1,054,236 $824,000 $1,878,236

Fund Sources

 2212 Measure B – Bicycle/Pedestrian
 2219 Measure BB – ACTC 
 2162 TDA





COMMUNITY-BASED TRANSPORTATION PLANNING

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

East Oakland Sustainable Access to MLK Jr. Shoreline ($184k STEP Grant) 89 $13,383 $0 $13,383

East Oakland Neighborhood Initiatives (EONI) Transportation Improvements 84.25 TBD TBD TBD

Chinatown Circulation Planning and Design 79.75 $35,000 $35,000 $70,000

MacArthur: Lakeshore to East Oakland Connection 77 TBD TBD TBD

Foothill Complete Streets 75 TBD TBD TBD

Community-Based Transportation Planning - $500,000 $670,000 $1,170,000

Fund Sources

 2218 Measure BB – ACTC 



TRAFFIC SIGNAL MANAGEMENT PROGRAM

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Traffic Signal Management Program 79 $750,000 $500,000 $1,250,000

Fund Sources

 2211 Measure B – Local Streets/Roads



INTERSECTION SAFETY PROGRAM

Priority Projects CIP Score FY 2021-22 FY 2022-23 FY 2021-23

Intersection Safety Improvements Program 54 $425,000 $500,000 $925,000

Fund Sources

 2211 Measure B – Local Streets/Roads



UNFUNDED LIST

Traffic Signal Management
 Caldecott Tunnel Mitigations | Score = 46.25

 Pleasant Valley & Gilbert St ADA Improvement | Score = 39

 Grand & Mandana Traffic Signal Improvement | Score = 25.5

Opportunities for Development
 Advance project development

 Combine with existing projects if possible

 Explore grant funding opportunities

 If project moves forward, please update members of the 

public who requested it            (if applicable)

 Prioritize high scoring projects (> 75)

*underlined projects are community submissions



UNFUNDED LIST

Structures
 Ascott Dr Pathway Improvements | Score = 27.25

 Santa Ray Path Improvements | Score = 27.25

 Landville Bike/Ped Bridge | Score = 23.25

Opportunities for Development
 Advance project development

 Combine with existing projects if possible

 Explore grant funding opportunities

 If project moves forward, please update members of the 

public who requested it            (if applicable)

 Prioritize high scoring projects (> 75)

*underlined projects are community submissions



3YP Update and Next Paving Plan 
Lookahead
Measure KK Oversight Committee
September 13, 2021



Completed Miles: 76
Remaining Miles: 50

2019 3-Year Paving Plan Status



Oakland’s 2019 3YP
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40+ Miles Local Streets

Fall 2021 Major Projects (6+ Miles)
• W Grand Ave (Mandela to Market)
• West St (W Grand to MLK)
• E 15th St & Foothill (1st Ave to 14th Ave)
• Telegraph (29th to MacArthur)

Spring 2022 Major Projects (2+ Miles)
• Broadway (6th to 11th, 20th to Grand Ave)
• High St (Foothill to Tompkins)

3YP: What’s Left?



Major Projects (7+ Miles)
• 14th St (Brush to Oak) (ATP Grant Coordination)
• 52nd St (MLK to Shattuck) (Staff resources)
• 7th St (Mandela to Market) (ATP Grant Coordination)
• Broadway (Embarcadero to 6th) (Pending Oakland A’s)
• Franklin (6th to Broadway) (Staff resources)
• Grand Ave (Broadway to MacArthur) (Staff resources)
• Lakeside Dr (Jackson to E 12th St) (Staff resources)
• MLK (47th to City Limit) (Staff resources)

3YP: Not Deliverable by June 2022



Evaluating the 3YP
Working At Risk Not Working
• Contract authority & as-

needed contracts
• Complex corridors requiring 

planning phase 
• Caltrans Encroachment 

Permit process

• Exceeding mileage goals • Missing minor traffic calming 
opportunities

• Staff vacancies: Design, 
Construction Mgmt, City 
crews

• EBMUD contract paving 
coordination

• Curb ramp backlog

• Grant project coordination



Evaluating the 3YP



Paving + Funding
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Takeaway:
• Up & down funding levels = up & down paving outputs
• Scaling up of program with Measure KK
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Takeaway:
• Patchwork of funding sources = less $$
• Measure KK = stability Funding by Type



2022 Multi-Year Paving Plan

$12 $17

$35 $40

$60 $60

$40

$60

$20

$60 $60

0

10

20

30

40

50

60

70

17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 26/27

Fu
nd

in
g 

Pe
r Y

ea
r (

M
ill

io
ns

)

2017A-1 2020B-1 (Expected) 2021C-1 Last Tranche No MKK

2019 3-Year Paving Plan

MKK Spenddown
Takeaway:
• 2016 Measure KK Bond will not last through next 

paving plan

Measure KK 
Tranches:



Develop 5-10 year street list and 10-year capital plan to 
improve and maintain Oakland’s streets

Deliver $300M+ in paving construction

Rehabilitate and maintain local streets to improve 
neighborhood quality of life

7
5

2022 Paving Plan

Anticipate a second bond measure and identify 
consequences of failed measure

Identify staffing and capital facilities needs to sustain long-
term in-house program



75MMajor 
Streets
Program funds citywide to 
keep major streets in good 
condition

TBDPCI 
Goal

300M

Local 
Streets
Program funds in nine planning 
areas by equity and street 
condition

Prioritize individual streets by street 
condition, equity, and park proximity

Prioritize individual streets by 
street condition and traffic safety 
history

72 TBDPCI 
Goal 47

225M



0 50 100 150 200 250 300

Major 
Streets

Local 
Streets

Proposed Priorities
5% at Council 
discretion

10% reserved for
utility cost-share 

$225M

$75M

Prioritized by planning areas, equity index, street 
condition, and park proximity

Prioritized by street 
condition and traffic 
safety history



Planning Areas

Central/ 
East Oakland

Eastlake/
Fruitvale

West 
Oakland

Downtown

Glenview/
Redwood 

Heights

East 
Oakland 

Hills

Coliseum/
Airport

North
Oakland 

HillsNorth 
Oakland/ 

Adams Point

• Larger than neighborhoods
• Smaller than Council Districts
• Simple way of looking at distributing paving 

resources 



Planning Areas
Pop. Total

Street 
Miles

Median
Income

Avg Street 
Slope

% People
of Color

%
Low 

Income

Central / East Oakland 98,937 165 $43k 1.3% 93% 55%

Coliseum / Airport 3,752 20 $44k 2.1% 96% 50%

Downtown 19,169 40 $40k 1.2% 76% 46%

East Oakland Hills 30,733 98 $89k 5.1% 73% 22%

Eastlake / Fruitvale 98,739 134 $45k 2.1% 85% 49%

Glenview/Redwood Heights 31,976 78 $103k 4.7% 48% 16%

North Oakland Hills 23,658 110 $158k 7.6% 31% 6%

North Oakland / Adams Point 79,213 126 $76k 2.1% 50% 27%

West Oakland 36,863 60 $37k 2.1% 77% 55%

Citywide 412,040 830 $58k 3.2% 73% 39%

• Use Planning Areas to identify Local Streets needs based on street 
condition, population density, and equity factors.



Planning Areas
Pop. Citywide Share 

of Underserved 
Pop.

Citywide Share of 
Local Street Miles 

(PCI < 50)

Local
Streets 
Avg PCI

People Per 
Local Street 
Mile (PCI < 

50)

Central / East Oakland 98,937 29% 18% 48 1,400

Coliseum / Airport 3,752 1% 2% 48 536

Downtown 19,169 7% 2% 54 2,311

East Oakland Hills 30,733 6% 10% 51 781

Eastlake / Fruitvale 98,739 28% 17% 48 1,460

Glenview/Redwood Heights 31,976 4% 10% 48 818

North Oakland Hills 23,658 2% 16% 46 379 

North Oakland / Adams Point 79,213 14% 19% 40 1,050

West Oakland 36,863 8% 6% 47 1,040

Citywide 412,040 47 1,044

• Use Planning Areas to identify Local Streets needs based on street 
condition, population density, and equity factors.
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Funding By Planning Area
• Distribute funding for local streets by the 

share of underserved populations and 
share of local street miles in poor 
condition
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Local Streets Prioritization

Local 
Streets
Program funds in nine planning 
areas by equity and street 
condition

Prioritize individual streets by street 
condition, equity, and park proximity

TBDPCI 
Goal 47

225M
How We Prioritized Local Streets:

• Use the dollar amount by planning area

• Estimate cost of all streets

• Add streets in poor condition with underserved 
populations near parks

• Add streets in poor condition until dollar target is 
met

• Reserve 10% of program budget for local streets 
preventative maintenance



Staying the SameChanges from 2019
• Increase plan timeline
• Add preventative maintenance to local 

streets program
• Prioritize local streets paving near City 

parks
• Analyze staffing needs (Design, Paving, 

and Construction Management) and 
assess risks to program

• Assess equipment and capital facilities 
needs and propose for operating 
budget/CIP

• Major Streets prioritized for 
rehabilitation and preventative 
maintenance treatments

• Complete Streets coordination 
• Coordination with ADA Transition Plan
• Systematic safety improvements

In Summary



Collect 
Data

Budget 
Scenarios

Release 
Proposed 

Plan

Adopt 
Plan

Council 
Discretion 

Choices

May-Aug 2021

Community engagement
Online open house, city 
commissions & NCPCs

Sept 2021 Dec 2021

Plan Timeline
Draft Plan to 
PWC + Council

Oct 2021 Jan 2022

(2021 Data 
Public Release)



1 of 19 

Report by Measure KK Public Oversight Committee on 
Expenditure of First and Second Tranche of Funds 

July 2021 

EXECUTIVE SUMMARY 
On November 8, 2016, the City of Oakland (the “City”) received voter approval authorizing the 
City to issue $600 million in general obligation bonds to fund various City infrastructure and 
affordable housing projects (“Measure KK”). Measure KK requires the creation of the Public 
Oversight Committee to review financial and operational reports related to the expenditures of 
bond proceeds and evaluate the impacts and outcomes of such expenditures, including social 
equity, anti-displacement, and affordable housing in particular.  

On August 1, 2017, the City issued the first tranche of general obligation bonds totaling 
$117,855,000. The total amount for projects was $117,585,000 which is less $270,000 of the full 
amount due to expenses associated with the issuance of the bonds. Project funds were allocated 
for the acquisition and improvements to streets and sidewalks, facilitates, and affordable housing 
in the FY 2017-2019 budget. On January 21, 2020, the second tranche was issued for 
$184,890,000, with the full amount available to fund projects allocated in the FY 2020-2022 
budget. The full amount of the bond funds were available because the bonds had premiums that 
covered the cost of the issuance. 

Of the total funds allocated from Measure KK as of the date reported by the departments, 
$169,359,707 (56%) has been spent and encumbered or committed. 

A summary by Department is below: 

DEPARTMENT 

FY 2017-2019 & 
FY 2020-2021 

FUNDING 
ALLOCATED 

AMOUNT SPENT & 
ENCUMBERED OR 

COMMITTED 

FY 2017-2019 & 
FY 2020-2021 

BALANCE 
REMAINING 

Department of Transportation: 
Streets and Roads ($350 
million) $138,330,000 $66,234,407 (48%) $72,095,593 

Oakland Public Works:  
Facilities ($150 million) $63,423,800 $14,842,197 (23%) $48,581,603 

Housing and Community 
Development: 
Affordable Housing ($100 
million) $100,000,000 $88,283,103 (88%) $ 11,716,897 

Exhibit D
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TOTALS $301,753,800 $169,359,707 (56%) $132,394,093 
 
On December 12, 2017, the Mayor appointed nine (9) members to serve on the Affordable 
Housing & Infrastructure Public Oversight Committee (the “Public Oversight Committee”) and 
the appointments were confirmed by City Council on December 18, 2017. (Please refer to 
Attachment A for a current list of committee members.) The Public Oversight Committee 
submitted our first report on the status of the expenditures of the funds and the projects to the 
City of Oakland’s Finance and Management Committee in March 2019. That report can be found 
at: https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-
4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk. The second report was 
submitted in March 2020 and can be found at:  
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-
Bond-Report-FINAL.pdf.  
 
BACKGROUND 
On November 8, 2016, more than two-thirds of the qualified voters of the City approved 
Measure KK authorizing the City to issue general obligation bonds in an amount of $600 million 
“to improve public safety and invest in neighborhoods throughout Oakland by re-paving streets, 
which included removing potholes, rebuilding cracked and deteriorating sidewalks, funding 
bicycle and pedestrian safety improvements, funding affordable housing for Oaklanders, and 
providing funds for facility improvements, such as, neighborhood recreation centers, 
playgrounds and libraries.” Projects to be funded by the $600 million bond includes the 
following: 
  

1.  Streets and Roads Projects in the amount of $350 million 
a. Street paving and reconstruction 
b. Bicycle and pedestrian improvements; bikeways, sidewalks, paths, stairs, streetscape, 

curb ramps 
c. Traffic calming improvements 
  

2.  Facilities Projects in the amount of $150 million 
a. Fire Facilities ($40 million) 
b. Police Facility ($40 million) 
c.  Libraries ($15 million) 
d. Parks, Recreation and Senior Facilities ($35 million) 
e. Water, energy and seismic improvements consistent with the City’s Energy and 

Climate Action Plan ($20 million) 
  

3.   Anti-Displacement and Affordable Housing Preservation Projects in the amount of $100           
million 
a. Funds may be spent on the acquisition, rehabilitation, or new construction of affordable 

housing as set forth in the Affordable Bond Law Ordinance. 
  
On August 1, 2017, the City issued $117,855,000 City of Oakland General Obligation Bonds, 
Measure KK, Series 2017A-1 and Series 2017A-2 (together the “Bonds”) to provide funds for 1) 

https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-Bond-Report-FINAL.pdf
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-Bond-Report-FINAL.pdf
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street paving and reconstruction; bicycle, pedestrian and traffic calming improvements; 
construction, purchase, improvement or rehabilitation of City facilities including fire, police, 
library, parks, recreation, and senior facilities; and water, energy and seismic improvements 
consistent with the City’s Energy and Climate Action Plan, all as set forth in Resolution No. 
86773, adopted by the City Council on June 19, 2017, as amended by Resolution Nos. 86815 
C.M.S. and 86816 C.M.S., each adopted by the City Council on June 29, 2017 and 2) anti-
displacement and affordable housing preservation projects, including the acquisition, 
rehabilitation, or new construction of affordable housing in accordance with the City’s 
Affordable Housing Bond Law Ordinance and as set forth in Resolution No. 86774 C.M.S. 
adopted by the City Council on June 19, 2017, as amended by Resolution No. 86814 C.M.S. 
adopted by the City Council on June 29, 2017. 
 
On February 13, 2020, the City issued $184,890,000 City of Oakland General Obligation Bonds, 
Measure KK, Series 2020B-1 and Series 2017B-2 (together the “Bonds”) to provide funds for: 
1) Street paving, resurfacing and reconstruction; bicycle, pedestrian and traffic calming 
improvements; and construction, purchase, improvement, or rehabilitation of City 
facilities including fire, library, parks, recreation, and senior facilities, consistent with the 
City’s FY 2019-21 Capital Improvement Program (CIP) all as set forth in Resolution No. 
87981 C.M.S., adopted by the City Council on December 10, 2019, and 2) Anti-displacement 
and affordable housing preservation programs, including the acquisition, rehabilitation, or new 
construction of transitional housing and affordable housing for ownership and rent in accordance 
with the City’s Housing Bond Law and as set forth in Resolution No. 87981 C.M.S., adopted by 
the City Council on December 10, 2019. 
 
Measure KK requires the creation of the Public Oversight Committee to review financial and 
operational reports related to the expenditure of bond proceeds to confirm that the funds were 
used in a manner permitted under Measure KK and to evaluate the impacts and outcomes of the 
bond expenditures on Measure KK’s stated goals, including social equity, anti-displacement, and 
affordable housing. The Public Oversight Committee reports to the City Council. 
  
On December 12, 2017, the Mayor appointed nine (9) members to serve on the Affordable 
Housing & Infrastructure Public Oversight Committee and the appointments were confirmed by 
City Council on December 18, 2017. The Public Oversight Committee submitted the first report 
on the status of the expenditures of the funds and the status of the projects to the City of 
Oakland’s Finance and Management Committee in March 2019. That report can be found at: 
https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-
4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk. The second report was 
submitted in March 2020 and can be found at: 
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-
Bond-Report-FINAL.pdf.  
    
SUMMARY OF ALLOCATED FUNDS 
On August 1, 2017, the City issued the first tranche of general obligation bonds totaling 
$117,855,000. The total amount for projects was $117,585,000 which is less $270,000 of the full 
amount due to expenses associated with the issuance of the bonds. Project funds were allocated 
for the acquisition and improvements to streets and sidewalks, facilitates, and affordable housing 

https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-Bond-Report-FINAL.pdf
https://cao-94612.s3.amazonaws.com/documents/2020.03.30-Measure-KK-APPENDIX-A-I-Bond-Report-FINAL.pdf
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in the FY 2017-2019 budget. On January 21, 2020, the second tranche was issued for 
$184,890,000, with the full amount available to fund projects allocated in the FY 20202-2022 
budget. The full amount of the bond funds were available because the bonds had premiums that 
covered the cost of the issuance. 
 
Of the total funds allocated from Measure KK to date, $169,359,707 (56%) has been spent and 
encumbered or committed. 
 
Working with the Department of Transportation, Oakland Public Works, and Housing and 
Community Development, the Public Oversight Committee developed a reporting template and 
questionnaire to collect data about the bond fund expenditures and status of the projects. Below 
is a summary of their responses by Department. The completed reporting form and 
questionnaires are attached. 
 
Oakland Department of Transportation (OakDOT) 
A total of $97,730,000 of Measure KK funds was allocated to transportation projects, which 
includes paving and bicycle street paving, complete streets capital (pedestrian, bicycle, and 
transit infrastructure), curbs ramps to comply with the Americans with Disabilities Act (ADA), 
Neighborhood Traffic Calming Program and Safe Routes to School, and sidewalk repairs. Of the 
total amount, $27,464,484 has been spent and $80,225 is encumbered, which is approximately 
28% of the total funds allocated. A summary of the allocations and expenditures is presented 
below: 
 

TRANSPORTATION: 
PROGRAM NAME 

FY 2017-2019 & 
2020-2021 
FUNDING 

ALLOCATED 

AMOUNT SPENT & 
ENCUMBERED AS 

OF 12/21/20 

FY 2017-2019 &  
2020-2021 
BALANCE 

REMAINING 

Paving and Bike Paving $75,250,000 $24,007,886 (32%) $51,242,114 

Complete Streets Capital $13,480,000 $1,953,340 (14%) $11,526,660 

ADA Curb Ramps $4,000,000 $492,374 (12%) $3,507,626 

Neighborhood Traffic 
Calming/Safe Routes to 
School $3,000,000 $139,301 (5%) $2,860,699 

Sidewalk Repairs $2,000,000 $951,809 (48%) $1,048,191 

TOTALS $97,730,000 $27,544,709 (28%) $70,185,291 
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Transportation Capital Programs 
 
1. Paving and Bike Paving 
In 2019, DOT developed a 3-year paving plan policy, which used street condition, population 
density, and equity factors to identify the local streets to be paved. This plan was used to allocate 
the second tranche of paving funds ($75,250,000) in the FY 2019-21 Capital Improvement 
Program budget. DOT distributed funding for local streets by the share of underserved 
populations and share of local street miles in poor condition.   
 
According to DOT’s report, there have been no delays in paving projects. The Public Oversight 
Committee would like to continue to highlight that the bond funds can only be used for 
resurfacing, not for maintenance activities, such as potholing. The ADA Curb Ramps and 
City Sidewalk Repairs programs are all proceeding in alignment with the paving program. 
 
2. Complete Streets 
Measure KK funding was used specifically to fund the required local match for grant supported 
projects, which increased Oakland’s competitiveness in securing outside sources and ability to 
advance Oakland’s Complete Streets Policy. As of December 2020, the Complete Streets 
funding has leveraged $83,982,540 of other funding. Out of 30 Complete Streets projects: 

• 1 project is closing out 
• 11 are under construction 
• 6 are in the design phase 
• 1 is in planning 
• 10 are in the bid/award phase 
• 1 project is on hold 

 
To view an interactive map of the Complete Streets project locations, including the DOT’s 
Geographic Equity Tool demographics and score by project go to: 
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea17
94686f0.  
 
3. Safe Routes to Schools 
DOT reported that there have been delays in Safe Routes to Schools projects. Out of the 15 
locations allocated funding from the first and second tranche: 

• 2 schools are in the bid/award phase 
• 7 schools are in the planning phase 
• 3 schools are in the design phase 
• 3 schools are in construction 

 
The delays are a result of limited staff time in Safe Streets Division due to the implementation of 
Shelter-in-Place social distancing programs and a citywide hiring freeze. 
 
DOT Capacity 
When asked about limitations to their capacity to implement the projects, DOT responded that 
their constraint continues to be staffing and access to consultants to complete project designs. In 

https://cao-94612.s3.amazonaws.com/documents/Community-Mtg-Presentation_Base.pdf
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea1794686f0
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea1794686f0
Alternative
DOT deleted and moved to the Equity section below
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addition, new initiatives in response to COVID-19 shelter-in-place orders have drawn from the 
department’s overall resources, and demanded extensive engineering to ensure the safe and 
responsible mixing of transportation modes. Additionally, the City of Oakland has instituted a 
hiring freeze due to the pandemic, which has affected vacancies and hiring efforts across teams.  
 
DOT also highlighted that the extremely high cost of inflation of capital projects have been a 
challenge, as project bids are consistently above cost estimates which results in the need to 
acquire additional capital funds. 
 
Community Engagement 
The Oversight Committee asked the Department of Transportation to describe their community 
engagement activities. DOT reported that typically the community is involved at the beginning 
of the project to develop conceptual frameworks and in the majority of cases most of the 
stakeholders end up supporting the final project scope with an understanding of the issues or 
compromises required.  
 
For details on these projects, please refer to Attachment A, Measure KK 2020 Annual Report, 
and Attachment B, Neighborhood Traffic Calming – Safe Routes to Schools Program, for the 
completed spreadsheets, and Attachment C, Questions Regarding Expenditure of Measure KK 
Funds, to DOT and OPW’s responses to the questionnaire. 
 
For more information about the FY 2021-23 capital improvement programs, refer to the FY 
2021-23 Proposed Capital Improvement Program book: 
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Revised-5.13.21.pdf.  
 
Oakland Public Works (OPW) 
A total of $63,423,800 of Measure KK funds was allocated to 48 public works projects. Of the 
total amount, $14,027,301 of the funds have been expended, and $881,899 have been 
encumbered as of February 5, 2021, which is approximately 23% of the funds. These funds were 
used to leverage an additional $23,799,240 of funding from other sources. 
 
A summary of the allocations and expenditures is below: 
 

PUBLIC WORKS: 
PROGRAM NAME 

FY 2017-2019 & 
2020-2921 
FUNDING 

ALLOCATED 

AMOUNT SPENT & 
ENCUMBERED AS 

OF 02/05/2021 

FY 2017-2019 & 
2020-2021 
BALANCE 

REMAINING 

Fire Department Facilities $13,237,500 $4,956,481 (37%) $8,281,019 

Police Department Facilities $200,000 $71,152 (36%) $128,848 

Library and Museum Facilities $14,770,000 $982,808 (7%) $13,787,192 

https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Revised-5.13.21.pdf
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Human Services Facilities $6,612,500 $2,011,177 (30%) $4,601,323 

Parks, Recreation, and Youth 
Development Facilities $25,603,800 $8,370,716 (33%) $17,233,084 

Animal Services $3,000,000 $260,738 (9%) $2,739,262 

TOTALS $63,423,800 $16,653,072 (26%) $46,770,728 
 
Below is a status of the 48 projects: 
 

• Completed: 
 Head Start Recreation Center Arroyo Viejo (District 6) 
 Head Start Recreation Center Brookfield (District 4) 
 Head Start Playgrounds at Arroyo Viejo (District 6), Brookfield (District 4), 

Manzanita (District 5), and San Antonio (District 2) 
 Rainbow Recreation Center (District 6) 
 Oakland Fire Department Roof Assessment & Replacement (Stations 1 (District 

3), 3 (District 3), 5 (District 3), and 20 (District 7)) 
 Oakland Fire Department Telescopic Apparatus Door Replacements (Stations 3 

(District 3), 5 (District 3), 6 (District 4), 7 (District 1), 15 (District 3), 17 (District 
4), 24 (District 4), & 25 (District 4)) 

 Tassafaronga Gym Waterproofing (District 7) 
 The Lions Pool in Dimond Park (District 4) 
 Head Start Recreation Centers Manzanita (District 5) 
 Dimond Park - Tennis Courts (District 4) 

 
• Post-construction:  

 Oakland Fire Department Apron & Hardscape (CW Stations #21, 16, 8, 5, 19, 13, 
10 and 17) 

 Ballfields Wiring Hazard Mitigation (Golden Gate (District 1), Curt Flood 
(District 4), Tassafaronga (District 7), and Lowell (District 3)) 

 
• Design Phase:  

 Oakland Animal Services Center (District 5/citywide) 
 Henry Robinson Multi-services Center (District 2) 
 Caldecott Trailhead Improvements (District 1) 
 Digital Arts & Culinary Academy Phase 2 Renovation (District 6) 
 Holly Mini Park (District 7) 
 Madison Park Irrigation Upgrade/Repair (District 2) 
 Mosswood Community Center (District 3) 
 Main Library Remodel (District 2/citywide) 
 Branch Library Renovations Brookfield (District 7) 
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• Planning phase: 

 Fire Station #29 New Station & Training Complex (District 6) 
 Fire Station #4 (District 2) 
 Downtown Oakland Senior Center (District 2) 
 Head Start Center Renovation Tassafaronga (District 7) 
 West Oakland Senior Center Renovation (District 3) 
 Brookfield Branch Library Phase 2 (District 7) 
 Elmhurst Branch Library Renovation/Remodel (District 7) 
 Hoover Branch Library - Feasibility Study (District 3) 
 Main Library - New facility feasibility study (District 2/citywide) 
 Main Library - Phase 2 renovation (District 2/citywide) 
 Oakland Tool Lending Library (District 1) 
 Brookdale Recreation Center Expansion (District 4) 
 East Oakland Sport Center - Outdoor Pool (District 7) 
 Joaquin Miller Park Cascade (District 4) 
 Lincoln Recreation Center Expansion/Renovation (District 2) 
 Public Restrooms - Concordia (District 6) & Madison Parks (District 2) 
 San Antonio Recreation Center (District 2) 

 
• Projects out for bid and award: 

 Animal Services Center – Replace HVAC & Energy System (District 5/citywide) 
 Fire Station Renovations at Stations 12 (District 2), 16 (District 5), 10 (District 

2), and 15 (District 3) 
 Allendale Recreation Center Tot Lot (District 4) 

 
• Projects on hold: 

 West Oakland Branch Library Improvements – Phase 2 (District 3) 
 Arroyo Viejo Recreation Center (District 6) 
 Police Administration Building Feasibility (citywide) 
 West Oakland (District 3) and Asian (District 2) Branch Library Renovations 

 
OPW Capacity 
When asked about their limitations to their capacity to implement the projects, and how they 
might address them, OPW responded with the following: 

• Lack of funding for overall citywide Capital Improvement Project planning and specific 
pre-project planning. A solution may be to allocate funds for preliminary and design 
scope before approving or committing construction funds. 

• Staffing shortage for project and construction management. The Department continues to 
plan to hire additional staff based on the timing of the next bond issuance. 

• High construction costs continue to be a challenge. Staff may need to build in greater 
contingency in construction funds, which may increase the budget. Staff is also 
considering developing standardized Capital Improvement Project estimating techniques 
and database to more accurately reflect Oakland’s public project construction market.  
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The Public Oversight Committee also asked OPW to describe how staff vacancies impacted their 
ability to implement their projects. OPW reported that the Project and Grants Management 
Division currently has three project management positions and one Division Manager position 
vacant and are recruiting for the positions. 
 
OPW construction services also has a staffing shortage of 40 to 45% (up from 15 to 20% 
reported the previous year). Recruitment is also in progress but there are limited available and 
willing candidates, and a lengthy civil service hiring process.  
 
In addition, the approved projects and the actual funding availability via measure KK bond 
projects are not aligned. Bringing on new staff for approved Capital Improvement Projects that 
are funded through the bond sale can be further aligned to help with efficiency in delivery. 
Budgeting for new projects and staff occurs during the two-year budget cycle. However, bond 
sales occur after the budget is passed/amended. Therefore, the funds for new projects and staff 
are not available until the bond is sold. Pre-authorization to fund projects and staff at the time the 
budget is approved, prior to the bond sale, would help to move newly approved projects forward 
directly after the budget is passed. 
 
Lastly, the COVID-19 pandemic has slowed down some projects due to work process 
adjustments and changes and impacts on staff. The current fiscal crisis has put a hiring freeze on 
positions. 
 
Community Engagement 
The Public Oversight Committee asked OPW to describe successes and challenges they have had 
with their community engagement activities. The Capital Improvement Project working group 
engaged a community organization as a consultant to help them with their community 
engagement strategy. Strategies included door hangers, training resident organizers, leading 
Zoom focus group briefings in English and Spanish, and providing support for residents in East 
Oakland to submit Capital Improvement Project public requests and text surveys.  
 
For details on these projects, please refer to Attachment D, Measure KK – Public Works 
Department Project Report, for the completed spreadsheet and Attachment C, Questions 
Regarding Expenditure of Measure KK Funds, for DOT and OPW’s responses to the 
questionnaire. Refer to Attachment E for a sample of the Capital Improvement Program Public 
Request Form and Attachment F for a sample of the Capital Improvement Program Department 
Project Request Worksheet. 
 
To view an interactive map of the project locations, including information of race and ethnicity 
percentage by tract and average annual income by neighborhood, go to: 
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d
4f6dc2. 
 
For more information about the FY 2021-23 capital improvement programs, refer to the FY 
2021-23 Proposed Capital Improvement Program book: 
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Revised-5.13.21.pdf.  
 

http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d4f6dc2
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d4f6dc2
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Revised-5.13.21.pdf
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Housing and Community Development (HCD) 
A total of $100 million of Measure KK funds was allocated to affordable housing projects and 
programs, which includes new construction, housing rehabilitation and preservation, site 
acquisition, 1-4 unit housing programs, and acquisition of transitional housing facilities. Of the 
total amount, about $55,342,492 has been spent, and another $32,940,611 has been committed to 
projects as of January 12, 2021, which is approximately 88% of the funds. These numbers 
include administrative costs. Measure KK allows no more than 5% of the affordable housing 
funds to go towards administrative expenses. These expenses are estimated to be $5,000,000. A 
summary of the allocations and expenditures is below: 
 

HOUSING AND COMMUNITY 
DEVELOPMENT: 
PROJECT NAME 

FY 2017-2019 
& 2020-2021 

FUNDING 
ALLOCATED 

AMOUNT SPENT 
& COMMITTED 
AS OF 1/12/21 

FY 2017-2019 & 
2020-2021 
BALANCE 

REMAINING 

Acquisition and Conversion to 
Affordable Housing 
(ACAH) $30,450,575 $24,056,053 (79%) $6,394,522 

Housing Rehabilitation & Preservation $25,580,375 $20,258,000 (79%) $5,322,375 

New Construction $6,319,900 $6,319,900 (100%) $0 

Acquisition of Transitional Housing 
Facility (ATHF) $15,000,000 $15,000,000 (100%) $0 

Site Acquisition Program $15,649,150 $15,649,150 (100%) $0 

1-4 Unit Housing Program $1,500,000 $1,500,000 (100%) $0 

Accessory Dwelling Units $500,000 $500,000 $0 

Administration $5,000,000 $5,000,000 (100%) $0 

TOTALS $100,000,000 $88,283,103 (88%) $ 11,716,897 
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To date, of the bond funds that have been allocated to affordable housing, 87% has been invested 
in acquisition and rehabilitation, and 13% to new construction. The average Area Median 
Income (AMI) for all measure KK funded projects is 52.6% AMI. 
 
Acquisition and Conversion to Affordable Housing 
There are a total of 13 projects being funded for acquisition and conversion. Below are some 
characteristics of these projects. 
 
The development status of the projects are: 

 
• 4 have been completed 

o 10320 MacArthur Blvd (District 7) 
o 2515 10th Avenue (District 2) 
o 1810 E. 25th Street (District 2) 
o 812 East 24th Street (District 2) 

 
• 2 under construction 

o 1432 12th Avenue Oakland (District 2) 
o 2000 36th Avenue (District 5) 

 
• 5 are in pre-development 

o 1921 & 2022 36th Avenue (District 5) 
o 524-530 8th Street (District 3) 
o 6106-6108 Hilton Street Oakland (District 6) 
o 6470 MacArthur Boulevard (District 6) 
o 2242 107th Ave, 5330 Wentworth Ave, and 1709 87th Ave (District 7) 

 
• 1 is on hold: 814 59th Street (District 1) 

 
• 1 project’s status is unknown: 48 5th Avenue (District 2) 

 
Of the 13 projects, there are 253 units: 

• 10 (4%) Extremely Low-Income (21-30% AMI) 
• 238 (94%) Low-Income (51-80% AMI) 
• 5 Manager Units 
• 48 units are Single Room Occupancy 

 
HCD staff reported that: 

• 11 (85%) are properties where tenants were at high risk of displacement 
• 12 (92%) are unoccupied properties, and proposals serving homeless and/or extremely 

low-income households were prioritized 
• 10 (77%) are properties acquired by a permanently affordable community land trust, 

permanently affordable housing cooperative, and/or will be operated as permanently 
supportive housing 

• For 9 (69%) of the projects, tenant organized prior to the purchase of the property 
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Of the 28 households that reported racial/ethnic demographic information: 
Race/Ethnicity Number of 

Households 
% of Total 

Black 6 21% 
White 4 14% 
Latinx 11 39% 
Asian 0 0% 
Other 1 0.04% 
Decline to State 6 21% 

 
Housing Rehabilitation & Preservation 
There are a total of 6 projects being funded for rehabilitation and preservation. Below are some 
characteristics of these projects. 
 
The development status of the projects are: 
 

• 4 are under construction 
o 344 13th Street (District 2) 
o 283 13th Street (District 2) 
o 2600 International Blvd (District 5) 
o 1415 Harrison Street (District 3) 

 
• 2 are in pre-development 

o 510 21st Street (District 3) 
o 430 28th Street (District 3) 

 
Of the 6 projects, there are 401 units: 

• 25 (6%) Extremely Low-Income (<20% AMI) 
• 79 (20%)Extremely Low-Income (21-30% AMI) 
• 170 (42%) Very Low-Income (31-50% AMI) 
• 123 (31%) Low-Income (51-80% AMI) 
• 4 Manager Units 
• 104 of the units are for unsheltered people 

 
HCD staff reported that: 

• 1 (17%) property is where tenants were at high risk of displacement 
• 4 (67%) are unoccupied properties, and proposals serving homeless and/or extremely 

low-income households were prioritized 
• 4 (67%) are properties acquired by a permanently affordable community land trust, 

permanently affordable housing cooperative, and/or will be operated as permanently 
supportive housing 

 
Of the 278 households that reported racial/ethnic demographic information: 
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Race/Ethnicity Number of 
Households 

% of Total 

Black 171 62% 
White 42 15% 
Latinx 16 6% 
Asian 8 3% 
Native American/Alaskan Native 2 0.7% 
Native Hawaiian and Other Pacific Islander 1 0.4% 
Other 10 4% 
Decline to State 28 10% 

 
New Construction 
There are a total of 10 projects being funded for new construction. Below are some 
characteristics of these projects. 
 
The development status of the projects are: 

 
• 1 project is completed: 1233-1253 23rd Avenue and 2285 International Blvd (District 5) 

 
• 3 projects are under construction 

o 3268 San Pablo Avenue (District 3) 
o 657 W. MacArthur Blvd (District 1) 
o 3300 Hawley Street (District 7) 

 
• 6 projects are in pre-development 

o 7th Street & Campbell Street (District 3) 
o 2227-2257 International Blvd (District 2) 
o 3511 E 12th Street Oakland (District 5) 
o 3801, 3807, 3823, & 3829 Martin Luther King Jr. Way (District 1) 
o 760 22nd Avenue & 2201 Brush Street (District 3) 
o 95th & International (District 7) 

 
According to the requirements of the bond measure, 20% of all new construction needs to be 
below 30% AMI and currently about 45% of new construction units are below 30% AMI. In 
addition, HCD is ensuring compliance of this provision by requiring that at least 20% of new 
construction units be affordable to households at or below 30% AMI in recent rounds of Notice 
of Funding Availability. This requirement is also memorialized in the City’s regulatory 
agreement. 
 
Of the 10 projects, there are 714 units: 

• 197 (28%) Extremely Low-Income (<20% AMI) 
• 121 (17%) Extremely Low-Income (21-30% AMI) 
• 206 (29%) Very Low-Income (31-50% AMI) 
• 185 (26%) Low-Income (51-80% AMI) 
• 2 (0.3%) Moderate-Income (81-120% AMI) 
• 6 Manager Units 
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Of the 714 units: 

• 10 are for HIV/AIDS residents 
• 197 are for the unsheltered 
• 9 are for people with disabilities 
• 13 are for veterans 

 
HCD staff reported that 4 (40%) of the projects are properties acquired by a permanently 
affordable community land trust, permanently affordable housing cooperative, and/or will be 
operated as permanently supportive housing 
 
Of the 36 households that reported racial/ethnic demographic information: 
Race/Ethnicity Number of 

Households 
% of Total 

Black 18 50% 
White 1 3% 
Latinx 2 6% 
Asian 10 28% 
Native American/Alaskan Native 1 3% 
Other 3 8% 
Decline to State 1 3% 

 
Acquisition of Transitional Housing Facility 
There are a total of 3 projects being funded for acquisition of transitional housing facility. Below 
are some characteristics of these projects. 
 
The development status of the projects are: 
 

• 1 project is completed: 641 West Grand (District 3) 
 

• 2 projects are under construction 
o 5276 Broadway (District 1) 
o 3720 Telegraph Ave (District 3) 

 
Of the 3 projects, there are 155 units: 

• 132 (%) Extremely Low-Income (21-30% AMI) 
• 20 (%) Very Low-Income (31-50% AMI) 
• 3 Manager Units 

 
Of the 155 units: 

• 152 are for the unsheltered 
• 21 are for veterans 
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HCD staff reported that 1 (33%) of the projects are properties acquired by a permanently 
affordable community land trust, permanently affordable housing cooperative, and/or will be 
operated as permanently supportive housing 
 
1-4 Unit Housing Program 
There are a total of 4 projects being funded for acquisition and conversion with 1-4 units. Below 
are some characteristics of these projects. 
 
The development status of the projects are: 

 
• 3 have been completed 

o 285 Newton Avenue (District 2) 
o 8020 Hillside Street, 2684 Ritchie Street, and 2735 76th Avenue (District 7) 
o 5940 Hayes Street (District 6) 

 
• 1 is in pre-development 

o 789 61st Street (District 1)  
 
Of the 4 projects, there are 19 units and they are low-income at 51-80% AMI 
 
HCD staff reported that: 

• 3 (75%) are properties where tenants were at high risk of displacement 
• 4 (100%) are unoccupied properties, and proposals serving homeless and/or extremely 

low-income households were prioritized 
• 4 (100%) are properties acquired by a permanently affordable community land trust, 

permanently affordable housing cooperative, and/or will be operated as permanently 
supportive housing 

• For 4 (100%) of the projects, tenant organized prior to the purchase of the property 
 
Of the 19 households that reported racial/ethnic demographic information: 
Race/Ethnicity Number of 

Households 
% of Total 

Black 5 26% 
White 4 21% 
Latinx 4 21% 
Asian 1 0.05% 
Other 1 0.05% 
Decline to State 4 21% 

 
Site Acquisition Program  
$15,649,150 was originally dedicated to provide loans for the acquisition and related costs 
associated with developing, protecting, and preserving long-term affordable housing, as well as 
the acquisition of vacant land and existing infrastructure for preserving long-term affordability. 
Of the five projects with committed funds, all have drawn down the committed funds and the 
properties have been acquired. Three of the projects are categorized as “Preservation-Acquisition 
Conversion” projects above (Highland Palms, 10th Avenue Eastlake, and 812 East 24th Street) 



 

16 of 19 
 

and two projects are categorized as “New Construction” projects above (Ancora Place and 
Longfellow Corner). 
 
Accessory Dwelling Unit (ADU) Legalization Pilot Program  
$500,000 has been dedicated for this program. The intention of this program is to provide low-
interest loans to carry out work which would legalize unpermitted ADUs. The City was awarded 
$3 million in state funding to further this program and is currently awaiting grant documents for 
these funds. Staff are working with the Mayor’s office on program design and implementation, 
which will focus on new ADU creation in addition to legalizing unsafe existing ADUs and will 
target low-income homeowners. 
 
HCD Capacity 
The Public Oversight Committee asked HCD to describe how staff vacancies impacted their 
ability to implement their projects. In 2020, the Housing Development Services (HDS) filled 
four out of six vacant positions, bringing unit staffing from 50% to 85%. The increased staffing, 
in addition to external consultants, enabled HDS to close numerous loans. The City has instituted 
a hiring freeze so the HDS is not able to fill the remaining two positions. 
 
Community Engagement 
The Committee also asked HCD about resident participation of community engagement 
processes for the projects. For acquisition and rehabilitation projects, the participation of 
residents has been mixed. In some cases tenants have been deeply involved in the acquisition. 
This is particularly true for co-ops and land trusts. However, in other cases, landlords have 
prohibited buyers from contacting tenants until the acquisition closes. For new construction 
projects, developers must submit evidence of having held at least one community meeting prior 
to submitting the Notice of Funding Availability application. 
 
For details on these projects, please refer to Attachment G for the completed spreadsheet and 
Attachment H to HCD’s responses to the questionnaire. Attachment I is a Project Map. 
 
SOCIAL EQUITY AND ANTI-DISPLACEMENT 
One of the outcomes the Public Oversight Committee is charged to evaluate, related to the 
expenditures of the bond proceeds, is social equity and anti-displacement. To begin helping us 
evaluate the equity impacts of Measure KK funding, the Committee is working with Amanda 
Fukutome, a UC Berkeley graduate student. She will produce a draft evaluation in June 2021, 
which will analyze the short-term impacts of Measure KK funding and offer a draft framework 
for medium and long-term evaluations. The main questions to be answered by the short-term 
evaluation are: (1) how are investments spatially distributed; (2) who is being impacted by these 
investments; and (3) how well have the new criteria for identifying Capital Improvement 
Projects/Street Projects worked? The framework for the medium-term evaluation will offer 
strategies to evaluate if there have been measurable impacts of investments in 
neighborhoods/among residents. And, the framework for the long-term evaluation will offer 
strategies to evaluate if there have been measurable increases in social equity and any adverse 
impacts to low-income communities of color from Measure KK funding. 
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The first tranche of funds was analyzed using the Oakland Equity Index (OEI), a metric 
developed by City staff for use in measuring equitable distribution of infrastructure projects. 
Every census block was assigned an OEI score based on the average of percentages of the block 
population that are minorities, low-income, and youth under 10, respectively. Blocks are then 
assigned designations of “very low,” “low,” “medium,” “high,” or “very high” disadvantage 
based on what quintile of census tracts their score places them in. Very high and high quintiles 
are concentrated in East Oakland and West Oakland while Low and Very Low quintiles are 
concentrated in hills neighborhoods, North Oakland, and around Lake Merritt. 
  
Since then, the Oakland Public Works and the Department of Transportation conducted a Capital 
Improvement Program (CIP) prioritization process (Resolution No. 87376) to incorporate 
community values and priorities in the CIP process. Over the summer of 2018, they conducted 
community meetings, outreached to community organizations, and gathered input through a 
survey. The nine factors were weighted based on the prioritization results and were used to 
identify the CIPs that were approved in the FY 2019-2021 CIP budget, which were funded in the 
second tranche of bond proceeds. 

 
Furthermore, for the FY 2021-23 CIP budget, improvements were made to the CIP scoring 
criteria, which included adding using DOT’s Geographic Equity Toolbox with updated equity 
data sources. For transportation assets, DOT also distinguished between health disparities and 
safety disparities, incorporated criteria to assess a project’s impact on personal safety and 
violence prevention and added an equity subfactor under existing conditions to include the 
impact of redlining in historic disinvestment. A summary of the updates to the scoring criteria 
can be found in the FY 2021-23 Proposed Capital Improvement Program book starting on page 
9: 
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Draft-6.9.21-Final-
Submittal.pdf.  The Committee also asked DOT and OPW how the CIP prioritization process is 
working to achieve social equity, which can be found in Attachment C, Questions Regarding 
Expenditure of Measure KK Funds. 
 

https://oakgis.maps.arcgis.com/apps/MapSeries/index.html?appid=fd47784582294d7b87cfb3ee1b047ea8
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Draft-6.9.21-Final-Submittal.pdf
https://cao-94612.s3.amazonaws.com/documents/FY-21-23-CIP-Book-Draft-6.9.21-Final-Submittal.pdf
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The Committee also wants to highlight that Housing and Community Development committed 
their additional funds to preserving affordable housing. 
 
CONCLUSION 
The City just completed its third year of allocating and spending the KK bonds funds and all 
three Departments have made progress on the implementation of their projects. Oakland Public 
Works still lags a little behind in the expenditure of their funds, at 23%, but that is primarily a 
result of the nature of their projects, many which require planning and design before renovations 
or construction can begin, where the majority of the funds will be spent. 
 
The Oversight Committee believes that the City and its residents are beginning to see tangible 
benefits from the bond funds, such as the repaved streets, improvements in the recreation centers, 
and an increase in affordable housing units. 
 
However, the COVID-19 pandemic and the City’s budget deficit has already slowed down some 
of the projects due to work process changes and decreased staff capacity due to a hiring freeze. 
At a minimum, this will likely continue to be the case. There is a concern that additional impacts 
may include the Departments using some of their fund balance, which could be used for capital 
projects, to cover operating deficits. A worst case scenario is that the Departments will not be 
able to use the funds required to issue the third tranche of funding, at a time when they need it 
the most. Collectively, the Departments have three years from the issuance of the bond to spend 
85% of the funds. This does not include encumbered funds. 
 
The Affordable Housing & Infrastructure (I‐Bond) Public Oversight Committee deeply 
appreciates the time and commitment of the Department of Housing and Community 
Development, Public Works Department (OPW) and Department of Transportation (OakDOT) 
in supporting improvements in the quality of life of Oaklanders. We are consistently impressed 
and commend the effectiveness and resilience of these departments during times of compounding 
pressures and limited resourcing. We hope to continue to support and elevate the work of these 
departments in the coming years. It is also incumbent upon this Committee to share our vision 
for the impact we hope to see after the full expenditure of the $600 million in general obligation 
bonds to fund City infrastructure and affordable housing projects.  
 
Our vision is firmly rooted in equity. As a Committee we serve to acknowledge the inequities of 
past governmental action and inactions that have left Black, Indigenous and People of Color 
communities unduly burdened and vulnerable to the heightened impact of the current pandemic 
and economic crisis and compounding effects of climate change. Our vision is to invest the $600 
million in taxpayer dollars in service of current residents, so that they may reap the benefits of 
these capital investments as opposed to being forced out due to market pressures. We seek to 
have these funds reflect an equitable investment in Oakland’s Black community, particularly 
West Oakland and deep East Oakland, especially in areas most impacted by traffic violence 
resulting in the unnecessary deaths of seniors, children, and women. We hope that Departments 
will direct more than project funds, but a deeper empathy and compassion toward neighborhoods 
most in need to ensure they receive solutions designed with them and for them, for “those closest 
to the problem are closest to the solution.” We believe robust community engagement and 
collaboration as critically important in having a significant positive impact in ensuring 

Alternative
Not sure this paragraph is needed given the new stimulus package?
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Oaklanders thrive. This Committee aspires to continue to promote the high-quality and 
compassionate work of city staff in creating a more equitable and resilient Oakland for 
generations to come. 
 
Submitted by: 
 

 
 
Ellen Wu 
Chair, Measure KK Public Oversight Advisory Committee 
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# Name of Project

Project 

Number

Address/

Location Description of Project Dept

Funding 

Round 

(1 or 2)

Which bucket is 

funding from 

(parks, library, 

fire, etc.)  Funding Allocated   Funds Spent as of 12/21 

 Funds Encumbered 

as of 12/21/20 

% Spent vs. 

Encumbered

 Balance 

Remaining 

(minus 

encumbered) 

 Total cost of 

project (to 

date) 

 How much 

other funding 

was leveraged? 

Sources of 

leveraged 

funding

What date 

was the 

project 

assigned to 

staff?

What phase 

is the project 

in?

Project 

completio

n date

If the project is 

delayed, please 

describe the 

reason for the 

delay

Please list community 

engagement methods

What stormwater 

elements are 

included? If none, 

please explain

What pedestrian 

safety improvements 

were included

What bicycle safety 

improvements were 

included

Was 

repavin

g done 

(y/n)

Which existing 

city plans does 

the project align 

with 

What was 

the total 

CIP score?

What was 

the CIP score 

for Equity Q 

1a

What was the 

CIP score for 

Equity Q 1b

What was 

the CIP score 

for Safety Q 

2a

What was the 

CIP score for 

Safety Q 2b

City 

Council 

District

1

Paving & Bicycle 

Streets Paving 

Program N/A citywide 5 year paving plan (2014) DOT 1 Transportation 31,250,000$                 29,874,275$                         1,053,037$                98.97% 322,688$                n/a (Program)  N/A  n/a  Aug‐17 N/A Jun‐21 3 year paving plan

Where required, 

includes 

installation of 

trash capture 

devices

Curb ramp 

improvements and 

adjacent sidewalk 

repairs; crosswalk 

improvements 

included to upgrade 

to current standard

bike lane 

improvements added 

per Bike Plan Y

3 Year Paving Plan 

(2019) all

2 ADA Curb Ramps  N/A citywide ADA Curb Ramps DOT 1 Transportation 3,600,000$                   2,746,782$                           43,991$                     77.52% 809,227$                n/a (Program)  N/A  n/a  Aug‐17 N/A Jun‐21 ADA Transition Plan

Curb ramp 

improvements and 

adjacent sidewalk 

repairs

ADA 30 Year 

Transition Plan, 

Pedestrian Plan

3 Sidewalk Repairs N/A citywide existing inventory of repair locations DOT 1 Transportation 2,000,000$                   1,772,221$                           624$                           88.64% 227,155$                n/a (Program)  N/A  n/a  Aug‐17 N/A Jun‐21 ADA Transition Plan not applicable Sidewalk improvementnone n/a

ADA 30 Year 

Transition Plan, 

Pedestrian Plan all

4

Safe Routes to 

Schools N/A 8 locations ACTC Walk audits DOT 1 Transportation 500,000$                       500,000$                              ‐$                            100.00% ‐$                        n/a (Program)  N/A  n/a  See detail See detail Dec‐23

Limited staff 

time in Safe 

Streets Division 

due to the 

implementation 

of Shelter‐in‐

Place social 

distancing 

programs; 

Citywide hire 

freeze ACTC SRTS walk audits

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements,bulb 

outs, traffic calming 

measures traffic calming N, n/a

ACTC SRTS Walk 

Audits all

5

Complete Streets 

Capital N/A citywide

Grant match for various projects (listed 

below) DOT 1 Transportation 3,250,000$                   2,288,240$                           410,968$                   83.05% 550,791$               n/a (Program) N/A  see below  Aug‐17 See detail See detail See detail see detail see detail see detail see detail

see 

detail see detail see detail see detail see detail see detail see detail all
Total 40,600,000$                 37,181,518$                         1,508,620$               

1
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COMPLETE STREETS PROGRAM

# Name of Project

Project 

Number

Address/Loca

tion Description of Project

Depart

ment 

(Park, 

Library, 

Fire, 

etc.)

Funding 

Round 

(1 or 2)

Which bucket is 

funding from 

(parks, library, 

fire, etc.)  Funding Allocated   Funds Spent as of 12/21 

 Funding 

Encumbered 

% Spent 

[only] & 

Encumbered

 Balance 

Remaining 

(minus 

encumbered) 

 Total cost of 

project (to 

date) 

 How much 

other funding 

was leveraged? 

Sources of 

leveraged 

funding

What date 

was the 

project 

assigned to 

staff?

What phase 

is the project 

in?

Project 

completio

n date

If the project is 

delayed, please 

describe the 

reason for the 

delay

Please list community 

engagement methods

What stormwater 

elements are 

included? If none, 

please explain

What pedestrian 

safety improvements 

were included

What bicycle safety 

improvements were 

included

Was 

repavin

g done 

(y/n)

Which existing 

city plans does 

the project align 

with 

What was 

the total 

CIP score?

What was 

the CIP score 

for Equity Q 

1a

What was the 

CIP score for 

Equity Q 1b

What was 

the CIP score 

for Safety Q 

2a

What was the 

CIP score for 

Safety Q 2b

City 

Council 

District

6

OBAG 1 ‐  7th Street 

Streetscape Phase 2 1001035

7th Street 

(Peralta to 

Wood)

Sidewalk widening, stormwater 

improvements, pedestrian lighting, street 

trees, bike lanes, paving, and striping. DOT 1 Transportation 1,136,086$                   935,225$   169,313$                   82.32% 31,548$                 3,010,000$        1,873,900$       

 One Bay 

Area Grant  Aug‐17 CON 2021

Redevelopment Project; 

project area committee 

meetings yes

crossing 

improvements, 

sidewalk 

improvements bike lane .  Y

ped plan,

bike plan N/A

Not in recent 

CIP

Not in recent 

CIP

Not in recent 

CIP

Not in recent 

CIP

3

7

HSIP 7 ‐ Telegraph 

Ave Road Diet 1003203

Telegraph 

(29th to 45th)

Pedestrian safety improvements plus 

intersection improvements at Telegraph Ave 

/ 45th St / Shattuck Ave DOT 1 Transportation 151,645$   65,366$   ‐$   43.10% 86,279$                 2,721,650$        1,344,450$       

 Highway 

Safety 

Improvement 

Program 

(HSIP)  Jun‐19 CON 2021

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements  none N ped plan 57.25 8 4 6 5

1,3

8

HSIP 7 ‐ Market/San 

Pablo Safety 

Improvements 1003204

Market (4th 

to 7th, 18th 

to 19th)

On Market St (4th‐ 7th St, 18th‐19th St). 

Intersections at 14th, 16th, 21st, 34th, 

Brockhurst St, and San Pablo Av (at 32nd St). 

Install uncontrolled crosswalk 

enhancements‐RRFBs, ladder striping, raised 

bulb‐outs, raised median refuges DOT 1 Transportation 29,784$   20,385$   ‐$   68.44% 9,400$                   2,308,571$        1,242,270$       

 HSIP, 

Measure 

B/BB  May‐17 CON 2021

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements  traffic calming N ped plan 88.5 12 4 5.5 5

3

9

HSIP 7 ‐ Downtown 

Intersection 

Improvements 1003205

various 

locations 

downtown

Pedestrian safety upgrades at 10 traffic 

signals (10th St at Oak St, Jackson St, 

Harrison St; 11th St at Jackson St and 

Harrison St; 12th St Pedestrian Signal; 

Franklin St at 12th St, 13th St, 17th St, 19th 

St) DOT 1 Transportation 39,389$   ‐$   ‐$   0.00% 39,389$                

 HSIP, 

Measure 

B/BB  Jun‐17 CON 2021 none

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements  none N ped plan N/A

Not in recent 

CIP

Not in recent 

CIP

Not in recent 

CIP

Not in recent 

CIP

2,3

10

HSIP 8 ‐ Bancroft 

Avenue Safety 

Improvements 1004012

Bancroft 

(66th ‐ 98th)

Install crosswalk enhancements, pedestrian 

countdowns, HAWKs, RRFBs, signal upgrades 

and modifications, landscape median, 

signing, striping, markings. H8‐04‐013 DOT 1 Transportation 229,626$   231,409$   ‐$   100.78% (1,783)$                  4,770,700$        3,595,300$         HSIP  Apr‐18 CON 2022

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements  traffic calming N ped plan 84 16 0 6 5

6,7

11

HSIP 8 ‐Fruitvale 

Avenue Road Diet 1004014

Fruitvale (E 

10th to E 

23rd)

Install crosswalk enhancements, RRFBs, 

signal upgrades and modifications, signing, 

striping, markings.Implement road diet, 

parking lane reduction and Class II bicycle 

lane. H8‐04‐014 DOT 1 Transportation 166,060$   59,768$   ‐$   35.99% 106,292$               1,466,500$        1,105,100$         HSIP  Mar‐18 Bid/Award 2022

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements, road 

diet bike lane (class 2) N

ped plan,

bike plan 76.25 16 0 6 5

5

12

HSIP 8 ‐ 35th 

Avenue Safety 

Improvements 1004015

35th (San 

Leandro to 

Sutter)

On 35th Av (San Leandro‐Sutter St). Install 

crossing enhancements, HAWKs, RRFBs, 

signal upgrades and modifications, signing, 

striping, and markings. Implement road diet, 

Class II buffered bicycle lane from Int. Blvd 

to E 12th St. H8‐04‐015 DOT 1 Transportation 119,494$   146,041$   ‐$   122.22% (26,547)$               2,903,800$        2,188,300$         HSIP  Feb‐18 CON 2021

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements traffic calming N ped plan 72.75 16 0 6 5

5

13

HSIP 8 ‐ Downtown 

Crossing  

Improvements 1004017

various 

locations 

downtown

Pedestrian safety upgrades at 10 traffic 

signals (10th St at Oak St, Jackson St, 

Harrison St; 11th St at Jackson St and 

Harrison St; 12th St Pedestrian Signal; 

Franklin St at 12th St, 13th St, 17th St, 19th 

St) DOT 1 Transportation 34,644$   80,532$   ‐$   232.45% (45,888)$               1,030,275$        526,975$              HSIP  Feb‐18 Bid/Award 2022 none

when scope 

impacts storm 

water, storm water 

improvements 

included. signal improvements none N ped plan 80.5 16 0 6 5

2,3

14

HSIP 8 ‐ High Street 

Safety 

Improvements 1004016

High St (San 

Leandro to 

Porter)

Install crosswalk enhancements, HAWKs, 

RRFBs, and traffic signal upgrades. DOT 1 Transportation 18,217$   22,469$   ‐$   123.34% (4,252)$                  2,097,300$        1,580,500$         HSIP  Mar‐18 Bid/Award 2022

public meetings during 

design phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements traffic calming N ped plan 80.5 16 0 6 5

5

15 HSIP 8 ‐ Guardrails 1004013

various 

locations hills

Upgrade existing guardrail sections, end 

treatments, mounting hardware, posts and 

foundations to current Caltrans standards. 

Includes guardrail extensions to fill minor 

gaps and AC curb to control drainage. H8‐04‐

018 DOT 1 Transportation 84,015$   31,167$   ‐$   37.10% 52,848$                 985,204$           825,204$              HSIP  Jan‐18 Bid/Award 2022 none

when scope 

impacts storm 

water, storm water 

improvements 

included. none none N ped plan 21 0 0 0 0

4,6

16

ATP 3 ‐ 14th Street 

Safe Routes in the 

City 1003959

14th Street 

(Brush to 

Oak)

Add protected bicycle lanes separated from 

travel lanes by curbs and parked cars. 

Improve pedestrian facilities (refuges, 

marked crossings), retime traffic signals, add 

rain gardens and transit boarding islands. 

Reduce travel lanes from 4 to 2. DOT 1 Transportation 396,594$   292,929$   627$   73.86% 103,037$               14,400,000$      10,578,000$     

 ATP, 

Measure 

B/BB  Feb‐18 Design 2023

delay in design 

completion due 

to staff 

avaiability

public meetings during 

planning phase

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements

protected bike lane 

(class 4) N

ped plan, 

bike plan, 

downtown plan 86.5 16 0 6 5

3

17

AHSC ‐ International 

Blvd Pedestrian 

Lighting 1004422

International 

(11th to 31st) pedestrian scale lighting along BRT corridor DOT 1 Transportation 496,988$   279,837$   202,796$                   56.31% 14,355$                 1,237,500$        1,047,300$       

 Affordable 

Housing & 

Sustainable 

Communities 

Program  Nov‐18 CON 2021 no delay

Associated with BRT 

planning, which 

incorporated several 

public meetings along 

length of BRT corridor.

when scope 

impacts storm 

water, storm water 

improvements 

included.

sidwalk improvments, 

ped lighting none N ped plan 60 12 4 6 5

2,5

18

ATP 2 ‐ 19th Street 

BART to Lake 

Merritt 1003211

20th Street 

(Broadway to 

Harrison)

Sidewalk widening, ADA curb ramps, 

protected bike lanes, roadway and 

intersection modifications. DOT 1 Transportation 151,106$   112,878$   38,228$   74.70% ‐$   8,615,823$        4,440,823$         ATP  Dec‐16 Bid/Award 2022

delay in design 

completion due 

to staff 

avaiability

public meetings during 

conceptual design (pre‐

grant application) and 

during grant funded 

design phase.

when scope 

impacts storm 

water, storm water 

improvements 

included.

crossing 

improvements, signal 

improvements, 

sidewalk 

improvements

class 2 bike lane and 

protected bike lane 

(class 4) N

ped plan,

bike plan 76 12 4 6 5

3

19

ATP 1 ‐ 

International Blvd 

Pedestrian Lighting 1000844

International 

(42nd to San 

Leandro) ped scale lighting and sidewalk repair DOT 1 Transportation 10,240$   10,235$   5$   99.95% 0$   7,650,000$        6,687,500$         ATP  Dec‐16 On‐hold TBD

Project put on 

hold ‐awaiting 

results of 

current grant 

application

Associated with BRT 

planning, which 

incorporated several 

public meetings along 

length of BRT corridor.

sidewalk repair, ped 

lighting none N ped plan 62 14 2 6 5 2,5,6,7

20 Holding Account 1003348 N/A

Holding account for complete streets capital 

projects DOT 1 Transportation 20,659$  
SUBTOTAL COMPLETE STREETS CAPITAL* 3,084,546$                   2,288,240$   410,968$                  
*Subtotal excludes administrative costs

2
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Measure KK 2020 Annual Report ‐ Tranche 2 (5332)
Data as of 12/21/20

# Name of Project

Project 

Number

Address/

Location Project Description

Department 

(Park, 

Library, Fire, 

etc.)

Funding 

Round (1 or 

2)

Which bucket is 

funding from 

(parks, library, fire, 

etc.)  Funding Allocated   Funds Spent as of 12/21 

 Funding 

Encumbered 

% Spent & 

Encumbered

 Balance 

Remaining (minus 

encumbered) 

 Total cost of 

project 

 How much other 

funding was 

leveraged? 

Sources of leveraged 

funding

% of KK funds spent 

on soft costs (Report 

when project is 

complete)

% of KK funds spent 

on hard costs (Report 

when project is 

complete)

What date was 

the project 

assigned to staff?

What phase is 

the project 

in?

Project 

completion date

If the project is 

delayed, please 

describe the reason 

for the delay

Please list 

community 

engagement 

methods

What 

stormwater 

elements are 

included? If 

none, please 

explain

What pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing city 

plans does the 

project align with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for Equity 

Q 1a

What 

was the 

CIP score 

for Equity 

Q 1b

What 

was the 

CIP score 

for Safety 

Q 2a

What 

was the 

CIP score 

for Safety 

Q 2b City Council District

1

Paving Program & Bicycle Paving 

Program N/A citywide Three year paving plan DOT 2 Transportation 75,250,000$               22,161,684$                        1,846,202$               31.90% 51,242,114$            N/A (program) N/A N/A Aug‐17 N/A

not one project; a 

series of projects no delay

Community 

meetings, social 

media (NextDoor, 

Twitter), OakDOT 

website, 300 plan 

feedback surveys 

(translated into 

multiple languages)

Trash 

capture 

devices Curb ramp upgrades

New and 

upgraded 

bicycle 

infrastructure 

through 

restriping and 

simple concrete 

improvements 3‐Year Paving Prioritiz 82.5 9.5 2 6 5 Citywide

2 ADA Curb Ramps  N/A citywide ADA Curb Ramps  DOT 2 Transportation 4,000,000$                 2,374,420$                           (1,882,046)$             12.31% 3,507,625$               N/A (program) N/A N/A Aug‐17 N/A

not one project; a 

series of projects no delay

Requests from 

qualified persons 

with disabilities N/A Curb ramp installatioN/A 25‐Year ADA Transitio 79.5 12 1 6 5

Citywide, mostly 

East Oakland 

flatlands

3 Sidewalk Repairs N/A citywide Sidewalk Repairs DOT 2 Transportation 2,000,000$                 949,472$                              2,337$                       47.59% 1,048,191$               N/A (program) N/A N/A Aug‐17 N/A

not one project; a 

series of projects not delayed

Informational 

presentations to the 

Mayors Commission 

on Persons with 

Disabilities, the 

Bicyclist and 

Pedestrian Advisory 

Commission N/A Sidewalk repair N/A Sidewalk Prioritizatio 75 9 1 6 5 Citywide

4 Safe Routes to Schools N/A 12 locations ACTC Walk audits DOT 2 Transportation 3,000,000$                 205,787$                              ‐$                           6.86% 2,794,213$               N/A (program) N/A N/A See detail See detail

6 schools 

completed; 2 

schools in proress 

Limited staff time in 

Safe Streets Division 

due to the 

implementation of 

Shelter‐in‐Place social 

distancing programs; 

Citywide hire freeze

Stakeholder 

meetings/coordinatio

n (Alameda County 

Transportation 

Commission and the 

Oakland Unified 

School District)

trash 

capture 

devices, 

when 

required

 Traffic calming &   

Pedestrian crossing 

improvements, 

signals, sidewalks

Traffic calming, 

bicycle crossing 

improvements,  

bicycle parking 

facilities. Let’s Walk Oakland (2 81 8 4 6 5

11 schools 

thoughout the City

5 Complete Streets Capital N/A multiple locatio

Grant matching  and new 

complete streets projects DOT 2 Transportation 13,480,000$               1,773,122$                           180,218$                  14.49% 11,526,661$            N/A (program) N/A N/A Aug‐17 See detail See detail See detail various projects

trash 

capture 

devices, 

when 

required various various

Pedestrian and 

Bicycle Plans

75+ for all 

newly 

funded 

projects all districts

Total 97,730,000$               27,464,484$                        146,711.12$            70,118,805$            Aug‐17 See detail See detail See detail



Measure KK 2020 Annual Report ‐ Tranche 2 (5332)
Data as of 12/21/20

# Name of Project

Project 

Number

Address/Loca

tion Description of Project

Department 

(Park, 

Library, Fire, 

etc.)

Funding 

Round (1 or 

2)

Which bucket is 

funding from 

(parks, library, fire, 

etc.)  Funding Allocated   Funds Spent as of 12/21 

 Funding 

Encumbered 

% Spent & 

Encumbered

 Balance 

Remaining (minus 

encumbered) 

 Total cost of 

project 

 How much other 

funding was 

leveraged? 

Sources of leveraged 

funding

% of KK funds spent 

on soft costs (Report 

when project is 

complete)

% of KK funds spent 

on hard costs (Report 

when project is 

complete)

What date was 

the project 

assigned to staff?

What phase is 

the project 

in?

Project 

completion date

If the project is 

delayed, please 

describe the reason 

for the delay

Please list 

community 

engagement 

methods

stormwater 

elements are 

included? If 

none, please 

explain

What pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing city 

plans does the 

project align with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for Equity 

Q 1a

What 

was the 

CIP score 

for Equity 

Q 1b

What 

was the 

CIP score 

for Safety 

Q 2a

What 

was the 

CIP score 

for Safety 

Q 2b City Council District

1 HSIP 7 ‐ Telegraph Ave Road Diet 1003203

Telegraph 

(29th to 45th)

Pedestrian safety 

improvements plus 

intersection improvements at 

Telegraph Ave / 45th St / 

Shattuck Ave DOT 2 Transportation  $          1,354,455.55   $                         71,398.76   $                            ‐    5.27%  $             1,283,057   $             2,721,650   $                   1,344,450 

 Highway Safety 

Improvement 

Program (HSIP)  Jun‐19 CON 2021 0

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements  none N ped plan 57.25 8 4 6 5

1,3

2

HSIP 7 ‐ Market/San Pablo Safety 

Improvements 1003204

Market (4th 

to 7th, 18th to 

19th)

On Market St (4th‐ 7th St, 

18th‐19th St). Intersections at 

14th, 16th, 21st, 34th, 

Brockhurst St, and San Pablo 

Av (at 32nd St). Install 

uncontrolled crosswalk 

enhancements‐RRFBs, ladder 

striping, raised bulb‐outs, 

raised median refuges.  DOT 2 Transportation  $          1,006,301.00   $                                        ‐     $                            ‐    0.00%  $             1,006,301   $             2,308,571   $                   1,242,270   HSIP, Measure B/BB  May‐17 CON 2021 0

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements  traffic calming N ped plan 88.5 12 4 5.5 5

3

3

HSIP 8 ‐ Bancroft Avenue Safety 

Improvements 1004014

Bancroft (66th 

‐ 98th)

Install crosswalk 

enhancements, pedestrian 

countdowns, HAWKs, RRFBs, 

signal upgrades and 

modifications, landscape 

median, signing, striping, 

markings.  DOT 2 Transportation  $             554,717.00   $                         26,120.90   $                            ‐    4.71%  $                 528,596   $             1,466,500   $                   1,105,100   HSIP  Mar‐18 Bid/Award 2022 0

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements  traffic calming N ped plan 84 16 0 6 5

6,7

4

HSIP 8 ‐ 35th Avenue Safety 

Improvements 1004015

35th (San 

Leandro to 

Sutter)

On 35th Av (San Leandro‐

Sutter St). Install crossing 

enhancements, HAWKs, 

RRFBs, signal upgrades and 

modifications, signing, 

striping, and markings. 

Implement road diet, Class II 

buffered bicycle lane from Int. 

Blvd to E 12th St.  DOT 2 Transportation  $             533,084.60   $                         30,625.03   $                            ‐    5.74%  $                 502,460   $             2,903,800   $                   2,188,300   HSIP  Feb‐18 CON 2021 0

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements traffic calming N ped plan 72.75 16 0 6 5

5

5

HSIP 8 ‐ High Street Safety 

Improvements 1004017

High St (San 

Leandro to 

Porter)

Install crosswalk 

enhancements, HAWKs, 

RRFBs, and traffic signal 

upgrades. DOT 2 Transportation  $                14,201.00   $                         17,049.96   $                            ‐    120.06%  $                    (2,849)  $             1,030,275   $                      526,975   HSIP  Feb‐18 Bid/Award 2022 0

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

crossing 

improvements, 

signal 

improvements traffic calming N ped plan 80.5 16 0 6 5

5

6 ATP 3 ‐ Fruitvale Alive Gap Closure 1000724

Fruitvale 

Avenue 

between 

Alameda Av 

and E. 12th 

Street

Pedestrian and bicycle 

improvements to close the 

existing gap along Fruitvale Av 

(E 12th St to the Estuary). DOT 2 Transportation  $             103,743.29   $                       211,632.96   $                1,497.57  204.00%  $               (109,387)  $           11,750,000   $                   9,688,400  #N/A Dec‐19 #N/A #N/A #N/A

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements traffic calming N bike plan 79 12 4 4.5 5

7

ATP 3 ‐ 14th Street Safe Routes in the 

City 1003959

14th Street 

(Brush to Oak)

Add protected bicycle lanes 

separated from travel lanes by 

curbs and parked cars. 

Improve pedestrian facilities 

(refuges, marked crossings), 

retime traffic signals, add rain 

gardens and transit boarding 

islands. Reduce travel lanes  DOT 2 Transportation  $                24,001.00   $                         31,456.74   $                            ‐    131.06%  $                    (7,456)  $           14,400,000   $                10,578,000   ATP, Measure B/BB  Feb‐18 Design 2023

delay in design 

completion due to 

staff avaiability

public meetings 

during planning 

phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements

protected bike 

lane (class 4) N

ped plan, bike plan, 

downtown plan 86.5 16 0 6 5

3

8

ATP 2 ‐ 19th Street BART to Lake 

Merritt 1003211

20th Street 

(Broadway to 

Harrison)

Sidewalk widening, ADA curb 

ramps, protected bike lanes, 

roadway and intersection 

modifications. DOT 2 Transportation  $             350,000.00   $                       202,984.55   $                            ‐    58.00%  $                 147,015   $             8,615,823   $                   4,440,823   ATP  Dec‐16 Bid/Award 2022

delay in design 

completion due to 

staff avaiability

public meetings 

during conceptual 

design (pre‐grant 

application) and 

during grant funded 

design phase.

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements, 

sidewalk 

improvements

class 2 bike lane 

and protected 

bike lane (class 

4) N ped plan, bike plan 76 12 4 6 5

3

9 ATP 2 ‐ Telegraph Compelete Streets 1003233

Telegraph 

(20th‐29th)

Parking protected bike lanes 

(20th‐29th St), raised buffer 

islands, road diet (29th‐41st 

St), bulb‐outs, refuge islands, 

signal upgrades, bus boarding 

islands, pavement repair, 

RRFBs DOT 2 Transportation  $             750,000.00   $                       334,754.13   $                            ‐    44.63%  $                 415,246   $             9,241,000   $                   4,554,000  #N/A Apr‐17 Bid/Award 2022

delay in design 

completion due to 

staff avaiability

public meetings 

during conceptual 

design (pre‐grant 

application) and 

during grant funded 

design phase.

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements, 

sidewalk 

improvements

protected bike 

lane (class 4) N ped plan, bike plan 79 12 4 5 5 3

10

HSIP 9 Foothill/Macarthur Safety 

Improvements  1004700

Various 

locations on 

Foothill and 

MacArthur

Bulbouts, pedestrain refuge 

islands, crosswalk 

enhancements, rectangular 

flashing beacons (RRFB), 

signs, striping. DOT 2 Transportation  $                21,000.00   $                       134,260.62   $                            ‐    639.34%  $               (113,261)  $             1,217,700   $                   1,095,900   HSIP  May‐20 Design 2023 no delay

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements, 

sidewalk 

improvements none N ped plan 79.5 16 0 6 5 7

11 ACTC E. 12th Street Bikeway 1003980

E. 12th 

between 40th‐

44th Ave

Upgrades existing bikeway, 

constructs new bikeway, 

removes abandoned railroad 

tracks, fills sidewalk at railroad 

crossing. DOT 2 Transportation  $             280,000.00   $                               226.88   $           280,000.00  0.08%  $                       (227)  $             4,180,000   $                   1,880,000   Measure B/BB  Jan‐18 Design 2022 no delay

public meetings 

during design phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements, 

sidewalk 

improvements

class 2 bike lane 

and protected 

bike lane (class 

4) N bike plan 79.25 16 0 5.5 5 2

12 Antioch Court 1004924

Antioch Ct. 

b/w Mountain 

and Antioch

Creating a "shared street" 
on Antioch Court, 
incorporating raising the 
street to sidewalk level, use 
of pavers and bollards to 
create a space that can be 
used for community events DOT 2 Transportation  $             480,000.00   $                                        ‐     $                            ‐    0.00%  $                 480,000   $                480,000   $                                 ‐     N/A  Bid/Award 2021 no delay

public meetings 

during planning 

phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

crossing 

improvements, 

signal 

improvements, 

sidewalk 

improvements none N ped plan 31 0 0 0 2.5 4

13

East and West Oakland Beautification 

and Streetscaping 1004926 TBD

Programmed funds for 

beautification and 

streetscaping in East and 

West Oakland DOT 2 Transportation  $             500,000.00   $                                        ‐     $                            ‐    0.00%  $                 500,000   $                500,000   $                                 ‐     N/A  not yet initiated Planning TBD

scope still being 

determined

improvements will be 

an outcome of 

past/ongoing 

planning processes

when scope 

impacts 

storm water, 

storm water  scope TBD scope TBD N ped plan N/A N/A N/A N/A N/A 3, 6, 7

14

Lower Park Blvd Bike and Pedestrian 

Enhancements 1004787

Park Blvd/4th 

Ave from E 

17th St to 

Chatham Rd, 

E 18th St from 

Park Blvd to 

Lakeshore 

Ave, and 3rd 

Ave from Park 

Add pedestrian safety 
improvements and bike 
lanes to Park Blvd/4th Ave 
from E 17th St to Chatham 
Rd, E 18th St from Park 
Blvd to Lakeshore Ave, and 
3rd Ave from Park Blvd to E 
18th St DOT 2 Transportation  $                              ‐     $                         55,422.70   $                            ‐    0.00%  $                 (55,423)  $                592,767   $                                 ‐     N/A  Jul‐20 CON 2021 no delay

public meetings 

during planning 

phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

road diet, 

pedestrian safety 

islands, corner 

extensions

buffered bike 

lanes Y bike plan 89.5 16 0 6 5 4

15

Foothill Boulevard Safety 

Improvements 1005163

Foothill Blvd. 

between 23rd‐

42nd Avenue

Pedestrian safety 

improvements on Foothill 

Boulevard between 23rd‐

42nd Avenue DOT 2 Transportation  $             150,000.00   $                         36,511.73  0.00%  $                 113,488   $             1,150,000   $                                 ‐   

 Construction funds to 

be identified  May‐20 Design 2023 no delay

improvements will be 

an outcome of 

past/ongoing 

planning processes

when scope 

impacts 

storm water, 

storm water 

scope elements 

currently being 

finalized scope TBD N ped plan 75 16 0 6 5 5

16

Laurel Access to Mills, Maxwell Park & 

Seminary 1000634

MacArthur 

Boulevard 

between High 

Street & 

Seminary 

Avenue

Curb ramps, crosswalks, 

pedestrian lights, landscaping, 

bicycle lanes, multi‐use paths, 

new traffic signals (at Pierson 

Street), reconfigured 

intersections, pavement 

marking and striping. DOT 2 Transportation  $             754,000.00   $                       620,676.72   $         (101,279.80) 0.00%  $                 234,603   $             9,056,700   $                   8,302,700   ATP, Measure B/BB  Dec‐16 Closeout 2021 no delay

several public 

meetings during 

planning and design 

phase

when scope 

impacts 

storm water, 

storm water 

improvemen

ts included.

lighting, curb 

ramps, crosswalks, 

improved 

pavement 

marking/striping bike lanes N bike plan, ped plan 86 8 0 3 5 4,6

17

Complete Streets Capital ‐ Holding 

Account 1003348 N/A

Parent project for future 

allocations to capital projects
DOT 2 Transportation  $          6,079,497.56   $                                 ‐     N/A  N/A N/A N/A

when scope 

impacts 

storm water, 

storm water  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

SUBTOTAL COMPLETE STREETS CAPITAL* 12,955,001$               1,773,122$                           180,218$                 

*Subtotal excludes administrative costs



Neighborhood Traffic Calming ‐ Safe Routes to School Program 
Data as of 3/30/21

School
Current Project Cost 

Estimate
Phase Proposed Scope

Edna Brewer Middle School
$  3,680,000 Bid/Award

Intersection recofgiriguration and signalization to improve bike/ped phasing. Includes $1.56M Active Transportation 

Program grant.

Thornhill & Montclair Elementary Schools

 $ 1,720,000 Bid/Award

Construct new sidewalk on Thornhill between Moraga and Grisborne; upgrade traffic signal and install bulbouts at 

Thornhill & Mountain;  install pedestian refuge island at Grisborne; install speed table at existing crosswalk north of 

the school; install pedestrian path between the school and Alhambra. Includes $500k in contributions from the 

paving program.

Chabot Elementary
371,783$    Construction  Build traffic circle at intersection of Chabot and Roanoke

Futures @ Lockwood Elementary
23,783$   Design Install wheelchair ramps,  high visibility crosswalks and signage

New Highland Academy (Elementary)
23,783$   Design Install wheelchair ramps and high visibility crosswalks and signage

United for Success Academy (Middle)
183,783$   Construction

Install wheelchair ramps, high visibility crosswalks and signage, and corner bulbouts; paving at intersection of 34th 

and Galindo

Achieve (World) Academy (Elementary)
172,783$   Construction Install wheelchair ramps, high visibility crosswalks and signage, and corner bulbouts

International Community (Elementary)
23,783$   Design Intersection safety improvements (close slip lane/right turn pocket to square up the intersection)

Yu Ming Charter School
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

Westlake Middle School
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

East Oakland Pride Elementary
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

EnCompass Academy (Woodland Elementary School)
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

Lincoln Elementary School
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

Martin Luther King Jr. Elementary School
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

Oakland International High School
TBD Planning TBD ‐ in planning phase, currently evaluating potential treatments with community stakeholders

Current Estimated Project Costs (includes $700k additional 

contingency)
$  6,900,000

Measure KK Received to Date 3,700,000$  

Other fund contributions (ATP, paving program, VRF) 2,100,000$  

ATTACHMENT B



Questions Regarding Expenditure of Measure KK Funds 

OakDOT 

Top five scores not funded from the last CIP are: 
 Plaza de la Fuente (Fruitvale BART) – 74/100

o Plaza de la Fuente will improve access for people walking and cycling to the
Fruitvale Transit Village, the existing BART Station and AC Transit bus transfer
facility, as well as various commercial, medical, social, and educational
destinations in the Fruitvale District. It will improve pedestrian access from these
destinations to the future East Bay BRT station on International Boulevard and will
close a gap for people cycling to and through the transit-oriented area.

 Pedestrian Lighting Installation – 69.5/100
o This project will install pedestrian lighting in locations with high pedestrian

traffic/security concerns
 Adeline Safety Improvements – 69.5/100 (CIP Public request)

o This project will install bulbouts, curb ramps, crosswalk enhancements, traffic
signal upgrades at 8 signalized intersections and 4 non-signalized intersections.

 East Bay Greenway (Final Segment) – 69/100
o This project will complete a multi-use pathway under or alongside BART tracks

from Fruitvale to San Leandro Border
 MLK Road Diet – 68.5/100 (CIP Public request)

o This project will implement a road diet on MLK Jr Way between 52nd and Adeline,
to create space for bike lanes, transit lanes, wider sidewalks, or other reuses of road
space preferred by the community. This will create gateways on each end of the
project along MLK with public art, signage, decorative crosswalks, etc, which will
highlight local businesses and showcase the local history of the neighborhood.

1. Please describe how well you think the CIP prioritization process is working to achieve
social equity.

During the FY19-21 CIP Community Engagement Phase I, the CIP Working Group (CIPWG),
composed of OPW and DOT staff, learned about the lack of representation in voices from
Black and Latinx Oaklanders from the over 1,300 survey responses. This was addressed by
statistically weighting their survey inputs higher than those for White Oaklanders. Two key
highlights from the new CIP prioritization process were equity becoming the most important
factor out of the nine factors for prioritizing capital projects and, allowing community members
to submit CIP project requests. This in and of itself is helping to achieve a more participatory
and equitable CIP prioritization process.  During the FY19-21 CIP Community Engagement
Phase II, community members submitted a total of 316 requests for citywide capital projects,
and the CIPWG identified a geographic gap in capital project requests in deep East Oakland.

These findings from the FY19-21 CIP cycle informed the community engagement during the
FY21-23 CIP, which is currently in progress. The CIPWG worked with a Community-Based
Organization, InAdvance, as the main consultant leading and guiding our community
engagement strategy. In collaboration with CIPWG members, InAdvance led preparatory
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workshops, supported project submittals, and created awareness and understanding around 
how capital projects impact Oaklanders living in underrepresented communities. OakDOT and 
InAdvance also solicited more detail from community members regarding capital projects, 
helping community requests to score more highly and better equipping staff to assess capital 
requests internally. 
 
Additionally, the CIP nine prioritization factors provide the framework for a robust project 
ranking system that is heavily weighted toward equity and results in recommendations for 
funding allocation. The equity factor accounts for 16 points out of 100, one of the highest along 
with the health and safety factor. Not only equity is considered as a standalone factor, it is also 
a subfactor under the six out of the nine factors, as revised in this current CIP cycle. Equity is 
now a subfactor under the collaboration, existing conditions, environment, health and safety, 
improvement and economy factors. Capital projects that ranked high in equity factors and 
subfactors were recommended under the FY 2019-21 Adopted CIP, demonstrating how well 
the prioritization process is working to advance equity. In DOT, Measure KK is used primarily 
for the Paving Program, which scores above 70 out of 100 in the CIP prioritization process. 
Measure KK also funds many projects in the Complete Streets Capital Program. In both 
tranches of Measure KK funding, this source is used specifically to fund the required local 
match for grant supported projects, providing critical support while also increasing Oakland’s 
competitiveness in securing outside sources. Measure KK funds allow for the capacity to 
support design work on high priority capital projects, ensuring projects can be more 
competitive for construction grants. In addition, OakDOT prioritizes projects with high CIP 
scores for the Complete Streets Capital Program.  
 

OakDOT continues to evaluate equity in CIP prioritization, and will share results from the FY 
21-23 CIP cycle as they become available. The City is also undertaking an equity analysis as part 
of the FY 21-23 budget cycle. 

 
 
2. What is limiting your capacity to implement the projects? How do you plan to address 

these issues? 
 

Our limiting capacity continues to be staffing and access to consultants to complete project 
designs and progress towards construction. An additional limitation has been the high cost 
inflation of capital projects, in which project bids are consistently well above engineering cost 
estimates, and thus require additional capital. When we cannot secure additional funding, we 
value engineer projects and/or use internal sources. In addition, the City now has a full slate of 
approved on-call consultants in all disciplines that already assist in project delivery. A major 
success has been the approval of two on-call construction contracts for paving, as well as the 
ability for the City Administrator to award $35 million in paving contracts without returning 
to Council. This has allowed us to quickly execute contracts for projects going into 
construction this fall. Staffing limitations, which is required to complete in-house design as 
well as to supervise outside consultants, is discussed further below. 
 
Funding availability for paving could be/has been a limitation and we would like to address 
this by ensuring next tranche. There are limitations with the timing to sell the bond associated 



with the city’s overall budget if availability to sell debt is compromised. Also, staff can work 
on projects until the Measure KK bond is sold.   

 
3. Please describe how staff vacancies have impacted your ability to implement the 

programs and spend the funds. How has COVID-19 impacted your capacity to 
implement the funded programs and delivery of projects? How long have these positions 
been vacant 
 
Staff vacancies and retirements continue to impact OakDOT’s ability to move projects 
forward. In response to COVID-19 Shelter-in-Place orders, the agency has implemented 
several initiatives to support social distancing and placemaking. While these programs have 
been successful, they also draw from the department’s overall resources, and demand extensive 
engineering to ensure the safe and responsible mixing of transportation modes. Additionally, 
the City of Oakland has instituted a hiring freeze due to the pandemic, which has affected 
vacancies and hiring efforts across teams.  

   
The following are some successes and updates for 2020 that OakDOT undertook to address 
vacancies:  

• The Transportation Manager for the Safe Streets Division has been filled. 
• A supervising transportation engineer was hired to lead a new team— Major Corridors 

and Signals—which will lead intersection improvement work. 
• Assistant Engineers are now recruited in a rolling basis, given the ongoing challenges 

to recruit for this classification.  
• Only one transportation planning classification is now vacant. In the past two years, 

OakDOT hired three permanent Senior Transportation Planners, five Transportation 
Planner 3’s, five Transportation Planner 2’s, and two Planner 1’s. The Parking and 
Mobility Team also filled two ELDE, grant-funded Transportation Planner 2 positions. 

• Several transportation engineer positions are filled, reducing the previous 50% vacancy 
rate under this classification.  

• OakDOT continues to work closely with HR and City Administrator to prioritize filling 
high impact classifications.  

 
4. What do you anticipate might be the impact of the city’s budget deficit on the 

implementation of the funded programs and delivery of the projects? 
 The hiring freeze in place means that vacancies in project delivery cannot be filled in the 

near-term, limiting staff resources to deliver projects in a timely manner.  
 Existing and projected fund deficits mean that the department’s fund balance, which could 

be used for capital projects, may be needed to cover operating deficits.  
 Without a balanced FY21 budget, the City may not be able to issue a third tranche of 

Measure KK.  
 The City recently instructed all departments to release temporary and part-time staff, which 

also impacts OakDOT’s ability to deliver projects in a timely manner.  
 
 
5. How are decisions made about what parts of the project goes to an external consultant 

versus city staff? What factors are being considered?  



 
The primary considerations are staff capacity, vacancies and technical ability. Staff can only work 
on a finite number of projects at one time (for example, the Complete Streets team totals seven 
engineers, each of which handles at least 5 projects at a time), and it is sometimes more efficient 
to solicit consultants who can staff up or down more easily to accomplish this work. Management 
typically seeks the greatest efficiencies in completing necessary work and accounts for the time to 
oversee and guide consultant work. For Complete Streets Capital Projects, management also 
considers the complexities behind projects, the number of stakeholders involved, and the 
additional funding agencies involved, when applicable. For instance, federally funded projects are 
mostly managed in-house due to the complexity of project administration.  
 
6. What community engagement activities have worked well and what challenges have you 

encountered with community engagement?  
 

 Capital projects typically conduct engagement at various points throughout the 
development process. Typically, the community is involved at the beginning of the project 
to develop conceptual frameworks, gather concerns and ideas to shape the projects. In 
addition, this helps develop strong relationships with the community and allows project 
managers to resolve issues much more effectively as the project continues.  In most cases, 
despite conflicting community interests, most communities/stakeholders end up supporting 
the final project scope with an understanding of the issues or compromises required. 

 The COVID-19 pandemic has required that all community engagement be conducted 
virtually. Engagement strategies used during the FY21-23 CIP include doorhangers, 
training of resident organizers, Zoom focus group briefings in English and Spanish, text 
and on-line surveys, and consultant support to submit CIP public requests in deep East 
Oakland to address the geographic gap from the previous CIP cycle. Many of these 
methods have also been deployed successfully by other OakDOT projects. 

 
7. Please list the projects that are currently on the CIP list that were not on the list in 

the 2019-2021 budget cycle, regardless if they were allocated bond funding. Which of 
these received bond funding? 

 
There are no new CIP projects added to the FY 2019-2021 CIP budget cycle.  DOT and OPW 
are in the process of developing the new CIP budget recommendations for FY 2021-23.  The 
recommended project list will be submitted to the City Council as part of the budget process.  
The 2019-2021 CIP budget and project list, funded and unfunded, have been provided via a 
link to the Treasury Department. 



Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round    

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1003449 Animal Services Center – Replace HVAC & 

Energy System

1101 29th Ave. Replace HVAC and Energy Management 

System

Animal Services 1 Energy, Seismic & Water 

Quality

 $    1,650,000 190,499$     35,428$    14% 1,424,073$     1,650,000$      $    -  

1003447 Ballfileds Wiring Hazard Mitigation (4 

locations:  Golden Gate, Curt Flood, 

Tassafaronga & Lowell )

Curt Flood Field; 

Golden Gate Field; 

Tassafaronga Field, 

Lowell Park Field

Ballfileds Wiring Hazard Mitigation - Multiple 

Locations (Lowell, Tassafaronga, Golden Gate 

& Curt Flood)

OPRYD 1 Parks & Human Services  $    1,000,000 999,704$     23,137$    102% (22,841)$    2,200,000$      $    1,200,000 Measure WW - East Bay Regional Park Bond & 

Meas. HH - Sugar Sweentend Beverage Tax

4%

1003440 Branch Library Renov –

W. Oakland

Asian 

Brookfield

W. Oak:  1801 Adeline St.

Asian:  388 9th Street

Brookfield:  9255 Edes Ave.

2-3 Branch Renovations - West Oakland, 

Asian, Brookfield Branches proposed (includes 

electrical and data infrustructure upgrades to 

meet current requirements and code, safety 

and accessibility enhancements)

Library 1 Library  $    2,025,000 473,552$     78,378$    27% 1,473,070$     2,325,000$      $    300,000 $750,000 Measure KK - 1004850

$300,000 Fund 2421 Development Impact Fee

0%

1003434 Dimond Park - Lions Pool Impovements 3860 Hanly Road Dimond Park - Lions Pool Improvements OPRYD 1 Parks & Human Services  $    1,015,000 999,147$     16,082$    100% (229)$     1,690,000$      $    675,000 ADA Program and Measure HH Sugar 

Sweetener Beverage Tax

9%

1003435 FS #4 & #29 (This project is now only FS #4; 

Reduced allocation by $430,000 which was 

moved to Project 1003436  OFD Apron & 

Hardscape within OFD category at request 

of OFD)

TBD Feasibility Studies, Right of Way Acquisition 

Options, and preliminary design for new Fire 

Station 4 and 29

Fire Dept 1 Fire  $    570,000 196,198$     13,720$    37% 360,082$    

1003439 FS Renovations at Sta. 12, 16, 10, & 15  Sta. 12, 16, 10, & 15 Fire Stations Citywide Renovations - Top Four 

Priority Stations

Fire Dept 1 Fire  $    3,000,000 809,648$     121,951$     31% 2,068,401$     3,700,000$      $    700,000 Dev. Impact Fee

1003443 Head Start Arroyo Viejo  (reduced funds 

from $375k and reallocated $150k to  

Manzanita proj)

7701 Krause Ave. Head Start - Arroyo Viejo Rec Ctr. 

Renovation/Remodel 

Human Services 1 Parks & Human Services  $    225,000 188,251$     11,580$    89% 25,169$     225,000$     Reallocated $375,000 KK funds within Project 

category

31%

1003442 Head Start Brookfield (add'l funds of 

$435,000 reallocated from  Playground 

project)

9600 Edes Ave. Head Start at Brookfield Recreation Center - 

Room Upgrade

Human Services 1 Parks & Human Services  $    810,000 700,086$     21,365$    89% 88,549$     810,000$     Reallocated KK funds within Project category 24%

1003445 Head Start Manzanita (Add'l funds of 

$150k reallocated from Arroyo Viejo 

project)

2701 - 22nd Ave. Oakland, CA Head Start Renovation at Manzanita Rec. Ctr. - 

Flooring & new restroom

Human Services 1 Parks & Human Services  $    750,000 690,823$     28,132$    96% 31,045$     750,000$     Reallocated KK funds within Project category

1003444 Head Start Playground (reduced funds 

from $480 and reallocated $435k to 

Brookefield project)

Manzanita

Arroyo Viejo

Brookfield

San Antonio

Head Start Playgrounds Replacement at 

Arroyo Viejo, Brookefield, Manzanita, and San 

Antonio Rec Ctr.

Human Services 1 Parks & Human Services  $    45,000 44,358$    -$     99% 642$    45,000$     $    280,000 Construction fund provided via DHS grant 

$280,000.  Reallocated KK funds within Project 

category.  KK funds used for staff cost

0%

Page 1 of 16 KK Board OPW proj update report  2019-Dec

ATTACHMENT D



Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System

Ballfileds Wiring Hazard Mitigation (4 

locations:  Golden Gate, Curt Flood, 

Tassafaronga & Lowell )

Branch Library Renov –

W. Oakland

Asian 

Brookfield

Dimond Park - Lions Pool Impovements

FS #4 & #29 (This project is now only FS #4; 

Reduced allocation by $430,000 which was 

moved to Project 1003436  OFD Apron & 

Hardscape within OFD category at request 

of OFD)

FS Renovations at Sta. 12, 16, 10, & 15

Head Start Arroyo Viejo  (reduced funds 

from $375k and reallocated $150k to  

Manzanita proj)

Head Start Brookfield (add'l funds of 

$435,000 reallocated from  Playground 

project)

Head Start Manzanita (Add'l funds of 

$150k reallocated from Arroyo Viejo 

project)

Head Start Playground (reduced funds 

from $480 and reallocated $435k to 

Brookefield project)

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

Aug. 2017 Bid and Award Bid twice, all bids over 

estimate.   

 No engagement required None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A Citywide service, 5

96% Aug. 2017 Construction Bid over estimate. 

Rejected and 

negotiated bid.

Department as liaison to the 

community/users

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 1, 4, 7, 3

0% Aug. 2017 W. Oak. & Asian on 

hold

Brookfield in dsg. 

revisions

Brookfield Library - 

Client revising scope 

and redesign required.

No decisions on W. 

Oakland & Asian Br. 

yet.

Department as liaison to the 

community/users

N/A N/A N/A N/A N/A N/A N/A N/A N/A 3, 2, and 7

91% Aug. 2017 Post Construction Dec. 2019 Through Community 

meetings and/or events

None - proj. scope 

does not affect 

stormwater element

ADA access 

pathway

N/A N/A General Plan - 

OSCAR (Open Space 

Conservation and 

Recreation) element

N/A N/A N/A N/A N/A 4

Aug. 2017 Planning Pending site 

availability for FS #4.     

(Site has been 

identified for FS#29.  

New project No. 

1004854 has been 

established for FS#29)

Through Community 

meetings and/or events

None - proj. scope 

does not affect 

stormwater element

ADA access 

pathway

N/A N/A N/A N/A N/A N/A N/A N/A 2 & 6

Aug. 2017 Bid and Award Notification and posting at 

the Fire Facilities in advance 

of construction start to 

inform community of fire 

station closure and 

alternative service station 

information.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A Citywide (3, 2, 1, 3)

69% Aug. 2017 Complete 2/26/2020 Head Start as liaison to the 

community regarding the 

project as construction 

impacts community/users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A 6

76% Aug. 2017 Complete 10/4/2019 Head Start as liaison to the 

community regarding the 

project as construction 

impacts community/users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A 7

Aug. 2017 Construction Contractor 

unresponsive to  

negotiate cost of CO 

work. NOC has not 

been issued.

Head Start as liaison to the 

community regarding the 

project as construction 

impacts community/users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A 5

100% Aug. 2017 Complete 12/10/2018 Head Start as liaison to the 

community regarding the 

project as construction 

impacts community/users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A N/A 5, 6, 4, 2
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1003448 Henry Robinson Multi-services Ctr. – Air 

Conditioning Replacement

559 - 16th St. Oakland, CA Air Conditioning unit replacement Human Service 1 Parks & Human Services  $                         257,500 87,106$                         67,000$               60% 103,394$                       457,500$                   Additional funds of $200,000 from Meas KK 

second series approved for total project budgt 

of $457,500 

1003451 Main Library Remodel - Lighting Upgrade 125-14th Street Main Library Improvements Library 1,2 Library  $                     2,350,000 367,958$                       27,456$               17% 1,954,586$                    2,350,000$               

1003436 OFD Apron & Hardscape – CW Stations Stations #21, 16, 8, 5, 19, 13, 10 

and 17.

Preliminary Design for New Fire Stations 4 

and 29

Fire Dept 1 Fire  $                     1,600,000 1,520,334$                    10,342$               96% 69,325$                          1,600,000$               $600K of re-allocated Measure KK funds - $170, 

000  Roofing Proj. # 1003437 and $430,000 

from FS 4 Feasibility Study Proj. 1003435. 

13%

1003437 OFD Roof Assessment & Replacement Stations 1,3,5, and 20. Roof assessment and replacement Fire Dept 1 Fire  $                         855,500 710,730$                       138,627$             99% 6,143$                            1,025,500$                Reallcoated $62,000 to OFD Apparatus Door 

project; Re-allocated $170,000 to OFD Apron & 

Hardscape Proj.  

1003438 OFD Telescopic Apparatus Door 

Replacements at Fire Stations

Stations 3,5,6,7,15,17,24, & 25. Telescopic apparatus  doors replacement Fire Dept 1 Fire  $                         212,000 208,812$                       -$                      98% 3,188$                            212,000$                   Reallcoated $62,000 from OFD Roof project 0%

1001654 Police Administration Building Feasibility TBD Phase II Feasibility Study, Right of Way 

Acquisition Options for Police Administration 

Building (PAB)

Police 1 Police  $                         200,000 41,634$                         29,518$               36% 128,848$                       212,000$                  

1000854/

1003450

Rainbow Recr. Center (Moved all funds to 

Project 1000854)

5800 International Blvd. Rainbow Recreation Center & Park 

Expansion/Addition

OPRYD 1 Parks & Human Services  $                     5,000,000 4,963,135$                    1,396$                  99% 35,469$                          13,701,138$             $               8,701,138 

WW East Bay Regional Park District  $2,164,500

California Housing and Community 

Development  $228,138

California Parks and Recreation                                         

$380,000

California Housing and Community 

Development    $928,500

California Parks and Recreation                                         

 $2,015,019

 California Parks and Recreation                                         

  $2,984,981 

Total                $8,701,138

1003446 Tassafaronga Gym Waterproofing 975 85th Ave.  Oakland, CA 94621 Tassafaronga Gymnasium Upgrade OPRYD 1 Parks & Human Services  $                         420,000 394,496$                       94% 25,504$                          584,650$                   $                  164,650 Additional funds from Housing Related Parks 

Program Grant $164,650 for total project 

budget of $584,650.

25%

SUBTOTAL Series 1 21,985,000$                   13,586,471$                 624,113$             65% 7,774,416$                    33,537,788$            12,020,788$             

1003435 FS #4 Feasibility Study TBD Feasibility Studies, Right of Way Acquisition 

Options, and preliminary design for new Fire 

Station 4 and 29

Fire Dept 1 Fire 1,200,000$                      

1004981 

1004768

Allendale Rec Center Tot Lot (add'l funds) 3711 Suter St., Oakland, CA 94619 Tot Lot replacement and ADA pathway 

improvements

OPRYD 2 Parks & Human Services 262,500$                         742,500$                  $480,000 $60,000 ADA CIP Funds;                          $420,000 

Measrue HH funds
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
Henry Robinson Multi-services Ctr. – Air 

Conditioning Replacement

Main Library Remodel - Lighting Upgrade

OFD Apron & Hardscape – CW Stations

OFD Roof Assessment & Replacement

OFD Telescopic Apparatus Door 

Replacements at Fire Stations

Police Administration Building Feasibility

Rainbow Recr. Center (Moved all funds to 

Project 1000854)

Tassafaronga Gym Waterproofing

SUBTOTAL Series 1

FS #4 Feasibility Study

Allendale Rec Center Tot Lot (add'l funds)

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

Aug. 2017 Design Assessment of entire 

buidling's mechanical 

systems required to 

refine scope.

Head Start as liaison to the 

community regarding the 

project as construction 

impacts community/users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A

Aug. 2017 Design revisions Client department 

revising/amending 

scope.  Design revision 

required.

Library leads in 

communication and 

outreach to the library users.

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A Citywide service

87% Aug. 2017 Post Construction 20-Aug No community engagement 

required

Directed water 

towards landscaping 

where feasible.

N/A N/A N/A 12.8 N/A N/A N/A N/A N/A Citywide

Aug. 2017 Complete May-20 No community engagement 

required

None - proj. scope 

takes rain water 

through existing 

systems.

N/A N/A N/A None N/A N/A N/A N/A N/A Citywide

100% Aug. 2017 Complete Jun-20 No community engagement 

required

None - proj. scope 

does not affect 

stormwater element

N/A N/A N/A None N/A N/A N/A N/A N/A Citywide

Oct. 2016 Hold No anticipated further 

work until site or 

funding is identified.

N/A N/A N/A N/A N/A None N/A N/A N/A N/A N/A Citywide

Sept. 2014 Complete Apr. 2019 Robust community 

engagement in early 2014 

and before as required to 

achieve grant award.  

Project designed by 

community input.  

Community stay engaged 

and informed during project 

construction, including 

modifications to a major 

element was brought back to 

the community for 

concurrence.

Incoporated 

stormwater 

retention 

basins/area, drainage 

filtered through 

landscape areas.

Sidewalk 

repaire/replacem

ent at areas 

impacted by the 

project.

Provided bicycle 

parking racks on-

site.

yes, on park 

site.

General Plan - 

OSCAR element

N/A N/A N/A N/A N/A 6

75% Aug. 2017 Complete 20-Jun Facility been closed for 

length of time. Client 

department is the liaison 

with community regarding 

project progress.

N/A N/A N/A N/A None N/A N/A N/A N/A N/A 7

Bid and Award N/A General Plan - 

OSCAR element

N/A 

(Exist'g 

Proj)

4
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004848 Arroyo Viejo Rec. Ctr. 7701 Krause Ave. Oakland, CA 

94605

Development of Arroyo Viejo Recreation 

Center to include:

New media lab, dance studio, classrooms, 

hydration stations, security cameras, food 

pantry,

bike repair shop, social hall, auditorium, 

makers workshop, shared office/work space, 

music

studio, 2 commercial kitchens, showers, 

locker room, preschool learning lab, resource 

center,

games room (pool tables, air hockey, board 

games, etc.), sports gym, fitness center.

OPRYD 2 Parks & Human Services 3,000,000$                      1,425$                           - 0% 2,998,575$                    3,000,000$               

1004849 Brookdale Rec. Ctr. Expansion 2535 High Street, Oakland, CA 

94601

Complete renovation and expansion for the 

existing Recreation Center and Discovery 

Center

to allow for existing and expanded programs.

OPRYD 2 Parks & Human Services 2,000,000$                      5,942$                           0% 1,994,058$                    2,000,000$               

1004850 

(1003440)

Brookfield Br. Library Phase 2 (All funds 

moved to 1003440)

9255 Edes Ave., Oakland CA 

94603

Demolish existing children's reading room and 

build new, expanded children's reading room

with new walls, roof.

Library 2 Library 750,000$                         7,535$                           1% 742,465$                       1,050,000$                $                  300,000 $2,025,000 Measure KK - 1003440

$300,000 Fund 2421 Development Impact Fee

1001412 Caldecott Trailhead Improvements 6900 Broadway, Oakland CA Trailhead Improvements and connection at 

North Oakland Sports Field

OPRYD 2 Parks & Human Services 486,300$                         3,971$                           1% 482,329$                       1,437,000$               950,700$                   $498,700 Measure WW; $152,000 ADA CIP; 

$300,000 Measure HH

1004851 Digital Arts & Culinary Academy Ph. 2 

Renov

5818 International Blvd. Facility Renovation

Complete planned Phase 2 renovation of 

building which includes: Remodeling space for

additional classrooms, adding a gender 

neutral bathroom, creating storage space, 

creating a

new mechanical room, replacing lighting with 

LED lighting, adding a sprinkler system,

completion of the front of the building 

(including proper signage), adding security 

cameras, IT

improvement and repairing the front lights.

Facility Remodel

Adding audio tie-lines to the Multipurpose 

room and Studio, installing adding security 

lighting

around building and garden area, adding four 

(4) exhaust hoods & vents over existing 

cooking

stoves, adding a sprinkler system, addition of 

air conditioning (add ductwork to service all

areas), and installing new additional kitchen 

cabinetry.

OPRYD 2 Parks & Human Services 1,500,000$                      42,085$                         136,733$             12% 1,321,182$                    1,500,000$               
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
Arroyo Viejo Rec. Ctr.

Brookdale Rec. Ctr. Expansion

Brookfield Br. Library Phase 2 (All funds 

moved to 1003440)

Caldecott Trailhead Improvements

Digital Arts & Culinary Academy Ph. 2 

Renov

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 Hold Project has been 

delayed due to lack of 

staff resource

TBD TBD TBD N/A General Plan - 

OSCAR element

67.2 12 4 5 0 6

March- April 2020 Planning Staffing resource. TBD TBD TBD N/A General Plan - 

OSCAR element

63 16 0 5 0 4

March- April 2020 Planning TBD TBD TBD N/A 55 7

March- April 2020 Design COVID 19 and staffing 

resource

Through Community 

meetings and/or events

Bioswales desinged 

to handle SW from 

new impervious 

accessible pathway

New accessible 

path of travel 

within park

N/A N/A General Plan-OSCAR 

element, Park 

Prioritization

N/A 1

March- April 2020 Design Department as liaison to the 

community/users

None.  Minor 

landscape 

improvements are 

included in project 

scope.

None. None N/A 62.5 16 0 5 0 6
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004977 Dimond Park - Tennis Courts 3860 Hanly Road OPRYD 2 Parks & Human Services 300,000$                         0% 300,000$                       300,000$                  

1004984 Downtown Oakland Senior Center Demolition and renovation of ground floor 

spaces including kitchens, lavatories, dining 

rooms,

classrooms, canteen/lounge, hallways and 

storage areas. Prep kitchens and install new

appliances and equipment to improve food 

safety and food preparation.

Human Services 2 Parks & Human Services 1,175,000$                      25,545$                         2% 1,149,455$                    1,175,000$               

1004852 East Oakland Senior Ctr Renovation Demolition and renovation of the Kitchen: 

Improve the functionality of kitchen for 

congregate

meals and other essential food programs 

including the replacement of stove. Kitchen is 

25+

years old and most of the equipment, 

appliances, flooring, ceiling, dishwashing 

sanitization

system requires upgrade to meet code.

Demolition and renovation of two sets of 25-

year old restrooms facility including all 

finishes,

plumbing, fixtures, etc. as required to meet 

current codes.

Human Services 2 Parks & Human Services 2,000,000$                      13,034$                         1% 1,986,966$                    2,048,350$                $                     48,350 $48,350  Fund 1010 - ADA

1004978 East Oakland Sport Center - Outdoor Pool 9161 Edes Avenue Oakland CA 

94603

Installation of outdoor pool 25yard x 25 meter 

with office, administrative and storage space

*starting Blocks for outdoor pool

OPRYD 2 Parks & Human Services 2,000,000$                      61,049$                         121,053$             9% 1,817,898$                    2,000,000$               

1004853 Elmhurst Br. Library Renov/Remodel 1427 88th Ave., Oakland, CA 

94621

Add air conditioning, public restrooms, upgrade legacy phone system, replace flooringLibrary 2 Library 500,000$                         3,835$                           1% 496,165$                       500,000$                  

1004854 FS #29 New Station & Training Complex 

($1,200,000 moved to FS #4 Project 

#1003435 for continued feasibility work 

and future design work)

Proposed 905 - 66th Ave., 

Oakland, CA

Development of a new Fire Station #29 

(estimate 10,000 s.f.) and potential new 

Training

Resiliency Education Complex (TREC) to 

incoporate Fire Department operations, 

training

facility, Urban Search and Rescue (USAR) 

program, and other community education

programs. Potential sale of existing Training 

Tower site (Victory Court) to augment project

fund needs for the new training facility. (Fund 

request to initiate design and land 

acquisition)

Fire 2 Fire 5,800,000$                      26,119$                         0% 5,773,881$                    5,800,000$               
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
Dimond Park - Tennis Courts

Downtown Oakland Senior Center

East Oakland Senior Ctr Renovation

East Oakland Sport Center - Outdoor Pool

Elmhurst Br. Library Renov/Remodel

FS #29 New Station & Training Complex 

($1,200,000 moved to FS #4 Project 

#1003435 for continued feasibility work 

and future design work)

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 Construction Re-surfacing requires 

warm / dry weather to 

completely dry 

multiple layers of 

surfacing prior to the 

start of subsequent 

layers.  Courts being re-

surfaced are in 

extremely shaded 

areas.

N/A N/A N/A N/A N/A (N/A) 4

March- April 2020 Planning Department as liaison to the 

community/users

N/A N/A N/A N/A None 48 4 4 5 7 2

March- April 2020 TBD TBD RBD N/A 53 12 4 5 3 7

March- April 2020 Planning TBD TBD TBD N/A 33 12 0 5 3 7

March- April 2020 Planning N/A N/A N/A N/A 59 16 0 5 3 7

March- April 2020 Planning Professional services 

contract is still being 

processed by Capital 

Contracts due to 

staffing resource.

TBD TBD TBD N/A N/A 

(Exist'g 

Proj)

6
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004855 Head Start Ctr. Renov. - Tassafaronga 975 85th Ave. Oakland, CA 94621 This project entails compliance with health 

and safety requirements (Head Start 

Performance

Standards and Community Care Licensing), by 

installing a washer and dryer, including

plumbing. In addition, replace existing poured-

in-place safety surfaces at the playground 

area

due to uneven and deterioration.

Human Services 2 Parks & Human Services 150,000$                         0% 150,000$                       150,000$                  

1003448 Henry Robinson Multi-services Ctr. – Air 

Conditioning Replacement (Add'l funds)

559 - 16th St. Oakland, CA Air Conditioning unit replacement Human Services 2 Parks & Human Services 200,000$                         0% 200,000$                       200,000$                  

1004866 Holly Mini Park 9830 Holly Street, Oakland, CA 

94603

Renovate existing park with new tot lot, 

benches, play area, and picnic area.

OPRYD 2 Parks & Human Services 400,000$                         0% 400,000$                       700,000$                   $                  300,000  $300K for design from Oakland Parks and 

Recreation Foundation and the Safety Impact 

Table Using Funds From The Kaiser 

Permanente, Sunlight Giving Foundation And 

Other Private Donors (Contractors to perform 

some work pro-bono)

1004856 Hoover Br. Library - Feasib Study TBD New 10,000 sf facility located near 

MLK/28th/West St or 3000 Market St.

Library 2 Library 500,000$                         3,201$                           1% 496,799$                       500,000$                   $                             -   

1004982 Joaquin Miller Park Cascade 3300 Joaquin Miller Park, 

Oakland, CA 94607

Repair bottom two fountains OPRYD 2 Parks & Human Services 170,000$                         0% 170,000$                       170,000$                  

1004857 Lincoln Rec. Ctr. Expansion/Renov. 261 - 11th Street, Oakland, CA 

94602

Renovation/Expansion of existing Lincoln 

Square Park Rec. Ctr. (Fund request to initiate

design).

OPRYD 2 Parks & Human Services 1,700,000$                      102,448$                       6% 1,597,552$                    1,700,000$                $                             -   

1004980 Madison Park Irrigation Upgrade/Repair 9th St. and Madison Street. OPRYD 2 Parks & Human Services 100,000$                         0% 100,000$                       100,000$                   $                             -   

1004858 Main Library - New facility feasibility study TBD New 160,000 sf facility for main library. Initiate Feasibility StudyLibrary 2 Library 700,000$                         4,559$                           1% 695,441$                       700,000$                   $                             -   

1004859 Main Library - Ph. 2 renovation 125-14th Street Phase 2 building renovation: Additional 

lighting upgrade, lighting control; data/phone;

painting, flooring, restroom upgrades, ceiling 

tile repair/painting, roof replacement, add 

HVAC

for Teen Zone, improve lighting at Fire Alarm 

Building (staff parking), lighting in North and

South side stairwell

Library 2 Library 2,000,000$                      0% 2,000,000$                    2,000,000$                $                             -   

1004860  

(1003625)

Mosswood Community Center - project 

#1003625

3612 Webster Street Construct a new 12,000 s.f. 

Community/Recreation Center housing 

programs for Parks &

Recreation, possibly adding Library, Head 

Start, and other potential functions.

OPRYD 2 Parks & Human Services 4,000,000$                      56,570$                         1% 3,943,430$                    13,699,402$             $               9,699,402 Insurance settlement funds, CNRA State grant, 

Kaiser Foundation donation, MacArthur Transit 

Development impact funds
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
Head Start Ctr. Renov. - Tassafaronga

Henry Robinson Multi-services Ctr. – Air 

Conditioning Replacement (Add'l funds)

Holly Mini Park

Hoover Br. Library - Feasib Study

Joaquin Miller Park Cascade 

Lincoln Rec. Ctr. Expansion/Renov.

Madison Park Irrigation Upgrade/Repair

Main Library - New facility feasibility study

Main Library - Ph. 2 renovation

Mosswood Community Center - project 

#1003625

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 Planning  No engagement required N/A N/A N/A N/A 50.2 12 4 0 3 7

March- April 2020 Design Revised scope and 

funding gap

 No engagement required N/A N/A N/A N/A N/A 

(Exist'g 

Proj)

2

March- April 2020 Design Through Community 

meetings and/or events

N/A N/A N/a N/A General Plan - 

OSCAR element

N/A 

(Exist'g 

Proj)

7

March- April 2020 Planning Department as liaison to the 

community/users

NA NA NA N/A 2006 Library Master 

Facilities Plan

52.5 16 0 5 3

March- April 2020 Planning  No engagement required N/A TBD N/A N/A General Plan - 

OSCAR element

N/A 4

March- April 2020 Planning TBD TBD TBD N/A * General Plan - 

OSCAR element

* Downtown 

Oakland Specific 

Plan Draft

73.5 16 0 5 0 2

March- April 2020 Design  No engagement required N/A N/A N/A N/A General Plan - 

OSCAR element

N/A 2

March- April 2020 Planning Department as liaison to the 

community/users

NA NA NA N/A 2006 Library Master 

Facilities Plan

81 8 4 5 7 Citywide

March- April 2020 Planning Department as liaison to the 

community/users

N/A N/a N/a N/A 55.2 8 4 5 0 Citywide

March- April 2020 Design Through Community 

meetings and/or events

stormwater 

treatment planting 

areas

improved 

accessible path of 

travel to new 

building

N/A N/A General Plan - 

OSCAR element

N/A 

(Exist'g 

Proj)

3
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004861 Museum Collection Center Seismic 

Improvements & Museum 

Landscape/Water Quality Improvements

Lancaster St. and 1000 Oak 

Street, Oakland, CA 94601

The City’s vast collection of art, historic and 

scientific artifacts, and culturally significant

objects is currently housed in a building that 

has evidence of significant structural defects 

and

does not meet current seismic requirements. 

A structural survey from 2012 identifies 

severe

cracking in wooden compression and tension 

joists that support the ceiling. It also calls for

reinforcement of the exterior walls to prevent 

collapse. Work was undertaken in 2012 to 

repair

the very worst of the structural timbers but 

there remains a number of trusses and 

support

columns with cracks that compromise their 

load carrying capacity. Furthermore, 

anchoring of

the exterior walls to the roof diaphragm are 

insufficient.

To protect the City’s irreplaceable collection 

and provide a safe and secure environment 

for

the people who work in this building, repairs 

must be done to at least the most vulnerable

truss members, the exterior walls, and their 

connection to the roof. The Museum has

Museum 2 Energy, Seismic & Water 

Quality

4,000,000$                      0% 4,000,000$                    4,000,000$               

1004862 Oakland Animal Serv. Ctr. - Floor 

replacement/drainage improvt

Lancaster St. & 1000 Oak St, 

Oakland, CA 946

Floor replacement - replace the existing 

12x12 linoleum tile flooring in lobby, hallways, 

and

work areas with sheet vinyl or other 

impervious flooring material with minimal 

joint spaces.

This will cover approximately 1/2 of the 

existing flooring in the entire shelter. 

Drainage - 2

outdoor areas need drainage work: dog yard 

& ACO vehicle staging area. Both areas are

basically non-functional. Grading, french 

drains needed in dog yard; unknown what will 

be

needed for existing, non-functional vehicle 

staging area drain.

Animal Services 2 Energy, Seismic & Water 

Quality

1,350,000$                      34,811$                         3% 1,315,189$                    1,350,000$               

1004983 Oakland Tool Lending Library Relocate TLL into at least 4 stacking 

containers (approx 1200 sf), doubling the size 

of the

current space.

Library 2 Library 420,000$                         15,364$                         4% 404,636$                       420,000$                  

1004979 Public Restrooms - Concordia & Madison 

Parks

2901 64th Ave, Oakland, CA 

94605,

and Madison St. at 9th Street,

Oakland CA

Addition of pre-fabricated single-use public 

toilet similar to Portland Loo at Concordia and

Madison Sq. Parks.

OPRYD 2 Parks & Human Services 500,000$                         0% 500,000$                       500,000$                  
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
Museum Collection Center Seismic 

Improvements & Museum 

Landscape/Water Quality Improvements

Oakland Animal Serv. Ctr. - Floor 

replacement/drainage improvt

Oakland Tool Lending Library

Public Restrooms - Concordia & Madison 

Parks

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 N/A Museum Master 

Plan

21.5 8 0 0 3 Citywide

March- April 2020 Design  No engagement required TBD N/A N/A N/A None 43 12 4 0 4 Citywide

March- April 2020 Planning Department as liaison to the 

community/users

TBD TBD TBD N/A 35.5 8 4 5 0 1

March- April 2020 Planning  No engagement required TBD N/A N/A N/A N/A 2, 6
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004863 San Antonio Rec. Ctr. & HS CIP (title 

correction needed)

1701 East 19th Street, Oakland, 

CA

San Antonio Rec Center Building Renovation: 

Update/Renovate existing Rec. Center/Head

Start facilities for programs.

1. Leakage from Roof and old water tank (in 

turret section of the building) have caused

peeling paint & possible mold and mildew to 

the building walls, ceiling and floors. Primarily

along back wall of main room, hallway and 

bathroom.

2. Roof access by teens has additionally 

caused leakage through the roof and may be 

helped

by a fence to prevent access.

3. Fencing around both buildings needs to be 

taller and more secured to protect the kids 

and

staff and equipment.

4. Renovation of the kitchen for community & 

commercial use.

5. Remove and replace entire building and 

replace with a larger more usable recreation

center.

Head Start Building:

1. Needs children’s bathroom renovations; 

children’s toilets are leaking, sewage pipeline 

too

small (technician suggested that need new 

toilets and pipeline for well flow drainage).

OPRYD 2 Parks & Human Services 1,750,000$                      20,493$                         1% 1,729,507$                    1,750,000$               

1004864 West Oakland Br. Library Improvements 

(Ph 2)

1801 Adeline Street, Oakland, CA 

94607

Expand garage to accommodate new Mobile 

Library truck, electric vehicle charger, parking 

lot

improvements, building envelope and 

systems improvements, interior 

improvements to

update community room, restrooms, kitchen, 

staff areas, reading areas, lobby, etc.

Library 2 Library 1,525,000$                      970$                               0% 1,524,030$                    1,525,000$               NA
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
San Antonio Rec. Ctr. & HS CIP (title 

correction needed)

West Oakland Br. Library Improvements 

(Ph 2)

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 Planning Through Community 

meetings and/or events

TBD TBD TBD N/A General Plan - 

OSCAR element

69.5 12 4 5 0 2

March- April 2020 Hold Hold pending Library 

direction if site will 

become resiliency hub.

Department as liaison to the 

community/users

2006 Library Master 

Facilities Plan

63.7 16 0 5 0 3
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project Address/Location Description of Project that was used to 

evaluate it

Department 

(Park, Library, 

Fire, etc.)

Funding 

Round       

(1 or 2)

Which bucket is funding 

from (parks, library, fire, 

etc.)

 Funding Allocated  KK? Funds Spent as 

of 11/27/2020 

 KK? Funding 

Encumbered 

% Spent & 

Encumbered

 Balance Remaining 

(minus 

Encumbrance) 

 Total project 

Cost 

 How much other 

funding was 

leveraged?  

Sources of leveraged funding % of KK 

funds 

spent on 

soft costs 

(Report 

when 

project is 

complete; 

Generally 

pre and 

post 

construcito

n costs)

1004865 West Oakland Senior Ctr. Renovation 1724 Adeline Street, Oakland, CA Renovate and update existing Senior Center:

* Address/Replace Roof & upper story 

Windows and Ceilings - Roof and second story

windows are seriously compromised causing 

interior ceiling tiles to stain, decay, and fall 

off.

Plywood underneath has rot/damage. 

Compromised and needs replacement.

* Paint exterior building - paint currently old 

and chipped affecting exposed stucco 

structure.

* ADA Access - Replace Entry Door/Window 

with 42" wide door with ADA compliant

open/closer and hardware. Recutcurb from 

parking lot to provide direct access to entry.

* Movable Partitions in Social Hall – replace 

panels which are stained and tattered.

* Update/address safety improvements inside 

and out.

* Provide Security Cameras & Gates - Front & 

rear entrance, for safety purpose.

* Upgrade Kitchen and bathroom to comply 

with current codes for disability and seniors 

and

sanitary needs.

Human Services 2 Parks & Human Services 1,000,000$                      11,874$                         1% 988,126$                       1,000,000$               

SUBTOTAL Series 2 94607 41,438,800$                   440,830$                       257,786$             0$                      40,740,184$                 52,017,252$            11,778,452$             

1% 1% 2% 98%

TOTAL Meas. KK Funds 63,423,800$                   14,027,301$                 881,899$             48,514,600$                 

22% 1% 24%
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Measure KK - Public Works Department Project Report

Report date:  Janaury 11, 2021

Name of Project

Animal Services Center – Replace HVAC & 

Energy System
West Oakland Senior Ctr. Renovation

SUBTOTAL Series 2

TOTAL Meas. KK Funds

% of KK 

funds 

spent on 

hard costs 

(Report 

when 

project is 

complete; 

Generally  

constructio

n contract 

cost)

What date was the 

project assigned to 

staff?

What phase is the 

project in 

Project completion 

date (Actual)

If the project is 

delayed, please 

describe the reason 

for the delay

Please describe the 

community engagement 

process

(Community meetings or 

Department Liaison)

What stormwater 

elements are 

included? If none, 

please explain

What 

pedestrian 

safety 

improvements 

were included

What bicycle 

safety 

improvements 

were included

Was 

repaving 

done (y/n)

Which existing 

city plans does 

the project align 

with 

What 

was the 

total CIP 

score?

What 

was the 

CIP score 

for 

Equity Q 

1a

What 

was the 

CIP score 

for 

Equity Q 

1b

What 

was the 

CIP score 

for 

Safety Q 

2a

What 

was the 

CIP score 

for 

Safety Q 

2b

City Council 

District

March- April 2020 Planning 4 -6 month delay due 

to scope refinement 

and revisions by Client 

Dept. (DHS) and OPW 

Maintenance 

Department as liaison to the 

community/users

N/A N/A N/A N/A None 61.5 16 0 0 7 3
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1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 1 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

Which language would you like to fill out the form in? // ¿En qué idioma le gustaría completar el
formulario?

English

Español

Capital Improvement Program (CIP) Public
Request Form

The Capital Improvement Program or CIP improves and maintains Oakland’s public buildings
and spaces. Capital projects can look like building new recreation centers, fixing old fire
stations, and repaving streets. By filling out this form, you can suggest a capital project in your
neighborhood! 

Questions that have a * are required to be answered. 

Types of Capital Projects:
Transportation: 

Capital projects here improve safety for walking, biking and/or driving. Examples
include paving streets; repairing sidewalks, curb ramps, bridges; building separated bike lanes
or pedestrian paths; improving traffic signals; adding elements to slow traffic and others. 

Buildings & Structures: 

Capital projects here include new building of or improvement of recreation centers, fire
stations, community centers, and other City buildings, facilities and structures. These could be

ATTACHMENT E



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 2 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

Please check the type of capital project for your suggested idea (if you don’t know, that’s OK):

in a park space.

Parks & Open Spaces: 

Capital projects here include making improvements to playgrounds and tot lots, parks open
space, baseball fields that could include facilities such as restroom, concession stands, and
storage.

Sanitary Sewer/Wastewater: 

Capital projects here include rebuilding of sewers throughout the City. The City is required to
plan and make repairs and replacements to the old sewers and use practices that prevent
sewage leaks into creeks, lakes, and the San Francisco Bay. Funding for emergency repair and
replacement of sewer facilities is also included.

Storm Drainage & Waterways: 

Capital projects here include the building of failing storm drains facilities and projects that
protect and improve watersheds throughout the City such as creek improvement, green
projects, and other stormwater pollution prevention projects to meet water regulations.
Funding for emergency repair and replacement of storm drain facilities is also included.

Transportation

Buildings & Structures

Parks & Open Spaces

Sanitary Sewer/Wastewater

Storm Drainage & Waterways

Other:

Tell us about your capital project idea. *

Do you have a name in mind for your capital project?



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 3 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

Please drag the cursor over the location of your capital project. 

Latitude

Longitude

What main street intersection is your capital project by? Example: Broadway and 14th St. *

Report a map errorMap data ©2021 Google

https://www.google.com/maps/@37.8044,-122.2712,9z/data=!10m1!1e1!12b1?source=apiv3&rapsrc=apiv3
https://maps.google.com/maps?ll=37.8044,-122.2712&z=9&t=m&hl=en-US&gl=US&mapclient=apiv3


1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 4 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

In your opinion, which of these benefits will your capital project MOST LIKELY provide? This
form will provide space for you to explain more about these further below.

Gives access to health services and programs

Makes people safer

Gives access to recreational programs and services

Allows residents to access to jobs and supports the neighborhood's economy

Makes the neighborhood beautiful and gives it character

Makes the neighborhood more environmental-friendly (solar panels, energy conservation, and other

ways to reduce carbon footprint)

Empowers neighborhood organizations and residents

Other:



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 5 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

How do you think your capital project can make the neighborhood better by adding health or
safety programs?  (200 characters):

200/200

How can your capital project make people safer? (200 characters)

200/200

Describe how your capital project will give access to services that improve healthy living, life
expectancy, new recreational centers, public health. (200 characters):

200/200

How could your capital project give people access to job and support your neighborhood's
economy (200 characters):



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 6 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

200/200

How could your capital project make the neighborhood more beautiful and give it character?
(200 characters):

200/200

How does your capital project make the neighborhood more environmentally-friendly? (200
characters):

200/200

How can your capital project empower neighborhood resident and organizations? (200
characters):



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 7 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

Has any work related to your capital project started?

200/200

In your opinion, how will your capital project improve the well-being of the community? (200
characters max.)

200/200

Yes

No

Who started the capital project?

How many community meetings were held for the community to provide input?



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 8 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

200/200

Please list other groups or organizations, if any, that have worked on this capital project with
you.

200/200

Does this capital project have funding? Is there a deadline for the funding to be used? (200
characters):

200/200

Is this a NEW CAPITAL PROJECT or an IMPROVEMENT of an existing capital project?

200/200

As far as you can tell, what BARRIERS exist in making your capital project idea come to life?
(200 characters):



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 9 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

200/200

Will your project need funding for ongoing maintenance or service?

200/200

Is there anything else you wanted to say about your capital project? (200 characters):

200/200

Contact Information

Requesting Contact Name *



1/4/21, 9(35 AMCIP Public Request Form - Formstack

Page 10 of 10https://oaklandca.formstack.com/forms/cip_public_request_form

First Name Last Name

Contact Phone Number *

Contact Email *

What main street intersection do you live by? Example: Broadway and 14th St. *

Did you have any problems or challenges completing this form? If so, what were they?

Submit Form

 Powered by Formstack  Create your own form ›

https://www.formstack.com/?referring_type=s-prod-form&utm_source=formstack&utm_medium=product&utm_campaign=build+your+own
https://www.formstack.com/online-forms?referring_type=s-prod-form&utm_source=formstack&utm_medium=product&utm_campaign=build+your+own
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C.I.P DEPARTMENT Project Request Worksheet

for Building/Structure and Open Space Assets

Requesting Contact Name   Contact Phone No.  Contact email 

1. Project Name (Site Name)

2. Project Location/Address (Include number, street, name, zip code)

_______________________________________________________________________________________

_________________________________________________________________________________

3. Describe Project Work Area:

Project square footage or length (linear feet, miles):  

Please attach any photos to the end of this form.

4. Council District (check all that apply)

☐ District 1 ☐ District 3 ☐ District 5 ☐ District 7

☐ District 2 ☐ District 4 ☐ District 6 ☐ Citywide

5. Proposed Work Type: (Choose one category)

☐ Renovation/addition: New Construction or any substantial rehabilitation of an existing site,
building or system.

☐ Replacement: New installation of components of a site, building or system which prolongs the life
and/or increases the value.

☐ Remodel: Work performed to alter a site or building over in a different way within existing
footprint.

☐ Maintenance/Repair‐ Work required to keep existing improvements in their existing operational
state. This does not include any modification that changes the character, scope, or size of the
original structure, facility, utility or improved area.

☐ New: Work will create a physical site amenity, building, etc. that does not exist.

ATTACHMENT F



 

Page 2 of 9 
(rev. 9/17/20) 

6. Type of Asset Category (What type of improvement‐choose one):  

☐ Buildings & Structures: Projects in this category include new construction and replacement or 

improvement of recreation centers, fire stations, community centers, and other City buildings, 

facilities and structures that could be in park space. 

☐ Parks & Open Spaces: Projects in this category include improvements to playgrounds and tot lots, 

parks open space, ballfields that could include support facilities such as restroom, concession, 

storage. 
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7. Evaluation Factors and Criteria (supporting description to meet evaluation factors rubric).   

 

1) Equity/Investment in Underserved Oakland Communities: 

1a) What Neighborhood Priority is your proposed project located in?  Please use the Oakland Equity 
Map and check the appropriate box.  Link:  Oakland Equity Map 

 

☐ Highest   

☐  High  

☐ Medium 

☐ Low 

☐  Lowest 

☐ No Data 
 

1b) Is the Project located within ¼ mile of 100% affordable housing developments?  Use the link 
and enter the proposed project address.  Link: Oakland Affordable Housing Map 

☐ Yes   

☐  No 
 

2) Health & Safety:  

2a) (Building)  If Project is in Highest, High or Medium High Priority Neighborhood only: 
Project must add programs or services to improve access to preventive care, child health, 
mortality, physical and mental health or reduce crime on site at locations with disparate crime 
rates. 

 

☐ Adds health programs?   

☐  Adds safety programs?  

☐ None 
Describe health and/or safety programs indicated above (200 characters):                          
 

 

2a) (Open Space) If Project is in Highest, High, or Medium Priority Neighborhood only: 
Project/program provides recreational opportunities to target a disparity among communities 
with less access.   Is your project in an area considered “Park Deficient Neighborhood” 
according to the State Parks Community Fact Finder.  Link: State Parks Community Fact Finder .  
(1) Enter address and hit enter; 2) Note the data for “Parks per 1,000 People” in the table to the 
left and check the appropriate box below. 

 
  Please check the appropriate “Parks per 1,000 People” 

☐ Yes (check one) 

 ☐ less than 3 acres per 1000 residents  

  ☐ greater than 3 acres per 1000 residents 

☐ No 
   

2b) Project addresses an immediate life safety risk, imminent environmental hazard or health 
threat.   
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  Check all that apply: 

☐ Does it remove hazards? 

 ☐ Yes  

  ☐ No 

☐ Does it add safety and security? 

 ☐ Yes  

  ☐ No 
 
Describe how it removes hazards or adds safety and security (200 characters): 
 

2c) Does the Project increase access to services for healthy living or improved public health?  Such 
as, new recreational amenities or programs; access to information (health, medical, nutrition, 
exercise, etc.); any other opportunities that influence life expectancy, healthy living and access 
to community services. 

 

☐ Yes 

☐ Describe new service, amenity or program that currently does not exist that addresses 
healthy living, improved public health, new recreational opportunities, other 
opportunities that influence life expectancy;  

☐ Describe new access to health, medical, nutrition, exercise, etc. information (can be 
programs, extended hours to the programs 

☐ No 
 
Describe service or access that will be provided indicated above (200 characters): 
 

3) Community Investment and Economic Prosperity: 
 

3a) If Project is in Highest, High or Medium High Priority Neighborhood only: 
Does the Project provide economic development opportunities by providing jobs, job training or 
internship opportunities by partnering with community programs?   

 
Check all that apply: 

 

☐ Project increases job and economic opportunities for low income and people of color 

☐ Project improves mobility to access needed local amenities (jobs, housing, education, 
recreation, services) among Oaklanders with disparate access; 

☐ Project increases the number of transportation programs/services designed for seniors, 
youth, low income communities and people with disabilities 

☐ Project improves lighting near key businesses, education, or recreational facilities which 
are utilized by communities with disparately low use / engagement 

☐ Project supports people of color business ownership;  

☐ Project increases educational opportunities, access to employment information or 
increases graduation rates. 



 

Page 5 of 9 
(rev. 9/17/20) 

☐ None. 
 
 

3b) Does the Project promote local economic development/opportunities and/or revitalize the area 
and/or create community building opportunities?  

 
Check all that apply: 
 

☐ Project contributes/integrates to the existing aesthetic value and character of the 
neighborhood or corridor;  

☐ Project improves conditions to business centers/corridors bringing more customers by 
adding Automated Pedestrian Signals or on‐street parking turnover;  

☐ Project stabilizes and maintains people in the neighborhood 

☐ Project increases home ownership;  

☐ Project creates hydrological improvements and flood prevention, such as increasing flow 
capacity, improving/restoring create meander and pools;  

☐ Project creates community stewardship or a new social and economic community benefit 
such as providing significant improvement to the local area; increases customer 
satisfaction with better on‐street information;  

☐ Project addresses loading needs of businesses. 

☐ None. 
 

List benefits in each category. (200 characters) 
 

3c) Does the Project restores/preserves existing cultural, historic and/or natural resource? 
 
List resource(s) and CEDA Historic Resource Category. 
CEDA Historic Resource Category Map (Click on Parcels and CEDA APP, Historic Resources sub 
layer).  Hint: Turn layers on/off one at a time. 
 
Is the proposed project in any of these sublayers?   (Check all that apply) 

☐ Heritage Property 

☐ Designated Historic District 

☐ Landmark 

☐ Area of Primary Importance: 

☐ Potential Designated Historic Property  

☐ Areas of Secondary Importance  

☐ None 
 

4) Environment/Sustainability:  
 

4a) Does the Project address equity goals specific to improve sustainability, reduce greenhouse gas 
emissions, or promote community leadership in neighborhood most in need? 

 
Check all that apply: 
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☐ Encourage/empower neighborhood organizations around environmental justice 

☐ Reduce carbon footprint – such as solar panels, electric replacement of natural gas 
appliances, energy storage  

☐ Reduce natural resources use – such as solar panel, limited water use fixtures 

☐ Other 

☐ None 
 

 Please describe “Other” (200  characters):  
 

4b) Does the Project integrates multiple strategies implementing Action Items from the Equitable 
Climate Action Plan (ECAP) including reduction or elimination of natural gas systems, conversion 
of facility to a resilience hub, expansion of electric vehicle charging infrastructure, green 
infrastructure, access to multiple transportation options and reduces the need for auto 
dependency, integrate multiple strategies to promote sustainable neighborhoods?  Link:  
Oakland Equitable Climate Action Plan (ECAP) 
 

Check all that apply: 

☐ Project supports two ECAP Action Items (specify by Action Item numbers) 

☐ Project supports three ECAP Action Items (specify by Action Item numbers) 

☐ Project supports four or more ECAP Action Items (specify by Action Item numbers) 

☐ Project will meet Green Building Ordinance (LEED Silver Certification) 

☐ Project will meet Bay Friendly Landscaping Ordinance (ReScape Certification) 

☐ None 
 
Please describe the specific ECAP Action Item Numbers the Project will support (200 characters): 
 

4c) Does the Project is designed to promote resiliency by facilitating emergency response 
services/facility and/or reducing the impact of natural disasters, including climate change? 

 
Check all that apply: 

☐ Installs solar photovoltaic panels  

☐ Installs energy storage (chemical or mechanical battery systems)   

☐ Creates or enhances ability of facility to operate as a resilience hub (project provides full 
commercial kitchen, showers, cooling center, full ADA compliance) 

☐ Project eliminates natural gas from a facility (risk reduction) 

☐ Enhances electrical or operational systems in a post disaster relief facility 

☐ Adds or enhances onsite Recycled water, rainwater collection, carbon sequestration 

☐ None 
 

5) Improvement: Level and Quality of Service 
 

5a) Does the Project target reduced disparities with improved quality of service or resources?  Do 
the Project improvements invest in geographies or among communities that have reduced 
Quality of Service relative to others? 
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Check all that apply: 

☐ Senior   

☐ Low Income 

☐ Youth between 10‐19 

☐ Population with a Disability 

☐ Zero Vehicle Households   

☐ None 
 
Describe how (200 characters):    
 

5b) Does the Project improve or expand the level of quality of service for the public, wildlife or 
property?   
 
Check one: 

☐ Yes 

☐ No   
 
If “YES”, describe any added programs, activities, or increasing/improving wildlife habitat as a result 
of this project (200 characters) 
 

6) Asset (Existing) Conditions: 
 

6a) Does the Project lessen the amount of system/facility downtime by: 
 
Check all that apply: 

☐ Maintain current infrastructure footprint? 

☐ Improve current infrastructure? 

☐ Replace current infrastructure? 

☐ Other: (List) 

☐ None 

6b) Does the Project mitigate more expensive future repair or reduces operation and maintenance 
(O&M)? 
 
Check one: 

☐ Yes 

☐ No 

6c) Does the Project increase the useful life of the asset? 
 
Check one: 

☐ Yes 

☐ No 

7) Project Readiness: 
 

7a) Stage of the Project: 
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Check one: 

☐ No Work Initiated 

☐ Feasibility Study 

☐ Schematic Design 

☐ Design Development 

☐ >90% Construction Drawings 

7b) Project has no significant engineering barriers to completion of design or implementation (such 
as right of way acquisition, CEQA, EIR) 

 
Has the project overcome the following significant barriers in order to move forward with the 
construction of the project?   
 
Check all that apply:   

☐  Project is ready to advertise for construction 

☐  Internal and external stakeholders have endorsed the project 

☐  Necessary legislative action is completed such as Council‐approved operating agreements 

☐  All Planning approvals (CEQA, EIR, Historic, Planning Commission) and Building Plan Check is 
completed  

☐ Right‐of‐way acquisition or any land use agreements have been completed or is not necessary for 
the project 

☐ None 
 

7c) Does the Project have funding with deadlines/expiration? 
 
Check one: 

☐ Yes 

☐ No 

8) Multiple Asset Category Benefit and Collaborative Opportunities: 
 

8a) Does the Project partner or bundle opportunities with other local, state or federal agencies to 
leverage non‐fiscal resources?  Is this project driven by an under‐represented (i.e. youth, 
minority group, single‐parent families, seniors, disabled, etc.) group?   

 

☐ Yes  
Check all that apply: 

☐ Collaborate with outside agencies or under‐represented community   

☐ Concept/design emerged from a community‐driven planning process 

☐ Leverage existing funding sources (outside OPW and DOT).   

☐ Generate revenues or provide cost savings by bundling with other projects 

☐ No 
  

8b) Has the Project been identified on a master plan, specific area plan or other planning/governing 
document?  
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Check one: 

☐ Yes.  List Document Name/Title: 

☐ No 

8c) Does the Project have funding?  
 
Check one: 

☐ Yes.  If yes, list source(s) and amounts  

☐ No 
 

9) Regulatory Mandate: 
 

9a) Does the Project address/resolve a known liability in violation of a court order, settlement, or 
other legal obligation and prevents an imminent lawsuit against the City or reduce significant 
known liabilities based on prior court judgements? 

 

☐ Yes  
Check all that apply: 

☐ ADA 

☐ Building Code 

☐ Fire Code 

☐ Other non‐compliance.  List:   

☐ Limitation on public use of asset 

☐ No 

9b) Does the Project correct a regulatory deficiency or bring infrastructure into compliance with 
current code, regulations, or policies, such as ADA, building code, fire code, or other non‐
compliance and/or limitation on public use of asset? 

 

☐ Yes  
Check all that apply: 

☐ ADA 

☐ Building Code 

☐ Fire Code 

☐ Other non‐compliance. List:  

☐ Limitation on public use of asset 

☐ No  
 

8.  Additional information to support project request? (200 characters) _______________________________ 

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________ 



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name Developer/Project Sponsor

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo Satellite Affordable Housing Associates 
2 New Construction 7th & Campbell Oakland & the World Enterprises Inc. 
3 New Construction Ancora Place Satellite Affordable Housing Associates (SAHA)
4 New Construction Aurora Apartments (aka MacArthur Apartments) Affirmed Housing
5 New Construction Camino 23 Satellite Affordable Housing Associates  - SAHA
6 New Construction Coliseum Place Resources for Community Development
7 New Construction Fruitvale Transit Village II-B Unity Council
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) Resources for Community Development
9 New Construction West Grand & Brush East Bay Asian Local Development Corp

10 New Construction 95th & International Related Companies
11 Preservation - Rehabilitation Empyrean Tower Resources for Community Development
12 Preservation - Rehabilitation Frank G Mar Apartments East Bay Asian Local Development Corp.
13 Preservation - Rehabilitation Fruitvale Studios Allied Housing
14 Preservation - Rehabilitation Hamilton Apartments Mercy Housing California
15 Preservation - Rehabilitation Harp Plaza Community Housing Development Corporation 
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project Richmond Neighborhood Housing Services
17 Preservation - Acquisition Conversion 10th Ave Eastlake East Bay Asian Local Development Corp.
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative Bay Area Community Land Trust
19 Preservation - Acquisition Conversion 2000 36th Avenue The Spanish Speaking Unity Council 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue Bay Area Community Land Trust 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes Oakland Community Land Trust
22 Preservation - Acquisition Conversion 36th Avenue Apartments The Spanish Speaking Unity Council 
23 Preservation - Acquisition Conversion 524-530 8th Street Housing Consortium of the East Bay
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project Northern California Land Trust (NCLT)
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd Oakland Community Land Trust (OakCLT)
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street Northern California Land Trust (NCLT)
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes Northern Community Land Trust
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower) Resources for Community Developmnent
29 Preservation - Acquisition Conversion Highland Palms East Bay Asian Local Development Corp.
30 Preservation - Acquisition Conversion Shadetree Bay Area Community Land Trust/SHADE

ATTACHMENT G



Project Type Project Name Developer/Project Sponsor

 
number 
these 
rows 
for 
referenc

31 Preservation - Acquisition Conversion 1-4 Units Harvest House Oakland Community Land Trust
32 Preservation - Acquisition Conversion E24 Community Studios Oakland Community Land Trust
33 Preservation - Acquisition Conversion OakCLT Scattered Site Oakland Community Land Trust
34 Acquisition of Transitional Housing Facility Clifton Hall City of Oakland
35 Acquisition of Transitional Housing Facility Inn at Temescal Danco and Operation Dignity
36 Acquisition of Transitional Housing Facility The Holland City of Oakland

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with the previous question and not answered. This error wi       
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be available for projects in predevelopment or lease up.

52.4% Overall Average AMI



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Location/Address

3268 San Pablo Avenue Oakland, CA
7th Street & Campbell Street Oakland, CA
2227-2257 International Blvd Oakland, CA 94606
657 W. MacArthur Blvd Oakland, CA
1233-1253 23rd Avenue & 2285 International Blvd Oak   
3300 Hawley Street Oakland, CA
3511 E 12th Street Oakland, CA 94601
3801, 3807, 3823, & 3829 Martin Luther King Jr. Way O  
760 22nd Avenue & 2201 Brush Street Oakland, CA

344 13th Street Oakland, CA
283 13th Street Oakland, CA
2600 International Blvd Oakland, CA
510 21st Street Oakland, CA
430 28th Street Oakland, CA
10320 MacArthur Blvd Oakland, CA 94605
2515 10th Avenue Oakland, CA
1432 12th Avenue Oakland, CA 94606
2000 36th Avenue  Oakland CA 94601
285 Newton Avenue  Oakland, CA
8020 Hillside Street, 2684 Ritchie Street, 2735 76th Ave    
1921 & 2022 36th Avenue Oakland CA 94601
524-530 8th Street Oakland, CA 94607
6106-6108 Hilton Street Oakland, CA 94605
6470 MacArthur Boulevard Oakland, CA 94605
789 61st Street Oakland, CA
814 59th Street  Oakland CA
1415 Harrison Street Oakland, CA
1810 E. 25th Street Oakland, CA
48 5th Avenue  Oakland, CA 94606



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Location/Address

5940 Hayes Street Oakland, CA
812 East 24th Street Oakland, CA
2242 107th Ave, 5330 Wentworth Ave, 1709 87th Ave O  
5276 Broadway, Oakland, CA 94618
3720 Telegraph Ave, Oakland, CA 94609
641 West Grand, Oakland, CA 94612

                          ll be fixed for the next report.



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Council 
District

Census 
Tract

Funding 
Round (1 
or 2)

Funding 
Awarded

3 4014 1 $100,000
3 4022 1 $801,900
2 4060 1 $3,500,000
1 4010 1 $800,000
5 4060.06 1 $100,000
7 4088 1 $1,600,000
5 4061 1 $1,400,000
1 4010 1 $3,175,000
3 4027 1 $1,318,000
7 4103 1 $200,000
2 4030 1 $4,688,000
2 4030 1 $5,000,000
5 4062.01 1+2 $2,950,000
3 4028 2 $4,820,000
3 4013 1 $2,800,000
7 4101 2 $2,550,000
2 4056 1 $5,000,000
2 4054.02 1 $1,315,831
5 4065 1 $5,000,000
2 4053.01 1 $300,000
7 4084 1 $450,000
5 4065 1 $3,750,000
3 4031 2 $5,000,000
6 4087 1 $2,400,000
6 4082 2 $390,606
1 4007 1 $600,000
1 4007 1 $300,000
3 4029 1 $
2 4058 1 $3,000,000
2 4060 1+2 $2,500,000



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Council 
District

Census 
Tract

Funding 
Round (1 
or 2)

Funding 
Awarded

6 4087 1 $150,000
2 4056 1 $974,150
7 4102 1 $849,616
1 4042 1 $3,416,667
3 4011 1 $1,050,000
3 4028 1 $7,015,745

$79,265,515



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Funding 
Encumbere
d

Funds 
Spent

Unspent 
funds as of 

$100,000 $100,000 $
$801,900 $642,424 $159,476

$3,500,000 $3,500,000 $
$800,000 $ $800,000
$100,000 $100,000 $

$1,600,000 $1,525,000 $75,000
$1,400,000 $ $1,400,000
$3,175,000 $3,175,000 $
$1,318,000 $ $1,318,000

$200,000 $ $200,000
$4,688,000 $4,538,000 $150,000
$5,000,000 $670,068 $4,329,932
$2,950,000 $2,353,604 $596,397
$4,820,000 $ $4,820,000
$2,800,000 $ $2,800,000
$2,550,000 $2,550,000 $
$5,000,000 $5,000,000 $
$1,315,831 $168,696 $1,147,136
$5,000,000 $4,850,000 $150,000

$300,000 $300,000 $
$450,000 $ $450,000

$3,750,000 $ $3,750,000
$5,000,000 $4,364,055 $635,945
$2,400,000 $2,400,000 $

$390,606 $ $390,606
$600,000 $600,000 $
$300,000 $ $300,000

$ $ $
$3,000,000 $3,000,000 $
$2,500,000 $ $2,500,000



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Funding 
Encumbere
d

Funds 
Spent

Unspent 
funds as of 

$150,000 $150,000 $
$974,150 $974,150 $
$849,616 $849,616 $

$3,416,667 $3,410,097 $6,570
$1,050,000 $1,050,000 $
$7,015,745 $7,015,745 $

$79,265,515 $53,286,454 $25,979,061



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

20% 30%

Total 
Number 
of Units

Income 
Mix (# of 
units)

 Extremely 
Low-

Income @ 
<20% AMI 

 Extremely 
Low-Income 

@ 21-30% AMI 

51 10 3
79 17 56
77 20 15
43 43
36 8 1
59 9 5

179 46
76 16 22
59 28 5
55 14
65 17

119 30
24 6
92 19 32
20
17
35
7

55
9
3

25
39 10
16
2
6
1

81
23
23



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Total 
Number 
of Units

Income 
Mix (# of 
units)

 Extremely 
Low-

Income @ 
<20% AMI 

 Extremely 
Low-Income 

@ 21-30% AMI 

1
7
3

63 41
22 21
70 70

1,542 222 342

318 NC ELI Units
711 NC Total Afforda  

45% % ELI of Total A  



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

50% 80% 120%

 Very Low-
Income @ 
31-50% AMI 

  Low-
Income 
@      51-
80% AMI 

 Moderate-
Income @ 
81-120% 

AMI 

 Market 
Rate 

18 19
6

25 16

27
44 1
29 104

38 1
17 8
40
10 38
32 55
6 11

41
19
16
34
7

54
9
3

24
29
16
2
6
1

81
22
23



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 Very Low-
Income @ 
31-50% AMI 

  Low-
Income 
@      51-
80% AMI 

 Moderate-
Income @ 
81-120% 

AMI 

 Market 
Rate 

1
7
3

20

396 565 2

  able Units
    Affordable Units



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 Manager's 
Unit  SRO  Studios  1 BR 

1 13 37
1 23 24
1 5 25

2 41
30

1 11
28 70

33
1 24 5
1 3 24

54 11
2 51
1 23

92
1
1 1
1 1 29

1 2
1 53

9

1 21
39

81
1 8

6 12

 Unit Size Mix    



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 Manager's 
Unit  SRO  Studios  1 BR 

 Unit Size Mix    

5

2 61
1 21

70
18 200 356 493



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 Total 
Bedroom
s 

 2 BR  3 BR  4 BR 

37
32 88
27 19 136

41
6 42

28 20 127
53 28 260
19 25 146
14 15 78
14 14 94

11
41 19 6 214

10 9 47
12 3 34
4 37
2 2 12
1 55

3 6
3 27

16 32
2 4
6 12

13 1 37
5 22

    (# of units) 



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 Total 
Bedroom
s 

 2 BR  3 BR  4 BR 

    (# of units) 

1 2
2 9
3 6

61
21
90

317 155 6 1,788



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 
Housing 
Type 
(select 

 Target 
Populatio
n (# of 
units) 

 HIV/AIDS  TAY 
 

Homeles
s 

Seniors
Families 20
Seniors 16

 s/Homeless 43
 s/Homeless 5

Seniors 5 12
Seniors 46
Seniors 32
Seniors 28

Families
 s/Homeless

ecial Needs
Families 12
Families 92

ecial Needs
ecial Needs
ecial Needs
ecial Needs
ecial Needs
ecial Needs
uals/Adults

ecial Needs
ecial Needs
ecial Needs
ecial Needs
ecial Needs
uals/Adults

Families
ecial Needs
ecial Needs



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 
Housing 
Type 
(select 

 Target 
Populatio
n (# of 
units) 

 HIV/AIDS  TAY 
 

Homeles
s 

Families
ecial Needs
ecial Needs

Homeless 61
Homeless 21
Homeless 70

10 453



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

PSH 
Units

Affordabl
e 
Ownersh
ip Units

 Persons 
with 

Disabiliti
es 

 Veterans 

13 Yes
4 Yes

Yes
Yes

5 No
No

Yes
Yes
Yes
No
No
No

Yes
Yes
No
No
No

1 No
No
No
No
No

Yes
No
No
No
No
No
No
No



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

PSH 
Units

Affordabl
e 
Ownersh
ip Units

 Persons 
with 

Disabiliti
es 

 Veterans 

No
No
No
No

21 Yes
No

10 34



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Number 
of units 
occupied 
 at time 

 Total 
Project 
Budget 

 Total City 
Contribution 

$36,521,729 $42,921,729
$67,822,487 $60,822,487
$73,707,733 $69,295,333
$36,788,422 $2,600,000
$35,094,972 $26,389,503
$55,546,794 $1,630,987

$122,424,277 $9,579,000
$70,021,249 $7,439,000
$48,851,314 $50,807,814
$43,757,843 $6,868,659
$78,060,844 $9,145,497
$74,758,311 $17,085,021
$9,928,171 $10,428,171

$43,384,202 $43,384,202
$5,000,000 $5,000,000
$4,118,591 $2,550,000
$8,707,000 $8,707,000
$2,078,461 $1,315,831

$12,265,382 $5,000,000
$1,165,000 $300,000

$450,000 $450,000
$ $6,338,356

$1,500,000 $5,000,000
$ $2,400,000

$708,409 $390,606
$600,000 $1,675,000

$ $300,000
$78,060,844 $4,688,000
$6,162,000 $6,162,000
$7,000,000 $2,500,000



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Number 
of units 
occupied 
 at time 

 Total 
Project 
Budget 

 Total City 
Contribution 

$549,358 $350,000
$1,286,375 $974,150
$1,515,574 $849,616

$15,000,000 $5,410,097
$5,600,000 $1,050,000
$7,015,745 $7,015,745



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 City 
Contributio
n Per Unit 

 City 
Contributions 
Per Affordable 
Unit 

 City 
Contributi
on by 
Source 

 Impact 
Fee 

$841,602 $858,434
$769,904 $779,775
$899,939 $911,780
$60,465 $60,465

$733,041 $733,041
$27,643 $28,120
$53,513 $53,513
$97,881 $97,881

$861,149 $875,996
$124,885 $127,197
$140,699 $140,699
$146,025 $146,025
$434,507 $453,398
$471,567 $471,567
$250,000 $263,157
$159,375 $159,375
$248,771 $256,088
$187,975 $187,975
$90,909 $92,592
$33,333 $33,333

$150,000 $150,000
$253,534 $264,098
$128,205 $128,205
$150,000 $150,000
$195,303 $195,303
$279,166 $279,166
$279,166 $279,166
$57,876 $57,876

$267,913 $280,090
$108,696 $108,696



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 City 
Contributio
n Per Unit 

 City 
Contributions 
Per Affordable 
Unit 

 City 
Contributi
on by 
Source 

 Impact 
Fee 

$350,000 $350,000
$139,164 $139,164
$283,205 $283,205
$85,875 $88,690
$47,727 $50,000

$100,225 $100,225



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 
Jobs/Hous

ing 
Linkage 

 
Boomeran
g Funds 

 Loan 
Repaymen

ts 

 Measure 
KK 

$100,000
$801,900

$3,500,000
$800,000

$1,200,000 $100,000
$1,600,000

$1,604,123 $553,881 $1,400,000
$3,175,000

$330,000 $1,318,000
$200,000

$4,688,000
$5,000,000
$2,950,000
$4,820,000
$2,800,000
$2,550,000
$5,000,000
$1,315,831
$5,000,000

$300,000
$450,000

$3,750,000
$5,000,000
$2,400,000

$390,606
$600,000
$300,000

$
$3,000,000
$2,500,000



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 
Jobs/Hous

ing 
Linkage 

 
Boomeran
g Funds 

 Loan 
Repaymen

ts 

 Measure 
KK 

$150,000
$974,150
$849,616

$2,000,000 $3,416,667
$1,050,000
$7,015,745

$79,265,515



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 Low/Mod 
Repaymen

ts 
 HOME 

 Land 
Sale 

Proceeds 
 Other 

$900,000 $900,000
$1,613,000

$2,371,571
$600,000 $1,200,000
$700,000 $400,000 $26,816

$30,987
$1,470,996 $4,350,000

$4,264,000
$52,000 $3,965,000

$4,457,497

$500,000

$2,000,000 $200,000



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 Low/Mod 
Repaymen

ts 
 HOME 

 Land 
Sale 

Proceeds 
 Other 

$200,000



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

 A1 
Contributio
n 

LIHTC 
Contributio
n

Total 
State 
funding 
contributi

Private 
Debt

$7,180,000 $20,832,195
$12,688,996 $23,407,155
$5,370,606 $27,302,269
$6,447,872 $12,337,610
$4,200,000 $9,537,164
$9,775,050 $21,530,067

$16,227,175 $41,140,102
$26,113,573

$5,266,428 $22,046,340

$4,685,000 $23,512,337
$25,750,483

$3,484,309
$11,745,635

$4,685,000 $26,833,268



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

 A1 
Contributio
n 

LIHTC 
Contributio
n

Total 
State 
funding 
contributi

Private 
Debt

$9,583,333
$3,150,000 $1,400,000



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Other  Funding 
Gap 

Date of 
First 
City 
Funding 

Date of 
first loan 
closing

$2,519,296 $12/18/2017  6/1/2019
$13,311,436 $7,000,00012/18/2017

$11,772,300 7/25/2017  11/13/2018
$1,303,461 $10,759,47912/18/2017
$1,695,639 $9,979,260 4/5/2016  6/1/2018
$6,237,534 $182,906 4/5/2016 1/10/2020
$1,500,000 $12/18/2017 3/2021
$7,650,393 $9,201,404 8/28/2017 2/6/2018

$12/18/2017

$2,533,014 $8,580,67312/11/2017 2/14/19
$31,922,807 $ 08/14/2020

$53,800 $12/11/2017 6/1/20
$19,112,109 $591,766 1/29/2022

$ 2/17/2015
$1,568,591 $07/14/2020 08/26/2020

$ 9/13/2017 3/27/18
$762,630 $ 6/29/20

$3,792,000 $3,473,38207/13/2020 9/17/2020
$865,000 02/2019 9/28/2018

N/E 05/2019  05/2019
$2,588,356 -$6,338,35604/14/2020

-$3,500,000 10/2020
-$2,400,000

$575,000 -$257,197
$375,000 $ 01/2019 5/16/2019

-$300,000
$4,463,014 $9,831,07112/15/1993 2/14/19

$ $08/17/2017 3/27/2018
$4,500,000 N/E



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Other  Funding 
Gap 

Date of 
First 
City 
Funding 

Date of 
first loan 
closing

$199,358 $ 04/2019  04/2019
$312,225 $ 7/10/2018
$665,958 $ 6/16/2020

$ 08/2020 12/8/2020
$ 08/2020 12/22/2020
$ 03/2018 12/2018



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Operating 
 Subsidy

Development 
Status

Operatin
g 
Subsidy 
Source 
(select 
all that 

 Units 
Receiving 
Operating 
Subsidy 

PBS8 51 Under Constructio
PBS8 39 Pre-Development
PBS8,NPLH 47 Pre-Development
PBS8 43 Under Constructio
PBS8,Othe 26 Completed
PBS8 37 Under Constructio
PBS8,AC-H 120 Pre-Development
PBS8 16 Pre-Development
PBS8 28 Pre-Development

Pre-Development
PBS8 32 Under Constructio

Under Constructio
PBS8 12 Under Constructio
PBS8 92 Pre-Development
PBS8 19 Pre-Development

Completed
Completed
Under Constructio
Under Constructio
Completed
Completed
Pre-Development

Other 10 Pre-Development
Pre-Development
Pre-Development
Pre-Development
On Hold/Postpon

Other 81 Under Constructio
Completed
Unknown



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Operating 
 Subsidy

Development 
Status

Operatin
g 
Subsidy 
Source 
(select 
all that 

 Units 
Receiving 
Operating 
Subsidy 

Completed
Completed
Pre-Development

HHAP, Hom   61 Under Constructio
Homekey 21 Under Constructio

70 Completed



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Construction 
Start Date

Entitlement 
Status

Original 
Expected 
Date Units 
Come Online

07/2019 4 08/2020
10/2021 2 09/2022
08/2021 2 05/2023
01/2020 4 6/1/2021
06/2018 6 11/2019
January 2020 4 October 2021
3/2021 2 12/1/2022
4/30/2022 2 1/1/2023
11/21 2 5/2023
t
2/27/19 4 12/1/2020
08/2020 4 9/2021
8/2020 2 2/2021
01/2022 6 3/1/2022
t 6

6
n/a 6 9/26/17
January 2021 1 April 2021
11/1/20 1

6

12/2020 1
t 6
4/14/2021 1 n/a
t
t 1 n/a

 ed
2/27/19 4 03/2020
n/a 6 08/2017
03/2021 1



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Construction 
Start Date

Entitlement 
Status

Original 
Expected 
Date Units 
Come Online

6
6 5/1/2018

t 6
11/23/2020 12/28/2020
1/4/2021 1/15/2021



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Expected 
Date Units 
Come 
Online

Actual 
Date of 
Completion

Vacancy 
Rate as of 
XX

09/14/2020 01/15/2021
10/2023
04/2023

06/01/2021 04/15/2021
11/19/2020 12/09/2019
03/01/2021 10/01/2021
05/18/2023 05/17/2023
01/24/2023 9/25/2024

5/2023

12/1/2020
09/2021
4/2021
05/05/2023

9/26/17 n/a
March 2021
10/1/2021

5/2021

n/a 10/13/2021

n/a

03/2020 07/2020
08/17/2017 n/a

05/2022



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Expected 
Date Units 
Come 
Online

Actual 
Date of 
Completion

Vacancy 
Rate as of 
XX

12/28/2020 5/1/2021
1/15/2021 4/1/2021



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Regulatory 
Agreement 
Executed? 
(Y/N)

Effective 
Date of 
Regulatory 
Agreement

Date of 
100% 
Occupancy

No 02/2021
No 03/2024
No 07/2023
No 08/01/2021
No 03/26/2020
No 01/03/2022
No 12/29/2023
No 11/2024
No 8/2023

No 09/2020
No 12/2021
No 4/2021
No 04/2022
No
No 08/2020
No 09/2017
No April 2021
No
No
No
No
No
No n/a
No
No n/a
No
No 09/30/2020
No 08/17/2017
No



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Regulatory 
Agreement 
Executed? 
(Y/N)

Effective 
Date of 
Regulatory 
Agreement

Date of 
100% 
Occupancy

No
No
No
No
Yes



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Additional 
Details/Notes                                                                                                                                                                                                                                       

Last 
Updated 
by Staff 
(YY-

For 
Mapping

Latitude

Project is currently under const                               37.82416
Project awarded City funding in                                                                      37.80624
Project awarded funding (Meas                                                                                     37.78393
Project awarded City funding in                                                         37.82703
Project awarded City funding in                           37.7834
RCD closed the development c                                                    37.75541
Project was awarded TOD fund                          37.77555
Project awarded funding (Meas                                                                                       37.82781
In June 2020, the Project was a                                                               37.81277

Project awarded funding in FY                                                                     37.80276
Project has applied for City NoF                    37.80173
Project awarded funding in FY                                                                                                                 37.78158
Project was awarded funds thro                                37.81047
Project awarded funding in FY                                                                                                                37.81681
Project is in operations. Rehab              37.74409
Project awarded funding (Meas                              37.7996

37.79084
2000 36th Avenue is in the proc                                                   37.78187

37.80127
37.76251

We are in the process of determ                   37.78219
37.80116
37.76901
37.77353

(20-0130) The property was co              37.84595
37.84439

Developer applied to NoFA in 2                                              37.80321
Project awarded funding (Meas                              37.79529

37.7891



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Additional 
Details/Notes                                                                                                                                                                                                                                       

Last 
Updated 
by Staff 
(YY-

For 
Mapping

Latitude

37.7682
Project awarded funding (Meas                       37.80014

37.74105
1/10/2021 37.837
1/10/2021 37.82579

37.81217



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Project 
Score

Longitud
e

Properties 
where tenants 
were at high 
risk of 
displacement

-122.2773
-122.2994 No
-122.2373
-122.2696
-122.2359
-122.1949 No
-122.2252 No
-122.2693 No
-122.2751

-122.2689 No
-122.2678 No
-122.2323 Yes
-122.2701 No
-122.2662
-122.1532 Yes
-122.2394 Yes
-122.2472 Yes
-122.2187 Yes
-122.251 Yes
-122.1704 Yes
-122.2184 Yes
-122.2777 Yes
-122.194 No
-122.181 Yes
-122.2728 No
-122.2734 Yes
-122.2676 No
-122.2342 Yes
-122.2633 Yes

 



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Project 
Score

Longitud
e

Properties 
where tenants 
were at high 
risk of 
displacement

 

-122.1955 Yes
-122.2417 No
-122.1574 Yes
-122.2526 No
-122.2671 No
-122.2745 No



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

Property is in 
poor condition

Property owner 
in violation of 
or has multiple 
complaints 
about building 
code 

No No

No No
No No
No No
No No
Yes No

No No
Yes No
Yes No
No No

No No
Yes No
Yes Yes
Yes Yes
No No
Yes No
Yes Yes
No No
No No
No No
No No
No No
No No
No No
No No

 



Project Type Project Name 

 
number 
these 
rows 
for 
referenc

   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Property is in 
poor condition

Property owner 
in violation of 
or has multiple 
complaints 
about building 
code 

 

No No
No No
No No
No No
No No
No No



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 

CDS COLUMN ERROR -- COMBINED  
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   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI
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Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
referenc

1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 
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   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI

Properties with 
3+ bedroom 
units

Property will be 
acquired by a 
permanently 
affordable 
community 
land trust  

Asian 
Househol
ds

  

Yes .
Yes .
Yes .

No No
No Yes
No No



Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
for 
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1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 
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   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI
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Reported information as of: 1/10/21
Highlighted projects were originally awarded under 
the Measure KK Site Acquisition Program

Project Type Project Name 

 
number 
these 
rows 
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1 New Construction 3268 San Pablo
2 New Construction 7th & Campbell
3 New Construction Ancora Place 
4 New Construction Aurora Apartments (aka MacArthur Apartments)
5 New Construction Camino 23
6 New Construction Coliseum Place
7 New Construction Fruitvale Transit Village II-B
8 New Construction Longfellow Corner (aka 3801 MLK Family Housing) 
9 New Construction West Grand & Brush 

10 New Construction 95th & International
11 Preservation - Rehabilitation Empyrean Tower
12 Preservation - Rehabilitation Frank G Mar Apartments
13 Preservation - Rehabilitation Fruitvale Studios
14 Preservation - Rehabilitation Hamilton Apartments
15 Preservation - Rehabilitation Harp Plaza
16 Preservation - Acquisition Conversion 10320 Mac Arthur Blvd Project 
17 Preservation - Acquisition Conversion 10th Ave Eastlake
18 Preservation - Acquisition Conversion 1432 12th Avenue Cooperative
19 Preservation - Acquisition Conversion 2000 36th Avenue 
20 Preservation - Acquisition Conversion 1-4 Units 285 Newton Avenue 
21 Preservation - Acquisition Conversion 1-4 Units 3 SF Homes
22 Preservation - Acquisition Conversion 36th Avenue Apartments
23 Preservation - Acquisition Conversion 524-530 8th Street
24 Preservation - Acquisition Conversion 6106-6108 Hilton St. CLY Anti-Displacement Project 
25 Preservation - Acquisition Conversion 6470 MacArthur Blvd
26 Preservation - Acquisition Conversion 1-4 Units 789 61st Street
27 Preservation - Acquisition Conversion Garrett Cooperatives Homes
28 Preservation - Rehabilitation Harrison Hotel (with Empyrean Tower)
29 Preservation - Acquisition Conversion Highland Palms
30 Preservation - Acquisition Conversion Shadetree 
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   31 Preservation - Acquisition Conversion 1-4 Units Harvest House
32 Preservation - Acquisition Conversion E24 Community Studios
33 Preservation - Acquisition Conversion OakCLT Scattered Site
34 Acquisition of Transitional Housing Facility Clifton Hall
35 Acquisition of Transitional Housing Facility Inn at Temescal
36 Acquisition of Transitional Housing Facility The Holland 

TOTALS

Notes:
(a) Due to error in database form, the question of "Current tenants include vulnerable populations" was combined with th               
(b) Most inputs are self-reported by project sponsors. Missing entries (e.g. tenant demographics) may not yet be availab        

52.4% Overall Average AMI
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Questions Regarding Expenditure of Measure KK Funds 

HCD 

Thank you for providing us with information about the expenditures of Measure KK 
infrastructure bond funds. Please complete the attached spreadsheet with details about the 
projects, as well as the questions below. 

1. Is there anything limiting your capacity to use the funds? How do you plan to address these
issues?

There are several main categories of funding, each with their own funding commitment and 
disbursement processes.  

New Construction: Of the nine Measure KK-funded new construction projects, one has 
completed construction (Camino 23), three are currently in construction (3268 San Pablo, 
Aurora Apartments and Coliseum Place) and five are in predevelopment and likely to start 
construction in the next few years, pending availability of other funds. New construction project 
funding is extraordinarily successful in leveraging non-City funding sources, but this takes time 
and the City’s loan commitments are generally made far in advance of the project’s actual loan 
closing.  

Transitional Housing: Measure KK funds made the purchase of the Holland possible in 2018. 
Properties suitable for acquisition of transitional housing are moderately limited, but the City 
has been diligently pursuing property leads, as well as the operating subsidies and service 
partners needed to make these deals feasible.  

Bond funds are legally not eligible for covering operating subsidies, which makes leveraging 
these funds from outside sources absolutely imperative. However, with assistance from the State 
of California Homekey program, staff was able to leverage much of the remaining Measure KK 
funding for transitional housing to fund the acquisition of three properties with 185 units for 
homeless residents before the end of 2020 (Clifton Hall, BACS Scattered Sites, and the Inn at 
Temescal).  

Acquisition and Conversion to Affordable Housing (ACAH): A successful ACAH Notice of 
Funding Availability (NOFA) issuance in late 2019 has led to funding commitments and 
reservations for ten acquisition deals in 2020, five of which have closed their loans.  

There were several lessons learned from that NOFA round that have been implemented in the 
current ACAH NOFAs, for both Coops and Community Land Trusts, as well as a general 
sponsor pool, including scoring changes to further emphasize anti-displacement efforts, an 
increased number of applications allowed in the Coop/CLT pool, and greater clarity regarding 
City program requirements.  

ATTACHMENT H
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Rehab and Preservation: Following a NOFA issued in 2019, staff made several funding awards 
to assist with the rehabilitation and preservation of existing affordable housing in 2020 and 
plans to make one final award for a rehab project this month, pending CEQA clearance. 
 
 
2. Please describe how staff vacancies have impacted your ability to implement the programs 

and spend the funds. How has COVID-19 impacted your capacity to implement the funded 
programs and delivery of projects? How long have these positions been vacant? 
 

In 2020, Housing Development Services (HDS) was able to fill four out of six vacant positions, 
bringing unit staffing from 50% to 85%. Although not every position in the unit supports 
Measure KK activities directly, this increased staffing, along with temporary outside consultant 
contracts, permitted HDS to close numerous loans and acquire/commence construction on 
numerous affordable housing developments this year.  Several new hires were brought on board 
during Shelter in Place. 
 
Currently, the remaining two positions are frozen due to city budgetary concerns, which will 
potentially impact the speed at which the acquisition and development pipelines move forward.  

 
3. What do you anticipate might be the impact of the city’s budget deficit on the 

implementation of the funded programs and delivery of the projects? 
 
Although Measure KK funding has restricted uses, and affordable housing portions of the Bond 
must be spent in accordance with the Bond measure as approved by voters, the potential hiring 
freeze may slow down the speed of progress on the development and acquisition pipelines, 
particularly given staff’s reliance on other City departments for processing planning and 
building approvals, scheduling inspections and processing payments.  
 
4. What is the current average AMI for all of the units? How are you ensuring that 20% of all 

new construction units needs to be below 30% AMI? 
 
Average AMI: 52.6% 
Average AMI for New Construction units: 46.4% 
 
The requirement that at least 20% of new construction units be affordable to households 
earning at or below 30% AMI was a threshold requirement to be eligible for funding in 
recent NOFA rounds. This requirement is tied to the funding awarded and memorialized in 
the City’s regulatory agreement. 
 

5. Describe the criteria or point system that was used to determine which projects received 
funding. 
 
Under the New Construction and Rehabilitation and Preservation NOFAs, projects were 
awarded points for meeting a number of objectives, including developer experience and 
project readiness, depth of affordability, provision of homeless/special needs units, and 
meeting certain green building requirements.  
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Under the Acquisition and Conversion to Affordable Housing (ACAH) NOFAs, projects 
receive points for acquiring properties with substandard conditions, where existing tenants 
are in danger of displacement, where tenants are involved in the process, and/or developers 
are emerging developer with relatively few projects under their belts or that are new to 
affordable housing development. Attached are the scoring criteria from the ACAH NOFA. 
 
 

6. For acquisition rehab projects, please describe the resident participation that the developer 
has used. 
 
This has been a somewhat mixed process – in some cases, tenants have been deeply involved 
in sponsoring the project’s acquisition as affordable housing, especially on the coop and 
land trust side. In other cases, landlords have prohibited buyers from contacting tenants until 
the acquisition closes. However, in all cases, the applicant is encouraged to work with 
residents, particularly post-acquisition. 
 

7. For new construction projects, are there requirements for the developer to engage in a 
community acceptance process and if so, what are they? How do you ensure that the 
developer actually implements the process? 
 
For new construction projects, developers must submit evidence of having held at least one 
community meeting prior to submitting the NOFA application, and are encouraged to meet 
with the councilperson for that district. Developers must submit meeting agendas, sign-in 
sheets, and a description of questions/issues raised and their responses to those. 
 
Developers are also encouraged to hold periodic meetings with community members (often 
through Neighborhood Crime Prevention Councils), and to include a robust resident 
engagement process in their property management plans (reviewed and approved by City 
Asset Management staff prior to award of funds).  
 
 

8. How much of the infrastructure bond funds has been allocated to rehabilitation compared 
with new construction? 
 
The split is approximately: 87% acquisition/rehabilitation and 13% new construction.  
 
 

9. For occupied acq-rehab, do the affordability numbers reflect the affordability level of the 
rents at acquisition or the income levels of residents? 
 
The numbers are reflective of the regulated affordability. Once properties are acquired, 
borrowers are required to request annual income information from existing tenants, which is 
a requirement for qualifying new tenant households. 
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10. Do you have a plan to lower rents over time? If so, please describe. If not, please describe 
how you plan to stabilize or regulate rents over the long term. 

 
With ACAH projects, tenant incomes are expected to range from extremely low income (30% of 
AMI) to low income (80% of AMI). If the average income of existing tenants is greater than 
eighty percent (80%) of AMI upon acquisition, then vacancies are required to be filled with 
households with incomes at or below sixty percent (60%) of AMI, with rents no higher than thirty 
percent (30%) of sixty percent (60%) of AMI, until the average household income for the project 
reaches eighty percent (80%) of AMI. Regulated units must comply with the City’s Annual Rent 
Increase Policy on City Restricted Units, which limits annual rent increases based on rent 
burden. 
 
However, all existing tenants may stay in their home regardless of income. Permanent relocation 
of tenants is not allowed under this program. 
 



Map of Measure KK Affordable Housing Projects - January 2021
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Measure KK Evaluation Update

Amanda Fukutome

UC Berkeley

December 13, 2021

APPENDIX B



Overview + Timeline
• Report Draft

• How are investments spatially distributed?

• Who is being impacted by investments?

• How well have the new equity criteria for identifying Capital Improvement 
Projects/Street Projects worked?

• Medium Term Equity Impacts (approx. 5 years)
• Are there measurable impacts of investments in neighborhoods/among 
residents?

• Long Term Equity Impacts (approx. 10 years)
• Have there been measurable increases in social equity and any adverse 
impacts to low‐income communities of color from Measure KK projects?



Short term impacts – Vulnerable areas

• Is there an equitable distribution of capital projects 
and spending across the city?
•Do census tracts with higher vulnerability 
scores/areas of concern get a higher proportion of 
capital projects?

•Defining measures for vulnerability 



Oakland Equity Index

Source: City of Oakland, 2016

Urban Displacement Project

Social Vulnerability Index CalEnviroscreen
Source: Urban Displacement Project, 2021

Source: CDC, 2018 Source: CalEnviroscreen, 2021



Types of analysis for short‐term impacts

• Spatial/Mapping

•Basic descriptive statistics

•Qualitative (from reports and meetings)



Short term impacts – spatial analysis

• For each chosen method of scoring:

• Look to see the number of projects in an area of concern 

• Density of investment in an area of concern

• Understand what that means in relationship to the 

concern that the map presents



Mapping Example – Distribution of OPW Projects
(Phase 1 v. Phase 2) Using CalEnviroscreen

Source: OPW. 2021. Measure KK Annual Report; CalEnviroscreen. 2021. 



Mapping Example – Distribution of OPW Projects
(Phase 1 v. Phase 2) Using Oakland Equity Index

Source: OPW. 2021. Measure KK Annual Report; Oakland Equity Index. 2021. 



Mapping – Distribution of Affordable Housing Funding 

Source: HCD. 2021. Measure KK Annual Report.



Mapping – Distribution of Affordable Housing Funding 
(council districts)

Source: HCD. 2021. Measure KK Annual Report.



Mapping – Distribution of Housing by Type

Source: HCD. 2021. Measure KK Annual Report.



Short term impacts

•Basic descriptive statistics
• Who is being impacted and how

•Qualitative (from reports and meetings)
• Contextual information



Preliminary Findings 

•OPW Projects

•DOT Projects

•HCD Projects

• Scoring Criteria



Progress and Next Steps

• Dec 2021/Jan 2022 
• Finalize draft report and distribute to stakeholders for comment

• Feb 2022
• Revisions

• March 2022
• Final report and presentation



Housing and Community 
Development Department 

(HCDD)

November 2021 

Measure KK Oversight Committee

ATTACHMENT C



HCDD Overview

2

HOUSING STRATEGIC ACTION PLAN
AND BUDGET 2021-2023

MEASURE KK PROJECT ACTIVITY UPCOMING NOTICES OF FUNDING 
AVAILABILITY (NOFAS)



Priorities
The City of Oakland’s housing interventions must:

3



3 P’s

4

Protection

Preservation

Production



Affordable Housing Funding – Measure KK
As of June 30, 2021

Total Funding for Housing 
(Tranches 1 & 2) $100,000,000

Funds Expended $66,814,605 

Funds Committed/Encumbered $32,139,020 

Uncommitted Balance Remaining $1,046,375 
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Project Name Total Funding Funds Spent as of 
6/30/2021

Funds
Committed

Remaining 
Funds 

(Uncommitted)
Anticipated Completion Date

1-4 Unit Housing Programs $1,500,000 $1,050,000 $450,000 $0 December 2021

Acquisition of Transitional 
Housing Facility $14,000,000 $11,475,842 $2,524,158 $0 June 2022

New Construction $6,319,900 $2,367,424 $3,952,476 $0 Varies, January 2020 to 
April 2023

Housing Rehabilitation & 
Preservation $9,288,000 $6,338,000 $2,950,000 $0 Varies, March 2020 to April 2023

Site Acquisition Program $15,649,150 $15,649,150 $0 $0 All funds drawn down

Acquisition & Conversion to 
Affordable Housing (ACAH) $5,342,375 $3,501,563 $1,840,812 $0 June 2022

Accessory Dwelling Units 
(ADUs) $500,000 $0 $0 $500,000 June 2022 (pending 

reprogramming)

Administration $2,400,575 $2,009,388 $391,187 $0 December 2021

Bond Issuer Fee $120,000 $120,000 $0 $0 All funds drawn down

Tranche 1 Total $55,120,000 $42,511,366 $12,108,634 $500,000 

Affordable Housing - Measure KK – Tranche 1 



Affordable Housing - Measure KK – Tranche 2 
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Project Name Total Funding
Funds Spent as of  

6/30/2021
Funds

Committed

Remaining 
Funds 

(Uncommitted)
Anticipated 

Completion Date
Acquisition of 
Transitional Housing 
Facility 

$1,000,000 $0 $1,000,000 $0 June 2022 

Housing Rehabilitation 
& Preservation $16,342,375 $10,127,174 $5,668,826 $546,375 Varies, March 2020 

to April 2023

Acquisition & 
Conversion to 
Affordable Housing 
(ACAH)

$25,058,200 $14,164,055 $10,894,145 $0 June 2022

Administration $2,479,425 $12,099 $2,467,416 $0 April 2023

Tranche 2 Total $44,880,000 $24,303,328 $20,030,387 $546,375 



Rehabilitation of Existing Affordable 
Funded by Measure KK

Project Name Developer Affordable 
Units

Empyrean Tower Resources for Community Development 65

Frank G Mar Apartments East Bay Asian Local Development Corp. 119

Fruitvale Studios Allied Housing 24

Hamilton Apartments Mercy Housing California 92

Harp Plaza Community Housing Development Corporation 19

Mark Twain Homes MPHHOMES 101

Total Rehabilitation Units 420

8



Rehab Project 
Highlight: 
Empyrean Hotel

65 Affordable Units
20% - 60% AMI, 
including 7 Permanent 
Supportive Housing units 
(Homeless)

$4.688M Measure KK 
($9.51M City funds)
$77.4M Total Dev Cost

Completion Date: 
December 2020



New Construction 
Funded by Measure KK

Project Name Developer
Affordable 

Units

3268 San Pablo Satellite Affordable Housing Associates 51

7th & Campbell Oakland & The World, 
Inc./MPI/McCormack Baron 79

Ancora Place Satellite Affordable Housing Associates 77

Aurora Apartments (aka MacArthur Apartments) Affirmed Housing 44

Camino 23 Satellite Affordable Housing Associates 37

Coliseum Place Resources for Community Development 59

Fruitvale Transit Village II-B BRIDGE Housing Corporation 181

Longfellow Corner (aka 3801 MLK Family Housing) Resources for Community Development 77

Nova Apartments (aka Oak Hill) Affirmed Housing 57

West Grand & Brush East Bay Asian Local Development Corp 59

Total New Construction Units 721
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New Construction Project Highlight: 
Camino 23

36 Affordable Units
20% - 50% AMI  (including 5 units for 
persons with HIV/AIDS)

$100,000 Measure KK ($1.25M City funds)
$25.33M Total Development Cost

Completion Date: November 2019



New Construction NOFA

New Construction NOFA Project Guidelines

Minimum Project Size 10 units (fewer units if ownership)

Usual Project Size Rental: 40 – 100 units 

Funding

Rental: Max 40% of Total Dev Cost
Ownership: Max 50% of Total Dev Costs

No official loan maximum

Affordability Levels
Rental: ELI – LI (<60% of Area Median Income)

Ownership: LI – Moderate Income (60-120% AMI) 



New Construction NOFA

New Construction NOFA Scoring

Special Consideration and/or 
Points Awarded

Financial Leveraging 
Development Experience
Geographic Equity
Bedroom Size
Permanent Supportive Housing/Homeless
Special Needs
Sustainability

Other Considerations
City Council Approval Required

Must choose ownership or rental upfront



New Construction NOFA

Equity Scoring Changes 2021 

Geographic Equity 
Changed to prioritize areas that are susceptible to/ 
experiencing displacement and gentrification (per 
Urban Displacement Project)

Developer Experience and 
Capacity 

Points increased - and awarded to projects that 
include an “emerging developer,” as part of the 
development team, particularly if they permit the 
emerging developer to purchase at the end of tax 
credit compliance period

Note: The Fall 2021 New Construction NOFA will not be Measure KK-funded. However, the equity 
analysis done as part of the Measure KK funding deployment has guided these modifications.



Acquisition & Conversion to Affordable 
Housing (ACAH) Funded by Measure KK

Round I Site Acquisition 
/ 1-4 Unit Acquisition / 

ACAH NOFA

17 projects with
348 units

Round II ACAH NOFA:

5 projects with 72 units
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ACAH Project Highlight: 
8th Street – Housing
Consortium of the East Bay

• 39 Affordable Units
• 30-60% AMI (10 Permanent 
Supportive Housing units)

• $5M Measure KK
• $5M Total Development Costs
• Acquisition Date: October 2020



Acquisition and Conversion to Affordable Housing (ACAH) 
Funded by Measure KK
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Project Name Developer/Project Sponsor Affordable Units
10320 Mac Arthur Blvd Project Richmond Neighborhood Housing Services 17
10th Ave Eastlake* East Bay Asian Local Development Corp. 35
1432 12th Avenue Cooperative Bay Area Community Land Trust 7
2000 36th Avenue The Spanish Speaking Unity Council 55
285 Newton Avenue Bay Area Community Land Trust 9
3 SF Homes Oakland Community Land Trust 3
36th Avenue Apartments The Spanish Speaking Unity Council 25
524-530 8th Street Housing Consortium of the East Bay 39
6106-6108 Hilton St. Northern California Land Trust (NCLT) 16
6470 MacArthur Blvd Oakland Community Land Trust (OakCLT) 2
789 61st Street Northern California Land Trust (NCLT) 6
Garrett Cooperatives Homes Northern Community Land Trust 1
Highland Palms* East Bay Asian Local Development Corp. 23
Shadetree Bay Area Community Land Trust/SHADE 23
Harvest House Oakland Community Land Trust 1
E24 Community Studios* Oakland Community Land Trust 7
OakCLT Scattered Site Oakland Community Land Trust 3

*Projects were originally awarded under the Measure KK Site Acquisition Program. Above list does not include Round II ACAH projects.



Acquisition and Conversion to 
Affordable Housing (ACAH) NOFA

ACAH NOFA Project Guidelines

Minimum Project Size 1+ (25 unit max for coops/CLTs)

Usual Project Size 1-40 units

Funding

Range of $150K - $300K/unit

Maximum Loans: $3.75 million (Coop/CLT)
$5 million (General Developer Pool)

Affordability Levels Rental: ELI – LI (30 – 80% of AMI)
Ownership: Moderate Income (80% of AMI) 



Acquisition and Conversion to 
Affordable Housing (ACAH) NOFA

ACAH NOFA Scoring

Scoring Focus on anti-displacement strategies and serving vulnerable 
tenant populations

Special Considerations

Authorized for over-the-counter awards, but must return to 
Council for loan authority 

Set-aside for Cooperatives and Community Land Trusts

Site control requirements more relaxed than NC NOFA



Transitional Housing and Homekey

Project Name Project Type Developer Affordable Units

Clifton Hall Family Shelter & 
Perm Senior Homeless Housing

City of Oakland
Operators: EOCP & 
SAHA

20 family shelter, 
41 perm senior

Inn at Temescal Perm Housing for Homeless 
Veterans

Danco and Operation 
Dignity 21 perm veterans

The Holland Rapid Re-Housing Facility City of Oakland
Operator: BACS 70 

Total Transitional Housing and Homekey Units

20
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Homekey Project Highlight: 
Clifton Hall

20 Family Shelter Units, 41 Homeless Senior Units
$3,417,000 Measure KK Grant
$15,788,000 Total Development Cost
100% Occupancy by mid-December 2021



City of Oakland Homekey NOFA

22

City of Oakland Homekey RFP responses due Nov. 18, 2021

Proposals to go to Dec. 21, 2021 Council 

Application to State Homekey NOFA in early Jan-22

Remaining Measure KK Transitional Housing and ADU funds 
may provide local match to Oakland Homekey projects







Demographics Served – ACAH Projects

• 24 units are occupied with people living with HIV or AIDS

• 12 units are occupied by formerly unhoused individuals

• 363 units are permanently supportive housing 
• Tenants organized prior to purchase at 7 properties.

• Tenants were at high risk of displacement at least 8 of the purchased properties.

• 10 properties were acquired by Limited Equity Housing Cooperatives (e.g. 
community land trusts), or will be operated as permanently affordable supportive 
housing. 





3YP Update + 
Next Paving Plan
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ATTACHMENT D



o Central East Oakland
o Coliseum/Airport
o Downtown
o East Oakland Hills
o Eastlake/Fruitvale

Quick Definitions

Local 
Streets

Pavement 
Condition 
Index (PCI)

A simple way of referring to different parts of 
Oakland:

A grade that describes the condition of a 
street on a scale of 0 to 100. Anything 
between 0-50 is a street in poor condition. 
100 is a brand new street.

Planning 
Area

o Glenview/Redwood Heights
o North Oakland Hills
o North Oakland/Adams Point
o West Oakland
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Equity is a goal. It means that your identity 
has no detrimental effect on the distribution 
of resources, opportunities, and outcomes for 
our City’s residents. To achieve equity, we 
prioritize the needs of underserved 
populations.

Quick Definitions

Local 
Streets

Underserved 
Populations

Populations and communities that have 
experienced historic or current disparities. 

This definition includes people of color, low-
income households, people with disabilities, 
households with severe rent burden, people with 
limited English proficiency, and youth/seniors.

Equity

3



Paving Basics

Local 
Streets

Poor Fair Good Brand
New

1000 50 70 90

Pavement Condition Index (PCI)
• A numeric grade that scores the condition of 

street on a scale of 0 to 100.
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Current Conditions
Major Streets Continue to Improve
• Nearly ¾ of major streets are in good or 

excellent condition
• Examples: MacArthur Blvd,  Telegraph Ave

41%

19%

18%

12%

27%

22%

20%

15%

30%

29%

26%

33%

17%

30%

36%

40%

0% 25% 50% 75% 100%

2012

2016

2018

2021

Poor Fair Good Excellent
5



Current Conditions
Local Streets Turned the Corner
• A quarter of local streets are now in Good or 

Excellent condition
• Reduction in share of streets in poor 

condition for the first time in 10 years
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2019 3-Year Plan Exceeded Goals
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Actual

Year 1 Year 2 Year 3

50
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Evaluating the 2019 3-Year Plan
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Develop 5 year street list and 10-year capital 
plan to improve and maintain Oakland’s streets

Deliver $300M+ in paving construction

Rehabilitate and maintain local streets to 
improve neighborhood quality of life

7
5

2022 Paving Plan

Anticipate a second bond measure and 
identify consequences of failed measure

Identify staffing and capital facilities needs to 
sustain long-term in-house program

9



75MMajor 
Streets
Program funds citywide
to keep major streets in 
good condition

75PCI 
Goal

300M

Local 
Streets
Program funds in nine 
planning areas by equity 
and street condition

Prioritize individual streets by 
street condition, equity, and 
park proximity

Prioritize individual streets by 
street condition and traffic 
safety history

72 61PCI 
Goal 50

225M
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0 50 100 150 200 250 300

Prioritized by 
street condition
and traffic safety 
history

Major 
Streets

Local 
Streets

Proposed Priorities
10% reserved for
utility cost-share 

$225M

$75M

Prioritized by planning areas, equity
index, street condition, and park 
proximity

5% reserved for
neighborhood bikeways

10% reserved for
grant coordination

4% for preventative 
maintenance

5% at Council 
discretion
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Planning Areas

Central/ 
East Oakland

Eastlake/
Fruitvale

West 
Oakland

Downtown

Glenview/
Redwood 

Heights

East 
Oakland 

Hills

Coliseum/
Airport

North
Oakland 

HillsNorth 
Oakland/ 

Adams Point

• Larger than neighborhoods
• Smaller than Council Districts
• Simple way of looking at distributing 

paving resources 
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Planning Areas
Pop. Total

Street 
Miles

Median
Income

Avg 
Street 
Slope

% 
People

of Color

%
Low 

Income

Central / East Oakland 101,611 165 $54k 1.3% 93% 48%

Coliseum / Airport 4,687 20 $47k 2.1% 98% 51%

Downtown 19,410 40 $57k 1.2% 75% 49%

East Oakland Hills 31,704 98 $101k 5.1% 72% 26%

Eastlake / Fruitvale 100,503 134 $50k 2.1% 83% 46%

Glenview/Redwood Heights 31,911 78 $122k 4.7% 47% 18%

North Oakland Hills 24,950 110 $191k 7.6% 31% 11%

North Oakland / Adams Point 81,976 126 $83k 2.1% 48% 29%

West Oakland 27,641 60 $58k 2.1% 74% 48%

Citywide 424,393 830 $66k 3.2% 71% 37%

• Use Planning Areas to identify Local Streets needs based on 
street condition, population density, and equity factors.
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Planning Areas
Pop. Citywide 

Share of 
Underserved 

Pop.

Citywide 
Share of Local 

Street Miles 
(PCI < 50)

Local
Streets 

Avg 
PCI

People Per 
Local Street 

Mile (PCI < 
50)

Central / East Oakland 101,611 30% 18% 51 1,452
Coliseum / Airport 4,687 1% 2% 49 670
Downtown 19,410 5% 1% 61 2,773
East Oakland Hills 31,704 6% 12% 52 773
Eastlake / Fruitvale 100,503 27% 17% 47 1,675
Glenview/Redwood Heights 31,911 5% 11% 50 840
North Oakland Hills 24,950 3% 17% 49 409 
North Oakland / Adams Point 81,976 15% 18% 48 1,224
West Oakland 27,641 8% 5% 57 1,728
Citywide 424,393 52 1,156

• Use Planning Areas to identify Local Streets needs based on 
street condition, population density, and equity factors.
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Street Condition & Equity
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Funding By Planning Area
• Distribute funding for local streets 

by the share of underserved 
populations and share of local 
street miles in poor condition
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Local Streets Prioritization

Local 
Streets
Program funds in nine 
planning areas by equity 
and street condition

Prioritize individual streets by 
street condition, equity, and
park proximity

61PCI 
Goal 50

225M
How We Prioritized Local Streets:

• Use the dollar amount by planning area

• Estimate cost of all streets

• Add streets in poor condition near parks

• Add streets in poor condition until dollar 
target is met

• Reserve 4% of program budget for local 
streets preventative maintenance
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2022 Five-Year Paving Plan
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2019 3-Year Paving Plan

Takeaway:
• 2016 Measure KK Bond only partially funds this plan
• New bond measure or extension of Measure KK needed to 

complete majority of  2022 5YP 

Plan Funding
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Collect 
Data

Budget 
Scenarios

Release 
Proposed 

Plan

Adopt 
Plan

Council 
Discretion 

Choices

Begin 
Paving

May-Aug

Community engagement
Online open house, city 
commissions & NCPCs

Sept Dec

Plan Timeline
Draft Plan to 
PWC + Council

Oct Jan

(2021 Data 
Public Release)

July 2022
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