
„„'CEO/THE^^'€'J^Y O F O A K L A N D 
^ ̂  "̂  AGENDA REPORT 

TO: Office of the City Administrator 
ATTN: Dan Lindheim 
FROM: Community and Economic Development Agency 
DATE: June 9, 2009 

RE: An Update on Measure DD, the Oakland Trust for Clean Water and Safe Parks, 
and a Resolution (1) Approving the Allocation and Appropriation of Measure 
DD Bond Series 2009B Proceeds, (2) Approving the Reallocation of Measure DD 
Bond Series 2003A Proceeds, and (3) Authorizing the City Administrator, or the 
City Administrator's Designee, to Make Final Adjustments to the Allocations of 
Measure DD Series 2003A Bond Proceeds as the City Administrator Deems 
Necessary for the Timely Completion of Measure DD Projects. 

SUMMARY 

Measure DD, the Oakland Trust for Clean Water and Safe Parks is a $198,250,000 general 
obligation bond measure passed by Oakland voters in November 2002. The bond funds 
construction projects related to parks and clean water in five broad categories: Lake Merritt, 
Estuary Waterfront, Lake Merritt Channel, Youth and Recreation Facilities, and Creeks. Bond 
Series 2003A in the amount of $70,579,000 was issued in August 2003, and many projects have 
been successfully completed, as shown in Attachment A. It is now time to issue bond Series 
2009B in order to continue work for the next three years. This report reviews the work 
completed so far, and proposes an expenditure plan for Series 2009B and final reallocation of 
Series 2003A funds. 

FISCAL IMPACT 

Measure DD authorizes the issuance of general obligation bonds in the amount of $198,250,000. 
The initial bond Series 2003A was in the amount of $70,579,000, and an expenditure plan was 
approved by Resolution No. 77965 CMS, and modified by various resolutions thereafter. It was 
initially planned that all Series 2003A funds would be expended within three years of issuance, 
but vanous issues beyond the City's control, including lawsuits, recalcitrant public and private 
property owners, and sluggish State and Federal agencies, caused unforeseen delays to the 
projects. As of April 30, 2009, expenditures totaled $59,572,165, and all Series 2003A funds are 
projected to be expended by October 2009. 

In order to get on the Alameda County tax rolls for next year, the bond must be sold in July and 
final tax rate values filed with the County by August 8. 
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Although Measure DD totals $198.25 million, the actual cost of the proposed projects was 
estimated in 2002 to be $362 million. Measure DD was originally intended to provide matching 
funds for outside grants, leveraging our local money. Toward that end, staff has been 
aggressively pursuing outside grants at every opportunity. Considerable success has been 
achieved, with $35 million raised to date, as listed in Attachment B. However, both State and 
Federal budgets have been in poor shape for several years, and the outlook continues to be 
gloomy. In cases where sufficient matching funds have not been available, the project scope has 
been reduced in order to fit the budget, making sure to keep the key elements of the projects 
intact. 

The total net bond amount for Series 2009B is approximately $62 million, and the proposed 
individual project appropriations are shown in Attachment C. These appropriations have been 
chosen to allow projects that are currently underway to proceed without interruption, and to 
move forward new projects in areas that the City can realistically be expected to obtain site 
control within the next three years. As with Series A, 1.5% is set aside for Public Art, in 
accordance with the Percent for Public Art Ordinance. This money is used for public art located 
at Measure DD projects. As with Series A, five percent (5%) is set aside for necessary indirect 
costs such as DD program administration, contract compliance, miscellaneous contract services, 
etc. 

The Series 2003 A allocations shown in Attachment C represent the actual hinds spent on the 
projects to date plus the funds projected to be needed until Series 2003A funds are exhausted. If 
some projects are delayed over the next few months, it will be necessary for the City 
Administrator to quickly make final adjustments to the allocations in order to spend the bond 
principal in a timely manner and efficiently move the projects forward. 

Interest income fi-om the Series 2003 A bond has accrued in the amount of approximately $7.5 
million. City Council has allocated a portion of this money as follows: Studio One $2 million, 
Sailboat House $181,000 (to backfill fiinds reallocated to Fairyland), and Municipal Boathouse 
$1.9 million. The remaining funds, approximately $3.4 million, will remain in the interest 
account until all Series 2003A principal fiinds are spent. Staff will return to City Council later 
with recommendations for appropriation of these funds to Measure DD projects. 

BACKGROUND 

Measure DD, the Oakland Trust for Clean Water and Safe Parks, is a $198,250,000 general 
obligation bond measure passed by Oakland voters in November 2002. The bond provides funds 
for construction projects related to parks and clean water in five categories: 

• Lake Merritt - $88.25 million 
• Estuary Waterfront - $53 million 
• Lake Merritt Channel - $27 million 
• Youth and Recreation Facilities - $20 million 
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• Creek Restoration and Acquisition - $10 million 

In July 2003, City Council approved an implementation plan for Measure DD, and appropriated 
funds from bond series 2003A in the amount of $70,579,000 to a variety of projects. Many of 
these projects have been completed, and others are ongoing. As the Series 2003A fiinds 
approach exhaustion. Series 2009B bonds must be sold in order to continue work. 

KEY ISSUES AND IMPACTS 

Project Accomplishments 
The Measure DD program has achieved exceptional success, completing many projects and 
bringing many more into the construction stage and final design stage. The following project list 
demonstrates how much has been accomplished: 

Completed Proiects (Attachment A) 
Studio One Art Center renovation 
Union Point Park 
Lake Merritt Municipal Boathouse renovation 
Lake Merritt Pergola renovation 
Waterfront Trail at Alameda Avenue 
66̂  Avenue Gateway to Waterfront Trail 
Historic E.18'^ Street Pier reconstruction 
Watershed acquisitions in Butters Canyon 
Creek restoration in Butters Canyon 
Watershed acquisition in Beaconsfield Canyon 
Lakeside Park Fire Protecfion System 
Children's Community Theater at Children's Fairyland 
Puppet Theater and other set renovations at Children's Fairyland 
Lake Merritt Aeration Fountains 
Lake Merritt Stormwater Filters 
Creek Restorafion of Arroyo Viejo at Oakland Zoo 
Creek Restoration at Rockridge Greenbelt 
Creek native planfings of Shepherd Creek at Escher Drive 
Creek Restoration at Cinderella Creek in Joaquin Miller Park 

Proiects Under Construction 
• El Embarcadero and Lakeshore Ave. street and park improvements 
• Lakeside Drive street and park improvements 
• Lake Merritt Retaining Wall restoration and repair 
• Waterfront Trail from Derby Ave. to Lancaster Street 
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Waterfront Trail and Park at the former Cryer Boatworks site 
East Oakland Sports Center • 

Proiects in the Design Phase 
• 12̂ ^ Street Reconstruction at Lake Merritt (design complete, awaifing Federal funding) 
• Lake Merritt Channel Improvements at ! O'̂  Street 
• Waterfront Trail at lÔ "* Avenue Marina 
• Waterfront Trail at Livingston Pier 
• Waterfront Trail between Fruitvale Avenue and High Street 
• Lion Creek Restoration at Lion Creek Crossings 
• Shepherd Creek restoration at Shepherd Canyon Park 
• Claremont Creek tributary restoration at Garber Park 
• Sausal Creek restoration at Dimond Park 
• Cleveland Cascade renovafion 

Other Ongoing Proiects or New Proiects 
• Real estate negofiafions for waterfront trail at Brooklyn Basin 
• Real estate negotiafions for waterfront trail boardwalks at Alameda bridges 
• Real estate negotiations for waterfront trail easements at privately-owned parcels 
• Real estate negofiations for watershed preservafion 
• Snow Park and 20̂ *̂  St/Harrison St. improvements 
• Lake Merritt Channel improvements at 7'̂  Street 

Project Delays 
Progress on some Measure DD projects has been swift, while others have lagged behind their 
original schedule. Major unforeseen delays include: 

• Resolution of tree removal issues at Lake Merritt, including successfiilly defending 
against a lawsuit, delayed park projects around Lake Merritt for two years. 

• Extraordinary high bids on the 12̂  Street Improvement Project necessitated application 
for Federal funding to close the budget gap. This funding process, administered by 
Caltrans, has taken over two years so far, and is not yet over. The impact on the project 
schedule has been significant, but the result will be the addition of nearly $15 million in 
State and Federal funds to the project. 

• Property easements for the Estuary Waterfront Trail, even from public owners who were 
thought to be accommodating (the Port of Oakland, East Bay Regional Park District, and 
the U.S. Army Corps of Engineers), have been very difficult to obtain. This has resulted 
in delay to many segments of the trail, including Brooklyn Basin, 66̂ '̂  Avenue Gateway, 
Livingston Pier, U.S. Audio site, and boardwalks at the three bridges to Alameda. 

• At the Cryer Site portion of the waterfront trail, the State Water Board permit process for 
contaminated soil remediation took two years to complete. 
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• The Oak to 9'̂  private development at the Estuary Waterfront has benefited the program 
by shifting the cost of park development of the Meadows Park and 9'*̂  Avenue Terminal 
Park to a private developer. However, this change has delayed the expansion of Estuary 
Park for several years to accommodate the developer's schedule for cleanup of the site. 

In order to continue progress on the Measure DD program as a whole, unspent funds from 
delayed projects have been shifted to other projects that are moving ahead. Funds for the 
delayed projects will be provided by the Series 2009B and 2012C bonds. 

Fundraising 
Measure DD was originally intended to provide matching funds for outside grants for many 
projects, leveraging our local money. Toward that end, staff has been aggressively pursuing 
outside grants at every opportunity. Considerable success has been achieved, with $35 million 
raised to date {Attachment B). However, both State and Federal budgets have been in poor 
shape for several years, and the outlook continues to be gloomy. In cases where sufficient 
matching funds have not been available, the project scope has been reduced in order to fit the 
budget, making sure to keep the key elements of the projects intact. 

Project Maintenance 
General obligation bond money can only be used for capital improvements and real property 
acquisition, and carmot be used for ongoing maintenance costs. The maintenance of Oakland's 
parks and buildings has been underfunded for many years, and in the upcoming budget cycle will 
be further reduced, reflecting flat revenues in the Lighting and Landscape Assessment District. 

In many cases, Measure DD projects address deferred maintenance issues by bringing worn 
parks and buildings up to a like-new condition. Measure DD also creates some brand-new parks 
and buildings, such as Union Point Park and the East Oakland Sports Center. The expectation of 
the public is that these new and upgraded parks and buildings will be maintained to preserve 
their top-quality condition. However, the reality is that maintenance funds in recent years 
confinue to be further reduced. The Fiscal Year 2009-11 Proposed Budget calls for an additional 
21.85 FTE's to be reduced for LLAD-eligible acfivifies. This is coupled with 46.58 FTE's who 
were reduced as part of the October Revised Mid-cycle The Measure DD program helps 
mitigate the situation by designing projects with low maintenance needs, efficient energy and 
irrigation systems, and a project-funded plant establishment period (with low maintenance and 
drought-resistant plants where possible). But without adequate ongoing maintenance (at least 
double the current amount), the new projects may fall into disrepair. 

SUSTAINABLE OPPORTUNITIES 

Economic. Measure DD projects will provide construction jobs for local residents, enhance 
business and residential development opportunifies along Oakland's waterfront, increase 
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property values and improve the business climate around Lake Merritt, and promote Oakland's 
image as an environmentally sustainable and clean city, which will boost tourism, attract new 
residents, and lead to job creation. 

Environmental: Measure DD projects are at the forefront of environmentally sustainable 
design. LEED certification of buildings, energy efficient design, use of reclaimed water, 
daylighfing and restoration of creeks, preservation of watershed lands, treatment of stormwater 
runoff, creation of new wetlands, traffic calming, and promotion of pedestrian and bicycle use 
are all integral elements of the Measure DD program. 

Social Equity: Measure DD projects improve and expand accessible parkland, trails, and open 
space City-wide, including underserved areas such as the San Antonio and East Oakland 
neighborhoods. 

DISABILITY AND SENIOR CITIZEN ACCESS 

All Measure DD projects are built in accordance with the standards of the Americans with 
Disabilities Act (ADA), providing improved access to the affected parks, trails, and buildings. 

RECOMMENDATION AND RATIONALE 

Staff recommends that City Council approve the Resolution appropriating funds from the 
Measure DD Series 2009B bond, reallocating funds from the Measure DD Series 2003A bond, 
and authorizing the City Administrator, or his designee, to make final adjustments to Series 
2003 A allocations as necessary for the timely completion of Measure DD projects. 

Reallocation of the Series A funds will allow current projects that have not been delayed to 
proceed quickly towards completion. Appropriation of the Series 2009B funds will allow 
Measure DD projects to move forward for the next three years without interruption. Authorizing 
the City Administrator to make final adjustments to the Series 2003A allocations, as necessary, 
will provide the discretion needed to spend down the Series 2003A balance in a timely manner, 
as some projects will move forward more quickly than others over the next few months. Any 
necessary adjustments will be reported to City Council as part of the next Measure DD update. 
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ACTION REQUESTED OF THE CITY COUNCIL 

Staff recommends that City Council approve the Resolution. 

Respectfully submitted, 

YlL^~ 
Walter S. Cohen, Director 

Community and Economic Development Agency 

Reviewed by: 

Michael Neary, Deputy Director 

Department of Engineering and Construction 

Prepared by: 
Joel Peter, Measure DD Program Manager 

APPROVED AND FORWARDED TO THE 
FINANCE AND MANAGEMENT COMMTFTEE: 

Office of the C-ify Adrfunistrator 
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ATTACHMENT A 

COMPLETED PROJECTS 

STUDIO ONE 
Historic Building 

Renovation 

Jlfa\'t'-' ".- • .. .--I:tr.un/r:•{•:• 

IN ACTION 
Clean Water • Safe Porks 

LAKE MERRITT 
Stormwater Filters 

LAKE MERRITT 
Pergola Renovation ARROYO VIEJO 

Creek Restoration 

'fTA^if^hjjipIetcii 

WATERSHED 
PRESERVATION 
Property acquired 

along Peralta Creek 

WATERFRONT 
TRAIL 
66th Avenue 
Gateway 

i,,.^«V*T 

coinpleted 
LAKE MERRITT 

Aeration Fountains 
UNION POINT PARK 

New Waterfront Park 

' ..completed 

FAIRYLAND 
Puppet Theater 



Oakland Trust for Clean Water and Safe Parks 

COMPLETED PROJECTS 
IN ACTION 

Clean Walcr • Sofe Parks 

FAIRYLAND 
Children's 

Community 
Theater h 

LAKE MERRITT 
Historic E 18th 

Street Pier 
Reconstruction 

LAKESIDE 
PARK 
Fire Protection 
System 

MUNICIPAL 
BOATHOUSE 
Historic Building 
Renovation 

WATERFRONT 
TRAIL 

Alameda Avenue 

WATERSHED 
PRESERVATION 

0 ^ Property acquired at j 
Beaconsfield Canyon 



PROJECTS UNDER CONSTRUCTION 

LAKESIDE 
DRIVE 

Park, street 
and path 

improvements 

WATERFRONT TRAIL 
Derby Avenue to 
Lancaster Street 

EAST 
OAKLAND 
SPORTS 
CENTER 

LAKESHORE 
AVENUE 
Park, street 
and path 
improvements 

WATERFRONT TRAIL 
Cryer Boatworks Site 

LAKE 
MERRITT 
Storm drain 
inlet screens 



Attachment B 

Measure DD Fundraising Status - April 2009 

Grants received: 
Prop 40 Urban Stormwater $577,900 - 12th St. project 
Rotary Club $100,000 — Municipal Boathouse entry stairs 
Prop 50 Coastal Conservancy $8.million — 12th St. project 
Prop 50 Coastal Conservancy $1 million- Lake Merritt Water Quality 
State Parks Habitat Conservation Fund $700,000 — Lion Creek project 
Prop 40 Roberti-Z'berg $400,000 -- Arroyo Viejo creek at Zoo 
Prop 12 Murray-Haden $473,000 -- Studio One 
StopWaste.org $30,000 -- Studio One 
Prop 40 Urban Parks Act $3 million — East Oakland Sports Center 
Prop 12 $500,000 - Waterfront Trail 
State Recreational Trails Program 2004 $450,000 -- Waterfront Trail 
State Recreational Trails Program 2005 $450,000 -- Waterfront Trail 
Transportation Development Act $253,621 — Waterfront Trail 
SF Bay Trail (ABAC) $193,000 -- Waterfront Trail 
Congestion Management Agency $598,000 — Waterfront Trail 
Bay Area Air Quality Mgmt District $350,000 -- Lakeshore bike lanes/trail 
State Rivers and Parkways 2007 $1.8 million - Sausal Creek restoration 
SF Bay Trail (ABAC) 2007 $400,000 - Waterfront Trail 
State Recreational Trails Program 2007 $600,000 -- Waterfront Trail 
State Transportation Fund for Clean Air 2008 $125,000 - Waterfront Trail 

Approved pending completion of Federal application process: 
Federal Highway Administration, Highway Bridge Program $13.8 million and 
State Prop IB approx. $1.1 million — 12th Street project 

Total $35.2 million 

http://StopWaste.org


June 9, 2009 Measure DD Project Allocations Attachment C 

Project 2003 Series 2003 A 2009 Series 2009 B Series 2012 C Total DD Bond Interest 
Number Project Name Allocation Project Name Allocation Allocation Allocation Allocation 

C241610 
C241710 

C241810 
C241910 

C242010 
C242110 

C242210 

C242310 

C242410 

-
C242510 
-
-
-
C242610 
C242710 
C242810 

-
-
- . 
-
C242910 
C243010 
C243110 

LAKE MERRITT 
12th street 
Lake Merritt Water Quality (Storm 
drain filters, trash barriers, 
aeration, etc) 

Children's Fairyland 
Municipal Boathouse 
{1520 Lakeside Drive) ' 
Sailboat House restoration 
Lake Merritt Systemvi/ide Projects 
(landscaping, docks, restrooms, 
etc.) 

Lake Merritt Retaining Walls 

Widen and improve pedestrian and 
bicycle paths and lanes around 
Lake Merritt 

El Embarcadero reconfiguration 

ESTUARY WATERFRONT 
ACCESS, PARKS AND CLEAN
UP (BAY TRAIL) 
Alice Street to Estuary Park 
Estuary Park 
Meadows Park 
9th Avenue Terminal Park 
Oyster Reef restaurant trail 
10th Avenue Marina 
Brooklyn Basin and Marine Max 
Brooklyn Basin to Embarcadero 
Cove 
Harbormaster's Office trail 
Embarcadero trail 
British Marine trail 
Village at Embarcadero Cove trail 

Livingston Pier 
Cryer Site 
Union Point Park 

$ 40,702,408 
$ 7,700,000 
$ 1.830.000 

$ 3,181,000 
$ 10,900,000 

$ 80,000 
$ 4,611,408 

$ 3,000,000 

$ 7,400,000 

$ 2.000.000 

$ 9,565,163 

$ 267,647 

$ 50,000 
$ 613.793 
$ 4,482 

' 

$ 57,000 
$ 790,687 
S 4,000,000 

12th Street 
Lake Merritt Water Quality (Storm 
drain filters, trash barriers, 
aeration, etc) 

Sailboat House restoration 
Lake Merritt Systemw îde Projects 
(landscaping, docks, restrooms, 
etc.) 

Lake Merritt Retaining Walls 

Widen and improve pedestrian and 
bicycle paths and lanes around 
Lake Merritt. 

Snovj Park / 20th / Harrison 
Bellevue Avenue reconfiguration 

Estuary Park 

Oyster Reef restaurant trail 
10th Avenue Marina 
Brooklyn Basin 
Embarcadero Cove vicinity 

Livingston Pier 
Cryer Site 

$ 35,264,758 
$ 28,406,417 
$ 1.818.182 

$ 
$ 

$ 339,000 
$ 1,638,592 

$ 1.000,000 

$ • 962.567 

$ 
$ 1.000.000 
$ 100.000 

$ 7,247,548 

$ 100.000 

$ 50,000 
$ 150,000 
$ 823,529 
$ 50.000 

$ 143,000 
$ 588,235 
S 

$ 12,282,834 
$ 3,893,583 
$ 851.818 

$ 

$ 
$ 

$ 

$ 137,433 

$ 
$ 4,500,000 
$ 2,900,000 

$ 36,995,436 

$ 17,632.353 

$ 200,000 

$ 
$ 1,862.678 
$ 445,518 

$ 
$ 1.621,078 

s 

$ 88,250,000 
$ 40,000,000 
$ 4,500,000 

$ 3,181.000 
$ 10,900,000 

$ 419.000 
$ 6,250,000 

$ 4,000.000 

$ 8.500,000 

$ 2.000,000 

$ 5,500,000 
$ 3,000,000 

$ 53,000,000 

$ 
$ 18,000.000 

$ 
$ 
$ 250,000 
$ 200,000 
$ 3.300.000 
$ • 500,000 

$ 200.000 
S 3.000.000 
S 4,000,000 

$ 2,081,000 

$ 1,900,000 

$ 181,000 

$ 

$ 
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Project 2003 Series 2003 A 2009 Series 2009 B Series 2012 C Total DO Bond Interest 
• Number Project Name Allocation Project Name Allocation Allocation Allocation Allocation 
C243210 
C243410 
C243710 
C243810 
C244,110 
0243310 

0243510 
C243610 
-
C243910 

C244010 
C244210 

C244310 
C244410 
-
-

C244510 

02771.10 
0277010 

C244610 
0244710 

C244810 
C244910 

Park Street Bridge 
Pier 29 Restaurant 
Lancaster to Fruitvale 
Fruitvale Bridge 
High Street Bridge 
Park Street Triangle (Traffic Study) 

Derby Avenue 
Oakland Museum Women's Bd. 
Lancaster Street 
Alameda Ave. south of Fruitvale 

US Audio/ NEU 
Gallagher & Burk and Hanson 
Aggregate 
66th Avenue Gateway 
Environmental Remediation 
ConAgra Site 
Kennedy St. to Park St. 
LAKE MERRITT TO ESTUARY 
CONNECTION (LAKE MERRITT 
CHANNEL) 
7th street Flood Control Pump 
Station 
10th Street Bridge 
Pedestrian and bicycle access, 
Vî etlands restoration, and other 
Channel and Shoreline 
improvements 

YOUTH AND PUBLIC 
RECREATION FACILITIES 
East Oakland Sports Center 
Studio One 
CREEKS AND WATERWAYS . 
RESTORATION 
Creek Restoration Projects 
Watershed Acquisition 

Totals 

$ 143,112 
$ 33,980 
$ 7,005 
$ ' 163,312 
$ 160,000 
$ 44,668 

$ 150.191 
$ 443.850 

$ 200.000 

$ 377.117 
$ 68,252 

$ 790,066 
$ 1,200,000 

$ 2,408,021. 
$ 1.100.000 

$ 1.300.000 
$ 8,021 

$ 13,403,407 
$ 3,403,407. 
$ 10.000,000 

$ 4,500,000 
$ 2,000.000 
$ 2,500,000 

$ 70,579,000 

Waterfront Trails at Bridges 
(around 3 bridges to Alameda) 

Derby Avenue to Lancaster Street 

Fruitvale Ave. to High St. trail 
Gallagher & Burk and Hanson 
Aggregate 
66th Avenue Gateway 
Environmental Remediation 
ConAgra to 23rd Ave. 

Lake Merritt Channel at 7th St 

Lake Merritt Channel at 10th St 
Lake Merritt Channel - General 
(Ped and bike access, wetlands 
restoration, and other Channel and 
Shoreline improvements) 

East Oakland Sports Center 

Creek Restoration 
Watershed Acquisition 

$ 1.000.000 

S 

$ 171,123 

$ 

$ 2,438,503 
$ 50,000 

$ 50.000 
$ 1,583.158 
$ 50.000 

$ 11,515,000 
$ 500.000 

$ 11,000,000 
$ 15,000 

$ 6,596,593 
$ 6.596.593 
$ 

$ 3,919,505 
$ 2,235,294 
$ 1,684,211 

$ 64,543,403 

$ 8.856,888 

$ 

$ 

$ 

$ 1.881.748 

$ 1.545.174 
$ 2.950.000 

$ ,13,076,979 
$ 9.400,000 

$ 1,700.000 
$ 1.976.979 

$ 
$ • 

$ 

$ 1,580,495 
$ 1,264.706 
$ 315.789 

$ 63,935,745 

$ 10,000,000 

$ 44,668 

$ 321,314 

$ 200,000 

$ 2,815,619 
$ 2.000,000 

$ 840.066 
$ 4.328.332 
$ 3,000,000 

$ 27,000,000 
$ 11,000,000 

$ 14.000,000 
$ 2,000.000 

$ 20,000,000 
$ 10,000,000 
$ 10.000,000 

$ 10,000,000 
$ 5,500,000 
$ 4,500.000 

$ 198,250,000 

$ 
$ 

$ 
$ 

$ 2,000,000 

$ 2,000,000 

$ 
$ 
$ 

$ 4,081,000 
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OAKLAND CITY COUNCIL 

Resolution No. C.M.S. 

Introduced by Councilmember 

RESOLUTION (1) APPROVING THE ALLOCATION AND APPROPRIATION OF 
MEASURE DD BOND SERIES 2009B PROCEEDS, (2) APPROVING THE 
REALLOCATION OF MEASURE DD BOND SERIES 2003A PROCEEDS, AND (3) 
AUTHORIZING THE CITY ADMINISTRATOR, OR THE CITY 
ADMINISTRATOR'S DESIGNEE, TO MAKE FINAL ADJUSTMENTS TO THE 
ALLOCATIONS OF MEASURE DD SERIES 2003A BOND PROCEEDS AS THE 
CITY ADMINISTRATOR DEEMS NECESSARY FOR THE TIMELY 
COMPLETION OF MEASURE DD PROJECTS 

WHEREAS, on November 5, 2002 Oakland voters passed Measure DD, the Oakland Trust 
for Clean Water and Safe Parks, a $198,250,000 general obligation bond authorizing the City 
to sell bonds to raise funds for a variety of park and water projects; and 

WHEREAS, the City intends to issue Measure DD general obligation bonds in three 
issuances (Series 2003A, Series 2009B, and Series 2012C); and 

WHEREAS, Series 2003A bonds were issued in the amount of $70,579,000 and the proceeds 
appropriated in FY 2003-04 per Resolution No. 77965 C.M.S.; and 

WHEREAS, Series 2009B bonds in the approximate amount of $65,000,000 will be issued 
and appropriated in FY 2009-10 in order to continue progress on Measure DD projects; and 

WHEREAS, changes in project cost and schedule has required reallocation of Series 2003A 
bond proceeds among projects within the originally appropriated amount; and 

WHEREAS, further unforeseen changes in project schedule will require final adjustment of 
Series 2003A allocations in order to complete projects and spend principal funds in a timely 
manner; now, therefore, be it 

RESOLVED: That the City Administrator, or his designee, is authorized to allocate and 
appropriate $64,543,403 of Measure DD Series 2009B proceeds into a Fund No. to be 
determined after the bonds are sold in FY 09-10 as follows: 
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2009 

12th Street $28,406,417 
Lal<e Merritt Water Quality (Storm drain filters, trash barriers, aeration, etc.) $1,818,182 
Sailboat House restoration $339,000 
Lake Merritt Systemwtde Projects (landscaping, docks, restrooms, etc.) $1,638,592 
Lake Merritt Retaining Walls $1,000,000 
Widen and improve pedestrian and bicycle paths and lanes around Lake Merritt. $962,567 
Snow Park / 20th / Harrison $1,000,000 
Bellevue Avenue reconfiguration $100.000 
ESTUARY WATERFRONT ACCESS, PARKS AND CLEAN-UP (BAY TRAIL | $7,247,548 
Estuary Park $100,000 
Oyster Reef Restaurant Trail $50,000 
10th Avenue Marina $150,000 
Brooklyn Basin $823,529 
Embarcadero Cove vicinity $50,000 
Livingston Pier $143,000 
Cryer Site $588,235 
Waterfront Trails at Bridges (around 3 bridges to Alameda) $1,000,000 
Derby Avenue to Lancaster Street $171,123 
Fruitvale Ave. to High St. trail $2,438,503 
Gallagher & Burk and Hanson Aggregate $50,000 
66th Avenue Gateway $50,000 
Environmental Remediation $1,583,158 
ConAgra to 23rd Ave. . - $50,000 

I LAKE MERRITT TO ESTUARY CONNECTION (LAKE MERRITT CHANNEL) | $11.515,000 
Lake Merritt Channel at 7th St $500,000 
Lake Merritt Channel at 10th St $11,000,000 
Lake Merritt Channel - General $15,000 
(Ped and bike access, vi/etlands restoration, and other Channel and Shoreline 
improvements) 
YOUTH AND PUBLIC RECREATION FACILITIES $6,596,593 
East Oakland Sports Center $6,596,593 
CREEKS AND WATERWAYS RESTORATION $3,919,505 
Creek Restoration $2,235,294 
Watershed Acquisition $1,684,211 

Total Series 2009B $64,543,403 

; and be it 

FURTHER RESOLVED: That the City Council hereby re-allocates $70,579,000 of Measure 
DD Series 2003A proceeds (Fund 5320) as follows: 
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12th Street $7,700,000 
Lake Merritt Water Quality (Storm drain filters, trash barriers, aeration, etc.) $1,830,000 
Children's Fairyland $3,181,000 
Municipal Boathouse (1520 Lakeside Drive) $10,900,000 
Sailboat House restoration $80,000 
Lake Merritt Systemwide Projects (landscaping, docks, restrooms; etc.) $4,611,408 
Lake Merritt Retaining Walls $3,000,000 
Widen and improve pedestrian and bicycle paths and lanes around Lake Merritt $7,400,000 
El Embarcadero reconfiguration $2,000,000 

lESTUARY WATERFRONT ACCESS, PARKS AND CLEAN-UP (BAY TRAIL) I $9.565.163 | 
Estuary Parit $267,647 
10th Avenue Marina $50,000 
Brooklyn Basin and Marine Max $613,793 
Brooklyn Basin to Embarcadero Cove $4,482 
Livingston Pier $57,000 
Cryer Site $790,687 
Union Point Park $4,000,000 
Park Street Bridge $143,112 
Pier 29 Restaurant $33,980 
Lancaster to Fruitvale $7,005 
Fruitvale Bridge $163,312 
High Street Bridge $160,000 
Park Street Triangle (Traffic Study) $44,668 
Derby Avenue ' $150,191 
Oakland Museum Women's Bd. $443,850 
Alameda Ave. south of Fruitvale $200,000 
US Audio/NEU $377,117 
Gallagher & Burk and Hanson Aggregate $68,252 
66th Avenue Gateway $790,066 
Environmental Remediation $1,200,000 

[LAKE MERRITT TO ESTUARY CONNECTION (LAKE MERRITT CHANNEL) | $2,408,021 | 
7th Street Flood Control Pump Station $1,100,000 
10th Street Bridge $1,300,000 
Pedestrian and bicycle access, wetlands restoration, and other Channel and $8,021 
Shoreline improvements 

lYOUTH AND PUBLIC RECREATION FACILITIES . \ $13,403.4071 
East Oakland Sports Center . $3,403,407 
Studio One $10,000.000 

[CREEKS AND WATERWAYS RESTORATION I $4,500,0001 
Creek Restoration Projects $2,000,000 
Watershed Acquisition $2,500,000 

Total Series 2003A $70,579,000 

; and be it 

FURTHER RESOLVED:" That the City Administrator, or the City Administrator's designee, 
shall make final adjustments to the allocations of Measure DD Series 2003 A bond proceeds as 
the City Administrator deems necessary for the timely completion of Measure DD projects, 
with any such adjustments reported to City Council at the next Measure DD update report; 
and be it 
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FURTHER RESOLVED: That up to 1-1/2% of the bond proceeds will be allocated to 
Public Art in accordance with Ordinance No. 11086 C.M.S. and up to 5% of the bond 
proceeds will be allocated to Measure DD Administration costs, and be it 

FURTHER RESOLVED: That the City Attorney's Office has reviewed this resolution as to 
forrn and legality and a copy is kept on file with the City Clerk. 

IN COUNCIL, OAKLAND, CALIFORNIA, 

PASSED BY THE FOLLOWING VOTE: 

AYES - BROOKS, DE LA FUENTE, KAPLAN, KERNIGHAN, NADEL. QUAN, REID, AND 
PRESIDENT BRUNNER 

NOES -

ABSENT -

ABSTENTION-

ATTEST: 

LATONDA SIMMONS 
City Clerk and Clerk of the Council of 

the City of Oakland, California 
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