

CITY OF OAKLAND



250 FRANK H. OGAWA PLAZA , 4TH FLOOR, OAKLAND, CA 94612
PUBLIC WORKS AGENCY. ENGINEERING AND CONSTRUCTION DEPT.

TEL (510) 238-3961
TDD (510) 238-2007

Date: October 16, 2013
To: Mayor's Commission on Persons with Disabilities (MCPD) and Commission on Aging (CoA)
Joint Access Compliance Advisory Committee
Attn: Scott Blanks (MCPD) ACAC Co-chair
Donna Murphy (CoA) ACAC Co-chair
From: Kevin Kashi, Supervising Civil Engineer, PWA
CC: Stephen Beard, Chairperson
Gus Amirzehni, Engineering, Design, and Right-of-Way Manager, PWA
Christine Calabrese, ADA Programs Manager, PWA
Re: Biannual Curb Ramp Activities Report: January thru June, 2013 [DRAFT]

INTRODUCTION

This report provides information about the City's curb ramp activities for the six-month period beginning January 1, 2013 and ending June 30, 2013. The report provides updates on implementation of City's ADA Curb Ramp Transition Plan and construction/reconstruction of curb ramps by City or others.

The Public Works Agency (PWA), Department of Engineering and Construction (DEC), administers the City's curb ramp programs. The Right of Way Management (ROWM) Division is responsible for developing curb ramp standards that will be applicable to all public right of way improvements under the City's jurisdiction, including work performed by the City and others (private developers, utility companies, etc.). ROWM administers the City's on-call and infill (corridor) curb ramp construction budgets, inspects curb ramp construction by the City or others, and maintains the City's curb ramp Geographic Information System (GIS) database.

The ADA Programs Division in DEC develops citywide ADA policy, including the ADA Curb Ramp Transition Plan (2009), and provides direct support, technical assistance, and monitoring for DEC right-of-way access compliance programs. The Mayor's Commission on Persons with Disabilities (MCPD) acts as the City's designated ADA advisory body and receives biannual Curb Ramp Activities reports from ROWM.

BACKGROUND

ADA Title II regulations stipulate that when structural changes to facilities are necessary to achieve program accessibility, a public entity that employs 50 or more persons must develop, within six months of January 26, 1992, a transition plan setting forth the steps necessary to complete such changes. That plan is to identify physical obstacles in the public entity's facilities that limit the accessibility of its programs or activities to individuals with disabilities, describe in detail the methods that will be used to make the facilities accessible, specify the schedule for taking the steps necessary to achieve compliance, and indicate the official that is responsible for implementation of the plan. In January 1996, the City prepared its transition plan with respect to buildings and facilities.

If a public entity has responsibility or authority over streets, roads, or walkways, then its ADA transition plan must include a schedule for providing curb ramps or other sloped areas where pedestrian pathways (sidewalks) cross curbs, giving priority to walkways serving entities covered by the ADA, including State and local government offices and facilities, transportation, places of public accommodation, and employers, followed by walkways serving other areas [28 C.F.R. § 35.150(d)(2)].

The 1996 Buildings and Facilities Transition Plan included curb ramp needs for off-street facilities and priorities for curb ramp installation at existing street corners. The Buildings and Facilities Transition Plan incorporated by reference a citywide curb ramp survey completed in 1994. Another citywide curb ramp survey was completed in 2002. The City operated robust curb ramp programs from 1996 to 2007 but no formal changes were made to the 1996 Plan. Pursuant to *Fairfield v. Oakland* (2007), the ADA Programs Division developed a separate ADA Curb Ramp Transition Plan to formalize long-standing curb ramp policies, practices and procedures and to adopt new ones as necessary to substantially comply with federal mandates.

Soon after passage of the ADA, the City recognized that it would take some time to complete a curb ramp transition plan, which requires construction of ramps at approximately 18,076 locations (current total). Curb ramp locations are counted individually. Certain street corners will accommodate dual (two) directional ramps and will be counted as two locations. Other street corners will accommodate only one diagonal or directional ramp and will be counted as one location. The total number of possible curb ramp locations increases when existing diagonal curb ramps are replaced with dual directional ramps; when newly improved streets are added to the City's curb ramp database; and when corrections and updates are made to the original database.

In Fiscal Year 1990-91, the City launched the On-Call Curb Ramp Program to ensure access for people with disabilities living and working in Oakland during the lengthy transition period. The Program is currently funded by the City's general fund and state gas tax funds. The On-Call Curb Ramp Program constructs curb ramps on an individual basis in response to requests from qualified persons with disabilities. Generally, requests come from residents with disabilities who wish to accommodate their activities of daily living.

Under the Curb Ramp Transition Plan, the City commits to install 500 curb ramps, and anticipates that others will install 150 curb ramps, on an average annual basis. The City conducts curb ramp infill activities using a corridor-based approach.

The following location (land use) priorities for curb ramp infill activities are based upon U.S. Department of Justice ADA Title II Regulations, the City of Oakland General Plan (1998), and best practices of other jurisdictions:

- Tier 1: Transit streets and centers
- Tier 2: Public facilities
- Tier 3: Privately-owned public accommodations
- Tier 4: Locations that do not fall into any of the above groups but are within 100 feet of a sidewalk route.
- Tier 5: Locations that do not fall into any of the above groups and are greater than 100 feet from a sidewalk route. These locations are neither counted as "possible locations" nor scheduled for improvement.

The City conducts various other capital improvement programs under which curb ramps are constructed or reconstructed, such as streetscape, street resurfacing, and sidewalk repair projects. Curb ramp construction and reconstruction is also completed through private improvements inspected by City staff.

STATUS REPORTS

The following summarizes the Citywide Curb Ramp Program status through December 2012. These numbers may not reflect current field conditions or include all curb ramps constructed or reconstructed to date. Surveying and data collection is ongoing.

Table 1: Citywide Curb Ramp Status All Locations

	Dec-12	Change	Jun-13	Jun 2013 Percent of Total Locations
Compliant Curb Ramp Locations	7,398	432	7,830	43%
Outdated Curb Ramp Locations	2,678	-432	2,246	12%
No Curb Ramp Locations	8,000	14	8,014	44%
TOTAL LOCATIONS	18,076	14	18,090	100%

NOTE: See attached Citywide Curb Ramp Program Update Map as of June 2013.

Table 2: Summary of Curb Ramps Constructed or Reconstructed Annually

Fiscal Year	City	Others	Total
2008-2009	300	216	566
2009-2010	435	140	575
2010-2011	553	6	559
2011-2012	478	0	478
2012-2013	501	23	524

NOTE: The total curb ramps reported in the above Table 2 represent confirmed locations. There is typically a lag time between the time curb ramps are constructed and the time they are reported and confirmed. In addition, the number of curb ramps reported by others includes constructed locations by private development, which is impacted by the current economic downturn.

Table 3: Curb Ramps Constructed

See **Attachment 1** for list of completed ramps in fiscal year 2012-2013

Table 4: Pending On-Call Curb Ramp Requests

Request Date	Street 1	Street 2	# of Ramps	Unit Cost	Sub-Total	Reason
9/26/13	Garden	East 27th	2	1,800	3,600	Path of travel access
TOTAL			2		\$3,600	

Table 5: Curb Ramps Constructed Under Active Corridor Improvement Contracts

City Fund #	Project #	Project Description	# of Ramps Proposed	# of Ramps Installed	Unit Cost	Curb Ramp Cost	Start Date	Completion date
2116	C241611	12th Street from E18th to Oak	71	71	\$ 1,800	\$ 127,800	May-10	Jun-13
2211	C313710	Traffic improvements on Coolidge Ave., High St., San Leandro St. , and Seminary Ave.	15	15	\$ 1,900	\$ 28,500	Jul-12	Mar-13
2165	C369630	Citywide Street Reconstruction and Rehabilitation Phase II	121	121	\$ 1,700	\$ 205,700	Mar-13	Jun-13
2116	C376210	Traffic Improvements near schools (Peralta Elementary, Pacific Boychoir, La Escuela Bilingue International)	34	34	\$ 1,800	\$ 61,200	Nov-12	Jun-13
2214	C390010	Traffic improvements on Lakeshore, Lake park, and MacArthur Blvd.	7	7	\$ 2,000	\$ 14,000	May-12	Mar-13
2116	G340910	Traffic Improvements near schools (Hoover Elementary, Lafayette Elementary, Lakeview Elementary, Franklin Elementary, Peralta Elementary)	5	5	\$ 2,000	\$ 10,000	Nov-11	May-13
2163	G375710	Fruitvale Alive Streetscape (Bulbouts, Sidewalk and Curb & Gutter, Decorative Crosswalk, Striping, Trees and Streetlights)	3	3	\$ 2,000	\$ 6,000	Nov-12	Jun-13
7780	P233282	Foothill Blvd. Streetscape from 35th Ave and High St. (Bulbouts, Medians, Streetlights, Trees, Paving and Striping)	39	39	\$ 1,900	\$ 74,100	Jan-12	May-13
5200	C167640	MacArthur Blvd from 73rd Ave to 77th Ave, 89th Ave to 90th Ave and 106th Ave to Durant Ave	51	51	\$ 1,600	\$ 81,600	Mar-12	May-13
2211	C428011	Citywide Curb Ramp and Sidewalk Repair	442*	63	\$ 1,800	\$ 113,400	May-13	In progress
2211	C427410	Citywide Street Reconstruction and Rehabilitation	138*	-	\$ 1,800	\$ 113,400	Jun-13	In-progress
-	-	BART Seismic Retrofit project		19	\$ 2,000	\$ 38,000	Mar-12	May-13
-	-	Utility companies		4	\$ 2,000	\$ 8,000	Jan-13	Jun-13
TOTAL			926	432		\$ 881,700		

* project under construction. Ramps will be reported in fiscal year 2013-14

Table 6: Upcoming Curb Ramp Projects

City Fund #	Project #	Project Description	# of Ramps Proposed	# of Ramps Built	Unit Cost	Curb Ramp Budget	Start Date	Status
2211	C428012	Citywide Curb Ramps and Sidewalk Repair	280		\$1,800	\$504,000	14-Jan	Award
5656	C366920	Coliseum Transit Village - Street Improvements on Snell from 69th to 71st Ave; on Lion Way from 70th to 71st Ave	4		\$2,100	\$8,400	14-Jan	Bid Award
5643	P402310	Street Improvements on 14th Ave from E 8th St to E 27th St	30		\$1,800	\$54,000	14-Apr	Design
5643	C435410	Foothill Blvd - Phase II	23		\$2,000	\$46,000	14-Mar	Design
5643	C429610	Foothill / Seminary street improvement	23		\$2,000	\$46,000	14-Jun	Design
5643	P400210	Foothill/ High/ Melrose street improvement	35		\$2,000	\$70,000	14-Jun	Design
5643	P402310	14th Ave Streetscape Project	30		\$2,000	\$60,000	14-Jun	Design
2211	C369640	Citywide Resurfacing	163		\$1,800	\$293,400	14-Jun	Design
2163	P414210	Peralta / MLK street improvement	50		\$1,800	\$90,000	14-Aug	Design
5320	C277110	Lake Merritt Channel at 10th Street	2		\$2,000	\$4,000	14-Jun	Design
5643	C464570	Old Oakland Streetscape	6		\$2,000	\$12,000	14-Jun	Design
2163	TBD	7th Street - Phase II street improvement	25		\$2,500	\$62,500	14-Aug	Design

TOTAL**671****\$1,250,300**

Staff continues to respond to requests from residents requiring access within a 120-day timeline by installing ADA ramps along the path of travel and repairs needed to sidewalk as needed.

All Public Works Design, Engineering and Construction departments contributed to the totals shown above through capital improvement projects including streetscape, safe route to school, traffic engineering, pavement resurfacing, and citywide ADA transition programs.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
A896	4/15/2013	BART	GRAND AVE	WEBSTER ST
A921	4/15/2013	BART	GRAND AVE	WEBSTER ST
B140	4/15/2013	BART	POPLAR ST	W GRAND AVE
B1498	4/15/2013	BART	POPLAR ST	W GRAND AVE
B615	4/15/2013	BART	POPLAR ST	W GRAND AVE
B742	4/15/2013	BART	POPLAR ST	W GRAND AVE
C1080	4/15/2013	BART	52ND ST	MARTIN LUTHER KING JR WAY
C1272	4/15/2013	BART	59TH ST	MARTIN LUTHER KING JR WAY
C1273	4/15/2013	BART	59TH ST	MARTIN LUTHER KING JR WAY
C1276	4/15/2013	BART	59TH ST	MARTIN LUTHER KING JR WAY
C1277	4/15/2013	BART	59TH ST	MARTIN LUTHER KING JR WAY
C1331	4/15/2013	BART	52ND ST	MARTIN LUTHER KING JR WAY
C1335	4/15/2013	BART	53RD ST	MARTIN LUTHER KING JR WAY
G1882	4/15/2013	BART	85TH AVE	SAN LEANDRO ST
G1883	4/15/2013	BART	81ST AVE	SAN LEANDRO ST
G1885	4/15/2013	BART	81ST AVE	SAN LEANDRO ST
G2274	4/15/2013	BART	92ND AVE	SAN LEANDRO ST
G569	4/15/2013	BART	75TH AVE	SAN LEANDRO ST
I79	4/15/2013	BART	7TH ST	MARITIME ST
	19	BART Count		
F197	6/30/2013	C167640	73RD AVE	FOOTHILL BLVD
F198	6/30/2013	C167640	73RD AVE	FOOTHILL BLVD
F2149	6/30/2013	C167640		
F680	6/30/2013	C167640	FOOTHILL BLVD	MACARTHUR BLVD
G1	6/30/2013	C167640	73RD AVE	FOOTHILL BLVD
G1181	6/30/2013	C167640	90TH AVE	MACARTHUR BLVD
G1182	6/30/2013	C167640	90TH AVE	MACARTHUR BLVD
G1266	6/30/2013	C167640	90TH AVE	MACARTHUR BLVD
G1267	6/30/2013	C167640	90TH AVE	MACARTHUR BLVD
G1314	6/30/2013	C167640	89TH AVE	MACARTHUR BLVD
G1315	6/30/2013	C167640	89TH AVE	MACARTHUR BLVD
G1316	6/30/2013	C167640	89TH AVE	MACARTHUR BLVD
G1527	6/30/2013	C167640	106TH AVE	MACARTHUR BLVD
G1528	6/30/2013	C167640	106TH AVE	MACARTHUR BLVD
G1529	6/30/2013	C167640	106TH AVE	MACARTHUR BLVD
G1530	6/30/2013	C167640	106TH AVE	MACARTHUR BLVD
G1531	6/30/2013	C167640	MACARTHUR BLVD	MYERS ST
G1532	6/30/2013	C167640	MACARTHUR BLVD	MYERS ST
G1534	6/30/2013	C167640	107TH AVE	MACARTHUR BLVD
G1535	6/30/2013	C167640	107TH AVE	MACARTHUR BLVD
G1536	6/30/2013	C167640	107TH AVE	MACARTHUR BLVD
G1537	6/30/2013	C167640	108TH AVE	MACARTHUR BLVD
G1538	6/30/2013	C167640	108TH AVE	MACARTHUR BLVD
G1539	6/30/2013	C167640	108TH AVE	MACARTHUR BLVD
G1540	6/30/2013	C167640	108TH AVE	MACARTHUR BLVD
G1541	6/30/2013	C167640	108TH AVE	MACARTHUR BLVD
G1542	6/30/2013	C167640	109TH AVE	MACARTHUR BLVD
G1543	6/30/2013	C167640	109TH AVE	MACARTHUR BLVD
G1544	6/30/2013	C167640	DURANT AVE	MACARTHUR BLVD
G2535	6/30/2013	C167640	109TH AVE	MACARTHUR BLVD
G2536	6/30/2013	C167640	109TH AVE	MACARTHUR BLVD
G2550	6/30/2013	C167640	107TH AVE	MACARTHUR BLVD
G2557	6/30/2013	C167640	103RD AVE	BYRON AVE
G312	6/30/2013	C167640	74TH AVE	MACARTHUR BLVD
G313	6/30/2013	C167640	74TH AVE	MACARTHUR BLVD
G314	6/30/2013	C167640	75TH AVE	MACARTHUR BLVD
G315	6/30/2013	C167640	75TH AVE	MACARTHUR BLVD

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
G316	6/30/2013	C167640	75TH AVE	MACARTHUR BLVD
G317	6/30/2013	C167640	75TH AVE	MACARTHUR BLVD
G318	6/30/2013	C167640	75TH AVE	MACARTHUR BLVD
G331	6/30/2013	C167640	76TH AVE	MACARTHUR BLVD
G332	6/30/2013	C167640	76TH AVE	MACARTHUR BLVD
G333	6/30/2013	C167640	76TH AVE	MACARTHUR BLVD
G334	6/30/2013	C167640	76TH AVE	MACARTHUR BLVD
G335	6/30/2013	C167640	76TH AVE	MACARTHUR BLVD
G336	6/30/2013	C167640	77TH AVE	MACARTHUR BLVD
G337	6/30/2013	C167640	77TH AVE	MACARTHUR BLVD
G44	6/30/2013	C167640	73RD AVE	FOOTHILL BLVD
G47	6/30/2013	C167640	DURANT AVE	MACARTHUR BLVD
G74	6/30/2013	C167640	74TH AVE	MACARTHUR BLVD
*	6/30/2013	C167640	Mid Block or Median	
	51	C167640 Count		
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	E 18TH ST
*	6/1/2013	C241610	1ST AV	FOOTHILL BL
*	6/1/2013	C241610	1ST AV	FOOTHILL BL
*	6/1/2013	C241610	1ST AV	FOOTHILL BL
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 16TH ST
*	6/1/2013	C241610	1ST AV	E 15TH ST
*	6/1/2013	C241610	1ST AV	E 15TH ST
*	6/1/2013	C241610	1ST AV	E 15TH ST
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	INTERNATIONAL BL
*	6/1/2013	C241610	1ST AV	E 12TH ST
*	6/1/2013	C241610	1ST AV	E 12TH ST
*	6/1/2013	C241610	1ST AV	E 12TH ST
*	6/1/2013	C241610	E 12TH ST	KAISER CONVENTION
*	6/1/2013	C241610	E 12TH ST	KAISER CONVENTION
*	6/1/2013	C241610	E 12TH ST	KAISER CONVENTION
*	6/1/2013	C241610	E 12TH ST	KAISER CONVENTION
*	6/1/2013	C241610	E 12TH ST	KAISER CONVENTION
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	E 12TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	13TH ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	OAK ST	14TH ST
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
*	6/1/2013	C241610	Mid Block or Median	
	71	C241610 Count		
E1106	1/1/2013	C313710	HIGH ST	PORTER ST
E1107	1/1/2013	C313710	HIGH ST	PORTER ST
E213	1/1/2013	C313710	34TH AVE	FOOTHILL BLVD
E214	1/1/2013	C313710	34TH AVE	FOOTHILL BLVD
E215	1/1/2013	C313710	34TH AVE	FOOTHILL BLVD
E216	1/1/2013	C313710	34TH AVE	FOOTHILL BLVD
E217	1/1/2013	C313710	34TH AVE	FOOTHILL BLVD
E731	1/1/2013	C313710	FRUITVALE AVE	SCHOOL ST
E731A	1/1/2013	C313710	FRUITVALE AVE	SCHOOL ST
E732	1/1/2013	C313710	FRUITVALE AVE	SCHOOL ST
E732A	1/1/2013	C313710	FRUITVALE AVE	SCHOOL ST
E733	1/1/2013	C313710	FRUITVALE AVE	SCHOOL ST
E733A	3/17/2013	C313710	FRUITVALE AVE	SCHOOL ST
F2172	1/1/2013	C313710	HIGH ST	PORTER ST
*	1/1/2013	C313710	HIGH ST	PORTER ST
	15	C313710 Count		
C1778	6/30/2013	C369630	CLAREMONT AVE	HWY 24 ON.R
C1779	6/30/2013	C369630	CLAREMONT AVE	HUDSON ST
C1780	6/30/2013	C369630	CLAREMONT AVE	HUDSON ST
C1978	6/30/2013	C369630	CLAREMONT AVE	CLARKE ST
C1979	6/30/2013	C369630	CLAREMONT AVE	CLARKE ST
C1983	6/30/2013	C369630	CAVOUR ST	CLAREMONT AVE
C1984	6/30/2013	C369630	CAVOUR ST	CLAREMONT AVE
C1985	6/30/2013	C369630	CAVOUR ST	CLAREMONT AVE
C1986	6/30/2013	C369630	CAVOUR ST	CLAREMONT AVE
C1987	6/30/2013	C369630	CLAREMONT AVE	VICENTE WAY
C1989	6/30/2013	C369630	CLAREMONT AVE	VICENTE WAY

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
C1992	6/30/2013	C369630	CLAREMONT AVE	CLIFTON ST
C1993	6/30/2013	C369630	CLAREMONT AVE	CLIFTON ST
C1994	6/30/2013	C369630	CLAREMONT AVE	CLIFTON ST
C1996	6/30/2013	C369630	CLAREMONT AVE	CLIFTON ST
C1997	6/30/2013	C369630	CLAREMONT AVE	HWY 24 ON.R
C711	6/30/2013	C369630	MONTE VISTA AVE	PIEDMONT AVE
C712	6/30/2013	C369630	MONTELL ST	PIEDMONT AVE
C715	6/30/2013	C369630	40TH ST	PIEDMONT AVE
C735	6/30/2013	C369630	41ST ST	PIEDMONT AVE
C736	6/30/2013	C369630	41ST ST	PIEDMONT AVE
C778	6/30/2013	C369630	BRANDON ST	PIEDMONT AVE
C779	6/30/2013	C369630	BRANDON ST	PIEDMONT AVE
C780	6/30/2013	C369630	GLENEDEN AVE	PIEDMONT AVE
C781	6/30/2013	C369630	GLENEDEN AVE	PIEDMONT AVE
C785	6/30/2013	C369630	GLENWOOD AVE	PIEDMONT AVE
C786	6/30/2013	C369630	GLENWOOD AVE	PIEDMONT AVE
C787	6/30/2013	C369630	GLENWOOD AVE	PIEDMONT AVE
C788	6/30/2013	C369630	ENTRADA AVE	PIEDMONT AVE
C789	6/30/2013	C369630	ENTRADA AVE	PIEDMONT AVE
C793	6/30/2013	C369630	PIEDMONT AVE	RIDGEWAY AVE
C796	6/30/2013	C369630	41ST ST	PIEDMONT AVE
C870	6/30/2013	C369630	MONTE VISTA AVE	PIEDMONT AVE
C872	6/30/2013	C369630	MONTELL ST	PIEDMONT AVE
C873	6/30/2013	C369630	MONTELL ST	PIEDMONT AVE
C874	6/30/2013	C369630	PIEDMONT AVE	RIO VISTA AVE
C875	6/30/2013	C369630	PIEDMONT AVE	RIO VISTA AVE
C879	6/30/2013	C369630	40TH ST	PIEDMONT AVE
C898	6/30/2013	C369630	41ST ST	PIEDMONT AVE
C899	6/30/2013	C369630	41ST ST	PIEDMONT AVE
C900	6/30/2013	C369630	GLEN AVE	PIEDMONT AVE
C925	6/30/2013	C369630	BRANDON ST	PIEDMONT AVE
C928	6/30/2013	C369630	JOHN ST	PIEDMONT AVE
C930	6/30/2013	C369630	GLENWOOD AVE	PIEDMONT AVE
C935	6/30/2013	C369630	PIEDMONT AVE	RIDGEWAY AVE
C936	6/30/2013	C369630	PIEDMONT AVE	RIDGEWAY AVE
E391	6/30/2013	C369630	ELMWOOD AVE	LANCASTER ST
E392	6/30/2013	C369630	ELMWOOD AVE	LANCASTER ST
E543	6/30/2013	C369630	41ST AVE	E 12TH ST
E544	6/30/2013	C369630	41ST AVE	E 12TH ST
E547	6/30/2013	C369630	40TH AVE	E 12TH ST
E553	6/30/2013	C369630	40TH AVE	E 12TH ST
F1077	6/30/2013	C369630	55TH AVE	CAMDEN ST
F1078	6/30/2013	C369630	55TH AVE	CAMDEN ST
F1519	6/30/2013	C369630	E 12TH ST	HIGH ST
F1520	6/30/2013	C369630	E 12TH ST	HIGH ST
F1529	6/30/2013	C369630	44TH AVE	E 12TH ST
F1531	6/30/2013	C369630	44TH AVE	E 12TH ST
F1547	6/30/2013	C369630	45TH AVE	E 12TH ST
F1548	6/30/2013	C369630	45TH AVE	E 12TH ST
F1550	6/30/2013	C369630	45TH AVE	E 12TH ST
F1559	6/30/2013	C369630	47TH AVE	E 12TH ST
F1560	6/30/2013	C369630	47TH AVE	E 12TH ST
F1562	6/30/2013	C369630	47TH AVE	E 12TH ST
F1565	6/30/2013	C369630	46TH AVE	E 12TH ST
F1701	6/30/2013	C369630	MACARTHUR BLVD	SEMINARY AVE
F1702	6/30/2013	C369630	MACARTHUR BLVD	SEMINARY AVE
F1703	6/30/2013	C369630	MACARTHUR BLVD	SEMINARY AVE

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
F1726	6/30/2013	C369630	62ND AVE	MACARTHUR BLVD
F1735	6/30/2013	C369630	61ST AVE	MACARTHUR BLVD
F1736	6/30/2013	C369630	61ST AVE	MACARTHUR BLVD
F1737	6/30/2013	C369630	61ST AVE	MACARTHUR BLVD
F1738	6/30/2013	C369630	61ST AVE	MACARTHUR BLVD
F1743	6/30/2013	C369630	60TH AVE	MACARTHUR BLVD
F1744	6/30/2013	C369630	60TH AVE	MACARTHUR BLVD
F2048	6/30/2013	C369630	56TH AVE	MACARTHUR BLVD
F2105	6/30/2013	C369630	72ND AVE	MACARTHUR BLVD
F2106	6/30/2013	C369630	72ND AVE	MACARTHUR BLVD
F2120	6/30/2013	C369630	72ND AVE	MACARTHUR BLVD
F2148	6/30/2013	C369630	64TH AVE	MACARTHUR BLVD
F2156	6/30/2013	C369630	55TH AVE	CAMDEN ST
F2157	6/30/2013	C369630		
F27	6/30/2013	C369630	42ND AVE	E 12TH ST
F770	6/30/2013	C369630		
F785	6/30/2013	C369630	64TH AVE	MACARTHUR BLVD
F786	6/30/2013	C369630	64TH AVE	MACARTHUR BLVD
F787	6/30/2013	C369630	64TH AVE	MACARTHUR BLVD
F788	6/30/2013	C369630	64TH AVE	MACARTHUR BLVD
F789	6/30/2013	C369630	63RD AVE	MACARTHUR BLVD
F790	6/30/2013	C369630	63RD AVE	MACARTHUR BLVD
F791	6/30/2013	C369630	63RD AVE	MACARTHUR BLVD
F808	6/30/2013	C369630	67TH AVE	FOOTHILL BLVD
F809	6/30/2013	C369630	67TH AVE	FOOTHILL BLVD
F810	6/30/2013	C369630	67TH AVE	FOOTHILL BLVD
F811	6/30/2013	C369630	67TH AVE	FOOTHILL BLVD
F812	6/30/2013	C369630	68TH AVE	FOOTHILL BLVD
F813	6/30/2013	C369630	68TH AVE	FOOTHILL BLVD
F814	6/30/2013	C369630	68TH AVE	FOOTHILL BLVD
F815	6/30/2013	C369630	68TH AVE	CHURCH ST
F816	6/30/2013	C369630	68TH AVE	CHURCH ST
F818	6/30/2013	C369630	68TH AVE	CHURCH ST
F819	6/30/2013	C369630	69TH AVE	FOOTHILL BLVD
F820	6/30/2013	C369630	69TH AVE	FOOTHILL BLVD
F821	6/30/2013	C369630	69TH AVE	FOOTHILL BLVD
F824	6/30/2013	C369630	69TH AVE	MACARTHUR BLVD
F825	6/30/2013	C369630	69TH AVE	MACARTHUR BLVD
F833	6/30/2013	C369630	68TH AVE	MACARTHUR BLVD
F834	6/30/2013	C369630	68TH AVE	MACARTHUR BLVD
F835	6/30/2013	C369630	68TH AVE	MACARTHUR BLVD
F836	6/30/2013	C369630	68TH AVE	MACARTHUR BLVD
F837	6/30/2013	C369630	66TH AVE	MACARTHUR BLVD
F840	6/30/2013	C369630	65TH AVE	MACARTHUR BLVD
F841	6/30/2013	C369630	65TH AVE	MACARTHUR BLVD
G1549	6/30/2013	C369630	108TH AVE	JULIUS ST
G1550	6/30/2013	C369630	108TH AVE	JULIUS ST
G1551	6/30/2013	C369630	108TH AVE	JULIUS ST
G1552	6/30/2013	C369630	108TH AVE	FOOTHILL BLVD
G2537	6/30/2013	C369630	108TH AVE	MC INTYRE ST
G2538	6/30/2013	C369630	108TH AVE	MC INTYRE ST
G2539	6/30/2013	C369630	108TH AVE	MC INTYRE ST
G2540	6/30/2013	C369630	108TH AVE	FOOTHILL BLVD
	121	C369630 Count		
C1858	4/15/2013	C376210	ALCATRAZ AVE	DANA ST
C2181	4/15/2013	C376210	ALCATRAZ AVE	COLBY ST
C2182	4/15/2013	C376210	ALCATRAZ AVE	COLBY ST

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
C2183	4/15/2013	C376210	ALCATRAZ AVE	COLBY ST
C2185	4/15/2013	C376210	ALCATRAZ AVE	COLBY ST
C2202	4/15/2013	C376210	DANA ST	NORTH ST
C2203	4/15/2013	C376210	DANA ST	NORTH ST
C2204	4/15/2013	C376210	DANA ST	NORTH ST
C2205	4/15/2013	C376210	63RD ST	DANA ST
C2206	4/15/2013	C376210	63RD ST	DANA ST
C2207	4/15/2013	C376210	63RD ST	DANA ST
C2211	4/15/2013	C376210	63RD ST	CANNING ST
C2212	4/15/2013	C376210	63RD ST	CANNING ST
C2213	4/15/2013	C376210	63RD ST	CANNING ST
D1217	4/15/2013	C376210	23RD AVE	E 27TH ST
D1218	4/15/2013	C376210	23RD AVE	E 27TH ST
D1219	4/15/2013	C376210	23RD AVE	E 27TH ST
D194	4/15/2013	C376210	26TH AVE	E 27TH ST
D195	4/15/2013	C376210	26TH AVE	E 27TH ST
D197	4/15/2013	C376210	26TH AVE	E 27TH ST
D198	4/15/2013	C376210	26TH AVE	E 27TH ST
D201	4/15/2013	C376210	25TH AVE	E 27TH ST
D202	4/15/2013	C376210	25TH AVE	E 27TH ST
D204	4/15/2013	C376210	25TH AVE	E 27TH ST
D205	4/15/2013	C376210	25TH AVE	E 27TH ST
D206	4/15/2013	C376210	25TH AVE	E 27TH ST
D223	4/15/2013	C376210	24TH AVE	E 26TH ST
D224	4/15/2013	C376210	24TH AVE	E 26TH ST
D225	4/15/2013	C376210	24TH AVE	E 26TH ST
E867	4/15/2013	C376210	COOLIDGE AVE	MACARTHUR BLVD
E868	4/15/2013	C376210	COOLIDGE AVE	MACARTHUR BLVD
H723	4/15/2013	C376210	COOLIDGE AVE	MACARTHUR BLVD
H724	4/15/2013	C376210	COOLIDGE AVE	HOPKINS PL
H725	4/15/2013	C376210	COOLIDGE AVE	HOPKINS PL
	34	C376210 Count		
H881	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
H882	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
H883	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
H884	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
H885	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
H886	2/26/2013	C390010	LAKESHORE AVE	LAKE PARK AVE
H887	2/26/2013	C390010	LAKE PARK AVE	LAKESHORE AVE
	7	C390010 Count		
A175	6/28/2013	C428011	PERKINS ST	VERNON ST
A176	6/28/2013	C428011	PERKINS ST	VERNON ST
A177	6/28/2013	C428011	PERKINS ST	VERNON ST
A178	6/28/2013	C428011	PERKINS ST	VERNON ST
A198	6/28/2013	C428011	PALM AVE	PERKINS ST
A199	6/28/2013	C428011	PALM AVE	PERKINS ST
A670	6/28/2013	C428011	ORANGE ST	PERKINS ST
A671	6/28/2013	C428011	ORANGE ST	PERKINS ST
A679	6/28/2013	C428011	ADAMS ST	PERKINS ST
A680	6/28/2013	C428011	ADAMS ST	PERKINS ST
A681	6/28/2013	C428011	ADAMS ST	PERKINS ST
A682	6/28/2013	C428011	ADAMS ST	PERKINS ST
A748	6/28/2013	C428011	BAY PL	MONTECITO AVE
A749	6/28/2013	C428011	BAY PL	MONTECITO AVE
A750	6/28/2013	C428011	BAY PL	MONTECITO AVE
C1550	6/28/2013	C428011	43RD ST	WEBSTER ST
C1551	6/28/2013	C428011	43RD ST	WEBSTER ST

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
C17	6/28/2013	C428011	50TH ST	MANILA AVE
C1952	6/28/2013	C428011	50TH ST	MANILA AVE
C1953	6/28/2013	C428011	50TH ST	MANILA AVE
C1954	6/28/2013	C428011	50TH ST	LAWTON AVE
C1955	6/28/2013	C428011	50TH ST	LAWTON AVE
C1956	6/28/2013	C428011	50TH ST	LAWTON AVE
C2021	6/28/2013	C428011	AVON ST	SHAFTER AVE
C2022	6/28/2013	C428011	AVON ST	SHAFTER AVE
C2023	6/28/2013	C428011	AVON ST	SHAFTER AVE
C995	6/28/2013	C428011	43RD ST	WEBSTER ST
C996	6/28/2013	C428011	43RD ST	WEBSTER ST
D1206	6/28/2013	C428011	21ST AVE	E 27TH ST
D1207	6/28/2013	C428011	21ST AVE	E 27TH ST
D1208	6/28/2013	C428011	21ST AVE	E 27TH ST
D1209	6/28/2013	C428011	21ST AVE	E 27TH ST
D1210	6/28/2013	C428011	E 27TH ST	WAKEFIELD AVE
D1211	6/28/2013	C428011	E 27TH ST	WAKEFIELD AVE
D207	6/28/2013	C428011	E 27TH ST	GRANDE VISTA AVE
D208	6/28/2013	C428011	E 27TH ST	GRANDE VISTA AVE
D209	6/28/2013	C428011	E 27TH ST	GRANDE VISTA AVE
D210	6/28/2013	C428011	E 27TH ST	GRANDE VISTA AVE
D211	6/28/2013	C428011	E 27TH ST	INYO AVE
D212	6/28/2013	C428011	E 27TH ST	INYO AVE
D213	6/28/2013	C428011	E 27TH ST	INYO AVE
D214	6/28/2013	C428011	E 27TH ST	INYO AVE
E1517	6/28/2013	C428011	34TH AVE	E 9TH ST
E1518	6/28/2013	C428011	34TH AVE	E 9TH ST
E1519	6/28/2013	C428011	33RD AVE	E 9TH ST
E1520	6/28/2013	C428011	33RD AVE	E 9TH ST
E1546	6/28/2013	C428011	35TH AVE	E 9TH ST
E1547	6/28/2013	C428011	35TH AVE	E 9TH ST
F448	6/28/2013	C428011	69TH AVE	RUSSDALE ST
H101	6/28/2013	C428011	HAMPEL	HAMPEL ST
H102	6/28/2013	C428011	HAMPEL	HAMPEL ST
H103	6/28/2013	C428011	HAMPEL ST	LINWOOD AVE
H104	6/28/2013	C428011	HAMPEL ST	LINWOOD AVE
H105	6/28/2013	C428011	HAMPEL ST	LINWOOD AVE
H323	6/28/2013	C428011	DETROIT AVE	REDWOOD RD
H324	6/28/2013	C428011	DETROIT AVE	REDWOOD RD
H326	6/28/2013	C428011	ATLAS AVE	REDWOOD RD
H327	6/28/2013	C428011	ATLAS AVE	REDWOOD RD
H821	6/28/2013	C428011	ALIDA CT	ALIDA ST
H822	6/28/2013	C428011	ALIDA CT	ALIDA ST
*	6/28/2013	C428011	HIGHWAY UNDER THE 880 FREEWAY ON E 9TH ST	
*	6/28/2013	C428011	HIGHWAY UNDER THE 880 FREEWAY ON E 9TH ST	
	6/28/2013	C428011	ROUGHWAY UNDER THE 880 FREEWAY ON E 8TH ST	
	63	C428011 Count		
D1865	4/1/2013	G340910	9TH AVE	E 15TH ST
F1221	4/1/2013	G340910	62ND AVE	FOOTHILL BLVD
F1925	4/1/2013	G340910	62ND AVE	FOOTHILL BLVD
*	4/1/2013	G340910	62ND AVE	FOOTHILL BLVD
*	4/1/2013	G340910	9TH AVE	E 15TH ST
	5	G340910 Count		
H51	1/1/2013	G375710	COLOMA ST	FRUITVALE AVE
H52	1/1/2013	G375710	COLOMA ST	FRUITVALE AVE
H53	1/1/2013	G375710	COLOMA ST	FRUITVALE AVE
	3	G375710 Count		

* Curb Ramp ID Numbers will be assigned.

Attachment 1

CURB RAMP ID	COMPLETION DATE	PROJECT #	Street 1	Street 2
E1052	2/1/2013	P233282	BONA ST	FRUITVALE AVE
E1052A	2/1/2013	P233282	BONA ST	FRUITVALE AVE
E1567	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E1592	2/1/2013	P233282	42ND AVE	COURTLAND AVE
E171	2/1/2013	P233282	42ND AVE	COURTLAND AVE
E172	2/1/2013	P233282	42ND AVE	FOOTHILL BLVD
E173	2/1/2013	P233282	FOOTHILL BLVD	ROSEDALE AVE
E174	2/1/2013	P233282	FOOTHILL BLVD	ROSEDALE AVE
E175	2/1/2013	P233282	FOOTHILL BLVD	ROSEDALE AVE
E176	2/1/2013	P233282	FOOTHILL BLVD	ROSEDALE AVE
E181	2/1/2013	P233282	39TH AVE	FOOTHILL BLVD
E182	2/1/2013	P233282	39TH AVE	FOOTHILL BLVD
E183	2/1/2013	P233282	39TH AVE	FOOTHILL BLVD
E187	2/1/2013	P233282	38TH AVE	FOOTHILL BLVD
E188	2/1/2013	P233282	38TH AVE	FOOTHILL BLVD
E189	2/1/2013	P233282	38TH AVE	FOOTHILL BLVD
E19	2/1/2013	P233282	42ND AVE	COURTLAND AVE
E190	2/1/2013	P233282	38TH AVE	FOOTHILL BLVD
E191	2/1/2013	P233282	FOOTHILL BLVD	HARRINGTON AVE
E192	2/1/2013	P233282	FOOTHILL BLVD	HARRINGTON AVE
E193	2/1/2013	P233282	FOOTHILL BLVD	HARRINGTON AVE
E194	2/1/2013	P233282	BRIDGE AVE	FOOTHILL BLVD
E195	2/1/2013	P233282	BRIDGE AVE	FOOTHILL BLVD
E197	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E198	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E199	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E20	2/1/2013	P233282	42ND AVE	COURTLAND AVE
E200	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E201	2/1/2013	P233282	36TH AVE	FOOTHILL BLVD
E206	2/1/2013	P233282	CROSBY AVE	FOOTHILL BLVD
E207	2/1/2013	P233282	CROSBY AVE	FOOTHILL BLVD
E504	2/1/2013	P233282	42ND AVE	FOOTHILL BLVD
E505	2/1/2013	P233282	42ND AVE	FOOTHILL BLVD
E506	2/1/2013	P233282	41ST AVE	FOOTHILL BLVD
E507	2/1/2013	P233282	41ST AVE	FOOTHILL BLVD
E508	2/1/2013	P233282	41ST AVE	FOOTHILL BLVD
E509	2/1/2013	P233282	41ST AVE	FOOTHILL BLVD
F25	2/1/2013	P233282	42ND AVE	COURTLAND AVE
F26	2/1/2013	P233282	42ND AVE	COURTLAND AVE
	39	P233282 Count		
C1910	4/2/2013	UTILITY	48TH ST	WEBSTER ST
C1914	4/2/2013	UTILITY	49TH ST	SHAFTER AVE
C991	4/3/2013	UTILITY	41ST ST	WEBSTER ST
I71	4/3/2013	UTILITY	7TH ST	MIDDLE HARBOR RD
	4	UTILITY Count		
	432	Grand Count		

* Curb Ramp ID Numbers will be assigned.

City of Oakland Curb Ramps Upgrades

