

CITY OF OAKLAND
2024 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

UPCOMING OPERATIONS			
Days	Location	Intervention	
1-Jul-24	Mon	Market St between 35th St and 36th St	Closure (Both Sides)
1-Jul-24	Mon	35th St between West St and Market St	Closure
2-Jul-24	Tues	West St between 35th St and 36th St	Partial Closure (West Side - Structure Around the Street Light)
3-Jul-24	Wed	30th St between MLK and Telegraph St	Closure (North Side) Deep Clean (South Side)
4-Jul-24	Thurs	Observed Holiday: Independence Day	NO OPERATIONS
8-Jul-24	Mon	18th Ave between Solano Way and E. 12th	Closure
8-Jul-24	Mon	Solano Way between 17th Ave and 18th Ave	Closure
8-Jul-24	Mon	15th Ave (Median) between Foothill Blvd and E. 19th St (1740 15th Ave)	Closure
9-Jul-24	Tues	Toll Plaza Beach	Closure
10-Jul-24	Wed	Toll Plaza Beach	Closure
11-Jul-24	Thurs	Toll Plaza Beach	Closure
Tuesday-Thursday		PILE REMOVAL:	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
		1. 27th & MLK	PR; GCS
		2. Ramond Park	PR; GCS
		3. 18th & Poplar	PR; GCS
		4. 9th & Pine	PR; GCS
		5. 29th & MLK	PR; GCS
		6. 30th & MLK	PR; GCS
		7. Sycamore & Northgate	PR; GCS
		8. 23rd & MLK	PR; GCS
		9. Wood st	PR; GCS
		10. 5th & Kirkham	PR; GCS
		11. Mosswood Park	PR; GCS
		12. 6th & Castro	PR; GCS
		13. 5th & Broadway	PR; GCS
		14. 23rd & Brush	PR; GCS
		15. 16th & Kirkham	PR; GCS
		16. 2nd & Brush	PR; GCS
		17. 42nd & San Leandro	PR; GCS
		18. 104th & International	PR; GCS
		19. 89th & International	PR; GCS
		20. 68th & Bancroft	PR; GCS
		21. 46th & E12th	PR; GCS
		22. 47th & E12th	PR; GCS
		23. 48th & E12th	PR; GCS
		24. 45th & E12th (towards International)	PR; GCS
		25. 47th & San Leandro	PR; GCS
		26. Alameda & Fruitvale	PR; GCS
		27. E9th & Alameda	PR; GCS
		28. E12th median	PR; GCS
		29. 77th & Hawley	PR; GCS
		30. Independent Loop	PR; GCS
		31. 19th & E12th	PR; GCS
		32. 22nd & E12th	PR; GCS
		33. 99th & Edes	PR; GCS
		34. 54th & San Leandro	PR; GCS
		35. Leet Dr	PR; GCS
		36. 6200 San Leandro	PR; GCS
		37. 84th & San Leandro	PR; GCS
		38. 92nd & San Leandro	PR; GCS
		39. 14th ave & E8th	PR; GCS
		40. 81st & International	PR; GCS
		41. 5th ave (E8th to Embarcadero)	PR; GCS
		42. 42nd & E12th	PR; GCS
		43. 42nd & MLK	PR; GCS
		44. Bancroft & Hilton	PR; GCS
		45. 28th & Poplar	PR; GCS
		46. 72nd & San Leandro	PR; GCS
Friday		CONT. PILE REMOVAL	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
		CONTAINERIZED GARBAGE RUN	WEEKLY GARBAGE REMOVAL (CARTS)
		1. 27th & Northgate	PR; GCS
		2. 104th & International	PR; GCS
		3. 14th & MacArthur	PR; GCS
		4. 84th & International	PR; GCS
		5. Bancroft & High st	PR; GCS
		6. Bancroft way	PR; GCS
		7. 45th & MLK	PR; GCS
		8. 36th & MLK	PR; GCS
		9. 28th & Ettie	PR; GCS
		10. 35th & Market (carts)	PR; GCS
		11. 35th & West (carts)	PR; GCS
		12. Bishop Floyd Park (carts)	PR; GCS
		13. 34th & Telegraph (carts)	PR; GCS
		14. Driver Plaza (carts)	PR; GCS
		15. 96th & International	PR; GCS
		16. Cypress Memorial Park	PR; GCS
		17. Baldwin (dead end)	PR; GCS
		18. Edes & Carv	PR; GCS
		19. 20th & Willow	PR; GCS
		20. 6th & Alice	PR; GCS
		21. 23rd & West	PR; GCS
		22. 24th & Union	PR; GCS
		23. 5th & Harrison	PR; GCS
		24. 16th & Mandela	PR; GCS
		25. Grove Shafter Park	PR; GCS
		26. 23rd & MLK	PR; GCS

CITY OF OAKLAND
2024 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

28. Edes and Carey	PR; GCS
29. Channel Park	PR; GCS
30. 20th and Willow	PR; GCS; PP; WS
31. Dover Mini Park	PR; GCS
32. Snow Park	PR; GCS; PP; WS