CITY OF OAKLAND 4 HOMELESS ENCAMPMENT CLEAN-UP SCH

		2024 HOMELESS ENCAN	OF OAKLAND APMENT CLEAN-UP SCHEDULE
		UPCOMING	OPERATIONS
25-Nov-24	Mon Mon	36th & MLK Grove Shafter Park (S near park and encampment next to freeway)	Closure
25-Nov-24 26-Nov-24	Mon Tues	Grove Shafter Park (S near park and encampment next to freeway) 36th & MLK	Closure
26-Nov-24	Tues	Grove Shafter Park (S near park and encampment next to freeway)	Closure
27-Nov-24	Wed	2863 E 9th Street	Closure
28-Nov-24	Thurs	Observed Holiday: Thanksgiving	NO OPERATIONS
29-Nov-24	Fri	Observed Holiday: Day After Thanksgiving	NO OPERATIONS
2-Dec-24	Mon	Arlington Ave between Grace Lowell St and Los Angeles St	Closure
2-Dec-24 2-Dec-24	Mon Mon	Grace Ave between Lowell St and Los Angeles St Stanford Ave between Los Angeles and Market	Closure
2-Dec-24 2-Dec-24	Mon	Lowell St between Aileen St & Stanford Ave	Closure
2-Dec-24		61st Pl between Baker St & Lowell St	Closure
2-Dec-24	Mon	61st St between Bakers St & Lowell St	Closure
2-Dec-24		San Leandro St between 92nd Ave & 98th Ave	Closure
3-Dec-24		Arlington Ave between Grace Lowell St and Los Angeles St	Closure
3-Dec-24	Tues Tues	Grace Ave between Lowell St and Los Angeles St Stanford Ave between Los Angeles and Market	Closure
3-Dec-24 3-Dec-24	Tues	Lowell St between Aileen St & Stanford Ave	Closure Closure
3-Dec-24		61st Pl between Baker St & Lowell St	Closure
3-Dec-24	Tues	61st St between Bakers St & Lowell St	Closure
3-Dec-24	Tues	San Leandro St between 92nd Ave & 98th Ave	Closure
4-Dec-24	Wed	Vallejo & Stanford	Closure
5-Dec-24	Thurs Thurs	W MacArthur Blvd between Dover St & MLK Castro St between 6th and 7th St	Closure
5-Dec-24 6-Dec-24	Fri		Closure Closure
Day		Location	Intervention
Tuesday-T			Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
		1. 27th & MLK	PR; GCS
			PR; GCS
			PR: GCS
			PR: GCS
			PR; GCS PR; GCS
			PR: GCS
		8. 23rd & MLK	PR; GCS
		9. Wood st	PR; GCS
			PR; GCS
			PR; GCS
			PR; GCS PR; GCS
			FR; GCS
			TA, GCS
			PR; GCS
			PR; GCS
		18. 104th & International	PR; GCS
		19. 89th & International	PR; GCS
			PR: GCS
			PR; GCS
			PR; GCS PR; GCS
			PR: GCS
			PR; GCS
		26. Alameda & Fruitvale	PR; GCS
			PR; GCS
			PR; GCS
			PR: GCS
			PR; GCS PR; GCS
			PR: GCS
		33. 99th & Edes	PR; GCS
			PR; GCS
			PR: GCS
		36, 6200 San Leandro	PR: GCS
		37. 84th & San Leandro 38. 92nd & San Leandro	PR; GCS PR; GCS
		39. 14th ave & E8th	IN GCS
		40. 81st & International	PR; GCS
			PR; GCS
			PR: GCS
			PR; GCS PR; GCS
			PR: GCS
		46. 72nd & San Leandro	PR: GCS
Frid	day	CONT. PILE REMOVAL	Pile Removal (PR) / Garbage Cart Service (GCS) Porta Potty (PP) / Wash Stations (WS) / Abandoned Auto (AA)
Too		CONTAINERIZED GARBAGE RUN WEEKLY GARBAG	E REMOVAL (CARTS)
			PR; GCS
			IN GCS
		3. 14th & MacArthur	PR; GCS
			PR; GCS
		5. Bancroft & High st	PR: GCS
		6. Bancroft way 7. 45th & MLK	PR; GCS PR: GCS
		7. 45th & MLK 8. 36th & MLK	PR: GCS
			I AL GOOD
		10. 35th & Market (carts)	PR; GCS
		11. 35th & West (carts)	PR; GCS
			PR: GCS
			PR; GCS
			PR; GCS PR; GCS
			PR; GCS
1		17. Baldwin (dead end)	in, dec
		18. Edes & Cary	PR; GCS
		18. Edes & Cary	TA, OCO

CITY OF OAKLAND 2024 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

19. 20th & Willow	PR; GCS
20. 6th & Alice	PR; GCS
21. 23rd & West	PR; GCS
22. 24th & Union	PR; GCS
23. 5th & Harrison	PR; GCS
24. 16th & Mandela	PR; GCS
25. Grove Shafter Park	PR; GCS
26. 23rd & MLK	PR: GCS

CITY OF OAKLAND 2024 HOMELESS ENCAMPMENT CLEAN-UP SCHEDULE

28. Edes and Carey	PR; GCS	
29. Channel Park	PR; GCS	
30. 20th and Willow	PR; GCS; PP; WS	
31. Dover Mini Park	PR; GCS	
32. Snow Park	PR; GCS; PP; WS	