

City of Oakland Bikeways/Resurfacing Coordination

Bureau of Engineering and Construction [JWP, 5/24/2016]

The tables below list all streets on current paving contracts plus the remaining streets on the City's 2007 Five Year Paving Plan. This documentation does not include bikeway projects that will be implemented outside of the Pavement Management Program.

For a complete list of bikeways under development, see:

www2.oaklandnet.com/OAK024586

For additional information on the City's Pavement Management Program, see:

www2.oaklandnet.com/OAK030328

KEY

Existing Bikeway/Proposed Bikeway:	2.1 = bicycle lane in one direction only
0 = no bikeway	3 = bicycle route
1 = bicycle path	3A = arterial bicycle route
2 = bicycle lane	3B = bicycle boulevard
Bike Plan Priority = Priority project as per the Bicycle Master Plan (2007)	
Included Bikeway = Bikeway project proposed for inclusion with resurfacing.	

Project C476510 (STP/CMAQ, Vehicle Registration Fee)

Status: Construction anticipated in 2016

Street Name	Begin Location	End Location	Length (feet)	Existing Bikeway	Proposed Bikeway	Bike Plan Priority	Included Bikeway	Notes
11th St	Castro St	Clay St	1123	0	0			No proposed bikeway
12th St	ML King Jr. Way	Broadway	1500	0	0			No proposed bikeway
2nd St	Oak St	Washington St	3100	3A	3A		X	Project replaces existing bikeway
8th St	Castro St	ML King Jr. Way	310	0	0			No proposed bikeway
8th St	Harrison St	Fallon St	1865	0	2	X	X	Bikeway included as proposed
9th St	Harrison St	Fallon St	1865	0	2	X	X	Bikeway included as proposed; striping only; no paving
Brush St	W. Grand Av	20th St	676	0	0			No proposed bikeway
Golf Links Rd	82nd Av	Fontaine St	1683	0	3A			Low priority sharrow project
Golf Links Rd	Grass Valley Rd	Burgos Av	7800	3	2			Rural roadway; uphill bike lane may require widening
Madison St	2nd St	19th St	4800	0	2	X	X	Bikeway included as proposed; no paving at southern end
Oak St	Embarcadero	14th St	3700	0	2	X	X	Bikeway included as proposed

Project C427720 (Measure BB)

Status: Design phase; construction anticipated 2016-17

Street Name	Begin Location	End Location	Length (feet)	Existing Bikeway	Proposed Bikeway	Bike Plan Priority	Included Bikeway	Notes
98 AV	THERMAL ST	RT 17 OFF RAMP	10867	0	0			No proposed bikeway
ADELIN ST	10 ST	19 ST	2531	0	2	X	X	4-to-2 lane road diet with buffered bike lanes
BROADWAY TERR	BROADWAY	HARBORD DR (PVT CH)	4532	3	2		X	primarily buffered bike lanes
CLAY ST	7TH ST	17TH ST	2768	3	2	X	X	road diet with buffered bike lanes
FRUITVALE AV	FOOTHILL BV	HAROLD ST	5423	3A	2.1		X	revise lane widths to add uphill bike lane
JOAQUINMILL (NB)	SANBORN DR	MONTEREY BV	4427	0	2		X	road diet with buffered bike lanes
MARKET ST	7 ST	18 ST	3180	2	2		X	revise lane widths to add bike lane buffers
MLK JR WY	27TH ST	W MACARTHUR BLVD	3800	0	2		X	4-to-3 lane road diet with bike lanes per streetscape project

Project C427730 (Measure B/BB)

Status: Planning phase; construction anticipated 2017

Street Name	Begin Location	End Location	Length (feet)	Existing Bikeway	Proposed Bikeway	Bike Plan Priority	Included Bikeway	Notes
18th St	Market St	Brush St	941	0	0		TBD	opportunity to link West Oakland to downtown
4th St	Oak St	Fallon St	314	3	3B		TBD	evaluate width for bike lanes
62nd Ave	Majestic Ave	Outlook Ave	270	0	0			
71st Ave	Orral St	International Blvd	1110	0	0			
E 8 ST	7th Ave	5th Ave	750	0	0			
Edgewater Dr	North End	Hegenberger Rd	5854	0	2	X	2	curbside bike lane + 2 travel lanes per direction
Euclid Ave	Jayne Ave	Adams St	355	0	0			
Fruitvale Av	Montana St	MacArthur Blvd	640	3A	3A		TBD	evaluate for uphill bike lane
Linden Ave	32nd St	34th St	620	0	0			
Market St	Grand Ave	City Limit	11986	2/0	2		TBD	evaluate road diet for Adeline St to Berkeley border
Moraga Ave	Freeway Exit	City Limit	3000	0	2		TBD	evaluate width of unimproved roadway
Moraga Ave	Pleasant Valley Ave	Ramona Ave	941	0	3A		TBD	evaluate narrow cross-section; alternate routes
Piedmont Ave	Randwick Ave	W MacArthur Blvd	1247	2	2		2	update bike lane design
Seminary Ave	E 16th St	Foothill Blvd	3450	0	0			
Shafter Ave	Forest St	51st St	2600	3B	3B		3B	evaluation addition of traffic calming features
Webster St	34th St	36th St	660	2/3A	2/3A		2/3A	fix pavement; update bike lane design

Project C427740 (Measure BB)

Status: Planning phase, construction anticipated 2018

Street Name	Begin Location	End Location	Length (feet)	Existing Bikeway	Proposed Bikeway	Bike Plan Priority	Included Bikeway	Notes
Street list to be determined								