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Executive Summary 
The City of Oakland’s Consent Decree for operation and maintenance of its Sewer Collection System was 
approved by state and federal regulatory agencies with an Effective Date of September 22, 2014. The City is 
pleased to submit this Annual Report as required by the Consent Decree (CD) for Fiscal Year 2019-20 (July 1, 
2019 to June 30, 2020).  The City of Oakland is in full compliance with the Work mandated by this Consent 
Decree. The cumulative sewer rehabilitation work is significantly ahead of schedule and the City’s sewer 
budget, staffing, and equipment have increased this Fiscal Year.  It is the City’s full intent to continue to meet 
its obligations under this Consent Decree. 
 
Sanitary Sewer Overflows (SSO): 
The City of Oakland’s Sewer Collection System had 128  SSO events during FY 2019-20.  This was an increase 
of 117% from the previous fiscal year.  Of these reported events, twenty-eight (28) were Category 1 spills – only 
2 of which resulted in greater than 10,000 gallons discharged into a waterway or surrounding water body.   
 
The total volume spilled in FY 2019-20 was 228,373 gallons, representing a 115% increase  in volume compared 
to the previous Fiscal Year.   Of the total amount spilled, 41% was contained and returned to the system.  In FY 
2019-20, the total volume that reached surface water was 134,239 gallons from 28 SSO events. This is a 63% 
increase in volume  from the previous fiscal year. 
 
Asset Management Implementation Program (AMIP): The City updated its consolidated Asset Management 
Implementation Plan/Sewer System Management Plan and received approval by the City Council in December 
2019. This AMIP/SSMP was developed to meet the requirements of the Environmental Protection Agency’s 
(EPA) Consent Decree (Case 3:09-cv-00186-RS) entered on September 22, 2014; the State Water Resources 
Control Board’s Sewer System Management Plan (SSMP), as defined by the Statewide Sanitary Sewer Waste 
Discharge Requirements, Order No. 2006-0003-DWQ (WDR); the Statewide Monitoring and Reporting 
Program, Order No. WQ 2013-0058-EXEC (MRP); and National Pollutant Discharge Elimination System 
(NPDES) Permit No. CA0038512 Waste Discharge Requirements for the City of Oakland Sanitary Sewer 
Collection System, Order No. R2-2014-0049. It replaces the plan adopted by the City of Oakland Council on 
March 3, 2015.  
 
Infiltration And Inflow Reduction Work: 
Sewer Main and Maintenance Hole Rehabilitation.  As of June 30, 2020, the City of Oakland has Rehabilitated 
462,572 feet (87.6 miles) of Sewer Main. This exceeds the Consent Decree requirement to rehabilitate 411,840 
feet (78 miles) by June 30, 2020.  
 
As of June 30, 2020, the City of Oakland had Rehabilitated an Additional 31,976 feet (6.1 miles) of Sewer 
Main. This is slightly more than the Consent Decree requirement to rehabilitate 31,680 feet (6 miles) by June 
30, 2020.   
The City’s Sewer Main Rehabilitation Program is ahead of schedule.  
 
Sewer Main and Maintenance Hole Inspection.  
As of June 30, 2020,  3,423,792 feet (649  miles) of sewer mains have been inspected and assessed using CCTV 
inspection. This exceeds the Consent Decree requirement to inspect 3,157,440  feet by June 30, 2020.  
  
The City of Oakland is in compliance regarding maintenance hole inspections.  Between July 1, 2019 and June 
30, 2020, 710  maintenance-hole inspections were performed and one (1) maintenance hole were found in poor 
condition.   
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Development of Regional Standards.  The City bases its construction plans and specifications on The 
“Greenbook”: Standard Specifications for Public Works Construction, a statewide standard for the municipal 
construction industry.   

In this reporting period, the City has been incorporating these Standards in the design of its capital projects. The 
Defendants have and will continue to discuss the Regional Standards, its effectiveness, and potential revisions 
and improvements at coordination meetings.  The next EPA review and approval of the Regional Standards is 
due by June 30, 2021. 
 
EBMUD’s Sewer Lateral Education and Outreach Program.  The City continues to work with EBMUD in 
implementation of the program. 
 
Sewer Lateral Inspection and Repair.  In FY 2019-20, the City finalized 390 building permits which required 
certificates of occupancy for construction or remodeling permits in excess of $100,000.  Among the 390 
building permits, all building permits received Compliance Certificates issued by EBMUD which met the 
Consent Decree requirement to limit the number of building permits issued without Compliance Certificates to 
less than 25 per Fiscal Year.  
 
During FY2019-20, City crews identified 199 defective sewer laterals.  All affected property owners were 
notified in writing within 90 days of identifying the defective sewer laterals.   
 
Inflow and Rapid Infiltration Identification and Elimination. The City will continue to work with EBMUD in 
implementation of the program. On September 26, 2019, EBMUD submitted to the City, FY 2018-19 Annual 
Satellite Notification, in which twenty-eight (28) public I/I sources and  eighty-seven (87) private I/I sources 
were identified.  The City provided a response on December 20, 2019, in which there are no high priority I/I 
sources identified.  City has rehabilitated all defective manholes identified in EBMUD Annual Satellite 
Notifications from FY14-15 to FY18-19 and eliminated over 3,000,000 gpd I/I contribution.   
 
SSO Reduction Work: 
Capacity Assurance. The Consent Decree requires the City to increase sewer capacity in certain locations when 
sewer flows reach within one foot of the Maintenance Hole rim.  In FY 2019-20 the City experienced a total of 
three (3) locations that reached within one foot of the Maintenance Hole rim.  All flows were contained within 
the system and no SSO event occurred at any of these three (3) locations.  All locations were not capacity-
related.   

 
Acute Defects.  
Zero (0) Acute Defects were found in FY19-20. 

Sewer Main Cleaning.   In FY2019-20,  1,054,844’ (200 miles)of Sewer Main were cleaned, which exceeds the 
Consent Decree requirement of 971,520 unique feet (184 miles). 
 
Root Cleaning (Foaming).  As of June 30, 2020, the City had root foamed 1,859,881 feet (352.3 miles) of Sewer 
Mains, which exceeds the Consent Decree requirement of 1,848,000 feet (350 miles). 
 
On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for review 
and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of sewer mains per 
year and directed to continue treating 50 miles of sewer mains per year as specified in paragraph 92(e) of the 
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Consent Decree.  The City requests a more substantial response and reconsideration of the request for a 
conditional approval, to date, the City has not received a response.     
 
Hot Spot Cleaning. As of June 30, 2020, the City’s High Frequency cleaning program includes 360,694 feet ( 
68 miles) of Sewer Mains which are cleaned every three (3) to twelve (12) months. Each of these locations were 
cleaned at least once in  FY 2019-20. 
 
Fats, Oil and Grease (FOG) Control. In FY 2019-20, 32 SSOs were thought to be associated with FOG.  
 
Pump Station Renovation.   
The City’s sewer collection system consists of seven (7) pump stations.  The City completed improvements on 
four pump stations in 2012 and 2018.  The construction of the remaining three pump stations is to be scheduled 
in FY20-21.  The completion of all pump stations will be completed by 2021, prior to the required deadline of 
October 2022. 
 
Known Noncompliance with Consent Decree.  During FY2019-20, the City is in full compliance with 
Consent Decree.  
 
Assessment of Stipulated Penalties. Paragraph 186 of the Consent Decree: For each SSO that reaches waters of 
the United States, a stipulated penalty may be assessed as follows, with “gallons” referring to the total size of the 
overflow, spill or release:  

 
 
In FY 2019-20 the total SSO volume reaching surface waters was  (134,239 gallons from 28 SSO events.  The 
total potential assessed stipulated penalty for FY 2019-20 SSOs that reached Waters of United States is $64,800.  
 
The City believes that Stipulated Penalties should not be assessed for the SSO events that reached surface waters.  
The spills were caused by a variety of reasons such as grease deposits, root intrusion, debris, and heavy storms 
and are considered non-point sources.  The City has been meeting the cleaning and rehabilitation goals annually 
since FY 2014 and has responded quickly to SSOs.  A penalty would impact the ability of the City to meet future 
goals as the rehabilitation costs have significantly increased due to market conditions.  If Plaintiffs disagree with 
this position, the City would appreciate the opportunity to discuss assessment of any potential penalties and 
provide additional explanations of its position. 
 
Recommended Changes to Required Work. There are no recommended changes to the Work. 
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Section 1. Introduction 

 
Paragraph 139 of the Consent Decree (Case Nos. C09-00186 and C09-05684) requires: 

“By September 30th of each Fiscal Year…each Defendant shall submit to Plaintiffs, with a copy to Intervenors, 
an annual progress report (“Annual Report”) covering the period July 1st through June 30th of the prior Fiscal 
Year.” 

This Annual Report has been prepared pursuant to the requirements of the Consent Decree. The following 
sections are included in this report: 

             Page in CD 

Section 1. CD Para 139 Introduction       8 

Section 2. CD Para 144 Annual Report of Sanitary Sewer Overflows (SSO)  9 

Section 3. CD Para 165 Asset Management Implementation Plan Status  13 

Section 4. CD Para 166 Infiltration and Inflow Reduction Work    
4.1 CD Para 166.a.i Sewer Main and Maintenance Hole Rehabilitation 14 
4.2 CD Para 166.a.ii    Sewer Main and Maintenance Hole Inspection 18 
4.3 CD Para 166.a.iii Development of Regional Standards   20 
4.4 CD Para 166.b  Sewer Lateral Inspection and Repair   21 

  4.5 CD Para 166.c  I&I Identification and Elimination   24 
 
Section 5. CD Para 167 SSO Reduction Work       

5.1 CD Para 167.a  Capacity Assurance     25 
5.2 CD Para 167.b  Post SSO Inspection     31 
5.3 CD Para 167.c  Acute Defects      31 
5.4  CD Para 167.d  Sewer Main Cleaning     32 
5.5  CD Para 167.e  Root Cleaning      34 
5.6 CD Para 167.f  Hot Spot Cleaning     37 
5.7  CD Para 167.g  Fats, Oil and Grease (FOG) Control   38 
5.8  CD Para 167.h  Pump Station Renovation    40 

 
Section 6. CD Para 141 Deliverables       41 
 
Section 7.   CD Para 142 Known Noncompliance with Consent Decree  41 
 
Section 8. CD Para 172 Assessment of Stipulated Penalties    42 
 
Section 9.    CD Para 143 Recommended Changes to Required Work   43 
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Section 2. Annual Report of Sanitary Sewer Overflows 
 
Paragraph 144 of the Consent Decree requires: 
 
“A Sanitary Sewer Overflow Report that includes the location of SSOs; the start and end date and time of each 
SSO; the SSO volume including gross volume, amount recovered, and amount not recovered; the destination of 
each SSO; the probable cause(s) of the SSOs; the location(s) of repeat SSOs; a list of any SSOs at locations 
where the Sewer Main had been Rehabilitated in the previous ten (10) Fiscal Years; and a description of 
measures taken to help prevent these SSOs in the future.” 
 
Number of SSOs 
 
The City of Oakland’s Sewer Collection System had 128  SSO events.  
 
A detailed list of SSOs is shown in Appendix A. 
 
Number and Location of Repeat Overflows 
The City had 18 locations (24 SSOs) in which a second sewer overflow occurred within a three-year period.  Table 
2-1 below lists the number and location of overflows occurring at repeat locations along with a description of 
measures taken to prevent future SSO’s at these locations. All locations below have been added to the High 
Frequency Cleaning List “Hot Spots” or repaired.  

Table 2-1 Repeat SSO Locations, FY 2019-20 
 

SSO Location CIWQS # Cause Date Measures to 
Prevent SSO 

Pipe ID 

9636 Bancroft 
Ave 

864133 Grease 
Deposition 
(FOG) 

1/8/2020 On 12 month PM 
list 

2309 

96th Ave & Olive 
St 

863717 Grease 
Deposition 
(FOG) 

12/23/2019 On 6 month PM 
list 

2376 

8412 
International Bl 

867378 Other (specify 
below) 

6/10/2020 On 6 month PM 
list 

3148 

Agua Vista & 
High St 

864614 Grease 
Deposition 
(FOG) 

2/3/2020 On 6 month PM 
list; CIP request 
to upgrade from 6 
inch to 8 inch 
pipe 

9078 

1122 E. 17th St 866720, 867565 Vandalism, 
Grease 
Deposition 
(FOG) 
 

5/8/2020, 
6/20/2020 

On 6 month PM 
list; CIP request 
to upgrade from 4 
inch to 8 inch 
pipe 

11159 

5195 Parkridge 
Dr 

863005, 864136 Pump Station 
Failure - 
Mechanical 

11/8/2019, 
12/30/2019 

Repaired by 
contractor 

12516 

35th Ave & 
California St 

861216, 865412 Debris - General, 
Debris - Rags 

9/13/2019, 
3/1/2020 

On 6 month PM 
list 

13903 
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352 Crestmont 
Dr 

864995 Root Intrusion 2/17/2020 On 6 month PM 
list 

14133 

4374 Terrabella 
Way 

861485 Root Intrusion 9/23/2019 On 6 month PM 
list 

14443 

3500 Mountain 
Blvd 

864859 Root Intrusion 2/12/2020 On 6 month PM 
list 

16341 

769 Hillgirt Ave 859898, 866272 Debris - General, 
Grease 
Deposition 
(FOG) 

7/15/2019, 
4/20/2020 

On 12 month PM 
list 

17672 

Wellington St & 
Evans Ave 

864472 Pipe Structural 
Problem/Failure 

5/13/2020 On 12 month PM 
list; CIP request 
due to multiple 
voids in the line 
and upgrade from 
6 inch to 8 inch 
pipe 

18367 

1293 Sunnyhills 
Rd 

863231, 863509 Debris - General, 
Other 

11/26/2019, 
12/12/2019 

On 6 month PM 
list 

20504 

3644 Martin 
Luther King Jr 
Way 

862808, 864898, 
865103 

Grease 
Deposition 
(FOG), Debris - 
General, Other 

11/11/2019, 
2/9/2020, 
2/25/2020 

On 3 month PM 
list 

22622 

5700 LaSalle Av 867401 Debris - General 6/5/2020 On 12 month PM 
list 

23092 

7345 Snake Rd 864746 Root Intrusion 2/7/2020 On 6 month PM 
list 

28813 

9931 Bernhardt 
Dr 

867728 Grease 
Deposition 
(FOG) 

6/30/2020 On 6 month PM 
list 

31547 

 
Sewer Overflows in Rehabilitated Areas   

Twelve (12) SSOs occurred in areas rehabilitated since July 1, 2009 (within the last ten years) as shown in Table 
2-2 below. Of these locations, one of the 12 SSOs was  FOG related problems, two (2) were caused by debris, 
four (4) were caused by root intrusion and the rest five (5) were related to structural problems.  Corrective actions, 
as detailed below, include cleaning, CCTV inspection, and addition to the “Hot Spot” list.  

 
Table 2-2 

 SSO Locations within Rehabilitated Areas, FY 2019-20 
SSO 
Location 

CIWQS 
# 

Cause Date Measure(s) to 
prevent SSO 

Rehab 
Year 

Pipe ID 

4354 39th 
Avenue  

860274 Grease 
Deposition 
(FOG) 

8/6/2019 Spot Repair 2017 14192 

2060 
Melvin Rd. 

859993 Pipe 
Structural 
Problem 

7/19/2019 On 6 month PM 
list  

2012 20929 

4 Downey 
Pl,  

866714 Root 
Intrusion 

5/9/2020 On 3 month PM 
list 

2017 20528 
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9411 Golf 
Links Rd. 

867672 Root 
Intrusion 

6/12/2020 On 12 month PM 
list  

2014 3378 

42 EL Patio 
ST.  

859601 Other 
(specify 
below) 

7/2/2019 PM not needed at 
this time (damage 
caused by 
contractor) 

2018 21960 

8412 
International 
Blvd. 

867378 Other 
(specify 
below) 

6/10/2020 On 6 month PM 
list  

2018 3148 

2177 
Rosedale 
Avenue  

861489 Debris-
General 

9/20/2019 On 12 month PM 
list  

2015 2129 

7011 Snake 
Rd.  

864994 Root 
Intrusion 

2/19/2020 On 12 month PM 
list  

2011 26602 

20 EVIREL 
PLACE  

865313 Other 
(specify 
below) 

2/28/2020 On 12 month PM 
list  

2011 26602 

4975 
Stoneridge 
Ct. 

867601 Vandalism 6/19/2020 On 3 month PM 
list   

2014 9732 

4142 
reinhardt dr 

866509 Debris-
General 

4/30/2020 On 12 month PM 
list   

2014 12124 

1350 
Sunnyhills 
Rd.  

867726 Root 
Intrusion 

6/29/2020 On 6 month PM 
list 

2015 20480 
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Section 3. Implementation of Asset Management Implementation Plan (AMIP) 
 
Paragraph 165 of the Consent Decree requires: 
 
“The City shall summarize implementation of each element of its AMIP. The summary shall include any 
proposed revisions to the AMIP, including, but not limited to, revisions to maintenance, construction, and 
Rehabilitation schedules, along with any associated changes to its financial plan, and an explanation of how 
those revisions are consistent with its obligations under the Consent Decree.” 
 
On October 31, 2014, the City submitted an updated AMIP which had been revised to comply with this Consent 
Decree. The AMIP was consolidated with the City’s Sewer System Management Plan (SSMP), as required by 
the General Waste Discharge Requirement Order No. 2006-0003 DWQ. The consolidated AMIP/SSMP 
document provided new maintenance, construction and rehabilitation schedules, as well as a revised financial 
plan. The City’s AMIP/SSMP is in full implementation.   The City updated the SSMP portion of the 
AMIP/SSMP document in December 2019. The updated AMIP/SSMP includes a revised, stand-alone Overflow 
Emergency Response Plan (OERP) and Water Quality Monitoring Plan (WQMP). No changes and/or 
modifications were made to the AMIP portion of the consolidated document.  
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Section 4. Infiltration and Inflow Reduction Work 

4.1 Sewer Main and Maintenance Hole Rehabilitation 
 
Paragraph 166.a.i. of the Consent Decree requires that the Annual Report contain: 
 
“Rehabilitation: all Sewer Main and Maintenance Hole Repair and Rehabilitation activities completed…” 
 
Paragraph 83.a. of the Consent Decree requires: 
 
“Between January 1, 2014 and June 30, 2016, the City of Oakland shall rehabilitate 158,400 feet [30 miles] of 
Sewer Main….When the City rehabilitates a Sewer Main, it shall also Rehabilitate, as needed, all Maintenance 
Holes associated with the Sewer Main and ensure that abandoned Sewer Laterals are not connected to that 
Sewer Main.”  
 
Sewer Mains Rehabilitated 
 
The City of Oakland has rehabilitated 462,572 feet (87.6 miles) of Sewer Main. This exceeds the Consent Decree 
requirement to rehabilitate 411,840 feet (78 miles) by June 30, 2020. The City’s Sewer Main Rehabilitation 
Program is ahead of schedule as shown in Table 4-1. 
 

Table 4-1 
Length of Rehabilitated Sewer Mains 

 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement ** 

1/11/14-6/30/14 131,653’(24.9 miles)       131,653’ (24.9 miles) ----- 

FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 

FY 2015-16 71,751’ (13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles) 

FY 2016-17 58,964’ (11.2 miles) 322,914’ (61.2 miles) 221,760’ (42 miles) 

FY 2017-18 59,433’ (11.2 miles) 382,347’ (72.4 miles) 285,120 (54 miles) 

FY 2018-19 40,995’ (7.8 miles) 423,342’ (80.2 miles) 348,480 (66 miles) 

FY 2019-20 
39,230’ (7.4 miles) 

462,572’ (87.6 miles) 411,840 (78 miles) 
 
**Cumulative total beginning 01/01/14 
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Additional Sewer Mains Rehabilitated 
Paragraph 83.b. of the Consent Decree requires: 
 
“…In addition to the Work required under paragraph 83(a), beginning on July 1, 2014, the City shall complete, 
by the end of each Fiscal Year, Rehabilitation of no less than 5,280 feet of Sewer Main, anywhere within the 
City’s Collection System, based on a cumulative total (i.e., 5280 feet by June 30, 2015; 10,560 feet by June 30, 
2016; 15,840 feet by June 30, 2017; etc.) for the duration of the Consent Decree.” 
 
The City of Oakland had Rehabilitated 31,976 feet (6.1 miles) of Additional Sewer Mains as shown in Table 4-
2.  

Table 4-2 
Length of Additional Sewer Mains Rehabilitated 

 
Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 

FY 2014-15 6,485’ (1.2 miles) 6,485’ (1.2 miles) 5280’ (1 mile) 
FY 2015-16 6,097’ (1.2 miles) 12,582’ (2.4 miles) 10,560’ (2 miles) 

FY 2016-17 3,803’ (0.7 miles) 16,385’ (3.1 miles) 15,840’ (3 miles) 
FY 2017-18 4,805’ (0.9 miles) 21,190’ (4.0 miles) 21,120 (4 miles) 
FY 2018-19 5,506 (1.1 miles) *** 26,696’ (5.1 miles)  26,400 (5 miles) 
FY 2019-20 5,280 (1.0 miles) 31,976’ (6.1 miles) 31,680 (6 miles)  

 
*** The reported mileage has been adjusted by subtracting the over-reported mileage of 2,062 feet (0.39 miles) 
in previous Annual Reports (FY14-15, FY15-16, and FY16-17) as documented in the response to EPA’s Report 
titled “Review of the City’s Oakland’s Compliance under Consent Decree in US. Et al. V. EBMUD et al. Case 
Nos. 3:09 cv-00186-RS and 3:09-cv-05684-RS (N.D. Cal)” dated May 6, 2019.  
 
Maintenance Holes 
 
Paragraph 166.a.i.C. of the Consent Decree requires that the Annual Report contain: 
 
“…the number of Maintenance Holes associated with Rehabilitated Sewer Mains and the number of 
Maintenance Holes Rehabilitated;” 
 
The City Repaired or Rehabilitated a combined total of 249 Maintenance Holes.   
 
Abandoned Sewer Laterals 
 
Paragraph 166.a.i.D. of the Consent Decree requires that the Annual Report contain: 
 
“…a statement that the City did not reconnect any abandoned Sewer Laterals that the City found to be 
connected to the Sewer Main;” 
 
The City sealed off any abandoned sewer laterals which were encountered during construction. No abandoned 
laterals were reconnected to Sewer Mains.   
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Sewer Main Rehabilitation Budget and Expenditures 

 
Paragraph 166.a.i.F. of the Consent Decree requires that the Annual Report contain: 
 
“…the Rehabilitation budget and dollars spent on Sewer Main Rehabilitation;” 
 
During the FY 2020-21 Midcycle Budget, the City budgeted an additional $6,000,000 for sewer emergency on-
call projects.  The total capital improvement program budget is $ 25,647,646 for capital improvements of the 
sewer collection system.  Improvements include rehabilitating or replacing sewer mains, lower laterals, and 
associated sewer structures.  This budgeted amount is intended to cover hard construction costs and soft costs 
associated with design and construction management.  It must be noted that capital budget is not typically spent 
in one fiscal year as project activities and expenditures span a 2 to 3-year periods.  The total combined 
expenditure for sewer main rehabilitation was $14,632,333 in FY2019-20.   
 
Proposed Sewer Main Rehabilitation Projects 
Paragraph 166.a.i.G of the Consent Decree requires that the Annual Report contain: 
 
“…the Sewer Mains targeted to be Rehabilitated in the next Fiscal Year;” 
 
In FY 2020-21, the City plans to complete five (5) Sewer Main Rehabilitation projects.  These projects will 
rehabilitate approximately 13 miles of sewer mains in FY 2020-21.  All appurtenant sewer maintenance holes 
will also be rehabilitated as needed as part of these projects.  The locations of these projects are selected from 
Appendix H of the Consent Decree and various locations for the one (1) additional mile of sewer main 
rehabilitation required under Paragraph 83.b.  The locations for the additional one (1) mile of sewer mains 
rehabilitation will be developed in response to complaints and requests.   Appendix H of the Consent Decree 
lists Oakland's Sewer Collection System sub-basin priorities. 
 
Revisions to Appendix H  

Paragraph 166.a.i.H. of the Consent Decree requires that the Annual Report contain: 
 
“…an explanation of any revisions that were made to Appendix H, or the financial plan associated with future 
Sewer Main Repair and Rehabilitation…” 
 
No revisions were made to Appendix H.  
 
4.2 Sewer Main and Maintenance Hole Inspection 
 
Paragraph 83.c. of the Consent Decree requires: 
 
“For the duration of this Consent Decree, the City of Oakland shall inspect, using CCTV or other equally 
effective methods, and document condition assessment of, its Collection System at an annual rate of no less than 
10 percent of its Sewer Mains per Fiscal year (at least 485,760 feet of Sewer Mains per Fiscal Year) on a 
cumulative basis (i.e., 242,880 feet by June 30, 2014; 728,640 feet by June 30, 2015; 1,214,400 feet by June 30, 
2016; etc.).”  
 
  



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20 15 
 

Paragraph 166.a.ii.A. of the Consent Decree requires the Annual Report to contain: 
“the total feet of Sewer Main inspected with completed condition assessment and the cumulative total feet of 
Sewer main inspected with completed condition assessment since the Effective Date”  
 
Sewer Main Condition Assessment 
 
As shown in Table 4-3, 3,426,535’ (649 miles) of sewer mains have been inspected and assessed using CCTV 
inspection.  This exceeds the Consent Decree requirement to inspect 3,157,440 feet by June 30, 2020.  
 
      Table 4-3 
       Length of Sewer Mains Inspected and Assessed 

Fiscal Year Mains Assessed ** Cumulative Total *** CD Requirement 

FY 2013-14* 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles) 

FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’ (138 miles) 

FY 2015-16**** 619,913’ (117 miles) 1,408,769’ (267 miles) 1,214,400’ (230 miles) 

FY 2016-17 502,816’ (95 miles) 1,911,585’ (362 miles) 1,700,160’ (322 miles) 

FY 2017-18 441,361’ (84 miles) 2,352,943’ (446 miles) 2,185,920’ (414 miles) 

FY 2018-19 495,639’ (94 miles) 2,851,200’ (540 miles) 2,671,680’ (506 miles) 

FY 2019-20 523,384’ (99 miles) 3,426,535’ (649 miles) 3,157,440’ (598 miles) 
 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet assessed during the FY (feet that had no previous assessment between January 1, 2014 and 
the start of the FY) 
***Cumulatively-unique feet starting January 1, 2014 
****Beginning FY 2015-16, the numbers reflect updates to sewer GIS data each year. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore, the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 

 
Maintenance Hole Inspection 
Paragraph 83.c of the Consent Decree requires: 
“When the City inspects a Sewer Main, it shall also inspect all Maintenance Holes associated with that Sewer 
Main.” 
Paragraph 166a.ii.C of the Consent Decree requires: 
“the number of Maintenance Holes inspected” 
 
710 maintenance-hole inspections were performed. Field staff visually inspected the barrel of every 
maintenance hole and completed a computerized maintenance hole inspection form.  One (1) Maintenance Hole 
was found in poor condition.  It is on the list to be repaired. 
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4.3 Development of Regional Standards 
 
Paragraph 166.a.iii. of the Consent Decree requires the Annual Report to contain: 
 
“Regional Standards: a description of the activities to develop…Regional Standards.” 
 
Paragraph 83.d. further requires: 
 
“The City shall work with other Defendants to create Regional Standards for sewer installation, Rehabilitation 
and Repair and participate in submitting a group report of the recommended standards for EPA’s review and 
approval by June 30, 2016, and for review, every five years thereafter.” 
 
A Regional Standards Committee (RSC) was formed in May 2015 by all Defendants for the review and 
development of Regional Standards regarding the work on sewer mains, manholes, and sewer laterals. In April 
2015, a consultant (Humphrey Consulting) was contracted to assist the Defendants and the RSC in the 
development of standards. The City actively participated in the meetings of the RSC, held from May 2015 
through June 2016. On June 30, 2016, Humphrey Consulting submitted the Regional Standards to EPA for 
review and approval and to the Plaintiffs on behalf of all Defendants, as required in the Consent Decree. 
The City have implemented the Regional Standards for the design of its capital projects. The Defendants have 
and will continue to discuss the Regional Standards, its effectiveness, and potential revisions and improvements 
at coordination meetings.  The next EPA review and approval of the Regional Standards is due by June 30, 
2021. 
 
4.4 Sewer Lateral Inspection and Repair 
 
Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“Sewer Laterals: a description of the activities taken and materials used to notify property owners of defective 
sewer Laterals…” 

Regional Private Sewer Lateral (PSL) Program  

Paragraph 84.c of the Consent Decree requires: 

“The City, to satisfy the requirements of this subparagraph, shall document, in spreadsheet format, the building 
permits issued during the Fiscal Year, the certificates of occupancy issued, and whether a Compliance 
Certificate was submitted prior to issuance of the certificate(s) of occupancy.” 

Oakland started its PSL program on January 16, 2012, in collaboration with the Regional PSL Program 
administered by the East Bay Municipal Utility District (EBMUD). 
 
The City requires that persons seeking building permits which require certificates of occupancy for construction 
or remodeling exceeding $100,000 test, and, where necessary, replace defective private sewer laterals and obtain 
Compliance Certificates from EBMUD before being issued certificates of occupancy. 
 
Table 4-4 shows the City's compliance with the CD requirement to have “…permittees to submit Compliance 
Certificates before being issued certificates of occupancy for construction or remodeling permits in excess of 
$100,000.” (Paragraph 84.c).  
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Table 4-4 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Finalized # with Compl Cert # w/o Compl Cert 
FY 2019-20 390 390 0 

  
 

The City finalized 390 building permits which required certificates of occupancy for construction or remodeling 
permits in excess of $100,000.  Among the 390 building permits, all building permits received Compliance 
Certificates issued by EBMUD which met the Consent Decree requirement to limit the number of building 
permits issued without Compliance Certificates to less than 25 per Fiscal Year.    
 
Other Privately-Owned Defective Sewer Laterals 

Paragraph 85.a. of the Consent Decree requires: 

“Within 90 days of identifying a Sewer Lateral as defective the City of Oakland shall notify the owner in 
writing.” 

Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“A. the number of sewer Laterals identified as defective; 
  B. the number of property owners notified that their Sewer Laterals are defective; 
  C. a copy of a representative notice that was sent to property owners notifying them that their Sewer Lateral is 
defective;  
  D. a description and the number of administrative enforcement actions taken against property owners for 
defective Sewer Laterals;”   
 
As shown in Table 4-5, City crews identified 199 defective Sewer Laterals.  The City, as a practice, immediately 
notifies property owners when defective sewer laterals are identified by placing a door hanger notice (Figure 4-
3, Appendix B) at the affected property.  This is done every time our sewer maintenance crews complete a field 
investigation with confirmation of a defective sewer lateral.  The City is in full compliance with the requirements 
in Paragraph 85.a. of the Consent Decree.  If necessary, the City sends a secondary notice to the affected property, 
a sample letter of administrative enforcement actions is attached in Figure 4-3, Appendix B.   
 

Table 4-5 
 Defective Sewer Laterals 

# of Defective 
Sewer Laterals 

Identified in 
Fiscal Year 

2019-20 

# Of Notices 
Sent Within 90 

Days 
Or Repaired 

Within 90 Days 

# Of Notices 
Sent 

Beyond 90 
Days 

# Of 
Administrative 
Enforcement 
Actions for 
Defective 

Sewer Laterals   
199 199 0 0 
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Oakland-Owned Sewer Laterals 

Paragraph 166.b.i.E requires the Annual Report to contain: 

“…the number of Oakland-owned Sewer Laterals inspected and Repaired or Rehabilitated and the cumulative 
number of Oakland-owned Sewer Laterals inspected and Repaired or rehabilitated from the Effective Date;” 

On June of 2016, the City awarded an on-call construction contracts with two Contractors to inspect and, where 
necessary, repair or rehabilitate defective City-owned Sewer Laterals of 95 City facilities identified in Appendix 
H-1 of the Consent Decree.  During FY 2019-20, the City completed sewer lateral rehabilitations at 12 
locations, which brings the total number of rehabbed locations to 85.  The City expects to complete inspection 
and repair of City-owned Sewer Laterals ahead of the September 21, 2024, completion date specified in the 
Consent Decree.  A list of Oakland-Owned Sewer Laterals is presented in Table 4-6 of Appendix D. 

Defective Sewer Laterals Owned by Other Public Entities or Government Agencies 

Paragraph 166.b.i.F. requires the Annual Report to contain: 

“…the address and name of any property owned by a Public Entity, or the State or federal government, that has 
an identified defective Sewer Lateral, including a description of the defect;” 

The city did not identify any defective Sewer Laterals owned by other Public Entities or the State or federal 
government. 

Sewer Lateral Education and Outreach Program 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“… a summary of the City’s assistance to EBMUD in the development of a Sewer Lateral education and 
outreach program:” 

The City will continue to work with EBMUD in implementation of the program. 

Lower Sewer Laterals 

Paragraph 166.b.ii requires the Annual Report to contain: 

“Lower Sewer Laterals: the number of Sewer Laterals connected to the Rehabilitated Sewer Mains and the 
number of Lower Sewer Laterals Repaired or Rehabilitated.” 

City Repaired or Rehabilitated 1,065 Lower Sewer Laterals as part of the construction projects as part of its 
Sewer Main Rehabilitation, the City reconnected all 1,388 encountered Sewer Lateral connections, including 
connections to laterals within easements.  The Laterals within easements are within private properties and are 
not considered Lower Sewer Laterals.   

  



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20 19 
 

4.5 Inflow and Rapid Infiltration Identification and Elimination 

Paragraph 166.c.i. of the Consent Decree requires the Annual Report to contain: 

“a description of the City’s cooperation with EBMUD’s implementation of the RTSP;…” 

The City will continue to work with EBMUD in implementation of the program. 
On September 26, 2019, EBMUD submitted to the City, FY 2018-19 Annual Satellite Notification, in which 
twenty-eight (28) public I/I sources and eighty-seven (87) private I/I sources were identified.  The City provided 
a response on December 20, 2019, in which there are no high priority I/I sources identified.  However, the City 
have begun assessing the public I/I sources for repair and sent notices to property owners to mitigate the private 
I/I sources.  The City have rehabilitated all defective manholes identified in the EBMUD Annual Satellite 
Notifications from FY14-15 to FY18-19 even when considered low priority.  This work have eliminated over 
3,000,000 gpd of I/I.    
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Section 5. SSO Reduction Work 

 
Paragraph 167 of the Consent Decree requires: 
 
“The City shall summarize its Work to reduce SSOs in its service area in the reporting Fiscal Year.” 
 
A summary of the City’s work is described below. 
 
5.1 Capacity Assurance 
 
Paragraph 167.a. of the Consent Decree requires that the Annual Report contain: 
 
“Capacity Assurance: a description of the activities performed in order to monitor the locations in Paragraph 
89(a) during rain events…” 
 
The City monitored water levels in Maintenance Holes listed in Paragraph 89(a) of the Consent Decree by using 
high-water level alarm sensors.  These sensors were installed 12” below the rim of the manhole cover.  The low 
water level alarm sensors were installed 17” below the rim of the manhole cover.  Table 5-1 provides 
information required in Paragraph 167a of the Consent Decree.   
 
Paragraph 167.a.i requires the City to show the “highest water level in relation to the Maintenance Hole 
observed in the reporting Fiscal Year”.   
 

Table 5-1 is a cumulative list of all locations that received high water level alarms in FY 2014-15, FY 
2015-16, FY 2016-17, FY 2017-18, FY 2018-19, and FY 2019-20.  In FY 2019-20 the City experienced 
a total of three (3) locations that reached within one foot of the Maintenance Hole rim.   All flows were 
contained within the system and no SSO events have occurred at any of these three (3) locations.  All 
locations were non-capacity related.   

 
Paragraph 167.a.ii requires the City to identify any “capacity-related SSO or instance of the water level 
reaching within one (1) foot of the Maintenance Holes rim due to a lack of capacity and whether the event(s) 
occurred during a rain event that was greater than the December 5, 1952 Storm”.   
 

As shown in Table 5-1, high water levels were experienced in two locations that were triggered by the 
February 13, 2019 storm event. Our analysis shows that the February 13, 2019 storm have exceeded the 
December 5, 1952 storm.  The event surpassed a 5-year classification with a full duration classification 
of a 10-year, 21-hour event. Despite this, and out of an abundance of caution, the City has begun design 
of upgrades to the two locations where high water levels were triggered. The City, at our discretion will 
assess if funding these projects are obtainable, as they are not required by the CD. A list of the City’s 
progress on the planned upgrades is provided next page.  

 
Paragraph 167.a.iii requires the City to provide “a description of all activity the City performed to prevent an 
SSO from occurring at a location where the City had reason to believe a capacity-related SSO was likely to 
occur”.   
 

Table 5-1 includes a description of maintenance activities performed to prevent SSO’s for each location. 
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Paragraph 167.a.iv requires the City to provide “a description of activities to address locations that do not have 
sufficient capacity”.   
 

There are no activities to report. 
  

Paragraph 167.a.v requires the City to provide “a list of sewer segments improved pursuant to Paragraph 89(b) 
including the date the capacity was improved, and certification that any improved Sewer Main has sufficient 
capacity”.  
 

 The following is a summary progress report on all four locations: 
 

• Maybelle Avenue and Masterson Street (Phase 2) - Construction Completed on May 28, 2019 
• Trestle Glen Road at Creek Road – Construction Completed on December 13, 2018 
• Park Blvd and Spruce Street - Construction Completed on March 26, 2019 
• Maybelle Avenue, Porter Street and High Street – Construction planned for Spring 2021 

 
Paragraph 167.a.vi requires the City to provide “identification of any capacity-related SSOs and the SSO date 
and location”.   
 

 There are no capacity-related SSOs to report. 
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Table 5-1  
Capacity Related High Level Alarms Triggered  
  

No. 
Listed 
from 

Consent 
Decree 

Location 

Event Occurrence Reasons for High 
Level Alarm 

 Maintenance 
Performed to 

Prevent SSO’s 

Comment 

Date of 
Occurrence 

Rain 
Event? 

Exceeded 
1952 

Storm? 

i. 

San Pablo 
Avenue at 
60th 
Street 
**** 

* 12/11/2014 
Yes Yes Exceeded 1952 

Storm  
Televised: 5-29-14, 
2-18-15, 9-20-16  
Cleaned: 2-18-15, 
4-28-16, 9-20-16  
On Hot Spots List 

**Construction 
Completed on 
January 19, 2018.    

1/19/2016 
Yes No Grease & 

Capacity 

3/5/2016 
Yes No Grease & 

Capacity 

6/5/2019 
No No Maintenance staff 

triggered sensor 

ii. 

San Pablo 
Avenue at 
62nd 
Street***
* 

9/23/2015 

No N/A Maintenance staff 
triggered sensor 

Televised: 4-29-14, 
10-17-16  
Cleaned: 9-23-15, 
8-30-16  
On Hot Spots List 

**Construction 
Completed on 
January 22, 2018.   

10/20/2017 
No N/A Construction 

activities 
triggered sensor 

6/8/2019 
No No Maintenance staff 

triggered sensor 

iii. 

Stanford 
Avenue at 
Gaskill 
Street 

9/23/2015 
No N/A Maintenance staff 

triggered sensor 
Televised: 8-20-14, 
10-06-16.  
Cleaned: 10-06-15, 
10-06-16.  
Inspected and reset 
surcharge alarm 
unit 9-23-15.  

Upsizing not 
needed. 

8/25/2016 

No N/A Maintenance staff 
triggered sensor 

iv. 

27th 
Avenue & 
Vernon 
Street 

* 12/11/2014  
Yes Yes Exceeded 1952 

Storm 
Televised: 4-29-14, 
12-16-14, 9-19-
2016   Cleaned: 4-
29-14, 6-2-14, 1-13-
15, 7-27-15, 2-8-16, 
8-10-16, 9-19-15, 2-
14-17, 8-25-17, 3-9-
17, 5-2-17  
On High Frequency 
Cleaning List Every 
6 Months 

Upsizing not 
needed.    The 
current hydraulic 
model shows there 
is sufficient 
capacity.  The 
location is placed 
on the High 
Frequency 6-
month cleaning 
list. 

 

1/19/2016 Yes No Grease 

12/15/2016 
Yes No Grease 

2/20/2017 

Yes Yes Exceeded 1952 
Storm 

11/28/2018 

Yes No Grease and Debris 



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20 23 
 

11/29/2018 

Yes No Grease and Debris 

2/13/2019 

Yes Yes Exceeded 1952 
Storm  

v. 

Grand 
Avenue 
and 
Harrison 
Street**** 

* 12/11/2014   
Yes Yes Exceeded 1952 

Storm 
Televised: 4-28-14 
Cleaned: 4/28/14, 
5/27/2015, 6-8-16, 
6/13/17    
 

**Construction 
Completed on 
November 17, 
2017.   

 

 

1/06/2016 Yes No Grease & Sag 

1/17/2016 Yes No Grease & Sag 
1/19/2016 Yes No Grease & Sag 

1/22/2016 
Yes No Grease & Sag 

  3/5/2016 Yes No Grease & Sag   
  12/10/2016 Yes No Grease & Sag   
  12/15/2016 Yes No Grease & Sag   
  1/9/2017 Yes No Grease & Sag   
  1/10/2017 Yes No Grease & Sag   
  1/18/2018 Yes No Grease & Sag   
  1/20/2017 Yes No Grease & Sag   
  1/22/2017 Yes No Grease & Sag   

  2/20/2017 
Yes Yes Exceeded 1952 

Storm 
  

  3/4/2017 Yes No Grease & Sag   
  4/7/2017 Yes No Grease & Sag   

  7/29/2017 
No N/A PG&E 

Construction 
activities 

  

  12/29/2019 
Yes No Blockage/Clog in 

downstream pipe 
   

  1/2/2020 
No No Blockage/Clog in 

downstream pipe 
   

vi. 

19th Street 
and 
Jackson 
Street 

† 12/13/2015 

Yes No Downstream 
sewer 

construction by-
pass and cleaning 
triggered sensor  

Televised:  5-27-14, 
10-3-16, 11-18-16, 
5/15/2017 
Cleaned: 11-21-14, 
9-19-16, 11-16-16, 
5/2/2017, 11-22-19 
Inspection every 6 
months 
 
 
 

Revised 
conclusion that the 
trigger was not 
capacity related.  
Additionally, a 
sewer relief line 
was constructed in 
2010. 
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  11/28/2018 

Yes No Debris   

  2/2/2019 

Yes No Maintenance staff 
triggered sensor 

  

  11/17/2019 

No No Maintenance staff 
triggered sensor 

 

  

vii. 
Park Blvd 
and Spruce 
Street 

1/17/2016 Yes No Capacity Televised: 11-14-
14, 8-3-16 
Cleaned: 1/23/14, 
7-8-16 
On High Frequency 
Cleaning List every 
12 Months  

Capacity 
deficiency 
mitigated due to 
immediate 
downstream 
upsizing project on 
East 18th Ave at 4th 
Ave. 
 

*** Construction 
Completed on 
March 26, 2019.   

   
 

3/5/2016 Yes No Capacity 

3/12/2016 

Yes No Capacity 

1/8/2018 
Yes No Maintenance staff 

triggered sensor 

10/9/2018 –  
6/5/2019 

 

No 

 

No Construction 
activities.  Senor 
removed during 

duration of  
Capacity upgrade 
till completion of 

March 2019.  
Maintenance staff 
triggered sensor 

in June 2019. 

viii. 
East 18th 
Avenue at 

* 12/11/2014   
Yes Yes Exceeded 1952 

Storm 
**Construction 
Completed on 
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4th 
Avenue***
* 

12/13/2015 Yes No Capacity Televised: 12-26-
14, 8-14-15, 8-29-
17        
Cleaned: 8-09-16  

December 11, 
2017.   

 

 

12/21/2015 Yes No Capacity 

1/06/2016 Yes No Capacity 

1/17/2016 & 
1/19/2016 

Yes No Capacity 

3/05/2016 & 
3/10/2016 

Yes No Capacity 

12/10/2016 
& 

12/15/2016 

Yes No Capacity 

2/20/2017 
Yes Yes Exceeded 1952 

Storm 

6/2/2019 
No No Maintenance staff 

triggered sensor 
  4/29/2020 No No Temporary Clog   

ix. 

††Maybell
e Avenue 
and 
Masterson 
Street  

* 
12/11//2014  

Yes Yes Exceeded 1952 
Storm 

Televised: 1-2-15, 
9-22-16, 1-10-17, 8-
24-17, 11-19-17 
Cleaned: 12-27-15, 
3-15-16, 1-2-17, 9-
13-17  

**Construction 
Completed on 
September 22, 
2017. 

   

  
1/17/2016 & 

1/19/2016 
Yes No Sag   

  
3/5/2016 & 
3/10/2016 

Yes No Sag   

  
3/13/2016 & 

1/10/2017 
Yes No Sag   

  2/20/2017 
Yes Yes Exceeded 1952 

Storm 
  

  9/19/2017 
No N/A Construction 

activities 
triggered sensor 

  

  8/25/2018 
No N/A Construction 

activities 
triggered sensor 

  

  1/6/2019 
Yes No Sag   

  2/13/2019 
Yes Yes Exceeded 1952 

Storm 
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x. 

†††Trestle 
Glen road 
and Creed 
Road 

* 12/11/2014   
Yes Yes Exceeded 1952 

Storm 
Televised: 1-26-15 
Cleaned: 5-6-15, 
11-9-15, 5-10-16, 
12-5-16, 6-6-17  
Location on High 
Frequency Cleaning 
List Every 3 
Months 

*** Construction 
Completed on 
December 13, 
2018.   

 

 
 

1/17/2016 & 
1/19/2016 

Yes No Debris & Sag 

3/5/2016 Yes No Debris & Sag 
12/10/2016 

& 
12/15/2016 

Yes No Debris & Sag 

1/10/2017 Yes No Debris & Sag 

2/20/2017 
Yes Yes Exceeded 1952 

Storm 
4/7/2018 Yes No Debris & Sag 

8/25/2018 
No N/A Construction 

activities 
triggered sensor 

10/9/2018 –  
12/1/2018 

 

No 

 

No Construction 
activities.  Senor 
removed during 

duration of 
Capacity upgrade. 

5/18/2019 
No N/A Construction 

activities 
triggered sensor 

6/8/2019 
No No Maintenance staff 

triggered sensor 

xi. 

76th 
Avenue 
and 
Bancroft 
Avenue 

8/25/2016 
No N/A Maintenance staff 

triggered sensor 
Televised: 12-18-
14, 9-29-17 
Cleaned: 5-28-14, 
6-3-2015, 2-9-16, 6-
22-16, 2-15-17, 9-
29-17 Location on 
High Frequency 
Cleaning List Every 
12 Months 

 

2/20/2017 

Yes Yes Exceeded 1952 
Storm 

 
 
* Locations in which the water level reached within one foot of the Maintenance Hole rim during the December 
11, 2014 rain event.  Rain event exceeded 1952 Storm.   
 
** Project 1001173 
 
*** Project 1001173 Task #2, Park Blvd and Spruce Street Sewer Capacity Upgrade project, construction 
completed on March 26, 2019. 
 † The following information was not included in FY2015-16’s Annual Report, because of a recent finding. The 
City re-evaluated the 12/13/2015 trigger event and revised a conclusion that the trigger was not capacity related.  
The trigger was caused by construction activities on a sewer project downstream between December 7, 1015 
and December 17, 2015.   The construction activities included a sewer bypass, sewer pipe cleaning, and CIPP 
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preparation setup for a 48" sewer line rehabilitation at San Pablo and West Grand Avenue.  The bypass pump 
was set up between San Pablo Ave and West Grand Ave.  
Additionally, a sewer relief line was constructed from City Project No. C59310 in 2010 to increase sewer 
capacity near the intersection of Jackson Street and 19th Street.  The project split the sewer flows running north 
on Jackson Street; diverting a portion of the flow to continue north towards Lakeside Drive.  Prior to the 
construction of these improvements, the sewer manhole 50-904-24 would experience high flow levels during 
high-intensity rain events.  The constructed relief line added an alternative flow path from Jackson Street and 
19th Street to the 60” trunk sewer line located on 20th Street to the north.  The increased capacity provided by 
the new relief line has reduced the chance of a sanitary sewer overflow (SSO) at this location.   
 The City have undergone hydraulic analysis to determine the benefit the relief line provides. The City’s 
hydraulic model was run under two scenarios, (1) without improvements and (2) with the relief line constructed. 
In both instances a 5yr-7hr design storm was used to evaluate sewer performance during a rainfall event. Under 
scenario (1), the hydraulic grade line (HGL) rose above the rim elevation at manhole 50-904-24, indicating that 
an SSO would occur. Under scenario (2), with the relief line constructed, the HGL lowered from 8.38 to 7.63 
and below the manhole rim. 
†† To mitigate the capacity deficiencies in the sewer pipes between Maybelle Avenue and Masterson Street, 
City has completed construction to upsize the existing 10-inch VCP sewer pipe to 14-inch HDPE pipe along 
Maybelle Avenue between Masterson Street and MacArthur Boulevard. These improvements substantially 
reduce the risk of a sanitary sewer overflow during wet-weather.  In addition to the completed project, the City 
has also completed construction of upsizing approximately 47 linear feet of existing 10-inch VCP sewer pipe to 
12” VCP at the intersection of Maybelle and Masterson on 5/28/2019.  The City is proceeding with preparing 
construction plans for capacity upgrades between Maybelle Avenue, Porter Street and High Street, and 
construction is expected to commence in  2020.   
 ††† Trestle Glen Road and Creed Road Sewer Capacity Upgrade project, construction completed on December 
13, 2018.   
**** According to Paragraph 89.d, assessment may be discontinued for any location where a Sewer Main is 
replaced by a larger capacity Sewer Main and the City assess the location for at least 2 Wet Weather Seasons 
following such replacement and there is no evidence of a potential capacity deficiency. The following locations 
meet this condition and the City concluded that four (4) mandatory monitoring locations will be removed from 
capacity assessment: 

• San Pablo Avenue at 60th Street  

• San Pablo Avenue at 62nd Street  
• East 18th Avenue at 4th Avenue  

• Grand Avenue and Harrison Street 

However, the City plans to install devices to monitor for non-capacity related items for blockages such as FOG, 
root intrusion, and debris in the following locations: 

• East 18th Avenue at 4th Avenue  

• Grand Avenue and Harrison Street 
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5.2 Post SSO Inspection 
 
Paragraph 167.b. of the Consent Decree requires that the Annual Report contain: 
 
“Inspections: a statement that Oakland completed CCTV inspections downstream of each SSO location.” 
 
The City completed CCTV inspections downstream of each SSO.  
 
5.3 Acute Defects 
 
Paragraph 167.c. of the Consent Decree requires that the Annual Report contain: 
 
“Acute Defects: a description of the activities to Repair Acute Defects…” 
 
Paragraph 91 further provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, but no later 
than within one Year of identification.” 
 
City has completed all Acute Defects identified in previous years.  There have been no acute defect locations 
found.    
 
5.4 Sewer Main Cleaning 

Paragraph 167.d. of the Consent Decree requires that the Annual Report contain: 
 
“Sewer Main Line Cleaning: a description of activities conducted under its sewer cleaning program…” 
 
Paragraph 92.b. further provides: 
 
“Beginning July 1, 2018, and for the duration of the Consent Decree, the City 
shall clean at least 971,520 feet of Sewer Main per Fiscal Year on a cumulative basis (i.e., 
971,520 feet by June 30, 2019; 1,943,040 by June 30, 2020; etc.). The City will determine 
which sewers to clean as long as a cumulative total of 971,520 feet of Sewer Main is cleaned 
each Fiscal Year. The cleaning frequency shall prevent the buildup of debris, roots, grease, 
or other material.” 
As shown in Table 5-3a, 1,054,844’ (200 miles) of Sewer Main were cleaned, which exceeds the Consent 
Decree requirement of 971,520 unique feet (184 miles). 
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Table 5-3a 
Feet of Sewer Main Cleaned (Unique Feet) 

Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 miles) 
FY 2015-16 *** 941,179’ (178 miles) 3,777,533’ (715 miles) 3,379,200’ (640 miles) 
FY 2016-17 625,001’ (118 miles) 4,402,534’ (834 miles) 4,118,400’ (780 miles) 
FY2017-18 501,139’ (95 miles) 4,903,673’ (929 miles) 4,903,673’ (929 miles) 
  Reset to zero on July 1, 2018  
FY2018-19 998,933’ (189 miles) 998,933’ (189 miles) 971,520’ (184 miles) 
FY2019-20 1,054,844’ (200 miles) 2,059,671 (390 miles) 1,943,040’ (368 miles) 
    
Since Effective Date 
(September 22, 
2014)*** 

4,376,416’ (829 miles) n/a n/a 

* Mains Cleaned: Newly-unique feet cleaned during the FY. (Feet that had not been cleaned prior to the fiscal 
year; reset July 1, 2018.) 
** Cumulative Total: Beginning FY 2018-19, reset to zero on July 1, 2018. In prior fiscal years, zero started on 
January 1, 2010. Updates to sewer GIS data are done throughout the year, and totals for prior fiscal years are 
not re-calculated based on the newer updates to sewer GIS data; therefore, the current cumulative total may not 
equal the prior cumulative total plus the total for the current fiscal year. 
*** Since Effective Date: Unique feet cleaned September 22, 2014 through June 30, 2020. (Reset to zero at 
9/22/14.) The length of a sewer main is counted once regardless of the number of times it is cleaned. Table 5-3a 
includes feet of sewer main that were cleaned only once during the timeframe, and also includes feet of sewer 
main that were cleaned more than once in the timeframe (Table 5-3b only includes feet of sewer pipe that were 
cleaned more than once). Numbers reflect updates to sewer GIS data. 
Reference: Paragraph 92.a., Paragraph 167.d.i. 
 

Table 5-3b 
Feet of Sewer Main Cleaned More Than Once 

Per Paragraph 167.d.ii., in this Table 5-3b, the length of a Sewer Main is counted once regardless of the 
number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 379,663’ (72 miles) 1,508,005’ (286 miles) n/a 

FY 2015-16 ** 411,287’ (78 miles) 1,960,753’ (371 miles) n/a 

FY 2016-17 ** 325,672’ (62 miles) 2,269,887’ (430 miles) n/a 

FY 2017-18 ** 281,057’ (53 miles) 2,544,909’ (482 miles) n/a 

FY 2018-19 ** 258,786’ (49 miles) 2,892,629’ (548 miles) n/a 

FY 2019-20 ** 373,275’ (71 miles) 3,350,316’ (635 miles) n/a 

* Cumulative Total: Starting January 1, 2010 
** Updates to sewer GIS data are done throughout the year. Totals for prior fiscal years were not re-calculated 
based on the newer updates to sewer GIS data. The pipes that are cleaned more than once in a fiscal year may 
be the same or different in each fiscal year, and the calculation is specific to each fiscal year. For example, pipe 
A may have been cleaned twice in FY2014-15 and twice in 2015-16, so its footage is included in each fiscal 
year’s calculation; whereas pipe B may have been cleaned once in FY 2014-15 and twice in FY2015-16, so its 
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footage is only included in the FY 2015-16 calculation. The cumulative total would include pipe A only once 
and pipe B only once, which is why the current cumulative total cannot be calculated by combining the prior 
cumulative total and the total for the current fiscal year. 
 

Table 5-3c Feet of Sewer Main Cleaned, Including Repeat Cleanings 
Per Paragraph 167.d.iii., in this Table 5-3c, the length of a Sewer Main is multiplied by the number of times it 

is cleaned. 
 

Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 miles) 6,486,856’ (1,229 miles) n/a 
FY 2015-16 ** 2,361,494’ (447 miles) 8,799,050.32’ (1,666 

miles) 
n/a 

FY 2016-17 ** 1,854,591 (351 miles) 10,656,915’ (2,018 miles) n/a 
FY 2017-18 ** 1,670,390’ (316 miles) 12,355,381’ (2,340 miles) n/a 
  Reset to zero on July 1, 2018 

per paragraph 196.d.iii. 
 

FY 2018-19 ** 1,383,101’ (262 miles) 1,383,101’ (262 miles) n/a 
FY 2019-20 ** 2,017,506’ (382 miles) 3,410,946’ (646 miles) n/a 

* Cumulative Total: Beginning FY 2018-19, reset to zero on July 1, 2018. In prior fiscal years, zero started on 
January 1, 2010. 
** Updates to sewer GIS data are done throughout the year, and totals for prior fiscal years are not re-calculated 
based on the newer updates to sewer GIS data; therefore, the current cumulative total may not equal the prior 
cumulative total plus the total for the current fiscal year. 
 
5.5 Root Cleaning (Foaming) 

Paragraph 167.e. of the Consent Decree requires that the Annual Report contain: 
 
“Root Cleaning: a description of the activities conducted under Oakland’s root control program, including the 
feet of Sewer Main treated for root control cumulatively and in each Fiscal Year beginning July 1, 2013.” 
 
Paragraph 92.e. further provides: 
 
“For the first three Fiscal Years, the City of Oakland shall treat a minimum of 264,000 feet of Sewer Mains per 
Fiscal Year on a cumulative basis (i.e., 264,000 feet by June 30, 2014; 528,000 feet by June 30, 2015; and 
792,000 feet by June 30, 2016.)” 
 
The City has been treating sanitary sewer mains to reduce instances of excessive root infiltration. The root-
foaming program uses an herbicide which penetrates root cell walls and causes them to decay and die. This 
treatment destroys roots that have infiltrated sewer mains that can cause stoppages and damages. 
From 2011 to 2015, the root-cleaning program selected pipes for treatment based on a non-targeted, basin-wide 
approach. Beginning in FY 2015-16, the City revised its pipe selection process to more efficiently target pipes 
and avoid treating pipes known to be clear of roots.  Selection of pipes within the system for root foam 
treatment is based primarily on observation of roots from CCTV inspections. Other selection criteria include: 

1. Priority is given to pipes within easements. 
2. All pipes in a sub-basin are treated if a significant number of pipes are affected by root intrusion as 

indicated in CCTV inspections. 
3. Pipes will not be selected for root foaming if the pipe has been rehabilitated within the last five years. 
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4. Pipes will not be selected for root foaming if the pipe will be rehabilitated within five years or the pipe 
resides in the hot spot list. 

 
The City had cumulatively root foamed 1,859,881 feet (352.3 miles) of Sewer Mains, which exceeds the 
Consent Decree requirement of 1,584,000 feet (300 miles). Results of the City’s root-cleaning program are as 
follows in Table 5-4: 

Table 5-4 Root Control Program Implementation 

Fiscal Year Mains Assessed Cumulative Total CD Requirement 

FY 2013-14 304,811’  (57.7 miles) 304,811’   (57.7 miles) 264,000’ (50 miles) 

FY 2014-15 352,176’  (66.7 miles) 656,987’ (124.4 miles) 528,000’  (100 miles) 
FY 2015-16 146,784’  (27.8 miles) 803,771’  (152.2 miles) 792,000’  (150 miles) 
FY 2016-17 423,361’  (80.2 miles) 1,227,132’  (232.4 miles) 1,056,000’  (200 miles) 
FY 2017-18 100,525’  (19.0 miles) 1,327,657’ (251.5 miles) 1,320,000 (250 miles) 
FY 2018-19 324,192’  (61.4 miles) 1,651,849’ (312.9 miles) 1,584,000 (300 miles) 
FY 2019-20 208,032’ (39.4 miles) 1,859,881’ (352.3 miles) 1,848,000 (350 miles) 

 
Paragraph 92.e. further provides: 
 
“By December 31, 2016, the City shall submit an evaluation of its root control program to EPA for review and 
approval.  The evaluation shall consider the need to treat additional or fewer Sewer Mains to address results 
from cleaning and CCTV.  The evaluation shall propose refinements to the City’s root control program in order 
to ensure excessive roots in the Collection System are controlled.” 
 
On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for review 
and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of sewer mains per 
year and was directed to continue treating 50 miles of sewer mains per year as specified in paragraph 92(e) of 
the Consent Decree.  On February 28, 2017, the City submitted a request for technical feedback and 
reconsideration since there was no explanation of the rejection provided.  On November 21, 2019, EPA 
continued to reject the proposal due to root-related SSOs accounted for 30% of SSOs in FY2018-19 which 
included two large SSOs.  EPA will discuss this requirement again at a future date.  The City will continue to 
improve the root control program as part of the current sewer master plan efforts.    
 
5.6 Hot Spot Cleaning 
 
Paragraph 167.f. of the Consent Decree requires that the Annual Report contain: 
 
“Hot Spot Cleaning: description of activities conducted under its hot spot program, including feet of Sewer 
Main in the hot spot cleaning program and the range of cleaning frequencies for Sewer Main in the hot spot 
cleaning program;” 
 
The City’s High Frequency cleaning program includes 350,922 feet (66.46 miles) of Sewer Mains which are 
cleaned every three (3) to twelve (12) months.  The City’s sewer crews cleaned 664,956 feet (126 miles) of 
Sewer Mains as part of the High Frequency sewer cleaning program. 
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5.7 Fats, Oil and Grease (FOG) Control 
 
Paragraph 167.g. of the Consent Decree requires that the Annual Report contain: 
 
“FOG: a description of activities to control FOG in the Collection System; a list of any SSOs that were thought 
to be associated with FOG or excessive buildup of grease, a list of FOG locations referred to EBMUD for 
investigation, and any actions that were taken against food service establishments related to inadequate FOG 
controls.” 
 
The City attempts to control FOG in the collection system by placing all pipelines where excessive FOG 
loading has been identified on a modified maintenance schedule. The pipelines are placed on a 3-month, 6-
month, or 12-month maintenance schedule, and are hydro-flushed with a de-greaser agent when possible. In 
addition, the City has implemented a public awareness campaign to advise residential users to not introduce 
FOG into residential plumbing. The advisement is administered by way of billing insert flyers and social media 
postings. 
 
32 SSOs were thought to be associated with FOG as listed in Appendix A.  
 

Table 5-5  FOG-Related SSOs with CIWQS #s 

CIWQS # Address 
859716 400 Capricorn Ave. 
860274 4354 39th Ave. 
860526 1462 High St. 
861673 Parkhurst Dr. and Saddle Brook Dr. 
862272 3627 Virden Ave. 
862357 Vicksburg Ave. and Ygnacio Ave. 
862470 1624 Trestle Glen Ave. 
862827 360 8th St. 
862891 9856 Springfield St. 
863073 3000 Lakeshore 
863503 1108 60th Ave 
863662 40 Eucalyptus Rd. 
863717 1932 96th Ave. 
863743 5533 College Ave. 
864133 9636 Bancroft Ave. 
864145 21st St. and Harrison St. 
864384 5655 College Ave. 
864423 7015 Halliday Ave. 
864443 2nd St. and Jackson St. 
864449 2356 Church St. 
864610 2344 63rd Ave. 
864614 Aqua Vista Ave. and High St.  
865302 82nd Ave and Golf Links Rd. 
865380 200 Lakeside Dr. 
865986 3922 Wilda Ave. 
866272 796 Hillgrit Circle 
866756 4117 E. 16th St. 
866859 90th Ave and Birch St. 
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866926 2727 Short St. 
867565 1122 E. 17th St. 
867566 9461 Spencer St. 
867728 9931 Bernhardt Dr. 

 

5.8 Pump Station Renovation 
 
Paragraph 167.g of the Consent Decree requires that the Annual Report contain: 
“Pump Stations: a description of pump station renovation and upgrades required by the Pump Station Reliability 
Plan during the previous Fiscal Year and a description of projects to be completed in the following Fiscal Year.” 
Paragraph 94 further requires: 
“The City shall complete improvements described in the Plan by October 15, 2022.” 
 
The city's collection system has seven (7) small pump/lift stations: 

v Denton Place 
v Fallon Street 
v Hegenberger Road 
v Parkridge Drive 
v Tidewater Avenue 
v Shepherd Canyon Road 
v Skyline Blvd 

 

Renovation of the Tidewater Pump Station was completed in 2012.  Renovation of the Hegenberger Road, 
Shepherd Canyon, and Fallon Pump Stations was completed in 2018. 

 
On July 30, 2020, the City received 5 bids on the final pump station upgrades for Denton Place, Parkridge 
Drive, and Skyline Blvd pump stations and the construction of the remaining three pump/lift stations will be 
scheduled in  FY20-21. 
 
The completion of all pump stations is planned for completion by 2021, prior to the required deadline of 
October 2022.   
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Section 6. Deliverables 
 
Date 
Submitted 

Description Comments Received 

9/30/15 Annual Report FY14/15 N/A 
10/02/15 Annual Report FY14/15 Amendment 7/18/16, Comments addressed on 

9/19/16 

6/30/16 Regional Standards None 

9/30/16 Annual Report FY15/16 8/29/17, Comments addressed as 
part of Annual Report FY16/17 

12/9/16 Root Control Program Evaluation Report 2/28/17.  Requests for a 2nd 
Response  

12/16/16 RTSP Notification Response (Non-Linear High Priority 
Source Plan) 

None 

4/18/2018 EPA/RWQCB submitted Demand Letter  
6/14/18 Transmittal letter in response to EPA/RWQCB Demand 

Letter dated 4/18/2018 for payment of stipulated penalties 
None 

8/8/2018 EPA stated no response to FY16-17 annual report.  
8/31/18 Response letter to EPA/RWQCB Letter dated 4/18/2018 

inquiring on additional stipulated penalties 
None 

7/03/19 Response letter to EPA/RWQCB Letter dated July 1, 2019 
addressing the areas of concern identified by the EPA and 
Regional Board dated May 6, 2019. 

None 

11/21/19 EPA provided response to rejection of the City’s 
recommendation to reduce the annual root foam mileage 

 

 
• On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for 

review and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of 
sewer mains per year and directed the City to continue treating 50 miles of sewer mains per year as 
specified in paragraph 92(e) of the Consent Decree.  The City requests for a more substantial response 
and reconsideration of the request for a conditional approval.     

• On December 16, 2016, the City submitted the City of Oakland’s response to EBMUD’s 2015/2016 
RTSP Annual Satellite Notification for the period of July 1, 2015 to June 30, 2016 to EPA and EBMUD.  
The response provides the Non-Linear High Priority Source Plan. 

• On June 14, 2018, the City submitted a transmittal letter with payment in response to EPA/RWQCB 
Demand Letter dated 4/8/2018.  Payment made under dispute. 

• On August 31, 2018, the City submitted a letter in response to EPA/RWQCB Demand Letter dated 
4/8/2018 for further reply of additional stipulated penalties. 

• On July 3, 2019, the City submitted a letter in response to 2 reports dated May 6, 2019 concerning the 
City’s compliance with the areas of work required by the Consent Decree on sanitary sewer overflow 
response and sewer rehabilitation. 
On November 21, 2019, EPA provided a response to the rejection of the City’s recommendation to 
reduce the annual root foam mileage. 
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Section 7. Known Non-Compliance with Consent Decree 

Paragraph 142 of the Consent Decree requires that the Annual Report contain: 
 
“A description of any known noncompliance by that Defendant with this Consent Decree  
during the reporting period.” 
 
The City is in full compliance with Consent Decree.   

Section 8. Assessment of Stipulated Penalties 

Paragraph 186 of the Consent Decree requires that the Annual Report contain: 
 
“For each SSO reaching waters of the United States, a stipulated penalty may be assessed as follows, with 
“gallons” referring to the total size of the overflow, spill or release:  
 

 
In FY 2019-20, the total volume reaching surface waters was 134,239 gallons from 28 SSO events as shown in 
Table 8-1 provides the number of SSOs in each of the three volume categories.   
The total potential assessed stipulated penalty from FY 2019-20 for SSOs Reaching Waters of United States is 
$64,800 as detailed below. 
 

Table 8-1 SSOs Reached Waters of United States 
 

FY # of SSOs for 
SSOs totaling 

Less than 1,000 
gallons 

# of SSOs for 
SSOs totaling 
1,000 to 9,999 
gallons 

# of SSOs for 
SSOs totaling 
10,000 gallons 
or more 

FY 2019-20 14 12 2 

Potential Assessed Stipulated Penalty $2,800 $12,000 $50,000 

Total Potential Assessed Stipulated 
Penalty from FY 2019-20 

$64,800 

 
Paragraph 172 of the Consent Decree provides: 
"If the Annual Report documents that any of the obligations subject to stipulated penalties may 
not have been complied with, and a Defendant takes the position that potentially applicable 
stipulated penalties should not be assessed, that Defendant may include in the Annual Report 
an explanation as to why Plaintiffs should forego collecting such penalties; ... " 
 
The City believes that Stipulated Penalties should not be assessed for the SSO events that reached surface waters.  
The spills were caused by a variety of reasons such as grease deposits, root intrusion, debris, and heavy storms 
and are considered non-point sources.  The City has been meeting the cleaning and rehabilitation goals annually 
since FY 2014 and has responded quickly to SSOs.  A penalty would impact the ability of the City to meet future 
goals as the rehabilitation costs have significantly increased due to market conditions.  If Plaintiffs disagree with 
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this position, the City would appreciate the opportunity to discuss assessment of any potential penalties and 
provide additional explanations of its position. 
 
Section 9. Recommended Changes to Required Work 

Paragraph 143 of the Consent Decree requires that the Annual Report contain: 
 
“Any recommended changes to the Work required of that Defendant by this Consent Decree, including any 
proposed material modifications to any Deliverable.” 
 
There are no recommended changes to the Work.  
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Appendix Summary 
 
 

Appendix Table Name Table Number 
A List of Sanitary Sewer Overflows (SSOs) in FY 2018-19  
B Notice to Abate Door Hanger & Sample Letter Figure 4-3 
C City-Owned Sewer Laterals Table 4-6 
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Appendix A 

List of Sanitary Sewer Overflows (SSOs) in  FY 2019 - 20 
 

859601 608977 42 EL Patio 
ST. 
Oakland 
Ca,94621 

2019.07.02   
13.00.00 

2019.07.02   
14.30.00 

2019.07.08   
00.00.00 

900 0 0 Other 
(specif
y 
below
) 

Other 
(specif
y 
below) 

A contractor set up a bypass 
while performing work in the 
area. The bypass connection 
came lose, or was not 
connected properly. The 
sewage ran down the hill into a 
citizens yard. Andes 
construction performed the 
work, it was Andes 
construction bypass setup that 
failed, resulting in the 
overflow. 

859715 442050 10329 
MacArthur 
Blvd. 
Oakland 
Ca,94621 

2019.07.11   
13.10.00 

2019.07.11   
14.13.00 

2019.07.19   
00.00.00 

315 315 0 Separa
te 
Storm 
Drain;
Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

Three hundred and fifteen 
gallons spilled from a manhole 
in the street at this location into 
a storm inlet. Debris obstructed 
an eight inch clay pipe causing 
the overflow. Three hundred 
and fifteen gallons spilled into 
a storm drain at this location, 
three hundred and fifteen 
gallons was captured and 
returned to the collection 
system. 

859716 174321 400 
Capricorn 
Avenue 
Oakland 
Ca,94621 

2019.07.08   
11.00.00 

2019.07.08   
19.00.00 

2019.07.12   
00.00.00 

420 100 0 Unpav
ed 
surfac
e 

Grease 
Deposi
tion 
(FOG) 

Four hundred and twenty 
gallons spilled from a eight 
inch clay pipe on to the ground. 
Three hundred and twenty 
gallons was captured, one 
hundred gallons soaked into the 
hillside. Grease and tree roots 
obstructed the pipe causing the 
overflow. 
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859898 758909 HIlgrit & 
MacArthur 
Blvd. 
Oakland 
Oakland 
Ca,94621 

2019.07.15   
14.23.00 

2019.07.15   
16.44.00 

2019.07.19   
00.00.00 

141 141 0 Other 
(specif
y 
below
);Stree
t/Curb 
and 
Gutter 

Debris-
Genera
l 

One hundred and forty one 
gallons spilled into a storm 
drain at this location. Storm 
line was back flushed, sewage 
was captured and returned to 
the collection system. 

859993 367733 2060 
Melvin Rd. 
Oakland 
Ca,94621 

2019.07.19   
10.10.00 

2019.07.20   
08.00.00 

2019.07.25   
00.00.00 

132
0 

0 0 Unpav
ed 
surfac
e 

Pipe 
Structu
ral 
Proble
m/Fail
ure - 
Installa
tion 

null 

860274 319881 4354 39th 
Avenue 
Oakland 
Ca,94621 

2019.08.05   
17.47.00 

2019.08.05   
07.45.00 

2019.08.14   
00.00.00 

122 122 0 Separa
te 
Storm 
Drain;
Street/
Curb 
and 
Gutter 

Grease 
Deposi
tion 
(FOG) 

120 gallons overflowed from 
an eight inch vetrified clay 
pipe. Grease obstructed the 
pipe. 120 gallons spilled into a 
storm drain at this location. 
Storm line was back flushed 
from upstream storm line. 
Sewage was captured and 
returned to the collection 
system. 

860526 492042 1462 HIgh 
St. Oakland 
Ca,94621 

2019.08.13   
13.20.00 

2019.08.13   
15.00.00 

2019.08.19   
00.00.00 

20 20 0 Street/
Curb 
and 
Gutter 

Grease 
Deposi
tion 
(FOG) 

Twenty gallons spilled from a 
six inch clean out on the 
sidewalk. Sewage spilled onto 
the curb and gutter, sewage did 
not spill into the storm inlet. 
Grease and debris obstructed 
the six inch clay pipe. Twenty 
gallons was captured and 
returned to the collection 
system. 
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860734 231690 175 Bay 
Place 
Oakland 
Ca,94621 

2019.08.26   
08.33.00 

2019.08.26   
11.13.00 

2019.08.28   
00.00.00 

6 6 0 Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

Six gallons spilled from a clean 
out on the sidewalk The 
overflow was a result of the 
sewer main blocked. General 
debris obstructed an eight inch 
polyurethane pipe. Sewage 
came out off a private lateral 
spilling on to the curb and 
gutter area. All six gallons was 
captured returned back to the 
collection system. 

860765 626733 9175 Edes 
Avenue 
Oakland 
Ca,94621 

2019.08.23   
09.31.00 

2019.08.23   
10.15.00 

2019.08.29   
00.00.00 

568 568 0 Other 
(specif
y 
below
) 

Other 
(specif
y 
below) 

Overflowed occurred as a 
result of swimming pool. 

861207 269803 786 Trestle 
Glen St., 
Oakland 
Ca,94621 

2019.09.07   
10.00.00 

2019.09.09   
22.30.00 

2019.09.18   
00.00.00 

175
50 

0 0 Paved 
Surfac
e 

Debris-
Genera
l 

17,550 gallon's spilled from an 
eight inch clay pipe. The 
sewage overflowed from an 
buried manhole in the rear of 
the property at this address. 
The sewage seeped through a 
retaining wall on the property 
at this address. Debris 
obstructed the pipe causing the 
overflow. 

861212 953506 2880 E.16th 
St. Oakland 
Ca,94621 

2019.09.09   
14.00.00 

2019.09.09   
14.50.00 

2019.09.18   
00.00.00 

14 3 0 Street/
Curb 
and 
Gutter
;Unpa
ved 
surfac
e 

Debris-
Genera
l 

Fourteen gallons spilled from a 
manhole onto the ground and 
street at this location. The 
spilled occurred from a six inch 
clay pipe.  Three gallons 
soaked into the dirt at this 
location. Eleven gallons was 
captured and returned to the 
collection system. 

861216 387633 35th 
Avenue & 
California 

2019.09.13   
12.17.00 

2019.09.13   
17.00.00 

2019.09.18   
00.00.00 

520 520 0 Separa
te 

Debris-
Genera
l 

Sewage was captured down 
stream in the storm system. 
Storm was back flushed and 
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St. Oakland 
Ca,94621 

Storm 
Drain 

captured, five hundred and 
twenty gallons was returned to 
the collection system. 

861297 362906 9015 Golf 
Links Rd. 
Oakland 
Ca,94621 

2019.09.14   
12.20.00 

2019.09.14   
19.00.00 

2019.09.23   
00.00.00 

5 0 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

Five gallons overflowed form 
six inch plastic pipe on to the 
dirt on an easement. Five 
gallons soaked into the dirt at 
this location. Debris obstructed 
the pipe causing the overflow. 

861336 566005 Vernon St. 
& Bay 
Place 
Oakland 
Ca,94621 

2019.09.18   
13.32.00 

2019.09.18   
13.35.00 

2019.09.20   
00.00.00 

15 0 15 Surfac
e 
Water 

Debris-
Genera
l 

Fifteen gallons overflowed 
from a manhole into a storm 
drain at this location. A 
contractor witnessed the 
overflow, a gentlemen named, 
Refugio Gonzalez, from Pacific 
Trenchless. The contractor 
service line with hand rodds, 
the overflow went for tree 
minutes. General Debris 
obstructed the pipe causing the 
overflow. 

861339 273983 1015 Center 
ST 

2019.09.18   
14.28.00 

2019.09.18   
19.00.00 

2019.09.25   
00.00.00 

10 10 0 Other 
(specif
y 
below
) 

Debris-
Genera
l 

Ten gallons backed up into a 
bathtub at this address. General 
Debris obstructed the ten inch 
clay pipe, a four inch auger 
also was found in the pipe 
contributing to the blockage. 
Ten gallons overflowed into 
the bathtub. 

861485 777043 4374 
Terrbella St. 
Oakland 
Ca,94621 

2019.09.23   
12.15.00 

2019.09.23   
22.15.00 

2019.09.26   
00.00.00 

120
0 

0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Twelve hundred gallons spilled 
from a manhole on a easement 
in the rear of this property. 
Twelve hundred gallons soaked 
into the dirt  in the rear of this 
property. Tree roots obstructed 
the pipe causing the overflow. 
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861487 876454 4055 E.18th 
St. Oakland 
Ca,94621 

2019.09.23   
14.00.00 

2019.09.23   
16.15.00 

2019.09.26   
00.00.00 

130 130 0 Paved 
Surfac
e;Stre
et/Cur
b and 
Gutter 

Debris-
Genera
l 

In front of the residence, one 
hundred and thirty gallons 
spilled form a eight inch clay 
pipe on to the street, curb and 
gutter area. General debris 
obstructed the main causing the 
overflow. One hundred and 
thirty gallons was captured and 
returned to collections system. 

861488 858355 9249 
Thermal St. 
Oakland 
Ca,94621 

2019.09.09   
19.30.00 

2019.09.09   
23.30.00 

2019.09.26   
00.00.00 

120 120 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

One hundred and twenty 
gallons overflowed form a 
eight inch clay pipe on to the 
ground. General debris 
obstructed the pipe causing the 
overflow. One hundred and 
twenty gallons soaked into the 
dirt. 

861489 479354 2177 
Rosedale 
Avenue 
Oakland 
Ca,94621 

2019.09.20   
07.00.00 

2019.09.20   
12.00.00 

2019.09.26   
00.00.00 

600 550 0 Separa
te 
Storm 
Drain;
Street/
Curb 
and 
Gutter
;Unpa
ved 
surfac
e 

Debris-
Genera
l 

Six hundred gallons 
overflowed from two separate 
clean outs., 2177, and 2175 
Rosedale. The main line was 
plugged causing the overflow 
to occur at both of the 
residences. The sewage 
overflowed  down both 
driveways on to the street and 
gutter area. Five hundred and 
fifty gallons spilled into a 
storm inlet, Carrington Street, 
and Rosedale Street. Fifty 
gallons soaked into the dirt 
between both residences. Five 
hundred and fifty gallons was 
captured down stream and 
returned to the collection 
system 

861673 385926 Parkhurst 
Dr. & 

2019.09.30   
09.00.00 

2019.09.30   
11.00.00 

2019.10.11   
00.00.00 

180 180 0 Unpav
ed 

Grease 
Deposi

One hundred and eighty 
gallons overflowed from an 
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Saddle 
Brook Dr. 
Oakland 
Ca,94621 

surfac
e 

tion 
(FOG) 

eight inch clay pipe on to the 
ground. Grease and tree roots 
obstructed the pipe causing the 
overflow. 

861675 306989 10315 E.St. 
Oakland 
Ca,94621 

2019.09.27   
12.30.00 

2019.09.27   
13.45.00 

2019.10.08   
00.00.00 

10 10 0 Other 
(specif
y 
below
) 

Debris-
Genera
l 

Ten gallons pooled in the drive 
way. Ten gallons was captured 
and returned to the collection 
system. 

861771 214763 301 
Pershing St. 
Oakland 
Ca,9461 

2019.09.30   
14.00.00 

2019.10.30   
17.00.00 

2019.10.03   
00.00.00 

180 180 0 Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

One hundred and eighty 
gallons overflowed from a 
eight inch clay sewer main. 
General debris obstructed the 
pipe causing an overflow. One 
hundred and eighty gallons 
spilled on to the ground, one 
hundred and eighty gallons was 
captured and returned to the 
collection system. 

861774 112443 5978 
Margrido 
St. Oakland 
Ca,94621 

2019.10.01   
20.00.00 

2019.10.01   
22.00.00 

2019.10.09   
00.00.00 

50 50 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Fifty gallons overflow from a 
six inch clay pipe. Tree roots 
obstructed the pipe causing the 
overflow. Fifty gallons spilled 
on to the ground at this 
location. Fifty gallons was 
captured and returned to the 
collection system 

862043 832554 10 Wee 
Blytheen 
Oakland 
Ca,94621 

2019.09.16   
09.00.00 

2019.10.07   
20.30.00 

2019.10.15   
00.00.00 

137
9 

0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Two thousand gallons 
overflowed form a eight inch 
clay lamp hole. Two thousand 
gallons spilled onto the ground 
into the dirt. 

862045 957053 3860 Hanly 
Road. 
Oakland 
Ca,94602 

2019.10.08   
10.00.00 

2019.10.08   
14.00.00 

2019.10.15   
00.00.00 

240 0 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

Two hundred forty gallons 
overflow from a manhole on to 
the ground at this location. 
General debris and tree roots 
obstructed the pipe causing the 
overflow. Two hundred and 



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20 44 
 

forty gallons soaked into the 
ground. 

862270 698571 195 Roble 
Rd. 
Oakland 
Ca,94621 

2019.10.16   
19.30.00 

2019.10.16   
21.00.00 

2019.10.23   
00.00.00 

180 180 0 Separa
te 
Storm 
Drain 

Root 
Intrusi
on 

One hundred and eighty 
gallons overflowed from a 
eight inch clay pipe down the 
hill into the gutter area. 40 
gallons went into the storm 
catch basin. Staff contained the 
sewage in the catch basin and 
returned it to the sewer system. 

862272 181975 3627 
Virden 
Avenue 
Oakland 
Ca,94621 

2019.10.07   
15.00.00 

2019.10.07   
16.05.00 

2019.10.23   
00.00.00 

89 0 0 Other 
(specif
y 
below
) 

Grease 
Deposi
tion 
(FOG) 

Sewage backed up into the 
downstairs shower due to the 
sewer main being plugged with 
grease and tree roots. Once 
blockage was cleared, bath 
tube relived itself. 

862308 640239 642 El 
Dorado 
Avenue 
Oakland 
Ca,94621 

2019.10.12   
17.30.00 

2019.10.12   
19.00.00 

2019.10.31   
00.00.00 

34 0 0 Paved 
Surfac
e;Stre
et/Cur
b and 
Gutter
;Unpa
ved 
surfac
e 

Root 
Intrusi
on 

Thirty three gallons spilled 
from a  lateral on to the ground. 
Sewage soaked in to he 
dirt.Tree roots obstructed the 
pipe causing the overflow. 

862357 519355 Vicksburg 
Avenue & 
Ygnacio 
Avenue 

2019.10.07   
08.30.00 

2019.10.07   
10.30.00 

2019.10.29   
00.00.00 

201 201 0 Separa
te 
Storm 
Drain 

Grease 
Deposi
tion 
(FOG) 

Two hundred and one gallons 
overflowed from a Man Hole. 
Grease was the cause of the 
overflow. Two hundred and 
one gallons was captured in the 
storm inlet down stream and 
returned to the sewer System. 
Staff flushed and cleaned the 
storm inlet and returned the 
gray water to the Sewer 
System. 
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862470 704340 1624 
Trestle Glen 
Avenue, 
Oakland 
Ca,94621 

2019.10.23   
11.30.00 

2019.10.23   
15.30.00 

2019.10.30   
00.00.00 

240 0 0 Unpav
ed 
surfac
e 

Grease 
Deposi
tion 
(FOG) 

Two hundred and forty gallons 
overflowed from a Man Hole 
on to the dirt. Two hundred and 
forty gallons soaked into the 
dirt. No sewage was captured. 
Grease and tree roots 
obstructed the pipe causing the 
overflow. 

862561 245901 7400 
Claremont 
Avenue 
Oakland 
Ca,94621 

2019.10.26   
10.00.00 

2019.10.26   
13.00.00 

2019.10.31   
00.00.00 

360 0 0 Street/
Curb 
and 
Gutter
;Unpa
ved 
surfac
e 

Root 
Intrusi
on 

Three hundred and sixty 
gallons spilled from an eight 
inch clay pipe on to the dirt. 
Tree roots obstructed the pipe 
causing the overflow. Sewage 
soaked in to the dirt. 

862805 176038 3632 
Vinder 
Oakland Ca 

2019.11.11   
08.00.00 

2019.11.11   
13.42.00 

2019.11.14   
00.00.00 

342 0 342 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

8'' Main Sewer spilled from a 
Man Hole in the Creek 

862808 184253 501 30th 
Street 
Oakland Ca 

2019.11.11   
17.00.00 

2019.11.11   
18.20.00 

2019.11.14   
00.00.00 

80 80 0 Other 
(specif
y 
below
) 

Debris-
Rags 

Main Sewer discharged from a 
man Hole onto the gutter area 

862827 390604 360 8th 
Street 
Oakland, 
Ca. 94607 

2019.11.12   
14.30.00 

2019.11.12   
18.20.00 

2019.11.21   
00.00.00 

241
1 

2411 0 Buildi
ng or 
Struct
ure;Ot
her 
(specif
y 
below
) 

Grease 
Deposi
tion 
(FOG) 

Basement of 360 8th Street 
Oakland, Ca. 94607 and gutter 
area of same building. 

862887 183154 4265 
Fruitvale 
Ave 

2019.11.12   
14.00.00 

2019.11.15   
10.30.00 

2019.11.20   
00.00.00 

7 4 0 Unpav
ed 

Root 
Intrusi
on 

Backyard of 4265 Fruitvale 
Ave Oakland, Ca. 94602 
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Oakland, 
Ca. 94602 

surfac
e 

862891 779445 9856 
Springfield 
Street 
Oakland, 
Ca. 94603 

2019.11.14   
07.08.00 

2019.11.14   
09.10.00 

2019.11.20   
00.00.00 

182 120 0 Unpav
ed 
surfac
e 

Grease 
Deposi
tion 
(FOG) 

null 

863005 493969 5199 
Parkridge 
Avenue 
Oakland 
Ca,94621 

2019.11.08   
13.11.00 

2019.11.08   
13.42.00 

2019.12.03   
00.00.00 

8 8 0 Other 
(specif
y 
below
) 

Pump 
Station 
Failure
-
Mecha
nical 

Eight gallons spilled from an 
eight inch clay pipe into a 
storm drain at this location. 
The cause of the overflow was 
due to pump failure. Sewage 
was captured and returned to 
the collection system. 

863006 274185 7082 
Broadway 
Terrace, 
Oakland 
Ca,94621 

2019.11.16   
09.30.00 

2019.11.16   
12.30.00 

2019.12.03   
00.00.00 

10 0 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

Ten gallons overflowed from a 
eight inch cleanout. General 
debris obstructed the main 
causing the overflow. Ten 
gallons soaked into the dirt at 
this location. 

863073 696692 3000 
Lakeshore 
Oakland, 
Ca. 94610 

2019.11.23   
11.55.00 

2019.11.23   
12.30.00 

2019.12.02   
00.00.00 

175 100 0 Unpav
ed 
surfac
e 

Grease 
Deposi
tion 
(FOG) 

null 

863218 899883 1415 57TH 
AV 
Oakland, 
Ca. 94621 

2019.11.27   
09.22.00 

2019.11.27   
13.50.00 

2019.12.03   
00.00.00 

150
0 

0 1500 Separa
te 
Storm 
Drain 

Debris-
Genera
l 

null 

863231 211289 1293 
Sunnyhills 
rd Oakland, 
Ca. 94610 

2019.11.26   
20.10.00 

2019.11.26   
22.05.00 

2019.12.03   
00.00.00 

10 0 0 Buildi
ng or 
Struct
ure 

Debris-
Genera
l 

null 

863250 822199 Newton 
Ave and 
Athol Ave 
Oakland,Ca. 
94606 

2019.11.26   
07.18.00 

2019.11.26   
09.55.00 

2019.12.03   
00.00.00 

157
0 

1570 0 Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

null 
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863349 664231 2193 40th 
Ave 
Oakland, 
Ca. 

2019.12.04   
19.30.00 

2019.12.04   
20.30.00 

2019.12.06   
00.00.00 

600 0 600 Separa
te 
Storm 
Drain 

Debris-
Rags 

null 

863503 669586 1108 60th 
Ave 
Oakland, 
Ca. 94621 

2019.12.12   
08.23.00 

2019.12.12   
11.23.00 

2019.12.17   
00.00.00 

360 360 0 Other 
(specif
y 
below
) 

Grease 
Deposi
tion 
(FOG) 

48 inch Storm Conduit 

863509 324151 1293 
Sunnyhills 
rd Oakland, 
Ca 

2019.12.12   
17.00.00 

2019.12.12   
21.09.00 

2019.12.13   
00.00.00 

996 0 996 Surfac
e 
Water 

Other 
(specif
y 
below) 

Lake Merritt. 

863515 470578 1075 62nd 
Street 
Oakland Ca 

2019.12.05   
08.30.00 

2019.12.05   
11.30.00 

2019.12.13   
00.00.00 

25 0 0 Paved 
Surfac
e 

Debris-
Genera
l 

null 

863662 526521 40 
Eucalyptus 
Rd. 
Oakland, Ca 
94705 

2019.12.19   
12.30.00 

2019.12.19   
13.20.00 

2019.12.26   
00.00.00 

3 2 0 Buildi
ng or 
Struct
ure 

Grease 
Deposi
tion 
(FOG) 

null 

863717 110760 1932 96th 
Ave 
Oakland, 
Ca. 94603 

2019.12.23   
09.38.00 

2019.12.23   
11.30.00 

2019.12.26   
00.00.00 

112
0 

1120 0 Separa
te 
Storm 
Drain 

Grease 
Deposi
tion 
(FOG) 

null 

863743 280033 5533 
College 
Ave 
Oakland, 
Ca. 

2019.12.24   
07.23.00 

2019.12.24   
09.10.00 

2019.12.26   
00.00.00 

40 40 0 Buildi
ng or 
Struct
ure 

Grease 
Deposi
tion 
(FOG) 

null 

863805 933295 1620 40th 
Ave 
Oakland, 
Ca. 94601 

2019.12.26   
08.26.00 

2019.12.26   
10.05.00 

2019.12.27   
00.00.00 

50 50 0 Paved 
Surfac
e 

Debris-
Rags 

null 

863894 869206 4030 
PANAMA 
CT. 

2019.12.29   
12.00.00 

2019.12.29   
16.30.00 

2020.01.22   
00.00.00 

135
0 

1000 350 Paved 
Surfac
e;Sepa
rate 

Root 
Intrusi
on 

Thirteen hundred and fifty 
gallons overflowed from a 
eight inch clay pipe. The 
sewage spilled onto the walk 
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Oakland, 
Ca. 94611 

Storm 
Drain;
Street/
Curb 
and 
Gutter 

way into a storm inlet at this 
location. One thousand gallons 
was captured and returned to 
the collection system. Three 
hundred and fifty gallons was 
lost down the storm inlet. 

863994 955274 3510 
Broadway 
Oakland, 
Ca.94611 

2019.12.31   
14.30.00 

2019.12.31   
16.40.00 

2020.01.10   
00.00.00 

390 350 40 Buildi
ng or 
Struct
ure 

Debris-
Rags 

null 

864099 957399 12110 
Tartan Way 
Oakland, 
Ca.94619 

2020.01.03   
10.00.00 

2020.01.06   
23.00.00 

2020.01.17   
00.00.00 

64 15 0 Paved 
Surfac
e 

Root 
Intrusi
on 

null 

864133 199838 9636 
Bancroft 
Ave 
Oakland, Ca 

2020.01.08   
15.00.00 

2020.01.08   
19.50.00 

2020.01.17   
00.00.00 

30 30 0 Paved 
Surfac
e 

Grease 
Deposi
tion 
(FOG) 

null 

864135 677152 2400 8th 
Ave 
Oakland, Ca 

2020.01.06   
11.00.00 

2020.01.07   
00.40.00 

2020.01.13   
00.00.00 

22 0 0 Buildi
ng or 
Struct
ure 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

null 

864136 467217 5195 
Parkridge 
Dr. 
Oakland, 
Ca. 

2019.12.30   
08.10.00 

2019.12.30   
09.45.00 

2020.01.13   
00.00.00 

190 190 0 Unpav
ed 
surfac
e 

Pump 
Station 
Failure
-
Mecha
nical 

null 

864138 701190 950 Park 
Lane 
Oakland, 
Ca. 

2019.12.31   
13.20.00 

2019.12.31   
17.30.00 

2020.01.14   
00.00.00 

50 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

null 

864145 424844 21st & 
Harrison 
Street 

2020.01.02   
19.51.00 

2020.01.03   
09.15.00 

2020.01.22   
00.00.00 

120
0 

30 1170 Other 
(specif
y 

Grease 
Deposi
tion 
(FOG) 

Twelve hundred gallons 
overflowed from a twenty four 
inch clay pipe into a storm 
drain. Rags and heavy grease 
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Oakland 
Ca,94621 

below
) 

obstructed the pipe causing the 
overflow. Lake Merritt was 
affected by the spill. 

864161 597833 3920 Agua 
Vista Ave 
Oakland, 
Ca. 

2020.01.10   
09.00.00 

2020.01.10   
12.00.00 

2020.01.14   
00.00.00 

897 890 0 Paved 
Surfac
e 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

null 

864288 852276 2040 
Arrowhead 
Oakland, Ca 

2020.01.18   
12.00.00 

2020.01.18   
15.00.00 

2020.01.23   
00.00.00 

2 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

null 

864297 467225 3120 
Webster 
vStreet 
Oakland, Ca 

2020.01.18   
15.00.00 

2020.01.18   
17.00.00 

2020.01.23   
00.00.00 

120 10 0 Unpav
ed 
surfac
e 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

null 

864357 627387 Church 
Street and 
Halliday 
Ave 
Oakland, 
Ca. 

2020.01.22   
14.30.00 

2020.01.22   
17.12.00 

2020.01.25   
00.00.00 

324
0 

200 3040 Separa
te 
Storm 
Drain 

Debris-
Genera
l 

null 

864376 411137 6551 
Pineheaven 
Oakland, 
Ca. 

2020.01.22   
14.00.00 

2020.01.22   
21.50.00 

2020.01.25   
00.00.00 

141
0 

0 1410 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

Temescal Creek. 

864384 654780 5655 
College 
Ave 
Oakland, 
Ca. 

2020.01.21   
18.30.00 

2020.01.21   
20.40.00 

2020.01.25   
00.00.00 

130 130 0 Buildi
ng or 
Struct
ure 

Grease 
Deposi
tion 
(FOG) 

null 

864423 895598 7015 
Halliday 
Ave 

2020.01.27   
09.20.00 

2020.01.27   
11.00.00 

2020.01.28   
00.00.00 

500 200 300 Separa
te 

Grease 
Deposi

null 
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Oakland, 
Ca. 94605 

Storm 
Drain 

tion 
(FOG) 

864443 159254 2nd Street 
& Jackson 
Street 
Oakland 
Ca,94621 

2020.01.24   
11.30.00 

2020.01.24   
12.29.00 

2020.01.28   
00.00.00 

316 40 276 Street/
Curb 
and 
Gutter
;Surfa
ce 
Water 

Grease 
Deposi
tion 
(FOG) 

Three hundred and sixteen 
gallons overflowed from a ten 
inch clay pipe. Grease 
obstructed the pipe causing the 
overflow. Sewage went down a 
storm drain at this location. 
Staff attempted to go down 
stream in the storm system to 
capture lost sewage. High tide 
prevented staff from capturing 
lost sewage in the affected 
storm line. 

864449 705118 2356 
Church St. 
Oakland 
Ca,954621 

2020.01.25   
17.00.00 

2020.01.25   
18.15.00 

2020.01.28   
00.00.00 

3 0 0 Unpav
ed 
surfac
e 

Grease 
Deposi
tion 
(FOG) 

Three gallons overflowed from 
manhole. Swage spilled onto 
the dirt in the driveway. 

864450 849627 102 Crest 
Rd. 
Oakland 
Ca,94621 

2020.01.24   
10.00.00 

2020.01.24   
12.00.00 

2020.01.28   
00.00.00 

600 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Six hundred gallons 
overflowed from a clean out. 
Tree roots obstructed the pipe 
causing the overflow. Sewage 
soaked into the dirt on the 
driveway. 

864472 357015 1328 
Wellington 
Ave 
Oakland, 
Ca. 94602 

2020.01.27   
16.00.00 

2020.01.27   
18.45.00 

2020.02.07   
00.00.00 

165 50 165 Separa
te 
Storm 
Drain 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

null 

864610 139466 2344 63rd. 
Ave. 
Oakland 
Ca,94621 

2020.02.03   
18.01.00 

2020.02.03   
19.00.00 

2020.03.09   
00.00.00 

1 0 0 Paved 
Surfac
e 

Grease 
Deposi
tion 
(FOG) 

One gallon overflowed from a 
manhole. One gallon soaked 
into the street. Rags, grease, 
and wipes caused the blockage. 

864614 332720 Aqua Vista 
Ave. & 
High Street 

2020.02.03   
18.30.00 

2020.02.03   
22.00.00 

2020.02.05   
00.00.00 

210 0 210 Separa
te 
Storm 
Drain 

Grease 
Deposi
tion 
(FOG) 

Two hundred gallons 
overflowed from a manhole at 
this location into a storm drain. 
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Oakland 
Ca,94621 

Grease and rags was the cause 
overflow. 

864746 738016 7345 Snake 
Road 
Oakland, 
Ca. 94611 

2020.02.07   
07.45.00 

2020.02.07   
10.02.00 

2020.02.13   
00.00.00 

385 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Unpaved surface. 

864859 124344 3500 
Mountain 
Blvd. 
Oakland 
Ca,94621 

2020.02.12   
10.00.00 

2020.02.12   
15.35.00 

2020.03.11   
00.00.00 

166
0 

0 1660 Separa
te 
Storm 
Drain 

Root 
Intrusi
on 

Sixteen hundred and sixty 
gallons overflowed from an six 
inch slip line pipe. The 
blockage occurred in the 
barrow of the manhole. The 
pipe was not sealed properly 
causing a root infiltration in the 
mouth of the pipe. The sewage 
spilled on to the drive way, 
down in a storm inlet. 

864874 722157 6789 
Evergreen 
Street 
Oakland 
Ca,94612 

2020.02.12   
09.30.00 

2020.02.12   
12.00.00 

2020.02.19   
00.00.00 

180 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Sewage soaked into the dirt on 
the side of the home. 

864876 447607 500 West 
Field St. 
Oakland 
Ca,94621 

2020.02.17   
13.30.00 

2020.02.17   
22.00.00 

2020.02.19   
00.00.00 

102
0 

100 920 Street/
Curb 
and 
Gutter
;Surfa
ce 
Water 

Root 
Intrusi
on 

One thousand and twenty 
gallons spilled from a manhole 
on a eight inch sewer main. 
Tree roots obstructed the 
mouth of the pipe in the 
manhole. One hundred gallons 
was captured in the gutter line. 
Sand bags was used to dam up 
sewage. Nine hundred an 
twenty gallons was lost down 
the storm drain. 

864888 217995 Thermal 
Street & 
Taylor 
Avenue 
Oakland 
Ca,94621 

2020.02.13   
07.07.00 

2020.02.13   
09.27.00 

2020.02.19   
00.00.00 

700 75 625 Separa
te 
Storm 
Drain;
Unpav
ed 

Other 
(specif
y 
below) 

Seven hundred gallons 
overflowed from a manhole at 
this location. Sewer leader 
pulled a rope with a plug out of 
channel. It also appeared that 
part of flow monitor was also 
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surfac
e 

obstructing the pipe. Seventy 
five gallons was captured from 
the street curb and gutter. 

864898 707234 37th Street 
& Martin 
Luther King 
Blvd. 
Oakland 
Ca,94621 

2020.02.09   
16.39.00 

2020.02.09   
18.45.00 

2020.02.26   
00.00.00 

100 100 0 Separa
te 
Storm 
Drain;
Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

One hundred gallons 
overflowed from manhole on a 
eight inch sewer main. The 
pipe was blocked with grease 
and general debris.  The storm 
line were sewage entered, was 
plugged down stream and 
hydro flushed removing spilled 
sewage from the storm pipe. 

864994 144125 7011 Snake 
Rd. 
Oakland 
Ca,94621 

2020.02.18   
22.30.00 

2020.02.19   
00.00.00 

2020.02.26   
00.00.00 

15 15 0 Paved 
Surfac
e 

Root 
Intrusi
on 

null 

864995 450869 352 
Crestmont 
Dr. Oakland 
Ca,94621 

2020.02.17   
06.00.00 

2020.02.17   
09.00.00 

2020.02.26   
00.00.00 

180 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

null 

865013 500715 2146 
Megellan 
Dr. Oakland 
Ca, 94621 

2020.02.16   
09.00.00 

2020.02.16   
10.30.00 

2020.03.02   
00.00.00 

100 100 0 Street/
Curb 
and 
Gutter
;Unpa
ved 
surfac
e 

Root 
Intrusi
on 

One hundred and eighty 
gallons spilled from an eight 
inch clay pipe. Sewage spilled 
onto street, curb and dirt. Were 
sewage pooled, staff vacuumed 
remaining waste water. Lost 
sewage soaked into the dirt. 
Tree roots, and debris 
obstructed the pipe causing a 
overflow. 

865065 594153 3500 
Mountain 
Blvd. 
Oakland 
Ca,94621 

2020.02.24   
14.15.00 

2020.02.24   
18.15.00 

2020.03.09   
00.00.00 

240 60 180 Paved 
Surfac
e;Sepa
rate 
Storm 
Drain;
Unpav
ed 

Debris-
Rags 

null 
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surfac
e 

865103 123119 Martin 
Luther King 
Jr. Way and 
36th Street 
Oakland, 
Ca. 94609 

2020.02.25   
07.30.00 

2020.02.25   
09.30.00 

2020.03.13   
00.00.00 

600
0 

1500 4500 Surfac
e 
Water 

Other 
(specif
y 
below) 

San Francisco Bay. 

865275 326469 10211 
Byran Ave. 
Oakland 
Ca,94621 

2020.02.25   
08.30.00 

2020.02.25   
15.30.00 

2020.03.02   
00.00.00 

420 30 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

Four hundred and twenty 
gallons spilled from  a manhole 
onto the grass and dirt. The 
clay pipe was a six inch in 
diameter sewer main. Spilled 
sewage soaked into the dirt. 
General debris obstructed the 
pipe causing the overflow. 

865302 579244 82 nd Ave 
& Golf 
Links Road 
Oakland, 
Ca. 94605 

2020.03.02   
10.00.00 

2020.03.02   
11.40.00 

2020.03.09   
00.00.00 

250
0 

200 2300 Draina
ge 
Chann
el;Stre
et/Cur
b and 
Gutter 

Grease 
Deposi
tion 
(FOG) 

Arroyo Viejo Creek. 

865313 990275 20 EVIREL 
PLACE 
Oakland, 
Ca. 94611 

2020.02.28   
08.37.00 

2020.02.28   
10.55.00 

2020.03.09   
00.00.00 

13 6 0 Unpav
ed 
surfac
e 

Other 
(specif
y 
below) 

Manhole on roadway. 

865380 912260 200 
Lakeside 
Dr. Oakland 
Ca,94621 

2020.03.06   
06.30.00 

2020.03.06   
08.19.00 

2020.03.13   
00.00.00 

222
00 

0 22200 Surfac
e 
Water 

Grease 
Deposi
tion 
(FOG) 

Twenty thousand, two hundred 
gallons spilled into a storm 
drain at, Jackson St., and 
Lakeside Drive. Grease 
obstructed the pipe causing the 
overflow 

865395 919821 80th Ave 
and 
Plymouth 
Ave 

2020.03.06   
09.37.00 

2020.03.06   
11.15.00 

2020.03.13   
00.00.00 

980 980 0 Paved 
Surfac
e 

Other 
(specif
y 
below) 

Gutter area at curbside. 
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Oakland, 
Ca. 

865412 374228 35th 
Avenue & 
California 
St. Oakland 
Ca,94621 

2020.03.01   
15.00.00 

2020.03.01   
16.30.00 

2020.03.13   
00.00.00 

180 180 0 Street/
Curb 
and 
Gutter 

Debris-
Rags 

Street and gutter area is were 
the sewage pooled. 

865489 932242 427 13th 
Street 
Oakland, 
Ca. 94612 

2020.03.09   
11.00.00 

2020.03.09   
13.55.00 

2020.03.24   
00.00.00 

502
2 

5022 0 Buildi
ng or 
Struct
ure 

Other 
(specif
y 
below) 

Lateral cleanouts in the 
basements of 427 13th Street, 
1226 Broadway, and 1300 
Broadway. 

865578 188094 33 Mandana 
Cir 
Oakland, 
Ca. 94610 

2020.02.21   
10.00.00 

2020.02.21   
20.00.00 

2020.03.24   
00.00.00 

200 0 0 Unpav
ed 
surfac
e 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

Unpaved ground.Lamp hole 
under deck area. Pipe was 
broken down; resulting in the 
overflow. Sewage soaked into 
the dirt. 

865943 319966 809 
Wallavista 
Oakland 
Ca,94621 

2020.03.31   
11.00.00 

2020.03.31   
14.30.00 

2020.07.16   
00.00.00 

195 195 0 Street/
Curb 
and 
Gutter 

Debris-
Wipes/
Non-
Dispers
ables 

One hundred and ninety five 
gallons overflowed from an six 
inch clay pipe onto the curb 
and gutter. Sewage was 
captured and vacuumed before 
reaching storm inlet. Baby 
wipes and debris obstructed the 
line causing the overflow. 

865944 966400 6028 
Aspinwall 
Rd. 
Oakland 
Ca,94621 

2020.03.31   
09.00.00 

2020.03.31   
10.30.00 

2020.04.06   
00.00.00 

180 180 0 Street/
Curb 
and 
Gutter 

Root 
Intrusi
on 

Tree roots obstructed pipe 
resulting in one hundred and 
eighty gallons overflowing 
from an eighth inch clay sewer 
main. Sewage spilled onto the 
curb and gutter area. Sewage 
was captured and returned to 
the collection system 

865986 183334 3922 Wilda 
Avenue 
Oakland 
CA,94621 

2020.04.05   
10.40.00 

2020.04.05   
11.20.00 

2020.04.22   
00.00.00 

200
0 

0 2000 Separa
te 
Storm 
Drain 

Grease 
Deposi
tion 
(FOG) 

Sewer water spilled into a 
storm inlet in close proximity 
the overflowing manhole. The 
storm inlet leads to, Glen Echo 
Creek. 
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866177 976565 7044 
NORFOLK 
RD 
Oakland Ca 
94705 

2020.04.13   
16.45.00 

2020.04.13   
18.45.00 

2020.04.22   
00.00.00 

600 0 0 Street/
Curb 
and 
Gutter 

Root 
Intrusi
on 

Final spill location was street 
and gutter. 

866257 577531 7295 Sayre 
Dr. 
Oakland, 
Ca. 94611 

2020.04.15   
16.15.00 

2020.04.15   
18.15.00 

2020.04.22   
00.00.00 

900 0 0 Paved 
Surfac
e;Stre
et/Cur
b and 
Gutter
;Unpa
ved 
surfac
e 

Root 
Intrusi
on 

Spill seeped from manhole in 
street onto pavement leading 
unpaved surface. 

866267 855901 4399 
Terrabella 
Place, 
Oakland, 
Cal. 

2020.04.15   
09.30.00 

2020.04.15   
11.45.00 

2020.04.22   
00.00.00 

135 0 0 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

Main Sewer discharge into 
ground and dirt. 

866268 291558 668 
BROOKW
OOD PL 
Oakland Ca 
94610 

2020.03.25   
14.50.00 

2020.03.25   
16.00.00 

2020.04.22   
00.00.00 

15 15 0 Paved 
Surfac
e 

Debris-
Rags 

The M/S discharged from a 
M/H into the gutter area.This 
spill destination was in the 
street area where it is paved. 

866272 551099 796 Hillgrit 
Cir 
Oakland, 
Ca. 

2020.04.22   
09.49.00 

2020.04.22   
12.03.00 

2020.04.24   
00.00.00 

134 134 0 Paved 
Surfac
e 

Grease 
Deposi
tion 
(FOG) 

Curb and gutter area. 

866344 614361 2000 Wrenn 
Street 
Oakland, 
Ca. 94602 

2020.04.14   
15.00.00 

2020.04.14   
17.30.00 

2020.04.24   
00.00.00 

750 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Unpaved area around lanphole. 

866441 165539 3609 
Klamath 
Ave. 
Oakland 
CA 

2020.04.23   
08.15.00 

2020.04.23   
11.00.00 

2020.04.29   
00.00.00 

83 0 0 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

Soaked into dirt on easement. 



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20 56 
 

866465 311479 5941 Laird 
Ave. 
Oakland 
CA 

2020.04.18   
17.00.00 

2020.04.21   
14.30.00 

2020.04.29   
00.00.00 

334 330 0 Other 
(specif
y 
below
) 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

Sewage was contained in 
basement. 

866509 905483 4142 
reinhardt dr 

2020.04.29   
17.00.00 

2020.04.29   
20.30.00 

2020.06.05   
00.00.00 

105
0 

0 1050 Other 
(specif
y 
below
) 

Debris-
Genera
l 

Lions Creek 

866596 829049 872 
Rosemount 
Rd, 
Oakland 
CA. 

2020.04.28   
19.00.00 

2020.04.28   
21.30.00 

2020.05.07   
00.00.00 

150 0 0 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

Soaked into the ground. 

866679 416115 1875 
Tunnel Rd. 
Oakland, 
Ca. 94705 

2020.05.07   
10.55.00 

2020.05.07   
13.05.00 

2020.05.13   
00.00.00 

390 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Sewage soaked into the soil in 
the affected areas. Tree roots 
and sediment obstructed the a 
ten inch pipe causing the 
overflow. 

866714 102686 4 Downey 
Pl, Oakland 

2020.05.09   
09.30.00 

2020.05.09   
13.00.00 

2020.05.13   
00.00.00 

210 0 0 Other 
(specif
y 
below
) 

Root 
Intrusi
on 

Hillside on the easement 

866719 937979 6963 
BUCKING
HAM 
BLVD 
Oakland Ca, 
94705 

2020.05.09   
10.15.00 

2020.05.09   
15.15.00 

2020.05.13   
00.00.00 

60 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Sanitary sewer manhole on the 
easement in the back yard. 
Sewage soaked into the soil on 
the easement. 

866720 236437 1130 E 
17th, 
Oakland, 
Ca. 94612 

2020.05.08   
18.30.00 

2020.05.08   
21.30.00 

2020.05.20   
00.00.00 

180 180 0 Street/
Curb 
and 
Gutter 

Vandal
ism 

Street 

866756 380075 4117 E.16th 
ST. 

2020.05.13   
08.56.00 

2020.05.13   
11.05.00 

2020.05.15   
00.00.00 

168 168 0 Street/
Curb 

Grease 
Deposi

null 
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Oakland 
CA 

and 
Gutter 

tion 
(FOG) 

866816 695314 6000 
Broadway, 
Oakland 

2020.05.14   
16.10.00 

2020.05.14   
18.10.00 

2020.05.19   
00.00.00 

5 1 0 Other 
(specif
y 
below
) 

Debris-
Wipes/
Non-
Dispers
ables 

Sidwalk and dirt area 

866830 678965 7283 
Claremont 
Ave 
Oakland Ca. 
94705 

2020.05.15   
09.34.00 

2020.05.15   
12.30.00 

2020.05.19   
00.00.00 

60 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Unpaved surface on easement. 

866835 870629 Tunnel Rd. 
& Charing 
Cross 
Oakland 
CA 

2020.05.15   
10.25.00 

2020.05.15   
12.45.00 

2020.05.19   
00.00.00 

525 400 0 Street/
Curb 
and 
Gutter 

Root 
Intrusi
on 

Street curb and gutter. 

866859 434143 90th Ave 
and Birch St 

2020.05.16   
14.45.00 

2020.05.16   
20.30.00 

2020.05.20   
00.00.00 

3 3 0 Paved 
Surfac
e 

Grease 
Deposi
tion 
(FOG) 

Street asphalt 

866882 336298 7911 
bancroft 
ave., 
oakland, ca 

2019.12.29   
08.00.00 

2019.12.29   
10.00.00 

2020.05.28   
00.00.00 

30 20 0 Street/
Curb 
and 
Gutter 

Debris-
Genera
l 

Recovered sewage in curb and 
gutter. Sewage also soaked in 
grass lawn. 

866912 207058 6900 
Broadway ( 
Caldecott 
Field) 

2020.05.20   
16.30.00 

2020.05.20   
18.35.00 

2020.05.28   
00.00.00 

625
0 

0 6250 Surfac
e 
Water 

Root 
Intrusi
on 

Lake Temiscal 

866922 564044 142 
Caldecott 
Lane 
Oakland 
Ca,94621 

2020.05.20   
12.50.00 

2020.05.20   
15.00.00 

2020.05.28   
00.00.00 

325
0 

0 1200 Surfac
e 
Water 

Root 
Intrusi
on 

Lake Temiscal. 

866926 133521 2727 Short 
Street 
Oakland, 
Ca. 94619 

2020.05.21   
09.00.00 

2020.05.21   
12.05.00 

2020.05.28   
00.00.00 

90 90 0 Paved 
Surfac
e 

Grease 
Deposi
tion 
(FOG) 

street. and gutter area. 
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866946 700129 6900 
Broadway ( 
Caldecott 
Field) 

2020.05.21   
11.00.00 

2020.05.21   
11.30.00 

2020.07.08   
00.00.00 

200 0 200 Separa
te 
Storm 
Drain 

Root 
Intrusi
on 

Storm inlet that lead to Lake 
Temiscal 

867305 564023 6993 
Buckingha
m Blvd 

2020.06.09   
16.50.00 

2020.06.09   
17.00.00 

2020.06.17   
00.00.00 

300 300 0 Separa
te 
Storm 
Drain 

Root 
Intrusi
on 

Three hundred gallons 
overflowed from a lamp hole in 
the street, down the gutter into 
a storm inlet. Storm line was 
flushed for lost sewage. 

867378 157313 8412 
Internationa
l Blvd.  
Oakland 
CA 

2020.06.10   
11.04.00 

2020.06.10   
13.30.00 

2020.06.17   
00.00.00 

438 438 0 Street/
Curb 
and 
Gutter 

Other 
(specif
y 
below) 

Street/ curb and gutter 

867401 874167 5700 La 
Salle 
Oakland Ca 

2020.06.05   
10.00.00 

2020.06.05   
13.15.00 

2020.06.17   
00.00.00 

15 0 0 Unpav
ed 
surfac
e 

Debris-
Genera
l 

It was a unpaved surface in the 
back yard on the easement. The 
Garden area. 

867565 909766 1122 E 17th 
Street 

2020.06.20   
15.00.00 

2020.06.20   
17.00.00 

2020.06.26   
00.00.00 

5 5 0 Street/
Curb 
and 
Gutter 

Grease 
Deposi
tion 
(FOG) 

Contained and vacuumed 

867566 818345 9461 
Spencer 
Street 

2020.06.20   
11.00.00 

2020.06.20   
12.58.00 

2020.06.26   
00.00.00 

118 118 0 Street/
Curb 
and 
Gutter 

Grease 
Deposi
tion 
(FOG) 

Contained in gutter curbside 

867601 797440 4975 
Stoneridge 
Ct. 
Oakland, 
Ca. 94605 

2020.06.19   
10.30.00 

2020.06.19   
13.30.00 

2020.06.26   
00.00.00 

90 0 0 Unpav
ed 
surfac
e 

Vandal
ism 

Private backyard on easement. 

867602 169015 5555 La 
Salle ave 
Oakland ca 

2020.06.16   
18.22.00 

2020.06.17   
13.30.00 

2020.06.30   
00.00.00 

514
0 

4347 5140 Unpav
ed 
surfac
e 

Pipe 
Structu
ral 
Proble
m/Fail
ure 

Sewage overflowed from large 
offset in our sewer main,  some 
sewage  soaked into the 
ground.The spill came from 
large offset in our sewer  main 
at 5555 La Salle avenue. A 
bypass pump was set up with 
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sand bags and plastic. The 
sewage spilled into a dry creek 
bed. The sewage never made to 
a flowing body of water. 

867672 309291 9411 Golf 
Links Rd. 
Oakland, 
Ca. 94605 

2020.06.12   
10.00.00 

2020.06.26   
10.00.00 

2020.07.08   
00.00.00 

100
800 

0 75600 Surfac
e 
Water;
Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Arroyo Viejo Creek and 
unpaved surface around 
manhole on easement behind 
3451 Encina Way. 

867717 202750 6969 Snake 
Rd 

2020.06.29   
14.15.00 

2020.06.29   
19.30.00 

2020.07.17   
00.00.00 

157 0 0 Unpav
ed 
surfac
e 

Root 
Intrusi
on 

Hillside absorbed water 

867726 615610 1350 
Sunnyhills 
Rd. 
Oakland, 
Ca. 94610 

2020.06.29   
16.00.00 

2020.06.29   
21.31.00 

2020.07.08   
00.00.00 

117
0 

1170 0 Separa
te 
Storm 
Drain 

Root 
Intrusi
on 

From 18  storm conduit into 66' 
storm conduit. 

867728 571797 9931 
Bernhardt 
Dr 

2020.06.29   
15.20.00 

2020.06.29   
22.05.00 

2020.07.13   
00.00.00 

126
00 

12575 0 Separa
te 
Storm 
Drain;
Surfac
e 
Water 

Grease 
Deposi
tion 
(FOG) 

Sewage spilled into a storm 
inlet that ran under the 880 
freeway. The storm line was 
full dirt and debris. The 
majority of the sewage was 
captured in the storm line. On 
the other side of the freeway, 
on the, Empire street side. 
There was a berm adjacent to 
888 sound wall, were the 
remaining sewage pooled. This 
area function as a retention 
pond until the remaining 
sewage can be removed. 
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Appendix B 

Figure 4-3 

Door Hanger Notice 

Sample Final Notice to Abate Letter  
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 SEC. 13.08.540 EMERGENCY WORK BY CITY, NOTICE, LIABILITY FOR COST OF WORK 
 
Whenever, in the opinion of the Director of Public Works Agency, the Public Health, safety, or welfare shall 
require that repairs or protective measures to a building sewer be made or instituted immediately, the Director is 
hereby authorized to proceed with all necessary work to abate the condition and may enter upon private property 
for such purposes.  The City may erect and maintain all necessary barricades, warning lights, and the protective 
devices upon public or private property.  The City will give the owner of the premises upon which the repairs are 
to be made, or the protective measures to be instituted, such notice, if any, and by such means as the circumstances 
shall permit. 

The owner of the property upon which the condition exists and the person creating such condition shall be jointly 
and severally liable to the City of Oakland for all costs incurred by it in abating said emergency condition and 
erecting and maintaining said protective devices. 
The cost of abating such condition shall constitute a special assessment against the real property on which said 
condition was abated.  The special assessment shall be made in the manner set forth in Section 13.08.280 of the 
Oakland Municipal Code using the Notice of Lien as found in Section 13.08.330. 
(As added by Ordinance No. 10877 C.M.S., passed June 23, 1987) 
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Appendix C 

Table 4-6 

Appendix H1 of Consent Decree 

Oakland-Owned Facilities 

For Sewer Lateral Rehabilitation 
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1 

Sanborn 
(Carmen 
Flores) 
Recreation 
Center 

1637 
Fruitvale 
Ave 5601 25-722-26 346 2/19/2019 C329152-2 

2 

Dimond 
Branch 
Library 

3565 
Fruitvale 
Ave  94602 5602 29A-1302-14  7/1/2019 1000715-Tsk7 

3 
Fire Station 
#14 

3459 
Champion St 5602 28-905-13-2  7/1/2019 The facility sold. 

4 

Fire Station 
#14 Storage 
Building 

3460 
Champion St 5603 28-905-13-3  7/1/2019 The facility sold. 

5 
Fire Station 
#25 

2795 Butters 
Dr 5606 29-1161-25  67  6/7/2019 1000715-Tsk7 

6 

Fire Station 
#25 Exercise 
Building 

2795 Butters 
Dr 5606 29-1161-25  40  6/7/2019 1000715-Tsk7 

7 

Joaquin 
Miller Park-
The Abbey 

3082 
Joaquin 
Miller Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 

8 

Joaquin 
Miller Park-
Fire Circle 
Restroom 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  371  5/9/2017 C329152-Task Order 1 

9 

Joaquin 
Miller Park-
Sanctuary to 
Memory 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  213  5/9/2017 C329152-Task Order 1 



 

City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2019-20  65 
 

10 

Joaquin 
Miller 
Community 
Center 

3594 
Sanborn Dr 5606 29-1200-6-3 

 
216.5  5/9/2017 C329152-Task Order 1 

11 

Joaquin 
Miller Park-
415 Society 
Trailer 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 

12 

Joaquin 
Miller Park-
Meadow 
Restroom 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

13 

Joaquin 
Miller Park-
Shipping 
Container (2) 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  363  5/9/2017 C329152-Task Order 1 

14 

Joaquin 
Miller Park-
Storage 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 

15 

Joaquin 
Miller Park-
Storage Barn 

3540 
Joaquin 
Miller Rd 5606 29-1200-6-3  50  5/9/2017 C329152-Task Order 1 

16 
Ranger 
Station 

3590 
Sanborn Dr 5606 29-1200-6-3  166  5/9/2017 C329152-Task Order 1 

17 
Sequoyah 
Lodge 

2666 
Mountain 
Blvd 5606 29-1200-6-3   7/1/2019 1000715-Tsk7 

18 

Joaquin 
Miller Park-
Woodminster 
Cascades 

Joaquin 
Miller Park, 
3300 
Joaquin 
Miller Road 
94602 5606 29-1200-6-3  251  5/9/2017 C329152-Task Order 1 

19 
Woodminster 
Theater 

3300 
Joaquin 
Miller Park  
94603 5606 29-1200-6-3  251  5/9/2017 C329152-Task Order 1 

20 

Woodminster 
Theater-
Concession 
Booth 

Joaquin 
Miller Park  
94603 5607 29-1200-6-3  5/9/2017 No Sewer Lateral 

21 

Woodminster 
Theater - 
Restroom 

3300 
Joaquin 
Miller Rd 5606 29-1200-6-3  251  5/9/2017 C329152-Task Order 1 
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22 

Joaquin 
Miller Park-
PAL Cabin 1 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

23 

Joaquin 
Miller Park-
PAL Cabin 2 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

24 

Joaquin 
Miller Park-
PAL Cabin 3 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

25 

Joaquin 
Miller Park-
PAL Cabin 4 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

26 

Joaquin 
Miller Park-
PAL Cabin 5 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

27 

Joaquin 
Miller Park-
PAL Cabin 6 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

28 

Joaquin 
Miller Park-
Redwood 
Glen 
Restroom 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

29 

Joaquin 
Miller Park-
Rotary  

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

30 

Joaquin 
Miller Park-
Metropolitan 
Horseman's 
Association 
Clubhouse 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

31 

Joaquin 
Miller Park-
Rotary Day  

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

32 

Joaquin 
Miller Park-
Rotary Day 
Camp 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

33 

Joaquin 
Miller Park-
Sequoia 
Arena 
Restroom 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 
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34 

Joaquin 
Miller Park-
Siniwak 
Cabin 

10900 
Skyline Blvd 5607 29-1200-7-3  5/9/2017 

Cesspool-Not 
connected to the City 
sewer system 

35 

San Antonio 
Park Head 
Start Center 

1701 East 
19th St 6003 20-295-1 

 
1,037  7/1/2019 1000715-Tsk7 

36 

San Antonio 
Recreation 
Center 

1701 East 
19th St 6003 20-295-1  7/1/2019 1000715-Tsk7 

37 

Manzanita 
Head Start 
Center  

2701 – 22nd 
Ave 6008 22-364-21  7/1/2019 

1000715-Tsk7 No 
lateral 

38 

Manzanita 
Head 
Recreation 
Center 

2701 – 22nd 
Ave 6008 22-364-21 40 7/2/2019 1000715-Tsk7 

39 

Union Point -
South 
Parking Lot 
(haz mat 
under 
pavement) 

2311 
Embarcadero 6103 18-505-1  4/9/2019 

No sewer lateral 
(C329152-2) 

40 

Union Point - 
Union Hill 
(haz mat 
under hill) 

2311 
Embarcadero 6103 18-505-1  4/9/2019 

Facility connect 
directly on top of 6" 
sewer main.  The 
sewer is in a fair 
condition and no 
repair is needed. 
(C329152-2) 

41 
Animal 
Shelter (new) 

1101 – 29th 
Ave 6202 

25-880-1-6 
(19-0093-
016-02 151 2/14/2019 

Replaced all laterals 
and did not receive the 
EBMUD PSL 
certificate because 
another facility is in 
the same parcel but it 
is not part of Appendix 
H1 locations list 
(C329152-2). 

42 
Peralta 
House 

2465 – 34th 
Ave 80022 27-878-2  25  4/9/2019 C329152-2 

43 
Coolidge 
House 

2496 
Coolidge 
Ave 80022 27-878-1  88  4/9/2019 C329152-2 

44 
Peralta 
Hacienda 

2500 - 34th 
Ave  94601 80022 27-878-2  20  4/9/2019 C329152-2 
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Park-
Community 
Center 

45 

Peralta 
Hacienda 
Park-House 

2465 34th 
Ave 80101 27-899-1  173  4/9/2019 C329152-2 

46 

Peralta 
Hacienda 
Park-
Restroom 

2465 34th 
Ave 80101 27-899-1  56  4/9/2019 C329152-2 

47 

55th Avenue 
Head Start 
Center 

1800 55th 
Ave 82004 38-3228-5-1  4/8/2019 

No Sewer lateral. 
(C329152-2) 

48 

Fremont 
Pool and 
Building 

4550 
Foothill 
Blvd  94601 82004 35-2401-2  37  4/18/2019 C329152-2 

49 

Fremont 
Pool -Locker 
Rooms & 
Mechanical 
Room 

4550 
Foothill 
Blvd  94601 82004 35-2401-2  35  4/18/2019 C329152-2 

50 
Melrose 
Branch 

4805 
Foothill 
Blvd  94601 82004 35-2384-1  30  4/10/2019 C329152-2 

51 
Fire Station 
#18 

1700 – 50th 
Ave 82005 35-2386-18  25  4/18/2019 C329152-2 

52 
Rainbow 
Teen Center 

5818 
International 
Blvd 83002 38-3234-12-3  14  3/13/2019 C329152-2 

53 

Rainbow 
Recreation 
Center 

5800 
International 
Blvd  94621 83201 38-3234-7-1  10  3/13/2019 C329152-2 

54 

Burckhalter 
Park-
Restroom 

4060 
Edwards 
Ave 83404 

40A-3441-
36-5  145  6/25/2019 1000715-Tsk7 

55 

McCrea Park 
Residence 
and 
Restroom 

4460 
Shepherd St 83501 37-2605-87  50  5/20/2019 1000715-Tsk7 

56 

McCrea 
Park-Fly 
Casting 
Pools 

4460 
Shepherd St  
94619 83501 37-2605-87  7/1/2019 

1000715-Tsk7 No 
lateral 

57 

Redwood 
Heights Rec 
Center 

3883 Aliso 
Ave  94619 83501 30-1869-58-3 360 7/1/2019 1000715-Tsk7 
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58 Leona Lodge 

4444 
Mountain 
Blvd 83502 37-2605-90  265  6/17/2019 1000715-Tsk7 

59 

81st Avenue 
Branch 
Library 

1021 81st 
Ave 84003 41-4211-1-3 63 12/10/2018 

Replaced all laterals 
and did not receive the 
EBMUD PSL 
certificate because 
another facility is in 
the same parcel but it 
is not part of Appendix 
H1 locations list 
(C329152-2). 

60 

Carter 
Gilmore Park 
- New 
Restroom 

1390 – 66th 
Ave 84191 41-4132-15-3  112  10/31/2018 

Replaced all laterals 
and did not receive 
EBMUD PSL 
certificate because a 8" 
sewer main in this 
parcel needs to be 
tested in order to get 
the PSL for the whole 
parcel (C329152-2). 

61 
Fire Station 
#29  

1016 – 66th 
Ave 84101 41-4062-12  42  11/15/2018 C329152-2 

62 
Fire Station 
#29 Garage 

1016 – 66th 
Ave 84101 41-4062-12  42  11/15/2018 C329152-2 

63 

Martin 
Luther King 
Branch 
Library 

6833 
International 
Blvd  94621 84101 41-4132-15-1  52  11/9/2018 C329152-2 

64 

Officer 
Willie 
Wilkins Park 
- Restroom 

9710 C 
Street 85202 44-4981-9  139  12/14/2018 C329152-2 

65 
Fire Station 
#20 

1401 – 98th 
Ave 85205 46-5424-26 90 11/21/2018 C329152-2 

66 

Elmhurst 
Branch 
Library 

1427 – 88th 
Ave  94621 85211 43-4580-8  65  12/13/2018 C329152-2 

67 
Dunsmuir 
House-Barn 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9) 

68 

Dunsmuir 
House-
Carriage 
House 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2 240 11/4/2019 (1000715-Tsk7) 
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69 

Dunsmuir 
House-
Chauffeur's 
house 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9)  

70 

Dunsmuir 
House-
Chicken 
Coop 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9)  

71 

Dunsmuir 
House-
Dinkelspiel 
House 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2 325 11/4/2019 (1000715-Tsk7) 

72 

Dunsmuir 
House-
Gardener's 
House 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9)  

73 

Dunsmuir 
House-
Mansion 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9)  

74 

Dunsmuir 
House-Milk 
House 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2    

In construction (1000715-
Tsk9)  

75 

Dunsmuir 
House -
Pavilion 

2958 Peralta 
Oaks Ct 85231 48-5658-3-2   

In construction (1000715-
Tsk9)  

76 

Dunsmuir 
House-
Restroom 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2    

In construction (1000715-
Tsk9)  

77 

Dunsmuir 
House-Ticket 
Boot 

2960 Peralta 
Oaks Ct 85231 48-5658-3-2    

In construction (1000715-
Tsk9)  

78 

Lake 
Chabot-
Clubhouse 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4 24 11/15/2019 (C329152-2) 

79 

Lake 
Chabot-
Fromer 
Cartaker's 
Mobile 
Home 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  926  8/8/2019 (C329152-2) 

80 

Lake 
Chabot-
Maintenance 
Building A 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  50  7/23/2019 (C329152-2) 
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81 

Lake 
Chabot-
Maintenance 
Building B 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

82 

Lake 
Chabot-
Maintenance 
Building C 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

83 

Lake 
Chabot-
Maintenance 
Building D 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

84 

Lake 
Chabot-
Maintenance 
Building E 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

85 

Lake 
Chabot-
Maintenance 
Building F 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

86 

Lake 
Chabot-
Restroom #1 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  478  7/26/2019 (C329152-2) 

87 

Lake 
Chabot-
Restroom #2 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4 30 11/15/2019  (C329152-2) 

88 

Lake 
Chabot-
Restroom #3 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4 91 11/15/2019 (C329152-2) 

89 

Lake 
Chabot-
Sewer Pump 
Station 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019  

(C329152-2) No 
Sewer Lateral 

90 

Lake 
Chabot-
Snack Bar 

near 11450 
Golf Links 
Rd 85231 48-5813-3-4  11/15/2019 

(C329152-2) No 
Sewer Lateral 

91 

Sheffield 
Village Rec 
Center 

247 Marlow 
Dr  94605 85231 48-6140-1   

In construction (1000715-
Tsk9)  

92 

Columbian 
Gardens Tot 
Lot 

Heskett Rd 
& Empire 
Rd 86001 

45-5322-30 
(08-02)  77  4/12/2019 C329152-2 

93 

Ira Jinkins 
(Brookfield) 
Rec Center 

9175 Edes 
Ave  94603 86002 44-5053-1-6  376  12/21/2018 

See East Oakland 
Sports Center 
Complex (C329152-
2). 
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94 

East Oakland 
Sports 
Center 
Complex 

9175 Edes 
Ave 86002 44-5053-1-6  116  1/23/2019 

Replaced all laterals 
and did not receive the 
EBMUD PSL 
certificate because 
Brookfield-Senior 
Center is in the same 
parcel as Sport Center 
Complex but it is not 
part of Appendix H1 
locations list 
(C329152-2). 

95 

Spunkmeyer 
Field 
Restroom 

Harbor Bay 
Pkwy & 
Doolittle Dr 87001 42-4404-11-2  168  1/30/2019 

Replaced the upper 
lateral.  Inspected the 
lower lateral (8" sewer 
main) and found it is 
in a fair condition.  No 
repair is needed 
(C329152-2). 
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