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Executive Summary 

The City of Oakland’s Consent Decree for operation and maintenance of its Sewer Collection 
System was approved by state and federal regulatory agencies with an Effective Date of 
September 22, 2014. The City is pleased to submit this Annual Report as required by the Consent 
Decree (CD) for Fiscal Year 2014-15 (July 1, 2014 to June 30, 2015). 

Sanitary Sewer Overflows (SSO). The City of Oakland’s Sewer Collection System had 104 SSO 
events during FY 2014-15.  This is a 29% reduction compared to the number of SSO events in 
FY 2010-11. 
 
Asset Management Implementation Program (AMIP). On October 31, 2014, the City submitted a 
new AMIP which had been revised to comply with the new Consent Decree. The AMIP provided 
new maintenance, construction and rehabilitation schedules, as well as a revised financial plan. 
The City is implementing both the new AMIP and the Consent Decree. 
 
Sewer Main and Maintenance Hole Rehabilitation.  As of June 30, 2015, the City of Oakland had 
Rehabilitated 194,434 feet (36.8 miles) of Sewer Main. This exceeds the Consent Decree 
requirement to rehabilitate 158,400 feet (30 miles) by June 30, 2016. The City’s Sewer Main 
Rehabilitation Program is ahead of schedule. 
 
Sewer Main and Maintenance Hole Inspection. As of June 30, 2015, 801,926 feet (151.9 miles) 
of sewer mains in the City of Oakland have been inspected and assessed using CCTV inspection.  
This exceeds the Consent Decree requirement to inspect 728,640 feet (138 miles) by June 30, 
2015. The City of Oakland is in full compliance in regards to maintenance hole inspections. 
Between July 1, 2014 and June 30, 2015, 3,001 maintenance hole inspections were performed. 
  
Development of Regional Standards. The City bases its construction plans and specifications on 
The “Greenbook”: Standard Specifications for Public Works Construction, a statewide standard 
for the municipal construction industry.  The Greenbook is updated every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the 
review and development of Regional Standards regarding the work on sewer mains, manholes, 
and sewer laterals. In April 2015 a consultant (Humphrey Consulting) was contracted to assist 
the Defendants and the RSC in the development of standards. The City (District) has assigned a 
representative to the RSC and has actively participated in the first two meetings of the RSC, held 
in June and July 2015. The City will continue participation in the development of Standards 
through attendance at these RSC meetings, which will be held on generally a monthly basis until 
Regional Standards are completed. Completion of a report on recommended standards will be 
submitted to EPA by the June 30, 2016 deadline as required in the Consent Decree.   



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  4 
 

EBMUD’s Sewer Lateral education and Outreach Program.  The City assisted EBMUD in the 
development of the Sewer Lateral education and outreach program.  The City participated in a 
meeting with EBMUD in January 2015, when the development of the program and educational 
materials was reviewed and discussed.  Additional review and comments occurred in February 
2015, prior to EBMUD's submittal of the plan to EPA for review and comment in March 
2015.  The City will continue to work with EBMUD in implementation of the program. 
 
Sewer Lateral Inspection and Repair. In FY 2014-15, the City finalized 49 building permits 
which required certificates of occupancy for construction or remodeling permits in excess of 
$100,000, 49 of which had Compliance Certificates issued by EBMUD. This met the Consent 
Decree requirement to limit the number of building permits issued without Compliance 
Certificates to less than 25 per Fiscal Year. 
 
Inflow and Rapid Infiltration Identification and Elimination. By a letter dated January 20, 2015 
EBMUD provided a draft of its Regional Technical Support program (RTSP) plan to the East 
Bay Collection System Advisory Committee (EBCSAC) for review and comment.  EBCSAC’s 
comments on the EBMUD draft RTSP were provided to EBMUD by a letter dated February 19, 
2015.  EBMUD submitted the RTSP Plan to EPA, RWQCB, SWRCB, and DOJ on March 23, 
2015.  Based on comments from EPA received on May 19, 2015, EBMUD resubmitted a revised 
RTSP Plan on July 20, 2015.  As of the date of preparing this report, the revised RTSP Plan has 
not been approved.  EBCSAC agencies have also discussed RTSP issues with EBMUD at 
monthly meetings from January 2015 to the present time.  The City of Oakland will continue to 
work with EBMUD in implementation of the program.  

Capacity Assurance. The Consent Decree requires the City to increase sewer capacity in certain 
locations when sewer flows reach within one foot of the Maintenance Hole rim.  There were a 
total of five locations that reached within one foot of the Maintenance Hole rim.  Three locations 
were suspected to be capacity related and two locations were suspected of existing sags.  The 
City is currently providing design work to increase pipe diameters and correct sags. Capacity 
upgrade projects are scheduled to be completed within twenty four (24) months of the time an 
alarm was first triggered. 
 
Acute Defects. In FY 2014-15, 35 Acute Defects were Identified.  The City repaired 8 Acute 
Defects within the required twelve (12) months. Remaining 27 Acute Defects will be repaired 
within One Year of Identification. Improvements to the City’s processes were implemented.  It 
should be noted that no Sanitary Sewer Overflows occurred because of delays in Repair of Acute 
Defects. 

Sewer Main Cleaning.  As of June 30, 2015, 2,864,495 unique feet (543 miles) of sewer mains in 
the City of Oakland have been cleaned. This exceeds the Consent Decree requirement of 
2,640,000 feet (500 miles). 
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Root Cleaning (Foaming).  As of June 30, 2015, the City had root foamed 656,987’ (124.4 miles) 
of Sewer Mains, which exceeds the Consent Decree requirement of 528,000’ feet (100 miles). 
 
Hot Spot Cleaning. The Consent Decree changed both the definition of “Hot Spot” and the 
cleaning requirements. In anticipation of the CD, staff reviewed City records and created a new 
High Frequency Preventive Maintenance List in a three year period (Hot Spots) and other 
locations identified by staff. The list now contains 99 locations. Each of these locations was 
cleaned at least once in FY 2014-15. 

Fats, Oil and Grease (FOG) Control. In FY 2014-15, 40 SSOs were thought to be associated with 
FOG. These locations were referred to EBMUD for investigation.  
 
Pump Station Renovation. The City is significantly ahead of schedule with its Pump Station 
Improvement Program, with completion planned for 2018, five years ahead of schedule. 

Known Noncompliance with Consent Decree. The City is well ahead of schedule in sewer 
rehabilitation, sewer cleaning, root control, CCTV inspection, and pump station rehabilitation 
and is fully compliant with the Consent Decree. The City has increased its sewer service budget, 
staffing, and equipment and intends to continue to meet its obligations under the Consent Decree. 

Assessment of Stipulated Penalties. In FY 2014-15, the City added seven new sewer service 
positions through the budget process and is now fully staffed.  The City added eight new pieces 
of equipment to enhance collection maintenance. Funding was provided and allocated for proper 
handling and disposal of sewer spoils.  Additional funding was also provided and allocated for 
the City to enter into contracts for Contractors to perform Closed Circuit Television (CCTV) and 
sewer main cleaning. The City moved the Sewer Services Unit from within the Infrastructure 
Division to create a new Sewer Service Division and assigned a new Operations Manager solely 
committed to the Sewer Service Division. The production rate of cleaning increased by 43% and 
CCTV inspection productivity increased 69%. This increase in production has contributed to a 
positive trend of reducing sanitary sewer over flows in the City’s collection system.  The City 
believes that it is fully compliant with the Consent Decree and that no penalties should be 
assessed for the City’s Collection System. If Plaintiffs disagree with this position, the City would 
appreciate the opportunity to discuss potential penalties and provide additional explanations of 
its position. 
 
Recommended Changes to Required Work. The City has no recommendations for changes to this 
Consent Decree.  
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Section 1. Introduction 
 
Paragraph 139 of the Consent Decree (Case Nos. C09-00186 and C09-05684) requires: 

“By September 30th of each Fiscal Year…each Defendant shall submit to Plaintiffs, with a copy 
to Intervenors, an annual progress report (“Annual Report”) covering the period July 1st 
through June 30th of the prior Fiscal Year.” 

This Annual Report has been prepared pursuant to the requirements of the Consent Decree. The 
following sections of this report present the required information for Fiscal Year 2014-15 (July 
1, 2014 to June 30, 2015): 

Section 1. CD Para 139 Introduction, p.6 

Section 2. CD Para 144 Annual Report of Sanitary Sewer Overflows (SSO), p.7  

Section 3. CD Para 165 Asset Management Implementation Plan Status, p.10 

Section 4. CD Para 166 Infiltration and Inflow Reduction Work, p.11 
4.1 CD Para 166.a.i Sewer Main and Maintenance Hole Rehabilitation 
4.2 CD Para 166.a.ii    Sewer Main and Maintenance Hole Inspection 
4.3 CD Para 166.a.iii Development of Regional Standards 
4.4 CD Para 166.b  Sewer Lateral Inspection and Repair 

  4.5 CD Para 166.c  I&RI Identification and Elimination 
 
Section 5. CD Para 167 SSO Reduction Work, p.24 

5.1 CD Para 167.a  Capacity Assurance 
5.2 CD Para 167.b  Post SSO Inspection 
5.3 CD Para 167.c  Acute Defects 
5.4  CD Para 167.d  Sewer Main Cleaning 
5.5  CD Para 167.e  Root Cleaning 
5.6 CD Para 167.f  Hot Spot Cleaning 
5.7  CD Para 167.g  Fats, Oil and Grease (FOG) Control 
5.8  CD Para 167.h  Pump Station Renovation 

 
Section 6. CD Para 141 Deliverables, p.36 
 
Section 7.   CD Para 142 Known Noncompliance with Consent Decree, p.36 
 
Section 8. CD Para 172 Assessment of Stipulated Penalties, p.36 
 
Section 9.    CD Para 143 Recommended Changes to Required Work, p.36 
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Section 2. Annual Report of Sanitary Sewer Overflows 
 
Paragraph 144 of the Consent Decree requires: 
 
“A Sanitary Sewer Overflow Report that includes the location of SSOs; the start and end date 
and time of each SSO; the SSO volume including gross volume, amount recovered, and amount 
not recovered; the destination of each SSO; the probable cause(s) of the SSOs; the location(s) of 
repeat SSOs; a list of any SSOs at locations where the Sewer Main had been Rehabilitated in the 
previous ten (10) Fiscal Years; and a description of measures taken to help prevent these SSOs 
in the future.” 
 
Number of SSOs 
 
The City of Oakland’s Sewer Collection System had 104 SSO events during FY 2014-15.  This 
is a 29% reduction compared to the 147 SSO events in FY 2010-11. 
 
The total volume spilled in FY 2014-15 was 115,876 gallons, representing a 72% increase in 
volume compared to the previous Fiscal Year.   Of the total amount spilled, 30% was contained 
and returned to the system.  
 
Figure 2-1 shows the number of SSO events by Fiscal Year for the last 5 Fiscal Years, as well as 
the primary cause of the SSO.       

Figure 2-1. 
SSOs per Fiscal Year 

 

A detailed list of SSOs is shown in Table 2-1 of Appendix A. 
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The City has made many improvements to its sewer program in order to continue reducing 
sanitary sewer overflows.   

In FY 2014-15, the City added seven new sewer service positions through the budget process and 
is now fully staffed.  The City added eight new pieces of equipment to enhance collection 
maintenance. Funding was provided and allocated for proper handling and disposal of sewer 
spoils.  Additional funding was also provided and allocated for the City to enter into contracts for 
Contractors to perform Closed Circuit Television (CCTV) and sewer main cleaning. The City 
moved the Sewer Services Unit from within the Infrastructure Division to create a new Sewer 
Service Division and assigned a new Operations Manager solely committed to the Sewer Service 
Division. The production rate of cleaning increased by 43% and CCTV inspection productivity 
increased 69%. This increase in production has contributed to a positive trend of reducing 
sanitary sewer over flows in the City’s collection system.   
 
The City increased the annual budget beginning in FY 2015-16 to clean major sewers which are 
beyond staff capabilities. 
 
Number and Location of Repeat Overflows 

In Fiscal Year 2014-15, the City had 6 locations in which a second sewer overflow occurred 
within a three year period.  Table 2-2 below lists the number and location of overflows occurring 
at repeat locations along with a description of measures taken to prevent future SSO’s at these 
locations. All locations below have been added to the High Frequency Cleaning List ‘Hot Spots”.  

Table 2-2 
Repeat SSO Locations 

SSO Location CWIQS 
# 

Cause Date Measure(s) to prevent 
SSO 

3712 Loma Vista Ave [also shows 
as 3624 Loma Vista Ave, 3627 
Loma Vista Ave; it’s all the same 
pipe] 

814362, 
807715, 
779126 

Debris 
Grease 
Roots 

3/25/12, 4/2/2015, 
7/7/2014  
 

Added to 12 month high 
frequency PM schedule.         
         
 

6975 Charing Cross Rd / 1801 
Tunnel Rd  
(3 reaches) 

813138, 
809678, 
797746 

Roots 9/27/2014, 
2/13/2015, 
7/07/2015, 
 

Added to 6 month high 
frequency PM schedule.          

642 El Dorado Ave [also shows as 
“625 El Dorado”, it’s the same pipe] 

814652, 
792179 

Roots 2/25/13, 10/5/14 
 

Added to 12 month high 
frequency PM schedule.         

5959 Westover Dr (2 reaches) [also 
shows as 5955 Westover, it’s all the 
same pipe] 

815261, 
784312 

Debris 
Roots 

7/24/2012, 
5/12/2015 
 

Added to 12 month high 
frequency PM schedule.         
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83rd Ave & Iris St [8301 Iris St] 8113390, 
788745 

Roots 9/23/2014, 
12/11/14 
 

Added to 3 month high 
frequency PM schedule.         

2058 Rosedale Ave 812884, 
792740 

Debris 3/18/13, 1/31/15    
 

Added to 6 month high 
frequency PM schedule.                       

 
Sewer Overflows in Rehabilitated Areas 

In FY 2014-15, 2 SSOs occurred in areas rehabilitated since July 1, 2005 (within the last ten 
years) as shown in Table 2-3 below. Of these locations, 2 SSO’s were caused by debris or FOG 
related problems, and 1 location experienced SSOs due to root intrusion.  Corrective actions, as 
detailed below, include cleaning, CCTV inspection, and addition to the “Hot Spot” list.  

 
Table 2-3 

 SSO Locations within Rehabilitated Areas 
SSO 
Location 

CWIQS 
# 

Cause Date Measure(s) to prevent SSO Rehab 
Year 

1225 Fallon 
St.  
(2 reaches) 

809333 Grease, 
Roots 

8/25/2015 Power rod, cleaned, and flushed 
Grease reported to EBMUD  

2010 

1520 
Lakeside Dr. 

813217 Heavy 
Grease 

2/16/2015 
 

Grease reported to EBMUD 
Added to 3 month high 
frequency PM schedule.    

2011 
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Section 3. Implementation of Asset Management Implementation Plan 
(AMIP) 
 
Paragraph 165 of the Consent Decree requires: 
 
“The City shall summarize implementation of each element of its AMIP. The summary shall 
include any proposed revisions to the AMIP, including, but not limited to, revisions to 
maintenance, construction, and Rehabilitation schedules, along with any associated changes to 
its financial plan, and an explanation of how those revisions are consistent with its obligations 
under the Consent Decree.” 
 
On October 31, 2014, the City submitted a new AMIP which had been revised to comply with 
the new Consent Decree. The AMIP provided new maintenance, construction and rehabilitation 
schedules, as well as a revised financial plan. The City is implementing both the new AMIP and 
the Consent Decree. 
 
Chapter 1, Introduction, of the new AMIP presented revised goals, organization and 
responsibilities for implementation of the AMIP and CD. 
 
Chapter 2, Condition Assessment, revised Sewer Main and Maintenance Hole inspection, Sewer 
Lateral inspection and capacity monitoring. Sections 4.2, 4.4 and 5.1 of this Annual Report 
describe work in these areas implemented during FY 2014-15. 
 
Chapter 3, Operations and Maintenance, revised sewer maintenance, hot spot cleaning, root 
control, and FOG control. Sections 5.4, 5.5, 5.6 and 5.7 of this report describe work in these 
areas implemented during FY 2014-15. 
 
Chapter 4, Capital Improvements, described revision of design and construction standards, Sewer 
Main Rehabilitation, elimination of Acute Defects, pump station and capacity improvements, 
Rehabilitation of City owned Sewer Laterals, and provided a ten year CIP and financial plan. 
Sections 4.1, 4.3, 5.3 and 5.8 of this report describe work implemented during FY 2014-15. 
 
The City will continue to update the AMIP as necessary. 
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Section 4. Infiltration and Inflow Reduction Work 

 
Oakland’s previous Annual Report stated: 
 
“A letter has been sent to the Regional Water Board informing them that Oakland has 
successfully completed its 25-year Compliance Plan. Work consisted of rehabilitating 75 sewer 
basins and adding additional capacity at over 120 locations at a cost of approximately $300 
million. This work resulted in a 29% reduction in flows to EBMUD’s Wastewater Treatment 
Plant.” 
 
On November 12, 2014, the Regional Water Board rescinded its Cease and Desist Order. 
Henceforth, the City’s Annual Report will contain solely items required by the Consent Decree. 
 
Paragraph 166 of the CD requires: 
 
“The City shall summarize its work to reduce I&I in its service area in the reporting Fiscal 
Year.” 
 
Work done by the City in FY 2014-15 to reduce Infiltration and Inflow is described below. 
 
4.1 Sewer Main and Maintenance Hole Rehabilitation 
 
Paragraph 166.a.i. of the Consent Decree requires that the Annual Report contain: 
 
“Rehabilitation: all Sewer Main and Maintenance Hole Repair and Rehabilitation activities 
completed…” 
 
Paragraph 83.a. of the Consent Decree requires: 
 
“Between January 1, 2014 and June 30, 2016, the City of Oakland shall rehabilitate 158,400 
feet [30 miles] of Sewer Main….When the City rehabilitates a Sewer Main, it shall also 
Rehabilitate, as needed, all Maintenance Holes associated with the Sewer Main and ensure that 
abandoned Sewer Laterals are not connected to that Sewer Main.”  
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Sewer Mains Rehabilitated 
 
As of June 30, 2015, the City of Oakland had Rehabilitated 192,199 feet (36.4 miles) of Sewer 
Main as shown in Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 
158,400 feet (30 miles) by June 30, 2016. The City’s Sewer Main Rehabilitation Program is 
ahead of schedule. 
 

Table 4-1 
        Length of Rehabilitated Sewer Mains 
 
  Fiscal Year  Mains Rehabilitated          Cumulative Total                CD 
Requirement ** 

1/11/14-6/30/14 131,653’ (24.9 miles)*       131,653’ (24.9 miles)* ----- 

FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 

FY 2015-16 n/a         n/a  158,400’ (30 miles) 
 
* From previous Annual Report 

**Cumulative total beginning 01/01/14 

Table 4-2 provides details of projects completed in FY 2014-15. 

 

Table 4-2 
Sewer Main Rehabilitation Projects Completed in FY 2014-15 

Project 
No Description 

SubBasi
n No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)   Construction Cost  

C227230 
RHS-20th St, San Pablo Ave, Telegraph 
Ave, Alice St, and 12th St 52-05 208 108 

    
25,137         4.8   $     4,691,955  

C329128 
Rehabilitation of Sanitary Sewers in 
Rosedale Ave 81-101 119 21 

       
3,392         0.6   $        395,071  

C329129 
Rehabilitation of Sanitary Sewers in Bridge 
Ave 

81-002, 
81-101 112 15 

       
2,530         0.5   $        307,924  

C329132 

SS Rehab Easement Bet. Delmont Ave and 
Edgemoor Pl, Easement Bet. Majestic Ave 
and Laird Ave, and Easement Bet. Modesto 
St and Madera Ave 

83-302, 
83-401 
& 83-
403 50 18 

       
2,137         0.4   $        283,569  

C329134 
SS Rehab By Broadway, Golden Gate Ave 
and Contra Costa Rd 50-16 170 62 

       
5,402         1.0   $        957,035  

C329135 
SS Rehab Easement Bet. Clarendon 
Crescent Ave and Sunny Hills Rd 54-16 85 27 

       
4,281         0.8   $        445,081  

C329137 

SS Rehab Ostrander Rd and Broadway 
Terr., Easement by Margarido Dr and 
Acacia Ave, and in the area by Broadway 
and Golden Gate Ave 50-17 78 17 

       
1,563         0.3   $        293,452  
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Project 
No Description 

SubBasi
n No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)   Construction Cost  

 
C329143
* 

REHAB SS bounded by Park Blvd, 
Hollywood Ave, Sunnyhills Rd, and 
Brighton Ave 54-16 40 23 

    
12,648         2.4   $     2,576,053  

C461810 SS Rehab 57th Ave 83-001 25 19 
       
2,694         0.5   $        397,305  

C455610 SS On-Call: 3934 Brown Ave, I-880 Lisbon 
81-015, 
62-02 7 16 

          
762         0.1   $        386,555  

 
Total 

 
894 

             
326  

    
60,546       11.5   $  10,734,000  

 

Additional Sewer Mains Rehabilitated 

Paragraph 83.b. of the Consent Decree requires: 
 
“…In addition to the Work required under paragraph 83(a), beginning on July 1, 2014, the City 
shall complete, by the end of each Fiscal Year, Rehabilitation of no less than 5,280 feet of Sewer 
Main, anywhere within the City’s Collection System, based on a cumulative total (i.e., 5280 feet 
by June 30, 2015; 10,560 feet by June 30, 2016; 15,840 feet by June 30, 2017; etc.) for the 
duration of the Consent Decree.” 
 

The City rehabilitated an additional 5,539 feet of Sewer Main under Paragraph 83.b. as shown in 
Tables 4-3 and 4-4. 

 

Table 4-3 
       Length of Additional Sewer Mains Rehabilitated 
 
Fiscal Year  Mains Rehabilitated          Cumulative Total                CD 
Requirement 

FY 2014-15 5,539’ (1.0 miles) 5,539’ (1.0 miles) 5280’ (1 mile) 
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Table 4-4 
Additional Sewer Mains Rehabilitated in FY 2014-15 

Project 
No Description 

Completion 
Date 

SubBasin 
No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)  

 Construction 
Cost  

227230 
RHS-20th St, San Pablo Ave, 
Telegraph Ave, Alice St, and 12th St 6/30/2015 85-011 0 2 

          
151       0.03   $          47,790  

C329134 
SS Rehab By Broadway, Golden 
Gate Ave and Contra Costa Rd 6/30/2015 

17,50-
14,54-07 14 3 

          
856       0.16   $        117,979  

C329138 

SS Rehab Easement Bet. Shepherd 
Canyon Rd and Moore Dr and in 
Larry Lane Bet. Ascot Dr and 
Maslands Dr 6/18/2015 

56-05, 56-
07 37 23 

       
2,524       0.48   $        516,406  

C455610 

SS On-Call: 3640 Grand Ave, 
Perkins, 52nd & Telegraph, Fire 
Station No. 5, 6449 Chabot, Mills 
College, , 1020 Galvin, Glen Manor 
& Tunnel Rd, 1037 89th Ave, I-880 
23rd Ave, 5521 Golden Gate Ave, 
8647 Thermal 6/30/2015 

54-09, 50-
16,83-

304,85-
305,50-
1985-

201,50-
15,85-212 35 14 

       
2,008       0.38   $        310,855  

 
Total 

  
         86  42        5,539  

       
1.0   $        993,030  

 
Maintenance Holes 
 
Paragraph 166.a.i.C. of the Consent Decree requires that the Annual Report contain: 
 
“…the number of Maintenance Holes associated with Rehabilitated Sewer Mains and the 
number of Maintenance Holes Rehabilitated;” 
 
As shown in Tables 4-2 and 4-4, as part of its Sewer Main Rehabilitation Program in FY 2014-
15 the City encountered 573 Maintenance Holes and Repaired or Rehabilitated 368 of them. 
Remaining Maintenance Holes were inspected and did not require Rehabilitation.  
 
Abandoned Sewer Laterals 
 
Paragraph 166.a.i.D. of the Consent Decree requires that the Annual Report contain: 
 
“…a statement that the City did not reconnect any abandoned Sewer Laterals that the City found 
to be connected to the Sewer Main;” 
 
The City sealed off any abandoned sewer laterals which were encountered during construction. 
No abandoned laterals were reconnected to Sewer Mains.  Abandoned or inactive house 
connection sewers shall be cut back two feet from the main and plugged with Class C mortar, at 
least six inches into the abandoned/inactive house connection sewer. 
 
 
Sewer Main Rehabilitation Budget and Expenditures 
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Paragraph 166.a.i.F. of the Consent Decree requires that the Annual Report contain: 
 
“…the Rehabilitation budget and dollars spent on Sewer Main Rehabilitation;” 
 
During FY 2014-15, the City budgeted $14,360,000 for capital improvements of the sewer 
collection system.  Improvements include rehabilitating or replacing sewer mains, lower laterals, 
and associated sewer structures.  This budgeted amount is intended to cover hard construction 
costs and soft costs associated with design and construction management.  During the same 
period, total expenditures spent on sewer capital improvements was $13,538,988.  It must be 
noted that capital budget is not typically spent in one fiscal year as project activities and 
expenditures span over 2 to 3 years. 

2015-16 Proposed Sewer Main Rehabilitation Projects 

Paragraph 166.a.i.G of the Consent Decree requires that the Annual Report contain: 
 
“…the Sewer Mains targeted to be Rehabilitated in the next Fiscal Year;” 

In FY 2015-16, the City plans to complete 6 Sewer Main Rehabilitation projects as listed in 
Table 4-6 below.  These projects will rehabilitate approximately 12.8 miles of sewer mains.  All 
appurtenant sewer structures will also be rehabilitated as needed as part of these projects.  The 
locations of these projects are selected from Appendix H of the Consent Decree and various 
locations for the 1 mile of sewer main rehabilitation required under Paragraph 83.b.  The 
locations for the 1 mile will be developed in response to complaints and requests from the acute 
defect list.  Appendix H lists Oakland's Collection System sub-basin priorities.   
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Table 4-6 
FY 2015-16 Proposed Sewer Main Rehabilitation Projects 

 
No. Project 

No. 
Description Length 

(Miles) 

1 C329151 The Rehabilitation of SS in the Area Bounded by E24th St, 19th Ave, 
Beaumont, Ave, and E33rd St (58-02) 

5.65 

2 C329145 Rehabilitation of Sanitary Sewer in the Area bounded by 21st Avenue, 
17th Street, 24th Avenue, and 27th Avenue (60-06) 

3.58 

3 C329149 Rehabilitation of Sanitary Sewer in the Area Bounded by Mountain 
Boulevard, Bernves Ct, Terrabella Way, and Redwood Rd (83-502) 

2.73 

4 C228920 Rehabilitation of Sanitary Sewer in the Easement by 4300 Sequoyah 
Rd 

0.41 

5 C228930 Rehabilitation of Sanitary Sewers at Potter St and Renwick St between 
Fairfax Ave and Brookdale Ave 

0.22 

6 C228940 Rehabilitation of Sanitary Sewers at 904 Alvarado Rd 0.21 

 
Revisions to Appendix H 

Paragraph 166.a.i.H. of the Consent Decree requires that the Annual Report contain: 
 
“…an explanation of any revisions that were made to Appendix H, or the financial plan 
associated with future Sewer Main Repair and Rehabilitation…” 
 
In FY 2014-15, no revisions were made to Appendix H. A new financial plan was developed and 
included in the City’s AMIP as described in Section 2 of this report. 
 
4.2 Sewer Main and Maintenance Hole Inspection 
 
Paragraph 83.c. of the Consent Decree requires: 
 
“For the duration of this Consent Decree, the City of Oakland shall inspect, using CCTV or 
other equally effective methods, and document condition assessment of, its Collection System at 
an annual rate of no less than 10 percent of its Sewer Mains per Fiscal year (at least 485,760 
feet of Sewer Mains per Fiscal Year) on a cumulative basis (i.e., 242,880 feet by June 30, 2014; 
728,640 feet by June 30, 2015; 1,214,400 feet by June 30, 2016; etc.).”  
 
Paragraph 166.a.ii. of the Consent Decree requires the Annual Report to contain: 
 
“Inspections: inspections and condition assessment completed…” 
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Sewer Main Condition Assessment 
 
As shown in Table 4-7, 801,926 feet (151.9 miles) of sewer mains have been inspected and 
assessed using CCTV inspection.  This exceeds the Consent Decree requirement to inspect 
728,640 feet (138 miles) by June 30, 2015. 
 
      Table 4-7 
       Length of Sewer Mains Inspected and Assessed 
 
     Fiscal Year  Mains Assessed          Cumulative Total                CD 
Requirement 

FY 2013-14 182,935’ (34.7 miles)* 182,935’ (34.7 miles)* 242,880’ (46 miles) 

FY 2014-15 618,991 (117.2 miles)** 801,926’ (151.9 miles)*** 728,640’ (138 miles) 

 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet 
***Cumulatively-unique feet 

Results of the inspections are summarized in Figure 4-1. 

Figure 4-1 
Sewer Main Condition Grades (FY 2014-15) 

  
 

From a total of 3,330 pipe segments inspected, 1,970 segments were found to be in acceptable 
structural condition (Grade 1), 771 segments were found to be in minimal collapse risk condition 
(Grade 2), 399 segments were in collapse unlikely in near future condition (Grade 3), 115 
segments were found to be in collapse likely in foreseeable future condition (Grade 4); and 48 
segments were found to be in danger of imminent collapse (Grade 5). 

Grade 5 defects are considered Acute Defects and are treated as described in Section 5-3. 

1970 

771 
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Maintenance Hole Inspection 

Paragraph 83.c of the Consent Decree also requires: 

“When the City inspects a Sewer Main, it shall also inspect all Maintenance Holes associated 
with that Sewer Main.” 

Between July 1, 2014 and June 30, 2015, 3,001 maintenance-hole inspections were performed. 
Inspectors used a modified Manhole Assessment Certification Program (MACP) where field 
staff visually inspected the barrel of every maintenance hole and completed a computerized 
maintenance hole inspection form. Results of the inspections are summarized in Figure 4-2 
below. 

Figure 4-2 
Maintenance Hole Inspection Results (FY 2014-15) 

 

Of 3,001 Maintenance Hole inspections, 2,930 inspections found Maintenance Holes in good 
condition, 67 found Maintenance Holes in fair condition, and 4 found Maintenance Holes in poor 
condition.  Table 4-8 contains a list of Maintenance Holes in poor condition.  

 
  

2930 

67 
4 

good fair poor



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  19 
 

Table 4-8 
Maintenance Holes in Poor Condition 

Inspection ID# WO# Inspection Type Location Condition Depth 
7229 676372 v2 Maintenance Hole Inspection  3039 WEBSTER STREET Poor 10 

7210 675991 v2 Maintenance Hole Inspection 2540 63RD AV Poor 35 

4932 626274 v2 Maintenance Hole Inspection  16TH ST AND POPLAR Poor 6 

4726 623264 v2 Maintenance Hole Inspection 102ND AV & PLYMOUTH 
ST 

Poor 6 

 

9 maintenance holes were found to be in poor condition in the last Annual Report (January 1, 
2013 to June 30, 2014).  4 maintenance holes were found to be in poor condition this Fiscal 
Year.  All are scheduled for repair in FY 2015-16.  

4.3 Development of Regional Standards 
 
Paragraph 166.1.iii. of the Consent Decree requires the Annual Report to contain: 
 
“Regional Standards: a description of the activities to develop…Regional Standards.” 
 
Paragraph 83.d. further requires: 
 
“The City shall work with other Defendants to create Regional Standards for sewer installation, 
Rehabilitation and Repair and participate in submitting a group report of the recommended 
standards for EPA’s review and approval by June 30, 2016, and for review, every five years 
thereafter.” 
 
The City bases its construction plans and specifications on The “Greenbook”: Standard 
Specifications for Public Works Construction, a statewide standard for the municipal 
construction industry.  The Greenbook is updated every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the 
review and development of Regional Standards regarding the work on sewer mains, manholes, 
and sewer laterals. In April 2015 a consultant (Humphrey Consulting) was contracted to assist 
the Defendants and the RSC in the development of standards. The City (District) has assigned a 
representative to the RSC and has actively participated in the first two meetings of the RSC, held 
in June and July 2015. The City will continue participation in the development of Standards 
through attendance at these RSC meetings, which will be held on generally a monthly basis until 
Regional Standards are completed. Completion of a report on recommended standards will be 
submitted to EPA by the June 30, 2016 deadline as required in the Consent Decree.   

  



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  20 
 

4.4 Sewer Lateral Inspection and Repair 
 
Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“Sewer Laterals: a description of the activities taken and materials used to notify property 
owners of defective sewer Laterals…” 

Regional Private Sewer Lateral (PSL) Program  

Paragraph 84.c of the Consent Decree requires: 

“The City, to satisfy the requirements of this subparagraph, shall document, in spreadsheet 
format, the building permits issued during the Fiscal Year, the certificates of occupancy issued, 
and whether a Compliance Certificate was submitted prior to issuance of the certificate(s) of 
occupancy.” 

Oakland started its PSL program on January 16, 2012, in collaboration with the Regional PSL 
Program administered by the East Bay Municipal Utility District (EBMUD). 
 
The City requires that persons seeking building permits which require certificates of occupancy 
for construction or remodeling exceeding $100,000 test and, where necessary, replace defective 
private sewer laterals and obtain Compliance Certificates from EBMUD before being issued 
certificates of occupancy. 
 
Table 4-3 below shows the City's compliance with the CD requirement to have “…permittees to 
submit Compliance Certificates before being issued certificates of occupancy for construction or 
remodeling permits in excess of $100,000.” (Paragraph 84.c). Between January 16, 2012 and 
June 30, 2015, the City finalized 282 building permits for construction over $100,000 as shown 
in Table 4-10 below.  
 

Table 4-10 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Final’ed # with Compl Cert # w/o Compl Cert 
FY 2012-13 119 99 20 
FY 2013-14 114 87 27 
FY 2014-15 49 49 0 

 
 

In FY 2014-15, the City finalized 49 building permits which required certificates of occupancy 
for construction or remodeling permits in excess of $100,000, all of which had Compliance 
Certificates issued by EBMUD. This met the Consent Decree requirement to limit the number of 
building permits issued without Compliance Certificates to less than 25 per Fiscal Year.  The 
City continues to share data with EBMUD and sends spreadsheets detailing Oakland’s activities.    
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Other Privately Owned Defective Sewer Laterals 
Paragraph 85.a. of the Consent Decree requires: 

“Within 90 days of identifying a Sewer Lateral as defective the City of Oakland shall notify the 
owner in writing.” 

Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“A. the number of sewer Laterals identified as defective; 
  B. the number of property owners notified that their Sewer Laterals are defective; 
  C. a copy of a representative notice that was sent to property owners notifying them that their 
Sewer Lateral is defective; 
  D. a description and the number of administrative enforcement actions taken against property 
owners for defective Sewer Laterals;”  
 

As shown in Table 4-11, during FY 2014-15 City crews identified an additional 48 defective 
Sewer Laterals.  41 property owners have corrected their defective Sewer Laterals.  7 property 
owners have not corrected the defect after notices were sent.  

Table 4-11 
 Defective Sewer Laterals 

# of Defective Sewer 
Laterals Identified in 
Fiscal Year 2014-15 

# of Defective Sewer 
Laterals Repaired 

# of Defective Sewer 
Laterals Not Repaired 

11 8 3 
 

Additional enforcement action is being taken against the 3 property owners who had not 
responded to the City’s letter directing them to take action to correct inflow problems in their 
private Sewer Laterals.  Figure 4-3, shown on Appendix C, shows a sample notice to property 
owners.  
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Oakland Owned Sewer Laterals 

Paragraph 166.b.i.E requires the Annual Report to contain: 

“…the number of Oakland-owned Sewer Laterals inspected and Repaired or Rehabilitated and 
the cumulative number of Oakland-owned Sewer Laterals inspected and Repaired or 
rehabilitated from the Effective Date;” 

On October of 2015, the City is planning to advertise bids to inspect and, where necessary, 
Repair or Rehabilitate defective City owned Sewer Laterals of 95 City facilities identified in 
Appendix H-1 of the Consent Decree. The City expects to complete inspection and repair of City 
owned Sewer Laterals well ahead of the September 21, 2024, completion date specified in the 
Consent Decree. 

Defective Sewer Laterals Owned by Other Public Entities or Government Agencies 

Paragraph 166.b.i.F. requires the Annual Report to contain: 

“…the address and name of any property owned by a Public Entity, or the State or federal 
government, that has an identified defective Sewer Lateral, including a description of the 
defect;” 

During FY 2014-15, the city did not identify any defective Sewer Laterals owned by other Public 
Entities or the State or federal government. 

Sewer Lateral Education and Outreach Program 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“… a summary of the City’s assistance to EBMUD in the development of a Sewer Lateral 
education and outreach program:” 

The City assisted EBMUD in the development of the Sewer Lateral education and outreach 
program.  The City participated in a meeting with EBMUD in January 2015, when the 
development of the program and educational materials was reviewed and discussed.  Additional 
review and comments occurred in February 2015, prior to EBMUD's submittal of the plan to 
EPA for review and comment in March 2015.  The City will continue to work with EBMUD in 
implementation of the program.  
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Lower Sewer Laterals 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“Lower Sewer Laterals: the number of Sewer Laterals connected to the Rehabilitated Sewer 
Mains and the number of Lower Sewer Laterals Repaired or Rehabilitated.” 

As shown in Table 4-2 and Table 4-3, as part of its Sewer Main Rehabilitation, the City 
reconnected all 980 encountered Sewer Lateral connections which included connections to 
laterals within easements.  The City Repaired or Rehabilitated 557 Lower Sewer Laterals as part 
of the construction projects. Laterals within easements are within private properties and are not 
considered Lower Sewer Laterals.   

4.5 Inflow and Rapid Infiltration Identification and Elimination 

 
Paragraph 166.c.i. of the Consent Decree requires the Annual Report to contain: 

“a description of the City’s cooperation with EBMUD’s implementation of the RTSP;…” 

By a letter dated January 20, 2015, EBMUD provided a draft of its Regional Technical Support 
program (RTSP) plan to the East Bay Collection System Advisory Committee (EBCSAC) for 
review and comment.  EBCSAC’s comments on the EBMUD draft RTSP were provided to 
EBMUD by letter dated February 19, 2015.  EBMUD submitted the RTSP Plan to EPA, 
RWQCB, SWRCB, and DOJ on March 23, 2015.   Based on comments from EPA received on 
May 19, 2015, EBMUD resubmitted a revised RTSP Plan on July 20, 2015.  As of the date of 
preparing this report, the revised RTSP Plan has not been approved.  EBCSAC agencies have 
also discussed RTSP issues with EBMUD at monthly meetings from January 2015 to the present 
time. The City will continue to work with EBMUD in implementation of the program. 
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Section 5. SSO Reduction Work 
 
Paragraph 167 of the Consent Decree requires: 
 
“The City shall summarize its Work to reduce SSOs in its service area in the reporting Fiscal 
Year.” 
 
A summary of the City’s work is described below: 
 
5.1 Capacity Assurance 
 
Paragraph 167.a. of the Consent Decree requires that the Annual Report contain: 
 
“Capacity Assurance: a description of the activities performed in order to monitor the locations 
in Paragraph 89(a) during rain events…” 
 
During FY 2014-15, the City monitored water levels in Maintenance Holes listed in Paragraph 
89(a) of the Consent Decree. Table 5-1 shows each location monitored, the highest water level 
recorded, and instances where the water level reached within one foot of the Maintenance Hole 
rim due to a lack of capacity. 
 

Table 5-1 
Capacity Monitoring Results 

 
The City responded to water level alarms triggered when the water level reached within three (3) 
feet of the Maintenance Hole rim and took all steps necessary to prevent an SSO, as described in 
the SSO Response Plan in the City’s AMIP. In FY 2014-15 the City experienced a total of five 
locations that reached within one foot of the Maintenance Hole rim.  Three locations were 
suspected to be capacity related and two locations were suspected of existing sags.   The City is 
currently providing design work to increase pipe diameters and correct sags.  One (1) foot water 
alarms were triggered at locations listed in Paragraph 89.a. on the dates shown in Table 5-1. 
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Table 5-2  
Capacity Related Alarms Triggered in FY 2014-15  
 

No. Location Event First 
Occurrence  Time Event 

Reasons for 
High Level 

Alarm 

Comment 

i 
San Pablo Avenue at 60th Street  

11 Dec 2014 
08:23    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

ii. San Pablo Avenue at 62nd Street NO HIGH LEVEL ALARM  N/A 

iii. Stanford Avenue at Gaskill Street NO HIGH LEVEL ALARM  N/A 

iv. 
27th Avenue at Vernon Street 

11 Dec 2014 
08:13    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

v. 
Harrison Street at 27th Avenue 

11 Dec 2014 
08:16    

High Level 
Alarm 

Grease N/A 

vi. 
Grand Avenue at Harrison Street 

11 Dec 2014 
08:16    

High Level 
Alarm 

Sag Planned for 
2016 

Construction 
vii. 19th Street  at Jackson  Street NO HIGH LEVEL ALARM  N/A 

viii. 
Park Blvd at Spruce Street 

11 Dec 2014 
08:10    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

ix. 
East 18th Avenue at 4th Avenue 

11 Dec 2014 
08:19    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

x. Maybelle Avenue at Masterson 
Street  

12 Dec 2014 
00:15    

High Level 
Alarm 

Sag Planned for 
2016 

Construction 
xi. 76th Avenue at Garfield Avenue NO HIGH LEVEL ALARM  N/A 

xii. 
Trestle Glen road at Creed Road 

11 Dec 2014 
08:33    

High Level 
Alarm 

Debris N/A 

 
The Consent Decree requires the City to increase sewer capacity in certain locations when sewer 
flows reach within one foot of the Maintenance Hole rim. The City has created a new capital 
improvement project (C329154 Citywide Sanitary Sewer Capacity Upgrades) to address the six 
locations where this occurred.  Design work has begun.  Capacity upgrade projects are scheduled 
to be completed within twenty four (24) months of the time an alarm was first triggered.  
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5.2 Post SSO Inspection 
 
Paragraph 167.b. of the Consent Decree requires that the Annual Report contain: 
 
“Inspections: a statement that Oakland completed CCTV inspections downstream of each SSO 
location.” 
 
During FY 2014-15, the City completed CCTV inspections downstream of each SSO.  
 
5.3 Acute Defects 
 
Paragraph 167.c. of the Consent Decree requires that the Annual Report contain: 
 
“Acute Defects: a description of the activities to Repair Acute Defects…” 
 
Paragraph 91 further provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, 
but no later than within one Year of identification.” 
 
In FY 2014-15, the City merged its list of Grade 5 defects identified by condition assessment of 
Sewer Mains with other Sewer Main defects identified by staff which could result in imminent 
risk of an SSO. This resulted in a new list of Acute Defects shown in Table 5-3a and Table 5-3b 
of Appendix D. Table 5-3a shows location of Acute Defect locations identified after the Consent 
Decree (July 1, 2014).  For information only, Table 5-3b shows locations of Acute Defect 
locations identified prior to the Consent Decree. 
 
As shown in Table 5-3a, the following is a list of activities related to acute defects. 

• 35 New Acute Defects were found.  
• 8 Acute Defects were repaired.  
• Remaining 27 acute defects will be repaired within one Year of Identification. 

 
Minor repairs are shown in page 19. 
 
Most of the Acute Defects that took more than one year to correct occurred before the City 
revised its processes. In the past, maintenance personnel would work on the defect as long as 
they could. Once they realized the defect was beyond their capabilities, they would refer the 
problem to Engineering to be repaired by contract. This referral frequently happened too late to 
meet the twelve month goal. Maintenance personnel are now required to make an initial 
determination within 120 days as to whether they can repair the defect.  

Between July 1, 2014 and January 31, 2015, the median time to correct an Acute Defect was 348 
days; between February 1, 2015 and June 30, 2015, the median time had decreased to 322. It 
should be noted that delays in repairing Acute Defects did not result in any Sanitary Sewer 
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Overflows.  All Acute Defects identified prior to the Consent Decree shown on Table 5-3b have 
been repaired. 

Minor Repairs Completed 

In addition to the Sewer Main Rehabilitation described above, between July 1, 2014 and June 30, 
2015, the City’s Sewer Maintenance Section responded to 116 spot repair work orders. These 
spot repairs consisted of excavating damaged sewer lines and installing new segments of sewer 
line or repairing structures. The list of repair locations is shown in Table 4-5 of Appendix B. 

 As of June 30, 2015, maintenance crews have 37 minor repairs to be completed within this fiscal 
year. 

5.4 Sewer Main Cleaning 

Paragraph 167.d. of the Consent Decree requires that the Annual Report contain: 
 
“Sewer Main Line Cleaning: a description of activities conducted under its sewer cleaning 
program…” 
 
Paragraph 92.a. further provides: 
 
“The City of Oakland shall complete the cleaning of its entire Collection System program which 
began in 2010, by June 30, 2018. By June 30, 2014, the City shall have cleaned 1,900,800 feet of 
Sewer Mains. Beginning July 1, 2014, the City shall clean its remaining Sewer Mains at the rate 
of 739,200 feet per Fiscal Year on a cumulative basis (i.e., 2,640,000 feet by June 30, 2015; 
3,379,200 feet by June 30, 2016; etc.).” 
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As shown in Table 5-4a, 2,864,495 unique feet (543 miles) of Sewer Main have been cleaned. 
This exceeds the Consent Decree requirement of 2,640,000 feet (500 miles). 
 

Table 5-4a 
Feet of Sewer Main Cleaned (Unique Feet) 

 
Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 

miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 

miles) 
Since Effective Date 
(September 22, 2014) 

548,272’ (104 miles) 2,864,495’ (543 miles) n/a 

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 
1, 2010 and the start of the FY) 
**Cumulatively-unique feet starting January 1, 2010 
Reference: Paragraph 92.a., Paragraph 167.d.i. 
 

Table 5-4b 
Feet of Sewer Main Cleaned More Than Once 

Per Paragraph 167.d.ii., in this Table 5-4b, the length of a Sewer Main is counted once 
regardless of the number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 379,663’ (72 miles) 1,508,005’ (286 miles) n/a 
*Starting January 1, 2010 
 
 

Table 5-4c 
Feet of Sewer Main Cleaned, Including Repeat Cleanings 

Per Paragraph 167.d.iii., in this Table 5-4c, the length of a Sewer Main is multiplied by the 
number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 

miles) 
6,486,856’ (1,229 
miles) 

n/a 

*Starting January 1, 2010 
 

 
A summary of the cleaning by Sub-Basin is shown in Figure 5-1 of Appendix E. 
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5.5 Root Cleaning (Foaming) 
 
Paragraph 167.e. of the Consent Decree requires that the Annual Report contain: 
 
“Root Cleaning: a description of the activities conducted under Oakland’s root control program, 
including the feet of Sewer Main treated for root control cumulatively and in each Fiscal Year 
beginning July 1, 2013.” 
 
Paragraph 92.e. further provides: 
 
“For the first three Fiscal Years, the City of Oakland shall treat a minimum of 264,000 feet of 
Sewer Mains per Fiscal Year on a cumulative basis (i.e., 264,000 feet by June 30, 2014; 528,000 
feet by June 30, 2015; and 792,000 feet by June 30, 2016.)” 
 
The City has used various root-foaming contractors to treat sewer pipes for root control. The 
root-foaming program uses an herbicide which penetrates root cell walls and causes them to 
decay and die. This treatment kills roots that can cause stoppages and pipe destruction in City 
Sewer Mains.   

Figure 5-1 contains a location map showing subbasins root-foamed in 2012, 2013-14, and 2014-
15.  All pipes in the subbasins were root foamed.  Also shown in the map are subbasins planned 
for FY 2015-16 in which targeted pipes were selected in each of the subbasins.  The selection 
criteria for root foaming are in the following: 
 

1. All pipes that have root intrusion as indicated in CCTV inspections. 
2. All pipes along easements. 
3. All pipes in the subbasin if a significant number of pipes were affected by root intrusion 

as indicated in CCTV inspections. 
4. Pipes will not be selected for root foaming if the pipe will be rehabilitated within five 

years or the pipe resides in the hot spot list. 
Results of the City’s Root Control are as follows: 
 

Table 5-5.  
Root Control Program Implementation 

Fiscal Year  Mains Assessed          Cumulative Total                CD 
Requirement 

FY 2013-14 304,811’ (57.7 miles) 304,811’ (57.7 miles) 264,000’ (50 miles) 

FY 2014-15 352,176’ (66.7 miles) 656,987’ (124.4 miles) 528,000’ (100 miles) 

 
As of June 30, 2015, the City had root foamed 656,987’ (124.4 miles) of Sewer Mains, which 
exceeds the Consent Decree requirement of 528,000’ feet (100 miles). 
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Figure 5-1 Root Foaming Areas 
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Paragraph 92.e. further provides: 
 
“By December 31, 2016, the City shall submit an evaluation of its root control program to EPA 
for review and approval.  The evaluation shall consider the need to treat additional or fewer 
Sewer Mains to address results from cleaning and CCTV.  The evaluation shall propose 
refinements to the City’s root control program in order to ensure excessive roots in the 
Collection System are controlled.” 

On June 2, 2015 the City hired V&A Consulting Engineers to evaluate the City’s Root Foaming 
Program and recommend refinements to the program.  The City is on schedule to meet the 
December 31, 2016 deadline. 
 
5.6 Hot Spot Cleaning 
 
Paragraph 167.f. of the Consent Decree requires that the Annual Report contain: 
 
“Hot Spot Cleaning: description of activities conducted under its hot spot program, including 
feet of Sewer Main in the hot spot cleaning program and the range of cleaning frequencies for 
Sewer Main in the hot spot cleaning program;” 
 
The Consent Decree changed both the definition of “Hot Spot” and the cleaning requirements. In 
anticipation of the CD, staff reviewed City records and created a new High Frequency Preventive 
Maintenance List (Hot Spots) containing both locations having more than one SSO in a three 
year period (Hot Spots) and other locations identified by staff. The list now contains 99 
locations. Each of these locations was cleaned at least once in FY 2014-15. Table 5-5 of 
Appendix F contains the new High Priority PM List (as of June 30, 2015). Figure 5-2 contains a 
map of these locations.   

The City reviewed its data for risk factors such as pipe age, size, slope and materials of 
construction, and found no correlation between SSOs and those factors.  
 
The hot spot cleaning program contains 86,187 feet (16.32 miles) of Sewer Mains which are 
cleaned every three (3) to twelve (12) months as shown. Between July 1, 2014 and June 30, 
2015, the City’s sewer crews cleaned 116,107 feet (22 miles) of Sewer Mains as part of the hot 
spot sewer cleaning program.  
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Figure 5-2 
High Frequency PM Locations 
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5.7 Fats, Oil and Grease (FOG) Control 
 
Paragraph 167.g. of the Consent Decree requires that the Annual Report contain: 
 
“FOG: a description of activities to control FOG in the Collection System; a list of any SSOs 
that were thought to be associated with FOG or excessive buildup of grease, a list of FOG 
locations referred to EBMUD for investigation, and any actions that were taken against food 
service establishments related to inadequate FOG controls.” 
 
The City’s FOG Control Program is described in Section 3.3 of its AMIP. The City identifies and 
reports FOG problems to EBMUD. EBMUD investigates and inspects FOG sources and works 
with food service establishments (FSEs) to correct FOG problems. Non-compliant FSEs are 
referred to the City for enforcement action. 
 
In FY 2014-15, 40 SSOs were thought to be associated with FOG as listed in Table 2-1. These 
locations were referred to EBMUD for investigation as shown in Table 5-6. 
 
EBMUD has not referred any FSEs to the City for enforcement action. 
 
 

Table 5-6  
 

FOG-Related SSOs Reported to EBMUD With CIWQS #s. 

Address Street Date Reported to EBMUD 
CIWQWS 
# 

10543 STELLA ST 7/25/2014 807766 
1414  86TH AV 7/25/2014 807991 
2852 68th Ave 9/23/2014 808641 

40 LARRY LN 9/23/2014 808452 
1225 FALLON ST 9/23/2014 809333 

  81st Ave & Birch St 9/26/2014 809435 
  College Ave & Taft Ave 10/3/2014 809679 
  82ND AV & IRIS ST 10/10/2014 809806 

1731 Gouldin Rd 10/10/2014 809807 
  69th Ave & Snell St 11/20/2014 810394 

1818 90th Ave 11/20/2014 810561 
1020 87th Av 12/8/2014 811268 
3625 Fruitvale Ave 11/25/2014 810880 
5400 College Ave 12/3/2014 811173 
1108 60th Ave 12/3/2014 811782 
485 105th Ave 12/3/2014 814765 
550 West Macarthur Blvd 12/11/2014 811301 
950 77th Ave 12/30/2014 811659 

4326 Virginia Ave 12/30/2014 811441 
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Address Street Date Reported to EBMUD 
CIWQWS 
# 

6040 Bancroft Ave 12/30/2014 811480 
279 Lee St.  12/30/2014 811656 

  5TH ST & UNION ST 1/5/2015 812129 
581 Valle Vista Ave 1/1/2015 812046 

3816 Whittle Ave 1/5/2015 812055 
2929 Holyrood Dr 1/13/2015 812115 

11212 Monan St 1/15/2015 812268 
2058 Rosedale Ave 2/10/2015 812884 

  G St. & 85th Ave 2/10/2015 812920 
5560 Fremont St.  2/10/2015 812903 
1200 Westview Dr 2/19/2015  813932 
1520 Lakeside Dr 2/19/2015 813217 
4900 Shattuck Av 2/19/2015 813208 
8432 International Blvd 3/10/2015 813615 
6430 Girving Dr 4/20/2015 813674 
3933 Woodruff Av 4/20/2015 663243 
3712 Loma Vista Av 4/20/2015 814362 
3271 Kempton Av 6/26/2015 815335 
6020 Aspinwall Rd 6/26/2015 815146 

  Grand Av & Santa Clara Av 6/26/2015 814795 
6319 Pinehaven Rd 6/26/2015 815999 
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5.8 Pump Station Renovation 
 
Paragraph 167.g of the Consent Decree requires that the Annual Report contain: 

“Pump Stations: a description of pump station renovation and upgrades required by the Pump 
Station Reliability Plan during the previous Fiscal Year and a description of projects to be 
completed in the following Fiscal Year.” 

Paragraph 94 further requires: 

“The City shall complete improvements described in the Plan by October 15, 2022.” 

The city's collection system has eight (7) small pump/lift stations: 

 Denton Place 
 Fallon Street 
 Hegenberger Road 
 Parkridge Drive 
 Tidewater Avenue 
 Shepherd Canyon Road 
 Skyline Blvd 

 
Work on the Tidewater Pump Station was completed in 2012.    

On February 27, 2014 consulting firm, Schaaf & Wheeler, began to design and prepare 
construction plans and specifications for improvements to the remaining pump stations. Final 
design plans of all pump/lift stations will be completed in November 2015.  Construction at 
locations Fallon Street, Hegenberger Road, and Shepherd Canyon Road are scheduled to begin in 
summer 2016.  Construction at locations Denton Place, Parkridge Drive, and Skyline Blvd are 
scheduled to begin in summer 2017. 

The City is significantly ahead of schedule with its Pump Station Improvement Program, with 
completion planned for 2018, four years ahead of schedule.  
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Section 6. Deliverables 
 
The only Deliverable required during FY 2014-15 was submittal of an Annual Report for 
January 1, 2013 – June 30, 2014 (18 months) by September 30, 2014. The Deliverable was 
submitted ahead of schedule. 

 
Section 7. Known Non-Compliance with Consent Decree 
 
The City is fully compliant with the programmatic requirements of the Consent Decree and has 
fully embraced both the letter and spirit of the Consent Decree.  
 
In FY 2014-2015 the City added seven new sewer service positions and eight pieces of 
equipment in the reporting period. The City provided additional funding for standby contracts for 
CCTV and sewer cleaning. The City reorganized the Sewer Services Maintenance Division 
under a new Operations Manager to provide optimal oversight of all sewer-related maintenance 
activities. The production rate of cleaning increased by 43% and CCTV inspection increased 
69%. The City is well ahead of schedule in sewer rehabilitation, sewer cleaning, root control, 
CCTV inspection, and pump station rehabilitation. The City has increased its sewer service 
budget, staffing, and equipment for FY 2015-16 and intends to continue to meet its obligations 
under the Consent Decree. 
 
Section 8. Assessment of Stipulated Penalties 
 
Paragraph 172 of the Consent Decree provides: 
"If the Annual Report documents that any of the obligations subject to stipulated penalties may 
not have been complied with, and a Defendant takes the position that potentially applicable 
stipulated penalties should not be assessed, that Defendant may include in the Annual Report 
an explanation as to why Plaintiffs should forego collecting such penalties; ... " 
 
The City believes that it is fully compliant with the Consent Decree and that no penalties should be 
assessed for the City's Collection System. The City has used all reasonable methods to prevent Sanitary 
Sewer Overflows and is unaware of any areas of non-compliance with the programmatic requirements of 
the Consent Decree.  
 
If Plaintiffs disagree with this position, the City requests the opportunity to provide additional supporting 
documentation and explanations beyond the information provided in this annual report for consideration.  
 
 
 Section 9. Recommended Changes to Required Work 
 
Paragraph 165 of the Consent Decree requires the City to summarize implementation of its 
AMIP. Since the AMIP has now been revised to comply with the Consent Decree, reporting 
under paragraph 165 is redundant and should be eliminated. . I 
 
The City has no recommendations for changes to this Consent Decree at this time. 
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Appendix Summary 
 

 
Appendix Table Name Table Number 

A List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 Table 2-1 

B 
Collection System Spot Repair Work (July 1, 2014 – June 30, 
2015) Table 4-5 

C Notice to Abate Sample Letter Table 4-3 

D Acute Defect Lists 
Table 5-3a & 
Table 5-3b 

E Cleaning by Sub-Basin Figure 5-1 
F High Frequency PM Locations Table 5-5 

G 
Port of Oakland Sewer Collection System Annual Report for 
July 1, 2014 – June 30, 2015. - 
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Appendix A 
 

 
Table 2-1 

List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 
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Table 2-1 
List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 

SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

# 1 
Westview 
Pl. Oakland 
Ca 

2015.02.26   
18.00.00 

2015.02.26   
20.15.00 

135 135 0 Other 
(specify 
below) 

Street/Curb & Gutter 

1020 87th 
Ave 
Oakland,CA, 
94621 

2014.11.12   
17.00.00 

2014.11.12   
19.00.00 

2244 2244 0 Building or 
Structure 

2244 gallons 
overflowed from an 8 
vcp sewer line into a 
basement.  Staff 
recovered all 
2244gallons. 

1029 55th St 2015.01.01   
15.30.00 

2015.01.01   
17.00.00 

90 70 0 Building or 
Structure;
Unpaved 
surface 

8  sanitary main sewer 
plugged due to debris 
in the main and 
overflowed in and 
outside of the building 
structure. 

1050 Portal 
Ave Oakland 
Ca, 

2015.02.15   
09.30.00 

2015.02.15   
12.00.00 

150 150 0 Street/Cur
b and 
Gutter 

Sanitary main sewer 
plugged due to roots 
and overflowed out of 
the manhole in the 
street. Staff contained 
the overflow . Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. Staff 
cleaned all affected 
areas of the overflow 
and returned all 
portions of spill back to 
the sanitary main 
sewer. 

10520 
Sheldon 
street 
Oakland 
California, 
94621 

2014.10.24   
17.30.00 

2014.10.24   
19.45.00 

270 0 0 Unpaved 
surface 

8  VCP sanitary sewer 
main overflowed due 
to tree roots 
obstructing the sewer 
main. 270 gallons 
spilled on to the 
gorund  at this location. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

10536 Stella 
St Oakland 
CA, 94605 

2014.07.17   
08.30.00 

2014.07.17   
10.30.00 

600 600 0 Street/Cur
b and 
Gutter 

600 gallons overflowed 
from an 8 vcp sewer 
line into the curb and 
gutter area. Staff 
recovered all 600 
gallons. 

1108 60th 
avenue 
Oakland 
Ca,94621 

2014.12.29   
14.30.00 

2014.12.29   
19.30.00 

720 720 0 Street/Cur
b and 
Gutter 

720 gallons overflowed 
from an 8  VCP sanitary 
sewer main on to the 
curb and gutter at this 
location. The cause of 
this overfow was debris 
obstrucing the line. 720 
gallons was recovered 
and returned back to 
the collection system. 

11212 
Monan St  
Oakland,CA 
94605 

2015.01.13   
09.05.00 

2015.01.13   
11.05.00 

120 120 0 Street/Cur
b and 
Gutter 

120 gallons overflowed 
from 8  vcp sewer line 
into the curb and 
gutter area.  Staff 
reovered all 120 
gallons. 

1200 
Westview 
Dr. Oakland 
Ca,94721 

2015.02.19   
11.15.00 

2015.02.19   
13.30.00 

540 0 0 Building or 
Structure 

540 gallons spilled 
from a 8 VCP sanitary 
sewer main into the 
property at this 
location. Grease was 
the cause of this 
blockage. 

1221 
Stanford 
Oakland Ca. 

2015.02.04   
11.00.00 

2015.02.04   
15.00.00 

240 240 0 Building or 
Structure 

null 

1225 Fallon 
St Oakland, 
CA  94612 

2014.08.25   
11.00.00 

2014.08.25   
13.45.00 

200 200 0 Street/Cur
b and 
Gutter;Unp
aved 
surface 

200 gallons overflowed 
from a 10 cip sewer 
line into the curb and 
gutter area.  Staff 
contained all 200 
gallons of the spill and 
returned it to the 
collection system. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

1370 Grand 
View Dr 
Oakland,CA,
94618 

2014.11.30   
10.00.00 

2014.11.30   
13.00.00 

900 0 0 Unpaved 
surface 

900 gallons overflowed 
from an 8 vcp sewer 
line on an easement 
into the ground. 

1414  86th  
ave Oakland  
ca 

2014.07.20   
10.30.00 

2014.07.20   
12.00.00 

60 60 0 Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
spilled sewage and 
returned to sanitary 
system. 

165 Marlow 
Dr Oakland 
Ca 

2014.10.24   
11.00.00 

2014.10.24   
13.30.00 

150 125 0 Street/Cur
b and 
Gutter 

Staff contained spill 
and used Hydro Flusher 
to vacuum sewage and 
returned to sanitary 
system. 

165 Roble 
Rd Oakland 
Ca. 

2015.03.20   
15.35.00 

2015.03.20   
17.35.00 

240 0 0 Other 
(specify 
below) 

8'' main sewer 
discharged out onto 
the street and soaked 
into the dirt. 

1701 
Mountain 
Blvd. 

2014.11.09   
11.30.00 

2014.11.09   
13.30.00 

1200 1000 1200 Surface 
Water 

Sewer main overflow at 
1701 Mountain Blvd. 
due to  debris, roots 
and rags obstructing 
the main. 1200 gallons 
spilled into nearby 
storm drain, 1000 
gallons captured from 
drainage channel and 
200 gallons reached 
surface water body. 

1707 
Gouldin Rd 
Oakland ca 

2014.11.01   
10.30.00 

2014.11.01   
12.30.00 

600 0 0 Building or 
Structure 

Building structure. 

1731 
Gouldin Rd 
Oakland, CA 
94611 

2014.10.07   
18.00.00 

2014.10.07   
19.30.00 

450 0 0 Unpaved 
surface 

450 gallons spilled 
from an 8  vcp main 
sewer into a dry creek 
bed and soaked into 
the ground. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

1768 
Manzanita 
Dr Oakland 
Ca 

2014.10.23   
07.30.00 

2014.10.23   
10.00.00 

100 100 0 Other 
(specify 
below) 

Staff contained spill at 
gutter with sand bags, 
then used Hydro 
Flusher to vacuum 
sewage and return to 
sanitary system. 

1818 90th 
Ave 
Oakland, 
CA, 94603 

2014.11.05   
18.00.00 

2014.11.05   
20.30.00 

750 750 0 Unpaved 
surface 

750 gallons overflowed 
from a 10  vcp sewer 
line into the front yard. 

1901 Tunnel 
Rd 

2014.09.27   
16.30.00 

2014.09.27   
18.30.00 

120 120 0 Other 
(specify 
below) 

Main sewer discharged 
from a man hole and 
pooled in the rear of 
1901 Tunnel Rd. 

1901 Tunnel 
Rd 
Oakland,CA 
94611 

2014.11.11   
07.00.00 

2014.11.11   
10.00.00 

900 500 0 Street/Cur
b and 
Gutter 

900 gallons overflowed 
from an 8 vcp sewer 
line in the rear yard 
into the curb and 
gutter area. Staff 
recovered 500 gallons 
and returned it to the 
collection system.  400 
gallons soaked into the 
ground. 

1943 
Seminary 
Ave 
Oakland, 
CA, 94621 

2015.02.08   
10.00.00 

2015.02.08   
14.00.00 

720 0 720 Separate 
Storm 
Drain 

720 gallons spilled 
from a 16  vcp sanitary 
sewer main.  All 720 
galllons went into the 
storm line and down to 
SF Bay. 

20 Evirel Pl 
Oakland ca 

2014.08.31   
16.30.00 

2014.08.31   
18.40.00 

130 130 0 Other 
(specify 
below) 

Staff contained spill 
and used Hydro Flusher 
to vacuum sewage and 
returned to sanitary 
system. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

200  
Caldecott 
Ln. Oakland 
Ca 

2014.08.04   
08.00.00 

2014.08.04   
11.00.00 

360 360 0 Other 
(specify 
below) 

Staff contained sewage 
by using matts & sand 
bags, then using Hydro 
Flusher to vacuum 
spilled sewage and 
return to sanitary 
system. 

2037 
Pleasant 
Valley Ave 
Oakland, 
CA, 94609 

2014.08.26   
08.30.00 

2014.08.26   
10.30.00 

240 0 0 Other 
(specify 
below) 

240 gallons overflowed 
from an 8 vcp sewer 
line into the ground in 
the rear yard. 0 gallons 
were recovered. 

2058 
Rosedale 
Oakland Ca. 

2015.01.30   
21.00.00 

2015.01.31   
03.00.00 

360 360 0 Building or 
Structure 

null 

2134 Melvin 
Rd Oakland 
Ca 94801 

2014.12.29   
13.30.00 

2014.12.29   
16.30.00 

1000 0 1000 Other 
(specify 
below) 

8'' Main sewer broke 
down and discharged 
out into a storm line. 

2205 40th 
Ave Oakland 
CA, 94601 

2014.08.15   
08.00.00 

2014.08.15   
10.00.00 

240 240 0 Building or 
Structure 

240 gallons overflowed 
from an 8 vcp sewer 
line into the basement 
of the residence.  Staff 
recovered all 240 
gallons. 

244 
Lakeside Dr. 
Oakland 
California 

2014.12.11   
10.00.00 

2014.12.11   
11.30.00 

450 0 450 Surface 
Water 

The storm drain were 
the sewage entered at 
lead to Lake Merritt. 

2477  
Monterey 
Blvd  
Oakland Ca 

2014.07.04   
13.15.00 

2014.07.04   
16.00.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewage 
spill with sandbags and 
used Hydro Flusher to 
vacuum sewage and 
returned to Sanitary 
System. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

279 Lee St 
Oakland Ca, 
94610 

2014.12.22   
09.30.00 

2014.12.22   
11.30.00 

120 120 0 Separate 
Storm 
Drain 

8  VCP sanitary main 
sewer plugged due to 
grease intrusion and 
overflowed out of the 
lanphole in the street. 
Staff contained the 
overflow. Staff flushed 
the main sewer unplug 
the stoppage and 
retuen the flow. Staff 
cleaned all affected 
area and returned all 
porsions of the 
overflow back to the 
sanitary sewer 
collection system. 

2820 
London Rd 
Oakland,CA,
94602 

2015.02.18   
14.17.00 

2015.02.18   
17.30.00 

905 0 0 Unpaved 
surface 

905 gallons overflowed 
from an 8 vcp sewer 
line into the ground on 
an easement. 

2852 68th 
avenue 
Oakland 
Ca,94621 

2014.08.10   
11.30.00 

2014.08.10   
17.00.00 

8250 8250 0 Street/Cur
b and 
Gutter 

8250 gallons 
overflowed from a 8  
VCP sanitary sewer 
main. Grease was the 
cause of the overflow. 
8250 gallons spilled on 
to the street curb and 
gutter at this location 

2929 
Hollyrood 

2014.12.30   
13.15.00 

2015.01.06   
13.10.00 

2016
0 

0 20160 Other 
(specify 
below) 

8'' Main Sewer 
Discharged out into 
Scott Creek 

2950 
LakeShore 
Ave Oakland 
Ca 

2015.06.27   
06.45.00 

2015.06.27   
09.45.00 

900 0 900 Other 
(specify 
below) 

8''  Main Sewer 
discharged out from a 
clean out into a storm 
inlet and discharged 
into Lake Merritt. 

3001 
Broamoor 
View dr 
Oakland Ca 

2014.10.23   
22.30.00 

2014.10.24   
01.00.00 

75 0 0 Other 
(specify 
below) 

75 gallons soaked into 
dirt area on side of hill. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

319 Marlow 
Dr 

2015.02.21   
08.00.00 

2015.02.21   
13.00.00 

200 0 0 Other 
(specify 
below);Un
paved 
surface 

Sanitary main sewer 
plugged and 
overflowed onto the 
ground in the rear of 
the property. 

3271 
Kempton 
Oakland Ca 

2015.05.14   
21.00.00 

2015.05.14   
23.00.00 

240 240 0 Other 
(specify 
below) 

8'' Main sewer 
discharged from the 
house bathroom out 
the back door and onto 
the ground. 

3290 Revere 
Ave 

2015.05.23   
10.40.00 

2015.05.23   
14.42.00 

242 242 0 Building or 
Structure 

8  sanitary main sewer 
plugged due to root 
intrusion and 
overflowed into the 
building structure. Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. 
Sewage was collected 
and returned to the 
collection system by 
the contractor. 

3500 
Mountain 
Blvd 

2015.02.19   
19.20.00 

2015.02.19   
22.50.00 

840 840 0 Other 
(specify 
below) 

8'' Main Sewer 
discharged out from a 
man hole and out onto 
the ground and 
contained in a parking 
lot. 

3624 Loma 
Vista st. 
Oakland 
Ca,94621 

2014.07.07   
20.00.00 

2014.07.07   
22.00.00 

120 120 0 Other 
(specify 
below) 

120 gallons spilled on 
to the dirt at this 
location. Water soaked 
in to the dirt at this 
location. The remaining 
debris were cleaned 
and properly disposed 
off. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

3625 
Fruitvale 
Ave 
Oakland,CA, 
94602 

2014.11.22   
09.30.00 

2014.11.22   
11.30.00 

120 120 0 Unpaved 
surface 

120 gallons overflowed 
from a cleanout onto 
an unpaved surface. 
Staff recovered all 120 
gallons of wastewater 
and returned it to the 
collection system. 

3712 Loma 
Vista Ave 

2015.04.02   
08.00.00 

2015.04.02   
11.00.00 

360 360 0 Building or 
Structure 

Sanitary main sewer 
plugged and 
overflowed into the 
building.Staff rodded 
the main sewer to 
unplug stoppage and 
return the flow. 
Overflow was 
contained and put back 
into the sanitary sewer 
collection system, 

37th St and 
West 
MacArthur 
Blvd 

2014.12.08   
12.10.00 

2014.12.08   
13.50.00 

2500 2500 0 Other 
(specify 
below);Str
eet/Curb 
and Gutter 

8  sanitary main sewer 
plugged due to grease 
and overflowed out of 
the manhole in the 
middle of the street 
into the curb and 
gutter and storm inlet. 

3816 
Whittle ave 
Oakland ca 

2015.01.01   
11.00.00 

2015.01.01   
13.00.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewage 
in gutter and used 
Hydro Flusher to 
vacuum sewage. Also 
cleaned and 
disenfected area in 
driveway. 

3824 Park 
BL 

2014.11.07   
17.30.00 

2014.11.07   
18.45.00 

75 75 0 Building or 
Structure 

8'' Main Sewer Plugged 
up and  Backed up into 
the Basement at 3824 
Park. The Owner 
pumped the gray water 
back into the sewer 
system and cleaned the 
Basement. staff will 
return to check. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

3920 Wilda 
Ave 
Oakland, 
CA, 94611 

2014.11.22   
10.00.00 

2014.11.22   
13.00.00 

900 800 0 Building or 
Structure 

null 

3982 
Turnley Ave 

2014.12.12   
11.00.00 

2014.12.12   
14.00.00 

180 180 0 Unpaved 
surface 

Sanitary main sewer 
plugged and 
overflowed out of 
manhole on easement 
in the rear of the 
property. Staff 
contained all portions 
of the overflow and 
returned back to the 
collection system. Staff 
rodded the main sewer 
to restore the flow and 
cleaned all portions of 
the overflow. Staff will 
CCTV the main sewer. 

40 Larry 
Lane 
Oakland, CA 
94611 

2014.08.13   
09.00.00 

2014.08.13   
11.00.00 

600 400 0 Other 
(specify 
below) 

600 gallons spilled 
from an 8 vcp main 
sewer into a dry creek 
bed.  Staff recovered 
400 gallons and 
returned it to the 
collection system.  200 
gallons soaked into the 
ground. 

4000 
Woodruff 

2015.03.01   
11.00.00 

2015.03.01   
14.30.00 

540 540 0 Other 
(specify 
below) 

Staff returned all the 
gray water that leaked 
into the basement, 
back to the Main sewer 
system. 

4032 
Coolidge 
Ave 
Oakland,CA,
94602 

2015.02.11   
07.00.00 

2015.02.11   
09.30.00 

750 0 0 Unpaved 
surface 

750 gallons overflowed 
from an 8 vcp sewer 
line into the ground on 
an easement. 

4061 
Fairway Ave 

2015.03.12   
11.30.00 

2015.03.12   
14.30.00 

360 360 0 Other 
(specify 
below) 

8'' Main discharged 
into the gutter area 
and contained and 
returned to the sewer 
system. 
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_VOL 
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L_DEST 

FINAL_SPILL_DEST_EX
PL 

411 Santa 
Clara Ave  
Oakland Ca 

2014.07.08   
19.00.00 

2014.07.08   
20.30.00 

90 90 0 Building or 
Structure;
Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
sewage that spilled into 
building, then returned 
to Sanitary System. 

4166 
Whittle Ave 

2014.09.23   
09.30.00 

2014.09.23   
10.45.00 

150 150 0 Other 
(specify 
below) 

Main Sewer plugged 
and  discharged from 
the lateral and soaking 
into the ground. 

4168 
Greenwood 
Ave 
Oakland,CA,
94602 

2015.02.22   
07.45.00 

2015.02.22   
10.00.00 

270 270 0 Street/Cur
b and 
Gutter 

6 vcp main sewer 
overflowed into the 
curb and gutter area.  
Staff recovered all 270 
gallons of wastewater 
and returned to 
sanitary main sewer. 

4326 Virgina 
ave Oakland 
ca. 

2014.12.11   
18.00.00 

2014.12.11   
21.00.00 

900 900 0 Other 
(specify 
below) 

Main sewer discharged 
from clean out due to 
plugged main, staff 
opened the Main and 
the gray water in the 
basement drained back 
into the sewer system. 

4400 
Whittle Ave 
Oakland ca 

2015.03.29   
09.00.00 

2015.03.29   
13.00.00 

720 720 0 Other 
(specify 
below) 

Gutter area, vacuumed 
by staff 

4469 Carson 
St 

2014.12.11   
08.50.00 

2014.12.11   
10.50.00 

1000 0 0 Unpaved 
surface 

12  VCP sanitary main 
sewer overflowed and 
soaked into the ground 
due to heavy rain 
surcharching and root 
intrusion. 

4490 
Malcolm 
ave  
Oakland ca 

2014.10.21   
14.30.00 

2014.10.21   
16.00.00 

50 15 0 Other 
(specify 
below) 

50 gallons spilled at 
this location, 35 gallons 
soaked into the ground 
and 15 gallons were 
recovered. Staff 
cleaned solids and 
disenfected area 
around lamphole. 
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468 Perkins 
St 
Oakland,CA, 
94610 

2015.05.07   
08.30.00 

2015.05.07   
10.30.00 

120 120 0 Street/Cur
b and 
Gutter 

120 gallons overflowed 
from an 8 vcp main 
sewer into the street 
and into the curb and 
gutter area.  Staff 
recovered all 120 
gallons and returnded 
it to the collections 
system. 

485 105th 
Ave 

2014.11.30   
17.30.00 

2014.11.30   
19.00.00 

20 20 0 Building or 
Structure 

Sanitary main sewer 
plugged due to grease 
and overflowed into 
the building structures 
basement. 

4900 
Shattuck 
ave Oakland 
ca 

2015.02.12   
18.30.00 

2015.02.12   
21.00.00 

300 300 0 Building or 
Structure;P
aved 
Surface 

Staff used Hydro 
Flusher to vaccuum 
spilled sewage and 
returned it to sanitary 
system. Also staff 
cleaned and 
disenfected area where 
sewage spilled. 

5056 
Proctor Ave 

2015.03.06   
14.30.00 

2015.03.06   
22.30.00 

480 480 0 Building or 
Structure 

8  VCP sanitary main 
sewer plugged and 
overflowed into the 
building structure. Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. 
Sewage was contained 
and returned to the 
sewer collection 
system. Staff cleaned 
all affected areas of the 
overflow. 

5400 
College Ave 
Oakland,CA,
94618 

2014.11.22   
07.30.00 

2014.11.22   
09.15.00 

150 150 0 Building or 
Structure 

150 gallons backed up 
from an 8 vcp sewer 
line into a building.  
Staff recovered all 150 
gallons and returned it 
to the collection 
system. 
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5692 Cabot 
Dr Oakland 
ca 

2015.06.23   
08.48.00 

2015.06.23   
10.48.00 

120 120 0 Street/Cur
b and 
Gutter 

Staff contained sewage 
spill in gutter and used 
Hydro Flusher to 
vacuum sewage and 
return to sanitary 
system. Staff cleaned 
and disenfected area. 

581 
Vallevista 
ave Oakland 
ca 

2015.01.01   
13.00.00 

2015.01.01   
15.00.00 

120 120 0 Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
spilled sewage and 
returned to main sewer 
line. Used Hydro 
Flusher to clear main 
sewer. Cleaned and 
disenfected area. 

5959 
Westover Dr 
Oakland 
CA,94611 

2015.05.12   
07.30.00 

2015.05.12   
10.30.00 

900 200 0 Unpaved 
surface 

900 gallons overflowed 
from an 8 vcp sewer 
line on an easement.  
200 gallons were 
recovered and 
returned to the 
collection system.  700 
gallons soaked into the 
ground. 

5th ST & 
Union St 
Oakland Ca 

2014.12.31   
14.30.00 

2014.12.31   
16.30.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewer 
spill at gutter and used 
Hydro Flusher to 
vacuum sewage. 
Returned sewage to 
Sanitary System. 

600 
Hegenberge
r Rd 
Oakland Ca 
94621 

2015.06.27   
11.00.00 

2015.06.27   
13.00.00 

240 240 0 Other 
(specify 
below) 

SSO was contained to 
the curb and gutter 
and the waste was 
discharged back into 
the collection system. 
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6020 
Aspinwall rd 
Oakland ca 

2015.05.05   
10.05.00 

2015.05.05   
01.05.00 

120 120 0 Other 
(specify 
below) 

sewage spilled onto 
gutter, staff used 
sandbags to contain 
spill, then used Hydro 
Flusher to vacuum 
sewage and return to 
sanitary system. 

6040 
Bancroft 
Blvd. 
Oakland 
Ca,94621 

2014.12.12   
13.00.00 

2014.12.12   
15.00.00 

120 120 0 Unpaved 
surface 

120 gallons overflowed 
form a10  VCP sanitary 
sewer onto the 
unpaved surface. 120 
gallons soaked into the 
ground. Debris and 
setiment was the cause 
of the overflow. 

6066 
Chelton Dr. 
Oankand Ca 
94801 

2015.01.17   
08.30.00 

2015.01.17   
11.00.00 

1500 0 1500 Other 
(specify 
below) 

8'' Main Sewer 
discharged out into 
Scout Creek 

6205 
Westwood 
Way 

2015.01.07   
11.30.00 

2015.01.07   
18.30.00 

420 10 0 Unpaved 
surface 

420 gallons overflowed 
out of the manhole on 
the easement onto the 
ground. 410 gallons 
soaked in and 10 
gallons was captured 
and put back into the 
collection system. 

6261 
Fairlane Dr  
Oakland ca 

2014.11.07   
16.30.00 

2014.11.07   
19.30.00 

200 150 0 Other 
(specify 
below) 

200 gallons spilled at 
this location, 150 
gallons were recovered 
and 50 gallons soaked 
into the ground. 

6319 
Pinehaven 
rd Oakland 
ca 

2015.06.17   
07.00.00 

2015.06.17   
09.00.00 

600 400 0 Unpaved 
surface 

600 gallons spilled at 
this location, 400 
gallons were recovered 
and returned to 
sanitary sewer system, 
200 gallons soaked into 
the ground. 
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6320 Swain 
Land Rd. 
Oakland 
Ca,94621 

2015.02.22   
08.45.00 

2015.02.22   
10.45.00 

600 100 500 Surface 
Water 

600 gallons overflowed 
from an 8  VCP sanitary 
sewer main, into a 
storm inlet at this 
location. 500 gallons 
was lost into a creek at 
this location. 100 
gallons was captured 
and returned back in 
the collection stystem. 
Debris was the cause of 
this overflow. 

638 
Alvarado Rd 
Oakland Ca 

2015.04.11   
08.50.00 

2015.04.11   
11.35.00 

3300 80 3220 Other 
(specify 
below) 

8'' Main plugged and 
discharged from a man 
hole and spilled into 
the storm catch basin 
and down to the bay. 

642 El 
Dorado Ave 
Oakland,CA, 
94611 

2014.10.05   
18.15.00 

2014.10.05   
20.45.00 

180 180 0 Street/Cur
b and 
Gutter 

8  vcp main sewer 
overflowed onto the 
street into the curb and 
gutter area.  Staff 
recovered all 180 
gallons of wastewater 
and returned it to the 
collection system. 

6430 Girvin 
Dr. 
Oakland,CA,
94611 

2015.02.28   
07.00.00 

2015.02.28   
10.35.00 

60 0 0 Unpaved 
surface 

60 gallons overflowed 
from an 8 vcp sewer 
line into the ground 
next to a hillside. 

6854 
Ridgewood 
Dr. 

2014.12.03   
12.59.00 

2014.12.03   
13.30.00 

30 0 0 Other 
(specify 
below) 

4'' lateral discharged 30 
gallons of gray water 
out onto the ground 
and soaked into the 
ground. 

6975  
Charing 
Cross Rd  
Oakland Ca 

2015.02.13   
14.30.00 

2015.02.13   
17.30.00 

180 0 0 Other 
(specify 
below) 

180 gallons spilled on 
side of hill and 180 
gallons soaked into 
ground. 
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69th avenue 
& Snell 
street. 
Oakland 
Ca,94621 

2014.10.25   
19.15.00 

2014.10.25   
21.05.00 

1100 0 1100 Surface 
Water 

1,100 gallons of 
wastewater overflowed 
from an 8  VCP sanitary 
sewer main into two 
storm drain inlets at 
this location. 1,100 
gallons was lost into 
Lyons creek. Grease 
was the cause of the 
overflow. The blockage 
was cleared, the site 
was cleaned, the flow 
was returned back to 
its normal flow. Signs 
were posted. 

7280 
Woodrow 
Dr Oakland 
CA, 94611 

2015.02.08   
15.30.00 

2015.02.08   
17.30.00 

75 75 0 Street/Cur
b and 
Gutter 

8 vcp main sewer 
overflowed onto the 
street into the curb and 
gutter area.  Staff 
recovered  all 75 
gallons of wastewater 
and returned to 
sanitary main sewer. 

72nd ave & 
Hawley st 
Oakland ca 

2015.06.07   
10.40.00 

2015.06.07   
12.20.00 

500 100 0 Drainage 
Channel 

Staff used Hydro 
Flusher to vacuum 
sewage from curb and 
gutter, and return to 
sanitary sewer system. 

7569 
Greenly Dr 
Oakland Ca 

2015.05.11   
16.30.00 

2015.05.11   
18.30.00 

600 0 0 Other 
(specify 
below) 

8 '' Main Sewer 
discharged from a man 
hole and out and 
soaked into the 
ground. 

80 
Eucalyptus 
Rd Oakland 
Ca 

2015.04.27   
16.12.00 

2015.04.27   
18.30.00 

140 120 0 Other 
(specify 
below) 

Main Sewer discharged 
out onto the ground, 
staff contained 120 
gallons and returned to 
the system, 20 gallons 
soaked into the 
ground. 
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8000 Birch 
st 

2014.09.25   
08.00.00 

2014.09.25   
12.00.00 

1200 1200 0 Other 
(specify 
below) 

8'' Main Sewer 
discharged from a 
clean out onto the 
ground. 

8251 
Fontaine St 
Oakland,CA, 
94605 

2015.03.05   
12.45.00 

2015.03.05   
14.45.00 

360 300 0 Unpaved 
surface 

360 gallons overflowed 
from an 8 vcp sewer 
line.  300 gallons were 
recovered and 
returned to the 
collection system. 60 
gallons soaked into the 
ground. 

82nd Ave & 
Iris St.  
Oakland CA, 
94605 

2014.10.04   
10.30.00 

2014.10.04   
11.20.00 

750 750 0 Street/Cur
b and 
Gutter 

750 gallons overflowed 
from an 8  vcp sewer 
line into the curb and 
gutter area. Staff 
recovered all 750 
gallons and returned it 
to the collection 
system. 

83 & Iris 2014.12.11   
09.05.00 

2014.12.11   
12.05.00 

3600
0 

0 36000 Other 
(specify 
below) 

The Main Sewer 
discharged into Arroyo 
Viejo Creek and down 
into the SF Bay. 

8432 
Internationa
l Blvd 
Oakland Ca. 

2015.02.28   
18.00.00 

2015.02.28   
19.30.00 

450 450 0 Other 
(specify 
below) 

8'' Main discharged 
from the cleanout 
inside the building onto 
the floor, staff 
contained the overflow 
inside the building , 
staff returned the gray 
water to the system. 

85th & G 
Street 
Oakland Ca. 
96621 

2015.02.04   
11.00.00 

2015.02.04   
13.30.00 

210 210 0 Other 
(specify 
below) 

Main Sewer discharged 
out onto the street and 
into the gutter Area. 

866 
Northvale 
Rd Oakland 
Ca 

2015.03.28   
09.00.00 

2015.03.28   
12.00.00 

180 180 0 Other 
(specify 
below) 

8'' Main discharged 
from a man hole and 
out into the street and 
in the gutter area. 
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8750 
Mountain 
Blvd. 
Oakland 
Ca,94621 

2014.12.13   
12.40.00 

2014.12.13   
14.30.00 

550 200 550 Surface 
Water 

550 gallons ovrflowed 
from 8 VCP sanitary 
sewer overflow into a 
storm drain at this 
location. Tree roots 
was the cause of this 
overflow. 200 gallons 
was recoverd and 
returned back in the 
collection system. 

950 77 th 
Ave Oakland 
Ca 

2014.12.09   
09.21.00 

2014.12.09   
13.00.00 

200 200 0 Paved 
Surface 

Main sewer seeped out 
from a man hole and 
onto the ground and 
gutter area, staff 
vacuumed the gray 
water from the gutter 
area and returned it to 
the sanitary sewer 
system. 

College Ave 
& Taft Ave 
Oakland,CA, 
94618 

2014.09.30   
13.00.00 

2014.09.30   
16.00.00 

900 900 0 Separate 
Storm 
Drain 

900 gallons overflowed 
from a 10  vcp sewer 
line into a storm drain.  
Staff recovered all 900 
gallons down stream, 
then cleaned affected 
areas. 

Frye Ave & 
London Rd 
Oakland Cal 

2015.04.24   
14.30.00 

2015.04.24   
18.00.00 

210 210 0 Other 
(specify 
below) 

Main Sewer spilled out 
onto the ground and 
contained in the gutter 
area. 

Grand Ave 
& Santa 
Clara Ave 
Oakland Ca. 

2015.04.27   
19.30.00 

2015.04.27   
20.30.00 

1800 100 1700 Other 
(specify 
below) 

8'' Main Sewer plugged 
and discharged into a 
storm line and down to 
Lake Merritt. 

Keller Ave & 
Sequoyah 
Rd 

2014.11.10   
13.00.00 

2014.11.10   
17.00.00 

240 0 0 Unpaved 
surface 

On the ground in the 
rear of the property. 
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Larry Ln & 
Ascot Rd 
Oakland Ca 

2014.11.14   
14.50.00 

2014.11.14   
19.05.00 

765 700 0 Other 
(specify 
below) 

Staff contained spilled 
sewage using sandbags 
to dam spill and 
vacuumed sewage with 
Hydro Flusher. 765 
gallons spilled, 700 
were recovered and 65 
gallons soaked into the 
ground. 

MC GURRIN 
& 
SEQUOYAH 
RD 

2014.11.28   
20.35.00 

2014.11.28   
22.40.00 

1830 100 1730 Other 
(specify 
below) 

8  sanitary sewer 
discharge from 
manhole in street out 
into storm inlet down 
to Arroyo Viejo creek 

Redwood rd  
& 
Crestmont 
dr  Oakland 
ca 94605 

2015.01.28   
08.15.00 

2015.01.28   
10.15.00 

1800 0 1800 Other 
(specify 
below) 

Horseshoe Creek 
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Table 4-5 
Collection System Spot Repair Work (July 1, 2014 – June 30, 2015) 

 
 

W0 # Description Address Repair Length 

610254 Sewer Spot Repair (LnFt) 9333 PLYMOUTH ST 6 
610256 Sewer Spot Repair (LnFt) 620 WALAVISTA AVE 6 
610525 Sewer Spot Repair (LnFt) 1537 94TH AV 10 
610613 Sewer Spot Repair (LnFt) 291 MATHER ST 8 
611134 Sewer Spot Repair (LnFt) 29TH AV & GLASCOCK ST 6 
611833 Sewer Spot Repair (LnFt) 19TH ST & WEST ST 4 
612222 Sewer Spot Repair (LnFt) 2315 83RD AV 6 
612322 Sewer Spot Repair (LnFt) 1620 E 32ND ST 3 
612623 Sewer Spot Repair (LnFt) PARK BLVD & HADDON RD 6 
612881 Sewer Spot Repair (LnFt) 1139 70TH AV 3 
613814 Sewer Spot Repair (LnFt) 10TH ST & WOOD ST 3 
613893 Sewer Spot Repair (LnFt) 1449 AUSEON AV 3 
613895 Sewer Spot Repair (LnFt) 1125 82ND AV 6 
614477 Sewer Spot Repair (LnFt) 1125 82ND AV 3 
614847 Sewer Spot Repair (LnFt) 4720 MOUNTAIN BLVD 6 
615430 Sewer Spot Repair (LnFt) 1700 87TH AV 3 
615460 Sewer Spot Repair (LnFt) 601 WESLEY AV 3 
615747 Sewer Spot Repair (LnFt) 6137 MACARTHUR BLVD 3 
616116 Sewer Spot Repair (LnFt) 5566 MARSHALL ST 4 
616224 Sewer Spot Repair (LnFt) 1015 24TH ST 10 
616552 Sewer Spot Repair (LnFt) 1700 87TH AV 1 
616732 Sewer Spot Repair (LnFt) 5600 COLLEGE AV 1 
617185 Sewer Spot Repair (LnFt) 1662 AUSEON AV 1 
617500 Sewer Spot Repair (LnFt) 7026 LOCKWOOD ST 8 
617923 Sewer Spot Repair (LnFt) 1663 AUSEON AV 1 
618165 Sewer Spot Repair (LnFt)  0 
618300 Sewer Spot Repair (LnFt) 2400 RANSOM AV 8 
618537 Sewer Spot Repair (LnFt) 5726 E 16TH ST 1 
618902 Sewer Spot Repair (LnFt) 1452 48TH AV 1 
618951 Sewer Spot Repair (LnFt) 2497 COLE ST 15 
619254 Sewer Spot Repair (LnFt) 1614 81ST AV 14 
620170 Sewer Spot Repair (LnFt) 7006 WELD ST 10 
620347 Sewer Spot Repair (LnFt) 1434 56TH AV 12 
620522 Sewer Spot Repair (LnFt) 4834 CONGRESS AV 13 
621195 Sewer Spot Repair (LnFt) 2355 RANSOM AV 10 
621929 Sewer Spot Repair (LnFt) 959 70TH AV 11 
622111 Sewer Spot Repair (LnFt) 4069 MERA ST 10 
622193 Sewer Spot Repair (LnFt) 3831 MERA ST 8 
622196 Sewer Spot Repair (LnFt) 3483 WILSON AV 11 
623758 Sewer Spot Repair (LnFt) 51RST. & BROADWAY AV TERRACE 

PARK 
1 

623821 Sewer Spot Repair (LnFt) 1409 3RD AV 1 
623879 Sewer Spot Repair (LnFt) 849 29TH ST 15 
624644 Sewer Spot Repair (LnFt) 2037 PLEASANT VALLEY AV 1 
625198 Sewer Spot Repair (LnFt) 2037 PLEASANT VALLEY AV 14 
625359 Sewer Spot Repair (LnFt) 6237 BROADWAY TER 14 
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625404 Sewer Spot Repair (LnFt) 6249 BROADWAY TER 12 
626614 Sewer Spot Repair (LnFt) 5546 BALBOA DR 10 
626745 Sewer Spot Repair (LnFt) 1430 51ST AV 12 
626746 Sewer Spot Repair (LnFt) 1475 81ST AV 12 
628210 Sewer Spot Repair (LnFt) 208 JOHN ST 12 
628297 Sewer Spot Repair (LnFt) 6356 BROADWAY TER 14 
628298 Sewer Spot Repair (LnFt) 6347 BROADWAY TER 12 
628623 Sewer Spot Repair (LnFt) 206 JOHN ST 10 
629250 Sewer Spot Repair (LnFt) 4160 WHITTLE AV 14 
629867 Sewer Spot Repair (LnFt) 3245 HELEN ST 11 
630075 Sewer Spot Repair (LnFt) 2788 FRAZIER AV 14 
631416 Sewer Spot Repair (LnFt) 20 STONEWALL RD 20 
631842 Sewer Spot Repair (LnFt) 5615 HARMON AV 1 
632116 Sewer Spot Repair (LnFt) 4157 WHITTLE AV 10 
633074 Sewer Spot Repair (LnFt) 8700 BIRCH ST 10 
633091 Sewer Spot Repair (LnFt) 1606 85TH AV 10 
633286 Sewer Spot Repair (LnFt) 1923 85TH AV 1 
633293 Sewer Spot Repair (LnFt) 1939 83RD AV 10 
633574 Sewer Spot Repair (LnFt) 864 27TH ST 10 
633862 Sewer Spot Repair (LnFt) 3060 BUTTERS DR 10 
634487 Sewer Spot Repair (LnFt) 926 72ND AV 12 
634812 Sewer Spot Repair (LnFt) 714 SYCAMORE ST 15 
634897 Sewer Spot Repair (LnFt) 2450 E 20TH ST 1 
635871 Sewer Spot Repair (LnFt) 817 30TH ST 1 
636424 Sewer Spot Repair (LnFt) 4433 FLEMING AV 10 
637010 Sewer Spot Repair (LnFt) 3939 RANDOLPH AV 12 
637152 Sewer Spot Repair (LnFt) 6337, 6349 ,& 6356  BROADWAY 

TERRACE 
3 

637647 Sewer Spot Repair (LnFt) 320 CHESTER ST 1 
638553 Sewer Spot Repair (LnFt) 400 CAPISTRANO DRIVE 10 
638668 Sewer Spot Repair (LnFt) 1166 ELMHURST AV 12 
642508 Sewer Spot Repair (LnFt) 1901 TUNNEL RD 14 
642581 Sewer Spot Repair (LnFt) 3701 PARK BLVD WAY 10 
642888 Sewer Spot Repair (LnFt) 6217 SEMINARY AVE 10 
644523 Sewer Spot Repair (LnFt) 34TH ST & SAN PABLO AV 1 
645792 Sewer Spot Repair (LnFt) 1467 HAMPEL ST 6 
647815 Sewer Spot Repair (LnFt) 3501 SAN PABLO AV 12 
648413 Sewer Spot Repair (LnFt) 1617 81ST AV 10 
648586 Sewer Spot Repair (LnFt) 3431 SAN PABLO AV 12 
650081 Sewer Spot Repair (LnFt) 4555 SEQUOYAH RD 10 
651448 Sewer Spot Repair (LnFt) 5501 GOLDEN GATE AV 10 
651917 Sewer Spot Repair (LnFt) 584 VALLE VISTA AV 10 
653621 Sewer Spot Repair (LnFt) 4011 OAKMORE RD 20 
654342 Sewer Spot Repair (LnFt) 5 HUMPHREY PL 10 
654346 Sewer Spot Repair (LnFt) 2364 100TH AV 10 
655369 Sewer Spot Repair (LnFt) 1945 E 30TH ST 15 
655519 Sewer Spot Repair (LnFt) 1945 E 30TH ST 10 
656361 Sewer Spot Repair (LnFt) 4601 FLEMING AV 1 
657116 Sewer Spot Repair (LnFt) 1900 87TH AV 5 
659175 Sewer Spot Repair (LnFt) 7481 WOODROW DR 6 
660491 Sewer Spot Repair (LnFt) 1900 87TH AV 10 
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W0 # Description Address Repair Length 

    
660622 Sewer Spot Repair (LnFt) 8019 STERLING DR 10 
661014 Sewer Spot Repair (LnFt) 2947 BARRETT ST 12 
661485 Sewer Spot Repair (LnFt) 3438 MAGNOLIA ST 10 
662186 Sewer Spot Repair (LnFt) 1215 23RD AV 20 
662485 Sewer Spot Repair (LnFt) 1215 23RD AV 10 
662886 Sewer Spot Repair (LnFt) 4309 GREGORY ST 10 
663016 Sewer Spot Repair (LnFt) 1150 WESTVIEW DR 10 
663123 Sewer Spot Repair (LnFt) 1624 E 38TH ST 10 
663779 Sewer Spot Repair (LnFt) 62ND AV & FOOTHILL BLVD 10 
665151 Sewer Spot Repair (LnFt) 2239 AUSEON AV 10 
665349 Sewer Spot Repair (LnFt) 6203 FOOTHILL BLVD 10 
665351 Sewer Spot Repair (LnFt) 2255 AUSEON AV 10 
666368 Sewer Spot Repair (LnFt) 5056 PROCTOR AV 10 
673103 Sewer Spot Repair (LnFt) 2246 86TH AV 8 
675641 Sewer Spot Repair (LnFt) 1425 LEIMERT BLVD 1 
686508 Sewer Spot Repair (LnFt) 7531 GREENLY DR 6 
687075 Sewer Spot Repair (LnFt) SHEFFIELD AV & E 29TH ST 3 
688118 Sewer Spot Repair (LnFt) 3357 MADERA AV 1 
689949 Sewer Spot Repair (LnFt) 809 WALAVISTA AV 10 
690386 Sewer Spot Repair (LnFt) 8400 SKYLINE BLVD 6 
692064 Sewer Spot Repair (LnFt) TRASK ST & KINGSLAND AV 1 
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Appendix C 
 

 
Figure 4-3 

14 Day Notice to Abate 
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1 SEC. 13.08.540 EMERGENCY WORK BY CITY, NOTICE, LIABILITY FOR COST OF WORK 
 
Whenever, in the opinion of the Director of Public Works Agency, the Public Health, safety, or 
welfare shall require that repairs or protective measures to a building sewer be made or instituted 
immediately, the Director is hereby authorized to proceed with all necessary work to abate the 
condition and may enter upon private property for such purposes.  The City may erect and 
maintain all necessary barricades, warning lights, and the protective devices upon public or 
private property.  The City will give the owner of the premises upon which the repairs are to be 
made, or the protective measures to be instituted, such notice, if any, and by such means as the 
circumstances shall permit. 

The owner of the property upon which the condition exists and the person creating such 
condition shall be jointly and severally liable to the City of Oakland for all costs incurred by it in 
abating said emergency condition and erecting and maintaining said protective devices. 

The cost of abating such condition shall constitute a special assessment against the real property 
on which said condition was abated.  The special assessment shall be made in the manner set 
forth in Section 13.08.280 of the Oakland Municipal Code using the Notice of Lien as found in 
Section 13.08.330. 

(As added by Ordinance No. 10877 C.M.S., passed June 23, 1987) 
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Appendix D 
 

 
Table 5-3a and Table 5-3b 

Acute Defect Lists    
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Table 5-3a 
Acute Defect List - Identified after Consent Decree (July 1, 2014) 
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SEPi9561 7/3/2014 BIO 3/22/2015 14/15 259 6232 HILLMONT 
DR 668247 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi9604 7/9/2014 BIO 5/20/2015 14/15 311 4002 RUSTING 
AV 683364 

OBZ, 
Obstacle 
Other, CMP 

SEPi20603 7/21/2014 BIO 8/29/2014 14/15 38   GLENDOME 
CIR 623778 

DPZ, 
Deposits 
Settled 
Other 

SEPi30284 7/30/2014 BEC 9/30/2014 14/15 60   CHABOT RD    BVV, Broken 
Void Visible 

SEPi1752 8/7/2014 BIO 6/3/2015 14/15 296   100TH AV 687138 B, Broken 

SEPi27226 8/20/2014 BIO 4/16/2015 14/15 236   STANFORD 
AV no W/O Not Cat 5 

SEPi20609 8/22/2014 BIO 5/18/2015 14/15 266   
GLENDOME 
CIR/4609 
ElCentro 

682793 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi25802 8/28/2014 BIO 9/4/2014 14/15 6   PLEASANT 
VALLEY AV    BVV, Broken 

Void Visible 

SEPi1475 9/8/2014 BIO 4/21/2015 14/15 223   100TH AV no W/O 
TBI, Tap 
Break In-
truding 

SEPi20723 9/16/2014 BIO 7/29/2015 15/16  313   LEIMERT 
BLVD 700591  B, Broken 

SEPi4796 9/23/2014 BIO 4/21/2015 14/15 208   57TH AV no W/O AMH 
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SEPi3742 10/1/2014 BIO 10/1/2014 14/15 1   
SAN 
LEANDRO 
ST 

630947 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi7052 10/7/2014 BEC 4/13/2015 14/15 186   

NIMITZ 
FWY I-880 
& 23RD 
AVE 

no W/O  BVV, Broken 
Void Visible 

SEPi5258 10/14/2014 BEC no repair    -    STERLING 
DR   

XP, 
Collapsed 
Pipe Sewer 

SEPi18748 10/16/2014 BIO 10/27/2014 14/15 11   BURDECK 
DR 636440 RBB, Root 

Ball Barrel 

SEPi15005 11/7/2014 BIO no repair    -    14TH ST   BSV, Broken 
Soil Visible 

SEPi13421 11/14/2014 BIO 9/14/2015 15/16  300   13TH AV 709069  IG, I NFLOW 
Gusher 

SEPi24613 11/17/2014 BIO no repair    -    MOUNTAIN 
BLVD   BVV, Broken 

Void Visible 

SEPi15298 11/19/2014 BIO 9/24/2015 15/16  305   PARK BLVD 711318  
XP, 
Collapsed 
Pipe Sewer 

SEPi11537 11/19/2014 BIO no repair    -    23RD ST E   
TBI, Tap 
Break In-
truding, BVV 

SEPi20074 11/20/2014 BIO 11/24/2014 14/15 4   LAKE 
SHORE AV   BSV, Broken 

Soil Visible 
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SEPi13465 11/20/2014 BIO no repair    -    21ST AV   BVV, Broken 
Void Visible 

SEPi22528 12/1/2014 BIO 12/18/2014 14/15 17   SAN PABLO 
AV    BSV, Broken 

Soil Visible 

SEPi13378 12/2/2014 BIO no repair    -    WALLACE 
ST   

XP, 
Collapsed 
Pipe Sewer 

SEPi15485 12/5/2014 BIO no repair    -    33RD ST E   B, Broken 

SEPi21908 12/13/2014 BIO no repair    -    MONTEREY 
BLVD   D, Deformed 

SEPi26916 12/26/2014 BIO no repair    -    WOODROW 
DR   BSV, Broken 

Soil Visible 

SEPi13485 1/15/2015 BIO no repair    -    30TH ST E   
XP, 
Collapsed 
Pipe Sewer 

SEPi3013 1/27/2015 BIO no repair    -    77TH AVE   D, Deformed 

SEPi6346 1/29/2015 BIO no repair    -    OAKLAND   
TBI, Tap 
Break In-
truding 

SEPi9530 2/21/2015 BIO no repair    -    SEMINARY 
AV    BVV, Broken 

Void Visible 

SEPi29370 2/24/2015 BIO no repair  2/25/15  1    BROADWAY    BSV, Broken 
Soil Visible 

SEPi13384 2/25/2015 BIO no repair    -    25TH ST E    BSV, Broken 
Soil Visible 

SEPi10673 3/2/2015 BIO no repair    -    REINHARDT 
DR    BSV, Broken 

Soil Visible 



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  68 
 

As
se

t I
D 

Da
te

 
Id

en
tif

ie
d 

Bu
re

au
 

Re
sp

on
si

bl
e 

Da
te

 
Co

m
pl

et
ed

 

Co
m

pl
et

io
ns

 
by

 F
Y 

Da
ys

 to
 

Co
m

pl
et

io
n 

Ad
dr

es
s 

St
re

et
 

W
O

 #
 

PA
CP

 D
ef

ec
t 

Co
de

 

SEPi5190 3/10/2015 BIO no repair    -    PARKER AV   
  BVV, 
Broken Void 
Visible 

SEPi24234 3/10/2015 BIO no repair    -    42ND ST   
  BVV, 
Broken Void 
Visible 

SEPi18293 3/13/2015 BIO no repair    -    OAKMORE 
RD   

  BVV, 
Broken Void 
Visible 

SEPi21714 4/3/2015 BIO no repair    -    JEAN ST    BSV, Broken 
Soil Visible 

SEPi6452 4/9/2015 BIO no repair    -    61ST AV    BVV, Broken 
Void Visible 

SEPi9369 4/15/2015 BIO no repair    -    MILLS 
COLLEGE   

 XP, 
Collapsed 
Pipe Sewer 

SEPi6394 4/22/2015 BIO no repair    -    63RD AV    BVV, Broken 
Void Visible 

SEPi6013 4/23/2015 BIO no repair    -    12TH ST E    BSV, Broken 
Soil Visible 

SEPi4635 4/29/2015 BIO no repair    -    INVERNESS 
CT   BVV, Broken 

Void Visible 

SEPi11561 4/29/2015 BIO no repair    -    26TH ST E    BSV, Broken 
Soil Visible 

SEPi7039 4/29/2015 BIO no repair    -    10TH ST E   B, Broken 

SEPi5462 6/9/2015 BIO no repair    -    Outlook Av   
TRI, Tap 
Rehabilitated 
Intruding 
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Table 5-3b (For Information Only) 
Acute Defect List - Identified Prior To Consent Decree (July 1, 2014) 

    
As

se
t I

D 

Da
te

 
Id

en
tif

ie
d 

Bu
re

au
 

Re
sp

on
si

bl
e 

Da
te

 
Co

m
pl

et
ed

 

Co
m

pl
et

io
ns

 
by

 F
Y 

Da
ys

 to
 

Co
m

pl
et

io
n 

Ad
dr

es
s 

St
re

et
 

W
O

 #
 

PA
CP

 D
ef

ec
t 

Co
de

 

SEPi28045 1/31/2013 BIO 9/10/2014 14/15 580   BROADWAY 
TER 

625359, 
625404 

 BVV, 
Broken Void 
Visible  

SEPi18163 2/7/2013 BEC 11/19/2014 14/15 642   GALVIN ST. N/A 
TFI, Tap 
Factory 
Protruding 

SEPi9573 4/5/2013 BIO 11/25/2014 14/15 590   SEMINARY 
AV 520684 BSV, Broken 

Soil Visible 

SEPi19563 5/15/2013 BIO 8/5/2014 14/15 440   BAY PL 617724 RBB, Roots 
Ball Barrel 

SEPi30941 7/22/2013 BIO 9/22/2014 14/15 420   WEST VIEW 
DR 540015 RBB, Roots 

Ball Barrel 

SEPi19691 8/2/2013 BIO 8/7/2014 14/15 365   SCOTT ST 617752 
OPM Object 
Pipe 
Material 

SEPi24374 8/5/2013 BIO 9/19/2014 14/15 404   JOHN ST 628623 BSV, Broken 
Soil Visible 

SEPi22407 9/19/2013 BIO 9/26/2014 14/15 367   HELEN ST 629867 BSV, Broken 
Soil Visible 
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SEPi19642 10/15/2013 BIO 10/22/2014 14/15 367   JAYNE AV 635407 D, 
Deformed 

SEPi29520 10/18/2013 BEC 1/8/2015 14/15 440 6370 BROOKSIDE 
AV no W/O D, 

Deformed 

SEPi19779 11/21/2013 BIO 10/28/2014 14/15 337   SANTA 
CLARA AV 636615 

BVV, 
Broken Void 
Visible 

SEPi19780 11/21/2013 BIO 10/29/2014 14/15 338   SANTA 
CLARA AV N/A D, 

Deformed 

SEPi29532 12/16/2013 BEC 1/8/2015 14/15 382 6351 BROOKSIDE 
AV  no W/O BSV, Broken 

Soil Visible 

SEPi124 12/19/2013 BIO 11/5/2014 14/15 316   EL PASEO DR 638553 BSV, Broken 
Soil Visible 

SEPi13846 1/10/2014 BIO 11/19/2014 14/15 309   CALIFORNIA 
ST 641199 RBB, Root 

Ball Barrel 

SEPi5740 1/10/2014 BIO 1/5/2015 14/15 355   SEQUOYAH 
RD no W/O CH3, Crack 

Longitudinal 

SEPi3740 1/15/2014 BIO 10/9/2014 14/15 264   JULIE ANN 
WY 633049 

DAZ, 
Deposits 
Attached 
Other 

SEPi29492 1/21/2014 BIO 1/9/2015 14/15 348   GOLDEN 
GATE AV 651448 

BVV, 
Broken Void 
Visible 
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SEPi2871 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O BSV, Broken 

Soil Visible 

SEPi2870 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O BSV, Broken 

Soil Visible 

SEPi2873 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O D, 

Deformed 

SEPi31086 1/30/2014 BEC 1/23/2015 14/15 353   TUNNEL RD no W/O 
OBZ, 
Obstacle 
Other, CMP 

SEPi11560 2/10/2014 BIO 1/12/2015 14/15 332   23RD ST E 651825 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi2557 2/11/2014 BIO 1/20/2015 14/15 339   100TH AVE 654346 BSV, Broken 
Soil Visible 

SEPi6346 2/19/2014 BEC 4/13/2015 14/15 414   67TH AVE no W/O 
TBI, Tap 
Break In-
truding 

SEPi5534 3/6/2014 BIO 2/19/2015 14/15 343   STERLING DR 660622 
BVV, 
Broken Void 
Visible 

SEPi17714 3/21/2014 BEC 9/30/2014 14/15 189   TRESTLE 
GLEN RD no W/O BSV, Broken 

Soil Visible 
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SEPi1231 4/24/2014 BIO 4/24/2015 14/15 360   OAKPORT ST 596180 

DAG, 
Deposits 
Attached 
Grease 

SEPi6386 4/30/2014 BIO 3/3/2015 14/15 303   FOOTHILL 
BLVD 663779 B, Broken 

SEPi4166 6/10/2014 BEC 3/24/2015 14/15 284 8665 THERMAL ST no W/O D, 
Deformed 

SEPi29633 6/12/2014 BIO 3/18/2015 14/15 276   MARGARIDO 
DR 667427 

DSZ, 
Deposits 
Settled  

SEPi15587 6/30/2014 BIO 4/28/2015 14/15 298   EXCELESIOR 
AV 677819 

BVV, 
Broken Void 
Visible 
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Appendix E 
 

 
Figure 5-1 

Cleaning by Sub-Basin 
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Appendix F 
 

Table 5-5 
High Frequency PM Locations 

Work Order 

Id 

Description Pipe  ID # Address 

682147 Sewers - Clean PM - Hi-
Freq 6 Month 

20983 2598 MONTEREY BLVD 

668202 Sewers - Clean PM - Hi-
Freq 3 Month 

6883, 6884, 
6886, 6162 

8100 FONTAINE ST 

608237 Sewers - Clean PM - Hi-
Freq 12 Month 

30724, 30721, 
30722, 30725, 

30723 

81 ALVARADO RD 

669030 Sewers - Clean PM - Hi-
Freq 3 Month 

24802, 24803, 
24804, 24805, 
24801, 24800, 

24799 

1957 ASILOMAR DR 

608358 Sewers - Clean PM - Hi-
Freq 12 Month 

31394, 31373, 
31374 

25 DARTMOUTH DR 

669825 Sewers - Clean PM - Hi-
Freq 3 Month 

17964, 17987, 
15469, 17989 

1125 FLEET RD 

670151 Sewers - Clean PM - Hi-
Freq 3 Month 

25870, 25805, 
25844, 25779, 
22174, 25810 

5200 BROADWAY 

649191 Sewers - Clean PM - Hi-
Freq 6 Month 

6566 7018 MACARTHUR BLVD 

669922 Sewers - Clean PM - Hi-
Freq 3 Month 

12163, 12162, 
12161, 12166, 
12149, 12148 

4330 MOUNTAIN BLVD 

669965 Sewers - Clean PM - Hi-
Freq 3 Month 

5740, 5739, 
5746 

4550 SEQUOYAH RD 

670935 Sewers - Clean PM - Hi-
Freq 3 Month 

3087 110 GRAVATT DR 
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Work Order 

Id 

Description Pipe  ID # Address 

663647 Sewers - Clean PM - Hi-
Freq 6 Month 

2843, 2838, 
2837  

11212 MONAN ST 

650656 Sewers - Clean PM - Hi-
Freq 6 Month 

12002, 11995, 
12003, 11994 

3624 LOMA VISTA 

655325 Sewers - Clean PM - Hi-
Freq 6 Month 

19704, 19724, 
17359, 17413 

500 LAKE PARK AV 

673363 Sewers - Clean PM - Hi-
Freq 3 Month 

6837, 6830, 
6833, 6831, 
6897, 6898, 

6899 

7844 MOUNTAIN BLVD 

652259 Sewers - Clean PM - Hi-
Freq 3 Month 

4249, 4251, 
4250 

83RD AV & IRIS ST 

652389 Sewers - Clean PM - Hi-
Freq 6 Month 

19580, 19583, 
19581, 19566, 
19565, 19564 

2336 HARRISON ST 

653419 Sewers - Clean PM - Hi-
Freq 6 Month 

14671, 32340, 
14670, 

14651,14668, 
14667 

339 UNION ST 

653715 Sewers - Clean PM - Hi-
Freq 6 Month 

20992, 20989, 
20991, 20990 

6260 CASTLE DR 

678393 Sewers - Clean PM - Hi-
Freq 3 Month 

14137, 14138, 
14283, 141157, 

14139 

4300 ATLAS AV 

678268 Sewers - Clean PM - Hi-
Freq 3 Month 

20744, 20743, 
20751, 20734, 
20733, 21058, 
32481, 20720, 
20717, 31548, 

20747 

2600 LEIMERT BLVD 

683060 Sewers - Clean PM - Hi-
Freq 12 Month 

26574 6020 ASPINWALL RD 
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Work Order 

Id 

Description Pipe  ID # Address 

683064 Sewers - Clean PM - Hi-
Freq 12 Month 

23736, 23824, 
23822, 23735  

6730 LONGWALK DR 

683077 Sewers - Clean PM - Hi-
Freq 12 Month 

9563, 9533, 
9532 

6167 OVERDALE AV 

661213 Sewers - Clean PM - Hi-
Freq 6 Month 

5740, 5741 SEQUOYAH RD & MCGURRIN 
RD 

668336 Sewers - Clean PM - Hi-
Freq 6 Month 

30942, 30958, 
30688, 30686 

1200 WESTVIEW DR 

669192 Sewers - Clean PM - Hi-
Freq 6 Month 

17297, 17296, 
17295 

290 GRAND AV 

666647 Sewers - Clean PM - Hi-
Freq 6 Month 

9570 6288 SUNNYMERE AV 

663677 Sewers - Clean PM - Hi-
Freq 6 Month 

4236, 4197, 
4239, 4241, 
4235, 4198 

82ND AV & IRIS ST 

688780 Sewers - Clean PM - Hi-
Freq 3 Month 

17429, 17441, 
31918, 

17427,17428 

600 GRAND AV 

688789 Sewers - Clean PM - Hi-
Freq 3 Month 

30446, 30447, 
30440, 30445 

6929 CHABOT RD 

689447 Sewers - Clean PM - Hi-
Freq 3 Month 

8149, 8134, 
8132, 8133, 
8152, 8153, 
8155, 8151 

3914 EDGEMOOR PL 

667300 Sewers - Clean PM - Hi-
Freq 6 Month 

11019, 12850, 
12849, 11021, 
11020, 11022, 

12853 

220 ALICE ST 

690899 Sewers - Clean PM - Hi-
Freq 3 Month 

15954, 16014, 
16013, 15958 

4122 LAGUNA AVE 
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Work Order 

Id 

Description Pipe  ID # Address 

690903 Sewers - Clean PM - Hi-
Freq 6 Month 

25257 6245 WESTOVER DR 

667324 Sewers - Clean PM - Hi-
Freq 6 Month 

22039, 22038, 
22036, 22037, 

22035 

6000 ASCOT DR 

668264 Sewers - Clean PM - Hi-
Freq 3 Month 

31496, 31493, 
31494, 31497 

31498 

1520 LAKESIDE DR 

668449 Sewers - Clean PM - Hi-
Freq 3 Month 

22607, 22606, 
22605 

36TH ST & MARTIN LUTHER 
KING JR WY 

668261 Sewers - Clean PM - Hi-
Freq 6 Month 

30842, 30844, 
31131, 30845, 
30841, 30840, 
31057, 30843, 

31133 

1801 TUNNEL RD 

692123 Sewers - Clean PM - Hi-
Freq 3 Month 

2718, 2717, 
2720, 2719, 
2716, 2695, 
2694, 1924, 

1923 

11110 KERRIGAN DR 

693428 Sewers - Clean PM - Hi-
Freq 3 Month 

26947, 26946, 
26910, 26823, 
26822, 26896, 

26945 

7295 SARONI DR 

693456 Sewers - Clean PM - Hi-
Freq 3 Month 

2982, 2986 72ND AV & HAWLEY ST 

693514 Sewers - Clean PM - Hi-
Freq 3 Month 

28577, 28573, 
28572, 28576, 
28574, 28563, 
28513, 28623, 
28512, 28627, 
28626, 28514, 

28578 

6330 PINEHAVEN RD 
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Work Order 

Id 

Description Pipe  ID # Address 

674212 Sewers - Clean PM - Hi-
Freq 6 Month 

27809, 27866 1 MORRILL CT 

674160 Sewers - Clean PM - Hi-
Freq 12 Month 

5518, 5517 8251 FONTAINE ST 

662167 Sewers - Clean PM - Hi-
Freq 6 Month 

25182, 25183 7280 WOODROW DR 

678147 Sewers - Clean PM - Hi-
Freq 6 Month 

25918, 25921, 
25919, 25920, 
25917, 25922 

25 STARK KNOLL PL 

678414 Sewers - Clean PM - Hi-
Freq 6 Month 

26568 1731 GOULDIN RD 

679624 Sewers - Clean PM - Hi-
Freq 6 Month 

10836, 10835 5425 LEONA ST 

639210 Sewers - Clean PM - Hi-
Freq 12 Month 

11129, 11059, 
11097, 11095 
11088, 11098 

740 E 8TH ST 

680157 Sewers - Clean PM - Hi-
Freq 3 Month 

17963, 17962, 
18001, 17998, 
18000, 17961, 
17956, 17955, 

18055 

800 CREED RD 

683084 Sewers - Clean PM - Hi-
Freq 12 Month 

9596, 9595, 
9593, 9592, 
9591, 9589 

5815 LEONA ST 

680520 Sewers - Clean PM - Hi-
Freq 6 Month 

30251, 30223, 
30252, 30220, 

30253 

439 ALCATRAZ AV 

682002 Sewers - Clean PM - Hi-
Freq 6 Month 

27511, 27525, 
27523, 27522, 
27512, 27529, 
27526, 27530 

COLLEGE AV & TAFT AV 
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Work Order 

Id 

Description Pipe  ID # Address 

683091 Sewers - Clean PM - Hi-
Freq 6 Month 

10791, 10792, 
10790, 10794, 

10793 

4210 KNOLL AV 

641763 Sewers - Clean PM - Hi-
Freq 12 Month 

18025, 18026, 
18028, 18030, 
18029, 18027 

1301 HOLMAN RD 

642824 Sewers - Clean PM - Hi-
Freq 12 Month 

4239, 4235, 
4241 

8301 IRIS ST 

685103 Sewers - Clean PM - Hi-
Freq 6 Month 

29751, 29752, 
29755, 29756, 
29754, 29753 

451 MOUNTAIN BLVD 

686563 Sewers - Clean PM - Hi-
Freq 6 Month 

2444, 2446, 
2439, 2438, 
2442, 2431, 
2568, 2443, 
2440, 2561 

98TH AV & BURR ST 

677946 Sewers - Clean PM - Hi-
Freq 12 Month 

13226, 13225 9TH AV & E 20TH ST 

686572 Sewers - Clean PM - Hi-
Freq 6 Month 

13373, 13436, 
13374, 13381, 
13385, 13435, 
13383, 13384, 
13386, 13434 

2524 14TH AV 

643548 Sewers - Clean PM - Hi-
Freq 12 Month 

12124, 12126, 
12125 

4515 ELINORA AV 

643776 Sewers - Clean PM - Hi-
Freq 12 Month 

1044, 881, 
1054, 1056, 800 

823 105TH AV 
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Work Order 

Id 

Description Pipe  ID # Address 

687286 Sewers - Clean PM - Hi-
Freq 6 Month 

30625, 30624, 
30632, 30626, 
31179, 31178, 
30855, 30854, 
30495, 31128, 
31127, 31126, 
31081, 30617, 
30623, 30622, 

30621 

200 CALDECOTT LN 

687750 Sewers - Clean PM - Hi-
Freq 12 Month 

12451, 12452, 
12465, 12466, 
12467, 12468, 
12471, 12469, 
12472, 12473, 

12474 

12580 BROOKPARK RD 

689162 Sewers - Clean PM - Hi-
Freq 6 Month 

22665, 22666, 
24078, 24118, 
22587, 24079, 
22672, 22673, 
22669, 22668, 
24080, 24081, 

24075 

37TH ST & W MACARTHUR 
BLVD 

690494 Sewers - Clean PM - Hi-
Freq 6 Month 

8986, 7376, 
7375, 8988, 
8987, 8841, 
8840, 8838, 
8853, 8852, 
8883, 8877 

2058 ROSEDALE AV 

690602 Sewers - Clean PM - Hi-
Freq 3 Month 

27692, 27693, 
27697 

74 BEECHWOOD DR 

690880 Sewers - Clean PM - Hi-
Freq 6 Month 

8772, 8770, 
8771 

1479 FRUITVALE AV 

690890 Sewers - Clean PM - Hi-
Freq 6 Month 

2968, 2971 69TH AV & SNELL ST 
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Id 

Description Pipe  ID # Address 

693491 Sewers - Clean PM - Hi-
Freq 6 Month 

14292, 14291, 
14461, 14479, 
14478, 14290 

5707 REDWOOD RD 

693521 Sewers - Clean PM - Hi-
Freq 6 Month 

27518 5600 COLLEGE AVE 

650089 Sewers - Clean PM - Hi-
Freq 12 Month 

7508, 9072 4216 CARRINGTON ST 

660363 Sewers - Clean PM - Hi-
Freq 12 Month 

10425, 10419, 
10424 

2633 ABBEY ST 

666667 Sewers - Clean PM - Hi-
Freq 12 Month 

9576, 9562, 
9533, 9541, 
9534, 9560 

4228 MOUNTAIN VIEW AV 

665716 Sewers - Clean PM - Hi-
Freq 12 Month 

14133, 14368, 
14370, 14369, 
32471, 32408, 
31614, 14132, 
14399, 14398, 
14371, 14374, 
16219, 16403, 
16402, 14372, 

14129 

353 CRESTMONT DR 

667100 Sewers - Clean PM - Hi-
Freq 3 Month 

8269, 8268, 
8267, 8270 

6636 LAIRD AV 

667899 Sewers - Clean PM - Hi-
Freq 12 Month 

14339, 14340, 
14338, 14341, 
14348, 14349, 
14351, 14347, 
14346, 14344, 
14343, 14342, 
14387, 14378, 
14375, 16388, 
14373, 16218, 
16364, 16284 

297 RISHELL DR 
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668188 Sewers - Clean PM - Hi-
Freq 12 Month 

22955, 22954, 
22953, 22952 

642 EL DORADO AV 

669044 Sewers - Clean PM - Hi-
Freq 12 Month 

25433, 25344, 
25343, 25307, 
25431, 27009, 

25338 

7047 EXETER DR 

681051 Sewers - Clean PM - Hi-
Freq 12 Month 

11242, 11252, 
11174, 11175 

745 11TH AVE 

680414 Sewers - Clean PM - Hi-
Freq 12 Month 

29175, 29176, 
29172, 30192, 
30197, 30191, 
29134, 29223, 

29226 

469 63RD ST 

680868 Sewers - Clean PM - Hi-
Freq 12 Month 

29274, 29275, 
29273, 29596, 
29272, 29271, 

29276 

6098 ROCKRIDGE BLVD 

682827 Sewers - Clean PM - Hi-
Freq 12 Month 

1729, 1703, 
1704, 1726, 
1721, 1705, 
1702, 1730, 
1697, 1701  

10306 FOOTHILL BLVD 

683122 Sewers - Clean PM - Hi-
Freq 12 Month 

19647, 19660, 
19648, 19646, 
19541, 17313, 
17311, 19644 

347 PERKINS ST 

684121 Sewers - Clean PM - Hi-
Freq 12 Month 

4847, 6109, 
6132, 6131, 

4853 

55TH AV & INTERNATIONAL 
BLVD 

683771 Sewers - Clean PM - Hi-
Freq 12 Month 

6318, 6461, 
6319, 7982, 

7976 

6334 CAMDEN ST 
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Id 
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684868 Sewers - Clean PM - Hi-
Freq 12 Month 

19608, 19609, 
19613, 17345, 
19614, 19615, 
19610, 19606, 
19611, 17357 

GRAND AVE & HARRISON ST 

686360 Sewers - Clean PM - Hi-
Freq 12 Month 

4696, 4697 488 LESSER ST 

688750 Sewers - Clean PM - Hi-
Freq 12 Month 

3519, 3465 9777 GOLF LINKS RD 

690592 Sewers - Clean PM - Hi-
Freq 12 Month 

7769. 7764 2646 COLE ST 

693414 Sewers - Clean PM - Hi-
Freq 12 Month 

10285, 11913 2300 HUMBOLDT AV 

695601 Sewers - Clean PM - Hi-
Freq 12 Month 

23634, 23635 5959 WESTOVER DR 

695612 Sewers - Clean PM - Hi-
Freq 12 Month 

31552, 23790, 
23791 

2922 HOLYROOD DR 

697187 Sewers - Clean PM - Hi-
Freq 6 Month 

2790, 2789 11177 ELVESSA ST 

697185 Sewers - Clean PM - Hi-
Freq 6 Month 

12107, 12105, 
12106, 12104 

4445 SHEPHERD ST 

697201 Sewers - Clean PM - Hi-
Freq 12 Month 

24578, 24577 5692 CABOT DR 

698182 Sewers - Clean PM - Hi-
Freq 12 Month 

20983 1480 WESTVIEW DR 

699228 Sewers - Clean PM - Hi-
Freq 3 Month 

17342, 17340, 
17339, 17341, 

17325 

PERKINS & BELLVIEW 
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Appendix G 
 

Port of Oakland Sewer Collection System Annual Report for 
July 1, 2014 – June 30, 2015 
















