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Section 1. – Introduction 
In accordance with Section XVII – Annual Reporting Requirements, of the Final Consent Decree 
Consolidated Case Nos. C09-00186-RS and C09-05684-RS, the City of Oakland (City) submits 
to the Plaintiffs, with copy to the Intervenor-Plaintiffs, this annual progress report covering the 
period July 1st through June 30th of fiscal year 2020-2021. The purpose of this report is to 
demonstrate all plans, actions, and necessary measures taken by the City to meet its obligations 
and performance objectives under the Consent Decree to achieve ultimate compliance with the 
Clean Water Act, Porter-Cologne Water Quality Control Act, and NPDES Permit No. 
CA0038512. The principal goal of the program work reported herein is in furtherance of the 
elimination of conditions in the City of Oakland’s wastewater collection system that contribute to 
discharges from the wet-weather facilities operated by East Bay Municipal Utility District 
(EBMUD) into the San Francisco Bay. It is also the goal of the actions and efforts reported 
herein, to reduce and eliminate the occurrence of preventable sanitary sewer overflows that result 
in discharge to Waters of the United States. 

The City has made every effort to meet the annual operation, maintenance, repair, and 
rehabilitation requirements as stipulated in this Consent Decree during the current reporting 
period. Improving the wastewater programs, the collection system, and the provision of service 
to the Oakland community and our regional partners, remains a top priority for the City. As a 
result of this prioritization, the cumulative completion of sewer rehabilitation work remained on 
schedule and the amount of untreated wastewater discharged into local waterways and/or waters 
of the U.S. due to sanitary sewer overflows continued to trend downward. In spite of the 
tremendous disruption to labor and the procurement of services and materials that has resulted 
from the COVID-19 global pandemic, the City’s wastewater budget, staffing of essential 
workers, and tool and equipment inventory remained stable over the past fiscal year. Although 
not without impact, the City continued all work required and necessary to maintain compliance 
with the Consent Decree, and achieve its ultimate water quality objectives. 
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Section 2. – Program Compliance and Reporting Matrix 
The following table summarizes the City’s completion of performance requirements, and its compliance 
with program mandates, as stipulated in the Consent Decree: 

Table 2.1 – Compliance Matrix 
Category Reference Description Status 

AMIP Implementation 165. Implementation of each element of AMIP;  Full 
Compliance 

I&I Reduction Work - 
MLX Rehab 

166.a.i.A. Amount of sewer pipe rehab (Appendix H 
locations); 

Full 
Compliance 

 

166.a.i.B. Amount of sewer pipe rehab (supplemental 
locations); 

166.a.i.C. Number of maintenance holes rehab; 

166.a.i.F. Amount of dollars budgeted and spent on 
sewer pipe rehab; 

166.a.i.G. 
the Sewer Mains targeted to be Rehabilitated 
in the next Fiscal 
Year; 

I&I Reduction Work - 
MLX Inspection & 
Condition Assessment 

166.a.ii.A. Amount of sewer pipe inspected and assessed 
(CCTV); 

Full 
Compliance 

 
166.a.ii.B. Amount of sewer pipe inspected and assessed 

(alternate method); 

166.a.ii.C. Amount of maintenance holes inspected and 
assessed; 

I&I Reduction Work - 
Regional Standards 166.a.iii. Maintain conformance with Regional 

Standards; 
Full 

Compliance 

I&I Reduction Work - 
SLX Inspection & 
Repair/Rehab - PSLs 

166.b.i.A. Identification of defective private sewer 
laterals. 

Full 
Compliance 

 

166.b.i.B. Notification of defective private sewer 
laterals; 

166.b.i.E. Number of Oakland-owned sewer laterals 
inspected and repaired; 

166.b.i.G. Sewer lateral education and outreach; 
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Category Reference Description Status 

I&I Reduction Work - 
I&RI Identification and 
Elimination 

166.c.i. Cooperation with EBMUD’s implementation 
of the RTSP; 

Full 
Compliance 166.c.ii.A.-

166.c.iv.B. 

Evaluation, analysis, designation, and 
elimination of Linear/Non-linear/Private 
High-Priority source(s)of I&I from EBMUD’s 
RTSP; 

SSO Reduction - 
Capacity Assurance 167.a.i-iv.. Capacity assurance monitoring and SSO 

prevention; 
Full 

Compliance 

SSO Reduction - Post-
SSO Inspection 167.b. Completion of post-SSO CCTV inspections; Full 

Compliance 

SSO Reduction - Acute 
Defects 167.c.i. Identification and repair of Acute Defects; Full 

Compliance 

SSO Reduction - MLX 
Maintenance 

167.d.i.-iii. Amount of pipe maintenance completed; 

Full 
Compliance 167.e. Amount of chemical root control maintenance 

completed; 

167.f. Implementation of ‘hot spot’ maintenance 
program; 

SSO Reduction - FOG 
Prevention 167.g. Implementation of FOG program; Partial 

Compliancei 

SSO Reduction - Pump 
Stations 167.h. Pump station upgrades and/or renovations. Full 

Compliance 

 
i FOG Control program FSE inspections were limited due to City-wide COVID-19 prevention protocols initiated at/around 
September 16th, 2020 pursuant to the City’s proclamation of local emergency (COVID-19 Local Emergency). 
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Section 3. – Deliverables 
The following table lists all Deliverables submitted to the Plaintiffs by the City (or in conjunction with 
Defendants) during the reporting period, and includes a brief description of the work performed by the 
City pursuant to submittal of the required Deliverable: 

Table 3.1 – List of Deliverables 

Deliverable Description of Work Date of 
Submittal Comments 

Annual Report 
FY19/20 

Provided a technical report of the status of 
completion of all mandated I&I reduction and 
SSO prevention work; analysis of program 
results; and assessment of the City’s compliance 
with the CWA/Porter-Cologne. 

9/30/20 None. 

Response to RTSP 
Annual Satellite 
Notification FY19-
20 

Performed technical evaluation to determine all 
sources of I/rI that the City designated as Linear 
High Priority, Non-Linear High Priority, or 
Private High-Priority Source(s). 

12/18/20 None. 

Regional 
Standards Update 

Coordinated with EBMUD and Satellite 
agencies to modify and update the regional 
design standards. 

6/30/21 None 
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Section 4. – Known Non-Compliance 
With the exception of the Category 1 sewer system overflows identified in Table A – Summary of SSO 
Events for FY20-21 found in Appendix A, there were no other known instances of non-compliance with 
this Consent Decree for the reporting period. 
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Section 5 – Recommended Changes to Work 
The City proposes modifications to the Work/Deliverables identified in Section XII.C.93. – FOG 
Control, as follows: 

Table 5.1 - Proposed Changes to Work 

Deliverable Description of Work Performed Proposed Change 

Implementation of 
FOG Control 
Program 

Provide resource(s) and coordination 
for EBMUD’s FOG Program public 
awareness/outreach campaign. 

Suspend formal coordination with 
EBMUD’s public awareness/outreach 
campaign. 
Oakland to implement a FOG 
Reduction public awareness/outreach 
campaign targeted to FSEs and 
single/multi-family dwelling units. 

Coordinate 
EBMUD FOG 
activities in 
Oakland 

Provide FOG-related SSO and/or field 
observation information to EBMUD for 
FSE investigation. 

Suspend provision of FOG-related 
SSO and/or field observation 
information to EBMUD for 
investigation. 

FOG 
Investigation(s) 

Perform post-SSO inspection to 
determine if failure was caused by 
FOG. 

No change. 

FOG Control 
Enforcement 

Ensure that FSEs implement all 
necessary FOG abatement measures 
(i.e. install/maintain GRDs, perform 
recommended BMPs,   

No change. 

As a result of the termination of the Technical Advisory Board (TAB), and replacement with the 
Collection System Technical Advisory Committee (CSTAC) as its successor body for regional inter-
agency coordination, the City has discontinued formal collaboration with EBMUD in implementation of 
EBMUD’s Regional Fats, Oils, and Grease Control Program and coordination of EBMUD’s FOG-
related activity in Oakland. Under the recommended changes the City will assume sole management of 
FOG abatement activity in its service area, including all public awareness/outreach activity, inspections, 
enforcement, and mitigation of FOG-related discharges into the wastewater collection system. 

The City intends to maintain informal collaboration with EBMUD in support of its regional FOG control 
efforts – primarily via residential and/or commercial referrals to EBMUD’s Environmental Services 
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Hotline for information and guidance on proper FOG disposal. 
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Section 6 – Sanitary Sewer Overflow (SSO) Report 
The City’s SSO Reduction program showed modest overall improvement from the previous fiscal year 
reporting period. Disposal of non-dispersible wipes into the collection system – which increased 
substantially at the onset of the regional shelter-at-home order – continued to impact efforts to reduce 
the total number of overflows. Combined inspection and maintenance activity, and expedited repair of 
problem pipes, resulted in a five percent (-5%) reduction in the total number of overflow events that 
occurred during the current reporting period, and a twenty-one percent (-21%) and twenty-three percent 
(-23%) reduction in both the total estimated volume of untreated wastewater discharged and the volume 
that discharge that reached surface water, respectively.  

Approximately fifteen percent (15%) of the SSOs occurred at locations where an overflow had been 
reported within the previous three (3) years. Each location was subsequently assigned to a more frequent 
maintenance cycle, and in some instances, was recommended for long-term preventive strategies such as 
chemical root control maintenance or complete line replacement.  

Table 6.1 – Repeat SSO Locations 
Date Location Pipe ID Cause Measures to Prevent SSO 

7/29/20 Olive St 2376 Debris - Wipes On 6 month PM list 

8/22/20 Rawson St 7779 Debris - Wipes 
On 3 month PM list; CIP 
request due to sag and 
fractures 

7/17/20 Westfield Way 14242 Root intrusion 
On 6 month PM list, 
recommend for root foam 
treatment 

9/26/20 Greenly Dr 6645 Debris - Rags On 3 month PM list; CIP 
request due to fractures 

9/29/2020 Bancroft Av 2309 Debris - Rags On 12 month PM list 
12/15/20 Parkridge 12516 Pump Station Failure Repaired by contractor 

1/13/20 Winthrope St & Shone St 6795 Root intrusion 
On 3 month PM list, 
recommend for root foam 
treatment 

11/3/20, 
1/6/21 63rd Ave 7862 Debris - Wipes 

Debris - Wipes On 3 month PM list 

2/24/21 Portal Ave 20423 Root intrusion On 6 month PM list 
2/13/21 Claremont Ave 31208 Debris - General On 6 month PM list 
3/6/21 64th Ave & Camden St 6318 Debris - Wipes On 3 month PM list 

3/7/21 E16th St 7432 FOG 
On 3 month PM list; CIP 
request to upgrade from 6 
inch to 8 inch pipe 

1/4/21, 
4/9/21, 
4/29/21 

Scarborough Dr 23628, 
23629 

Debris - Wipes, 
Vandalism, 

Debris - Wipes 
On 12 month PM list 

3/11/21, 
5/3/21 

Wee Blythen 
Redwood Rd 16452 

Root intrusion, 
Other: rocks in lamp 

hole 

On 6 month PM list, 
recommend for root foam 
treatment 
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An additional, seven (7) overflow events occurred at locations in which the pipeline had previously been 
rehabilitated. In four of the seven locations (60%) it appears that an attempt to eliminate 
inflow/infiltration by way of rehab, coupled with reduced flow in response to regional drought and 
increased disposal of non-dispersible wipes (including mops, toilet scrubbers, and other convenience-
cleaning products), may have inadvertently contributed to adverse conditions that led to excessive FOG 
and/or debris buildup – which in turn resulted in blockages in the system. As an immediate corrective 
measure, these locations were added to a more frequent maintenance cycle. However, additional system 
evaluation and post-rehab analysis to identify and/or predict potential trouble spots is under 
development, and once fully designed and implemented, should eliminate preventable SSOs from 
occurring in previously rehabbed pipelines. 

Table 6.2 – Rehabbed Pipelines Where SSOs Occurred 

Date Location Pipe ID Rehab Year Cause Measure(s) to prevent SSO 

7/23/20 Ascot Dr 22040 2011 Debris-Wipes 
On 6 Month PM list, scheduled for spot 
repair. 

9/10/20 69th Ave 3836 2021 FOG On 6 Month PM list 

11/5/20 Girvin Dr 25033 2012 Debris-Wipes On 3 Month PM list 

1/8/21 Saroni Dr 26703 2012 Root intrusion 
On 6 Month PM list; recommend for 
root foam treatment. 

2/24/21 MacArthur Blvd 7942 2019 Root intrusion 
On 6 Month PM list; recommend for 
root foam treatment. 

4/18/21 Greenwood Ave 17993 2017 Root intrusion 
On 6 Month PM list; recommend for 
root foam treatment; CIP request to 
upgrade from 6 inch to 8 inch pipe. 

4/29/21 Rosedale Ave 8850 2015 FOG On 6 Month PM list 

A complete list of SSO events for the current reporting period (FY20-21) can be found in Table A of 
Appendix A. 
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Section 7 – Private Sewer Lateral (PSL) Program 
The City continued its participation in EBMUD’s Regional PSL Program during the entire duration of 
the reporting period, FY20-21, and does not anticipate or propose any changes to its participation, at this 
time. 

The City finalized three-hundred twenty-seven (327) building permits that required certificates of 
occupancy for construction or remodeling work in excess of one-hundred thousand dollars ($100,000). 
Of the three-hundred twenty-seven (327) building permits issued, three-hundred twenty-two (322), or 
ninety-eight and one-half percent (98.5%), received Compliance Certificates issued by EBMUD. The 
ratio of City-issued permits to EBMUD-issued certificates is well within the twenty-five percent (25%) 
maximum percent differential for certificated to non-certificated permits issued by the City during the 
reporting period, as required by the Consent Decree.  

Table 7.1 summarizes the City’s compliance with Paragraph 84.c of the Consent Decree: 

Table 7.1 – Permits Finalized w/ EBMUD PSL Certificate of Compliance 

Fiscal Year # Permits Finalized # w/ PSL Certificate #  w/out PSL Certificate 

FY 2020-21 327 322 5 
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Section 8 – Implementation of Asset Management Implementation Plan (AMIP) 
On October 31, 2014, the City submitted an updated AMIP to the EPA which had been revised to 
comply with this Consent Decree. The AMIP was consolidated with the City’s Sewer System 
Management Plan (SSMP), as required by the General Waste Discharge Requirement Order No. 2006-
0003 DWQ. The consolidated AMIP/SSMP document provided new maintenance, construction and 
rehabilitation schedules, as well as a revised financial plan. The City updated the SSMP portion of the 
AMIP/SSMP document in December 2019. No changes to the asset management plan were made in this 
update, and the City’s consolidated AMIP/SSMP was in full implementation during the current reporting 
period. A summary of implementation of each element of the plan is included in Appendix B. 
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Section 9. – Infiltration and Inflow Reduction Work 

9.a. – Sewer Main Repair & Rehabilitation 
The City of Oakland has rehabilitated 487,344 feet (91.3 miles) of Sewer Main. This exceeds the 
Consent Decree requirement to rehabilitate 475,200 feet (90 miles) by June 30, 2021. The City’s Sewer 
Main Rehabilitation Program is ahead of schedule as shown in Table 9a.1. 

Table 9.a.1. – Length of Sewer Mains Rehabilitated 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement ii 

FY 2013-14 131,653’(24.9 miles) 131,653’ (24.9 miles) ----- 

FY 2014-15 60,546’ (11.5 miles) 192,199’ (36.4 miles) ----- 

FY 2015-16 71,751’ (13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles) 

FY 2016-17 58,964’ (11.2 miles) 322,914’ (61.2 miles) 221,760’ (42 miles) 

FY 2017-18 59,433’ (11.2 miles) 382,347’ (72.4 miles) 285,120’ (54 miles) 

FY 2018-19 40,995’ (7.8 miles) 423,342’ (80.2 miles) 348,480’ (66 miles) 

FY 2019-20 39,230’ (7.4 miles) 462,572’ (87.6 miles) 411,840’ (78 miles) 

FY 2020-21 19,536’ (3.7 miles) 487,344’ (91.3 miles) 475,200’ (90 miles) 
 

ii Denotes cumulative total length of rehab completed beginning January 1, 2014. 

In addition, to the rehabilitation work prescribed under Paragraph 83.a. of the Consent Decree, the City 
has rehabilitated a cumulative total of thirty-seven thousand, four-hundred eighty-eight linear feet 
(37,488 LF), or seven and one-tenth miles (7.1 mi.), of sewer main since the adoption date of the 
Consent Decree. The majority of the additional rehab work completed has been located in areas of the 
collection system outside of the sub-basins identified for priority rehabilitation in the Consent Decree 
(see Appendix H of the Consent Decree), and were in response to defects and/or deficiencies identified 
during routine condition assessment and/or sewer emergencies. 

Table 9.a.2. – Length of Sewer Mains Rehabilitated (Supplemental) 
Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 

FY 2014-15 6,485’ (1.2 miles) 6,485’ (1.2 miles) 5280’ (1 mile) 

FY 2015-16 6,097’ (1.2 miles) 12,582’ (2.4 miles) 10,560’ (2 miles) 

FY 2016-17 3,803’ (0.7 miles) 16,385’ (3.1 miles) 15,840’ (3 miles) 

FY 2017-18 4,805’ (0.9 miles) 21,190’ (4.0 miles) 21,120 (4 miles) 

FY 2018-19 5,506 (1.1 miles) *** 26,696’ (5.1 miles) 26,400 (5 miles) 
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Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 

FY 2019-20 5,280 (1.0 miles) 31,976’ (6.1 miles) 31,680 (6 miles) 

FY 2020-21 5,280 (1.0 miles) 37,488’ (7.1 miles) 36,960’ (7 miles) 
In conjunction with the rehab work performed, one-hundred-eleven (111) maintenance holes were rehabbed, as 
well.  
No abandoned service laterals were re-connected to any rehabbed sewer main. 
The total expenditure for sewer main rehabilitation work completed during the current reporting period was six 
million, nine-hundred fifty thousand, seven-hundred ninety-three dollars ($6,950,793). The City budgeted 
nineteen million, six-hundred forty-seven thousand, six-hundred forty-six ($19,647,464) dollars for capital 
improvements projects for FY2020-2021 – an increase of three million, one-hundred thirty thousand ($3.13M) 
dollars from the previous budget period. Capital improvement projects covered within this budgeted amount 
included rehabilitating or replacement of sewer mains, lower laterals, and ancillary sewer structures. The 
budgeted amount was intended to cover hard construction costs, as well as soft costs associated with design and 
construction management of sewer rehabilitation projects.  
The impact of COVID-19 on the City’s sanitary sewer rehabilitation design and construction work has been 
significant during FY20-21. The City experienced considerable delays and interruptions to multiple phases of 
project development, contract bid/award, and construction. Consequently, several sewer rehabilitation projects 
were postponed until FY21-22. Six (6) sewer main rehabilitation projects are scheduled for FY21-22, and are 
listed as follows: 

Table 9.a.3. – Planned Sewer Rehab Projects, FY21-22 
Project No. Sub-Basin Status  Est.  Cost Mileage Est.  Completion 

1003201 81-201 construction $3.2M 2.9 FY22 

1004807 83-102 bid/award $3.5M 2.7 FY22 

1004810 85-202 bid/award $5.8M 4.5 FY22 

1004806 83-001 design $6.7M 4.4 FY23 
1004845 82-005 design $10M 7.2 FY23 
1005411 City-wide construction $5M 1.0 FY23 
Total   $34.1M 22.7  
No revisions to Appendix H were made during this reporting period. 

 

9.b. – Sewer Main Inspection & Condition Assessment 
Table 9.b.1. – Sewer Main Inspection w/ Completed Condition Assessment 

Fiscal Year Mains Assessed  Cumulative Total  CD Requirement 

FY 2013-14i 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles) 

FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’ (138 miles) 

FY 2015-16 619,913’ (117 miles) 1,408,769’ (267 miles) 1,214,400’ (230 miles) 

FY 2016-17 502,816’ (95 miles) 1,911,585’ (362 miles) 1,700,160’ (322 miles) 
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FY 2017-18 441,361’ (84 miles) 2,352,943’ (446 miles) 2,185,920’ (414 miles) 

FY 2018-19 495,639’ (94 miles) 2,851,200’ (540 miles) 2,671,680’ (506 miles) 

FY 2019-20 523,384’ (99 miles) 3,426,535’ (649 miles) 3,157,440’ (598 miles) 

  FY 2020-21   496,968’ (94 miles)   3,921,804’ (743 miles) 3,643,200’ (690 miles) 

A total of four-hundred ten (410) maintenance-hole inspections were performed during the reporting period. A 
visual inspected of the barrel and base of each maintenance hole was performed and documented on a digital 
inspection form stored within the City’s computerized maintenance management system. 

i Six months, January 1, 2014 – June 30, 2014. 

9.c. – Regional Design Standards 
For the duration of the reporting period, the City maintained conformance with the Regional Standards for the 
design, repair, and rehabilitation of its sewer mains, maintenance holes, and laterals during the reporting period. 
The standards were developed by the Regional Standards Committee (RSC) between May 2015 and June 2016, 
and have been in full implementation since July 1, 2016. 
In addition, the City collaborated with the Regional Standards Committee (RSC) to review the effectiveness of the 
Regional Standards and develop revisions and improvements, accordingly. 
On June 30, 2021, Humphrey Consulting, on behalf of the Defendants, submitted the updated Regional Standards 
to EPA/Water Board and Plaintiff-Intervenors for review and approval, as required.

9.d. – PSL Inspection, Repair, & Rehabilitation 
Private Sewer Laterals 
City personnel identified one-hundred seventy-two (172) defective private sewer laterals during the 
current reporting period. The City, as a practice, immediately notifies residents of defective sewer 
laterals by placing a door hanger notice (see Figure C-3, Appendix C) at the affected property. In 
addition, a secondary notice is sent to the affected property via certified mail within ninety (90) days of 
identification of the defect. In instances where repair work is confirmed to have been initiated or 
completed within ninety (90) days, a secondary notice may not be sent to the property owner. 

No administrative enforcement actions were taken against property owners for defective sewer laterals. 

A sample of the notification(s) of enforcement action is included in Appendix C. 

Table 9.d.1. – Defective Sewer Laterals 
No. of Defective PSLs 

FY20-21 No. of Notices To Abate No. of Administrative 
Enforcement Actions 

172 172 0 

Public Sewer Laterals 
The City completed sewer lateral rehabilitations at ten (10) locations identified in Appendix H-1 of the 
Consent Decree. The total number of locations where City-owned sewer laterals have been repaired or 
rehabilitated is at ninety-five (95), and the City has completed inspection and/or repair of all designated 
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City-owned facilities ahead of the September 21, 2024, completion date specified in the Consent Decree. 
A list of Oakland-owned sewer laterals is included in Appendix E. 

The City did not identify any defective sewer laterals owned by the federal government, the state, or any 
other public entity, during the reporting period. 

City of Oakland/EBMUD Sewer Lateral Outreach and Education 

The City continued to assist EBMUD with outreach and public education of the District’s PSL program 
by posting links to information containing key messaging concerning the importance of identifying and 
repairing or replacing defective laterals and adhering to permit and certification guidelines, on the City’s 
public website. 

Lower Sewer Laterals 
The City repaired or rehabilitated five-hundred five (505) lower sewer laterals as part of the work 
performed in its Sewer Main Rehabilitation project(s), and reconnected all five-hundred twelve (512) 
sewer laterals encountered during the course of the projects – including sewer laterals located within 
easements. 

9.e. – RTSP Implementation 
The City received the Annual Satellite Notification FY19-20 report from EBMUD on/about September 
24, 2020. The report identified eleven (11) public sources of inflow/infiltration and eighty-eight private 
sources of inflow/infiltration. The City has determined that none of the locations are high-priority 
sources of inflow/infiltration. The City provided its response to EBMUD on/around December 18, 2020. 

In addition, and at the request of EBMUD, the City provided pipe and maintenance hole cleaning at 
select locations within the City’s collection system, prior to scheduled monitoring for the RTSP. 

A cumulative list of all sources designated as Linear High-Priority Sources, details related to each 
designated source, and the work pursued in elimination of the designated source can be found in the City 
of Oakland 2019-20 RTSP Notification Response, dated December 18, 2020. 
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Section 10. – SSO Reduction Work 

10.a. – Capacity Assurance 
The City performed level monitoring at select locations listed in Paragraph 89.a. of the Consent 
Decree. Trigger points were set at 12 inches below the rim of the maintenance hole. 

There was one trigger event during the reporting period, which occurred at Maybelle Avenue and 
Masterson Street. All flows were contained within the system and no SSO was reported as a result of the 
high water-level triggering event. The trigger appeared to have resulted from a partial blockage 
downstream caused by FOG buildup and was not capacity related. 

Sewer Maintenance personnel performed emergency maintenance to clear the blockage, to prevent on 
SSO and reset the level-monitor alarm at the location. 

There were no capacity-related SSOs reported during the reporting period. 

A list of sewer segments improved pursuant to subparagraph 89.a., during the reporting period, is 
summarized in Table 10.a.1. below: 

Table 10.a.1. – Level-Monitoring Location for Capacity Assurance 

Location Status Date Assessment 

Maybelle Ave and Masterson St Rehab complete May 2019 On-going 

Trestle Glen Rd at Creek Rd Rehab complete December 2018 Concluded 

Park Blvd and Spruce St Rehab complete March 2019 Concluded 

Maybelle Ave and Porter St Rehab in process - On-going 

Pursuant to subparagraph 89.d. of the Consent Decree, the following locations met the post-rehab 
assessment criteria that would enable the discontinuance of level-monitoring capacity assurance: 

• San Pablo Avenue at 60th Street 
• San Pablo Avenue at 62nd Street 
• East 18th Avenue at 4th Avenue 
• Grand Avenue and Harrison Street  
• Park Blvd. and Spruce Street 
• Trestle Glen Road and Creed Road 

10b. – Post-SSO Inspection(s) 
Post-SSO inspection (via CCTV) was performed immediately downstream of each SSO location that 
occurred during the reporting period, for the purpose of determining the most probable cause of that 
SSO.  
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10c. – Acute Defects 
The City identified nine (9) acute defects during the current reporting period. Each defect was 
repaired/rehabilitated within one year of identification as shown in Table 10.c.1 below. 

A sewer defect is identified as a suspected Acute Defect if any of the following three conditions are met: 

• The burial depth of the sewer structure is less than five (5) feet; 

• The available freeboard of the sewer structure is less than five (5) feet (based on most current 
hydraulic modeling); and 

• The conveyance area of the sewer structure is blocked greater than thirty percent (30%). 

Upon engineering review of the suspected list, the acute defect will be categorized accordingly. 

Table 10.c.1. – Defective Sewer Laterals 
No. Facility ID Identification Date Repair Date Duration (days) 
1 8890 5/3/2021 5/4/2021 1 
2 23195 2/1/2021 6/28/2021 147 
3 7552 6/24/2020 6/24/21 365 
4 21687 9/22/2020 9/22/20 0 
5 22940 11/03/2020 6/30/21 239 
6 2049 01/07/2021 4/16/21 99 
7 29209 7/07/2020 8/12/20 36 
8 3887 07/02/2020 7/24/20 22 
9 5848 03/12/2021 3/23/21 11 

 
 

10.d. – Pipe Maintenance 
A summary of pipeline maintenance work completed during the duration of the Consent Decree is 
presented in Table(s) 10.d.1. – 10.d.3. 

Table 10.d.1. – Total Sewer Pipes Cleaned Once (Unique Footage) 
Fiscal Year MLX Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 miles) 
FY 2015-16 941,179’ (178 miles) 3,777,533’ (715 miles) 3,379,200’ (640 miles) 
FY 2016-17 625,001’ (118 miles) 4,402,534’ (834 miles) 4,118,400’ (780 miles) 
FY2017-18 501,139’ (95 miles) 4,903,673’ (929 miles) 4,903,673’ (929 miles) 

Reset to zero on July 1, 2018 
FY2018-19 998,933’ (189 miles) 998,933’ (189 miles) 971,520’ (184 miles) 
FY2019-20 1,054,844’ (200 miles) 2,059,671’ (390 miles) 1,943,040’ (368 miles) 
FY2020-21 1,022,715’ (194 miles) 3,082,386’ (584 miles) 2,914,560’ (552 miles) 



City of Oakland 
Consent Decree Annual Report, FY20-21 23 

 

Fiscal Year MLX Cleaned* Cumulative Total** CD Requirement 

Since Effective Date 
 

6,466,388 LF 
(1,224 miles) NA NA 

Table 10.d.2. – Total Sewer Pipes Cleaned More Than Once (Non-Unique Footage) 
Fiscal Year MLX Cleaned Cumulative Total CD Requirement 

FY14-15 379,663’ (72 miles) 1,508,005’ (286 miles) NA 
FY15-16 411,287’ (78 miles) 1,960,753’ (371 miles) NA 
FY16-17 325,672’ (62 miles) 2,269,887’ (430 miles) NA 
FY17-18 281,057’ (53 miles) 2,544,909’ (482 miles) NA 
FY18-19 258,786’ (49 miles) 2,892,629’ (548 miles) NA 
FY19-20 373,275’ (71 miles) 3,350,316’ (635 miles) NA 
FY20-21 407,022’ (77 miles) 3,757,338’ (712 miles) NA 

 
Table 10.d.3. – Total Sewer Pipes Cleaned (Combined) 

Fiscal Year MLX Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 miles) 6,486,856’ (1,229 miles) n/a 

FY 2015-16 ** 2,361,494’ (447 miles) 8,799,050.32’ (1,666 
miles) 

n/a 

FY 2016-17 ** 1,854,591 (351 miles) 10,656,915’ (2,018 miles) n/a 
FY 2017-18 ** 1,670,390’ (316 miles) 12,355,381’ (2,340 miles) n/a 

Reset to zero on July 1, 2018 per subparagraph 196.d.iii. 

FY 2018-19 ** 1,383,101’ (262 miles) 1,383,101’ (262 miles) n/a 
FY 2019-20 ** 2,017,506’ (382 miles) 3,410,946’ (646 miles) n/a 
FY 2020-21 ** 2,253,231’ (427 miles) 5,664,177’ (1073 miles) n/a 

 

10.e. – Root Control Program 
The City has been treating sanitary sewer mains to reduce instances of excessive root intrusion. The 
root- foaming program uses an herbicide which penetrates root cell walls and causes them to decay and 
die. This treatment destroys roots that have infiltrated sewer mains that can cause stoppages and 
damages. 

From 2011 to 2015, the root-cleaning program selected pipes for treatment based on a non-targeted, 
basin-wide approach. Beginning in FY 2015-16, the City revised its pipe selection process to more 
efficiently target pipes and avoid treating pipes known to be clear of roots. Selection of pipes within the 
system for root foam treatment is based primarily on observation of roots from CCTV inspections. Other 
selection criteria include: 

• Priority is given to pipes within easements. 

• All pipes in a sub-basin are treated if a significant number of pipes are affected by root intrusion 
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as indicated in CCTV inspections. 

• Pipes will not be selected for root foaming if the pipe has been rehabilitated within the last five 
years. 

• Pipes will not be selected for root foaming if the pipe will be rehabilitated within five years or 
the pipe resides in the hot spot list. 

The City had cumulatively root foamed 2,168,496 feet (410.7 miles) of Sewer Mains, which exceeds the 
Consent Decree requirement of 2,112,000 feet (400 miles). A Results of the City’s root-cleaning 
program is shown below: 

Table 10.e.1. – Chemical Root Control 

Fiscal Year Mains Assessed Cumulative Total CD Requirement 

FY 2013-14 304,811’ (57.7 miles) 304,811’ (57.7 miles) 264,000’ (50 miles) 
FY 2014-15 352,176’ (66.7 miles) 656,987’ (124.4 miles) 528,000’ (100 miles) 
FY 2015-16 146,784’ (27.8 miles) 803,771’ (152.2 miles) 792,000’ (150 miles) 
FY 2016-17 423,361’ (80.2 miles) 1,227,132’ (232.4 miles) 1,056,000’ (200 miles) 
FY 2017-18 100,525’ (19.0 miles) 1,327,657’ (251.5 miles) 1,320,000’ (250 miles) 
FY 2018-19 324,192’ (61.4 miles) 1,651,849’ (312.9 miles) 1,584,000’ (300 miles) 
FY 2019-20 208,032’ (39.4 miles) 1,859,881’ (352.3 miles) 1,848,000’ (350 miles) 
FY 2020-21 307,824’ (58.3.0 miles) 2,168,496’ (410.7 miles) 2,112,000’ (400 miles) 

 
 

10.f. – Hotspot Maintenance Program 
The City’s High Frequency cleaning program contains four-hundred eighty-four thousand, eight-
hundred seventy linear feet (484,870 LF) of sewer pipe. These pipelines are cleaned on three-month, six-
month, or twelve-month cycles. The criteria for placing a pipeline on a high-frequency maintenance 
program includes all pipelines in which a repeat overflow has occurred; where excessive root intrusion, 
FOG, or acute defects have been noted during condition assessment; and if other service complaints 
have been received (i.e. odor and/or vector issues). Approximately six-hundred ninety thousand linear 
feet (690,479 LF), or one-hundred thirty-one miles (131 mi.) of sewer pipe were cleaned as part of the 
High Frequency cleaning program during the reporting period. 

10.g. – FOG Abatement Program 
The City attempts to control FOG in the collection system by placing all pipelines where excessive FOG 
loading has been identified on a modified maintenance schedule. The pipelines are placed on a three-
month, six-month, or twelve-month maintenance schedule, and are hydro-flushed with a chemical 
degreasing agent, when possible. 

In addition, the City has implemented a public awareness campaign to advise residential users to not 
discharge FOG into residential plumbing. The advisement(s) are administered by way of billing insert 
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flyers and social media postings. 

Due to COVID-19 Prevention measures taken by the City, all FSE inspection activity was suspended 
during the current reporting period. FSE site visits will re-commence, or a web-based self-reporting 
portal for FSEs currently under development will be implemented, by January 2022. 

Thirty-two (32) SSOs that occurred during the current reporting period were determined to be caused by 
FOG. They are listed in Table A – Summary of SSO Events for FY20-21 included in Appendix A. 

10h. – Pump Station Renovation Project(s) 
On July 30, 2020, the City received bids on pump station upgrade projects for the Denton Place, 
Parkridge Drive, and Skyline Boulevard pump stations. The projects represent the remaining items 
needed to complete improvements described in the Pump Station Reliability Plan, as approved by the 
EPA in March 2011. Rehabilitation of these three pump stations commenced during the current 
reporting period and is anticipated to be completed in FY21-22. The City expects to meet the required 
due date of October 2022 to complete all pump station renovations. 
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Appendix A – List of Sanitary Sewer Overflows (SSOs) 
Table A – Summary of SSO Events for FY20-21 

CIWQS ID SSO Start 
Date 

SSO Start 
Time SSO End Date SSO End 

Time 
Volume 

Discharged 
Volume 

Recovered 
Volume Not 
Recovered Location of Discharge LAT LON Cause Impacted 

Waterbody SSO+ MLX 
Rehab 

867780 7/3/20 17:00 7/3/20 18:05 10 10 0 Brentwood RD 37.81398 -122.20619 Debris-Wipes/Non-dispersible None   
867926 7/10/20 19:00 7/10/20 20:35 95 95 0 Quigley ST 37.80435 -122.27116 Debris-Wipes/Non-dispersible None   
867948 7/15/20 7:22 7/15/20 10:20 890 0 890 Delmont AVE 37.77739 -122.17272 Root Intrusion Chimes Creek   
867967 7/16/20 19:00 7/16/20 21:25 290 290 0 35th AVE & Quigley ST 37.79267 -122.20239 Debris-Rags None   
867986 7/17/20 18:40 7/17/20 19:30 100 95 0 Westfield WAY 37.79748 -122.18008 Root Intrusion None Yes  

868108 7/22/20 11:06 7/22/20 13:15 8 0 0 Randolph AVE 37.80644 -122.22269 Debris-General None   
868129 7/20/20 22:41 7/27/20 1:05 632 632 0 Fruitvale AVE 37.77876 -122.2258 Debris-General None   
868131 7/24/20 19:05 7/24/20 21:00 15 10 0 90TH AVE 37.7549 -122.16205 Debris-General None   
868170 7/23/20 12:00 7/23/20 16:05 245 0 0 Ascot DR 37.81913 -122.19635 Debris-Wipes/Non-dispersible None  Yes 
868244 7/29/20 14:26 7/29/20 16:20 436 436 0 Olive ST 37.74855 -122.16505 Debris-Rags None Yes  

868352 8/6/20 11:20 8/6/20 12:23 378 10 368 Lundholm AVE 37.80435 -122.27116 Root Intrusion Lion Creek   
868405 8/9/20 8:00 8/9/20 10:00 360 360 0 Skyline BLVD 37.79569 -122.16061 Debris-General None   
868454 8/11/20 15:00 8/11/20 17:30 250 250 0 Congress AVE 37.77801 -122.20358 Grease Deposition (FOG) None   
868595 8/24/20 6:15 8/24/20 8:15 60 60 0 Harrison ST 37.7947 -122.27228 Grease Deposition (FOG) None   
868664 8/21/20 10:20 8/21/20 16:40 13 0 0 Rawson ST 37.77821 -122.19525 Debris-General None Yes  

868679 8/26/20 18:00 8/26/20 21:30 440 396 0 Thornhill DR 37.8402 -122.20203 Root Intrusion None   
868683 8/27/20 11:00 8/27/20 12:57 585 300 285 Alvarado RD 37.85829 -122.23819 Root Intrusion Vicente Creek   
868988 9/9/20 21:00 9/10/20 13:00 480 480 0 69th AVE 37.75924 -122.19204 Grease Deposition (FOG) None  Yes 
868997 9/11/20 14:15 9/11/20 15:45 15 0 0 Alvarado DR 37.85775 -122.23849 Root Intrusion None   
869075 8/26/20 12:30 9/2/20 10:00 55 0 0 Broadway 37.84071 -122.24875 Root Intrusion None   
869390 9/20/20 13:45 9/20/20 18:40 50 50 0 Ziegler AVE 37.74897 -122.12672 Root Intrusion None   
869579 10/8/20 20:00 10/8/20 22:20 420 420 0 Stella ST 37.74813 -122.14314 Grease Deposition (FOG) None   
869580 10/7/20 0:00 10/7/20 4:00 20 10 0 Sextus RD 37.73376 -122.19449 Grease Deposition (FOG) None   
869657 10/10/20 8:00 10/10/20 10:10 240 240 0 68th AVE 37.76905 -122.17926 Debris-Rags None   
869658 10/11/20 19:15 10/11/20 22:15 540 500 40 LaSalle AVE 37.82649 -122.21043 Grease Deposition (FOG) Sausal Creek   
869687 9/27/20 17:00 9/27/20 18:30 100 80 0 Bancroft AVE 37.74937 -122.16199 Grease Deposition (FOG) None Yes  

869690 10/7/20 20:00 10/7/20 22:20 420 420 0 Stella ST 37.74813 -122.14314 Grease Deposition (FOG) None   
869761 10/16/20 18:40 10/16/20 21:10 300 100 0 Sheldon ST 37.74565 -122.14787 Root Intrusion None   
869853 10/16/20 8:51 10/16/20 10:41 180 5 0 Jordan RD 37.80584 -122.19556 Root Intrusion None   
869901 10/20/20 9:01 10/20/20 11:25 144 144 0 12th AVE 37.79089 -122.24724 Debris-General None   
869979 10/27/20 7:30 10/27/20 9:00 90 90 0 Lakeshore AVE 37.80887 -122.24735 Grease Deposition (FOG) None   
869997 10/27/20 16:00 10/27/20 18:00 16 16 0 47th AVE 37.83571 -122.27277 Debris-General None   
870131 10/30/20 6:05 10/30/20 7:05 30 30 0 Clemens RD 37.81018 -122.20908 Debris-Wipes/Non-dispersible None   
870245 11/3/20 13:40 11/3/20 17:40 60 60 0 63rd AVE 37.77415 -122.18079 Debris-Wipes/Non-dispersible None Yes  

870402 10/12/20 13:55 10/12/20 14:15 450 0 0 Stella ST 37.74824 -122.14376 Root Intrusion None   
870518 11/14/20 10:00 11/14/20 12:00 50 50 0 Eastwood CT 37.83552 -122.18682 Root Intrusion None   
870595 10/28/20 10:00 10/30/20 13:00 287 0 0 Rose AVE 37.82617 -122.24795 Root Intrusion None   
870701 11/5/20 15:30 11/5/20 16:30 15 0 0 Girvin DR 37.82988 -122.19383 Debris-Wipes/Non-dispersible None  Yes 
870760 12/1/20 12:00 12/1/20 13:45 530 400 130 Webster ST 37.79657 -122.27277 Grease Deposition (FOG) San Francisco Bay   
870796 11/19/20 8:30 11/19/20 9:30 60 60 0 College AVE & Broadway 37.83626 -122.25119 Debris-Wipes/Non-dispersible None   
870948 12/11/20 8:30 12/11/20 11:00 150 150 0 Bancroft AVE 37.77161 -122.20284 Grease Deposition (FOG) None   
871082 12/17/20 0:00 12/17/20 3:30 1050 0 1050 Franklin ST 37.79581 -122.27518 Grease Deposition (FOG) None   
871111 12/14/20 14:15 12/14/20 15:30 4259 4259 0 14th ST 37.80565 -122.27423 Grease Deposition (FOG) None   
871122 12/9/20 20:30 12/9/20 23:00 150 150 0 Parkridge DR 37.79197 -122.14437 Pump Station Failure-Mechanical None Yes  

871301 12/27/20 12:30 12/27/20 14:00 5500 0 5500 Wilda AVE 37.82363 -122.25225 Debris-Rags Glean Echo Creek   
871355 12/30/20 8:30 12/30/20 11:33 3660 700 2960 Wesley AVE 37.80415 -122.25057 Grease Deposition (FOG) Lake Merritt   
871450 1/3/21 18:00 1/6/21 13:30 2244 2244 0 63rd AVE 37.77379 -122.18123 Debris-General None Yes  

871452 12/29/20 17:24 1/4/21 17:30 66041 0 66041 Scarborough RD 37.82415 -122.2003 Debris-General Shepard Creek. Yes  

871455 1/5/21 14:53 1/5/21 16:15 10 10 0 74th AVE 37.76584 -122.17535 Grease Deposition (FOG) None   
871466 1/5/21 11:00 1/5/21 16:42 13680 80 13600 Brookpark RD 37.79406 -122.15483 Root Intrusion Redwood Creek   
871473 1/7/21 15:30 1/7/21 20:00 20 20 0 Park LN 37.81519 -122.23146 Debris-Wipes/Non-dispersible None   
871474 1/5/21 18:00 1/6/21 11:00 1020 0 20 Colgett DR 37.79982 -122.17778 Root Intrusion None   
871476 1/5/21 13:45 1/5/21 22:00 990 300 0 Caldecott LN 37.85713 -122.22049 Debris-Rags None   
871485 1/7/21 13:50 1/7/21 16:30 10 10 0 Reinhardt DR 37.79371 -122.18487 Debris-General None   
871490 1/10/21 11:00 1/10/21 17:00 1080 200 0 Tiffin RD 37.80901 -122.21023 Root Intrusion None   
871541 1/9/21 14:30 1/9/21 16:00 500 500 0 Skyline BLVD 37.79691 -122.16144 Root Intrusion None   
871561 1/8/21 7:15 1/8/21 10:00 165 0 0 Saroni DR 37.83531 -122.19862 Root Intrusion None  Yes 
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CIWQS ID SSO Start 
Date 

SSO Start 
Time SSO End Date SSO End 

Time 
Volume 

Discharged 
Volume 

Recovered 
Volume Not 
Recovered Location of Discharge LAT LON Cause Impacted 

Waterbody SSO+ MLX 
Rehab 

871564 1/13/21 11:46 1/13/21 13:45 119 40 0 Winthrope ST 37.76923 -122.15689 Root Intrusion None Yes  

872166 2/4/21 11:39 2/4/21 14:16 1550 1550 0 Mountain BLVD 37.82946 -122.21094 Root Intrusion None   
872188 2/6/21 13:45 2/6/21 14:45 25 25 0 Dunsmuir AVE 37.79563 -122.18895 Root Intrusion None   
872222 1/16/21 17:00 1/16/21 18:45 10 10 0 Skylne BLVD 37.83088 -122.18762 Grease Deposition (FOG) None   
872285 2/13/21 10:30 2/13/21 14:00 2100 700 1400 Claremont AVE 37.86173 -122.24015 Root Intrusion San Francisco Bay Yes  

872349 2/17/21 11:00 2/17/21 13:30 6 6 0 Bridge AVE 37.7788 -122.21883 Grease Deposition (FOG) None   
872413 1/28/21 11:35 1/28/21 13:55 420 420 0 Cross RD 37.80435 -122.27116 Debris-Rags None   
872415 2/19/21 16:30 2/21/21 20:30 11340 0 11340 Westmoorland DR 37.85996 -122.22395 Root Intrusion San Francisco Bay   
872442 2/11/21 9:24 2/11/21 12:55 211 0 0 Sterling DR 37.76776 -122.15769 Root Intrusion None   
872576 2/25/21 10:20 2/25/21 13:33 7 7 0 Estates DR 37.82052 -122.21107 Root Intrusion None   
872668 2/24/21 8:30 2/24/21 13:30 300 25 0 Portal AVE 37.81458 -122.2308 Root Intrusion None Yes  

872669 2/22/21 14:00 2/22/21 19:00 9 9 0 Mountain BLVD 37.83114 -122.2124 Root Intrusion None   
872677 2/17/21 0:00 2/17/21 11:50 8440 8440 0 Broadway 37.81061 -122.26688 Grease Deposition (FOG) None   
872773 3/6/21 8:00 3/6/21 10:30 30 30 0 Mather ST 37.83237 -122.25229 Root Intrusion None   
872775 3/7/21 17:00 3/7/21 19:30 45 45 0 E16th ST 37.77407 -122.21527 Grease Deposition (FOG) None Yes  

872781 3/6/21 13:20 3/6/21 14:05 15 15 0 64th AVE 37.76933 -122.1861 Debris-Rags None Yes  

872829 2/20/21 14:00 2/20/21 21:30 36 0 0 Harper ST 37.78444 -122.21843 Debris-General None   
872856 3/11/21 11:45 3/11/21 17:55 11100 0 0 Wee Blythen 37.8037 -122.16951 Grease Deposition (FOG) None Yes  

872902 2/24/21 12:00 2/24/21 16:30 270 20 0 Macarthur AVE 37.77737 -122.18423 Root Intrusion None  Yes 
872916 3/10/21 15:30 3/11/21 11:45 607 0 0 Wee Blythen 37.8037 -122.16951 Root Intrusion None   
872923 3/10/21 10:30 3/10/21 13:00 1234 1134 0 8th ST 37.79912 -122.2706 Grease Deposition (FOG) None   
873008 3/18/21 11:30 3/18/21 13:30 840 0 840 Redwood RD & Via Rialto ST 37.79726 -122.1735 Grease Deposition (FOG) Horeshoe Creek   
873016 3/19/21 8:30 3/20/21 17:30 4338 0 4338 Chabot RD 37.85105 -122.24051 Pipe Structural Problem/Failure None   
873045 3/21/21 18:00 3/21/21 23:15 134 0 0 Marlow DR 37.73726 -122.1363 Root Intrusion None   
873047 3/21/21 16:30 3/21/21 21:30 300 300 0 2nd ST & Harrison ST 37.79465 -122.27275 Grease Deposition (FOG) None   
873282 3/25/21 8:00 3/25/21 10:00 600 600 0 Colton BLVD 37.83187 -122.21076 Root Intrusion None   
873296 3/30/21 12:40 3/30/21 14:30 110 110 0 E22nd ST 37.78575 -122.22409 Grease Deposition (FOG) None   
873360 4/3/21 13:30 4/3/21 19:30 1800 0 1800 14th ST & Castro  ST 37.80671 -122.27711 Grease Deposition (FOG) Oakland Estuary   
873410 4/4/21 9:15 4/4/21 12:45 420 420 0 Whittle ST 37.80881 -122.20673 Root Intrusion None   
873412 4/2/21 9:00 4/2/21 12:00 540 540 0 Santa Clara AVE 37.81312 -122.24904 Root Intrusion None   
873416 4/1/21 12:00 4/1/21 12:45 72 72 0 Crescent ST 37.81342 -122.24988 Root Intrusion None   
873425 1/27/21 11:30 1/27/21 16:15 285 0 0 Westview DR 37.85683 -122.23257 Root Intrusion None   
873475 4/9/21 18:00 4/10/21 13:00 9800 0 9800 Scarborough DR 37.8242 -122.19964 Vandalism Shepherd Creek Yes  

873553 4/9/21 7:40 4/9/21 10:50 1000 650 0 Leimert BLVD 37.81301 -122.2081 Debris-Wipes/Non-Dispersables None   
873555 4/12/21 9:44 4/12/21 12:45 543 0 0 Margarido DR 37.84737 -122.24352 Debris-Rags None   
873586 4/12/21 9:30 4/12/21 9:40 40 10 0 Portal AVE 37.81458 -122.2308 Other (specify below) None   
873662 4/18/21 9:00 4/18/21 10:20 200 200 0 Greenwood AVE 37.80758 -122.22357 Root Intrusion None  Yes 
873680 4/22/21 8:10 4/22/21 10:45 593 350 150 Alvarado RD 37.8612 -122.23763 Root Intrusion Temescal Creek   
873713 4/25/21 13:34 4/25/21 15:45 88 88 0 Lawton AVE 37.8443 -122.24529 Root Intrusion None   
873898 4/29/21 14:00 4/29/21 16:30 943 0 539 Scarborough DR 37.8242 -122.19964 Root Intrusion Shepherd Creek Yes  

873915 9/30/20 20:30 9/30/20 23:30 449 449 0 International BLVD 37.7474 -122.17243 Debris-Rags None   
873933 4/29/21 14:00 4/30/21 12:00 2880 2880 0 Santa Rosa ST 37.81916 -122.2503 Debris-Wipes/Non-dispersible None   
873960 3/9/21 10:00 3/9/21 11:00 25 25 0 Dorisa AVE 37.75575 -122.14753 Root Intrusion None   
873966 5/3/21 18:10 5/3/21 21:50 527 527 0 Ridgeway AVE 37.82951 -122.25465 Grease Deposition (FOG) None   
873967 5/3/21 20:20 5/3/21 22:45 468 468 0 Oak ST 37.79406 -122.268 Grease Deposition (FOG) None   
873968 5/4/21 13:50 5/4/21 16:20 245 245 0 Forrest Hill AVE 37.80359 -122.21298 Debris-Wipes/Non-dispersible None   
873969 5/3/21 12:09 5/3/21 17:00 873 0 0 Redwood RD 37.80003 -122.17067 Other (specify below) None Yes  

874020 4/29/21 17:00 4/29/21 20:15 47 10 0 Rosedale AVE 37.78041 -122.21039 Grease Deposition (FOG) None  Yes 
874022 5/9/21 18:23 5/9/21 20:23 43 43 0 Brookfield AVE 37.73292 -122.13726 Grease Deposition (FOG) None   
874047 4/19/21 10:00 4/19/21 12:00 673 673 0 Canyon Oaks DR 37.7728 -122.14706 Debris-Wipes/Non-dispersible None   
874066 5/11/21 13:56 5/11/21 16:30 21 11 0 Claremont AVE 37.86089 -122.24222 Debris-Rags None   
874163 5/19/21 9:54 5/19/21 12:04 130 130 0 Hiller DR 37.85393 -122.23078 Grease Deposition (FOG) None   

874211 5/23/21 11:30 5/23/21 16:00 270 270 0 56th Ave & International 
BLVD 37.76658 -122.20262 Grease Deposition (FOG) None   

874325 5/26/21 8:06 5/26/21 10:30 179 179 0 Quigley ST 37.79083 -122.20105 Debris-Rags None   
874328 5/18/21 16:00 5/21/21 18:45 130 0 0 Sage RD 37.7675 -122.13828 Grease Deposition (FOG) None   
874348 5/25/21 16:33 5/25/21 18:30 210 0 0 Wood DR 37.8268 -122.21766 Root Intrusion None   
874451 6/2/21 12:43 6/2/21 15:08 435 435 0 Virginia AVE 37.78368 -122.19976 Debris-Rags None   
874453 5/21/21 18:00 5/22/21 9:30 308 0 0 Sterling AVE 37.7706 -122.16194 Debris-Wipes/Non-dispersible None   
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CIWQS ID SSO Start 
Date 

SSO Start 
Time SSO End Date SSO End 

Time 
Volume 

Discharged 
Volume 

Recovered 
Volume Not 
Recovered Location of Discharge LAT LON Cause Impacted 

Waterbody SSO+ MLX 
Rehab 

874475 6/3/21 17:38 6/3/21 20:30 860 0 860 Moss AVE 37.81862 -122.25145 Debris-Wipes/Non-dispersible Lake Merritt   
874512 6/7/21 9:05 6/7/21 10:45 100 0 0 Monan ST & Zieger AVE 37.74994 -122.12623 Root Intrusion None   
874733 6/10/21 15:35 6/10/21 19:30 42 0 0 Norfolk RD 37.86028 -122.22455 Root Intrusion None   
874761 6/16/21 10:22 6/16/21 12:15 299 299 0 56th AVE 37.77639 -122.18945 Root Intrusion None   
874792 6/17/21 17:19 6/17/21 19:20 4 4 0 Lee ST 37.81198 -122.25693 Debris-Wipes/Non-dispersible None   
875032 6/23/21 20:13 6/24/21 0:45 821 821 0 International BLVD 37.76698 -122.20276 Debris-Rags None   
869382 9/26/20 16:40 9/26/20 19:00 100 95 5 Greenly DR 37.77271 122.16434 Debris - Wipes None Yes  

872676 3/1/21 16:45 3/1/21 18:00 495 495 0 Chestnut ST 37.82173 122.28087 Debris - Construction None No No 
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Appendix B. – AMIP Implementation 
 

Table B.1 – Summary of Implementation of AMIP 

Element Description Proposed Revisions Conformance w/ CD 

Routine Inspection 

• Annual minimum footage of 
sewer inspection; 

• Inspection methods and 
schedule; 

• Evaluation and 
documentation of condition 
assessment; 

• Purchase/lease of tools and 
equipment. 

None. 

Current plan is in 
conformance with CD 
mandates and is in full 
implementation. 

Maintenance 
Protocols 

• Annual minimum footage of 
sewer cleaning and chemical 
root control; 

• Track maintenance ‘hot 
spots’, cleaning frequency for 
‘hot spots’, and procedure for 
‘hot spot’ identification; 

• Staffing plan; 

• Maintenance QAQC 
program. 

None. 

Current plan is in 
conformance with CD 
mandates and is in full 
implementation. 

Condition-based 
Repair/Replacement 

• Annual minimum footage 
and/or timeframe of sewer 
rehab and repair; 

• Capacity monitoring; 

• 10-year financial 
plan/Funding plan. 

None. 

Current plan is in 
conformance with CD 
mandates. However, 
projected budget 
shortfalls within next 
budget cycle will 
require revisions to the 
current 10-year 
financial plan. 
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Appendix C – Sample Enforcement Notification(s) 

Figure C.1. – Notice of Defective Sewer Lateral (Door Hanger) 

  
  

Front Back 
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Figure C.2. – 30-day Notice to Abate Defective Sewer Lateral 
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Appendix D – Sample FOG Outreach 
Figure D.1. – FOG Outreach Billing Insert 

 



 

Appendix E – Repair List of City-Owned Sewer Laterals 

Table E – List of City-owned Facilities w/ PSL Repair/Rehab 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion Notes 

1 

Sanborn (Carmen 
Flores) Recreation 

Center 

1637Fruitvale 
Ave 5601 25-722-26 346 2/19/2019 C329152-2 

2 Dimond Branch 
Library 

3565Fruitvale 
Ave 94602 5602 29A-1302-14  7/1/2019 1000715-Tsk7 

3 Fire Station #14 3459Champion St 5602 28-905-13-2  7/1/2019 The facility sold. 

4 Fire Station#14 
Storage Building 3460Champion St 5603 28-905-13-3  7/1/2019 The facility sold. 

5 Fire Station #25 2795 Butters Dr 5606 29-1161-25 67 6/7/2019 1000715-Tsk7 

6 Fire Station#25 
Exercise Building 2795 Butters Dr 5606 29-1161-25 40 6/7/2019 1000715-Tsk7 

7 Joaquin Miller Park- 
The Abbey 

3082Joaquin 
Miller Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

8 
Joaquin Miller Park- Fire 

Circle Restroom 
3540Joaquin 

Miller Rd 
5606 29-1200-6-3 371 5/9/2017 C329152-Task Order 1 

9 Joaquin Miller Park- 
Sanctuary to Memory 

3540Joaquin 
Miller Rd 

5606 29-1200-6-3 213 5/9/2017 C329152-Task Order 1 

10 Joaquin Miller 
Community Center 3594Sanborn Dr 5606 29-1200-6-3 216.5 5/9/2017 C329152-Task Order 1 

11 Joaquin Miller Park- 
415 Society Trailer 

3540Joaquin Miller 
Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 

12 Joaquin Miller Park- 
Meadow Restroom 

3540Joaquin Miller 
Rd 5606 29-1200-6-3  5/9/2017 Cesspool-Not connected to the 

City sewer system 

13 Joaquin Miller Park- 
Shipping Container (2) 

3540Joaquin Miller 
Rd 5606 29-1200-6-3 363 5/9/2017 C329152-Task Order 1 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

14 Joaquin Miller Park- 
Storage 

3540Joaquin Miller 
Rd 5606 29-1200-6-3  5/9/2017 No Sewer Lateral 

15 Joaquin Miller Park- 
Storage Barn 

3540Joaquin Miller 
Rd 5606 29-1200-6-3 50 5/9/2017 C329152-Task Order 1 

16 Ranger Station 3590Sanborn Dr 5606 29-1200-6-3 166 5/9/2017 C329152-Task Order 1 

17 Sequoyah Lodge 2666Mountain Blvd 5606 29-1200-6-3  7/1/2019 1000715-Tsk7 

18 
Joaquin Miller Park- 

Woodminster 
Cascades 

Joaquin Miller Park, 
3300Joaquin Miller 

Road94602 
5606 29-1200-6-3 251 5/9/2017 C329152-Task Order 1 

19 Woodminster Theater 3300Joaquin Miller 
Park94603 5606 29-1200-6-3 251 5/9/2017 C329152-Task Order 1 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

20 Woodminster Theater- 
Concession Booth 

Joaquin Miller Park 
94603 5607 29-1200-6-3  5/9/2017 No Sewer Lateral 

21 Woodminster Theater - 
Restroom 

3300Joaquin Miller 
Rd 5606 29-1200-6-3 251 5/9/2017 C329152-Task Order 1 

22 Joaquin Miller Park- 
PAL Cabin 1 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

23 Joaquin Miller Park-
PAL Cabin 2 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

24 Joaquin Miller Park-
PAL Cabin 3 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

25 Joaquin Miller Park-
PAL Cabin 4 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

26 Joaquin Miller Park- 
PAL Cabin 5 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

27 Joaquin Miller Park- 
PAL Cabin 6 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 No Sewer Lateral 

28 
Joaquin Miller Park- 

Redwood Glen 
Restroom 

10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 
City sewer system 

29 Joaquin Miller Park-
Rotary 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 

City sewer system 

30 

Joaquin Miller Park- 
Metropolitan 
Horseman's 

Association Clubhouse 

10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 
City sewer system 

31 Joaquin Miller Park-
Rotary Day 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 

City sewer system 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

32 Joaquin Miller Park- 
Rotary Day Camp 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 

City sewer system 

33 
Joaquin Miller Park- 

Sequoia Arena 
Restroom 

10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 
City sewer system 

34 Joaquin Miller Park- 
Siniwak Cabin 10900Skyline Blvd 5607 29-1200-7-3  5/9/2017 Cesspool-Not connected to the 

City sewer system 

35 San Antonio Park 
Head Start Center 1701 East 19th St 6003 20-295-1 1,037 7/1/2019 1000715-Tsk7 

36 San Antonio 
Recreation Center 1701 East 19th St 6003 20-295-1  7/1/2019 1000715-Tsk7 

37 Manzanita Head Start 
Center 2701 – 22ndAve 6008 22-364-21  7/1/2019 1000715-Tsk7 No lateral 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

38 Manzanita Head 
Recreation Center 2701 – 22ndAve 6008 22-364-21 40 7/2/2019 1000715-Tsk7 

39 
Union Point - South 
Parking Lot (hazmat 

under pavement) 
2311Embarcadero 6103 18-505-1  4/9/2019 No sewer lateral (C329152-2) 

40 
Union Point - Union 
Hill (hazmat under 

hill) 
2311Embarcadero 6103 18-505-1  4/9/2019 

Facility connect directly on top 
of 6" sewer main. The sewer is 
in a fair condition and no 
repair is needed.(C329152-2) 

41 Animal Shelter (new) 1101 – 29thAve 6202 25-880-1-6(19-
0093-016-02 151 2/14/2019 

Replaced all laterals and did 
not receive the EBMUD PSL 
certificate because another 
facility is in the same parcel 
but it is not part of Appendix 
H1 locations list(C329152-2). 

42 Peralta House 2465 – 34thAve 80022 27-878-2 25 4/9/2019 C329152-2 

43 Coolidge House 2496Coolidge Ave 80022 27-878-1 88 4/9/2019 C329152-2 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

44 Peralta Hacienda Park-
Community Center 

2500 - 34thAve 
94601 80022 27-878-2 20 4/9/2019 C329152-2 

45 Peralta Hacienda Park-
House 2465 34thAve 80101 27-899-1 173 4/9/2019 C329152-2 

46 Peralta Hacienda Park-
Restroom 2465 34thAve 80101 27-899-1 56 4/9/2019 C329152-2 

47 55th Avenue Head 
Start Center 1800 55thAve 82004 38-3228-5-1  4/8/2019 No Sewer lateral. (C329152-2) 

48 Fremont Pool and 
Building 

4550Foothill Blvd 
94601 82004 35-2401-2 37 4/18/2019 C329152-2 

49 
Fremont Pool -Locker 
Rooms & Mechanical 

Room 

4550Foothill Blvd 
94601 82004 35-2401-2 35 4/18/2019 C329152-2 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

50 Melrose Branch 4805Foothill Blvd 
94601 82004 35-2384-1 30 4/10/2019 C329152-2 

51 Fire Station #18 1700 – 50thAve 82005 35-2386-18 25 4/18/2019 C329152-2 

52 Rainbow Teen Center 5818International 
Blvd 83002 38-3234-12-3 14 3/13/2019 C329152-2 

53 Rainbow Recreation 
Center 

5800International 
Blvd 94621 83201 38-3234-7-1 10 3/13/2019 C329152-2 

54 Burckhalter Park- 
Restroom 4060Edwards Ave 83404 40A-3441-36-5 145 6/25/2019 1000715-Tsk7 

55 
McCrea Park 

Residence and 
Restroom 

4460Shepherd St 83501 37-2605-87 50 5/20/2019 1000715-Tsk7 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

56 McCrea Park-Fly 
Casting Pools 

4460Shepherd St 
94619 83501 37-2605-87  7/1/2019 1000715-Tsk7 No lateral 

57 Redwood Heights Rec 
Center 

3883 Aliso Ave 
94619 83501 30-1869-58-3 360 7/1/2019 1000715-Tsk7 

58 Leona Lodge 4444Mountain Blvd 83502 37-2605-90 265 6/17/2019 1000715-Tsk7 

59 81st Avenue Branch 
Library 1021 81stAve 84003 41-4211-1-3 63 12/10/2018 

Replaced all laterals and did 
not receive the EBMUD PSL 
certificate because another 
facility is in the same parcel 
but it is not part of Appendix 
H1 locations list (C329152-2). 

60 Carter Gilmore Park- 
New Restroom 1390 – 66thAve 84191 41-4132-15-3 112 10/31/2018 

Replaced all laterals and did 
not receive EBMUD PSL 
certificate because a 8" sewer 
main in this parcel needs to be 
tested in order to get the PSL 
for the whole parcel (C329152-
2). 

61 Fire Station #29 1016 – 66thAve 84101 41-4062-12 42 11/15/2018 C329152-2 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

62 Fire Station #29 
Garage 1016 – 66thAve 84101 41-4062-12 42 11/15/2018 C329152-2 

63 Martin Luther King 
Branch Library 

6833International 
Blvd 94621 84101 41-4132-15-1 52 11/9/2018 C329152-2 

64 Officer Willie Wilkins 
Park- Restroom 9710 C Street 85202 44-4981-9 139 12/14/2018 C329152-2 

65 Fire Station #20 1401 – 98thAve 85205 46-5424-26 90 11/21/2018 C329152-2 

66 Elmhurst Branch 
Library 

1427 – 88thAve 
94621 85211 43-4580-8 65 12/13/2018 C329152-2 

67 Dunsmuir House-Barn 2960 Peralta Oaks Ct 85231 48-5658-3-2 83 10/7/2020 (1000715- Tsk9) 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

68 Dunsmuir House- 
Carriage House 2960 Peralta Oaks Ct 85231 48-5658-3-2 240 11/4/2019 (1000715-Tsk7) 

69 Dunsmuir House- 
Chauffeur's house 2960 Peralta Oaks Ct 85231 48-5658-3-2  10/7/2020 (1000715- Tsk9) No sewer 

lateral, no plumbing fixture 

70 Dunsmuir House- 
Chicken Coop 2960 Peralta Oaks Ct 85231 48-5658-3-2  10/7/2020 (1000715- Tsk9) No sewer 

lateral, no plumbing fixture 

71 Dunsmuir House- 
Dinkelspiel House 2960 Peralta Oaks Ct 85231 48-5658-3-2 325 11/4/2019 (1000715-Tsk7) 

72 Dunsmuir House- 
Gardener's House 2960 Peralta Oaks Ct 85231 48-5658-3-2  10/7/2020 (1000715- Tsk9) No sewer 

lateral, no plumbing fixture 

73 Dunsmuir House- 
Mansion 2960 Peralta Oaks Ct 85231 48-5658-3-2 1,608 10/7/2020 (1000715- Tsk9) 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

74 Dunsmuir House-Milk 
House 2960 Peralta Oaks Ct 85231 48-5658-3-2  10/7/2020 (1000715- Tsk9) No sewer 

lateral, no plumbing fixture 

75 Dunsmuir House - 
Pavilion 2958 Peralta Oaks Ct 85231 48-5658-3-2 247 10/7/2020 (1000715- Tsk9) 

76 Dunsmuir House-
Restroom 2960 Peralta Oaks Ct 85231 48-5658-3-2 219 10/7/2020 (1000715- Tsk9) 

77 Dunsmuir House-
Ticket Boot 2960 Peralta Oaks Ct 85231 48-5658-3-2  10/7/2020 (1000715- Tsk9) No sewer 

lateral, no plumbing fixture 

78 Lake Chabot- 
Clubhouse 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 24 11/15/2019 (C329152-2) 

79 
Lake Chabot- Fromer 

Cartaker's Mobile 
Home 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 926 8/8/2019 (C329152-2) 



 

No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

80 
Lake Chabot-

Maintenance Building 
A 

near 11450Golf 
Links Rd 85231 48-5813-3-4 50 7/23/2019 (C329152-2) 

81 
Lake Chabot-

Maintenance Building 
B 

near 11450 Golf 
Links Rd 85231 48-5813-3-4  11/15/2019 (C329152-2) No Sewer Lateral 

82 
Lake Chabot-

Maintenance Building 
C 

near 11450 Golf 
Links Rd 85231 48-5813-3-4  11/15/2019 (C329152-2) No Sewer Lateral 

83 
Lake Chabot-

Maintenance Building 
D 

near 11450Golf 
Links Rd 85231 48-5813-3-4  11/15/2019 (C329152-2) No Sewer Lateral 

84 
Lake Chabot-

Maintenance Building 
E 

near 11450 Golf 
Links Rd 85231 48-5813-3-4  11/15/2019 (C329152-2) No Sewer Lateral 

85 
Lake Chabot-

Maintenance Building 
F 

near 11450 Golf 
Links Rd 85231 48-5813-3-4  11/15/2019 (C329152-2) No Sewer Lateral 



No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

86 Lake Chabot-Restroom 
#1 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 478 7/26/2019 (C329152-2) 

87 Lake Chabot-Restroom 
#2 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 30 11/15/2019 (C329152-2) 

88 Lake Chabot-Restroom 
#3 

near 11450Golf 
Links Rd 85231 48-5813-3-4 91 11/15/2019 (C329152-2) 

89 Lake Chabot- Sewer 
Pump Station 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 11/15/2019 (C329152-2) No Sewer Lateral 

90 Lake Chabot- Snack 
Bar 

near 11450 Golf 
Links Rd 85231 48-5813-3-4 11/15/2019 (C329152-2) No Sewer Lateral 

91 Sheffield Village Rec 
Center 

247 Marlow Dr 
94605 85231 48-6140-1 24 7/30/2020 (1000715- Tsk9) 



No. Facility Address 
Sub-
basin 
No. 

Parcel No. 
Pipe 

Length(linear 
feet) 

Date of 
Completion 

Notes 

92 Columbian Gardens 
Tot Lot 

Heskett Rd & 
Empire Rd 86001 45-5322-30(08-

02) 77 4/12/2019 C329152-2 

93 
Ira Jinkins 

(Brookfield) Rec 
Center 

9175 Edes Ave 
94603 86002 44-5053-1-6 376 12/21/2018 See East Oakland Sports 

Center Complex (C329152-2). 

94 East Oakland Sports 
Center Complex 9175 Edes Ave 86002 44-5053-1-6 116 1/23/2019 

Replaced all laterals and did 
not receive the EBMUD PSL 
certificate because Brookfield-
Senior Center is in the same 
parcel as Sport Center 
Complex but it is not part of 
Appendix H1locations list 
(C329152-2). 

95 Spunkmeyer Field 
Restroom 

Harbor Bay Pkwy 
&Doolittle Dr 87001 42-4404-11-2 168 1/30/2019 

Replaced the upper lateral. 
Inspected the lower lateral (8" 
sewer main) and found it is in 
a fair condition. No repair is 
needed (C329152-2). 
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