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TO: Sabrina B. Landreth
City Administrator

FROM: Jason Mitchell 
Director OPW

SUBJECT: Sanitary Sewer Program Informational
Report

DATE: March 16, 2018
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RECOMMENDATION

Staff Recommends That the City Council Receive An Informational Report Summarizing 
And Attaching The 2015, 2016, and 2017 Annual Reports Submitted According To Section 
5.3 Of the Asset Management Implementation Plan and Sanitary Sewer Management 
Plan; And Detailing (1) Compliance With Overflow Protocols Including Public And 
Outside Agency Notice; (2) Oversight of Sanitary Sewer Contractor Performance; And (3) 
Usage of Fund 3100 As It Relates To Sewers.

EXECUTIVE SUMMARY

At the request of Councilmember Kalb and co-sponsered by Vice Mayor Campbell Washington, 
staff has prepared this informational report to summarize the 2015, 2016, and 2017 Sewer 
Collection System Consent Decree Annual Reports. This report also focuses on the protocols 
and procedures related to instances of sanitary sewer overflows (SSO), oversight and 
management of the performance of sanitary sewer contractors, usage of the Sanitary Sewer 
Fund 3100, and the overall operation, maintenance, and administration of the Sewer Collection 
System and Program.

BACKGROUND / LEGISLATIVE HISTORY

City of Oakland Sewer System

The City of Oakland owns and operates a sanitary sewage collection system that serves 
approximately 400,000 people within the City. The collection system includes approximately 930 
miles of gravity main, less than one mile of pressure force main, and seven sewage pump stations. 
There are approximately 102,000 private lateral sewer connections to the collection system. 
Some of the City’s first sanitary sewer pipes were installed around 1852 (166 years ago) when 
Oakland was incorporated as a town.
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The operation of the Sewer Collection System is regulated at the federal and state level. The City 
is required to maintain at all times a National Pollutant Discharge Elimination System (“NPDES”) 
permit which regulates commercial and residential intake and sanitary sewer transport as well as 
overflows and reporting. Part of the NPDES permit seeks to diminish stresses on downstream 
treatment facilities caused by “inflow and infiltration" from each Sewer Collection System as well 
as flows from private lateral pipes serving homes or commercial properties. These NPDES 
permits are issued by the Regional Water Quality Control Board (RWQCB) as part of its regulation 
of the water quality in the Bay Area generally. As described below, the requirements of the 
NPDES Permit and related State Waste Discharge Requirements have become significantly more 
stringent over the years, and the RWQCB (and United States Environmental Protection Agency 
or “EPA”) have utilized administrative and judicial remedies against the City from time to time to 
enforce compliance with NPDES requirements, the State discharge regulations, and the federal 
Clean Water Act statutory provisions. Certain litigation described below addresses overflows and 
future repair/capacity planning efforts related to the City’s permit conditions, as well as the permits 
of other East Bay cities and agencies.

Cease-And-Desist Order (CDO)

Oakland and six other East Bay communities (Alameda, Albany, Berkeley, Emeryville, Piedmont, 
and Stege Sanitary District, which serves El Cerrito, Kensington, and Richmond Annex) each 
maintain and operate separate sanitary sewer collection systems, referred to as the “East Bay 
Sewer Collection Service Providers.” These systems are served by the East Bay Municipal Utility 
District (“EBMUD”) main sewer treatment plant. EBMUD also owns and operates three wet- 
weather facilities (“WWFs”) and the interceptor pipes that collect all sewage from the collection 
systems and takes it to the treatment plant. These EBMUD wet weather facilities were part of an 
initial regional solution designed in the mid 1980’s to accept and handle any extra wet-weather 
flows from the collection systems during rainy seasons, hold or provide modified primary 
treatment only, and then, if necessary, discharge the primarily-treated material into the San 
Francisco Bay. In combination with these facilities, East Bay Sewer Collection Service Providers 
were also required to implement a targeted infiltration/inflow (“I/I”) correction program that was 
designed to reduce the region's uncontrolled wet-weather overflows.

A Cease-And-Desist order (CDO) from the RWQCB relating to the then-current NPDES permit in 
the 1980’s started a regional program in which by 2007, reduced flows to the EBMUD facilities by 
over 29 percent. The City of Oakland’s program originally commenced in 1986 and through 2014 
had completed rehabilitation of 25% of our collection system at a cost of approximately $190 
million. These improvements were part of a capital improvement program that consisted of 
projects that rehabilitate or replace the sanitary sewer collection system in areas that were 
determined at the time to have the highest sources of I/I.

Stipulated Order for Preliminary Relief (Stipulated Order)

Prior to the completion of the CDO in 2009, EPA and RWQCB changed direction with EBMUD 
and no longer permitted discharges from the WWFs. EPA and the RWQCB worked with the East 
Bay Sewer Collection Service Providers to further reduce wet-weather flows with an ultimate goal 
of eliminating all wet-weather discharges from EBMUD facilities and the collection system. In
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2009, EPA conducted facility inspections of the collection systems. The inspections were followed 
by Administrative Orders (“AOs") issued in late November 2009, requiring the East Bay Sewer 
Collection Service Providers to fully participate and cooperate with EBMUD in the development 
and implementation of measures to further reduce wet-weather flows. The EPA inspection report 
and the RWQCB review of its records identified a number of sanitary sewer overflows (“SSOs”) 
from the City’s Sewer System, many of which were dry-weather overflows caused by grease, 
roots, debris, and other blockages.

Similar to the other East Bay Sewer Collection Service Providers, Oakland was required to 
develop and implement aggressive maintenance and long-term capital improvement programs 
with the goal of minimizing the risk of sanitary sewer overflows and wet-weather discharges. The 
AO requirements included development and implementation of a comprehensive asset 
management program that delineates schedules and methods for routine inspection and cleaning 
of the entire system; a private sewer lateral inspection and repair program; certain flow monitoring; 
inflow identification program to identify and eliminate non-sewer (storm drain) connections to the 
Sewer Collection System; pump station reliability program to renovate and upgrade the facilities; 
and sewer inspection programs that implement high priority sewer inspection and cleaning 
programs on a schedule not to exceed 10 years.

In December 2009, during the renewal of the NPDES permit, the EPA and the RWQCB filed a 
federal complaint against the City and the other East Bay Sewer Collection Service Providers, 
alleging that each discharged pollutants during wet weather periods in violation of their respective 
NPDES Permits. The State of California, as well as the San Francisco Baykeeper, a local 
environmental group, intervened and were added as parties to the litigation.

As necessary to provide funds to pay the increased costs resulting from the requirements 
described above, as well as future anticipated requirements and related cost increases, the City 
Council in 2010 adopted Resolution No. 83161 C.M.S., to significantly raise the Sewer Service 
Charge rates for the repair, upgrades, and maintenance of the Sewer Collection System.

In September of 2011, all parties to the EPA/RWQCB litigation (including the City) entered into a 
Stipulated Order for Preliminary Relief which required the City and the other East Bay Sewer 
Collection Service Providers to implement certain specified measures to, among other things, 
improve asset management of their sewer systems, and to address SSOs. The Stipulated Order 
required the City to continue and enhance the implementation of the activities of the type set forth 
in the AO, which are collected in an Asset Management Implementation Plan approved by EPA, 
to work with EBMUD to reduce l&l, and to have private property owners improve any damaged 
or ineffective sewer laterals through regional and local ordinances. The Stipulated Order included 
specific milestone dates by which the City was required to complete identified actions. Failure to 
comply with the milestones, or to violate other regulatory requirements, could have resulted in the 
imposition of fines payable from revenues of the Sewer Collection System. Some of the 
requirements were (i) to finalize the City’s Asset Management Implementation Plan; (ii) to pass a 
city ordinance with respect to owners testing and repair of their private sewer laterals if they sold 
their property or applied for permits to remodel above $100,000 in cost; (iii) to comply with sewer 
pump station plans; and (iv) to file certain information in Annual Reports with the EPA and
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RWQCB. There were never any fines or letters issued to the City, with respect to the Stipulated 
Order.

By its terms, the Stipulated Order acknowledged that it was a partial remedy, and the plaintiffs 
were permitted to seek additional remedies. EBMUD had a similar case filed in 2009 against it, 
and the two cases were consolidated in June 2013. The plaintiffs (including the EPA and the 
RWQCB), the intervenors, EBMUD, and the seven East Bay Sewer Collection Service Providers, 
including the City, entered settlement discussions to resolve the issues not resolved in the 
Stipulated Order and EBMUD’s similar Stipulated Order.

Sewer Consent Decree
Subsequent negotiations among the cities and districts, state and federal regulators, and local 
environmental groups have resulted in a Sewer Consent Decree that was finalized on 
September 22, 2014. This settlement gives EBMUD and the seven Satellite Agencies (the Cities 
of Alameda, Albany, Berkeley, Emeryville, Oakland, Piedmont, and Stege Sanitary District) until 
2036 to repair and replace sewer lines, reduce the amount of inflow and infiltration and reduce 
discharges into San Francisco Bay during heavy storms. The cities and districts must continue 
and expand activities of the type required by the AO and Stipulated Order. The City and each 
separate entity must submit an annual progress report (Annual Report) by September 30th of 
each Fiscal Year to the regulatory agencies and the plaintiff local groups.

Additionally, EBMUD must perform mid-course check-in WWF output tests of all seven WWFs 
in 2022 and 2030. If the collective activities of all the defendants (EBMUD and the seven 
Providers) do not yield the predicted progress towards slowing flows to the WWFs by the check
in periods of 2022 and 2030, a strategic Performance Evaluation Plan would need to be 
developed and implemented.
Asset Management Implementation Plan (AMIP) and Sanitary Sewer Management Plan 
(SSMP)

All entities, including the municipalities, that own or operate sanitary sewer systems greater than 
one mile in length and convey wastewater to a publicly owned treatment facility in the State of 
California are required to comply with the orders issued by the Regional and State Water 
Boards related to managing sanitary sewer systems and addressing Sanitary Sewer Overflows 
(SSO).

Sanitary sewer systems experience periodic failures resulting in SSOs. Major causes of SSOs 
include: grease blockages, root blockages, debris blockages, vandalism, pump station 
mechanical failures, power outages, excessive storm or ground water inflow/infiltration, sanitary 
sewer system age and construction material failures, lack of proper operation and maintenance, 
insufficient capacity, and contractor caused damages. Many SSOs are preventable with 
adequate and appropriate source control measures and operation and maintenance of the 
sanitary sewer system.

A proactive approach to reduce the number and frequency of SSOs is to develop and 
implement a system-wide operation, maintenance, and management plan to facilitate proper
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funding and management of sanitary sewer systems. Sanitary sewer collection system entities 
are required to develop and implement a system-specific Sewer System Management Plan 
(SSMP). To be effective, SSMPs must include provisions to provide proper and efficient 
management, operation, and maintenance of sanitary sewer systems, while taking into 
consideration risk management and cost benefit analysis. Additionally, an SSMP must contain a 
spill response plan that establishes standard procedures for immediate response to an SSO in a 
manner designed to minimize water quality impacts and potential nuisance conditions.

In addition to the above State Water Board’s requirement, the Sewer Consent Decree requires 
the City to develop an Asset Management Implementation Plan (AMIP) that is similar to the 
SSMP. Oakland Public Works have begun using the Cityworks Maintenance Management 
System to track service requests and maintenance activities since March 26, 2008. In response 
to the above dual requirements, the City revised its SSMP and incorporated to it additional 
components as required by the Sewer Consent Decree. The combined document is entitled the 
City of Oakland’s Asset Management Implementation Plan and Sanitary Sewer Management Plan 
(AMIP/SSMP.) This plan is responsive to both the requirements of the US EPA’s Sewer Consent 
Decree and the State Water Boards’ Statewide General Wastewater Requirements for Sanitary 
Sewer Systems. The AMIP/SSMP was first developed in 2012 and was last revised in October 
of 2014 after the Sewer Consent Decree’s final approval. On March 3, 2015, City Council passed 
Ordinance No. 85437 C.M.S., to adopt the AMIP/SSMP.

Documents and information related to the EPA 2014 Consent Decree, including the full Asset 
Management Implementation Plan and Sewer System Management Plan can be found on the 
City’s website through the following link:
http://www2.oaklandnet.eom/government/o/PWA/s/Sewer/ConsentDecree/index.htm 

Standards (Regional and Local)

On June 30, 2016, EBMUD and the seven Satellite Agencies submitted the Regional Standards 
to EPA. The Regional Standards are construction specifications for sewer installation, 
rehabilitation, and repair. As required by the Sewer Consent Decree, updates and revisions of 
the Regional Standards are to be submitted for EPA’s review and approval every five years. 
EPA has not provided any comments or expressed any concerns to-date of the Regional 
Standards.

On October 3, 2017, City Council adopted Ordinance No. 13455 C.M.S., to adopt the 2015 
Edition of the GREENBOOK and repeal Ordinance No. 13039 C.M.S., which adopted the 2009 
Edition of the GREENBOOK. Adoption of the 2015 Edition provides consistency with the 
requirements of the Regional Standards.

ANALYSIS AND POLICY ALTERNATIVES

I. Consent Decree/Annual Reports

Since the Consent Decree’s final approval in 2014, the City has submitted the required Annual 
Reports to the EPA for FY 2014-15, 2015-16, and 2016-17. The City is in overall compliance
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with the Consent Decree. Sanitary Sewer Overflows (SSOs) do continue to occur but the 
number of system SSOs is decreasing. The City is addressing the time to repair acute defects 
(that took over a year) and eliminating delays in sending Notice-To-Abate letters to homeowners 
with defective private sewer laterals. No comments or exceptions were provided to the City for 
the 2014-15 or 2015-16 Annual Reports. Comments for the 2016-17 Annual Report noted some 
minor variations in the numbers that were reported.

The Annual Reports highlight and summarize work performed for which Oakland is held 
responsible for by the Sewer Consent Decree. A detailed summary of Annual Reports FY14-17 
is shown in Attachment A. Annual Reports fiscal years 2014-15, 2015-16, and 2016-17 are in 
Attachment B, Attachment C, and Attachment D, respectively. The following listing 
summarizes the requirements and progress by the City:

A. Rehabilitate an average of 13 miles of sewer pipes per year
o The City is ahead of schedule by an aggregate of 18.9 miles.

B. Complete cleaning of entire system by June 30, 2018
o The City is ahead of the projected schedule by 2.5 months.

C. Inspect entire sewer system on a 10-year cycle
o The City is ahead of the projected schedule by 23 miles.

D. Root foam 50 miles of sewer pipes per year
o The City is ahead of the projected schedule by 32 miles.

E. Renovate all 7 sewer pump stations by 2022
o The City completed renovation of 3 pump stations. 1 pump station is currently 

under construction. 3 pump stations are planned for construction in FY 2018- 
2019. The City is ahead of the projected schedule by 3 years.

F. Eliminate high priority storm water inflow sources and infiltration within 2 years wherever 
found

o 1 private high priority source was abated within 2 years. 2 private high priority 
sources were identified in FY 2016-17 and letters were sent within 90 days.
Status of abatement is pending.

G. Repair acute defects in pipes within one year
o 91 acute defects were found: 73 were repaired within one year; 4 City- 

responsible sites were repaired but not within one year; 2 private-responsible 
sites were repaired but not within one year; 8 City-responsible sites identified in 
FY 2016-17 were reported as outstanding; 3 private-responsible sites identified 
in FY 2016-17 were reported outstanding; 1 private-responsible sites identified in 
FY 2015-16 was reported outstanding.

H. Maintain a list of ‘hot spots’ and clean annually for at least 3 years
o The City maintains a ‘hot spot’ cleaning list for pipes that are cleaned on a 3- 

month; 6-month; or 12-month frequency.
I. Require private sewer Lateral (PSL) rehabilitation

o Initiated program in 2012.
J. Report defective sewer laterals owned by Local, State, or federal entities to EPA

o None were found to-date.
K. Rehabilitate sewer laterals owned by the City within 10 years at targeted locations
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o 95 City facilities were identified in the Consent Decree. 26 City-owned sewer 
laterals have been inspected and completed thus far in first 3 Fiscal Years.

L. Notify owners of private defective sewer laterals within 90 days
o Refer to Attachment A, Table 4-11 regarding abatement letters.

M. Assist EBMUD in development of sewer lateral education program
o The City continues to work with EBMUD in the Regional Private Sewer Lateral 

Program.
N. Implement a fat, oil, and grease (FOG) Control Program

o The City continues to work with EBMUD in the FOG Control Program and 
coordinate EBMUD’s FOG activities within the City.

O. Monitor water level for capacity assurance in Maintenance Holes at 12 designated locations
o 7 locations were added to the Capital Improvement Program for engineering 

design and construction for pipe upsizing (capacity upgrades).

The cumulative sanitary sewer pipeline rehabilitation work is well ahead of schedule. The 
cleaning, inspection, and root foam programs are also ahead of schedule. SSO’s have been 
reduced from 230 SSO events in 2008 to 95 SSO events in FY 2014 to 84 SSO events in FY 
2017. Total volumes of SSOs did increase in FY 2017 as a direct consequence of three large 
wet-weather storm events.

I/I Reductions Demonstrated by the City

According to the “2016/2017 Flow Model Calibration, WWF Output Ratios and Output Test 
Results” submitted to the EPA by EBMUD, the FY2017 three-year-average output of both the 
Oakport (OAK) WWF and San Antonio Creek (SAC) WWF show that the I/I reductions are on 
track to meet the First Mid-Course Check-In in 2022. The City of Oakland contributes to OAK 
WWF and SAC WWF. The FY2017 three-year-average output of Point Isabel (PI) WWF 
associated with Stege Sanitary District, City of Berkeley, and City of Albany appears to be 
behind schedule with respect to flow reductions for the First Mid-Course Check-In. System- 
wide, there has been an I/I reduction of 6.1% in flow into EBMUD’s Treatment Plant from 
sanitary sewer system rehabilitation and PSL Certifications. The reductions are on target with 
the Sewer Consent Decree.

If this trend continues for the full duration of the 22-year program, WWFs are no longer 
anticipated to be utilized for the design storm and smaller events. SAC WWF will no longer be 
needed by 2028 and OAK WWF will no Ibnger be needed by 2036.

EPA/RWQCB Inspection of the City

A Consent Decree compliance inspection was conducted in July of 2017 and January of 2018. 
Both the EPA and RWQCB staff interviewed sewer maintenance and engineering staff. The 
inspection focused on a review of the City’s compliance with the Statewide General Waste 
Discharge Requirements for Sanitary Sewer Systems (SSS WDR), overall SSO response in 
particular with regards to overflows that affect Lake Temescal and Lake Merritt, SSO records 
management, quality assurance of contractor work through inspections, and an overview of the 
capital improvement and pipeline inspection and maintenance programs. A final assessment
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and recommendations have not yet been received by the City and are not anticipated to be 
provided for several more months.

II. Operations and Maintenance/Sanitary Sewer Overflows

Sewer Pipeline Inspection, Maintenance, and Repair Programs

The City’s maintenance and inspection programs are primarily designed to reduce the 
occurrence of preventable sewer blockages, and provide condition assessment of each pipeline 
in the system. The Consent Decree mandates a minimum amount of preventative maintenance 
and inspection work to be completed annually, and to be calculated on a cumulative basis. 
Maintenance and inspection activity has consistently met the Consent Decree cumulative total 
requirements over the past four years.
In addition to consistent performance of maintenance and inspection activity, the City has 
modified its programs to include expansion of its criteria for identifying problem pipelines, and 
the methodology used for determining the appropriate maintenance and monitoring needed to 
minimize service interruptions. Specifically, pipelines in which operational defects are observed 
are placed on an accelerated maintenance cycle to prevent blockages and/or other service 
interruptions.

A Maintenance Planner/Scheduler position was developed to facilitate coordination, coordinate 
work flow, and coordinate work order management between several distinct activity groups 
within the Sewer Services Division, and is the primary point of contact for ensuring that work is 
scheduled appropriately for each pipeline. Labor staffing has also been increased by 50 
percent, and the City continues to work with personnel to ensure that opportunities for training 
and skill development are available.
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Figure 1 Annual Cleaning and Inspections

Maintenance & inspection Totals
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Figure 2 - Approximately 60% of total annual cleaning, and 85% of annual inspections, are preventive. The 
remaining work is done in reaction to system emergencies and/or imminent failure that could result in 
overflows.

Sanitary Sewer Overflows (SSO)

Prior to, and in accordance with provisions of the Consent Decree, the City has implemented an 
aggressive program to reduce and prevent the occurrence of sewer overflows. The program 
largely consists of targeted maintenance of pipelines that have known and recurring operational 
deficiencies (i.e. root intrusion, excessive fats, oils, and grease (FOG) loading, and prevalence 
of sediment/debris). The overall trend of SSO occurrence of SSOs has decreased over the last 
ten years. The decrease is largely attributed to a change from mostly reactive maintenance 
activity, to pro-active preventive maintenance and inspection.
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Figure 2 10-year Sewer Overflow Totals
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Figure 3 - Sewer overflows have steadily declined since the inception of the Consent Decree in 2014. Roots 
and FOG are the greatest causes of blockages that result in sanitary sewer overflows throughout the 
wastewater collection system. (Note: City of Oakland Consent Decree Annual Report listed 83 overflow 
events for FY 2016-17. Actual total number as shown is 84 overflows - one minor Category 3 spill was 
reported after finalization of the Annual Report. Correction will be referenced as part of the next(FY 2017-18) 
report.)

The City has developed and implemented an SSO Reduction program under the reasonable 
assumption that not all sewer overflows can be prevented. Available historical records, and 
institutional knowledge, are leveraged to focus preventive cleaning in areas (and pipelines) 
where known operational deficiencies exist. However, unforeseen conditions, such as damage 
by other utilities, vandalism, and failure due to natural disaster continue to present risks of 
sewer overflows. The program is designed to ensure that the City is able to mitigate and/or 
contain sewer overflows effectively. Staff are provided with training and resources needed to 
handle the most common scenarios under which sewer overflows typically occur.

It should be noted that both the Federal EPA, and State Water Resources Control Board’s water 
policy do not differentiate between preventable and unpreventable sewer overflows. Each 
instance of sewer overflow (and/or any regulatory discrepancy related to a sewer overflow) is 
subject to penalty. Penalties range from informal enforcement (i.e. Notice of Violation) to formal 
enforcement action (i.e. Stipulated Order or Consent Decree). Under the current Consent 
Decree, the City has negotiated a penalty fee schedule as follows:

Penalty per SSO for SSOs totaling:

10,000 gallons or more1,000-9,999 gallonsLess than 1,000 gallons

$25,000$1,000$200
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The potential penalty fee applies only to instances where the SSOs which are not contained and 
reach waters of the State (e.g. SF bay, local creeks, and/or other local water ways/bodies), also 
known as a Category 1 SSO. The total estimated volume of SSOs in FY 2016-17 was 203,560 
gallons, and was a significant increase from the prior year. The increase in last year’s volume is 
attributed to the consequences of an extremely heavy wet-weather season, including three 
individual severe storm events. Five SSO events that occurred between January 10, 2017 and 
March 20, 2017 account for 75% of the spill total estimated volume for FY 2016-17. In FY 2016- 
17 of the total 84 SSOs identified, 16 occurrences reached the drainage system and were not 
contained and/or re-captured. Based on reported overflow volume estimates for the past 3 fiscal 
years and as indicated in the FY 2016-17 Annual Report, the City is subject to potential 
stipulated penalties of up to $191,600.

Recently, the EPA along with the State Water Resources Board have indicated that for the first 
time as part of the Consent Decree, stipulated penalties to EBMUD and all the satellite 
agencies, including the City of Oakland, will be assessed very soon. The City’s only potential 
stipulated penalties are related to SSOs. Other agencies are also subject to penalties due to 
SSOs as well as other possible violations related to WWF discharges, failure to rehabilitate 
sewer mains in a timely, scheduled manner, failure to inspect/clean sewer mains within the 
prescribed timelines, etc.

Figure 3 10-Year Sewer Overflow Volumes

Overflow Volume Estimations by Fiscal Year
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Figure 4 - Sewer overflow volumes are calculated by using visual observation and estimated duration. 
Geometric analysis may be used when an overflow has been completely contained. All volume calculations 
are best estimates only. Efforts are made to ensure that volume calculations are documented and defensible.

The City has clearly defined protocols for responding to, documenting, and reporting sewer 
overflows. Staff are regularly provided with training, and/or reference material, on how to 
appropriately respond to, make notification of, and document overflow events. Records for each 
overflow event are reviewed by management and/or supervisory staff, and a detailed report of 
all events are submitted, under penalty of perjury, to the State Water Resources Control Board. 
As primary responders, Sewer Maintenance Leaders are responsible for making initial volume
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estimates and impact assessments, safeguarding the public right-of-way, restoration of service, 
and performing clean-up or mitigation, as necessary. Support and oversight of these activities is 
provided by first-line and second-line supervision. Review and analysis, inter/intra-agency 
notification(s), and any/all final reporting is handled by registered Supervisory/Management 
staff. Record checks and reviews are performed periodically to identify and correct 
errors/omissions, and ensure that all records meet regulatory compliance.

III. Capital Improvement Program

Sewer Rehabilitation/Sewer Capacity Assurance and Pipe Upgrades

The Sewer Capital Improvement Program (CIP) address two objectives: 1) I/I correction; and 2) 
emergency and major defect repair/rehabilitation. As part of the Sewer Consent Decree, the 
CIP Program prioritize sewer main rehabilitation located within targeted sub-basins identified to 
have high rainfall-dependent infiltrations factor and high peaking factors. It is the City’s goal to 
have 300 miles of sewer main rehabilitation performed by the end of the 22-year Sewer Consent 
Decree. A 10-year CIP program has been established since the Sewer Consent Decree. The 
estimated budget at the time was approximately $175,658,200. The 10-Year Financial Plan is 
intheAMIP.

As reported in the FY 2016-17 Annual Report, the City completed 8 Rehabilitation Projects 
totaling over 11 miles of sewer main, with a construction cost of over $10 million (Table 4-2).
For the current FY 2017-18, the City plans to complete 7 Rehabilitation Projects totaling over 15 
miles of sewer mains with a projected construction cost of over $9 million (Table 4-6). All 
appurtenant sewer structures are also rehabilitated, when needed, as part of these projects. 
Lower private sewer laterals are typically rehabbed as well, with the exception of laterals located 
in private easements. The City grants a waiver for lower lateral work for those seeking a PSL 
Certificate.
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Figure 4 Sewer Main Rehabilitation Projects Completed in FY 2016-17

Project
Number

Length
(Feel)

Length
(Miles)

Construction
Costs

Lateral
: SubBasin Number : Connections StructureDescription

21st Avenue, 17th St, 24th Ave, 
and 27th Ave $1,959,3282.36C329145 60-06 208 39 12,452

24th St, 19th Ave, Beaumont Ave, 
and 33rd St $3,357,010C329151 22,455 4.2558-02,58-04 366 88

Campus Dr, Mountain Blvd, Knoll 
Ave, and Access

$1,825,790C329149 65 58 7,484 1.4283-502

C329148 Rehabilitation of Sanitary Sewers 
Subbasin 83-501 $1,194,8395,784 1.1083-501 69 43

Rehabilitation of Sanitary Sewers 
Subbasin 83-013

$1,205,179C329147 83-013 84 65 7,223 1.37

Rehabilitation of Sanitary Sewers 
Subbasin 60-04

$456,56914 2,623 0.50C482950 60-04 0

Rehabilitation of Sanitary Sewers 
Subbasin 54-16

$120,329117 786 0.15C329143 54-16 36

AC Transit Bus Rapid Transit 
Utility Relocation

N/A0.030 0 157BRT 60-04

$30,00081-102, 83-002, 
52-08 0On-Call Sanitaiy Sewer Manholes 3 0C228910 0

$10,149,044427 58,964 11.2828Total

Figure 5 FY 2017-18 Proposed Sewer Main Rehabilitation Projects

Length
(Miles)

DescriptionNo. Project
No.

0.71 1001173 
Task 2 Sanitary Sewer Upgrade Park Blvd

0.12 1001173 
Task 3 Sanitary Sewer Upgrade Trestle Glen Rd

2.91Rehab of SS Chelton Dr, Ascot Dr, HolyRood Dr, and Castle Dr
(Subbasin 56-07)____________ _________________________
Rehab of SS Castle Dr, Chelton Dr, Ascot Dr, and Mountain 
Blvd (Subbasin 56-07)

3 1000980

2.834 1001039
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Rehabilitation of Sanitary Sewer in the Area bounded by 
Chelton Dr, Skyline Blvd, Holyrood Dr, and Ascot Dr. (56-07) 
Rehabilitation of Sanitary Sewer in the Area bounded by E 
Wetmore Road, MacArthur Boulevard, Mountain Boulevard,
and Reinhardt Drive (83-012)________________________
Rehabilitation of Sanitary Sewer in the Area bounded by 
Seminary Avenue, Avenal Avenue, Bancroft Avenue, 65th 
Avenue, and International Boulevard (83-103)____________

4.215 1000668

1.716 1000654

1000673 2,817

Total 15.27

The CIP Program also includes capacity assurance monitoring on 12 targeted maintenance hole 
locations. In the event that the City at any of the locations determines that the water level 
reaches within one foot of the rim due to lack of capacity, except during a rain event that is 
greater than the December 5, 1952 Storm, the City has 24 months to implement improvements 
by upsizing the associated sewer mains.

7 locations have had high water levels reached in which the sewer main needs to be upsized. 
The following are all the locations monitored, with construction updates of the 7 locations:

San Pablo at 60th Street - Currently in Construction 
San Pablo at 62nd Street - Currently in Construction 
Stanford Avenue at Gaskill Street - High level water not reached 
27th Street at Vernon Street - High level water not reached 
Harrison Street at 27th Avenue - High level water not reached 

VI. Grand Avenue at Harrison Street - Construction completed 
19th Street at Jackson Street - High level water not reached 
Park Boulevard at Spruce Street - Construction planned for Fall 2018 
18th Avenue at 4th Avenue - Construction Completed
Maybelle Avenue at Masterson Street - Phase I Construction completed. Phase II will 
be considered as the location is being monitored.
76th Avenue at Garfield Avenue - High level water not reached 
Trestle Glen at Creed Road - Construction planned for Fall 2018

I.
II.

III.
IV.
V.

VII.
VIII.

IX.
X.

XI.
XII.

The City's collection system has 7 pump stations and requires renovation by 2022. The 
following is the status of each pump station:

❖ Denton Place - Construction in FY 2018/2019
❖ Fallon Street - Renovation completed in 2018
❖ Hegenberger Road - Currently in construction
❖ Parkridge Drive - Construction in FY 2018/2019
❖ Tidewater Avenue - Renovation completed in 2012
❖ Shepherd Canyon Road - Renovation completed in 2018
❖ Skyline Blvd - Construction in FY 2018/2019
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Root Foaming

The CIP Program manages root foam contracts in which 50 miles of root foaming are required 
each year by the Sewer Consent Decree. The City has been meeting the targets each year. 
The Root Foam Program chemically treats sewer mains that are filled with excessive roots. The 
minimum amount of sewer mains root foamed may be reduced as lines are rehabilitated or 
CCTV assessment indicated there are no longer excessive roots requiring treatment.

City Facility Sewer Laterals

On June of 2016, the City awarded two on-call construction contracts with two Contractors to 
inspect and, where necessary, repair or rehabilitate defective City-owned Sewer Laterals of 95 
City facilities identified in the Consent Decree. In FY 2016-17, the City has inspected and 
completed 26 Sewer Laterals Rehabilitation locations. The City expects to complete the 
inspection and repair of City-owned Sewer Laterals well ahead of the September 21, 2024, 
completion date specified in the Consent Decree. Location are provided in Appendix G of the 
FY 2016-17 Annual Report as attached.

Capital Improvement Program - Dynamic Master Planning

The CIP Program has plans to develop a master plan that not only meets the Sewer Consent 
Decree requirements but also provides a comprehensive strategy to address deficiencies of the 
entire sewer network. The CIP program may request EPA recommended changes to the Sewer 
Consent Decree if the changes can address I/I reductions and SSOs more efficiently.

A significant effort has been made to update the Geographical Information System (GIS) sewer 
network from reviewing as-builts and CCTV. The Wastewater Engineering Management 
Division purchased InfoMaster, a complete GIS-based asset management and capital planning 
software and InfoSWMM, also GIS-based but used for hydraulic modeling. With the use of both 
software, existing GIS data and advanced modelling can lead to sophisticated predictive 
analytics for more informed decision making. Though this technology is currently being utilized, 
we expect to have a more robust plan when the condition assessment through CCTV of the 
entire network is completed by 2024. Currently approximately 44% of the network has been 
CCTV’d.

Master planning can be achieved with the understanding that the output of the recommended 
capital work is an iterative process as the data is refined. In the near future, by incorporating 
upcoming storm events into the model, maintenance staff can be better informed of additional 
locations.

Private Sewer Lateral Program

On July 6, 2010, City Council adopted Ordinance No. 13026 C.M.S. to adopt East Bay 
Municipal Utility District’s (EBMUD) Private Sewer Lateral Regional (PSL) Ordinance to 
establish requirements for property owners to inspect and certify private sewer laterals at the 
time of property transfer, major remodel and change in water service.
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Oakland expanded the PSL program on January 16, 2012, in collaboration with the EPA 
Mandated Regional PSL Program administered by EBMUD.

The City requires that persons seeking building permits which require certificates of occupancy 
for construction or remodeling exceeding $100,000 test and, where necessary, replace defective 
private sewer laterals and obtain Compliance Certificates from EBMUD before being issued 
certificates of occupancy. Public Works coordinates with the Planning and Building Department 
for the annual reporting to ensure that building permits are not finalized prior to the applicant of 
receiving a Compliance Certificate from EBMUD.

In collaboration with City sewer maintenance and EBMUD, the PSL Program sends Notice To 
Abate letters to homeowners with defective sewer laterals attributable to infiltration and cross 
connections attributable to inflow. Defective sewer laterals are found from City sewer 
maintenance and EBMUD’s smoke test program. Cross connections are found through dye 
testing and smoke testing from EBMUD. EBMUD provides the City by September 30th of each 
year an Annual Satellite Notification in which the City determines high priority locations and 
provides a formal response to EBMUD and EPA by the end of each calendar year.

Award of Contracts

In compliance with the Oakland Municipal Code and the Public Works Contract code, 
construction contracts are awarded to the lowest, responsive, and responsible bidder. The 
bidder must meet the City’s mandatory policies and programs such as the Local and Small 
Local Business Enterprise Program (L/SLBE), Equal Benefits Ordinance, bid security, and bid 
bonds.

Construction Inspection and Procedures

The City of Oakland provides construction management and inspection oversight on all Sewer 
CIP Projects. Resident Engineers adhere to the Construction Management/Inspection 
Procedures covered under the Public Works Construction Management Manual, the Public 
Works Standards Inc. Standard Specifications for Public Works Construction (the 
GREENBOOK), and individual Project Special Provisions/Specifications. Samples of 
construction oversight include but are not limited to:

• Contractor’s daily Inspection activities documented on a Daily Report prepared by the 
Resident Engineer.

• Leakage (pressure) testing report reviews for the newly constructed/repaired pipelines 
and structures after installation.

• Material submittal reviews to certify compliance to the project plans and specifications.
• Post Closed Circuit Television (CCTV) Inspection of rehabilitated sewer mains.
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Acceptance of Work

Acceptance of Work is prescribed under the GREENBOOK and contract Special Provisions 
specifications, the document signifying acceptance is the Record of Completion. Prior to the 
acceptance of work, the Construction Management staff invites Maintenance staff and Facility 
Owners for a walk-thru and to collect comments. The comments are incorporated into punch list 
items for the Contractor to repair/correct as part of the requirement for acceptance of the work. 
Once staff determines that the punch list items and project scope has been completed in 
accordance with the plans and specifications, a Report of Completion and Acceptance Notice 
will be issued to signify contractually that the construction project is complete.

Quality Assurance & Quality Control

The Construction Management quality assurance (QA) and testing requirements are governed 
by the GREENBOOK and contract Special Provisions specifications. They are established to 
assure that facilities were being constructed in accordance with specifications and were within 
reasonable tolerances by utilizing core processes of inspection, sampling, and testing. Quality 
Assurance aims to eliminate defective construction and continuously evaluates the process to 
improve on infrastructure installed. The goal is to provide assurance that materials and 
workmanship incorporated in each sewer construction project are in conformance with the 
contract specifications which mimic the Regional Standards, plans, and City Standards. Quality 
Assurance is planned and systematic activities implemented to ensure quality of the delivered 
infrastructure.

Quality Control (QC) is essentially the regulation of the Quality Assurance Program, it is a check 
on whether the QA is being implemented or not. QC includes submittal review in conformance 
of the project specifications, testing of materials in the field, and inspection of work performed. 
Inspection and testing requirements includes observation of connections to private sewer 
laterals, documentation of leakage testing results for the sewer mains and structures, post- 
Closed Circuit Television (CCTV) Inspection of sewer main installed, compaction tests on 
pavement restoration, and visual inspection of the materials used.

Warranty of Work

Sewer work completed and accepted is typically protected by warranties against defective 
workmanship and materials per the specifications. All work involving underground construction 
such as for sewer pipe and associated repair is warranted by the Contractor against defective 
workmanship and materials for a period of two (2) years. Likewise, all other work unless 
specified would have the same warranty against defective workmanship and materials for a 
period of one (1) year. In certain situations, latent or hidden defects allow for the City to pursue 
repairs up to 10 years after construction.

There are surety bonds including bid, performance and payment bonds posted by the 
Contractor at time of contract execution. Per standard specifications of the GREENBOOK, 
Special Provisions, Section 2-4, a percentage of the performance bond shall remain in effect 
until the end of the warrantee periods. Also, the performance bond shall guarantee that
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workmanship and materials are free from original or developed defects during the time 
prescribed.

Per standard specifications of the GREENBOOK, Special Provisions, Section 2-12, prior to the 
expiration of the warranty period, the contractor and engineer shall meet in the project site and 
perform re-inspection of the completed work. If any warranty items are discovered, corrective 
work shall be completed within 60 calendar days.

A contractor is called back to perform warranty work on rare occasions. An example is when a 
sewer lateral is not reconnected after the sewer main was rehabilitated. The contractor may 
miss locating and marking the lateral when reviewing the pre-construction CCTV. Another 
reason is when the contractor assumes the lateral is inactive when no flow is visible and the 
lateral appears to be inactive. Normally, these types of issues aren’t detected until an affected 
property owner notifies the city of a plumbing problem or maintenance encounters the situation 
as part of their preventive maintenance. The City counts the number of connections as it 
correlates to the number of homes and visually accesses them in the field and in the post-CCTV 
in construction. If the work is determined to be under warranty, the Resident Engineer will be 
notified. Once this occurs, further field investigation would be made with the contractor that 
performed the work. If necessary and deemed to be warranty work, the contractor would make 
the necessary repair at no cost to the City.

Construction Coordination with Maintenance

Coordination with maintenance staff is structured to occur at many stages in the project. At the 
start of the construction project, the Resident Engineer conducts a preconstruction meeting that 
involves the design, maintenance staff and contractor. Once construction work is underway, 
the Resident Engineer works closely with the design staff and the contractor. Maintenance 
staff may be involved on an as-needed basis.

Prior to project acceptance, the post-CCTV videos of the completed pipes provided by the 
contractor are shared with the Design and Maintenance staff for review. When all sewer 
rehabilitation work is completed, Design and Maintenance staff are typically invited to a Final 
Walk-Through to perform site inspection of the completed work. Certified maintenance 
personnel may enter manhole structures for a closer look of the interior linings and connections. 
Punchlist items would be compiled from the group at the end of the site meeting and forwarded 
to the contractor for corrections.

It is challenging to detect defective work particularly for sewer pipes and connections below 
ground that may present itself during the life of the warranty period. Preventative Maintenance 
can at times detect warranty issues. However, most problems detected are complaint-driven 
from the public and fielded by the Public Call Center. With the assistance from Maintenance or 
Public Works Call Center, the responsible Resident Engineer would be notified to investigate 
and contact the Contractor for repair if necessary.

As part of the quality assurance effort, staff continually evaluates improvement in hand-off 
procedures for sewer projects. A standard operation procedure (SOP) is being developed to
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improve communication amongst various groups within Public Works involving sewer 
construction and maintenance. The SOP would include provisions to have all pre and post 
CCTV videos of all sewer pipes stored in a centralized location and tied to a GIS database. 
With the GIS database, users can easily identify pertinent information of a sewer pipe and 
determine when it was last rehabilitated, accepted, and when the warranty ends and its as-built 
information. For sewer pipes that are near the warranty expiration date, Maintenance staff 
would be notified to perform CCTV inspections to find any possible defects of workmanship.

IV. Fund 3100: Sewer Service Fund

The Sewer Services Fund was established by Title 13.04 of the City Charter which outlines the 
uses of the funding in section 13.04.060:

• 13.04.060 - Sewer service charge fund.

A. The fund theretofore established and known as the "sewer service charge fund" is 
continued. All moneys received from the charges established by this chapter shall be 
deposited in such fund. The moneys in this fund shall be used only for the payment of the 
costs in connection with acquisition, construction, reconstruction, relocation, maintenance, 
operation, and repair of the sewer facilities of the city and for the administration of this 
chapter; provided, however, that the moneys in said fund shall not be used for the 
acquisition or construction of new sewer facilities in unsewered areas.

B. The moneys received from the charges established by this chapter, after deposit in the 
sewer service charge fund, shall be distributed as follows:

At least ninety-five (95) percent shall be for the sanitary sewer system; and, up to five 
percent shall be for the storm sewer system.

The intent of this provision is to have the distribution made on the basis of the amount 
collected. For accounting purposes, the division of moneys collected may occur at the time 
that such moneys are deposited in said fund. However, the establishment of separate funds 
or accounts shall not be required.

In accordance with the City Charter, the Sewer Service fund is used for the construction and 
maintenance of the City’s sanitary sewer infrastructure. This use includes all the mandates 
placed on the City by the EPA 2014 Consent Decree to address Sanitary Sewer Overflows and 
to reduce Infiltration and Inflow of stormwater into the sewer system. The below table outlines 
the recent FY 2017-18 Adopted Budget for the appropriation of Fund 3100 and outlines how the 
Sewer Fund is distributed and for what purpose.
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FY 2017-18 Adopted Budget for Fund 3100

Department Appropriation Percentage Purpose of Funding
Representation for CD and 

1% Litigation
4% Fee to EBMUD for collection 

0.5% Emergency Call Dispatcher 
46% Sewer and Storm Maintenance 

Storm Maintenance and Street 
5% Repair after Sewer work

0.4% GIS personnel for CD reporting 
15% Debt Service and Franchise Fee 
27% Sewer Design & Rehabilitation

City Attorney 
Finance Department 
Fire Department 
Oakland Public Works

796,520
2,331,877

330,384
29,448,013

Depart, of Transportation 
Information Technology 
Non-Departmental and Port 
OPW Capital Improv.
Grand Total

3,323,911
227,854

9,626,445
17.309.400

$63,394,404

Summary

As described in the Background/Legislative History section, the requirements of the NPDES 
Permit and related State Waste Discharge Requirements have become significantly more 
stringent over the years, and the RWQCB (and EPA) have utilized administrative and judicial 
remedies against the City from time to time to enforce compliance with NPDES requirements, 
the State discharge regulations, and the federal Clean Water Act statutory provisions. The 
current Consent Decrpe aims to reduce sanitary sewer overflows and further reduce wet- 
weather flows with the ultimate goal of eliminating all wet-weather discharges from EBMUD 
facilities and the collection system into the Bay waters.

The Consent Decree is a mandated plan of action over a 22-year period. Improvements to the 
City’s Sewer System are progressing and the City is currently in general compliance with the 
Consent Decree. Sanitary Sewer Overflows continue to occur but enhancements are being 
made to improve the trends. The causes of SSO’s are numerous and cannot all be prevented 
through capital improvements, capacity upgrades, and/or increased maintenance. Debris, and 
fats/oils/grease (FOG) from public sources contribute to overflows and must be 
reduced/eliminated through education and compliance.

Staff’s objective is to properly convey sewage, prevent the system to be inundated during wet- 
weather events, to keep sewage out of the public waterways and water bodies, maintain the 
health and welfare of the public, and to comply with the mandates of the Consent Decree. The 
City seeks continuous improvement in all aspects of the Sanitary Sewer Program as staff
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evaluates best management practices and strategies to improve the sewer network. Improving 
procedures and communications is a continual effort.

FISCAL IMPACT

No fiscal impacts are associated with this informational report.

PUBLIC OUTREACH / INTEREST

This item did not require public outreach other than the required posting on the City’s website.

COORDINATION

This report developed in coordination with:

• Oakland Public Works - Bureau of Infrastructure and Operations
• Oakland Public Works - Bureau of Design and Construction

In addition, the following offices have reviewed this report:

• Office of the City Attorney
• City Budget Office

SUSTAINABLE OPPORTUNITIES

Economic: Although the informational report has no direct economic opportunities, the 
continued efforts of maintaining the sanitary sewer infrastructure delivers an essential sewer 
service for residents and businesses.

Environmental: Although the informational report has no direct benefit to the environment, the 
report provides information on regulatory requirements and compliance to a long-term plan to 
eliminate wastewater discharges and overflows to the bay.

Social Equity: Although the informational report has no direct benefit to social equity, the 
Sanitary Sewer Program strives to eliminate wastewater discharges and overflows to the bay, 
thereby, benefiting all Oakland residents.
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ACTION REQUESTED OF THE CITY COUNCIL

Receive this Informational Report summarizing the attached 2015, 2016, and 2017 Annual 
Reports submitted according to section 5.3 of the Asset Management Implementation Plan and 
Sanitary Sewer Management Plan; and detailing (1) Compliance with overflow protocols 
including public and outside agency notice; (2) Oversight of Sanitary Sewer contractor 
performance; and (3) Usage of Fund 3100 as it relates to sewers.

For questions regarding this report, please contact Danny Lau, Assistant Director at (510) 238- 
7211.

Respectfully submitted

Jason Mitchell
Director, Oakland PubliS~W©t

Reviewed by:
Danny Lau, Assistant Director

Reviewed by:
Tom Morgan, Agency Administrative Manager

Prepared by:
Jimmy Mach, Principal Civil Engineer 
Mathew Lee, Principal Civil Engineer 
Tyree Jackson, Operations Manager

Attachments (4):

A: Annual Report Summary 
B: Consent Decree Annual Report FY 2014-2015 
C: Consent Decree Annual Report FY 2015-2016 
D: Consent Decree Annual Report FY 2016-2017
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Attachment A

Annual Reports FY14-17 Summary

The Annual Reports summarize work performed for which Oakland is responsible for in the following:
A. Rehabilitate 13 miles of sewer pipes per year
B. Clean the entire sewer system by 2018 and 140 miles per year thereafter
C. Inspect 92 miles of sewer pipes per year
D. Root foam 50 miles of sewer pipes per year
E. Renovate all 7 sewer pump stations by 2022
F. Eliminate high priority storm water inflow and infiltration sources within 2 years wherever found
G. Repair acute defects in pipes within one year
H. Inspect and clean sewer hot spots annually for 3 years
I. Require private sewer Lateral (PSL) rehabilitation (initiated in 2012)
J. Report defective sewer laterals owned by Local, State, or federal entities to EPA
K. Rehabilitate sewer laterals owned by the City within 10 years at targeted locations
L. Notify owners of private defective sewer laterals within 90 days
M. Assist EBMUD in development of sewer lateral education program
N. Implement a fat, oil, and grease control program
O. Monitor water level for capacity assurance in Maintenance Holes at 12 designated locations

A. As of June 30, 2017, the City of Oakland had Rehabilitated 322,914 feet (61.2 miles) of Sewer Main 
as shown in Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 221,760 feet 
(42 miles) by June 30, 2017. The City’s Sewer Main Rehabilitation Program is ahead of schedule.

Table 4-1
Length of Rehabilitated Sewer Mains

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement “
1/11/14-6/30/14 131,653’ (24.9 miles) 131,653’ (24.9 miles)
FY 2014-15 60,546’(11,5 miles) 192,199’ (36.4 miles)
FY 2015-16 71,751’(13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles)
FY 2016-17 58,964(11.2 miles) 322,914’ (61.2 miles) 221,760’ (42 miles)

‘‘Cumulative total beginning 01/01/14

Table 4-4 (Revised) 
Additional Sewer Mains Rehabilitated

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement
FY 2014-15 5,539’(1.0 mile) 5,539’ (1.0 mile) 5,280 (1.0 mile)
FY 2015-16 5,424’ (1.0 mile) 10,963’ (2.1 miles) 10,560’ (2.0 miles)
FY 2016-17 3,360’ (0.64 miles)* 14,323 (2.71 miles)* 15,840’ (3.0 miles)

‘Next Annual Report will revise mileage to report 1.0 miles to be taken from Table 4-1.



B. As shown in Table 5-4a, 4,402,534 unique feet (834 miles) of Sewer Main have been cleaned. This 
exceeds the Consent Decree requirement of 4,118,400 feet (780 miles).

Table 5-4a
Feet of Sewer Main Cleaned (Unique Feet)

Mains Cleaned* Cumulative Total**Fiscal Year CD Requirement
544,051’(103 miles)FY 2013-14 2,085,969’ (395 miles) 1,900,800’ (360 miles)
778,526’ (147 miles)FY 2014-15 2,864,495’ (543 miles) 2,640,000’ (500 miles)

3,777,533’ (715 miles)FY 2015-16 *** 941,179’ (178 miles) 3,379,200’ (640 miles)
625,001’(118 miles)FY 2016-17 4,402,534’ (834 miles) 4,118,400’ (780 miles)

Since Effective Date 2,107,897’ (399 miles) n/a n/a
(September 22, 
2014)

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 1, 
2010 and the start of the FY)
**Cumulatively-unique feet starting January 1, 2010

Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior 
fiscal years were not re-calculated based on the newer updates to sewer GIS data; therefore, the 
current cumulative total may not equal the prior cumulative total plus the total for the current fiscal 
year.

Newly-unique feet cleaned starting September 22, 2014 (feet that had no previous cleaning 
between January 1,2010 and September 21, 2014). Numbers reflect updates to sewer GIS data, the 
updates were done in FY 2015-16

****

C. As shown in Table 4-7,1,911,585 feet (362 miles) of sewer mains have been inspected and 
assessed using CCTV inspection. This exceeds the Consent Decree requirement to inspect 
1,700,160 feet (322 miles) by June 30, 2017.

Table 4-7
Length of Sewer Mains Inspected and Assessed

Fiscal Year Mains Assessed ** Cumulative Total •kick CD Requirement
FY 2013-14* 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles)
FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’(138 miles)

619,913’(117 miles)FY 2015-16**** 1,408,769’ (267 miles) 1,214,400’ (230 miles)
502,816’ (95 miles)FY 2016-17 1,911,585 (362 miles) 1,700,160’ (322 miles)

*Six months, January 1, 2014 - June 30, 2014
**Newly-unique feet assessed during the FY (feet that had no previous assessment between January 
1, 2014 and the start of the FY)

Cumulatively-unique feet starting January 1,2014
Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior 

fiscal years were not re-calculated based on the newer updates to sewer GIS data; therefore, the 
current cumulative total may not equal the prior cumulative total plus the total for the current fiscal 
year.

***
****



D. As of June 30, 2017, the City had root foamed 1,227,132 feet (232.4 miles) of Sewer Mains, which 
meets the Consent Decree cumulative requirement. Results of the City’s root-cleaning program are 
as follows:

Table 5-5 Root Control Program Implementation

CD RequirementFiscal Year Mains Assessed Cumulative Total

264,000’ (50 miles)FY 2013-14 304,811’ (57.7 miles) 304,811’ (57.7 miles)
352,176’ (66.7 miles) 656,987’ (124.4 miles) 528,000’ (100 miles)FY 2014-15

792,000’ (150 miles)FY 2015-16 146,784’ (27.8 miles) 803,771’ (152.2 miles)
1,056,000’ (200 miles)FY 2016-17 423,361’ (80.2 miles) 1,227,132’ (232.4 miles)

E. The city's collection system has seven (7) pump stations required of renovation by 2022. The 
following is the status of each pump station:

❖ Denton Place - Construction in 2018/2019
❖ Fallon Street - Renovation completed in 2018
❖ Hegenberger Road - Currently in construction
❖ Parkridge Drive - Construction in 2018/2019
❖ Tidewater Avenue - Renovation completed in 2012
❖ Shepherd Canyon Road - Renovation completed in 2018
❖ Skyline Blvd - Construction in 2018/2019

F. Eliminate high priority storm water inflow sources and infiltration within 2 years wherever found by 
EBMUD

By September 30th of each year, EBMUD notifies the City of all identified I/I sources for the previous fiscal 
year.
Below is a summary of high priority sources:

Table 4-12 Inflow and Rapid Infiltration Identification

# of Locations 
Abated

#of
Locations

# of Notices # of Notices Abated Beyond Time
Sent Within Sent Beyond Within Time Requirement

90 Days 90 Days Requirement

EBMUD 
Notification FY

Number of
Locations
identified

High Priority 
Sources

Linear High 
Priority Sources N/A N/AN/A N/A0

Non-Linear High 
Priority Sources N/A N/A N/A N/A0FY 2016-17

Private High 
Priority Sources N/A N/A*TBA2 2

Linear High 
Priority Sources N/AN/A N/A N/A0

Non-Linear High 
Priority Sources N/A N/A N/A N/AFY 2015-16 0

Private High 
Priority Sources 1 1 0 1 0

*Status update will be provided in the next RTSP Notification Response report due December 31, 
2018.



G. Acute Defects are by definition, failure in a sewer pipe in need of an urgent response to address an 
imminent risk of an SSO.

Table 5-3a
Acute Defect Summary

# Of Acute Defects Repaired 
Not Within One Year of 
Identification

# Of Acute 
Defects 
Repaired 
Within One City

# Of Acute Defects Not 
Repaired

#Of 
Acute

Fiscal Defects Year of
Year Found Identification

City
Responsibility Responsibility Responsibility Responsibility

Private Private

FY15 40 36 04 0 0
FY16 24 21 20 0 1
FY17 27 16 n/a n/a 8 3

H. Hot spot are by definition, sewer main locations in which more than one SSO occurs within a 3- 
year period. Hot spots are cleaned every three (3) to twelve (12) months.

Hot Spot Cleaning
Mains In Hot Spot 
Program___________Fiscal Year Total Cleaned

FY 2014-15 86,187’ (16.32 miles) 116,107’ (22 miles)
108,384’ (20,5 miles)FY 2015-16 322,333’ (61 miles)
116,741’ (22.11 miles)FY 2016-17 340,406’ (64 miles)

I. The City requires that persons seeking building permits which require certificates of occupancy for 
construction or remodeling exceeding $100,000 test and, where necessary, replace defective 
private sewer laterals and obtain Compliance Certificates from EBMUD before being issued 
certificates of occupancy.

Table 4-10 below shows the City's compliance with the CD requirement to have “...permittees to 
submit Compliance Certificates before being issued certificates of occupancy for construction or 
remodeling permits in excess of $100,000.” (Paragraph 84.c).

Table 4-10
Permits Finalized, with EBMUD Certificates of Compliance

Fiscal Year # Permits Finalized # with Compl Cert # w/o Compl Cert
FY 2014-15 49 49 0
FY 2015-16 257 257 0
FY 2016-17 318 318 0

J. No defective sewer laterals owned by Local, State, or federal entities to EPA were found by the City 
and EBMUD.

K. On June of 2016, the City awarded two on-call construction contracts with two Contractors to 
inspect and, where necessary, repair or rehabilitate defective City-owned Sewer Laterals of 95 City 
facilities identified in the Consent Decree. In FY 2016-17, the City have inspected and completed 26 
Sewer Laterals Rehabilitation locations. The City expects to complete inspection and repair of City- 
owned Sewer Laterals well ahead of the September 21, 2024, completion date specified in the 
Consent Decree.



L. The Consent Decree requires the City notify owners of private defective sewer laterals within 90 
days. Defective sewer laterals are found by either EBMUD’s smoke tests or City maintenance staff.

Table 4-11
Defective Sewer Laterals

Fiscal Year # of
Defective 

Sewer 
Laterals 

Identified in 
Fiscal Year 

2016-17

#of
Defective

Sewer
Laterals
Repaired

#of
Defective 

Sewer 
Laterals 

Not
Repaired Repaired 

Within 90 
Days

# Of 
Notices 

Sent Within 
90 Days

#Of 
Notices 

Sent 
Beyond 
90 Days

#Of 
Notices 
Not Sent

Or

FY 2014-15 11 10 1 1 010
FY 2015-16 62 14 48 36 1016
FY 2016-17 47 *5 **237 10 40

* 1 have been repaired

**2 have been repaired

M. The City provides information on its website a link to EBMUD’s Regional Private Sewer Lateral 
Program describing the program. The City provides EBMUD’s sewer lateral education and outreach 
materials in the permit counter. The City assisted EBMUD in the development of the Sewer Lateral 
education and outreach program by participating in a meeting with EBMUD in January 2015, when the 
development of the program and educational materials was reviewed and discussed. Additional review 
and comments occurred in February 2015, prior to EBMUD's submittal of the plan to EPAfor review 
and comment in March 2015. The City will continue to work with EBMUD in the Regional Private 
Sewer Lateral Program.

N. The City identifies and reports Fat Oil Grease (FOG) problems to EBMUD. EBMUD investigates 
and inspects FOG sources and works with food service establishments (FSEs) to correct FOG 
problems. Non-compliant FSEs are referred to the City for enforcement action. EBMUD has not 
referred any FSEs to the City for enforcement action.

O. The City have been providing reports of high alarm triggers in any of the 12 designated
Maintenance Hole locations that triggered for capacity assurance. Causes of high alarm triggers 
and a description of maintenance activities performed to prevent SSO’s for each location have 
been provided. 7 locations were added to the Capital Improvement Program for engineering 
design and construction for pipe upsizing. The following is a summary progress report on all seven 
locations:

• San Pablo Avenue at 60th Street - Currently in Construction
• San Pablo Avenue at 62nd Street - Currently in Construction
• Grand Avenue and Harrison Street - Construction completed
• Park Blvd and Spruce Street - Construction planned for Fall 2018
• East 18th Avenue at 4th Avenue - Construction completed
• Maybelle Avenue and Masterson Street - Phase I Construction completed. Phase II will 

be considered as location is being monitored
• Trestle Glen Road at Creek Road -Construction planned for Fall 2018

Furthermore, in FY 2015-16, the City completed a large sewer rehabilitation project 
downstream of three triggered locations: 27th Avenue & Vernon Street, Grand Ave and



Harrison St, and 19th Street and Jackson Street. That project rehabilitated approximately 
1,079 linear feet of existing 60” conduit sewer pipes with Centrifugally Cast, Fiberglass- 
Reinforced, Polymer Mortar (CCFRPM) pipes and applied coating for approximately 342 linear 
feet of existing 3’x 4’-10” conduit sewer pipes. That project is expected to improve the 
hydraulic conditions of the sewer system in the downtown area and lower the overall hydraulic 
gradient line in sewer pipes upstream.



   
 

Attachment A 

Annual Reports FY14-17 Summary 
 
The Annual Reports summarize work performed for which Oakland is responsible for in the following: 
A. Rehabilitate 13 miles of sewer pipes per year 
B. Clean the entire sewer system by 2018 and 140 miles per year thereafter 
C. Inspect 92 miles of sewer pipes per year 
D. Root foam 50 miles of sewer pipes per year 
E. Renovate all 7 sewer pump stations by 2022 
F. Eliminate high priority storm water inflow and infiltration sources within 2 years wherever found 
G. Repair acute defects in pipes within one year 
H. Inspect and clean sewer hot spots annually for 3 years 
I. Require private sewer Lateral (PSL) rehabilitation (initiated in 2012) 
J. Report defective sewer laterals owned by Local, State, or federal entities to EPA 
K. Rehabilitate sewer laterals owned by the City within 10 years at targeted locations 
L. Notify owners of private defective sewer laterals within 90 days 
M. Assist EBMUD in development of sewer lateral education program  
N. Implement a fat, oil, and grease control program   
O. Monitor water level for capacity assurance in Maintenance Holes at 12 designated locations 

 
 

A. As of June 30, 2017, the City of Oakland had Rehabilitated 322,914 feet (61.2 miles) of Sewer Main 
as shown in Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 221,760 feet 
(42 miles) by June 30, 2017.  The City’s Sewer Main Rehabilitation Program is ahead of schedule. 

 
Table 4-1 

Length of Rehabilitated Sewer Mains 
 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement ** 
1/11/14-6/30/14 131,653’ (24.9 miles)       131,653’ (24.9 miles) ----- 
FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 
FY 2015-16 71,751’ (13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles) 
FY 2016-17 58,964 (11.2 miles) 322,914’ (61.2 miles) 221,760’ (42 miles) 

 
**Cumulative total beginning 01/01/14 
 

Table 4-4 (Revised) 
Additional Sewer Mains Rehabilitated  

 
 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 
FY 2014-15 5,539’ (1.0 mile)  5,539’ (1.0 mile) 5,280 (1.0 mile) 
FY 2015-16 5,424’ (1.0 mile) 10,963’ (2.1 miles) 10,560’ (2.0 miles) 
FY 2016-17 3,360’ (0.64 miles)* 14,323 (2.71 miles)* 15,840’ (3.0 miles) 

 
*Next Annual Report will revise mileage to report 1.0 miles to be taken from Table 4-1. 

 
 
 



   
 

 

 
B.  As shown in Table 5-4a, 4,402,534 unique feet (834 miles) of Sewer Main have been cleaned. This 
exceeds the Consent Decree requirement of 4,118,400 feet (780 miles). 
 

Table 5-4a 
Feet of Sewer Main Cleaned (Unique Feet) 

 
Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 miles) 
FY 2015-16 *** 941,179’ (178 miles) 3,777,533’ (715 miles) 3,379,200’ (640 miles) 
FY 2016-17 625,001’ (118 miles) 4,402,534’ (834 miles) 4,118,400’ (780 miles) 
Since Effective Date 
(September 22, 
2014)**** 

2,107,897’ (399 miles) n/a n/a 

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 1, 
2010 and the start of the FY) 
**Cumulatively-unique feet starting January 1, 2010 
*** Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior 
fiscal years were not re-calculated based on the newer updates to sewer GIS data; therefore, the 
current cumulative total may not equal the prior cumulative total plus the total for the current fiscal 
year. 
****Newly-unique feet cleaned starting September 22, 2014 (feet that had no previous cleaning 
between January 1, 2010 and September 21, 2014). Numbers reflect updates to sewer GIS data, the 
updates were done in FY 2015-16 
 
C.  As shown in Table 4-7, 1,911,585 feet (362 miles) of sewer mains have been inspected and 
assessed using CCTV inspection.  This exceeds the Consent Decree requirement to inspect 
1,700,160 feet (322 miles) by June 30, 2017.  
 
      Table 4-7 
       Length of Sewer Mains Inspected and Assessed 

Fiscal Year Mains Assessed ** Cumulative Total *** CD Requirement 
FY 2013-14* 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles) 
FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’ (138 miles) 
FY 2015-16**** 619,913’ (117 miles) 1,408,769’ (267 miles) 1,214,400’ (230 miles) 
FY 2016-17 502,816’ (95 miles) 1,911,585 (362 miles) 1,700,160’ (322 miles) 

 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet assessed during the FY (feet that had no previous assessment between January 
1, 2014 and the start of the FY) 
***Cumulatively-unique feet starting January 1, 2014 
****Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior 
fiscal years were not re-calculated based on the newer updates to sewer GIS data; therefore, the 
current cumulative total may not equal the prior cumulative total plus the total for the current fiscal 
year. 
 
 
 
 



   
 

 

D.  As of June 30, 2017, the City had root foamed 1,227,132 feet (232.4 miles) of Sewer Mains, which 
meets the Consent Decree cumulative requirement. Results of the City’s root-cleaning program are 
as follows: 

 
Table 5-5 Root Control Program Implementation 

Fiscal Year Mains Assessed Cumulative Total CD Requirement 

FY 2013-14 304,811’  (57.7 miles) 304,811’   (57.7 miles) 264,000’ (50 miles) 
FY 2014-15 352,176’  (66.7 miles) 656,987’ (124.4 miles) 528,000’  (100 miles) 
FY 2015-16 146,784’  (27.8 miles) 803,771’  (152.2 miles) 792,000’  (150 miles) 
FY 2016-17 423,361’  (80.2 miles) 1,227,132’  (232.4 miles) 1,056,000’  (200 miles) 

 
E.  The city's collection system has seven (7) pump stations required of renovation by 2022.  The 
following is the status of each pump station: 
 
 Denton Place – Construction in 2018/2019 
 Fallon Street – Renovation completed in 2018 
 Hegenberger Road – Currently in construction 
 Parkridge Drive – Construction in 2018/2019 
 Tidewater Avenue – Renovation completed in 2012 
 Shepherd Canyon Road – Renovation completed in 2018 
 Skyline Blvd - Construction in 2018/2019 

 
F.  Eliminate high priority storm water inflow sources and infiltration within 2 years wherever found by 

EBMUD 
By September 30th of each year, EBMUD notifies the City of all identified I/I sources for the previous fiscal 
year.   
Below is a summary of high priority sources: 
 
 
Table 4-12 Inflow and Rapid Infiltration Identification 

EBMUD 
Notification FY 

High Priority 
Sources 

Number of 
Locations 
Identified  

# of Notices 
Sent Within 

90 Days 

# of Notices 
Sent Beyond 

90 Days 

# of 
Locations 

Abated 
Within Time 
Requirement 

# of Locations 
Abated 

Beyond Time 
Requirement 

FY 2016-17 

Linear High 
Priority Sources 0 N/A N/A N/A N/A 

Non-Linear High 
Priority Sources 0 N/A N/A N/A N/A 

Private High 
Priority Sources 2 2 N/A *TBA N/A 

FY 2015-16 

Linear High 
Priority Sources 0 N/A N/A N/A N/A 

Non-Linear High 
Priority Sources 0 N/A N/A N/A N/A 

Private High 
Priority Sources 1 1 0 1 0 

*Status update will be provided in the next RTSP Notification Response report due December 31, 
2018. 
 
 



   
 

 

G.  Acute Defects are by definition, failure in a sewer pipe in need of an urgent response to address an 
imminent risk of an SSO.  

 
Table 5-3a 

Acute Defect Summary 

Fiscal 
Year 

# Of 
Acute 
Defects 
Found 

# Of Acute 
Defects 
Repaired 
Within One 
Year of 
Identification 

# Of Acute Defects Repaired 
Not Within One Year of 
Identification 

# Of Acute Defects Not 
Repaired 

City 
Responsibility 

Private 
Responsibility 

City 
Responsibility 

Private 
Responsibility 

FY15 40 36 4 0 0 0 
FY16 24 21 0 2 0 1 
FY17  27 16 n/a n/a 8 3 

 
H.  Hot spot are by definition, sewer main locations in which more than one SSO occurs within a 3-

year period.  Hot spots are cleaned every three (3) to twelve (12) months. 
 

Hot Spot Cleaning 

Fiscal Year 
Mains In Hot Spot 
Program Total Cleaned 

FY 2014-15 86,187’ (16.32 miles) 116,107’ (22 miles) 
FY 2015-16 108,384’ (20.5 miles) 322,333’ (61 miles) 
FY 2016-17 116,741’ (22.11 miles) 340,406’ (64 miles) 

 
I. The City requires that persons seeking building permits which require certificates of occupancy for 

construction or remodeling exceeding $100,000 test and, where necessary, replace defective 
private sewer laterals and obtain Compliance Certificates from EBMUD before being issued 
certificates of occupancy. 

 
Table 4-10 below shows the City's compliance with the CD requirement to have “…permittees to 
submit Compliance Certificates before being issued certificates of occupancy for construction or 
remodeling permits in excess of $100,000.” (Paragraph 84.c).  
 

Table 4-10 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Finalized # with Compl Cert # w/o Compl Cert 
FY 2014-15 49 49 0 
FY 2015-16 257 257 0 
FY 2016-17 318 318 0 

 
J.  No defective sewer laterals owned by Local, State, or federal entities to EPA were found by the City 
and EBMUD. 
 
K.  On June of 2016, the City awarded two on-call construction contracts with two Contractors to 
inspect and, where necessary, repair or rehabilitate defective City-owned Sewer Laterals of 95 City 
facilities identified in the Consent Decree. In FY 2016-17, the City have inspected and completed 26 
Sewer Laterals Rehabilitation locations.  The City expects to complete inspection and repair of City-
owned Sewer Laterals well ahead of the September 21, 2024, completion date specified in the 
Consent Decree.  
 



   
 

 

L.  The Consent Decree requires the City notify owners of private defective sewer laterals within 90 
days.  Defective sewer laterals are found by either EBMUD’s smoke tests or City maintenance staff. 

 
Table 4-11 

 Defective Sewer Laterals 

Fiscal Year # of 
Defective 

Sewer 
Laterals 

Identified in 
Fiscal Year 

2016-17 

# of 
Defective 

Sewer 
Laterals 
Repaired 

# of 
Defective 

Sewer 
Laterals 

Not 
Repaired 

# Of 
Notices 

Sent Within 
90 Days 

Or 
Repaired 
Within 90 

Days 

# Of 
Notices 

Sent 
Beyond 
90 Days 

# Of 
Notices 
Not Sent  

FY 2014-15 11 10 1 10 1 0 
FY 2015-16 62 14 48 16 36 10 
FY 2016-17 47 37 10 40 *5 **2 

  *1 have been repaired 

**2 have been repaired 

M.  The City provides information on its website a link to EBMUD’s Regional Private Sewer Lateral 
Program describing the program.  The City provides EBMUD’s sewer lateral education and outreach 
materials in the permit counter. The City assisted EBMUD in the development of the Sewer Lateral 
education and outreach program by participating in a meeting with EBMUD in January 2015, when the 
development of the program and educational materials was reviewed and discussed. Additional review 
and comments occurred in February 2015, prior to EBMUD's submittal of the plan to EPA for review 
and comment in March 2015. The City will continue to work with EBMUD in the Regional Private 
Sewer Lateral Program. 
 
N.  The City identifies and reports Fat Oil Grease (FOG) problems to EBMUD.  EBMUD investigates 
and inspects FOG sources and works with food service establishments (FSEs) to correct FOG 
problems.  Non-compliant FSEs are referred to the City for enforcement action.  EBMUD has not 
referred any FSEs to the City for enforcement action.  
 
O. The City have been providing reports of high alarm triggers in any of the 12 designated 

Maintenance Hole locations that triggered for capacity assurance.  Causes of high alarm triggers 
and a description of maintenance activities performed to prevent SSO’s for each location have 
been provided.  7 locations were added to the Capital Improvement Program for engineering 
design and construction for pipe upsizing. The following is a summary progress report on all seven 
locations: 

 
• San Pablo Avenue at 60th Street – Currently in Construction 
• San Pablo Avenue at 62nd Street - Currently in Construction  
• Grand Avenue and Harrison Street – Construction completed 
• Park Blvd and Spruce Street - Construction planned for Fall 2018 
• East 18th Avenue at 4th Avenue - Construction completed 
• Maybelle Avenue and Masterson Street – Phase I Construction completed. Phase II will 

be considered as location is being monitored 
• Trestle Glen Road at Creek Road –Construction planned for Fall 2018 

 
Furthermore, in FY 2015-16, the City completed a large sewer rehabilitation project 
downstream of three triggered locations: 27th Avenue & Vernon Street, Grand Ave and 



   
 

 

Harrison St, and 19th Street and Jackson Street.  That project rehabilitated approximately 
1,079 linear feet of existing 60” conduit sewer pipes with Centrifugally Cast, Fiberglass-
Reinforced, Polymer Mortar (CCFRPM) pipes and applied coating for approximately 342 linear 
feet of existing 3’x 4’-10” conduit sewer pipes.  That project is expected to improve the 
hydraulic conditions of the sewer system in the downtown area and lower the overall hydraulic 
gradient line in sewer pipes upstream.  
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Executive Summary 

The City of Oakland’s Consent Decree for operation and maintenance of its Sewer Collection 
System was approved by state and federal regulatory agencies with an Effective Date of 
September 22, 2014. The City is pleased to submit this Annual Report as required by the Consent 
Decree (CD) for Fiscal Year 2014-15 (July 1, 2014 to June 30, 2015). 

Sanitary Sewer Overflows (SSO). The City of Oakland’s Sewer Collection System had 104 SSO 
events during FY 2014-15.  This is a 29% reduction compared to the number of SSO events in 
FY 2010-11. 
 
Asset Management Implementation Program (AMIP). On October 31, 2014, the City submitted a 
new AMIP which had been revised to comply with the new Consent Decree. The AMIP provided 
new maintenance, construction and rehabilitation schedules, as well as a revised financial plan. 
The City is implementing both the new AMIP and the Consent Decree. 
 
Sewer Main and Maintenance Hole Rehabilitation.  As of June 30, 2015, the City of Oakland had 
Rehabilitated 194,434 feet (36.8 miles) of Sewer Main. This exceeds the Consent Decree 
requirement to rehabilitate 158,400 feet (30 miles) by June 30, 2016. The City’s Sewer Main 
Rehabilitation Program is ahead of schedule. 
 
Sewer Main and Maintenance Hole Inspection. As of June 30, 2015, 801,926 feet (151.9 miles) 
of sewer mains in the City of Oakland have been inspected and assessed using CCTV inspection.  
This exceeds the Consent Decree requirement to inspect 728,640 feet (138 miles) by June 30, 
2015. The City of Oakland is in full compliance in regards to maintenance hole inspections. 
Between July 1, 2014 and June 30, 2015, 3,001 maintenance hole inspections were performed. 
  
Development of Regional Standards. The City bases its construction plans and specifications on 
The “Greenbook”: Standard Specifications for Public Works Construction, a statewide standard 
for the municipal construction industry.  The Greenbook is updated every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the 
review and development of Regional Standards regarding the work on sewer mains, manholes, 
and sewer laterals. In April 2015 a consultant (Humphrey Consulting) was contracted to assist 
the Defendants and the RSC in the development of standards. The City (District) has assigned a 
representative to the RSC and has actively participated in the first two meetings of the RSC, held 
in June and July 2015. The City will continue participation in the development of Standards 
through attendance at these RSC meetings, which will be held on generally a monthly basis until 
Regional Standards are completed. Completion of a report on recommended standards will be 
submitted to EPA by the June 30, 2016 deadline as required in the Consent Decree.   
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EBMUD’s Sewer Lateral education and Outreach Program.  The City assisted EBMUD in the 
development of the Sewer Lateral education and outreach program.  The City participated in a 
meeting with EBMUD in January 2015, when the development of the program and educational 
materials was reviewed and discussed.  Additional review and comments occurred in February 
2015, prior to EBMUD's submittal of the plan to EPA for review and comment in March 
2015.  The City will continue to work with EBMUD in implementation of the program. 
 
Sewer Lateral Inspection and Repair. In FY 2014-15, the City finalized 49 building permits 
which required certificates of occupancy for construction or remodeling permits in excess of 
$100,000, 49 of which had Compliance Certificates issued by EBMUD. This met the Consent 
Decree requirement to limit the number of building permits issued without Compliance 
Certificates to less than 25 per Fiscal Year. 
 
Inflow and Rapid Infiltration Identification and Elimination. By a letter dated January 20, 2015 
EBMUD provided a draft of its Regional Technical Support program (RTSP) plan to the East 
Bay Collection System Advisory Committee (EBCSAC) for review and comment.  EBCSAC’s 
comments on the EBMUD draft RTSP were provided to EBMUD by a letter dated February 19, 
2015.  EBMUD submitted the RTSP Plan to EPA, RWQCB, SWRCB, and DOJ on March 23, 
2015.  Based on comments from EPA received on May 19, 2015, EBMUD resubmitted a revised 
RTSP Plan on July 20, 2015.  As of the date of preparing this report, the revised RTSP Plan has 
not been approved.  EBCSAC agencies have also discussed RTSP issues with EBMUD at 
monthly meetings from January 2015 to the present time.  The City of Oakland will continue to 
work with EBMUD in implementation of the program.  

Capacity Assurance. The Consent Decree requires the City to increase sewer capacity in certain 
locations when sewer flows reach within one foot of the Maintenance Hole rim.  There were a 
total of five locations that reached within one foot of the Maintenance Hole rim.  Three locations 
were suspected to be capacity related and two locations were suspected of existing sags.  The 
City is currently providing design work to increase pipe diameters and correct sags. Capacity 
upgrade projects are scheduled to be completed within twenty four (24) months of the time an 
alarm was first triggered. 
 
Acute Defects. In FY 2014-15, 35 Acute Defects were Identified.  The City repaired 8 Acute 
Defects within the required twelve (12) months. Remaining 27 Acute Defects will be repaired 
within One Year of Identification. Improvements to the City’s processes were implemented.  It 
should be noted that no Sanitary Sewer Overflows occurred because of delays in Repair of Acute 
Defects. 

Sewer Main Cleaning.  As of June 30, 2015, 2,864,495 unique feet (543 miles) of sewer mains in 
the City of Oakland have been cleaned. This exceeds the Consent Decree requirement of 
2,640,000 feet (500 miles). 
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Root Cleaning (Foaming).  As of June 30, 2015, the City had root foamed 656,987’ (124.4 miles) 
of Sewer Mains, which exceeds the Consent Decree requirement of 528,000’ feet (100 miles). 
 
Hot Spot Cleaning. The Consent Decree changed both the definition of “Hot Spot” and the 
cleaning requirements. In anticipation of the CD, staff reviewed City records and created a new 
High Frequency Preventive Maintenance List in a three year period (Hot Spots) and other 
locations identified by staff. The list now contains 99 locations. Each of these locations was 
cleaned at least once in FY 2014-15. 

Fats, Oil and Grease (FOG) Control. In FY 2014-15, 40 SSOs were thought to be associated with 
FOG. These locations were referred to EBMUD for investigation.  
 
Pump Station Renovation. The City is significantly ahead of schedule with its Pump Station 
Improvement Program, with completion planned for 2018, five years ahead of schedule. 

Known Noncompliance with Consent Decree. The City is well ahead of schedule in sewer 
rehabilitation, sewer cleaning, root control, CCTV inspection, and pump station rehabilitation 
and is fully compliant with the Consent Decree. The City has increased its sewer service budget, 
staffing, and equipment and intends to continue to meet its obligations under the Consent Decree. 

Assessment of Stipulated Penalties. In FY 2014-15, the City added seven new sewer service 
positions through the budget process and is now fully staffed.  The City added eight new pieces 
of equipment to enhance collection maintenance. Funding was provided and allocated for proper 
handling and disposal of sewer spoils.  Additional funding was also provided and allocated for 
the City to enter into contracts for Contractors to perform Closed Circuit Television (CCTV) and 
sewer main cleaning. The City moved the Sewer Services Unit from within the Infrastructure 
Division to create a new Sewer Service Division and assigned a new Operations Manager solely 
committed to the Sewer Service Division. The production rate of cleaning increased by 43% and 
CCTV inspection productivity increased 69%. This increase in production has contributed to a 
positive trend of reducing sanitary sewer over flows in the City’s collection system.  The City 
believes that it is fully compliant with the Consent Decree and that no penalties should be 
assessed for the City’s Collection System. If Plaintiffs disagree with this position, the City would 
appreciate the opportunity to discuss potential penalties and provide additional explanations of 
its position. 
 
Recommended Changes to Required Work. The City has no recommendations for changes to this 
Consent Decree.  
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Section 1. Introduction 
 
Paragraph 139 of the Consent Decree (Case Nos. C09-00186 and C09-05684) requires: 

“By September 30th of each Fiscal Year…each Defendant shall submit to Plaintiffs, with a copy 
to Intervenors, an annual progress report (“Annual Report”) covering the period July 1st 
through June 30th of the prior Fiscal Year.” 

This Annual Report has been prepared pursuant to the requirements of the Consent Decree. The 
following sections of this report present the required information for Fiscal Year 2014-15 (July 
1, 2014 to June 30, 2015): 

Section 1. CD Para 139 Introduction, p.6 

Section 2. CD Para 144 Annual Report of Sanitary Sewer Overflows (SSO), p.7  

Section 3. CD Para 165 Asset Management Implementation Plan Status, p.10 

Section 4. CD Para 166 Infiltration and Inflow Reduction Work, p.11 
4.1 CD Para 166.a.i Sewer Main and Maintenance Hole Rehabilitation 
4.2 CD Para 166.a.ii    Sewer Main and Maintenance Hole Inspection 
4.3 CD Para 166.a.iii Development of Regional Standards 
4.4 CD Para 166.b  Sewer Lateral Inspection and Repair 

  4.5 CD Para 166.c  I&RI Identification and Elimination 
 
Section 5. CD Para 167 SSO Reduction Work, p.24 

5.1 CD Para 167.a  Capacity Assurance 
5.2 CD Para 167.b  Post SSO Inspection 
5.3 CD Para 167.c  Acute Defects 
5.4  CD Para 167.d  Sewer Main Cleaning 
5.5  CD Para 167.e  Root Cleaning 
5.6 CD Para 167.f  Hot Spot Cleaning 
5.7  CD Para 167.g  Fats, Oil and Grease (FOG) Control 
5.8  CD Para 167.h  Pump Station Renovation 

 
Section 6. CD Para 141 Deliverables, p.36 
 
Section 7.   CD Para 142 Known Noncompliance with Consent Decree, p.36 
 
Section 8. CD Para 172 Assessment of Stipulated Penalties, p.36 
 
Section 9.    CD Para 143 Recommended Changes to Required Work, p.36 
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Section 2. Annual Report of Sanitary Sewer Overflows 
 
Paragraph 144 of the Consent Decree requires: 
 
“A Sanitary Sewer Overflow Report that includes the location of SSOs; the start and end date 
and time of each SSO; the SSO volume including gross volume, amount recovered, and amount 
not recovered; the destination of each SSO; the probable cause(s) of the SSOs; the location(s) of 
repeat SSOs; a list of any SSOs at locations where the Sewer Main had been Rehabilitated in the 
previous ten (10) Fiscal Years; and a description of measures taken to help prevent these SSOs 
in the future.” 
 
Number of SSOs 
 
The City of Oakland’s Sewer Collection System had 104 SSO events during FY 2014-15.  This 
is a 29% reduction compared to the 147 SSO events in FY 2010-11. 
 
The total volume spilled in FY 2014-15 was 115,876 gallons, representing a 72% increase in 
volume compared to the previous Fiscal Year.   Of the total amount spilled, 30% was contained 
and returned to the system.  
 
Figure 2-1 shows the number of SSO events by Fiscal Year for the last 5 Fiscal Years, as well as 
the primary cause of the SSO.       

Figure 2-1. 
SSOs per Fiscal Year 

 

A detailed list of SSOs is shown in Table 2-1 of Appendix A. 
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The City has made many improvements to its sewer program in order to continue reducing 
sanitary sewer overflows.   

In FY 2014-15, the City added seven new sewer service positions through the budget process and 
is now fully staffed.  The City added eight new pieces of equipment to enhance collection 
maintenance. Funding was provided and allocated for proper handling and disposal of sewer 
spoils.  Additional funding was also provided and allocated for the City to enter into contracts for 
Contractors to perform Closed Circuit Television (CCTV) and sewer main cleaning. The City 
moved the Sewer Services Unit from within the Infrastructure Division to create a new Sewer 
Service Division and assigned a new Operations Manager solely committed to the Sewer Service 
Division. The production rate of cleaning increased by 43% and CCTV inspection productivity 
increased 69%. This increase in production has contributed to a positive trend of reducing 
sanitary sewer over flows in the City’s collection system.   
 
The City increased the annual budget beginning in FY 2015-16 to clean major sewers which are 
beyond staff capabilities. 
 
Number and Location of Repeat Overflows 

In Fiscal Year 2014-15, the City had 6 locations in which a second sewer overflow occurred 
within a three year period.  Table 2-2 below lists the number and location of overflows occurring 
at repeat locations along with a description of measures taken to prevent future SSO’s at these 
locations. All locations below have been added to the High Frequency Cleaning List ‘Hot Spots”.  

Table 2-2 
Repeat SSO Locations 

SSO Location CWIQS 
# 

Cause Date Measure(s) to prevent 
SSO 

3712 Loma Vista Ave [also shows 
as 3624 Loma Vista Ave, 3627 
Loma Vista Ave; it’s all the same 
pipe] 

814362, 
807715, 
779126 

Debris 
Grease 
Roots 

3/25/12, 4/2/2015, 
7/7/2014  
 

Added to 12 month high 
frequency PM schedule.         
         
 

6975 Charing Cross Rd / 1801 
Tunnel Rd  
(3 reaches) 

813138, 
809678, 
797746 

Roots 9/27/2014, 
2/13/2015, 
7/07/2015, 
 

Added to 6 month high 
frequency PM schedule.          

642 El Dorado Ave [also shows as 
“625 El Dorado”, it’s the same pipe] 

814652, 
792179 

Roots 2/25/13, 10/5/14 
 

Added to 12 month high 
frequency PM schedule.         

5959 Westover Dr (2 reaches) [also 
shows as 5955 Westover, it’s all the 
same pipe] 

815261, 
784312 

Debris 
Roots 

7/24/2012, 
5/12/2015 
 

Added to 12 month high 
frequency PM schedule.         
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83rd Ave & Iris St [8301 Iris St] 8113390, 
788745 

Roots 9/23/2014, 
12/11/14 
 

Added to 3 month high 
frequency PM schedule.         

2058 Rosedale Ave 812884, 
792740 

Debris 3/18/13, 1/31/15    
 

Added to 6 month high 
frequency PM schedule.                       

 
Sewer Overflows in Rehabilitated Areas 

In FY 2014-15, 2 SSOs occurred in areas rehabilitated since July 1, 2005 (within the last ten 
years) as shown in Table 2-3 below. Of these locations, 2 SSO’s were caused by debris or FOG 
related problems, and 1 location experienced SSOs due to root intrusion.  Corrective actions, as 
detailed below, include cleaning, CCTV inspection, and addition to the “Hot Spot” list.  

 
Table 2-3 

 SSO Locations within Rehabilitated Areas 
SSO 
Location 

CWIQS 
# 

Cause Date Measure(s) to prevent SSO Rehab 
Year 

1225 Fallon 
St.  
(2 reaches) 

809333 Grease, 
Roots 

8/25/2015 Power rod, cleaned, and flushed 
Grease reported to EBMUD  

2010 

1520 
Lakeside Dr. 

813217 Heavy 
Grease 

2/16/2015 
 

Grease reported to EBMUD 
Added to 3 month high 
frequency PM schedule.    

2011 
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Section 3. Implementation of Asset Management Implementation Plan 
(AMIP) 
 
Paragraph 165 of the Consent Decree requires: 
 
“The City shall summarize implementation of each element of its AMIP. The summary shall 
include any proposed revisions to the AMIP, including, but not limited to, revisions to 
maintenance, construction, and Rehabilitation schedules, along with any associated changes to 
its financial plan, and an explanation of how those revisions are consistent with its obligations 
under the Consent Decree.” 
 
On October 31, 2014, the City submitted a new AMIP which had been revised to comply with 
the new Consent Decree. The AMIP provided new maintenance, construction and rehabilitation 
schedules, as well as a revised financial plan. The City is implementing both the new AMIP and 
the Consent Decree. 
 
Chapter 1, Introduction, of the new AMIP presented revised goals, organization and 
responsibilities for implementation of the AMIP and CD. 
 
Chapter 2, Condition Assessment, revised Sewer Main and Maintenance Hole inspection, Sewer 
Lateral inspection and capacity monitoring. Sections 4.2, 4.4 and 5.1 of this Annual Report 
describe work in these areas implemented during FY 2014-15. 
 
Chapter 3, Operations and Maintenance, revised sewer maintenance, hot spot cleaning, root 
control, and FOG control. Sections 5.4, 5.5, 5.6 and 5.7 of this report describe work in these 
areas implemented during FY 2014-15. 
 
Chapter 4, Capital Improvements, described revision of design and construction standards, Sewer 
Main Rehabilitation, elimination of Acute Defects, pump station and capacity improvements, 
Rehabilitation of City owned Sewer Laterals, and provided a ten year CIP and financial plan. 
Sections 4.1, 4.3, 5.3 and 5.8 of this report describe work implemented during FY 2014-15. 
 
The City will continue to update the AMIP as necessary. 
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Section 4. Infiltration and Inflow Reduction Work 
 
Oakland’s previous Annual Report stated: 
 
“A letter has been sent to the Regional Water Board informing them that Oakland has 
successfully completed its 25-year Compliance Plan. Work consisted of rehabilitating 75 sewer 
basins and adding additional capacity at over 120 locations at a cost of approximately $300 
million. This work resulted in a 29% reduction in flows to EBMUD’s Wastewater Treatment 
Plant.” 
 
On November 12, 2014, the Regional Water Board rescinded its Cease and Desist Order. 
Henceforth, the City’s Annual Report will contain solely items required by the Consent Decree. 
 
Paragraph 166 of the CD requires: 
 
“The City shall summarize its work to reduce I&I in its service area in the reporting Fiscal 
Year.” 
 
Work done by the City in FY 2014-15 to reduce Infiltration and Inflow is described below. 
 
4.1 Sewer Main and Maintenance Hole Rehabilitation 
 
Paragraph 166.a.i. of the Consent Decree requires that the Annual Report contain: 
 
“Rehabilitation: all Sewer Main and Maintenance Hole Repair and Rehabilitation activities 
completed…” 
 
Paragraph 83.a. of the Consent Decree requires: 
 
“Between January 1, 2014 and June 30, 2016, the City of Oakland shall rehabilitate 158,400 
feet [30 miles] of Sewer Main….When the City rehabilitates a Sewer Main, it shall also 
Rehabilitate, as needed, all Maintenance Holes associated with the Sewer Main and ensure that 
abandoned Sewer Laterals are not connected to that Sewer Main.”  
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Sewer Mains Rehabilitated 
 
As of June 30, 2015, the City of Oakland had Rehabilitated 192,199 feet (36.4 miles) of Sewer 
Main as shown in Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 
158,400 feet (30 miles) by June 30, 2016. The City’s Sewer Main Rehabilitation Program is 
ahead of schedule. 
 

Table 4-1 
        Length of Rehabilitated Sewer Mains 
 
  Fiscal Year  Mains Rehabilitated          Cumulative Total                CD 
Requirement ** 

1/11/14-6/30/14 131,653’ (24.9 miles)*       131,653’ (24.9 miles)* ----- 

FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 

FY 2015-16 n/a         n/a  158,400’ (30 miles) 
 
* From previous Annual Report 

**Cumulative total beginning 01/01/14 

Table 4-2 provides details of projects completed in FY 2014-15. 

 

Table 4-2 
Sewer Main Rehabilitation Projects Completed in FY 2014-15 

Project 
No Description 

SubBasi
n No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)   Construction Cost  

C227230 
RHS-20th St, San Pablo Ave, Telegraph 
Ave, Alice St, and 12th St 52-05 208 108 

    
25,137         4.8   $     4,691,955  

C329128 
Rehabilitation of Sanitary Sewers in 
Rosedale Ave 81-101 119 21 

       
3,392         0.6   $        395,071  

C329129 
Rehabilitation of Sanitary Sewers in Bridge 
Ave 

81-002, 
81-101 112 15 

       
2,530         0.5   $        307,924  

C329132 

SS Rehab Easement Bet. Delmont Ave and 
Edgemoor Pl, Easement Bet. Majestic Ave 
and Laird Ave, and Easement Bet. Modesto 
St and Madera Ave 

83-302, 
83-401 
& 83-
403 50 18 

       
2,137         0.4   $        283,569  

C329134 
SS Rehab By Broadway, Golden Gate Ave 
and Contra Costa Rd 50-16 170 62 

       
5,402         1.0   $        957,035  

C329135 
SS Rehab Easement Bet. Clarendon 
Crescent Ave and Sunny Hills Rd 54-16 85 27 

       
4,281         0.8   $        445,081  

C329137 

SS Rehab Ostrander Rd and Broadway 
Terr., Easement by Margarido Dr and 
Acacia Ave, and in the area by Broadway 
and Golden Gate Ave 50-17 78 17 

       
1,563         0.3   $        293,452  
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Project 
No Description 

SubBasi
n No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)   Construction Cost  

 
C329143
* 

REHAB SS bounded by Park Blvd, 
Hollywood Ave, Sunnyhills Rd, and 
Brighton Ave 54-16 40 23 

    
12,648         2.4   $     2,576,053  

C461810 SS Rehab 57th Ave 83-001 25 19 
       
2,694         0.5   $        397,305  

C455610 SS On-Call: 3934 Brown Ave, I-880 Lisbon 
81-015, 
62-02 7 16 

          
762         0.1   $        386,555  

 
Total 

 
894 

             
326  

    
60,546       11.5   $  10,734,000  

 

Additional Sewer Mains Rehabilitated 

Paragraph 83.b. of the Consent Decree requires: 
 
“…In addition to the Work required under paragraph 83(a), beginning on July 1, 2014, the City 
shall complete, by the end of each Fiscal Year, Rehabilitation of no less than 5,280 feet of Sewer 
Main, anywhere within the City’s Collection System, based on a cumulative total (i.e., 5280 feet 
by June 30, 2015; 10,560 feet by June 30, 2016; 15,840 feet by June 30, 2017; etc.) for the 
duration of the Consent Decree.” 
 

The City rehabilitated an additional 5,539 feet of Sewer Main under Paragraph 83.b. as shown in 
Tables 4-3 and 4-4. 

 

Table 4-3 
       Length of Additional Sewer Mains Rehabilitated 
 
Fiscal Year  Mains Rehabilitated          Cumulative Total                CD 
Requirement 

FY 2014-15 5,539’ (1.0 miles) 5,539’ (1.0 miles) 5280’ (1 mile) 
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Table 4-4 
Additional Sewer Mains Rehabilitated in FY 2014-15 

Project 
No Description 

Completion 
Date 

SubBasin 
No 

Lateral 
Connections Structure 

 Length 
(feet)  

 Length 
(Miles)  

 Construction 
Cost  

227230 
RHS-20th St, San Pablo Ave, 
Telegraph Ave, Alice St, and 12th St 6/30/2015 85-011 0 2 

          
151       0.03   $          47,790  

C329134 
SS Rehab By Broadway, Golden 
Gate Ave and Contra Costa Rd 6/30/2015 

17,50-
14,54-07 14 3 

          
856       0.16   $        117,979  

C329138 

SS Rehab Easement Bet. Shepherd 
Canyon Rd and Moore Dr and in 
Larry Lane Bet. Ascot Dr and 
Maslands Dr 6/18/2015 

56-05, 56-
07 37 23 

       
2,524       0.48   $        516,406  

C455610 

SS On-Call: 3640 Grand Ave, 
Perkins, 52nd & Telegraph, Fire 
Station No. 5, 6449 Chabot, Mills 
College, , 1020 Galvin, Glen Manor 
& Tunnel Rd, 1037 89th Ave, I-880 
23rd Ave, 5521 Golden Gate Ave, 
8647 Thermal 6/30/2015 

54-09, 50-
16,83-

304,85-
305,50-
1985-

201,50-
15,85-212 35 14 

       
2,008       0.38   $        310,855  

 
Total 

  
         86  42        5,539  

       
1.0   $        993,030  

 
Maintenance Holes 
 
Paragraph 166.a.i.C. of the Consent Decree requires that the Annual Report contain: 
 
“…the number of Maintenance Holes associated with Rehabilitated Sewer Mains and the 
number of Maintenance Holes Rehabilitated;” 
 
As shown in Tables 4-2 and 4-4, as part of its Sewer Main Rehabilitation Program in FY 2014-
15 the City encountered 573 Maintenance Holes and Repaired or Rehabilitated 368 of them. 
Remaining Maintenance Holes were inspected and did not require Rehabilitation.  
 
Abandoned Sewer Laterals 
 
Paragraph 166.a.i.D. of the Consent Decree requires that the Annual Report contain: 
 
“…a statement that the City did not reconnect any abandoned Sewer Laterals that the City found 
to be connected to the Sewer Main;” 
 
The City sealed off any abandoned sewer laterals which were encountered during construction. 
No abandoned laterals were reconnected to Sewer Mains.  Abandoned or inactive house 
connection sewers shall be cut back two feet from the main and plugged with Class C mortar, at 
least six inches into the abandoned/inactive house connection sewer. 
 
 
Sewer Main Rehabilitation Budget and Expenditures 
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Paragraph 166.a.i.F. of the Consent Decree requires that the Annual Report contain: 
 
“…the Rehabilitation budget and dollars spent on Sewer Main Rehabilitation;” 
 
During FY 2014-15, the City budgeted $14,360,000 for capital improvements of the sewer 
collection system.  Improvements include rehabilitating or replacing sewer mains, lower laterals, 
and associated sewer structures.  This budgeted amount is intended to cover hard construction 
costs and soft costs associated with design and construction management.  During the same 
period, total expenditures spent on sewer capital improvements was $13,538,988.  It must be 
noted that capital budget is not typically spent in one fiscal year as project activities and 
expenditures span over 2 to 3 years. 

2015-16 Proposed Sewer Main Rehabilitation Projects 

Paragraph 166.a.i.G of the Consent Decree requires that the Annual Report contain: 
 
“…the Sewer Mains targeted to be Rehabilitated in the next Fiscal Year;” 

In FY 2015-16, the City plans to complete 6 Sewer Main Rehabilitation projects as listed in 
Table 4-6 below.  These projects will rehabilitate approximately 12.8 miles of sewer mains.  All 
appurtenant sewer structures will also be rehabilitated as needed as part of these projects.  The 
locations of these projects are selected from Appendix H of the Consent Decree and various 
locations for the 1 mile of sewer main rehabilitation required under Paragraph 83.b.  The 
locations for the 1 mile will be developed in response to complaints and requests from the acute 
defect list.  Appendix H lists Oakland's Collection System sub-basin priorities.   
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Table 4-6 
FY 2015-16 Proposed Sewer Main Rehabilitation Projects 

 
No. Project 

No. 
Description Length 

(Miles) 

1 C329151 The Rehabilitation of SS in the Area Bounded by E24th St, 19th Ave, 
Beaumont, Ave, and E33rd St (58-02) 

5.65 

2 C329145 Rehabilitation of Sanitary Sewer in the Area bounded by 21st Avenue, 
17th Street, 24th Avenue, and 27th Avenue (60-06) 

3.58 

3 C329149 Rehabilitation of Sanitary Sewer in the Area Bounded by Mountain 
Boulevard, Bernves Ct, Terrabella Way, and Redwood Rd (83-502) 

2.73 

4 C228920 Rehabilitation of Sanitary Sewer in the Easement by 4300 Sequoyah 
Rd 

0.41 

5 C228930 Rehabilitation of Sanitary Sewers at Potter St and Renwick St between 
Fairfax Ave and Brookdale Ave 

0.22 

6 C228940 Rehabilitation of Sanitary Sewers at 904 Alvarado Rd 0.21 

 
Revisions to Appendix H 

Paragraph 166.a.i.H. of the Consent Decree requires that the Annual Report contain: 
 
“…an explanation of any revisions that were made to Appendix H, or the financial plan 
associated with future Sewer Main Repair and Rehabilitation…” 
 
In FY 2014-15, no revisions were made to Appendix H. A new financial plan was developed and 
included in the City’s AMIP as described in Section 2 of this report. 
 
4.2 Sewer Main and Maintenance Hole Inspection 
 
Paragraph 83.c. of the Consent Decree requires: 
 
“For the duration of this Consent Decree, the City of Oakland shall inspect, using CCTV or 
other equally effective methods, and document condition assessment of, its Collection System at 
an annual rate of no less than 10 percent of its Sewer Mains per Fiscal year (at least 485,760 
feet of Sewer Mains per Fiscal Year) on a cumulative basis (i.e., 242,880 feet by June 30, 2014; 
728,640 feet by June 30, 2015; 1,214,400 feet by June 30, 2016; etc.).”  
 
Paragraph 166.a.ii. of the Consent Decree requires the Annual Report to contain: 
 
“Inspections: inspections and condition assessment completed…” 
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Sewer Main Condition Assessment 
 
As shown in Table 4-7, 801,926 feet (151.9 miles) of sewer mains have been inspected and 
assessed using CCTV inspection.  This exceeds the Consent Decree requirement to inspect 
728,640 feet (138 miles) by June 30, 2015. 
 
      Table 4-7 
       Length of Sewer Mains Inspected and Assessed 
 
     Fiscal Year  Mains Assessed          Cumulative Total                CD 
Requirement 

FY 2013-14 182,935’ (34.7 miles)* 182,935’ (34.7 miles)* 242,880’ (46 miles) 

FY 2014-15 618,991 (117.2 miles)** 801,926’ (151.9 miles)*** 728,640’ (138 miles) 

 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet 
***Cumulatively-unique feet 

Results of the inspections are summarized in Figure 4-1. 

Figure 4-1 
Sewer Main Condition Grades (FY 2014-15) 

  
 

From a total of 3,330 pipe segments inspected, 1,970 segments were found to be in acceptable 
structural condition (Grade 1), 771 segments were found to be in minimal collapse risk condition 
(Grade 2), 399 segments were in collapse unlikely in near future condition (Grade 3), 115 
segments were found to be in collapse likely in foreseeable future condition (Grade 4); and 48 
segments were found to be in danger of imminent collapse (Grade 5). 

Grade 5 defects are considered Acute Defects and are treated as described in Section 5-3. 

1970

771
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115 48

1 2 3 4 5



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  18 
 

Maintenance Hole Inspection 

Paragraph 83.c of the Consent Decree also requires: 

“When the City inspects a Sewer Main, it shall also inspect all Maintenance Holes associated 
with that Sewer Main.” 

Between July 1, 2014 and June 30, 2015, 3,001 maintenance-hole inspections were performed. 
Inspectors used a modified Manhole Assessment Certification Program (MACP) where field 
staff visually inspected the barrel of every maintenance hole and completed a computerized 
maintenance hole inspection form. Results of the inspections are summarized in Figure 4-2 
below. 

Figure 4-2 
Maintenance Hole Inspection Results (FY 2014-15) 

 

Of 3,001 Maintenance Hole inspections, 2,930 inspections found Maintenance Holes in good 
condition, 67 found Maintenance Holes in fair condition, and 4 found Maintenance Holes in poor 
condition.  Table 4-8 contains a list of Maintenance Holes in poor condition.  

 
  

2930

67
4

good fair poor
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Table 4-8 
Maintenance Holes in Poor Condition 

Inspection ID# WO# Inspection Type Location Condition Depth 
7229 676372 v2 Maintenance Hole Inspection  3039 WEBSTER STREET Poor 10 

7210 675991 v2 Maintenance Hole Inspection 2540 63RD AV Poor 35 

4932 626274 v2 Maintenance Hole Inspection  16TH ST AND POPLAR Poor 6 

4726 623264 v2 Maintenance Hole Inspection 102ND AV & PLYMOUTH 
ST 

Poor 6 

 

9 maintenance holes were found to be in poor condition in the last Annual Report (January 1, 
2013 to June 30, 2014).  4 maintenance holes were found to be in poor condition this Fiscal 
Year.  All are scheduled for repair in FY 2015-16.  

4.3 Development of Regional Standards 
 
Paragraph 166.1.iii. of the Consent Decree requires the Annual Report to contain: 
 
“Regional Standards: a description of the activities to develop…Regional Standards.” 
 
Paragraph 83.d. further requires: 
 
“The City shall work with other Defendants to create Regional Standards for sewer installation, 
Rehabilitation and Repair and participate in submitting a group report of the recommended 
standards for EPA’s review and approval by June 30, 2016, and for review, every five years 
thereafter.” 
 
The City bases its construction plans and specifications on The “Greenbook”: Standard 
Specifications for Public Works Construction, a statewide standard for the municipal 
construction industry.  The Greenbook is updated every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the 
review and development of Regional Standards regarding the work on sewer mains, manholes, 
and sewer laterals. In April 2015 a consultant (Humphrey Consulting) was contracted to assist 
the Defendants and the RSC in the development of standards. The City (District) has assigned a 
representative to the RSC and has actively participated in the first two meetings of the RSC, held 
in June and July 2015. The City will continue participation in the development of Standards 
through attendance at these RSC meetings, which will be held on generally a monthly basis until 
Regional Standards are completed. Completion of a report on recommended standards will be 
submitted to EPA by the June 30, 2016 deadline as required in the Consent Decree.   
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4.4 Sewer Lateral Inspection and Repair 
 
Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“Sewer Laterals: a description of the activities taken and materials used to notify property 
owners of defective sewer Laterals…” 

Regional Private Sewer Lateral (PSL) Program  

Paragraph 84.c of the Consent Decree requires: 

“The City, to satisfy the requirements of this subparagraph, shall document, in spreadsheet 
format, the building permits issued during the Fiscal Year, the certificates of occupancy issued, 
and whether a Compliance Certificate was submitted prior to issuance of the certificate(s) of 
occupancy.” 

Oakland started its PSL program on January 16, 2012, in collaboration with the Regional PSL 
Program administered by the East Bay Municipal Utility District (EBMUD). 
 
The City requires that persons seeking building permits which require certificates of occupancy 
for construction or remodeling exceeding $100,000 test and, where necessary, replace defective 
private sewer laterals and obtain Compliance Certificates from EBMUD before being issued 
certificates of occupancy. 
 
Table 4-3 below shows the City's compliance with the CD requirement to have “…permittees to 
submit Compliance Certificates before being issued certificates of occupancy for construction or 
remodeling permits in excess of $100,000.” (Paragraph 84.c). Between January 16, 2012 and 
June 30, 2015, the City finalized 282 building permits for construction over $100,000 as shown 
in Table 4-10 below.  
 

Table 4-10 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Final’ed # with Compl Cert # w/o Compl Cert 
FY 2012-13 119 99 20 
FY 2013-14 114 87 27 
FY 2014-15 49 49 0 

 
 

In FY 2014-15, the City finalized 49 building permits which required certificates of occupancy 
for construction or remodeling permits in excess of $100,000, all of which had Compliance 
Certificates issued by EBMUD. This met the Consent Decree requirement to limit the number of 
building permits issued without Compliance Certificates to less than 25 per Fiscal Year.  The 
City continues to share data with EBMUD and sends spreadsheets detailing Oakland’s activities.    
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Other Privately Owned Defective Sewer Laterals 
Paragraph 85.a. of the Consent Decree requires: 

“Within 90 days of identifying a Sewer Lateral as defective the City of Oakland shall notify the 
owner in writing.” 

Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“A. the number of sewer Laterals identified as defective; 
  B. the number of property owners notified that their Sewer Laterals are defective; 
  C. a copy of a representative notice that was sent to property owners notifying them that their 
Sewer Lateral is defective; 
  D. a description and the number of administrative enforcement actions taken against property 
owners for defective Sewer Laterals;”  
 

As shown in Table 4-11, during FY 2014-15 City crews identified an additional 48 defective 
Sewer Laterals.  41 property owners have corrected their defective Sewer Laterals.  7 property 
owners have not corrected the defect after notices were sent.  

Table 4-11 
 Defective Sewer Laterals 

# of Defective Sewer 
Laterals Identified in 
Fiscal Year 2014-15 

# of Defective Sewer 
Laterals Repaired 

# of Defective Sewer 
Laterals Not Repaired 

11 8 3 
 

Additional enforcement action is being taken against the 3 property owners who had not 
responded to the City’s letter directing them to take action to correct inflow problems in their 
private Sewer Laterals.  Figure 4-3, shown on Appendix C, shows a sample notice to property 
owners.  
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Oakland Owned Sewer Laterals 

Paragraph 166.b.i.E requires the Annual Report to contain: 

“…the number of Oakland-owned Sewer Laterals inspected and Repaired or Rehabilitated and 
the cumulative number of Oakland-owned Sewer Laterals inspected and Repaired or 
rehabilitated from the Effective Date;” 

On October of 2015, the City is planning to advertise bids to inspect and, where necessary, 
Repair or Rehabilitate defective City owned Sewer Laterals of 95 City facilities identified in 
Appendix H-1 of the Consent Decree. The City expects to complete inspection and repair of City 
owned Sewer Laterals well ahead of the September 21, 2024, completion date specified in the 
Consent Decree. 

Defective Sewer Laterals Owned by Other Public Entities or Government Agencies 

Paragraph 166.b.i.F. requires the Annual Report to contain: 

“…the address and name of any property owned by a Public Entity, or the State or federal 
government, that has an identified defective Sewer Lateral, including a description of the 
defect;” 

During FY 2014-15, the city did not identify any defective Sewer Laterals owned by other Public 
Entities or the State or federal government. 

Sewer Lateral Education and Outreach Program 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“… a summary of the City’s assistance to EBMUD in the development of a Sewer Lateral 
education and outreach program:” 

The City assisted EBMUD in the development of the Sewer Lateral education and outreach 
program.  The City participated in a meeting with EBMUD in January 2015, when the 
development of the program and educational materials was reviewed and discussed.  Additional 
review and comments occurred in February 2015, prior to EBMUD's submittal of the plan to 
EPA for review and comment in March 2015.  The City will continue to work with EBMUD in 
implementation of the program.  
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Lower Sewer Laterals 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“Lower Sewer Laterals: the number of Sewer Laterals connected to the Rehabilitated Sewer 
Mains and the number of Lower Sewer Laterals Repaired or Rehabilitated.” 

As shown in Table 4-2 and Table 4-3, as part of its Sewer Main Rehabilitation, the City 
reconnected all 980 encountered Sewer Lateral connections which included connections to 
laterals within easements.  The City Repaired or Rehabilitated 557 Lower Sewer Laterals as part 
of the construction projects. Laterals within easements are within private properties and are not 
considered Lower Sewer Laterals.   

4.5 Inflow and Rapid Infiltration Identification and Elimination 

 
Paragraph 166.c.i. of the Consent Decree requires the Annual Report to contain: 

“a description of the City’s cooperation with EBMUD’s implementation of the RTSP;…” 

By a letter dated January 20, 2015, EBMUD provided a draft of its Regional Technical Support 
program (RTSP) plan to the East Bay Collection System Advisory Committee (EBCSAC) for 
review and comment.  EBCSAC’s comments on the EBMUD draft RTSP were provided to 
EBMUD by letter dated February 19, 2015.  EBMUD submitted the RTSP Plan to EPA, 
RWQCB, SWRCB, and DOJ on March 23, 2015.   Based on comments from EPA received on 
May 19, 2015, EBMUD resubmitted a revised RTSP Plan on July 20, 2015.  As of the date of 
preparing this report, the revised RTSP Plan has not been approved.  EBCSAC agencies have 
also discussed RTSP issues with EBMUD at monthly meetings from January 2015 to the present 
time. The City will continue to work with EBMUD in implementation of the program. 
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Section 5. SSO Reduction Work 
 
Paragraph 167 of the Consent Decree requires: 
 
“The City shall summarize its Work to reduce SSOs in its service area in the reporting Fiscal 
Year.” 
 
A summary of the City’s work is described below: 
 
5.1 Capacity Assurance 
 
Paragraph 167.a. of the Consent Decree requires that the Annual Report contain: 
 
“Capacity Assurance: a description of the activities performed in order to monitor the locations 
in Paragraph 89(a) during rain events…” 
 
During FY 2014-15, the City monitored water levels in Maintenance Holes listed in Paragraph 
89(a) of the Consent Decree. Table 5-1 shows each location monitored, the highest water level 
recorded, and instances where the water level reached within one foot of the Maintenance Hole 
rim due to a lack of capacity. 
 

Table 5-1 
Capacity Monitoring Results 

 
The City responded to water level alarms triggered when the water level reached within three (3) 
feet of the Maintenance Hole rim and took all steps necessary to prevent an SSO, as described in 
the SSO Response Plan in the City’s AMIP. In FY 2014-15 the City experienced a total of five 
locations that reached within one foot of the Maintenance Hole rim.  Three locations were 
suspected to be capacity related and two locations were suspected of existing sags.   The City is 
currently providing design work to increase pipe diameters and correct sags.  One (1) foot water 
alarms were triggered at locations listed in Paragraph 89.a. on the dates shown in Table 5-1. 
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Table 5-2  
Capacity Related Alarms Triggered in FY 2014-15  
 

No. Location Event First 
Occurrence  Time Event 

Reasons for 
High Level 

Alarm 

Comment 

i 
San Pablo Avenue at 60th Street  

11 Dec 2014 
08:23    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

ii. San Pablo Avenue at 62nd Street NO HIGH LEVEL ALARM  N/A 

iii. Stanford Avenue at Gaskill Street NO HIGH LEVEL ALARM  N/A 

iv. 
27th Avenue at Vernon Street 

11 Dec 2014 
08:13    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

v. Harrison Street at 27th Avenue 
11 Dec 2014 
08:16    

High Level 
Alarm 

Grease N/A 

vi. 
Grand Avenue at Harrison Street 

11 Dec 2014 
08:16    

High Level 
Alarm 

Sag Planned for 
2016 

Construction 
vii. 19th Street  at Jackson  Street NO HIGH LEVEL ALARM  N/A 

viii. 
Park Blvd at Spruce Street 

11 Dec 2014 
08:10    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

ix. 
East 18th Avenue at 4th Avenue 

11 Dec 2014 
08:19    

High Level 
Alarm 

Capacity Planned for 
2016 

Construction 

x. Maybelle Avenue at Masterson 
Street  

12 Dec 2014 
00:15    

High Level 
Alarm 

Sag Planned for 
2016 

Construction 
xi. 76th Avenue at Garfield Avenue NO HIGH LEVEL ALARM  N/A 

xii. Trestle Glen road at Creed Road 
11 Dec 2014 
08:33    

High Level 
Alarm 

Debris N/A 

 
The Consent Decree requires the City to increase sewer capacity in certain locations when sewer 
flows reach within one foot of the Maintenance Hole rim. The City has created a new capital 
improvement project (C329154 Citywide Sanitary Sewer Capacity Upgrades) to address the six 
locations where this occurred.  Design work has begun.  Capacity upgrade projects are scheduled 
to be completed within twenty four (24) months of the time an alarm was first triggered.  
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5.2 Post SSO Inspection 
 
Paragraph 167.b. of the Consent Decree requires that the Annual Report contain: 
 
“Inspections: a statement that Oakland completed CCTV inspections downstream of each SSO 
location.” 
 
During FY 2014-15, the City completed CCTV inspections downstream of each SSO.  
 
5.3 Acute Defects 
 
Paragraph 167.c. of the Consent Decree requires that the Annual Report contain: 
 
“Acute Defects: a description of the activities to Repair Acute Defects…” 
 
Paragraph 91 further provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, 
but no later than within one Year of identification.” 
 
In FY 2014-15, the City merged its list of Grade 5 defects identified by condition assessment of 
Sewer Mains with other Sewer Main defects identified by staff which could result in imminent 
risk of an SSO. This resulted in a new list of Acute Defects shown in Table 5-3a and Table 5-3b 
of Appendix D. Table 5-3a shows location of Acute Defect locations identified after the Consent 
Decree (July 1, 2014).  For information only, Table 5-3b shows locations of Acute Defect 
locations identified prior to the Consent Decree. 
 
As shown in Table 5-3a, the following is a list of activities related to acute defects. 

• 35 New Acute Defects were found.  
• 8 Acute Defects were repaired.  
• Remaining 27 acute defects will be repaired within one Year of Identification. 

 
Minor repairs are shown in page 19. 
 
Most of the Acute Defects that took more than one year to correct occurred before the City 
revised its processes. In the past, maintenance personnel would work on the defect as long as 
they could. Once they realized the defect was beyond their capabilities, they would refer the 
problem to Engineering to be repaired by contract. This referral frequently happened too late to 
meet the twelve month goal. Maintenance personnel are now required to make an initial 
determination within 120 days as to whether they can repair the defect.  

Between July 1, 2014 and January 31, 2015, the median time to correct an Acute Defect was 348 
days; between February 1, 2015 and June 30, 2015, the median time had decreased to 322. It 
should be noted that delays in repairing Acute Defects did not result in any Sanitary Sewer 
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Overflows.  All Acute Defects identified prior to the Consent Decree shown on Table 5-3b have 
been repaired. 

Minor Repairs Completed 

In addition to the Sewer Main Rehabilitation described above, between July 1, 2014 and June 30, 
2015, the City’s Sewer Maintenance Section responded to 116 spot repair work orders. These 
spot repairs consisted of excavating damaged sewer lines and installing new segments of sewer 
line or repairing structures. The list of repair locations is shown in Table 4-5 of Appendix B. 

 As of June 30, 2015, maintenance crews have 37 minor repairs to be completed within this fiscal 
year. 

5.4 Sewer Main Cleaning 

Paragraph 167.d. of the Consent Decree requires that the Annual Report contain: 
 
“Sewer Main Line Cleaning: a description of activities conducted under its sewer cleaning 
program…” 
 
Paragraph 92.a. further provides: 
 
“The City of Oakland shall complete the cleaning of its entire Collection System program which 
began in 2010, by June 30, 2018. By June 30, 2014, the City shall have cleaned 1,900,800 feet of 
Sewer Mains. Beginning July 1, 2014, the City shall clean its remaining Sewer Mains at the rate 
of 739,200 feet per Fiscal Year on a cumulative basis (i.e., 2,640,000 feet by June 30, 2015; 
3,379,200 feet by June 30, 2016; etc.).” 
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As shown in Table 5-4a, 2,864,495 unique feet (543 miles) of Sewer Main have been cleaned. 
This exceeds the Consent Decree requirement of 2,640,000 feet (500 miles). 
 

Table 5-4a 
Feet of Sewer Main Cleaned (Unique Feet) 

 
Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 

miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 

miles) 
Since Effective Date 
(September 22, 2014) 

548,272’ (104 miles) 2,864,495’ (543 miles) n/a 

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 
1, 2010 and the start of the FY) 
**Cumulatively-unique feet starting January 1, 2010 
Reference: Paragraph 92.a., Paragraph 167.d.i. 
 

Table 5-4b 
Feet of Sewer Main Cleaned More Than Once 

Per Paragraph 167.d.ii., in this Table 5-4b, the length of a Sewer Main is counted once 
regardless of the number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 379,663’ (72 miles) 1,508,005’ (286 miles) n/a 
*Starting January 1, 2010 
 
 

Table 5-4c 
Feet of Sewer Main Cleaned, Including Repeat Cleanings 

Per Paragraph 167.d.iii., in this Table 5-4c, the length of a Sewer Main is multiplied by the 
number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 

miles) 
6,486,856’ (1,229 
miles) 

n/a 

*Starting January 1, 2010 
 

 
A summary of the cleaning by Sub-Basin is shown in Figure 5-1 of Appendix E. 
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5.5 Root Cleaning (Foaming) 
 
Paragraph 167.e. of the Consent Decree requires that the Annual Report contain: 
 
“Root Cleaning: a description of the activities conducted under Oakland’s root control program, 
including the feet of Sewer Main treated for root control cumulatively and in each Fiscal Year 
beginning July 1, 2013.” 
 
Paragraph 92.e. further provides: 
 
“For the first three Fiscal Years, the City of Oakland shall treat a minimum of 264,000 feet of 
Sewer Mains per Fiscal Year on a cumulative basis (i.e., 264,000 feet by June 30, 2014; 528,000 
feet by June 30, 2015; and 792,000 feet by June 30, 2016.)” 
 
The City has used various root-foaming contractors to treat sewer pipes for root control. The 
root-foaming program uses an herbicide which penetrates root cell walls and causes them to 
decay and die. This treatment kills roots that can cause stoppages and pipe destruction in City 
Sewer Mains.   

Figure 5-1 contains a location map showing subbasins root-foamed in 2012, 2013-14, and 2014-
15.  All pipes in the subbasins were root foamed.  Also shown in the map are subbasins planned 
for FY 2015-16 in which targeted pipes were selected in each of the subbasins.  The selection 
criteria for root foaming are in the following: 
 

1. All pipes that have root intrusion as indicated in CCTV inspections. 
2. All pipes along easements. 
3. All pipes in the subbasin if a significant number of pipes were affected by root intrusion 

as indicated in CCTV inspections. 
4. Pipes will not be selected for root foaming if the pipe will be rehabilitated within five 

years or the pipe resides in the hot spot list. 
Results of the City’s Root Control are as follows: 
 

Table 5-5.  
Root Control Program Implementation 

Fiscal Year  Mains Assessed          Cumulative Total                CD 
Requirement 

FY 2013-14 304,811’ (57.7 miles) 304,811’ (57.7 miles) 264,000’ (50 miles) 

FY 2014-15 352,176’ (66.7 miles) 656,987’ (124.4 miles) 528,000’ (100 miles) 

 
As of June 30, 2015, the City had root foamed 656,987’ (124.4 miles) of Sewer Mains, which 
exceeds the Consent Decree requirement of 528,000’ feet (100 miles). 
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Figure 5-1 Root Foaming Areas 
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Paragraph 92.e. further provides: 
 
“By December 31, 2016, the City shall submit an evaluation of its root control program to EPA 
for review and approval.  The evaluation shall consider the need to treat additional or fewer 
Sewer Mains to address results from cleaning and CCTV.  The evaluation shall propose 
refinements to the City’s root control program in order to ensure excessive roots in the 
Collection System are controlled.” 

On June 2, 2015 the City hired V&A Consulting Engineers to evaluate the City’s Root Foaming 
Program and recommend refinements to the program.  The City is on schedule to meet the 
December 31, 2016 deadline. 
 
5.6 Hot Spot Cleaning 
 
Paragraph 167.f. of the Consent Decree requires that the Annual Report contain: 
 
“Hot Spot Cleaning: description of activities conducted under its hot spot program, including 
feet of Sewer Main in the hot spot cleaning program and the range of cleaning frequencies for 
Sewer Main in the hot spot cleaning program;” 
 
The Consent Decree changed both the definition of “Hot Spot” and the cleaning requirements. In 
anticipation of the CD, staff reviewed City records and created a new High Frequency Preventive 
Maintenance List (Hot Spots) containing both locations having more than one SSO in a three 
year period (Hot Spots) and other locations identified by staff. The list now contains 99 
locations. Each of these locations was cleaned at least once in FY 2014-15. Table 5-5 of 
Appendix F contains the new High Priority PM List (as of June 30, 2015). Figure 5-2 contains a 
map of these locations.   

The City reviewed its data for risk factors such as pipe age, size, slope and materials of 
construction, and found no correlation between SSOs and those factors.  
 
The hot spot cleaning program contains 86,187 feet (16.32 miles) of Sewer Mains which are 
cleaned every three (3) to twelve (12) months as shown. Between July 1, 2014 and June 30, 
2015, the City’s sewer crews cleaned 116,107 feet (22 miles) of Sewer Mains as part of the hot 
spot sewer cleaning program.  
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Figure 5-2 
High Frequency PM Locations 
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5.7 Fats, Oil and Grease (FOG) Control 
 
Paragraph 167.g. of the Consent Decree requires that the Annual Report contain: 
 
“FOG: a description of activities to control FOG in the Collection System; a list of any SSOs 
that were thought to be associated with FOG or excessive buildup of grease, a list of FOG 
locations referred to EBMUD for investigation, and any actions that were taken against food 
service establishments related to inadequate FOG controls.” 
 
The City’s FOG Control Program is described in Section 3.3 of its AMIP. The City identifies and 
reports FOG problems to EBMUD. EBMUD investigates and inspects FOG sources and works 
with food service establishments (FSEs) to correct FOG problems. Non-compliant FSEs are 
referred to the City for enforcement action. 
 
In FY 2014-15, 40 SSOs were thought to be associated with FOG as listed in Table 2-1. These 
locations were referred to EBMUD for investigation as shown in Table 5-6. 
 
EBMUD has not referred any FSEs to the City for enforcement action. 
 
 

Table 5-6  
 

FOG-Related SSOs Reported to EBMUD With CIWQS #s. 

Address Street Date Reported to EBMUD 
CIWQWS 
# 

10543 STELLA ST 7/25/2014 807766 
1414  86TH AV 7/25/2014 807991 
2852 68th Ave 9/23/2014 808641 

40 LARRY LN 9/23/2014 808452 
1225 FALLON ST 9/23/2014 809333 

  81st Ave & Birch St 9/26/2014 809435 
  College Ave & Taft Ave 10/3/2014 809679 
  82ND AV & IRIS ST 10/10/2014 809806 

1731 Gouldin Rd 10/10/2014 809807 
  69th Ave & Snell St 11/20/2014 810394 

1818 90th Ave 11/20/2014 810561 
1020 87th Av 12/8/2014 811268 
3625 Fruitvale Ave 11/25/2014 810880 
5400 College Ave 12/3/2014 811173 
1108 60th Ave 12/3/2014 811782 
485 105th Ave 12/3/2014 814765 
550 West Macarthur Blvd 12/11/2014 811301 
950 77th Ave 12/30/2014 811659 

4326 Virginia Ave 12/30/2014 811441 
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Address Street Date Reported to EBMUD 
CIWQWS 
# 

6040 Bancroft Ave 12/30/2014 811480 
279 Lee St.  12/30/2014 811656 

  5TH ST & UNION ST 1/5/2015 812129 
581 Valle Vista Ave 1/1/2015 812046 

3816 Whittle Ave 1/5/2015 812055 
2929 Holyrood Dr 1/13/2015 812115 

11212 Monan St 1/15/2015 812268 
2058 Rosedale Ave 2/10/2015 812884 

  G St. & 85th Ave 2/10/2015 812920 
5560 Fremont St.  2/10/2015 812903 
1200 Westview Dr 2/19/2015  813932 
1520 Lakeside Dr 2/19/2015 813217 
4900 Shattuck Av 2/19/2015 813208 
8432 International Blvd 3/10/2015 813615 
6430 Girving Dr 4/20/2015 813674 
3933 Woodruff Av 4/20/2015 663243 
3712 Loma Vista Av 4/20/2015 814362 
3271 Kempton Av 6/26/2015 815335 
6020 Aspinwall Rd 6/26/2015 815146 

  Grand Av & Santa Clara Av 6/26/2015 814795 
6319 Pinehaven Rd 6/26/2015 815999 

  



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  35 
 

5.8 Pump Station Renovation 
 
Paragraph 167.g of the Consent Decree requires that the Annual Report contain: 

“Pump Stations: a description of pump station renovation and upgrades required by the Pump 
Station Reliability Plan during the previous Fiscal Year and a description of projects to be 
completed in the following Fiscal Year.” 

Paragraph 94 further requires: 

“The City shall complete improvements described in the Plan by October 15, 2022.” 

The city's collection system has eight (7) small pump/lift stations: 

 Denton Place 
 Fallon Street 
 Hegenberger Road 
 Parkridge Drive 
 Tidewater Avenue 
 Shepherd Canyon Road 
 Skyline Blvd 

 
Work on the Tidewater Pump Station was completed in 2012.    

On February 27, 2014 consulting firm, Schaaf & Wheeler, began to design and prepare 
construction plans and specifications for improvements to the remaining pump stations. Final 
design plans of all pump/lift stations will be completed in November 2015.  Construction at 
locations Fallon Street, Hegenberger Road, and Shepherd Canyon Road are scheduled to begin in 
summer 2016.  Construction at locations Denton Place, Parkridge Drive, and Skyline Blvd are 
scheduled to begin in summer 2017. 

The City is significantly ahead of schedule with its Pump Station Improvement Program, with 
completion planned for 2018, four years ahead of schedule.  
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Section 6. Deliverables 
 
The only Deliverable required during FY 2014-15 was submittal of an Annual Report for 
January 1, 2013 – June 30, 2014 (18 months) by September 30, 2014. The Deliverable was 
submitted ahead of schedule. 

 
Section 7. Known Non-Compliance with Consent Decree 
 
The City is fully compliant with the programmatic requirements of the Consent Decree and has 
fully embraced both the letter and spirit of the Consent Decree.  
 
In FY 2014-2015 the City added seven new sewer service positions and eight pieces of 
equipment in the reporting period. The City provided additional funding for standby contracts for 
CCTV and sewer cleaning. The City reorganized the Sewer Services Maintenance Division 
under a new Operations Manager to provide optimal oversight of all sewer-related maintenance 
activities. The production rate of cleaning increased by 43% and CCTV inspection increased 
69%. The City is well ahead of schedule in sewer rehabilitation, sewer cleaning, root control, 
CCTV inspection, and pump station rehabilitation. The City has increased its sewer service 
budget, staffing, and equipment for FY 2015-16 and intends to continue to meet its obligations 
under the Consent Decree. 
 
Section 8. Assessment of Stipulated Penalties 
 
Paragraph 172 of the Consent Decree provides: 
"If the Annual Report documents that any of the obligations subject to stipulated penalties may 
not have been complied with, and a Defendant takes the position that potentially applicable 
stipulated penalties should not be assessed, that Defendant may include in the Annual Report 
an explanation as to why Plaintiffs should forego collecting such penalties; ... " 
 
The City believes that it is fully compliant with the Consent Decree and that no penalties should be 
assessed for the City's Collection System. The City has used all reasonable methods to prevent Sanitary 
Sewer Overflows and is unaware of any areas of non-compliance with the programmatic requirements of 
the Consent Decree.  
 
If Plaintiffs disagree with this position, the City requests the opportunity to provide additional supporting 
documentation and explanations beyond the information provided in this annual report for consideration.  
 
 
 Section 9. Recommended Changes to Required Work 
 
Paragraph 165 of the Consent Decree requires the City to summarize implementation of its 
AMIP. Since the AMIP has now been revised to comply with the Consent Decree, reporting 
under paragraph 165 is redundant and should be eliminated. . I 
 
The City has no recommendations for changes to this Consent Decree at this time. 
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Appendix Summary 
 

 
Appendix Table Name Table Number 

A List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 Table 2-1 

B 
Collection System Spot Repair Work (July 1, 2014 – June 30, 
2015) Table 4-5 

C Notice to Abate Sample Letter Table 4-3 

D Acute Defect Lists 
Table 5-3a & 
Table 5-3b 

E Cleaning by Sub-Basin Figure 5-1 
F High Frequency PM Locations Table 5-5 

G 
Port of Oakland Sewer Collection System Annual Report for 
July 1, 2014 – June 30, 2015. - 
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Appendix A 
 

 
Table 2-1 

List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 
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Table 2-1 
List of Sanitary Sewer Overflows (SSOs) in FY 2014-15 

SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

# 1 
Westview 
Pl. Oakland 
Ca 

2015.02.26   
18.00.00 

2015.02.26   
20.15.00 

135 135 0 Other 
(specify 
below) 

Street/Curb & Gutter 

1020 87th 
Ave 
Oakland,CA, 
94621 

2014.11.12   
17.00.00 

2014.11.12   
19.00.00 

2244 2244 0 Building or 
Structure 

2244 gallons 
overflowed from an 8 
vcp sewer line into a 
basement.  Staff 
recovered all 
2244gallons. 

1029 55th St 2015.01.01   
15.30.00 

2015.01.01   
17.00.00 

90 70 0 Building or 
Structure;
Unpaved 
surface 

8  sanitary main sewer 
plugged due to debris 
in the main and 
overflowed in and 
outside of the building 
structure. 

1050 Portal 
Ave Oakland 
Ca, 

2015.02.15   
09.30.00 

2015.02.15   
12.00.00 

150 150 0 Street/Cur
b and 
Gutter 

Sanitary main sewer 
plugged due to roots 
and overflowed out of 
the manhole in the 
street. Staff contained 
the overflow . Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. Staff 
cleaned all affected 
areas of the overflow 
and returned all 
portions of spill back to 
the sanitary main 
sewer. 

10520 
Sheldon 
street 
Oakland 
California, 
94621 

2014.10.24   
17.30.00 

2014.10.24   
19.45.00 

270 0 0 Unpaved 
surface 

8  VCP sanitary sewer 
main overflowed due 
to tree roots 
obstructing the sewer 
main. 270 gallons 
spilled on to the 
gorund  at this location. 
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10536 Stella 
St Oakland 
CA, 94605 

2014.07.17   
08.30.00 

2014.07.17   
10.30.00 

600 600 0 Street/Cur
b and 
Gutter 

600 gallons overflowed 
from an 8 vcp sewer 
line into the curb and 
gutter area. Staff 
recovered all 600 
gallons. 

1108 60th 
avenue 
Oakland 
Ca,94621 

2014.12.29   
14.30.00 

2014.12.29   
19.30.00 

720 720 0 Street/Cur
b and 
Gutter 

720 gallons overflowed 
from an 8  VCP sanitary 
sewer main on to the 
curb and gutter at this 
location. The cause of 
this overfow was debris 
obstrucing the line. 720 
gallons was recovered 
and returned back to 
the collection system. 

11212 
Monan St  
Oakland,CA 
94605 

2015.01.13   
09.05.00 

2015.01.13   
11.05.00 

120 120 0 Street/Cur
b and 
Gutter 

120 gallons overflowed 
from 8  vcp sewer line 
into the curb and 
gutter area.  Staff 
reovered all 120 
gallons. 

1200 
Westview 
Dr. Oakland 
Ca,94721 

2015.02.19   
11.15.00 

2015.02.19   
13.30.00 

540 0 0 Building or 
Structure 

540 gallons spilled 
from a 8 VCP sanitary 
sewer main into the 
property at this 
location. Grease was 
the cause of this 
blockage. 

1221 
Stanford 
Oakland Ca. 

2015.02.04   
11.00.00 

2015.02.04   
15.00.00 

240 240 0 Building or 
Structure 

null 

1225 Fallon 
St Oakland, 
CA  94612 

2014.08.25   
11.00.00 

2014.08.25   
13.45.00 

200 200 0 Street/Cur
b and 
Gutter;Unp
aved 
surface 

200 gallons overflowed 
from a 10 cip sewer 
line into the curb and 
gutter area.  Staff 
contained all 200 
gallons of the spill and 
returned it to the 
collection system. 
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1370 Grand 
View Dr 
Oakland,CA,
94618 

2014.11.30   
10.00.00 

2014.11.30   
13.00.00 

900 0 0 Unpaved 
surface 

900 gallons overflowed 
from an 8 vcp sewer 
line on an easement 
into the ground. 

1414  86th  
ave Oakland  
ca 

2014.07.20   
10.30.00 

2014.07.20   
12.00.00 

60 60 0 Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
spilled sewage and 
returned to sanitary 
system. 

165 Marlow 
Dr Oakland 
Ca 

2014.10.24   
11.00.00 

2014.10.24   
13.30.00 

150 125 0 Street/Cur
b and 
Gutter 

Staff contained spill 
and used Hydro Flusher 
to vacuum sewage and 
returned to sanitary 
system. 

165 Roble 
Rd Oakland 
Ca. 

2015.03.20   
15.35.00 

2015.03.20   
17.35.00 

240 0 0 Other 
(specify 
below) 

8'' main sewer 
discharged out onto 
the street and soaked 
into the dirt. 

1701 
Mountain 
Blvd. 

2014.11.09   
11.30.00 

2014.11.09   
13.30.00 

1200 1000 1200 Surface 
Water 

Sewer main overflow at 
1701 Mountain Blvd. 
due to  debris, roots 
and rags obstructing 
the main. 1200 gallons 
spilled into nearby 
storm drain, 1000 
gallons captured from 
drainage channel and 
200 gallons reached 
surface water body. 

1707 
Gouldin Rd 
Oakland ca 

2014.11.01   
10.30.00 

2014.11.01   
12.30.00 

600 0 0 Building or 
Structure 

Building structure. 

1731 
Gouldin Rd 
Oakland, CA 
94611 

2014.10.07   
18.00.00 

2014.10.07   
19.30.00 

450 0 0 Unpaved 
surface 

450 gallons spilled 
from an 8  vcp main 
sewer into a dry creek 
bed and soaked into 
the ground. 
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1768 
Manzanita 
Dr Oakland 
Ca 

2014.10.23   
07.30.00 

2014.10.23   
10.00.00 

100 100 0 Other 
(specify 
below) 

Staff contained spill at 
gutter with sand bags, 
then used Hydro 
Flusher to vacuum 
sewage and return to 
sanitary system. 

1818 90th 
Ave 
Oakland, 
CA, 94603 

2014.11.05   
18.00.00 

2014.11.05   
20.30.00 

750 750 0 Unpaved 
surface 

750 gallons overflowed 
from a 10  vcp sewer 
line into the front yard. 

1901 Tunnel 
Rd 

2014.09.27   
16.30.00 

2014.09.27   
18.30.00 

120 120 0 Other 
(specify 
below) 

Main sewer discharged 
from a man hole and 
pooled in the rear of 
1901 Tunnel Rd. 

1901 Tunnel 
Rd 
Oakland,CA 
94611 

2014.11.11   
07.00.00 

2014.11.11   
10.00.00 

900 500 0 Street/Cur
b and 
Gutter 

900 gallons overflowed 
from an 8 vcp sewer 
line in the rear yard 
into the curb and 
gutter area. Staff 
recovered 500 gallons 
and returned it to the 
collection system.  400 
gallons soaked into the 
ground. 

1943 
Seminary 
Ave 
Oakland, 
CA, 94621 

2015.02.08   
10.00.00 

2015.02.08   
14.00.00 

720 0 720 Separate 
Storm 
Drain 

720 gallons spilled 
from a 16  vcp sanitary 
sewer main.  All 720 
galllons went into the 
storm line and down to 
SF Bay. 

20 Evirel Pl 
Oakland ca 

2014.08.31   
16.30.00 

2014.08.31   
18.40.00 

130 130 0 Other 
(specify 
below) 

Staff contained spill 
and used Hydro Flusher 
to vacuum sewage and 
returned to sanitary 
system. 
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200  
Caldecott 
Ln. Oakland 
Ca 

2014.08.04   
08.00.00 

2014.08.04   
11.00.00 

360 360 0 Other 
(specify 
below) 

Staff contained sewage 
by using matts & sand 
bags, then using Hydro 
Flusher to vacuum 
spilled sewage and 
return to sanitary 
system. 

2037 
Pleasant 
Valley Ave 
Oakland, 
CA, 94609 

2014.08.26   
08.30.00 

2014.08.26   
10.30.00 

240 0 0 Other 
(specify 
below) 

240 gallons overflowed 
from an 8 vcp sewer 
line into the ground in 
the rear yard. 0 gallons 
were recovered. 

2058 
Rosedale 
Oakland Ca. 

2015.01.30   
21.00.00 

2015.01.31   
03.00.00 

360 360 0 Building or 
Structure 

null 

2134 Melvin 
Rd Oakland 
Ca 94801 

2014.12.29   
13.30.00 

2014.12.29   
16.30.00 

1000 0 1000 Other 
(specify 
below) 

8'' Main sewer broke 
down and discharged 
out into a storm line. 

2205 40th 
Ave Oakland 
CA, 94601 

2014.08.15   
08.00.00 

2014.08.15   
10.00.00 

240 240 0 Building or 
Structure 

240 gallons overflowed 
from an 8 vcp sewer 
line into the basement 
of the residence.  Staff 
recovered all 240 
gallons. 

244 
Lakeside Dr. 
Oakland 
California 

2014.12.11   
10.00.00 

2014.12.11   
11.30.00 

450 0 450 Surface 
Water 

The storm drain were 
the sewage entered at 
lead to Lake Merritt. 

2477  
Monterey 
Blvd  
Oakland Ca 

2014.07.04   
13.15.00 

2014.07.04   
16.00.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewage 
spill with sandbags and 
used Hydro Flusher to 
vacuum sewage and 
returned to Sanitary 
System. 
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279 Lee St 
Oakland Ca, 
94610 

2014.12.22   
09.30.00 

2014.12.22   
11.30.00 

120 120 0 Separate 
Storm 
Drain 

8  VCP sanitary main 
sewer plugged due to 
grease intrusion and 
overflowed out of the 
lanphole in the street. 
Staff contained the 
overflow. Staff flushed 
the main sewer unplug 
the stoppage and 
retuen the flow. Staff 
cleaned all affected 
area and returned all 
porsions of the 
overflow back to the 
sanitary sewer 
collection system. 

2820 
London Rd 
Oakland,CA,
94602 

2015.02.18   
14.17.00 

2015.02.18   
17.30.00 

905 0 0 Unpaved 
surface 

905 gallons overflowed 
from an 8 vcp sewer 
line into the ground on 
an easement. 

2852 68th 
avenue 
Oakland 
Ca,94621 

2014.08.10   
11.30.00 

2014.08.10   
17.00.00 

8250 8250 0 Street/Cur
b and 
Gutter 

8250 gallons 
overflowed from a 8  
VCP sanitary sewer 
main. Grease was the 
cause of the overflow. 
8250 gallons spilled on 
to the street curb and 
gutter at this location 

2929 
Hollyrood 

2014.12.30   
13.15.00 

2015.01.06   
13.10.00 

2016
0 

0 20160 Other 
(specify 
below) 

8'' Main Sewer 
Discharged out into 
Scott Creek 

2950 
LakeShore 
Ave Oakland 
Ca 

2015.06.27   
06.45.00 

2015.06.27   
09.45.00 

900 0 900 Other 
(specify 
below) 

8''  Main Sewer 
discharged out from a 
clean out into a storm 
inlet and discharged 
into Lake Merritt. 

3001 
Broamoor 
View dr 
Oakland Ca 

2014.10.23   
22.30.00 

2014.10.24   
01.00.00 

75 0 0 Other 
(specify 
below) 

75 gallons soaked into 
dirt area on side of hill. 
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319 Marlow 
Dr 

2015.02.21   
08.00.00 

2015.02.21   
13.00.00 

200 0 0 Other 
(specify 
below);Un
paved 
surface 

Sanitary main sewer 
plugged and 
overflowed onto the 
ground in the rear of 
the property. 

3271 
Kempton 
Oakland Ca 

2015.05.14   
21.00.00 

2015.05.14   
23.00.00 

240 240 0 Other 
(specify 
below) 

8'' Main sewer 
discharged from the 
house bathroom out 
the back door and onto 
the ground. 

3290 Revere 
Ave 

2015.05.23   
10.40.00 

2015.05.23   
14.42.00 

242 242 0 Building or 
Structure 

8  sanitary main sewer 
plugged due to root 
intrusion and 
overflowed into the 
building structure. Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. 
Sewage was collected 
and returned to the 
collection system by 
the contractor. 

3500 
Mountain 
Blvd 

2015.02.19   
19.20.00 

2015.02.19   
22.50.00 

840 840 0 Other 
(specify 
below) 

8'' Main Sewer 
discharged out from a 
man hole and out onto 
the ground and 
contained in a parking 
lot. 

3624 Loma 
Vista st. 
Oakland 
Ca,94621 

2014.07.07   
20.00.00 

2014.07.07   
22.00.00 

120 120 0 Other 
(specify 
below) 

120 gallons spilled on 
to the dirt at this 
location. Water soaked 
in to the dirt at this 
location. The remaining 
debris were cleaned 
and properly disposed 
off. 
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3625 
Fruitvale 
Ave 
Oakland,CA, 
94602 

2014.11.22   
09.30.00 

2014.11.22   
11.30.00 

120 120 0 Unpaved 
surface 

120 gallons overflowed 
from a cleanout onto 
an unpaved surface. 
Staff recovered all 120 
gallons of wastewater 
and returned it to the 
collection system. 

3712 Loma 
Vista Ave 

2015.04.02   
08.00.00 

2015.04.02   
11.00.00 

360 360 0 Building or 
Structure 

Sanitary main sewer 
plugged and 
overflowed into the 
building.Staff rodded 
the main sewer to 
unplug stoppage and 
return the flow. 
Overflow was 
contained and put back 
into the sanitary sewer 
collection system, 

37th St and 
West 
MacArthur 
Blvd 

2014.12.08   
12.10.00 

2014.12.08   
13.50.00 

2500 2500 0 Other 
(specify 
below);Str
eet/Curb 
and Gutter 

8  sanitary main sewer 
plugged due to grease 
and overflowed out of 
the manhole in the 
middle of the street 
into the curb and 
gutter and storm inlet. 

3816 
Whittle ave 
Oakland ca 

2015.01.01   
11.00.00 

2015.01.01   
13.00.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewage 
in gutter and used 
Hydro Flusher to 
vacuum sewage. Also 
cleaned and 
disenfected area in 
driveway. 

3824 Park 
BL 

2014.11.07   
17.30.00 

2014.11.07   
18.45.00 

75 75 0 Building or 
Structure 

8'' Main Sewer Plugged 
up and  Backed up into 
the Basement at 3824 
Park. The Owner 
pumped the gray water 
back into the sewer 
system and cleaned the 
Basement. staff will 
return to check. 
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3920 Wilda 
Ave 
Oakland, 
CA, 94611 

2014.11.22   
10.00.00 

2014.11.22   
13.00.00 

900 800 0 Building or 
Structure 

null 

3982 
Turnley Ave 

2014.12.12   
11.00.00 

2014.12.12   
14.00.00 

180 180 0 Unpaved 
surface 

Sanitary main sewer 
plugged and 
overflowed out of 
manhole on easement 
in the rear of the 
property. Staff 
contained all portions 
of the overflow and 
returned back to the 
collection system. Staff 
rodded the main sewer 
to restore the flow and 
cleaned all portions of 
the overflow. Staff will 
CCTV the main sewer. 

40 Larry 
Lane 
Oakland, CA 
94611 

2014.08.13   
09.00.00 

2014.08.13   
11.00.00 

600 400 0 Other 
(specify 
below) 

600 gallons spilled 
from an 8 vcp main 
sewer into a dry creek 
bed.  Staff recovered 
400 gallons and 
returned it to the 
collection system.  200 
gallons soaked into the 
ground. 

4000 
Woodruff 

2015.03.01   
11.00.00 

2015.03.01   
14.30.00 

540 540 0 Other 
(specify 
below) 

Staff returned all the 
gray water that leaked 
into the basement, 
back to the Main sewer 
system. 

4032 
Coolidge 
Ave 
Oakland,CA,
94602 

2015.02.11   
07.00.00 

2015.02.11   
09.30.00 

750 0 0 Unpaved 
surface 

750 gallons overflowed 
from an 8 vcp sewer 
line into the ground on 
an easement. 

4061 
Fairway Ave 

2015.03.12   
11.30.00 

2015.03.12   
14.30.00 

360 360 0 Other 
(specify 
below) 

8'' Main discharged 
into the gutter area 
and contained and 
returned to the sewer 
system. 
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411 Santa 
Clara Ave  
Oakland Ca 

2014.07.08   
19.00.00 

2014.07.08   
20.30.00 

90 90 0 Building or 
Structure;
Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
sewage that spilled into 
building, then returned 
to Sanitary System. 

4166 
Whittle Ave 

2014.09.23   
09.30.00 

2014.09.23   
10.45.00 

150 150 0 Other 
(specify 
below) 

Main Sewer plugged 
and  discharged from 
the lateral and soaking 
into the ground. 

4168 
Greenwood 
Ave 
Oakland,CA,
94602 

2015.02.22   
07.45.00 

2015.02.22   
10.00.00 

270 270 0 Street/Cur
b and 
Gutter 

6 vcp main sewer 
overflowed into the 
curb and gutter area.  
Staff recovered all 270 
gallons of wastewater 
and returned to 
sanitary main sewer. 

4326 Virgina 
ave Oakland 
ca. 

2014.12.11   
18.00.00 

2014.12.11   
21.00.00 

900 900 0 Other 
(specify 
below) 

Main sewer discharged 
from clean out due to 
plugged main, staff 
opened the Main and 
the gray water in the 
basement drained back 
into the sewer system. 

4400 
Whittle Ave 
Oakland ca 

2015.03.29   
09.00.00 

2015.03.29   
13.00.00 

720 720 0 Other 
(specify 
below) 

Gutter area, vacuumed 
by staff 

4469 Carson 
St 

2014.12.11   
08.50.00 

2014.12.11   
10.50.00 

1000 0 0 Unpaved 
surface 

12  VCP sanitary main 
sewer overflowed and 
soaked into the ground 
due to heavy rain 
surcharching and root 
intrusion. 

4490 
Malcolm 
ave  
Oakland ca 

2014.10.21   
14.30.00 

2014.10.21   
16.00.00 

50 15 0 Other 
(specify 
below) 

50 gallons spilled at 
this location, 35 gallons 
soaked into the ground 
and 15 gallons were 
recovered. Staff 
cleaned solids and 
disenfected area 
around lamphole. 
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468 Perkins 
St 
Oakland,CA, 
94610 

2015.05.07   
08.30.00 

2015.05.07   
10.30.00 

120 120 0 Street/Cur
b and 
Gutter 

120 gallons overflowed 
from an 8 vcp main 
sewer into the street 
and into the curb and 
gutter area.  Staff 
recovered all 120 
gallons and returnded 
it to the collections 
system. 

485 105th 
Ave 

2014.11.30   
17.30.00 

2014.11.30   
19.00.00 

20 20 0 Building or 
Structure 

Sanitary main sewer 
plugged due to grease 
and overflowed into 
the building structures 
basement. 

4900 
Shattuck 
ave Oakland 
ca 

2015.02.12   
18.30.00 

2015.02.12   
21.00.00 

300 300 0 Building or 
Structure;P
aved 
Surface 

Staff used Hydro 
Flusher to vaccuum 
spilled sewage and 
returned it to sanitary 
system. Also staff 
cleaned and 
disenfected area where 
sewage spilled. 

5056 
Proctor Ave 

2015.03.06   
14.30.00 

2015.03.06   
22.30.00 

480 480 0 Building or 
Structure 

8  VCP sanitary main 
sewer plugged and 
overflowed into the 
building structure. Staff 
rodded the main sewer 
to unplug stoppage and 
return the flow. 
Sewage was contained 
and returned to the 
sewer collection 
system. Staff cleaned 
all affected areas of the 
overflow. 

5400 
College Ave 
Oakland,CA,
94618 

2014.11.22   
07.30.00 

2014.11.22   
09.15.00 

150 150 0 Building or 
Structure 

150 gallons backed up 
from an 8 vcp sewer 
line into a building.  
Staff recovered all 150 
gallons and returned it 
to the collection 
system. 
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5692 Cabot 
Dr Oakland 
ca 

2015.06.23   
08.48.00 

2015.06.23   
10.48.00 

120 120 0 Street/Cur
b and 
Gutter 

Staff contained sewage 
spill in gutter and used 
Hydro Flusher to 
vacuum sewage and 
return to sanitary 
system. Staff cleaned 
and disenfected area. 

581 
Vallevista 
ave Oakland 
ca 

2015.01.01   
13.00.00 

2015.01.01   
15.00.00 

120 120 0 Other 
(specify 
below) 

Staff used Hydro 
Flusher to vacuum 
spilled sewage and 
returned to main sewer 
line. Used Hydro 
Flusher to clear main 
sewer. Cleaned and 
disenfected area. 

5959 
Westover Dr 
Oakland 
CA,94611 

2015.05.12   
07.30.00 

2015.05.12   
10.30.00 

900 200 0 Unpaved 
surface 

900 gallons overflowed 
from an 8 vcp sewer 
line on an easement.  
200 gallons were 
recovered and 
returned to the 
collection system.  700 
gallons soaked into the 
ground. 

5th ST & 
Union St 
Oakland Ca 

2014.12.31   
14.30.00 

2014.12.31   
16.30.00 

120 120 0 Other 
(specify 
below) 

Staff contained sewer 
spill at gutter and used 
Hydro Flusher to 
vacuum sewage. 
Returned sewage to 
Sanitary System. 

600 
Hegenberge
r Rd 
Oakland Ca 
94621 

2015.06.27   
11.00.00 

2015.06.27   
13.00.00 

240 240 0 Other 
(specify 
below) 

SSO was contained to 
the curb and gutter 
and the waste was 
discharged back into 
the collection system. 

        

        



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  51 
 

SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

6020 
Aspinwall rd 
Oakland ca 

2015.05.05   
10.05.00 

2015.05.05   
01.05.00 

120 120 0 Other 
(specify 
below) 

sewage spilled onto 
gutter, staff used 
sandbags to contain 
spill, then used Hydro 
Flusher to vacuum 
sewage and return to 
sanitary system. 

6040 
Bancroft 
Blvd. 
Oakland 
Ca,94621 

2014.12.12   
13.00.00 

2014.12.12   
15.00.00 

120 120 0 Unpaved 
surface 

120 gallons overflowed 
form a10  VCP sanitary 
sewer onto the 
unpaved surface. 120 
gallons soaked into the 
ground. Debris and 
setiment was the cause 
of the overflow. 

6066 
Chelton Dr. 
Oankand Ca 
94801 

2015.01.17   
08.30.00 

2015.01.17   
11.00.00 

1500 0 1500 Other 
(specify 
below) 

8'' Main Sewer 
discharged out into 
Scout Creek 

6205 
Westwood 
Way 

2015.01.07   
11.30.00 

2015.01.07   
18.30.00 

420 10 0 Unpaved 
surface 

420 gallons overflowed 
out of the manhole on 
the easement onto the 
ground. 410 gallons 
soaked in and 10 
gallons was captured 
and put back into the 
collection system. 

6261 
Fairlane Dr  
Oakland ca 

2014.11.07   
16.30.00 

2014.11.07   
19.30.00 

200 150 0 Other 
(specify 
below) 

200 gallons spilled at 
this location, 150 
gallons were recovered 
and 50 gallons soaked 
into the ground. 

6319 
Pinehaven 
rd Oakland 
ca 

2015.06.17   
07.00.00 

2015.06.17   
09.00.00 

600 400 0 Unpaved 
surface 

600 gallons spilled at 
this location, 400 
gallons were recovered 
and returned to 
sanitary sewer system, 
200 gallons soaked into 
the ground. 
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SPILL_LOC_
NAME 

START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

6320 Swain 
Land Rd. 
Oakland 
Ca,94621 

2015.02.22   
08.45.00 

2015.02.22   
10.45.00 

600 100 500 Surface 
Water 

600 gallons overflowed 
from an 8  VCP sanitary 
sewer main, into a 
storm inlet at this 
location. 500 gallons 
was lost into a creek at 
this location. 100 
gallons was captured 
and returned back in 
the collection stystem. 
Debris was the cause of 
this overflow. 

638 
Alvarado Rd 
Oakland Ca 

2015.04.11   
08.50.00 

2015.04.11   
11.35.00 

3300 80 3220 Other 
(specify 
below) 

8'' Main plugged and 
discharged from a man 
hole and spilled into 
the storm catch basin 
and down to the bay. 

642 El 
Dorado Ave 
Oakland,CA, 
94611 

2014.10.05   
18.15.00 

2014.10.05   
20.45.00 

180 180 0 Street/Cur
b and 
Gutter 

8  vcp main sewer 
overflowed onto the 
street into the curb and 
gutter area.  Staff 
recovered all 180 
gallons of wastewater 
and returned it to the 
collection system. 

6430 Girvin 
Dr. 
Oakland,CA,
94611 

2015.02.28   
07.00.00 

2015.02.28   
10.35.00 

60 0 0 Unpaved 
surface 

60 gallons overflowed 
from an 8 vcp sewer 
line into the ground 
next to a hillside. 

6854 
Ridgewood 
Dr. 

2014.12.03   
12.59.00 

2014.12.03   
13.30.00 

30 0 0 Other 
(specify 
below) 

4'' lateral discharged 30 
gallons of gray water 
out onto the ground 
and soaked into the 
ground. 

6975  
Charing 
Cross Rd  
Oakland Ca 

2015.02.13   
14.30.00 

2015.02.13   
17.30.00 

180 0 0 Other 
(specify 
below) 

180 gallons spilled on 
side of hill and 180 
gallons soaked into 
ground. 
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SPILL_LOC_
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START_DT EST_END_
DT 

SPILL
_VOL 

SPILL_V
OL_REC
OVER 

SPILL_VOL
_REACH_S
URF 

FINAL_SPIL
L_DEST 

FINAL_SPILL_DEST_EX
PL 

69th avenue 
& Snell 
street. 
Oakland 
Ca,94621 

2014.10.25   
19.15.00 

2014.10.25   
21.05.00 

1100 0 1100 Surface 
Water 

1,100 gallons of 
wastewater overflowed 
from an 8  VCP sanitary 
sewer main into two 
storm drain inlets at 
this location. 1,100 
gallons was lost into 
Lyons creek. Grease 
was the cause of the 
overflow. The blockage 
was cleared, the site 
was cleaned, the flow 
was returned back to 
its normal flow. Signs 
were posted. 

7280 
Woodrow 
Dr Oakland 
CA, 94611 

2015.02.08   
15.30.00 

2015.02.08   
17.30.00 

75 75 0 Street/Cur
b and 
Gutter 

8 vcp main sewer 
overflowed onto the 
street into the curb and 
gutter area.  Staff 
recovered  all 75 
gallons of wastewater 
and returned to 
sanitary main sewer. 

72nd ave & 
Hawley st 
Oakland ca 

2015.06.07   
10.40.00 

2015.06.07   
12.20.00 

500 100 0 Drainage 
Channel 

Staff used Hydro 
Flusher to vacuum 
sewage from curb and 
gutter, and return to 
sanitary sewer system. 

7569 
Greenly Dr 
Oakland Ca 

2015.05.11   
16.30.00 

2015.05.11   
18.30.00 

600 0 0 Other 
(specify 
below) 

8 '' Main Sewer 
discharged from a man 
hole and out and 
soaked into the 
ground. 

80 
Eucalyptus 
Rd Oakland 
Ca 

2015.04.27   
16.12.00 

2015.04.27   
18.30.00 

140 120 0 Other 
(specify 
below) 

Main Sewer discharged 
out onto the ground, 
staff contained 120 
gallons and returned to 
the system, 20 gallons 
soaked into the 
ground. 
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FINAL_SPILL_DEST_EX
PL 

8000 Birch 
st 

2014.09.25   
08.00.00 

2014.09.25   
12.00.00 

1200 1200 0 Other 
(specify 
below) 

8'' Main Sewer 
discharged from a 
clean out onto the 
ground. 

8251 
Fontaine St 
Oakland,CA, 
94605 

2015.03.05   
12.45.00 

2015.03.05   
14.45.00 

360 300 0 Unpaved 
surface 

360 gallons overflowed 
from an 8 vcp sewer 
line.  300 gallons were 
recovered and 
returned to the 
collection system. 60 
gallons soaked into the 
ground. 

82nd Ave & 
Iris St.  
Oakland CA, 
94605 

2014.10.04   
10.30.00 

2014.10.04   
11.20.00 

750 750 0 Street/Cur
b and 
Gutter 

750 gallons overflowed 
from an 8  vcp sewer 
line into the curb and 
gutter area. Staff 
recovered all 750 
gallons and returned it 
to the collection 
system. 

83 & Iris 2014.12.11   
09.05.00 

2014.12.11   
12.05.00 

3600
0 

0 36000 Other 
(specify 
below) 

The Main Sewer 
discharged into Arroyo 
Viejo Creek and down 
into the SF Bay. 

8432 
Internationa
l Blvd 
Oakland Ca. 

2015.02.28   
18.00.00 

2015.02.28   
19.30.00 

450 450 0 Other 
(specify 
below) 

8'' Main discharged 
from the cleanout 
inside the building onto 
the floor, staff 
contained the overflow 
inside the building , 
staff returned the gray 
water to the system. 

85th & G 
Street 
Oakland Ca. 
96621 

2015.02.04   
11.00.00 

2015.02.04   
13.30.00 

210 210 0 Other 
(specify 
below) 

Main Sewer discharged 
out onto the street and 
into the gutter Area. 

866 
Northvale 
Rd Oakland 
Ca 

2015.03.28   
09.00.00 

2015.03.28   
12.00.00 

180 180 0 Other 
(specify 
below) 

8'' Main discharged 
from a man hole and 
out into the street and 
in the gutter area. 
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NAME 
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DT 

SPILL
_VOL 

SPILL_V
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OVER 

SPILL_VOL
_REACH_S
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L_DEST 

FINAL_SPILL_DEST_EX
PL 

8750 
Mountain 
Blvd. 
Oakland 
Ca,94621 

2014.12.13   
12.40.00 

2014.12.13   
14.30.00 

550 200 550 Surface 
Water 

550 gallons ovrflowed 
from 8 VCP sanitary 
sewer overflow into a 
storm drain at this 
location. Tree roots 
was the cause of this 
overflow. 200 gallons 
was recoverd and 
returned back in the 
collection system. 

950 77 th 
Ave Oakland 
Ca 

2014.12.09   
09.21.00 

2014.12.09   
13.00.00 

200 200 0 Paved 
Surface 

Main sewer seeped out 
from a man hole and 
onto the ground and 
gutter area, staff 
vacuumed the gray 
water from the gutter 
area and returned it to 
the sanitary sewer 
system. 

College Ave 
& Taft Ave 
Oakland,CA, 
94618 

2014.09.30   
13.00.00 

2014.09.30   
16.00.00 

900 900 0 Separate 
Storm 
Drain 

900 gallons overflowed 
from a 10  vcp sewer 
line into a storm drain.  
Staff recovered all 900 
gallons down stream, 
then cleaned affected 
areas. 

Frye Ave & 
London Rd 
Oakland Cal 

2015.04.24   
14.30.00 

2015.04.24   
18.00.00 

210 210 0 Other 
(specify 
below) 

Main Sewer spilled out 
onto the ground and 
contained in the gutter 
area. 

Grand Ave 
& Santa 
Clara Ave 
Oakland Ca. 

2015.04.27   
19.30.00 

2015.04.27   
20.30.00 

1800 100 1700 Other 
(specify 
below) 

8'' Main Sewer plugged 
and discharged into a 
storm line and down to 
Lake Merritt. 

Keller Ave & 
Sequoyah 
Rd 

2014.11.10   
13.00.00 

2014.11.10   
17.00.00 

240 0 0 Unpaved 
surface 

On the ground in the 
rear of the property. 
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PL 

Larry Ln & 
Ascot Rd 
Oakland Ca 

2014.11.14   
14.50.00 

2014.11.14   
19.05.00 

765 700 0 Other 
(specify 
below) 

Staff contained spilled 
sewage using sandbags 
to dam spill and 
vacuumed sewage with 
Hydro Flusher. 765 
gallons spilled, 700 
were recovered and 65 
gallons soaked into the 
ground. 

MC GURRIN 
& 
SEQUOYAH 
RD 

2014.11.28   
20.35.00 

2014.11.28   
22.40.00 

1830 100 1730 Other 
(specify 
below) 

8  sanitary sewer 
discharge from 
manhole in street out 
into storm inlet down 
to Arroyo Viejo creek 

Redwood rd  
& 
Crestmont 
dr  Oakland 
ca 94605 

2015.01.28   
08.15.00 

2015.01.28   
10.15.00 

1800 0 1800 Other 
(specify 
below) 

Horseshoe Creek 
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Table 4-5 

Collection System Spot Repair Work (July 1, 2014 – June 30, 2015) 
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Table 4-5 
Collection System Spot Repair Work (July 1, 2014 – June 30, 2015) 

 
 

W0 # Description Address Repair Length 

610254 Sewer Spot Repair (LnFt) 9333 PLYMOUTH ST 6 
610256 Sewer Spot Repair (LnFt) 620 WALAVISTA AVE 6 
610525 Sewer Spot Repair (LnFt) 1537 94TH AV 10 
610613 Sewer Spot Repair (LnFt) 291 MATHER ST 8 
611134 Sewer Spot Repair (LnFt) 29TH AV & GLASCOCK ST 6 
611833 Sewer Spot Repair (LnFt) 19TH ST & WEST ST 4 
612222 Sewer Spot Repair (LnFt) 2315 83RD AV 6 
612322 Sewer Spot Repair (LnFt) 1620 E 32ND ST 3 
612623 Sewer Spot Repair (LnFt) PARK BLVD & HADDON RD 6 
612881 Sewer Spot Repair (LnFt) 1139 70TH AV 3 
613814 Sewer Spot Repair (LnFt) 10TH ST & WOOD ST 3 
613893 Sewer Spot Repair (LnFt) 1449 AUSEON AV 3 
613895 Sewer Spot Repair (LnFt) 1125 82ND AV 6 
614477 Sewer Spot Repair (LnFt) 1125 82ND AV 3 
614847 Sewer Spot Repair (LnFt) 4720 MOUNTAIN BLVD 6 
615430 Sewer Spot Repair (LnFt) 1700 87TH AV 3 
615460 Sewer Spot Repair (LnFt) 601 WESLEY AV 3 
615747 Sewer Spot Repair (LnFt) 6137 MACARTHUR BLVD 3 
616116 Sewer Spot Repair (LnFt) 5566 MARSHALL ST 4 
616224 Sewer Spot Repair (LnFt) 1015 24TH ST 10 
616552 Sewer Spot Repair (LnFt) 1700 87TH AV 1 
616732 Sewer Spot Repair (LnFt) 5600 COLLEGE AV 1 
617185 Sewer Spot Repair (LnFt) 1662 AUSEON AV 1 
617500 Sewer Spot Repair (LnFt) 7026 LOCKWOOD ST 8 
617923 Sewer Spot Repair (LnFt) 1663 AUSEON AV 1 
618165 Sewer Spot Repair (LnFt)  0 
618300 Sewer Spot Repair (LnFt) 2400 RANSOM AV 8 
618537 Sewer Spot Repair (LnFt) 5726 E 16TH ST 1 
618902 Sewer Spot Repair (LnFt) 1452 48TH AV 1 
618951 Sewer Spot Repair (LnFt) 2497 COLE ST 15 
619254 Sewer Spot Repair (LnFt) 1614 81ST AV 14 
620170 Sewer Spot Repair (LnFt) 7006 WELD ST 10 
620347 Sewer Spot Repair (LnFt) 1434 56TH AV 12 
620522 Sewer Spot Repair (LnFt) 4834 CONGRESS AV 13 
621195 Sewer Spot Repair (LnFt) 2355 RANSOM AV 10 
621929 Sewer Spot Repair (LnFt) 959 70TH AV 11 
622111 Sewer Spot Repair (LnFt) 4069 MERA ST 10 
622193 Sewer Spot Repair (LnFt) 3831 MERA ST 8 
622196 Sewer Spot Repair (LnFt) 3483 WILSON AV 11 
623758 Sewer Spot Repair (LnFt) 51RST. & BROADWAY AV TERRACE 

PARK 
1 

623821 Sewer Spot Repair (LnFt) 1409 3RD AV 1 
623879 Sewer Spot Repair (LnFt) 849 29TH ST 15 
624644 Sewer Spot Repair (LnFt) 2037 PLEASANT VALLEY AV 1 
625198 Sewer Spot Repair (LnFt) 2037 PLEASANT VALLEY AV 14 
625359 Sewer Spot Repair (LnFt) 6237 BROADWAY TER 14 
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W0 # Description Address Repair Length 

625404 Sewer Spot Repair (LnFt) 6249 BROADWAY TER 12 
626614 Sewer Spot Repair (LnFt) 5546 BALBOA DR 10 
626745 Sewer Spot Repair (LnFt) 1430 51ST AV 12 
626746 Sewer Spot Repair (LnFt) 1475 81ST AV 12 
628210 Sewer Spot Repair (LnFt) 208 JOHN ST 12 
628297 Sewer Spot Repair (LnFt) 6356 BROADWAY TER 14 
628298 Sewer Spot Repair (LnFt) 6347 BROADWAY TER 12 
628623 Sewer Spot Repair (LnFt) 206 JOHN ST 10 
629250 Sewer Spot Repair (LnFt) 4160 WHITTLE AV 14 
629867 Sewer Spot Repair (LnFt) 3245 HELEN ST 11 
630075 Sewer Spot Repair (LnFt) 2788 FRAZIER AV 14 
631416 Sewer Spot Repair (LnFt) 20 STONEWALL RD 20 
631842 Sewer Spot Repair (LnFt) 5615 HARMON AV 1 
632116 Sewer Spot Repair (LnFt) 4157 WHITTLE AV 10 
633074 Sewer Spot Repair (LnFt) 8700 BIRCH ST 10 
633091 Sewer Spot Repair (LnFt) 1606 85TH AV 10 
633286 Sewer Spot Repair (LnFt) 1923 85TH AV 1 
633293 Sewer Spot Repair (LnFt) 1939 83RD AV 10 
633574 Sewer Spot Repair (LnFt) 864 27TH ST 10 
633862 Sewer Spot Repair (LnFt) 3060 BUTTERS DR 10 
634487 Sewer Spot Repair (LnFt) 926 72ND AV 12 
634812 Sewer Spot Repair (LnFt) 714 SYCAMORE ST 15 
634897 Sewer Spot Repair (LnFt) 2450 E 20TH ST 1 
635871 Sewer Spot Repair (LnFt) 817 30TH ST 1 
636424 Sewer Spot Repair (LnFt) 4433 FLEMING AV 10 
637010 Sewer Spot Repair (LnFt) 3939 RANDOLPH AV 12 
637152 Sewer Spot Repair (LnFt) 6337, 6349 ,& 6356  BROADWAY 

TERRACE 
3 

637647 Sewer Spot Repair (LnFt) 320 CHESTER ST 1 
638553 Sewer Spot Repair (LnFt) 400 CAPISTRANO DRIVE 10 
638668 Sewer Spot Repair (LnFt) 1166 ELMHURST AV 12 
642508 Sewer Spot Repair (LnFt) 1901 TUNNEL RD 14 
642581 Sewer Spot Repair (LnFt) 3701 PARK BLVD WAY 10 
642888 Sewer Spot Repair (LnFt) 6217 SEMINARY AVE 10 
644523 Sewer Spot Repair (LnFt) 34TH ST & SAN PABLO AV 1 
645792 Sewer Spot Repair (LnFt) 1467 HAMPEL ST 6 
647815 Sewer Spot Repair (LnFt) 3501 SAN PABLO AV 12 
648413 Sewer Spot Repair (LnFt) 1617 81ST AV 10 
648586 Sewer Spot Repair (LnFt) 3431 SAN PABLO AV 12 
650081 Sewer Spot Repair (LnFt) 4555 SEQUOYAH RD 10 
651448 Sewer Spot Repair (LnFt) 5501 GOLDEN GATE AV 10 
651917 Sewer Spot Repair (LnFt) 584 VALLE VISTA AV 10 
653621 Sewer Spot Repair (LnFt) 4011 OAKMORE RD 20 
654342 Sewer Spot Repair (LnFt) 5 HUMPHREY PL 10 
654346 Sewer Spot Repair (LnFt) 2364 100TH AV 10 
655369 Sewer Spot Repair (LnFt) 1945 E 30TH ST 15 
655519 Sewer Spot Repair (LnFt) 1945 E 30TH ST 10 
656361 Sewer Spot Repair (LnFt) 4601 FLEMING AV 1 
657116 Sewer Spot Repair (LnFt) 1900 87TH AV 5 
659175 Sewer Spot Repair (LnFt) 7481 WOODROW DR 6 
660491 Sewer Spot Repair (LnFt) 1900 87TH AV 10 
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660622 Sewer Spot Repair (LnFt) 8019 STERLING DR 10 
661014 Sewer Spot Repair (LnFt) 2947 BARRETT ST 12 
661485 Sewer Spot Repair (LnFt) 3438 MAGNOLIA ST 10 
662186 Sewer Spot Repair (LnFt) 1215 23RD AV 20 
662485 Sewer Spot Repair (LnFt) 1215 23RD AV 10 
662886 Sewer Spot Repair (LnFt) 4309 GREGORY ST 10 
663016 Sewer Spot Repair (LnFt) 1150 WESTVIEW DR 10 
663123 Sewer Spot Repair (LnFt) 1624 E 38TH ST 10 
663779 Sewer Spot Repair (LnFt) 62ND AV & FOOTHILL BLVD 10 
665151 Sewer Spot Repair (LnFt) 2239 AUSEON AV 10 
665349 Sewer Spot Repair (LnFt) 6203 FOOTHILL BLVD 10 
665351 Sewer Spot Repair (LnFt) 2255 AUSEON AV 10 
666368 Sewer Spot Repair (LnFt) 5056 PROCTOR AV 10 
673103 Sewer Spot Repair (LnFt) 2246 86TH AV 8 
675641 Sewer Spot Repair (LnFt) 1425 LEIMERT BLVD 1 
686508 Sewer Spot Repair (LnFt) 7531 GREENLY DR 6 
687075 Sewer Spot Repair (LnFt) SHEFFIELD AV & E 29TH ST 3 
688118 Sewer Spot Repair (LnFt) 3357 MADERA AV 1 
689949 Sewer Spot Repair (LnFt) 809 WALAVISTA AV 10 
690386 Sewer Spot Repair (LnFt) 8400 SKYLINE BLVD 6 
692064 Sewer Spot Repair (LnFt) TRASK ST & KINGSLAND AV 1 
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Figure 4-3 

14 Day Notice to Abate 
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1 SEC. 13.08.540 EMERGENCY WORK BY CITY, NOTICE, LIABILITY FOR COST OF WORK 
 
Whenever, in the opinion of the Director of Public Works Agency, the Public Health, safety, or 
welfare shall require that repairs or protective measures to a building sewer be made or instituted 
immediately, the Director is hereby authorized to proceed with all necessary work to abate the 
condition and may enter upon private property for such purposes.  The City may erect and 
maintain all necessary barricades, warning lights, and the protective devices upon public or 
private property.  The City will give the owner of the premises upon which the repairs are to be 
made, or the protective measures to be instituted, such notice, if any, and by such means as the 
circumstances shall permit. 
The owner of the property upon which the condition exists and the person creating such 
condition shall be jointly and severally liable to the City of Oakland for all costs incurred by it in 
abating said emergency condition and erecting and maintaining said protective devices. 

The cost of abating such condition shall constitute a special assessment against the real property 
on which said condition was abated.  The special assessment shall be made in the manner set 
forth in Section 13.08.280 of the Oakland Municipal Code using the Notice of Lien as found in 
Section 13.08.330. 

(As added by Ordinance No. 10877 C.M.S., passed June 23, 1987) 
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Table 5-3a and Table 5-3b 

Acute Defect Lists    
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Table 5-3a 
Acute Defect List - Identified after Consent Decree (July 1, 2014) 
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SEPi9561 7/3/2014 BIO 3/22/2015 14/15 259 6232 HILLMONT 
DR 668247 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi9604 7/9/2014 BIO 5/20/2015 14/15 311 4002 RUSTING 
AV 683364 

OBZ, 
Obstacle 
Other, CMP 

SEPi20603 7/21/2014 BIO 8/29/2014 14/15 38   GLENDOME 
CIR 623778 

DPZ, 
Deposits 
Settled 
Other 

SEPi30284 7/30/2014 BEC 9/30/2014 14/15 60   CHABOT RD    BVV, Broken 
Void Visible 

SEPi1752 8/7/2014 BIO 6/3/2015 14/15 296   100TH AV 687138 B, Broken 

SEPi27226 8/20/2014 BIO 4/16/2015 14/15 236   STANFORD 
AV no W/O Not Cat 5 

SEPi20609 8/22/2014 BIO 5/18/2015 14/15 266   
GLENDOME 
CIR/4609 
ElCentro 

682793 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi25802 8/28/2014 BIO 9/4/2014 14/15 6   PLEASANT 
VALLEY AV    BVV, Broken 

Void Visible 

SEPi1475 9/8/2014 BIO 4/21/2015 14/15 223   100TH AV no W/O 
TBI, Tap 
Break In-
truding 

SEPi20723 9/16/2014 BIO 7/29/2015 15/16  313   LEIMERT 
BLVD 700591  B, Broken 

SEPi4796 9/23/2014 BIO 4/21/2015 14/15 208   57TH AV no W/O AMH 
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SEPi3742 10/1/2014 BIO 10/1/2014 14/15 1   
SAN 
LEANDRO 
ST 

630947 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi7052 10/7/2014 BEC 4/13/2015 14/15 186   

NIMITZ 
FWY I-880 
& 23RD 
AVE 

no W/O  BVV, Broken 
Void Visible 

SEPi5258 10/14/2014 BEC no repair    -    STERLING 
DR   

XP, 
Collapsed 
Pipe Sewer 

SEPi18748 10/16/2014 BIO 10/27/2014 14/15 11   BURDECK 
DR 636440 RBB, Root 

Ball Barrel 

SEPi15005 11/7/2014 BIO no repair    -    14TH ST   BSV, Broken 
Soil Visible 

SEPi13421 11/14/2014 BIO 9/14/2015 15/16  300   13TH AV 709069  IG, I NFLOW 
Gusher 

SEPi24613 11/17/2014 BIO no repair    -    MOUNTAIN 
BLVD   BVV, Broken 

Void Visible 

SEPi15298 11/19/2014 BIO 9/24/2015 15/16  305   PARK BLVD 711318  
XP, 
Collapsed 
Pipe Sewer 

SEPi11537 11/19/2014 BIO no repair    -    23RD ST E   
TBI, Tap 
Break In-
truding, BVV 

SEPi20074 11/20/2014 BIO 11/24/2014 14/15 4   LAKE 
SHORE AV   BSV, Broken 

Soil Visible 
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SEPi13465 11/20/2014 BIO no repair    -    21ST AV   BVV, Broken 
Void Visible 

SEPi22528 12/1/2014 BIO 12/18/2014 14/15 17   SAN PABLO 
AV    BSV, Broken 

Soil Visible 

SEPi13378 12/2/2014 BIO no repair    -    WALLACE 
ST   

XP, 
Collapsed 
Pipe Sewer 

SEPi15485 12/5/2014 BIO no repair    -    33RD ST E   B, Broken 

SEPi21908 12/13/2014 BIO no repair    -    MONTEREY 
BLVD   D, Deformed 

SEPi26916 12/26/2014 BIO no repair    -    WOODROW 
DR   BSV, Broken 

Soil Visible 

SEPi13485 1/15/2015 BIO no repair    -    30TH ST E   
XP, 
Collapsed 
Pipe Sewer 

SEPi3013 1/27/2015 BIO no repair    -    77TH AVE   D, Deformed 

SEPi6346 1/29/2015 BIO no repair    -    OAKLAND   
TBI, Tap 
Break In-
truding 

SEPi9530 2/21/2015 BIO no repair    -    SEMINARY 
AV    BVV, Broken 

Void Visible 

SEPi29370 2/24/2015 BIO no repair  2/25/15  1    BROADWAY    BSV, Broken 
Soil Visible 

SEPi13384 2/25/2015 BIO no repair    -    25TH ST E    BSV, Broken 
Soil Visible 

SEPi10673 3/2/2015 BIO no repair    -    REINHARDT 
DR    BSV, Broken 

Soil Visible 



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  68 
 

As
se

t I
D 

Da
te

 
Id

en
tif

ie
d 

Bu
re

au
 

Re
sp

on
si

bl
e 

Da
te

 
Co

m
pl

et
ed

 

Co
m

pl
et

io
ns

 
by

 F
Y 

Da
ys

 to
 

Co
m

pl
et

io
n 

Ad
dr

es
s 

St
re

et
 

W
O

 #
 

PA
CP

 D
ef

ec
t 

Co
de

 

SEPi5190 3/10/2015 BIO no repair    -    PARKER AV   
  BVV, 
Broken Void 
Visible 

SEPi24234 3/10/2015 BIO no repair    -    42ND ST   
  BVV, 
Broken Void 
Visible 

SEPi18293 3/13/2015 BIO no repair    -    OAKMORE 
RD   

  BVV, 
Broken Void 
Visible 

SEPi21714 4/3/2015 BIO no repair    -    JEAN ST    BSV, Broken 
Soil Visible 

SEPi6452 4/9/2015 BIO no repair    -    61ST AV    BVV, Broken 
Void Visible 

SEPi9369 4/15/2015 BIO no repair    -    MILLS 
COLLEGE   

 XP, 
Collapsed 
Pipe Sewer 

SEPi6394 4/22/2015 BIO no repair    -    63RD AV    BVV, Broken 
Void Visible 

SEPi6013 4/23/2015 BIO no repair    -    12TH ST E    BSV, Broken 
Soil Visible 

SEPi4635 4/29/2015 BIO no repair    -    INVERNESS 
CT   BVV, Broken 

Void Visible 

SEPi11561 4/29/2015 BIO no repair    -    26TH ST E    BSV, Broken 
Soil Visible 

SEPi7039 4/29/2015 BIO no repair    -    10TH ST E   B, Broken 

SEPi5462 6/9/2015 BIO no repair    -    Outlook Av   
TRI, Tap 
Rehabilitated 
Intruding 
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Table 5-3b (For Information Only) 
Acute Defect List - Identified Prior To Consent Decree (July 1, 2014) 
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SEPi28045 1/31/2013 BIO 9/10/2014 14/15 580   BROADWAY 
TER 

625359, 
625404 

 BVV, 
Broken Void 
Visible  

SEPi18163 2/7/2013 BEC 11/19/2014 14/15 642   GALVIN ST. N/A 
TFI, Tap 
Factory 
Protruding 

SEPi9573 4/5/2013 BIO 11/25/2014 14/15 590   SEMINARY 
AV 520684 BSV, Broken 

Soil Visible 

SEPi19563 5/15/2013 BIO 8/5/2014 14/15 440   BAY PL 617724 RBB, Roots 
Ball Barrel 

SEPi30941 7/22/2013 BIO 9/22/2014 14/15 420   WEST VIEW 
DR 540015 RBB, Roots 

Ball Barrel 

SEPi19691 8/2/2013 BIO 8/7/2014 14/15 365   SCOTT ST 617752 
OPM Object 
Pipe 
Material 

SEPi24374 8/5/2013 BIO 9/19/2014 14/15 404   JOHN ST 628623 BSV, Broken 
Soil Visible 

SEPi22407 9/19/2013 BIO 9/26/2014 14/15 367   HELEN ST 629867 BSV, Broken 
Soil Visible 
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SEPi19642 10/15/2013 BIO 10/22/2014 14/15 367   JAYNE AV 635407 D, 
Deformed 

SEPi29520 10/18/2013 BEC 1/8/2015 14/15 440 6370 BROOKSIDE 
AV no W/O D, 

Deformed 

SEPi19779 11/21/2013 BIO 10/28/2014 14/15 337   SANTA 
CLARA AV 636615 

BVV, 
Broken Void 
Visible 

SEPi19780 11/21/2013 BIO 10/29/2014 14/15 338   SANTA 
CLARA AV N/A D, 

Deformed 

SEPi29532 12/16/2013 BEC 1/8/2015 14/15 382 6351 BROOKSIDE 
AV  no W/O BSV, Broken 

Soil Visible 

SEPi124 12/19/2013 BIO 11/5/2014 14/15 316   EL PASEO DR 638553 BSV, Broken 
Soil Visible 

SEPi13846 1/10/2014 BIO 11/19/2014 14/15 309   CALIFORNIA 
ST 641199 RBB, Root 

Ball Barrel 

SEPi5740 1/10/2014 BIO 1/5/2015 14/15 355   SEQUOYAH 
RD no W/O CH3, Crack 

Longitudinal 

SEPi3740 1/15/2014 BIO 10/9/2014 14/15 264   JULIE ANN 
WY 633049 

DAZ, 
Deposits 
Attached 
Other 

SEPi29492 1/21/2014 BIO 1/9/2015 14/15 348   GOLDEN 
GATE AV 651448 

BVV, 
Broken Void 
Visible 
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SEPi2871 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O BSV, Broken 

Soil Visible 

SEPi2870 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O BSV, Broken 

Soil Visible 

SEPi2873 1/27/2014 BEC 12/19/2014 14/15 322   GLEN 
MANOR PL no W/O D, 

Deformed 

SEPi31086 1/30/2014 BEC 1/23/2015 14/15 353   TUNNEL RD no W/O 
OBZ, 
Obstacle 
Other, CMP 

SEPi11560 2/10/2014 BIO 1/12/2015 14/15 332   23RD ST E 651825 

DSGV, 
Deposits 
Settled 
Gravel 

SEPi2557 2/11/2014 BIO 1/20/2015 14/15 339   100TH AVE 654346 BSV, Broken 
Soil Visible 

SEPi6346 2/19/2014 BEC 4/13/2015 14/15 414   67TH AVE no W/O 
TBI, Tap 
Break In-
truding 

SEPi5534 3/6/2014 BIO 2/19/2015 14/15 343   STERLING DR 660622 
BVV, 
Broken Void 
Visible 

SEPi17714 3/21/2014 BEC 9/30/2014 14/15 189   TRESTLE 
GLEN RD no W/O BSV, Broken 

Soil Visible 
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SEPi1231 4/24/2014 BIO 4/24/2015 14/15 360   OAKPORT ST 596180 

DAG, 
Deposits 
Attached 
Grease 

SEPi6386 4/30/2014 BIO 3/3/2015 14/15 303   FOOTHILL 
BLVD 663779 B, Broken 

SEPi4166 6/10/2014 BEC 3/24/2015 14/15 284 8665 THERMAL ST no W/O D, 
Deformed 

SEPi29633 6/12/2014 BIO 3/18/2015 14/15 276   MARGARIDO 
DR 667427 

DSZ, 
Deposits 
Settled  

SEPi15587 6/30/2014 BIO 4/28/2015 14/15 298   EXCELESIOR 
AV 677819 

BVV, 
Broken Void 
Visible 
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Appendix E 
 

 
Figure 5-1 

Cleaning by Sub-Basin 
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Appendix F 
 

Table 5-5 
High Frequency PM Locations 

Work Order 

Id 

Description Pipe  ID # Address 

682147 Sewers - Clean PM - Hi-
Freq 6 Month 

20983 2598 MONTEREY BLVD 

668202 Sewers - Clean PM - Hi-
Freq 3 Month 

6883, 6884, 
6886, 6162 

8100 FONTAINE ST 

608237 Sewers - Clean PM - Hi-
Freq 12 Month 

30724, 30721, 
30722, 30725, 

30723 

81 ALVARADO RD 

669030 Sewers - Clean PM - Hi-
Freq 3 Month 

24802, 24803, 
24804, 24805, 
24801, 24800, 

24799 

1957 ASILOMAR DR 

608358 Sewers - Clean PM - Hi-
Freq 12 Month 

31394, 31373, 
31374 

25 DARTMOUTH DR 

669825 Sewers - Clean PM - Hi-
Freq 3 Month 

17964, 17987, 
15469, 17989 

1125 FLEET RD 

670151 Sewers - Clean PM - Hi-
Freq 3 Month 

25870, 25805, 
25844, 25779, 
22174, 25810 

5200 BROADWAY 

649191 Sewers - Clean PM - Hi-
Freq 6 Month 

6566 7018 MACARTHUR BLVD 

669922 Sewers - Clean PM - Hi-
Freq 3 Month 

12163, 12162, 
12161, 12166, 
12149, 12148 

4330 MOUNTAIN BLVD 

669965 Sewers - Clean PM - Hi-
Freq 3 Month 

5740, 5739, 
5746 

4550 SEQUOYAH RD 

670935 Sewers - Clean PM - Hi-
Freq 3 Month 

3087 110 GRAVATT DR 
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Work Order 

Id 

Description Pipe  ID # Address 

663647 Sewers - Clean PM - Hi-
Freq 6 Month 

2843, 2838, 
2837  

11212 MONAN ST 

650656 Sewers - Clean PM - Hi-
Freq 6 Month 

12002, 11995, 
12003, 11994 

3624 LOMA VISTA 

655325 Sewers - Clean PM - Hi-
Freq 6 Month 

19704, 19724, 
17359, 17413 

500 LAKE PARK AV 

673363 Sewers - Clean PM - Hi-
Freq 3 Month 

6837, 6830, 
6833, 6831, 
6897, 6898, 

6899 

7844 MOUNTAIN BLVD 

652259 Sewers - Clean PM - Hi-
Freq 3 Month 

4249, 4251, 
4250 

83RD AV & IRIS ST 

652389 Sewers - Clean PM - Hi-
Freq 6 Month 

19580, 19583, 
19581, 19566, 
19565, 19564 

2336 HARRISON ST 

653419 Sewers - Clean PM - Hi-
Freq 6 Month 

14671, 32340, 
14670, 

14651,14668, 
14667 

339 UNION ST 

653715 Sewers - Clean PM - Hi-
Freq 6 Month 

20992, 20989, 
20991, 20990 

6260 CASTLE DR 

678393 Sewers - Clean PM - Hi-
Freq 3 Month 

14137, 14138, 
14283, 141157, 

14139 

4300 ATLAS AV 

678268 Sewers - Clean PM - Hi-
Freq 3 Month 

20744, 20743, 
20751, 20734, 
20733, 21058, 
32481, 20720, 
20717, 31548, 

20747 

2600 LEIMERT BLVD 

683060 Sewers - Clean PM - Hi-
Freq 12 Month 

26574 6020 ASPINWALL RD 
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Work Order 

Id 

Description Pipe  ID # Address 

683064 Sewers - Clean PM - Hi-
Freq 12 Month 

23736, 23824, 
23822, 23735  

6730 LONGWALK DR 

683077 Sewers - Clean PM - Hi-
Freq 12 Month 

9563, 9533, 
9532 

6167 OVERDALE AV 

661213 Sewers - Clean PM - Hi-
Freq 6 Month 

5740, 5741 SEQUOYAH RD & MCGURRIN 
RD 

668336 Sewers - Clean PM - Hi-
Freq 6 Month 

30942, 30958, 
30688, 30686 

1200 WESTVIEW DR 

669192 Sewers - Clean PM - Hi-
Freq 6 Month 

17297, 17296, 
17295 

290 GRAND AV 

666647 Sewers - Clean PM - Hi-
Freq 6 Month 

9570 6288 SUNNYMERE AV 

663677 Sewers - Clean PM - Hi-
Freq 6 Month 

4236, 4197, 
4239, 4241, 
4235, 4198 

82ND AV & IRIS ST 

688780 Sewers - Clean PM - Hi-
Freq 3 Month 

17429, 17441, 
31918, 

17427,17428 

600 GRAND AV 

688789 Sewers - Clean PM - Hi-
Freq 3 Month 

30446, 30447, 
30440, 30445 

6929 CHABOT RD 

689447 Sewers - Clean PM - Hi-
Freq 3 Month 

8149, 8134, 
8132, 8133, 
8152, 8153, 
8155, 8151 

3914 EDGEMOOR PL 

667300 Sewers - Clean PM - Hi-
Freq 6 Month 

11019, 12850, 
12849, 11021, 
11020, 11022, 

12853 

220 ALICE ST 

690899 Sewers - Clean PM - Hi-
Freq 3 Month 

15954, 16014, 
16013, 15958 

4122 LAGUNA AVE 
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Work Order 

Id 

Description Pipe  ID # Address 

690903 Sewers - Clean PM - Hi-
Freq 6 Month 

25257 6245 WESTOVER DR 

667324 Sewers - Clean PM - Hi-
Freq 6 Month 

22039, 22038, 
22036, 22037, 

22035 

6000 ASCOT DR 

668264 Sewers - Clean PM - Hi-
Freq 3 Month 

31496, 31493, 
31494, 31497 

31498 

1520 LAKESIDE DR 

668449 Sewers - Clean PM - Hi-
Freq 3 Month 

22607, 22606, 
22605 

36TH ST & MARTIN LUTHER 
KING JR WY 

668261 Sewers - Clean PM - Hi-
Freq 6 Month 

30842, 30844, 
31131, 30845, 
30841, 30840, 
31057, 30843, 

31133 

1801 TUNNEL RD 

692123 Sewers - Clean PM - Hi-
Freq 3 Month 

2718, 2717, 
2720, 2719, 
2716, 2695, 
2694, 1924, 

1923 

11110 KERRIGAN DR 

693428 Sewers - Clean PM - Hi-
Freq 3 Month 

26947, 26946, 
26910, 26823, 
26822, 26896, 

26945 

7295 SARONI DR 

693456 Sewers - Clean PM - Hi-
Freq 3 Month 

2982, 2986 72ND AV & HAWLEY ST 

693514 Sewers - Clean PM - Hi-
Freq 3 Month 

28577, 28573, 
28572, 28576, 
28574, 28563, 
28513, 28623, 
28512, 28627, 
28626, 28514, 

28578 

6330 PINEHAVEN RD 
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Work Order 

Id 

Description Pipe  ID # Address 

674212 Sewers - Clean PM - Hi-
Freq 6 Month 

27809, 27866 1 MORRILL CT 

674160 Sewers - Clean PM - Hi-
Freq 12 Month 

5518, 5517 8251 FONTAINE ST 

662167 Sewers - Clean PM - Hi-
Freq 6 Month 

25182, 25183 7280 WOODROW DR 

678147 Sewers - Clean PM - Hi-
Freq 6 Month 

25918, 25921, 
25919, 25920, 
25917, 25922 

25 STARK KNOLL PL 

678414 Sewers - Clean PM - Hi-
Freq 6 Month 

26568 1731 GOULDIN RD 

679624 Sewers - Clean PM - Hi-
Freq 6 Month 

10836, 10835 5425 LEONA ST 

639210 Sewers - Clean PM - Hi-
Freq 12 Month 

11129, 11059, 
11097, 11095 
11088, 11098 

740 E 8TH ST 

680157 Sewers - Clean PM - Hi-
Freq 3 Month 

17963, 17962, 
18001, 17998, 
18000, 17961, 
17956, 17955, 

18055 

800 CREED RD 

683084 Sewers - Clean PM - Hi-
Freq 12 Month 

9596, 9595, 
9593, 9592, 
9591, 9589 

5815 LEONA ST 

680520 Sewers - Clean PM - Hi-
Freq 6 Month 

30251, 30223, 
30252, 30220, 

30253 

439 ALCATRAZ AV 

682002 Sewers - Clean PM - Hi-
Freq 6 Month 

27511, 27525, 
27523, 27522, 
27512, 27529, 
27526, 27530 

COLLEGE AV & TAFT AV 
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Work Order 

Id 

Description Pipe  ID # Address 

683091 Sewers - Clean PM - Hi-
Freq 6 Month 

10791, 10792, 
10790, 10794, 

10793 

4210 KNOLL AV 

641763 Sewers - Clean PM - Hi-
Freq 12 Month 

18025, 18026, 
18028, 18030, 
18029, 18027 

1301 HOLMAN RD 

642824 Sewers - Clean PM - Hi-
Freq 12 Month 

4239, 4235, 
4241 

8301 IRIS ST 

685103 Sewers - Clean PM - Hi-
Freq 6 Month 

29751, 29752, 
29755, 29756, 
29754, 29753 

451 MOUNTAIN BLVD 

686563 Sewers - Clean PM - Hi-
Freq 6 Month 

2444, 2446, 
2439, 2438, 
2442, 2431, 
2568, 2443, 
2440, 2561 

98TH AV & BURR ST 

677946 Sewers - Clean PM - Hi-
Freq 12 Month 

13226, 13225 9TH AV & E 20TH ST 

686572 Sewers - Clean PM - Hi-
Freq 6 Month 

13373, 13436, 
13374, 13381, 
13385, 13435, 
13383, 13384, 
13386, 13434 

2524 14TH AV 

643548 Sewers - Clean PM - Hi-
Freq 12 Month 

12124, 12126, 
12125 

4515 ELINORA AV 

643776 Sewers - Clean PM - Hi-
Freq 12 Month 

1044, 881, 
1054, 1056, 800 

823 105TH AV 
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Work Order 

Id 

Description Pipe  ID # Address 

687286 Sewers - Clean PM - Hi-
Freq 6 Month 

30625, 30624, 
30632, 30626, 
31179, 31178, 
30855, 30854, 
30495, 31128, 
31127, 31126, 
31081, 30617, 
30623, 30622, 

30621 

200 CALDECOTT LN 

687750 Sewers - Clean PM - Hi-
Freq 12 Month 

12451, 12452, 
12465, 12466, 
12467, 12468, 
12471, 12469, 
12472, 12473, 

12474 

12580 BROOKPARK RD 

689162 Sewers - Clean PM - Hi-
Freq 6 Month 

22665, 22666, 
24078, 24118, 
22587, 24079, 
22672, 22673, 
22669, 22668, 
24080, 24081, 

24075 

37TH ST & W MACARTHUR 
BLVD 

690494 Sewers - Clean PM - Hi-
Freq 6 Month 

8986, 7376, 
7375, 8988, 
8987, 8841, 
8840, 8838, 
8853, 8852, 
8883, 8877 

2058 ROSEDALE AV 

690602 Sewers - Clean PM - Hi-
Freq 3 Month 

27692, 27693, 
27697 

74 BEECHWOOD DR 

690880 Sewers - Clean PM - Hi-
Freq 6 Month 

8772, 8770, 
8771 

1479 FRUITVALE AV 

690890 Sewers - Clean PM - Hi-
Freq 6 Month 

2968, 2971 69TH AV & SNELL ST 
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Work Order 

Id 

Description Pipe  ID # Address 

693491 Sewers - Clean PM - Hi-
Freq 6 Month 

14292, 14291, 
14461, 14479, 
14478, 14290 

5707 REDWOOD RD 

693521 Sewers - Clean PM - Hi-
Freq 6 Month 

27518 5600 COLLEGE AVE 

650089 Sewers - Clean PM - Hi-
Freq 12 Month 

7508, 9072 4216 CARRINGTON ST 

660363 Sewers - Clean PM - Hi-
Freq 12 Month 

10425, 10419, 
10424 

2633 ABBEY ST 

666667 Sewers - Clean PM - Hi-
Freq 12 Month 

9576, 9562, 
9533, 9541, 
9534, 9560 

4228 MOUNTAIN VIEW AV 

665716 Sewers - Clean PM - Hi-
Freq 12 Month 

14133, 14368, 
14370, 14369, 
32471, 32408, 
31614, 14132, 
14399, 14398, 
14371, 14374, 
16219, 16403, 
16402, 14372, 

14129 

353 CRESTMONT DR 

667100 Sewers - Clean PM - Hi-
Freq 3 Month 

8269, 8268, 
8267, 8270 

6636 LAIRD AV 

667899 Sewers - Clean PM - Hi-
Freq 12 Month 

14339, 14340, 
14338, 14341, 
14348, 14349, 
14351, 14347, 
14346, 14344, 
14343, 14342, 
14387, 14378, 
14375, 16388, 
14373, 16218, 
16364, 16284 

297 RISHELL DR 
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Work Order 

Id 

Description Pipe  ID # Address 

668188 Sewers - Clean PM - Hi-
Freq 12 Month 

22955, 22954, 
22953, 22952 

642 EL DORADO AV 

669044 Sewers - Clean PM - Hi-
Freq 12 Month 

25433, 25344, 
25343, 25307, 
25431, 27009, 

25338 

7047 EXETER DR 

681051 Sewers - Clean PM - Hi-
Freq 12 Month 

11242, 11252, 
11174, 11175 

745 11TH AVE 

680414 Sewers - Clean PM - Hi-
Freq 12 Month 

29175, 29176, 
29172, 30192, 
30197, 30191, 
29134, 29223, 

29226 

469 63RD ST 

680868 Sewers - Clean PM - Hi-
Freq 12 Month 

29274, 29275, 
29273, 29596, 
29272, 29271, 

29276 

6098 ROCKRIDGE BLVD 

682827 Sewers - Clean PM - Hi-
Freq 12 Month 

1729, 1703, 
1704, 1726, 
1721, 1705, 
1702, 1730, 
1697, 1701  

10306 FOOTHILL BLVD 

683122 Sewers - Clean PM - Hi-
Freq 12 Month 

19647, 19660, 
19648, 19646, 
19541, 17313, 
17311, 19644 

347 PERKINS ST 

684121 Sewers - Clean PM - Hi-
Freq 12 Month 

4847, 6109, 
6132, 6131, 

4853 

55TH AV & INTERNATIONAL 
BLVD 

683771 Sewers - Clean PM - Hi-
Freq 12 Month 

6318, 6461, 
6319, 7982, 

7976 

6334 CAMDEN ST 
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Work Order 

Id 

Description Pipe  ID # Address 

684868 Sewers - Clean PM - Hi-
Freq 12 Month 

19608, 19609, 
19613, 17345, 
19614, 19615, 
19610, 19606, 
19611, 17357 

GRAND AVE & HARRISON ST 

686360 Sewers - Clean PM - Hi-
Freq 12 Month 

4696, 4697 488 LESSER ST 

688750 Sewers - Clean PM - Hi-
Freq 12 Month 

3519, 3465 9777 GOLF LINKS RD 

690592 Sewers - Clean PM - Hi-
Freq 12 Month 

7769. 7764 2646 COLE ST 

693414 Sewers - Clean PM - Hi-
Freq 12 Month 

10285, 11913 2300 HUMBOLDT AV 

695601 Sewers - Clean PM - Hi-
Freq 12 Month 

23634, 23635 5959 WESTOVER DR 

695612 Sewers - Clean PM - Hi-
Freq 12 Month 

31552, 23790, 
23791 

2922 HOLYROOD DR 

697187 Sewers - Clean PM - Hi-
Freq 6 Month 

2790, 2789 11177 ELVESSA ST 

697185 Sewers - Clean PM - Hi-
Freq 6 Month 

12107, 12105, 
12106, 12104 

4445 SHEPHERD ST 

697201 Sewers - Clean PM - Hi-
Freq 12 Month 

24578, 24577 5692 CABOT DR 

698182 Sewers - Clean PM - Hi-
Freq 12 Month 

20983 1480 WESTVIEW DR 

699228 Sewers - Clean PM - Hi-
Freq 3 Month 

17342, 17340, 
17339, 17341, 

17325 

PERKINS & BELLVIEW 
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Appendix G 
 

Port of Oakland Sewer Collection System Annual Report for 
July 1, 2014 – June 30, 2015 

















City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2014-15  67 
 

As
se

t I
D 

Da
te

 
Id

en
tif

ie
d 

Bu
re

au
 

Re
sp

on
si

bl
e 

Da
te

 
Co

m
pl

et
ed

 

Co
m

pl
et

io
ns

 
by

 F
Y 

Da
ys

 to
 

Co
m

pl
et

io
n 

Ad
dr

es
s 

St
re

et
 

W
O

 #
 

PA
CP

 D
ef

ec
t 

Co
de

 

SEPi13465 11/20/2014 BIO no repair    -    21ST AV   BVV, Broken 
Void Visible 

SEPi22528 12/1/2014 BIO 12/18/2014 14/15 17   SAN PABLO 
AV    BSV, Broken 

Soil Visible 

SEPi13378 12/2/2014 BIO no repair    -    WALLACE 
ST   

XP, 
Collapsed 
Pipe Sewer 

SEPi15485 12/5/2014 BIO no repair    -    33RD ST E   B, Broken 

SEPi21908 12/13/2014 BIO no repair    -    MONTEREY 
BLVD   D, Deformed 

SEPi26916 12/26/2014 BIO no repair    -    WOODROW 
DR   BSV, Broken 

Soil Visible 

SEPi13485 1/15/2015 BIO no repair    -    30TH ST E   
XP, 
Collapsed 
Pipe Sewer 

SEPi3013 1/27/2015 BIO no repair    -    77TH AVE   D, Deformed 

SEPi6346 1/29/2015 BIO no repair    -    OAKLAND   
TBI, Tap 
Break In-
truding 

SEPi9530 2/21/2015 BIO no repair    -    SEMINARY 
AV    BVV, Broken 

Void Visible 

SEPi29370 2/24/2015 BIO  2/25/2015  14/15  1    BROADWAY    BSV, Broken 
Soil Visible 

SEPi13384 2/25/2015 BIO no repair    -    25TH ST E    BSV, Broken 
Soil Visible 

SEPi10673 3/2/2015 BIO no repair    -    REINHARDT 
DR    BSV, Broken 

Soil Visible 
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Executive Summary 

The City of Oakland’s Consent Decree for operation and maintenance of its Sewer Collection System was 
approved by state and federal regulatory agencies with an Effective Date of September 22, 2014. The City is 
pleased to submit this Annual Report as required by the Consent Decree (CD) for Fiscal Year 2015-16 (July 1, 
2015 to June 30, 2016). 

Sanitary Sewer Overflows (SSO). The City of Oakland’s Sewer Collection System had 88 SSO events during 
FY 2015-16.  This is an 18% reduction compared to the 104 SSO events in FY 2014-15. 
 
Asset Management Implementation Program (AMIP). The City is implementing its revised AMIP dated 
October 31, 2014. 
 
Sewer Main and Maintenance Hole Rehabilitation.  As of June 30, 2016, the City of Oakland has Rehabilitated 
261,704 feet (50 miles) of Sewer Main. This exceeds the Consent Decree requirement to rehabilitate 158,400 
feet (30 miles) by June 30, 2016. An additional 10,963 feet (2.1 miles) of Sewer Main was Rehabilitated which 
meets the Consent Decree requirement to rehabilitate 10,560 feet (2.0 miles) by June 30, 2016.  The City’s 
Sewer Main Rehabilitation Program is ahead of schedule. 
 
7 maintenance holes were found to be in poor condition in the FY 2015-16. All manholes will be replaced by 
end of calendar year 2016. 

Sewer Main and Maintenance Hole Inspection. As of June 30, 2016, 1,408,769 feet (267 miles) of sewer mains 
in the City of Oakland have been inspected and assessed using CCTV inspection.  This exceeds the Consent 
Decree requirement to inspect 1,214,400 feet (230 miles) by June 30, 2016.  The City of Oakland is in full 
compliance in regards to maintenance hole inspections. Between July 1, 2015 and June 30, 2016, 2,318 
maintenance hole inspections were performed.  The City’s Sewer Main Rehabilitation Program is ahead of 
schedule. 
  
Development of Regional Standards. The City bases its construction plans and specifications on The 
“Greenbook”: Standard Specifications for Public Works Construction, a statewide standard for the municipal 
construction industry.  The Greenbook is updated every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the review and 
development of Regional Standards regarding the work on sewer mains, manholes, and sewer laterals. In April 
2015 a consultant (Humphrey Consulting) was contracted to assist the Defendants and the RSC in the 
development of standards. The City has assigned a representative to the RSC and has actively participated in the 
meetings of the RSC, held throughout the fiscal year. On June 30, 2016, Humphrey Consulting on behalf of all 
Defendants submitted to EPA the Regional Standards, as required in the Consent Decree.   
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EBMUD’s Sewer Lateral education and Outreach Program.  The City assisted EBMUD in the development of 
the Sewer Lateral education and outreach program.  The City participated in a meeting with EBMUD in January 
2015, when the development of the program and educational materials was reviewed and discussed.  Additional 
review and comments occurred in February 2015, prior to EBMUD's submittal of the plan to EPA for review 
and comment in March 2015.  The City continues to work with EBMUD in implementation of the program. 
 
Sewer Lateral Inspection and Repair. In FY 2015-16, the City finalized 249 building permits which required 
certificates of occupancy for construction or remodeling permits in excess of $100,000.  245 building permits 
received Compliance Certificates issued by EBMUD and 4 have not.  This met the Consent Decree requirement 
to limit the number of building permits issued without Compliance Certificates to less than 25 per Fiscal Year.  
 
Inflow and Rapid Infiltration Identification and Elimination. By a letter dated January 20, 2015, EBMUD 
provided a draft of its Regional Technical Support program (RTSP) plan to the East Bay Collection System 
Advisory Committee (EBCSAC) for review and comment.  EBCSAC’s comments on the EBMUD draft 
RTSP were provided to EBMUD by letter dated February 19, 2015.  EBMUD submitted the RTSP Plan to EPA, 
RWQCB, SWRCB, and DOJ on March 23, 2015.   Based on comments from EPA received on May 19, 2015, 
EBMUD resubmitted a revised RTSP Plan on July 20, 2015.  The revised RTSP Plan received a condition of 
approval by EPA on April 14, 2016.  EBCSAC agencies have also discussed RTSP issues with EBMUD at 
monthly meetings from January 2015 to the present time. The City will continue to work with EBMUD in 
implementation of the program. 

On September 29, 2016, EBMUD submitted to the City FY 2015-16 Annual Satellite Notification.  The City 
will review the Notification and continue to participate with EBMUD on the RTSP inspections performed.  

Capacity Assurance. The Consent Decree requires the City to increase sewer capacity in certain locations when 
sewer flows reach within one foot of the Maintenance Hole rim.  In FY 2015-16 the City experienced a total of 
ten locations that reached within one foot of the Maintenance Hole rim.  All flows were contained within the 
system and no SSO event occurred at any of these ten locations.  Four locations were suspected to be capacity 
related.   Four locations were non-capacity related.  Two were triggered by maintenance staff during CCTV 
operations.   
 
The December 11, 2014 rain event triggered a high sewer level alarm at six locations. Analysis showed this 
event was greater than the December 5, 1952 storm, with a full classification of a 10-year, 21-hour 
storm.  Although this event exceeds the December 5, 1952 storm, the City plans improvements at these 
locations in a good-faith effort to improve the robustness of the sewer system. 

Acute Defects. In FY 2015-16, 25 Acute Defects were Identified.  The City has repaired 12 Acute Defects. 
Remaining 13 Acute Defects will be repaired within One Year of Identification.  All 25 Acute Defects 
Identified in FY 2014-15 met the one year requirement.  It should be noted that no Sanitary Sewer Overflows 
occurred because of delays in Repair of Acute Defects. 

Sewer Main Cleaning.  As of June 30, 2016, 3,777,533 unique feet (715 miles) of sewer mains in the City of 
Oakland have been cleaned. This exceeds the Consent Decree requirement of 3,379,200 feet (640 miles).  
 
Root Cleaning (Foaming).  As of June 30, 2016, the City had root foamed 803,771 feet (152.2 miles) of Sewer 
Mains, which exceeds the Consent Decree requirement of 792,000 feet (150 miles). 
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Hot Spot Cleaning. As of June 30, 2016, 134 locations were identified as hot spots by staff.  Each of these 
locations was cleaned at least once in FY 2015-16. 

Fats, Oil and Grease (FOG) Control. In FY 2015-16, 39 SSOs were thought to be associated with FOG. These 
locations were referred to EBMUD for investigation.  
 
Pump Station Renovation. The City is significantly ahead of schedule with its Pump Station Improvement 
Program.  One pump station was completed in 2012.  Three pump stations are scheduled to begin construction 
in October 2016.  Three more pump stations, in which design has been completed, are scheduled to begin in 
2018.  The completion of all pump stations will be completed by 2019, three years ahead of schedule.  

Known Noncompliance with Consent Decree. The City is well ahead of schedule in sewer rehabilitation, sewer 
cleaning, root control, CCTV inspection, and pump station rehabilitation and is compliant with the Consent 
Decree. The City has increased its sewer service budget, staffing, and equipment and intends to continue to 
meet its obligations under the Consent Decree.  The City sent out defective lateral notices to properties in 
accordance with the requirement described in Paragraph 85a of the Consent Decree.  This section states that 
“Within 90 Days of identifying a Sewer Lateral as defective the City of Oakland shall notify the affected owner 
in writing.”  The City sent out defective lateral notices to properties in accordance with the requirement 
described on Paragraph 85a of the Consent Decree.  The City is currently aggregating all lateral related reports 
and complaints in one database.  The City sent out notices to property owners including those with lateral 
defects and those with only temporary blockages.  Of the 62 defective sewer laterals identified, 16 notices were 
sent within the 90-day requirement.  36 notices were sent beyond the 90-day requirement, and 10 have not been 
sent notices.  10 of the defective sewer laterals were protruding laterals. Of these, all were sent a notice. The 
City is adding additional staff to handle and follow up on defective laterals within the 90 days of identification 
in order to be compliant. 

The City believes that it is compliant with the Consent Decree and that no penalties should be assessed for the 
City’s Collection System. If Plaintiffs disagree with this position, the City would appreciate the opportunity to 
discuss potential penalties and provide additional explanations of its position. 
 
Assessment of Stipulated Penalties. In FY 2015-2016, The City augmented its equipment resources through the 
acquisition of nine additional equipment which will be utilized to increase collection maintenance 
efficiency.  Budgetary allocation to facilitate this augmentation was $ 1,180,444.07 clearing the way to acquire 
the following: 1 Vactor 2100 Plus combo Flusher w/Excavator (SEofA) CCTV Flusher, 1 Catch Basin Cleaner, 
1 Construction Truck, 1 Backhoe compactor attachment for JD 710 & 310, 1 Auto Rewind for our Vactor 
contingent, 20 Ton Heavy Transport Trailer, 1 6x10 Cargo Trailer, and 1 5x8 ATV Transport Trailer.   

The City has also instituted supplementary funding for Contractors in the amount of $ 2,000.000.00 per year to 
perform Closed Circuit Television (CCTV) as well as trunk line and easement maintenance.  

Recommended Changes to Required Work. The City has no recommendations for changes to this Consent 
Decree.  
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Section 1. Introduction 
 
Paragraph 139 of the Consent Decree (Case Nos. C09-00186 and C09-05684) requires: 

“By September 30th of each Fiscal Year…each Defendant shall submit to Plaintiffs, with a copy to Intervenors, 
an annual progress report (“Annual Report”) covering the period July 1st through June 30th of the prior Fiscal 
Year.” 

This Annual Report has been prepared pursuant to the requirements of the Consent Decree. The following 
sections of this report present the required information for Fiscal Year 2015-16 (July 1, 2015 to June 30, 2016): 

             Page 

Section 1. CD Para 139 Introduction       6 

Section 2. CD Para 144 Annual Report of Sanitary Sewer Overflows (SSO)  7 

Section 3. CD Para 165 Asset Management Implementation Plan Status  11 

Section 4. CD Para 166 Infiltration and Inflow Reduction Work    
4.1 CD Para 166.a.i Sewer Main and Maintenance Hole Rehabilitation 12 
4.2 CD Para 166.a.ii    Sewer Main and Maintenance Hole Inspection 16 
4.3 CD Para 166.a.iii Development of Regional Standards   19 
4.4 CD Para 166.b  Sewer Lateral Inspection and Repair   20 

  4.5 CD Para 166.c  I&RI Identification and Elimination   22 
 
Section 5. CD Para 167 SSO Reduction Work       

5.1 CD Para 167.a  Capacity Assurance     23 
5.2 CD Para 167.b  Post SSO Inspection     27 
5.3 CD Para 167.c  Acute Defects      27 
5.4  CD Para 167.d  Sewer Main Cleaning     28 
5.5  CD Para 167.e  Root Cleaning      30 
5.6 CD Para 167.f  Hot Spot Cleaning     32 
5.7  CD Para 167.g  Fats, Oil and Grease (FOG) Control   34 
5.8  CD Para 167.h  Pump Station Renovation    36 

 
Section 6. CD Para 141 Deliverables       37 
 
Section 7.   CD Para 142 Known Noncompliance with Consent Decree  37 
 
Section 8. CD Para 172 Assessment of Stipulated Penalties    37 
 
Section 9.    CD Para 143 Recommended Changes to Required Work   37 
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Section 2. Annual Report of Sanitary Sewer Overflows 
 
Paragraph 144 of the Consent Decree requires: 
 
“A Sanitary Sewer Overflow Report that includes the location of SSOs; the start and end date and time of each 
SSO; the SSO volume including gross volume, amount recovered, and amount not recovered; the destination of 
each SSO; the probable cause(s) of the SSOs; the location(s) of repeat SSOs; a list of any SSOs at locations 
where the Sewer Main had been Rehabilitated in the previous ten (10) Fiscal Years; and a description of 
measures taken to help prevent these SSOs in the future.” 
 
Number of SSOs 
 
The City of Oakland’s Sewer Collection System had 88 SSO events during FY 2015-16.  This is an 18% 
reduction compared to the 104 SSO events in FY 2014-15.  
 
The total volume spilled in FY 2015-16 was 28,343 gallons, representing a 75% decrease in volume compared 
to the previous Fiscal Year.   Of the total amount spilled, 58% was contained and returned to the system.  
 
Figure 2-1 shows the number of SSO events by Fiscal Year for the last 6 Fiscal Years, as well as the primary 
cause of the SSO.       

Figure 2-1. 
SSOs per Fiscal Year 

  

A detailed list of SSOs is shown in Table 2-1 of Appendix A. 

The City has made many improvements to its sewer program in order to continue reducing sanitary sewer 
overflows.   
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In FY 2015-2016, The City augmented its equipment resources through the acquisition of nine additional 
equipment which will be utilized to increase collection maintenance efficiency.  Budgetary allocation to 
facilitate this augmentation was $ 1,180,444.07 clearing the way to acquire the following: 1 Vactor 2100 Plus 
combo Flusher w/Excavator (SEofA) CCTV Flusher, 1 Catch Basin Cleaner, 1 Construction Truck, 1 Backhoe 
compactor attachment for JD 710 & 310, 1 Auto Rewind for our Vactor contingent, 20 Ton Heavy Transport 
Trailer, 1 6x10 Cargo Trailer, and 1 5x8 ATV Transport Trailer.   

The City has also instituted supplementary funding for Contractors in the amount of $2,000.000.00 per year to 
perform Closed Circuit Television (CCTV) as well as trunk line and easement maintenance.  

Number and Location of Repeat Overflows 

In Fiscal Year 2015-16, the City had 16 locations (18 SSO’s) in which a second sewer overflow occurred within 
a three year period.  Table 2-2 below lists the number and location of overflows occurring at repeat locations 
along with a description of measures taken to prevent future SSO’s at these locations. All locations below have 
been added to the High Frequency Cleaning List ‘Hot Spots”.  

Table 2-2 Repeat SSO Locations, FY 2015-16 
SSO Location CIWQS 

# 
Cause Date Measure(s) to prevent 

SSO 
Pipe ID 

3628 Loma Vista Av 
(3712 Loma Vista Av, 
3624 Loma Vista Av) (all 
same pipe) 

821269, 
814362, 
807715 

Protruding Tap  

 

 

1/18/16, 
4/2/15, 
7/7/14 

Added to High Frequency 
PM list on 1/13/2016. 
Contractor upsized 6 inch 
pipe to 8 inch on 3/30/16. 
Removed from High 
Frequency list on 
4/25/2016 

11995 

1225 Fallon St 821377, 
809333 

Grease 1/20/16, 
8/25/14 

Added to High Frequency 
PM List 12 month  on 
2/16/2016 

13107 

297 Rishell Dr 820979, 
805359 

Roots and  
Grease 

1/8/16, 
3/23/14 

On High Frequency List 
changing from 12 Month 
to 6 Month  on 
3/19/2015, Root foaming 
3/20/15 

14338 

3228 Guido St 820124, 
794304 

Roots 12/5/15, 
5/18/13 

Added to High Frequency 
PM list. 3/17/2016,  Root 
foaming 6/9/16 

16131 
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SSO Location CIWQS 
# 

Cause Date Measure(s) to prevent 
SSO 

Pipe ID 

102 Crest Rd 821379, 
817782 

Roots 1/18/16, 
8/31/15 

Added to High Frequency 
PM List 6 Month on 
1/18/2016 

23085 

895 47th St 818777, 
793721 

Sag  in Pipe 10/1/15, 
4/26/13 

Added to High Frequency 
PM List 6 Month on 
10/09/2015 Pipe has been 
lined 

25585 

6861 Saroni Dr 819411, 
793432 

Roots 11/6/15, 
4/15/13 

Added to High Frequency 
PM List 6 Month on 
4/15/2013, Root foaming 
3/20/15 

26690 

6205 Westwood Way 819559, 
812284 

Roots 11/15/15, 
1/7/15 

Added to High Frequency 
PM List 12 Month on 
2/17/2016 

28737 

171 Roble Rd (2 pipes) 821746, 
822213, 
814026 

Roots 2/3/16, 
2/2/16, 
3/20/15 

Added to High Frequency 
PM List 6 Month on 
3/7/2016 

30415, 30480 

7401 Claremont Av (also 
2646 Claremont Av) (2 
pipes) 

818644, 
818151 

Roots 10/2/15, 
9/15/15 

Spot repair scheduled 
also added  to High 
Frequency PM List on 
2/10/2016  

31208, 31209 

7283 Claremont Av  819439, 
798678 

Roots  11/7/15, 
9/10/13 

Added to High Frequency 
PM List 12 Month on 
2/10/2016 

31311 

1902 90th Ave (1818 90th 
Ave) (same pipe) 

818775, 
810561 

Grease 10/1/15, 
11/5/14 

Added to High Frequency 
PM List 6 Month on 
3/7/2016 

3199 

6205 Westwood WY 819559, 
812284 

Roots 11/15/15, 
1/7/15 

Added to High Frequency 
PM List 12 Month on 
2/17/2016 

32368 

6401 Eastlawn St (1280 
64th Av) (same pipe) 

825641, 
796416 

Grease 5/20/16, 
6/30/13 

Added to High Frequency 
PM List 12 Month on 
6/20/2016 

 

3854 
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SSO Location CIWQS 
# 

Cause Date Measure(s) to prevent 
SSO 

Pipe ID 

2058 Rosedale Av 821398, 
735435, 
812884, 
792740 

Grease and 
Roots 

1/23/16, 
1/19/16, 
1/31/15, 
3/18/13 

Added to High Frequency 
PM List 6 Month on 
1/31/2015 

8986 

 
Sewer Overflows in Rehabilitated Areas 

In FY 2015-16, 3 SSOs occurred in areas rehabilitated since July 1, 2005 (within the last ten years) as shown in 
Table 2-3 below. Of these locations, all 3 SSO’s were FOG related problems.  Corrective actions, as detailed 
below, include cleaning, CCTV inspection, and addition to the “Hot Spot” list.  

 
Table 2-3 

 SSO Locations within Rehabilitated Areas, FY 2015-16 
 

SSO 
Location 

CIWQS 
# 

Cause Date Measure(s) to prevent SSO Rehab 
Year 

Pipe 
ID 

308 Jackson 
St 

821721 Grease  2/1/16 Added to High Frequency 
List 12 Month on 2/1/2016 
used grease dissolving 
chemical when serviced. 

2010 12921 

1225 Fallon 
St 

821377 Grease 1/20/16 Added to High Frequency 
List 12 Month on 2/16/2016 

2010 13107 

6401 
Eastlawn St 

TBD Grease 5/20/16 Added to High Frequency PM 
List on 6/20/2016 

2011 3851, 
3854, 
3880 
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Section 3. Implementation of Asset Management Implementation Plan (AMIP) 
 
Paragraph 165 of the Consent Decree requires: 
 
“The City shall summarize implementation of each element of its AMIP. The summary shall include any 
proposed revisions to the AMIP, including, but not limited to, revisions to maintenance, construction, and 
Rehabilitation schedules, along with any associated changes to its financial plan, and an explanation of how 
those revisions are consistent with its obligations under the Consent Decree.” 
 
On October 31, 2014, the City submitted a new AMIP which had been revised to comply with the new Consent 
Decree. The AMIP provided new maintenance, construction and rehabilitation schedules, as well as a revised 
financial plan. The City is implementing both the new AMIP and the Consent Decree. 
 
Chapter 1, Introduction, of the new AMIP presented revised goals, organization and responsibilities for 
implementation of the AMIP and CD. 
 
Chapter 2, Condition Assessment, revised Sewer Main and Maintenance Hole inspection, Sewer Lateral 
inspection and capacity monitoring. Sections 4.2, 4.4 and 5.1 of this Annual Report describe work in these areas 
implemented during FY 2015-16. 
 
Chapter 3, Operations and Maintenance, revised sewer maintenance, hot spot cleaning, root control, and FOG 
control. Sections 5.4, 5.5, 5.6 and 5.7 of this report describe work in these areas implemented during FY 2015-
16. 
 
Chapter 4, Capital Improvements, described revision of design and construction standards, Sewer Main 
Rehabilitation, elimination of Acute Defects, pump station and capacity improvements, Rehabilitation of City 
owned Sewer Laterals, and provided a ten year CIP and financial plan. Sections 4.1, 4.3, 5.3 and 5.8 of this 
report describe work implemented during FY 2015-16. 
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Section 4. Infiltration and Inflow Reduction Work 
 
4.1 Sewer Main and Maintenance Hole Rehabilitation 
 
Paragraph 166.a.i. of the Consent Decree requires that the Annual Report contain: 
 
“Rehabilitation: all Sewer Main and Maintenance Hole Repair and Rehabilitation activities completed…” 
 
Paragraph 83.a. of the Consent Decree requires: 
 
“Between January 1, 2014 and June 30, 2016, the City of Oakland shall rehabilitate 158,400 feet [30 miles] of 
Sewer Main….When the City rehabilitates a Sewer Main, it shall also Rehabilitate, as needed, all Maintenance 
Holes associated with the Sewer Main and ensure that abandoned Sewer Laterals are not connected to that 
Sewer Main.”  
 
Sewer Mains Rehabilitated 
 
As of June 30, 2016, the City of Oakland had Rehabilitated 261,704 feet (50 miles) of Sewer Main as shown in 
Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 158,400 feet (30 miles) by June 30, 
2016.  The City’s Sewer Main Rehabilitation Program is ahead of schedule. 
 

Table 4-1 
Length of Rehabilitated Sewer Mains 

 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement ** 

1/11/14-6/30/14 131,653’ (24.9 miles)*       131,653’ (24.9 miles)* ----- 

FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 

FY 2015-16 71,751’ (13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles) 
 
* From previous Annual Report 

**Cumulative total beginning 01/01/14 

Table 4-2 provides details of projects completed in FY 2015-16. 
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Table 4-2 
Sewer Main Rehabilitation Projects Completed in FY 2015-16 

 

Project 
Number Description 

SubBasin 
Number 

Lateral 
Connections Structure 

Length 
(Feet) 

Length 
(Miles) Construction Costs 

C329145 21st Avenue, 17th St, 24th Ave, and 27th 
Ave 60-06 215 62 8,510 1.61 $     1,002,775 

C329151 24th St, 19th Ave, Beaumont Ave, and 33rd 
St 58-02 194 52 10,465 1.98 $     1,094,519 

C329144 REHAB SS MNTN, JOAQ 
56-06, 50-
18, 52-04, 

85-501 
435 296 33,104 6.27 $     4,240,620 

C329142 
REHAB SS in West Grand Ave between 
Wood St and San Pablo Ave, and in 20th St 
between Broadway and Harrison St 

52-05,  
52-04, 52-
03, 52-01 

33 48 7,481 1.41 $     5,927,577 

C329149 Campus Dr, Mountain Blvd, Knoll Ave, and 
Access 83-502 100 67 6,767 1.28 $    545,365 

C329143 
REHAB SS bounded by Park Blvd, 
Hollywood Ave, Sunnyhills Rd, and 
Brighton Ave 

54-16 0 29 3,178 1.00 $644,013 

 
Total 

 
977 525 

    
69,505  

     
13.56   $  13,454,869  

 

Proposed projects C228920, C228930, and C228940 listed from last year’s Annual Report has been combined to next 
year’s project to C329136 listed on Table 4-6.  

Additional Sewer Mains Rehabilitated 

Paragraph 83.b. of the Consent Decree requires: 
 
“…In addition to the Work required under paragraph 83(a), beginning on July 1, 2014, the City shall complete, 
by the end of each Fiscal Year, Rehabilitation of no less than 5,280 feet of Sewer Main, anywhere within the 
City’s Collection System, based on a cumulative total (i.e., 5280 feet by June 30, 2015; 10,560 feet by June 30, 
2016; 15,840 feet by June 30, 2017; etc.) for the duration of the Consent Decree.” 
 

The City rehabilitated an additional 5,424 feet of Sewer Main under Paragraph 83.b. as shown in Tables 4-3 and 
4-4. 
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Table 4-3 
Length of Additional Sewer Mains Rehabilitated 

 
Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 
FY 2014-15 5,539’ (1.0 mile) 5,539’ (1.0 mile) 5280’ (1 mile) 

FY 2015-16 5,424’ (1.0 mile) 10,963’ (2.1 miles) 10,560’ (2 miles) 
 
 

Table 4-4 
Additional Sewer Mains Rehabilitated in FY 2015-16 
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C455620 
On-Call 
Sanitary 
Sewer 

6/30/2016 

80-001, 50-
19, 85-401, 
84-002, 52-
01, 83-521, 

83-402 

71 54 5,277  1.0 $ 1,285,825 

C461810 SS Rehab 
57th Ave 6/30/2016 83-001 0 2 147 0.03 $45,536 

 
 Total  71 56 5,424  

     
1.03   $  1,331,361  

 
Maintenance Holes 
 
Paragraph 166.a.i.C. of the Consent Decree requires that the Annual Report contain: 
 
“…the number of Maintenance Holes associated with Rehabilitated Sewer Mains and the number of 
Maintenance Holes Rehabilitated;” 
 
As shown in Tables 4-2 and 4-4, as part of its Sewer Main Rehabilitation Program in FY 2015-16 the City 
Repaired or Rehabilitated 581 Maintenance Holes.   

 
Abandoned Sewer Laterals 
 
Paragraph 166.a.i.D. of the Consent Decree requires that the Annual Report contain: 
 
“…a statement that the City did not reconnect any abandoned Sewer Laterals that the City found to be 
connected to the Sewer Main;” 
 
The City sealed off any abandoned sewer laterals which were encountered during construction. No abandoned 
laterals were reconnected to Sewer Mains.  Abandoned or inactive house connection sewers shall be cut back 
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two feet from the main and plugged with Class C mortar, at least six inches into the abandoned/inactive house 
connection sewer. 
 
 
Sewer Main Rehabilitation Budget and Expenditures 
 
Paragraph 166.a.i.F. of the Consent Decree requires that the Annual Report contain: 
 
“…the Rehabilitation budget and dollars spent on Sewer Main Rehabilitation;” 
 
During FY 2015-16, the City budgeted $17,873,000 for capital improvements of the sewer collection 
system.  Improvements include rehabilitating or replacing sewer mains, lower laterals, and associated sewer 
structures.  This budgeted amount is intended to cover hard construction costs and soft costs associated with 
design and construction management.  It must be noted that capital budget is not typically spent in one fiscal 
year as project activities and expenditures span over 2 to 3 years. 

 

2015-16 Proposed Sewer Main Rehabilitation Projects 

Paragraph 166.a.i.G of the Consent Decree requires that the Annual Report contain: 
 
“…the Sewer Mains targeted to be Rehabilitated in the next Fiscal Year;” 

In FY 2015-16, the City plans to complete 5 Sewer Main Rehabilitation projects as listed in Table 4-6 below.  
These projects will rehabilitate approximately 12.8 miles of sewer mains.  All appurtenant sewer structures will 
also be rehabilitated as needed as part of these projects.  The locations of these projects are selected from 
Appendix H of the Consent Decree and various locations for the 1 additional mile of sewer main rehabilitation 
required under Paragraph 83.b.  The locations for the 1 mile will be developed in response to complaints and 
requests from the acute defect list.  Appendix H lists Oakland's Collection System sub-basin priorities.   
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Table 4-6 
FY 2016-17 Proposed Sewer Main Rehabilitation Projects 

 
No. Project 

No. 
Description Length 

(Miles) 

1 C329147 Rehabilitation of Sanitary Sewer in the Area bounded by Campus 
Drive, Mountain Boulevard, Knoll Avenue, and Access (83-013) 

3.71 

2 C329148 Rehabilitation of Sanitary Sewer In the Area bounded by Hwy 13, 
Reinhardt Dr, 39th Ave, and Aliso Ave (83-501)` 

2.88 

3 C482960 Rehabilitation of Sanitary Sewer in the Area bounded by 14th Avenue, 
MacArthur Boulevard, Ardley Avenue, and E 31st Street (58-04) 

 1.52 

4 C329155 Various Locations SS Rehab: Auseon Ave (Plymouth & Birch), 85th 
Ave (Plymouth & Birch), 83rd Ave (Holly & Plymouth) 

0.33 

5 C329136 SS Rehab Renwick and Potter bet. Fairfas & Brookdale Ave. Alerado 
Rd and Silver Pl and Easement of off Seqouyah Rd 

0.82 

6 C482940 Rehabilitation of Sanitary Sewer in the Area bounded by Mountain 
View Avenue, Leona Street, Sunnymere Avenue, and Seminary 
Avenue (83-402) 

1.42 

7 C482950 Rehabilitation of Sanitary Sewer in the Area bounded by 23rd Avenue, 
International Boulevard, 26th Avenue, and E 12th Street(60-04) 

2.14 

8 C329136 SS Rehab Renwick and Potter bet. Fairfax & Brookdale Ave. Alvarado 
Rd and Silver Pl and Easement of off Sequoyah Rd 

0.82 

 
Revisions to Appendix H 

Paragraph 166.a.i.H. of the Consent Decree requires that the Annual Report contain: 
 
“…an explanation of any revisions that were made to Appendix H, or the financial plan associated with future 
Sewer Main Repair and Rehabilitation…” 
 
In FY 2015-16, no revisions were made to Appendix H. A new financial plan was developed and included in 
the City’s AMIP as described in Section 2 of this report. 
 
4.2 Sewer Main and Maintenance Hole Inspection 
 
Paragraph 83.c. of the Consent Decree requires: 
 
“For the duration of this Consent Decree, the City of Oakland shall inspect, using CCTV or other equally 
effective methods, and document condition assessment of, its Collection System at an annual rate of no less than 
10 percent of its Sewer Mains per Fiscal year (at least 485,760 feet of Sewer Mains per Fiscal Year) on a 
cumulative basis (i.e., 242,880 feet by June 30, 2014; 728,640 feet by June 30, 2015; 1,214,400 feet by June 30, 
2016; etc.).”  
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Paragraph 166.a.ii. of the Consent Decree requires the Annual Report to contain: 
“Inspections: inspections and condition assessment completed…”  
 
Sewer Main Condition Assessment 
 
As shown in Table 4-7, 1,408,769 feet (267 miles) of sewer mains have been inspected and assessed using 
CCTV inspection.  This exceeds the Consent Decree requirement to inspect 1,214,400 feet (230 miles) by June 
30, 2016.  
 
      Table 4-7 
       Length of Sewer Mains Inspected and Assessed 

Fiscal Year Mains Assessed ** Cumulative Total *** CD Requirement 

FY 2013-14* 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles) 

FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’ (138 miles) 

FY 2015-16**** 619,913’ (117 miles) 1,408,769’ (267 miles) 
1,214,400’ (230 

miles) 
 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet assessed during the FY (feet that had no previous assessment between January 1, 2014 
and the start of the FY) 
***Cumulatively-unique feet starting January 1, 2014 
****Numbers reflect updates to sewer GIS data, the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
 

Results of the inspections are summarized in Figure 4-1. 

Figure 4-1 
Sewer Main Condition Grades (FY 2015-16) 

  
 

From a total of 1,790 pipe segments inspected, 476 segments were found to be in acceptable structural condition 
(Grade 1), 737 segments were found to be in minimal collapse risk condition (Grade 2), 411 segments were in 
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collapse unlikely in near future condition (Grade 3), 111 segments were found to be in collapse likely in 
foreseeable future condition (Grade 4, and 55 segments were found to be in danger of imminent collapse or 
were found to have unusually  large pipe blockage (i.e., roots) (Grade 5).  

Grade 5 pipe blockages are addressed immediately. Grade 5 structural defects are considered Acute Defects and 
are treated as described in Section 5-3. 
 
From the FY 2014-15 Annual Report, please find the following corrected numbers: From a total of 2,116 pipe 
segments inspected, 690 segments were found to be in acceptable structural condition (Grade 1), 823 segments 
were found to be in minimal collapse risk condition (Grade 2), 414 segments were in collapse unlikely in near 
future condition (Grade 3), 115 segments were found to be in collapse likely in foreseeable future condition 
(Grade 4); and 74 segments were found to be in danger of imminent collapse or were found to have 
unusually  large pipe blockage (i.e., roots) (Grade 5).  

Maintenance Hole Inspection 

Paragraph 83.c of the Consent Decree also requires: 

“When the City inspects a Sewer Main, it shall also inspect all Maintenance Holes associated with that Sewer 
Main.” 

Between July 1, 2015 and June 30, 2016, 2,318 maintenance-hole inspections were performed. Inspectors used 
a modified Manhole Assessment Certification Program (MACP) where field staff visually inspected the barrel 
of every maintenance hole and completed a computerized maintenance hole inspection form. Results of the 
inspections are summarized in Figure 4-2 below. 

Figure 4-2 
Maintenance Hole Inspection Results (FY 2015-16) 

 

Of 2,318 Maintenance Hole inspections, 2,269 inspections found Maintenance Holes in good condition, 42 
found Maintenance Holes in fair condition, and 7 found Maintenance Holes in poor condition.  Table 4-8 
contains a list of Maintenance Holes in poor condition.   

2269 

42 7 

Good Fair Poor
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Table 4-8 
Maintenance Holes in Poor Condition (FY 2015-16) 

Inspection ID# WO# Inspection Type Location Condition MH # 
8743 748885 v2 Maintenance Hole Inspection   PORTER & HIGH ST Poor 9510 

8660 745833 v2 Maintenance Hole Inspection  743 ROSEMONT Poor 15161 

8659 745833 v2 Maintenance Hole Inspection  812 ROSEMONT Poor 15100 

8190 720673 v2 Maintenance Hole Inspection MARKET ST & 19TH ST Poor 16639 

9735 767424 v2 Maintenance Hole Inspection EDWARDS AV & 
MOUNTAIN BLVD 

Poor 7566 

9636 766111 v2 Maintenance Hole Inspection  MOUNTAIN BLVD AND 
BERNEVE COURT 

Poor 10931 

9539 763909 v2 Maintenance Hole Inspection 34TH ST & MARKET ST Poor 19381 

 

9 maintenance holes were found to be in poor condition in the first Annual Report (January 1, 2013 to June 30, 
2014).  4 maintenance holes were found to be in poor condition in the previous Annual Report (July 1, 2014 to 
June 30, 2015). 7 maintenance holes were found to be in poor condition in the FY 2015-16. Repairs on all 
manholes will have been completed by end of the 2016 calendar year. 

 
4.3 Development of Regional Standards 
 
Paragraph 166.1.iii. of the Consent Decree requires the Annual Report to contain: 
 
“Regional Standards: a description of the activities to develop…Regional Standards.” 
 
Paragraph 83.d. further requires: 
 
“The City shall work with other Defendants to create Regional Standards for sewer installation, Rehabilitation 
and Repair and participate in submitting a group report of the recommended standards for EPA’s review and 
approval by June 30, 2016, and for review, every five years thereafter.” 
 
The City bases its construction plans and specifications on The “Greenbook”: Standard Specifications for Public 
Works Construction, a statewide standard for the municipal construction industry.  The Greenbook is updated 
every three years.  

A Regional Standards committee (RSC) was formed in May 2015 by all Defendants for the review and 
development of Regional Standards regarding the work on sewer mains, manholes, and sewer laterals. In April 
2015 a consultant (Humphrey Consulting) was contracted to assist the Defendants and the RSC in the 
development of standards. The City actively participated in the meetings of the RSC, held from May 2015 
through June 2016. On June 30, 2016, Humphrey Consulting submitted the Regional Standards to EPA for 
review and approval and to the Plaintiffs on behalf of all Defendants, as required in the Consent Decree. 
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4.4 Sewer Lateral Inspection and Repair 
 
Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“Sewer Laterals: a description of the activities taken and materials used to notify property owners of defective 
sewer Laterals…” 

Regional Private Sewer Lateral (PSL) Program  

Paragraph 84.c of the Consent Decree requires: 

“The City, to satisfy the requirements of this subparagraph, shall document, in spreadsheet format, the building 
permits issued during the Fiscal Year, the certificates of occupancy issued, and whether a Compliance 
Certificate was submitted prior to issuance of the certificate(s) of occupancy.” 

Oakland started its PSL program on January 16, 2012, in collaboration with the Regional PSL Program 
administered by the East Bay Municipal Utility District (EBMUD). 
 
The City requires that persons seeking building permits which require certificates of occupancy for construction 
or remodeling exceeding $100,000 test and, where necessary, replace defective private sewer laterals and obtain 
Compliance Certificates from EBMUD before being issued certificates of occupancy. 
 
Table 4-10 below shows the City's compliance with the CD requirement to have “…permittees to submit 
Compliance Certificates before being issued certificates of occupancy for construction or remodeling permits in 
excess of $100,000.” (Paragraph 84.c).  
 

Table 4-10 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Finalized # with Compl Cert # w/o Compl Cert 
FY 2015-16 249 245 4 

 
 

In FY 2015-16, the City finalized 249 building permits which required certificates of occupancy for 
construction or remodeling permits in excess of $100,000.  245 building permits received Compliance 
Certificates issued by EBMUD and 4 have not.  This met the Consent Decree requirement to limit the number 
of building permits issued without Compliance Certificates to less than 25 per Fiscal Year.  The City continues 
to share data with EBMUD and sends spreadsheets detailing Oakland’s activities.    
 
Other Privately Owned Defective Sewer Laterals 

Paragraph 85.a. of the Consent Decree requires: 

“Within 90 days of identifying a Sewer Lateral as defective the City of Oakland shall notify the owner in 
writing.” 

Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“A. the number of sewer Laterals identified as defective; 
  B. the number of property owners notified that their Sewer Laterals are defective; 
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  C. a copy of a representative notice that was sent to property owners notifying them that their Sewer Lateral is 
defective; 
  D. a description and the number of administrative enforcement actions taken against property owners for 
defective Sewer Laterals;”  
 

As shown in Table 4-11, during FY 2015-16 City crews identified 62 defective Sewer Laterals.  14 property 
owners have corrected their defective Sewer Laterals.  48 property owners have not corrected the defect after 
notices were sent.  

The City sent out defective lateral notices to properties in accordance with the requirement described on 
Paragraph 85a of the Consent Decree.  The City is currently aggregating all lateral related reports and 
complaints in one database.  The City sent out notices to property owners including those with lateral defects 
and those with only temporary blockages.  Of the 62 defective sewer laterals identified, 16 notices were sent 
within the 90-day requirement.  36 notices were sent beyond the 90-day requirement, and 10 have not been sent 
notices.  10 of the defective sewer laterals were protruding laterals. Of these, all were sent a notice. The City is 
adding additional staff to handle and follow up on defective laterals within the 90 days of identification in order 
to be compliant. 

Table 4-11 
 Defective Sewer Laterals 

# of Defective 
Sewer Laterals 

Identified in 
Fiscal Year 

2015-16 

# of Defective 
Sewer Laterals 

Repaired 

# of Defective 
Sewer Laterals 
Not Repaired 

# Of Notices 
Sent Within 90 

Days 

# Of Notices 
Sent 

Beyond 90 
Days 

# Of Notices 
Not Sent  

62 14 48 16 36 10 
   

From last year’s Annual Report, 3 defective sewer laterals were reported as not repaired.  After the 
investigation, 1 did not have a defective sewer lateral, 1 was repaired, and 1 was not repaired in which the City 
have sent two letters to the homeowner.  Additional enforcement action is being taken against this property 
owner.  Figure 4-3, shown on Appendix C, shows a sample notice to property owners.  

Oakland Owned Sewer Laterals 

Paragraph 166.b.i.E requires the Annual Report to contain: 

“…the number of Oakland-owned Sewer Laterals inspected and Repaired or Rehabilitated and the cumulative 
number of Oakland-owned Sewer Laterals inspected and Repaired or rehabilitated from the Effective Date;” 

On June of 2016, the City awarded an on-call construction contracts with two Contractors to inspect and, where 
necessary, Repair or Rehabilitate defective City owned Sewer Laterals of 95 City facilities identified in 
Appendix H-1 of the Consent Decree. Construction is scheduled to begin in fall 2016.  The City expects to 
complete inspection and repair of City owned Sewer Laterals well ahead of the September 21, 2024, completion 
date specified in the Consent Decree. 
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Defective Sewer Laterals Owned by Other Public Entities or Government Agencies 

Paragraph 166.b.i.F. requires the Annual Report to contain: 

“…the address and name of any property owned by a Public Entity, or the State or federal government, that has 
an identified defective Sewer Lateral, including a description of the defect;” 

During FY 2014-15, the city did not identify any defective Sewer Laterals owned by other Public Entities or the 
State or federal government. 

Sewer Lateral Education and Outreach Program 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“… a summary of the City’s assistance to EBMUD in the development of a Sewer Lateral education and 
outreach program:” 

The City assisted EBMUD in the development of the Sewer Lateral education and outreach program.  The City 
participated in a meeting with EBMUD in January 2015, when the development of the program and educational 
materials was reviewed and discussed.  Additional review and comments occurred in February 2015, prior to 
EBMUD's submittal of the plan to EPA for review and comment in March 2015.  The City will continue to 
work with EBMUD in implementation of the program. 

Lower Sewer Laterals 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“Lower Sewer Laterals: the number of Sewer Laterals connected to the Rehabilitated Sewer Mains and the 
number of Lower Sewer Laterals Repaired or Rehabilitated.” 

As shown in Table 4-2 and Table 4-4, as part of its Sewer Main Rehabilitation, the City reconnected all 1048 
encountered Sewer Lateral connections which included connections to laterals within easements.  The City 
Repaired or Rehabilitated 659 Lower Sewer Laterals as part of the construction projects. Laterals within 
easements are within private properties and are not considered Lower Sewer Laterals.   

4.5 Inflow and Rapid Infiltration Identification and Elimination 

Paragraph 166.c.i. of the Consent Decree requires the Annual Report to contain: 

“a description of the City’s cooperation with EBMUD’s implementation of the RTSP;…” 

By a letter dated January 20, 2015, EBMUD provided a draft of its Regional Technical Support program 
(RTSP) plan to the East Bay Collection System Advisory Committee (EBCSAC) for review and 
comment.  EBCSAC’s comments on the EBMUD draft RTSP were provided to EBMUD by letter dated 
February 19, 2015.  EBMUD submitted the RTSP Plan to EPA, RWQCB, SWRCB, and DOJ on March 23, 
2015.   Based on comments from EPA received on May 19, 2015, EBMUD resubmitted a revised RTSP Plan 
on July 20, 2015.  The revised RTSP Plan received a condition of approval by EPA on April 14, 
2016.  EBCSAC agencies have also discussed RTSP issues with EBMUD at monthly meetings from January 
2015 to the present time. The City will continue to work with EBMUD in implementation of the program. 

On September 29, 2016, EBMUD submitted to the City FY 2015-16 Annual Satellite Notification.  The City 
will review the Notification and continue to participate with EBMUD on the RTSP inspections performed.  
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Section 5. SSO Reduction Work 
 
Paragraph 167 of the Consent Decree requires: 
 
“The City shall summarize its Work to reduce SSOs in its service area in the reporting Fiscal Year.” 
 
A summary of the City’s work is described below. 
 
5.1 Capacity Assurance 
 
Paragraph 167.a. of the Consent Decree requires that the Annual Report contain: 
 
“Capacity Assurance: a description of the activities performed in order to monitor the locations in Paragraph 
89(a) during rain events…” 
 
During FY 2015-16, the City monitored water levels in Maintenance Holes listed in Paragraph 89(a) of the 
Consent Decree. Table 5-1 provides information required in Paragraph 167a of the Consent Decree.   
 
Paragraph 167ai requires the City to show the “highest water level in relation to the Maintenance Hole 
observed in the reporting Fiscal Year”.   
 

Table 5-1 is a cumulative list of all locations that received high water level alarms in FY 2014-15 and 
FY 2015-16.  In FY 2015-16 the City experienced a total of ten locations that reached within one foot of 
the Maintenance Hole rim.   All flows were contained within the system and no SSO event occurred at 
any of these ten locations.  Four locations were suspected to be capacity related.   Four locations were 
non-capacity related.  Two were triggered by maintenance staff during CCTV operations.   

 
Paragraph 167aii requires the City to identify any “capacity-related SSO or instance of the water level reaching 
within one (1) foot of the Maintenance Holes rim due to a lack of capacity and whether the event(s) occurred 
during a rain event that was greater than the December 5, 1952 Storm”.   
 

As shown in Table 5-1 high water levels were experienced in six locations that were triggered by the 
December 11, 2014 storm event. Our analysis shows that the December 11, 2014 storm to be a storm 
event exceeded the December 5, 1952 storm.  This event surpassed a 5-year classification with a full 
duration classification of a 10-year, 21-hour event. Despite this, and out of an abundance of caution, the 
City has begun design of upgrades at all locations where high water levels were triggered.    A full detail 
of the City’s progress on the planned upgrades is provided below.  

 
Paragraph 167aiii requires the City to provide “a description of all activity the City performed to prevent an 
SSO from occurring at a location where the City had reason to believe a capacity-related SSO was likely to 
occur”.   
 

Table 5-1 includes a description of maintenance activities performed to prevent SSO’s for each location. 
 
Paragraph 167aiv requires the City to provide “a description of activities to address locations that do not have 
sufficient capacity”.   
 

Table 5-1 includes a description of maintenance activities performed to prevent SSO’s for each location.  
In addition, as stated above, the City is proceeding with preparing construction plans for capacity 
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upgrades at all six (6) locations.   This work started last year; however, due to the complexity of the 
project location and encountering physical challenges in the existing field conditions, our project has 
been delayed.  The following is a summary progress report on all six locations: 
 

• San Pablo Avenue at 60th Street – Design 100% Completed.  Construction planned for 2017. 
• San Pablo Avenue at 62nd Street - Design 100% Completed.  Construction planned for 2017. 
• Grand Avenue and Harrison Street – Design 100% Completed.  Construction planned for 2017. 
• Park Blvd and Spruce Street - Design 65% Completed.  Construction planned for 2017. 
• East 18th Avenue at 4th Avenue - Design 65% Completed.  Construction planned for 2017. 
• Maybelle Avenue and Masterson Street - Design 100% Completed.  Construction planned for 

2017. 
 
The City’s plan is to complete design on all six locations and advertise for bids in November 2016 with 
construction expected to begin in 2017. 
 
Furthermore, in FY 2015-16, the City completed a large sewer rehabilitation project downstream of 
three triggered locations: 27th Avenue & Vernon Street, Grand Ave and Harrison St, and 19th Street and 
Jackson Street.  That project rehabilitated approximately 1,079 linear feet of existing 60”  conduit sewer 
pipes with  Centrifugally Cast, Fiberglass-Reinforced, Polymer Mortar (CCFRPM) pipes and applied 
coating for approximately 342 linear feet of existing 3’x 4’-10” conduit sewer pipes.  That project is 
expected to improve the hydraulic conditions of the sewer system in the downtown area and lower the 
overall hydraulic gradient line in sewer pipes upstream.  

Paragraph 167av requires the City to provide “a list of sewer segments improved pursuant to Paragraph 89(b) 
including the date the capacity was improved, and certification that any improved Sewer Main has sufficient 
capacity”.  
 

 There are no activities to report. 
 
Paragraph 167avi requires the City to provide “identification of any capacity-related SSOs and the SSO date 
and location”.   
 

In FY 2015-16, no Sanitary Sewer Overflows occurred in any of the Maintenance Holes listed in 
Paragraph 89(a) of the Consent Decree. 
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Table 5-1  
Capacity Related High Level Alarms Triggered in FY 2015-16 
  

No. 
Listed 
from 

Consent 
Decree 

Location Event First 
Occurrence  Time 

Reasons for 
High Level 

Alarm 

 Maintenance 
Performed to Prevent 

SSO’s 

Comment 

i. 
San Pablo Avenue 
at 60th Street  

* 12/11/2014  & 
1/19/2016 

Grease & 
Capacity 

Televised on 5-29-14 
Cleaned on 4-28-16 

**Planned for 2017 
Construction.  Design 100% 
Completed. 

ii. 
San Pablo Avenue 
at 62nd Street 

9/23/2015, Not a 
rain event 

Maintenance 
staff triggered 

sensor 

Televised on 4-29-14 
Cleaned on 9-23-15 

Planned for 2017 
Construction.  Design 100% 
Completed. 

iii. 
Stanford Avenue 
at Gaskill Street 

9/23/15, Not a 
rain event 

Maintenance 
staff triggered 

sensor 

Cleaned on 10-06-15. 
Inspected and reset 
surcharge alarm unit 9-
23-15, Televised on 8-
20-14 

Upsizing not needed. 

iv. 
27th Avenue & 
Vernon Street 

* 12/11/2014  & 
1/19/2016 

Unknown Televised on 4-29-14 
and 12-16-14   
Cleaned on 8-25-16 
On High Frequency 
Cleaning List Every 6 
Months 

Upsizing not needed.  
Existing pipe size is 10" 
instead of 8" listed in the 
Sewer System Hydraulic 
Modeling and Capacity 
Analysis Report dated 
November 2012.  The 
location is placed on the 
High Frequency 6-month 
cleaning list. 

vi. 
Grand Avenue and 
Harrison Street 

* 12/11/2014  & 
1/06/2016 

Grease & Sag Televised on 4-28-14 
Cleaned on 6-8-16   
On High Frequency 
Cleaning List every 12 
Months 

**Planned for 2017 
Construction.  Design 100% 
Completed. Downstream 
hydraulic condition was 
improved by a 54” slip line 
project in 2016.   

vii. 
19th Street  and 
Jackson  Street 

12/13/2015 

Capacity Televised 5-27-14 
Cleaned 11-21-14 

Planned for 2017 
Construction.  Design 25% 
Designed. 
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No. Location Event First 
Occurrence  Time 

Reasons for 
High Level 

Alarm 

 Maintenance 
Performed to Prevent 

SSO’s 

Comment 

viii. 
Park Blvd and 
Spruce Street 

1/17/2016 

Capacity Televised 11-14-14 
Cleaned on 7-8-16 

**Planned for 2017 
Construction.  65% 
Designed.  Resolving 
utility/private 
improvements conflicts, 
utility poles, 
telecommunication 
conduits, etc. 

ix. 
East 18th Avenue 
at 4th Avenue 

* 12/11/2014  & 
12/13/2015 

Capacity Televised on 12-26-14 
& 8-14-15       Cleaned 
on 8-09-16 On High 
Frequency Cleaning 
list every 6 Months  

**Planned for 2017 
Construction.  65% 
Designed.  Resolving 
utility/private 
improvements conflicts, 
utility poles, 
telecommunication 
conduits, etc.  Downstream 
hydraulic condition was 
improved by a 54” slip line 
project in 2016. 

 

 

x. 

Maybelle Avenue 
and Masterson 
Street  

* 12/11/2014  & 
1/17/2016 

Sag Televised on 1-2-15 
Cleaned on 12-27-15 

**Planned for 2017 
Construction.  100% 
Designed. 

xii. 
Trestle Glen road 
and Creed Road 

* 12/11/2014  & 
1/17/2016 

Debris  & Sag Televised on 1-26-16 
Cleaned on 5-10-16 
Location on High 
Frequency Cleaning 
List Every 3 Months 

Sag will be corrected in 
2017.  25% Designed. 

*Locations in which the water level reached within one foot of the Maintenance Hole rim during the December 11, 2014 rain event.  Rain event 
exceeded 1952 Storm.   
** Project C329154 
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5.2 Post SSO Inspection 
 
Paragraph 167.b. of the Consent Decree requires that the Annual Report contain: 
 
“Inspections: a statement that Oakland completed CCTV inspections downstream of each SSO location.” 
 
During FY 2014-15, the City completed CCTV inspections downstream of each SSO.  
 
 
5.3 Acute Defects 
 
Paragraph 167.c. of the Consent Decree requires that the Annual Report contain: 
 
“Acute Defects: a description of the activities to Repair Acute Defects…” 
 
Paragraph 91 further provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, but no later 
than within one Year of identification.” 
 
Acute Defects are shown in Table 5-3 of Appendix D. Table 5-3 shows location of Acute Defect locations 
identified after the Consent Decree (July 1, 2014).   
 
As shown in Table 5-3, the following is a list of activities related to acute defects. 

• 25 New Acute Defects were found in FY 2015-16.  
• 12 FY 2015-16 identified Acute Defects were repaired. 25 FY 2014-15 identified Acute Defects were 

repaired within one Year of Identification. 
• Remaining 13 acute defects will be repaired within one Year of Identification.  

 
Between July 1, 2015 and June 30, 2016, the median time to correct an Acute Defect was 266 days.  It should 
be noted that delays in repairing Acute Defects did not result in any Sanitary Sewer Overflows. 

Minor Repairs Completed 

In addition to the Sewer Main Rehabilitation described above, between July 1, 2015 and June 30, 2016, the 
City’s Sewer Maintenance Section performed 54 spot repair work orders. These spot repairs consisted of 
excavating damaged sewer lines and installing new segments of sewer line or repairing structures. The list of 
repair locations is shown in Table 4-5 of Appendix B. 

As of June 30, 2016, maintenance crews have 120 minor repairs to be completed. 
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5.4 Sewer Main Cleaning 

Paragraph 167.d. of the Consent Decree requires that the Annual Report contain: 
 
“Sewer Main Line Cleaning: a description of activities conducted under its sewer cleaning program…” 
 
Paragraph 92.a. further provides: 
 
“The City of Oakland shall complete the cleaning of its entire Collection System program which began in 2010, 
by June 30, 2018. By June 30, 2014, the City shall have cleaned 1,900,800 feet of Sewer Mains. Beginning July 
1, 2014, the City shall clean its remaining Sewer Mains at the rate of 739,200 feet per Fiscal Year on a 
cumulative basis (i.e., 2,640,000 feet by June 30, 2015; 3,379,200 feet by June 30, 2016; etc.).” 
 
As shown in Table 5-4a, 3,777,533 unique feet (715 miles) of Sewer Main have been cleaned. This exceeds the 
Consent Decree requirement of 3,379,200 feet (640 miles). 
  

Table 5-4a 
Feet of Sewer Main Cleaned (Unique Feet) 

 
Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 

miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 

miles) 
FY 2015-16 *** 941,179’ (178 miles) 3,777,533’ (715 miles) 3,379,200’ (640 

miles) 

Since Effective Date 
(September 22, 
2014)**** 

1,482,896’ (281 miles) n/a n/a 

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 1, 2010 and the 
start of the FY) 
**Cumulatively-unique feet starting January 1, 2010 
*** Numbers reflect updates to sewer GIS data, the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
****Newly-unique feet cleaned starting September 22, 2014 (feet that had no previous cleaning between 
January 1, 2010 and September 21, 2014). Numbers reflect updates to sewer GIS data, the updates were done in 
FY 2015-16 
Reference: Paragraph 92.a., Paragraph 167.d.i. 
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Table 5-4b 
Feet of Sewer Main Cleaned More Than Once 

Per Paragraph 167.d.ii., in this Table 5-4b, the length of a Sewer Main is counted once regardless of the 
number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 379,663’ (72 miles) 1,508,005’ (286 miles) n/a 
FY 2015-16 ** 411,287’ (78 miles) 1,960,753’ (371 miles)  

*Starting January 1, 2010 
** Numbers reflect updates to sewer GIS data, the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data. The pipes that are cleaned more 
than once in a fiscal year may be the same or different in each fiscal year, and the calculation is specific to each 
fiscal year. For example, pipe A may have been cleaned twice in FY2014-15 and twice in 2015-16, so its feet 
are included in each fiscal year’s calculation; whereas pipe B may have been cleaned once in FY 2014-15 and 
twice in FY2015-16, so its feet are only included in the FY 2015-16 calculation. The cumulative total would 
include pipe A only once and pipe B only once, which is why the current cumulative total cannot be calculated 
as the prior cumulative total plus the total for the current fiscal year. 
 

Table 5-4c Feet of Sewer Main Cleaned, Including Repeat Cleanings 
Per Paragraph 167.d.iii., in this Table 5-4c, the length of a Sewer Main is multiplied by the number of times it 

is cleaned. 
 

Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 miles) 6,486,856’ (1,229 

miles) 
n/a 

FY 2015-16 ** 2,361,494’ (447 miles) 8,799,050.32’ (1,666 
miles) 

 

*Starting January 1, 2010 
** Numbers reflect updates to sewer GIS data, the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
 
A summary of the cleaning by Sub-Basin is shown in Figure 5-1 of Appendix E. 
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5.5 Root Cleaning (Foaming) 
 
Paragraph 167.e. of the Consent Decree requires that the Annual Report contain: 
 
“Root Cleaning: a description of the activities conducted under Oakland’s root control program, including the 
feet of Sewer Main treated for root control cumulatively and in each Fiscal Year beginning July 1, 2013.” 
 
Paragraph 92.e. further provides: 
 
“For the first three Fiscal Years, the City of Oakland shall treat a minimum of 264,000 feet of Sewer Mains per 
Fiscal Year on a cumulative basis (i.e., 264,000 feet by June 30, 2014; 528,000 feet by June 30, 2015; and 
792,000 feet by June 30, 2016.)” 
 
The City has used various root-foaming contractors to treat sewer pipes for root control. The root-foaming 
program uses an herbicide which penetrates root cell walls and causes them to decay and die. This treatment 
kills roots that can cause stoppages and pipe destruction in City Sewer Mains.   

Figure 5-1 contains a location map showing subbasins root-foamed in 2012, 2013-14, and 2014-15.  All pipes in 
the subbasins were root foamed.  Also shown in the map are subbasins planned for FY 2015-16 in which 
targeted pipes were selected in each of the subbasins.  The selection criteria for root foaming are in the 
following: 
 

1. All pipes that have root intrusion as indicated in CCTV inspections. 
2. All pipes along easements. 
3. All pipes in the subbasin if a significant number of pipes were affected by root intrusion as indicated in 

CCTV inspections. 
4. Pipes will not be selected for root foaming if the pipe will be rehabilitated within five years or the pipe 

resides in the hot spot list. 
 
Results of the City’s Root Control are as follows: 
 

Table 5-5. 
Root Control Program Implementation 

Fiscal Year Mains Assessed Cumulative Total CD Requirement 

FY 2013-14 304,811’ (57.7 miles) 304,811’ (57.7 miles) 264,000’ (50 miles) 

FY 2014-15 352,176’ (66.7 miles) 656,987’ (124.4 miles) 528,000’ (100 miles) 

FY 2015-16 146,784’ (27.8 miles) 803,771’ (152.2 miles) 792,000’ (150 miles) 

 
As of June 30, 2016, the City had root foamed 803,771 feet (152.2 miles) of Sewer Mains, which meets the 
Consent Decree requirement of 792,000 feet (150 miles). 
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Figure 5-1 Root Foaming Areas 
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Paragraph 92.e. further provides: 
 
“By December 31, 2016, the City shall submit an evaluation of its root control program to EPA for review and 
approval.  The evaluation shall consider the need to treat additional or fewer Sewer Mains to address results 
from cleaning and CCTV.  The evaluation shall propose refinements to the City’s root control program in order 
to ensure excessive roots in the Collection System are controlled.” 

On June 2, 2015 the City hired V&A Consulting Engineers to evaluate the City’s Root Foaming Program and 
recommend refinements to the program.  A report will be submitted by December 31, 2016.  
 
5.6 Hot Spot Cleaning 
 
Paragraph 167.f. of the Consent Decree requires that the Annual Report contain: 
 
“Hot Spot Cleaning: description of activities conducted under its hot spot program, including feet of Sewer 
Main in the hot spot cleaning program and the range of cleaning frequencies for Sewer Main in the hot spot 
cleaning program;” 
 
The Consent Decree changed both the definition of “Hot Spot” and the cleaning requirements. In anticipation of 
the CD, staff reviewed City records and created a new High Frequency Preventive Maintenance List (Hot 
Spots) containing both locations having more than one SSO in a three year period (Hot Spots) and other 
locations identified by staff. The list now contains 134 locations. Each of these locations was cleaned at least 
once in FY 2015-16. Table 5-5 of Appendix F contains the new High Priority PM List (as of June 30, 2016). 
Figure 5-2 contains a map of these locations.  

The City reviewed its data for risk factors such as pipe age, size, slope and materials of construction, and found 
no correlation between SSOs and those factors.  
 
The hot spot cleaning program contains 108,384 feet (20.5 miles) of Sewer Mains which are cleaned every three 
(3) to twelve (12) months as shown. Between July 1, 2015 and June 30, 2016, the City’s sewer crews cleaned 
322,333 feet (61 miles) of Sewer Mains as part of the hot spot sewer cleaning program. 
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Figure 5-2  
High Frequency PM Locations, as of 6/30/2016 
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5.7 Fats, Oil and Grease (FOG) Control 
 
Paragraph 167.g. of the Consent Decree requires that the Annual Report contain: 
 
“FOG: a description of activities to control FOG in the Collection System; a list of any SSOs that were thought 
to be associated with FOG or excessive buildup of grease, a list of FOG locations referred to EBMUD for 
investigation, and any actions that were taken against food service establishments related to inadequate FOG 
controls.” 
 
The City’s FOG Control Program is described in Section 3.3 of its AMIP. The City identifies and reports FOG 
problems to EBMUD. EBMUD investigates and inspects FOG sources and works with food service 
establishments (FSEs) to correct FOG problems. Non-compliant FSEs are referred to the City for enforcement 
action. 
 
In FY 2015-16, 39 SSOs were thought to be associated with FOG as listed in Table 2-1. These locations were 
referred to EBMUD for investigation as shown in Table 5-6. 
 
EBMUD has not referred any FSEs to the City for enforcement action. 
 
 

Table 5-6 
 

FOG-Related SSOs Reported to EBMUD With CIWQS #s. 
Address Street Date Reported to EBMUD CIWQWS # 

2950 Lakeshore Av 8/18/2015 816254 
600 Hegenburger Rd 8/18/2015 816257 

  14th St & Castro St 8/18/2015 816634 
4616 Mattis Ct 8/18/2015 816449 

  Perkins St & Bellevue Av 8/18/2015 816854 
550 Grand Av 8/18/2015 817393 
411 E. 18th St.  8/18/2015 817392 

1902 90th Ave. 9/30/2015 818775 
895 47th St. 10/1/2015 818777 

6520 Bancroft Ave 10/2/2015 818245 
4183 Fruitvale Ave. 10/2/2015 817121 
4374 Terra Bella Way 10/2/2015 818251 
2477 Monterey Blvd. 10/2/2015 817627 
4400 International Blvd. 10/2/2015 818252 
2800 68th Ave 10/5/2015 818575 
3642 International Blvd. 11/2/2015 819502 

  Mountain Blvd. & Moraga Ave. 11/6/2015 819382 
392 11th St. 11/25/2015 819914 

3228 Guido St. 12/5/2015 820124 
48 Spyglass Hill 12/8/2015 820123 

2960 Peralta Oaks Ct. 12/13/2015 820415 
9855 St. Elmo Dr. 12/30/2015 820669 
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Address Street Date Reported to EBMUD CIWQWS # 
297 Rishell Dr. 1/8/2016 820979 

  La Salle Ave. & Moraga Ave. 1/18/2016 821108 
2501 75th Ave. 1/23/2016 821326 
3220 87th Ave. 2/9/2016 821935 
1225 Fallon St. 1/20/2016 821377 
2127 11th Ave. 2/11/2016 822036 
5440 La Salle Ave. 3/1/2016 822557 
7867 Bancroft Ave. 2/26/2016 822553 
2591 Leimert Blvd. 3/11/2016 823081 

  37th Ave. & E. 12th St. 3/15/2016 823080 
454 Santa Clara Ave. 4/7/2016 823698 

  Mauritania Ave. & Seminary Ave. 4/23/2016 824143 
6784 Paso Robles Dr 6/28/2016 825634 

387 9th St 6/28/2016 825277 
6401 Eastlawn St 6/28/2016 825641 
7535 Sunkist Dr 6/28/2016 823964 
2221 Broadway 7/13/2016 824719 
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5.8 Pump Station Renovation 
 
Paragraph 167.g of the Consent Decree requires that the Annual Report contain: 

“Pump Stations: a description of pump station renovation and upgrades required by the Pump Station 
Reliability Plan during the previous Fiscal Year and a description of projects to be completed in the following 
Fiscal Year.” 

Paragraph 94 further requires: 

“The City shall complete improvements described in the Plan by October 15, 2022.” 

The city's collection system has seven (7) small pump/lift stations: 

 Denton Place 
 Fallon Street 
 Hegenberger Road 
 Parkridge Drive 
 Tidewater Avenue 
 Shepherd Canyon Road 
 Skyline Blvd 

 
Work on the Tidewater Pump Station was completed in 2012.    

Schaaf & Wheeler, the consultant have completed the design plans and specifications for improvements all 
pump/lift stations.  Construction at locations Fallon Street, Hegenberger Road, and Shepherd Canyon Road are 
scheduled to begin in October, 2016.  Construction at locations Denton Place, Parkridge Drive, and Skyline 
Blvd are scheduled to begin in 2018.  Design has been completed. 

The City is significantly ahead of schedule with its Pump Station Improvement Program, with completion 
planned for 2019, three years ahead of schedule.  
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Section 6. Deliverables 
 
On June 30, 2016, Humphrey Consulting on behalf of all Defendants submitted to EPA the Regional Standards, 
as required in the Consent Decree.  The Deliverable was submitted ahead of schedule. 

As required from Paragraph 92e of the Consent Decree, the City plans to submit by December 31, 2016 an 
evaluation report of the root control program to EPA for review and approval. 

 
Section 7. Known Non-Compliance with Consent Decree 
 
The City is well ahead of schedule in sewer rehabilitation, sewer cleaning, root control, CCTV inspection, and 
pump station rehabilitation and is compliant with the Consent Decree. The City has increased its sewer service 
budget, staffing, and equipment and intends to continue to meet its obligations under the Consent Decree.  The 
City sent out defective lateral notices to properties in accordance with the requirement described in Paragraph 
85a of the Consent Decree.  This section states that “Within 90 Days of identifying a Sewer Lateral as defective 
the City of Oakland shall notify the affected owner in writing.”  The City is currently aggregating all lateral 
related reports and complaints in one database.  The City sent out notices to all property owners including those 
with lateral defects and those with only temporary blockages.  65 of those notices were sent beyond the 90-day 
requirement; however, it is not known how many out of those are subject to the above requirement.  The City is 
adding additional staff to handle and follow up on defective laterals within the 90 days of identification. 

The City believes that it is compliant with the Consent Decree and that no penalties should be assessed for the 
City’s Collection System. If Plaintiffs disagree with this position, the City would appreciate the opportunity to 
discuss potential penalties and provide additional explanations of its position. 
 
Section 8. Assessment of Stipulated Penalties 
 
Paragraph 172 of the Consent Decree provides: 
"If the Annual Report documents that any of the obligations subject to stipulated penalties may 
not have been complied with, and a Defendant takes the position that potentially applicable 
stipulated penalties should not be assessed, that Defendant may include in the Annual Report 
an explanation as to why Plaintiffs should forego collecting such penalties; ... " 
 
The City believes that it is fully compliant with the Consent Decree and that no penalties should be assessed for the City's 
Collection System. The City has used all reasonable methods to prevent Sanitary Sewer Overflows and is unaware of any 
areas of non-compliance with the programmatic requirements of the Consent Decree.  
 
If Plaintiffs disagree with this position, the City requests the opportunity to provide additional supporting documentation 
and explanations beyond the information provided in this annual report for consideration.  
 
 
Section 9. Recommended Changes to Required Work 
 
The City has no recommendations for changes to this Consent Decree at this time. 
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Appendix Summary 
 

 
Appendix Table Name Table Number 

A List of Sanitary Sewer Overflows (SSOs) in FY 2015-16 Table 2-1 

B 
Collection System Spot Repair Work (July 1, 2015 – June 30, 
2016) Table 4-5 

C Notice to Abate Sample Letter Figure 4-3 
D Acute Defect Lists Table 5-3 
E Cleaning by Sub-Basin Figure 5-1 
F High Frequency PM Locations Table 5-5 

G 
Port of Oakland Sewer Collection System Annual Report for 
July 1, 2015 – June 30, 2016. - 
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Appendix A 

 
 

Table 2-1  
List of Sanitary Sewer Overflows (SSOs) in FY 2015-16 

Cert ID Spill Loc Name Start DT Est End DT Spill 
Vol 

Spill Vol 
Recover 

Spill Vol 
Reached 

Land 

Final Spill 
Dest Final Spill Dest Expl 

816538 

4616 Mattis Ct. 
Oakland, CA, 
94619 

2015.07.06   
10.09.00 

2015.07.06   
11.30.00 40 40 40 

Building or 
Structure 

8 vcp main sewer overflowed into a building spilling 40 
gallons.  Staff recovered all 40 gallons of wastewater 
and returned it to the collection system. 

110700 
14th st & Castro 
st oakland ca 

2015.07.03   
14.00.00 

2015.07.03   
16.00.00 240 240 240 

Other (specify 
below) 

Main sewer plugged in street and sewage came out 
from ground under overpass. Staff used Hydro Flusher 
to vacuum sewage and return to sanitary system. 

270183 
7287 Sayre St 
Oakland,CA,94611 

2015.07.16   
08.00.00 

2015.07.16   
09.00.00 60 60 60 

Street/Curb 
and Gutter 

8 vcp main sewer overflowed from a manhole in the 
street.  Staff recovered 60 gallons of wastewater and 
returned it to the sanitary main sewer. 

955916 

Perkins St & 
Bellevue Ave 
Oakland,CA,94610 

2015.07.25   
10.30.00 

2015.07.25   
12.15.00 180 150 150 

Street/Curb 
and 
Gutter;Surfac
e Water 

8  vcp main sewer overflowed onto the street and into 
the curb and gutter area.  Staff recovered  150 gallons 
of wastewater and returned it to the collection system. 
30 gallons went into the strom drain and into Lake 
Merritt. 

253773 491 30th St 
2015.07.31   
18.15.00 

2015.07.31   
20.00.00 86 86 86 

Street/Curb 
and Gutter 

8  VCP sanitary main sewer had plugged and 
overflowed out of the manhole in the street and into 
the gutter area. Staff blocked street curb and gutter. 
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Cert ID Spill Loc Name Start DT Est End DT Spill 
Vol 

Spill Vol 
Recover 

Spill Vol 
Reached 

Land 

Final Spill 
Dest Final Spill Dest Expl 

581851 
4183 Fruitvale 
Ave 

2015.08.03   
20.00.00 

2015.08.03   
21.20.00 160 0 160 

Building or 
Structure;Un
paved surface 

8  VCP sanitary main sewer plugged due to grease and 
debirs and discharged sewage into house and out of 
property clean-out. 

736879 411 E 18th St 
2015.08.12   
08.00.00 

2015.08.12   
10.30.00 1050 1050 1050 

Building or 
Structure;Stre
et/Curb and 
Gutter 

8' sanitary main sewer plugged due to grease and 
overflow into the building and onto the street curb and 
gutter. Staff contained all portions of the overflow. 
Staff flushed the main sewer to restore the flow. Staff 
cleaned all affected areas and returned all portions of 
the overflow back to the sewer collection system. Staff 
will CCTV the main sewer. 

722559 550 Grand Ave 
2015.08.11   
17.10.00 

2015.08.11   
20.30.00 200 200 200 

Building or 
Structure 

8  VCP sanitary main sewer plugged due to grease and 
backed up into the building. Staff contained all portions 
of the spill. Staff flushed the main sewer to unplug 
stoppage and return the flow. Staff cleaned and 
returned all portions of the overflow back to the 
collection system. Staff will CCTV the sanitary main 
sewer. 

265451 
2012 Melvin Rd. 
Oakland Ca 

2015.08.14   
18.00.00 

2015.08.14   
21.00.00 100 25 100 

Unpaved 
surface 

Staff recovered 25 gallons and 75 gallons soaked into 
the ground. 

127254 
2477 Monterey 
Blvd Oakland Ca 

2015.08.24   
09.00.00 

2015.08.24   
12.00.00 360 0 360 

Other (specify 
below) 

Main discharged from a main hole onto the dirt and 
soaked into the ground 

216822 

102 Crest Rd 
Oakland, CA, 
94611 

2015.08.31   
17.00.00 

2015.08.31   
21.00.00 600 0 600 

Unpaved 
surface 

600 gallons overflowed from an 8  sewer line and 
soaked into the ground. 
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311016 

9879 Lawlor St, 
Oakland, CA, 
94605 

2015.09.08   
11.50.00 

2015.09.08   
12.35.00 10 10 10 

Building or 
Structure 

8  vcp main sewer overflowed into a downstairs 
bathroom.  Staff recovered all 10 gallons of wastewater 
and returned it to sanitary main sewer. 

265519 

11900 Campus Dr. 
Oakland,CA, 
94619 

2015.09.15   
03.30.00 

2015.09.16   
19.00.00 930 0 930 

Unpaved 
surface 

930 gallons overflowed from an 8  vcp sewer line on an 
easement and soaked into the ground. 

172456 
2646 Claremont 
ave Oakland ca 

2015.09.15   
07.50.00 

2015.09.15   
10.00.00 650 0 650 

Unpaved 
surface null 

466010 
6520 Bancroft Ave 
Oakland ca 

2015.09.13   
11.30.00 

2015.09.13   
14.00.00 150 150 150 

Street/Curb 
and Gutter 

Staff contained spill at gutter area and used Hydro 
Flusher to vacuum sewage and return to Sanitary sewer 
line. Staff cleaned and disinfected area where spill 
occurred. 

532570 

4374 Terrabella 
Way 
Oakland,CA94619 

2015.09.19   
07.00.00 

2015.09.19   
09.30.00 300 0 300 

Unpaved 
surface 

300 gallons overflowed from an 8' vcp sewer line onto 
an easement and soaked into the ground. 

540826 

4400 
International Blvd 
Oakland ca 

2015.09.12   
12.00.00 

2015.09.12   
14.30.00 150 150 150 

Street/Curb 
and Gutter 

Staff contained spill at inlet and used Hydro Flusher to 
vacuum sewage and return to Sanitary System. 

276427 
5978 Ascot Dr 
Oakland,CA,94611 

2015.09.21   
10.45.00 

2015.09.21   
18.30.00 930 200 930 

Unpaved 
surface 

930 gallons overflowed from an 8  vcp sewer line on an 
easement.  200 gallons were recovered and returned to 
the collection system.  730 gallons soaked into the 
ground. 

454926 

2800 68th Ave 
Oakland, CA, 
94605 

2015.10.05   
08.30.00 

2015.10.05   
11.00.00 300 300 300 

Street/Curb 
and Gutter 

8 vcp main sewer overflowed onto the street and into 
the curb and gutter area.  Staff recovered all 300 
gallons of wastewater and returned it to the collection 
system. 



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2015-16  42 
 

Cert ID Spill Loc Name Start DT Est End DT Spill 
Vol 

Spill Vol 
Recover 

Spill Vol 
Reached 

Land 

Final Spill 
Dest Final Spill Dest Expl 

876600 
6327 Broadway 
Terr 

2015.10.04   
07.00.00 

2015.10.04   
08.30.00 450 0 450 

Unpaved 
surface 

8   Sanitary main sewer plugged due to root intrusion 
and overflowed out of the manhole in the rear of the 
property onto the ground. 

989323 

7401 Claremont 
Ave Oakland,CA, 
94618 

2015.10.02   
09.00.00 

2015.10.02   
12.30.00 210 210 210 

Street/Curb 
and Gutter 

8 vcp main sewer overflowed onto the sreeet and 
gutter area.  Staff recovered all 210 gallons of 
wastewater and returned it to the collection system. 

949064 

700 Trestle Glen 
Rd Oakland, CA, 
94610 

2015.10.01   
10.00.00 

2015.10.01   
14.00.00 360 300 360 

Unpaved 
surface 

360 gallons overflowed from an 8  vcp sewer line onto 
an easement in a backyard.  300 gallons were 
revcovered and returned to the collection system.  60 
gallons soaked into the ground. 

726230 
1902  90th ave 
Oakland ca 

2015.09.30   
19.35.00 

2015.09.30   
21.08.00 465 300 465 

Street/Curb 
and Gutter 

Staff contained sewer spill in gutter using sandbags and 
matts, then used Hydro Flusher to vaccuum sewage and 
return to Sanitary main sewer. 

790780 
895 47th st 
Oakland ca 

2015.09.30   
20.30.00 

2015.10.01   
12.45.00 10 0 10 

Building or 
Structure null 

797271 

264 Capricorn Ave 
Oakland CA. 
94611 

2015.10.13   
15.28.00 

2015.10.13   
20.00.00 8 0 8 

Unpaved 
surface 

8 gallons overflowed from a crack in walkway on an 
easement. 0 gallons were recovered. 

687318 
 
 
 
 

1515 Market St 
Oakland,CA, 
94607 
 
 

2015.10.21   
07.20.00 
 
 
 

2015.10.21   
10.00.00 
 
 
 

600 
 
 
 
 

0 
 
 
 
 

600 
 
 
 
 

Unpaved 
surface 
 
 
 
 

600 gallons overflowed from an 8  vcp sewer line into 
the ground. 
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312102 

Mountain Blvd & 
Moraga Ave 
Oakland, CA, 
94511 

2015.11.06   
08.00.00 

2015.11.06   
10.00.00 600 600 600 

Street/Curb 
and Gutter 

600 gallons overflowed from an 8  vcp sewr line onto 
the sreet and into the curb / gutter area. Staff 
recovered all 600 gallons and returned it to the 
collection system. 

233740 6861 Saroni Dr 
2015.11.06   
11.00.00 

2015.11.06   
19.30.00 500 500 500 

Unpaved 
surface 

8  VCP Sanitary Main Sewer overflowed from lamp hole 
structure at the rear of the property.  Staff contained 
overflow, hand rodded main sewer to break blockage 
and return flow to all portion of sanitary main sewer. 

677656 162 Cross Rd 
2015.11.07   
10.30.00 

2015.11.07   
12.30.00 100 100 100 

Street/Curb 
and Gutter 

8  VCP sanitary main sewer plugged due to root 
intrusion and overflowed out of a water meter box in 
the side walk gutter area. 

185717 7283 Claremont 
2015.11.07   
13.15.00 

2015.11.07   
15.45.00 150 0 150 

Other (specify 
below);Unpav
ed surface 

8  VCP sanitary main sewer plugged and overflowed out 
of the manhole and soaked into the ground. 

278429 

3642 
International 
Boulevard 

2015.11.02   
13.15.00 

2015.11.02   
17.00.00 450 450 450 

Building or 
Structure null 

322650 92 Gravett Dr 
2015.11.01   
12.20.00 

2015.11.01   
14.30.00 65 0 65 

Unpaved 
surface 

8inch Sanitary Sewer located in the middle of a street, 
consisting of Vitrifed Clay Pipe was blocked.  Water was 
exiting from m/h located on street. Runoff had spilled 
into side of road and had soaked back into the earth. 

837630 4308 Harbord Dr 
2015.11.03   
20.15.00 

2015.11.03   
21.15.00 65 65 65 

Paved 
Surface 

8inch sanitary sewer that consists of vitrified clay pipe 
became plugged and is located withing the front yard of 
a residence. Wastewater ran down paved driveway and 
collected at the base of the driveway. 
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626886 6769 Estates Dr. 
2015.10.26   
11.00.00 

2015.10.26   
13.00.00 120 100 120 

Unpaved 
surface 

Final spill destination consisted of an unpaved surface 
and had soaked into the ground. 

207892 
6205 Westwood 
way Oakland ca 

2015.11.14   
13.30.00 

2015.11.14   
16.30.00 240 240 240 

Other (specify 
below) 

Staff used Hydro Flusher to vacuum sewage from dirt 
on side of hill and return to sanitary system. cleaned 
and disenfected area. 

165122 
392 11th St 
Oakland,CA,94607 

2015.11.25   
14.30.00 

2015.11.25   
16.30.00 540 540 540 

Building or 
Structure 

540 gallons overflowed from an 8 vcp sewer line into 
the basement of the building.  Staff recovered all 540 
gallons and returned it to the collection system. 

881861 

48 Spy Glass Hill 
Street, Oakland 
Ca, 

2015.12.08   
13.18.00 

2015.12.08   
16.40.00 202 0 202 

Unpaved 
surface 

Two hundred and two gallons soaked in to the dirt at 
this location. This spill occured on an easement. Tree 
roots and grease was the call of this overflow. 

343239 

3228 Guido 
Street, Oakland 
Ca, 

2015.12.05   
08.00.00 

2015.12.05   
11.20.00 200 0 200 

Unpaved 
surface 

Two hundred gallons spilled from an 8  VCP sewer 
main. Two hundred gallons soaked in the dirt at this 
location. Tree roots and grease was the cause of this 
spill. The spill occured on an easement. 

965784 

1294 Holman Rd 
Oakland CA, 
94610 

2015.12.04   
09.15.00 

2015.12.04   
14.00.00 285 0 285 

Unpaved 
surface 

285 gallons overflowed from an 8  vcp sewer line into 
the ground in the rear yard. 

891904 

3501 Calafia Ave 
Oakland, CA, 
94605 

2015.12.15   
08.00.00 

2015.12.15   
10.00.00 240 0 240 

Unpaved 
surface 

240 gallons overflowed from an 8  vcp sewer line and 
soaked into the ground . 

276067 

5109 Saddle 
Brook Dr oakland, 
CA, 94619 

2015.12.22   
12.30.00 

2015.12.22   
14.30.00 3000 0 3000 

Unpaved 
surface 

3000 gallons overflowed from an 8  vcp sewer line into 
a broken strom line  and soaked into the ground on an 
easement. 
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997028 
2960 Peralta Oaks  
Oakland Ca 

2015.12.13   
14.00.00 

2015.12.13   
18.00.00 600 0 600 

Unpaved 
surface null 

814956 
9855 St Elmo St 
Oakland,CA,94503 

2015.12.30   
10.30.00 

2015.12.30   
11.30.00 60 60 60 

Street/Curb 
and Gutter 

60 gallons overflowed from a cleanout into the curb 
and gutter area.  Staff recovered all 60 gallons. 

187191 

297 Rishell Dr 
Oakland,CA, 
94619 

2016.01.08   
07.00.00 

2016.01.08   
09.30.00 60 60 60 

Unpaved 
surface 

60 gallons overflowed from a lamphole in the backyard. 
All 60 gallons were recovered and returned to the 
collection system. 

889612 
3745 Brookdale 
ave Oakland ca 

2015.12.02   
08.00.00 

2015.12.02   
12.30.00 135 135 135 

Other (specify 
below) 

Staff used Hydro Flusher to vacuum sewage that spilled 
onto driveway, returned sewage water back into our 
sanitary system.12 

382935 2289 Melin Rd 
2016.01.14   
08.00.00 

2016.01.14   
12.00.00 240 0 240 

Unpaved 
surface 

8  sanitary main sewer located on the easement in the 
rear of the property plugged and overflowed out of the 
manhole onto the ground. 

588823 

LA SALLE AVE & 
MORAGA AVE  
Oakland,CA, 
94611 

2016.01.18   
11.00.00 

2016.01.18   
14.00.00 900 100 0 

Separate 
Storm Drain 

900 gallons spilled from an 8  vcp sanitary sewer main.  
100 gallons were captured and returned to the 
collection system. 

371387 
3628 Loma Vista 
ave Oakland ca 

2016.01.18   
12.40.00 

2016.01.18   
07.00.00 340 340 340 

Building or 
Structure null 

889764 
2501 75th Ave 
Oakland,CA,94605 

2016.01.23   
17.45.00 

2016.01.23   
22.30.00 285 285 285 

Street/Curb 
and Gutter 

 
 
285 gallons overflowed from a cleanout into the curb 
and cutter area.  Staff recovered all 285 gallons. 

513653 
3627 Virden Ave 
Oakland,CA,94619 

2016.01.25   
08.00.00 

2016.01.25   
10.00.00 125 125 125 

Building or 
Structure 

125 gallons overflowed from an 8  vcp sewer line into a 
building.  Staff contained sewage and returned all 125 
gallons to collection system. 
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149325 
1225 fallon st 
oakland ca 

2016.01.20   
08.15.00 

2016.01.20   
10.15.00 360 300 360 

Unpaved 
surface null 

106387 

2344 Harrington 
Ave Oakland, 
CA,94601 

2016.01.27   
10.30.00 

2016.01.27   
13.30.00 10 10 10 

Paved 
Surface 

10 gallons overflowed from a 6  vcp sewer line in the 
front yard clean out.  Staff recovered all 10 gallons. 

616881 
102 crest rd 
oakland ca 

2016.01.18   
14.00.00 

2016.01.18   
17.30.00 450 0 450 

Other (specify 
below) Dirt on easement. 

821743 
2058 Rosedale 
Ave 

2016.01.23   
13.00.00 

2016.01.23   
18.00.00 1496 1496 1496 

Building or 
Structure 

6  sanitary main sewer plugged and overflowed into the 
building basement. 

523261 
10712  Mark st 
oakland ca 

2016.01.21   
11.30.00 

2016.01.21   
13.30.00 120 120 120 

Paved 
Surface 

Staff used Hydro Flusher to vacuum sewage and return 
to sanitary system. 

998446 

414 Balfour Ave 
Oakland, 
CA,94610 

2016.01.29   
07.50.00 

2016.01.29   
11.20.00 210 10 210 

Unpaved 
surface 

210 gallons overflowed from an 8  vcp sewer line.  10 
gallons were recovered.  200 gallons soaked into the 
ground. 

759780 

308 Jackson 
Street Oakland, 
California 

2016.02.01   
15.30.00 

2016.02.01   
20.00.00 1080 1080 1080 

Street/Curb 
and Gutter 

8  VCP Sanitary sewer main overflowed due to debris 
obstructing the main line.One thousand eighty gallons 
spilled at this location onto the curb and gutter. One 
thousand eighty gallons was captured and returned to 
collection system. 

811385 

171 Roble Rd 
Oakland, 
CA,94618 

2016.02.03   
07.45.00 

2016.02.03   
09.15.00 900 150 0 

Surface 
Water 

900 gallons spilled from an 8  VCP sanitary sewer main.  
150 gallons were captured and returned to the 
collection system.  750 gallons went into the strom inlet 
down to Temescal Creek  to SFO Bay. 

997140 
2330 87th Ave 
Oakland,CA,94605 

2016.02.09   
10.00.00 

2016.02.09   
12.00.00 480 480 480 

Unpaved 
surface 

480 gallons overflowed from an 8  vcp sewer line into 
the rear yard.  Staff recovered all 480 gallons and 
returned it to the collection system. 
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138858 

400 Hawthorne 
Ave Oakland, 
CA,94605 

2016.02.10   
12.20.00 

2016.02.10   
15.50.00 210 210 0 

Separate 
Storm 
Drain;Street/
Curb and 
Gutter 

210 gallons overflowed from an 8  vcp sewer line into 
the curb and gutter area and down the storm drain. 
Staff blocked off the storm line downstream and 
recovered all 210 gallons. 

414858 
2127 11th Ave 
Oakland,CA,94606 

2016.02.11   
12.07.00 

2016.02.11   
13.40.00 93 93 0 

Separate 
Storm Drain 

93 gallons overflowed from a cleanout into the storm 
drain.  Staff blocked off the storm line downstream and 
recovered all 93 gallons. 

211254 15 Somerset Rd 
2016.02.16   
12.25.00 

2016.02.16   
13.48.00 56 40 56 

Unpaved 
surface 

8  Sanitary main sewer plugged and overflowed out of 
the manhole and soaked into the ground. 

553862 171 Roble Dr. 
2016.02.02   
12.15.00 

2016.02.02   
15.00.00 495 495 495 

Drainage 
Channel 

8  VCP sanitary main sewer plugged due to root 
intrusion and debris. The main sewer overflowed out of 
the manhole in the drainage channel. Staff blocked 
inlet and collected sewage from overflow. Staff rodded 
the main sewer to unplug stoppage and return the 
flow. Staff returned all portions of the overflow back to 
the collection system. Staff will CCTV the sanitary main 
sewer. 

864587 

3115 Middleton 
Street Oakland 
Ca, 

2016.02.22   
08.10.00 

2016.02.22   
10.10.00 120 0 120 

Unpaved 
surface 

Eight inch VCP overflowed due to debris blocking sewer 
main. One hundred and twenty gallons overflowed at 
this location on to the ground at this location. This 
overflowed occurred on an easement. One hundred 
and twenty gallons spilled on to the ground. Zero 
gallons were recovered. 

538458 947 Hillcroft Circle 
2016.02.22   
14.45.00 

2016.02.22   
18.40.00 10 2 10 

Unpaved 
surface 

8  VCP sanitary main sewer overflowed out of the 
manhole and soaked into the ground. 
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132918 
1071 Alcatraz 
Oakland Ca, 

2016.02.20   
13.30.00 

2016.02.20   
14.00.00 30 30 30 

Unpaved 
surface 

Six inch VCP overflowed due to debris obstructing the 
pipe. Thirty gallons overflowed on to the curb and 
gutter at this location. This occurred on the street. 
Thirty gallons were captured and returned back to 
collection system. 

789717 
# 74 Castle Park 
Way Oakland ca 

2016.02.27   
11.30.00 

2016.02.27   
12.35.00 6 6 6 

Street/Curb 
and Gutter 

Staff contained sewer spill at gutter and used Hydro 
Flusher to vacuum spill and return to Sanitary System. 

357155 
7867 bancroft ave 
oakland ca 

2016.02.26   
16.36.00 

2016.02.26   
19.00.00 31 31 31 

Street/Curb 
and Gutter 

Staff contained spill at gutter and used Hydro Flusher to 
vacuum sewage and return to Sanitary System. 

732338 
5440 la salle ave 
oakland ca 

2016.03.01   
10.30.00 

2016.03.01   
12.30.00 240 240 240 

Street/Curb 
and Gutter 

Sewer spill was contained at storm inlet and vacuumed 
then returned to our sanitary system. 

253461 
37th ave & E-12th 
st oakland ca 

2016.03.15   
09.00.00 

2016.03.15   
11.00.00 120 120 120 

Street/Curb 
and Gutter 

Staff recovered sewage at downstream inlet using 
Hydro Flusher to vacuum spilled sewage. 

242426 
2591 Leimert ave 
oakland ca 

2016.03.11   
12.00.00 

2016.03.11   
15.00.00 180 0 180 

Other (specify 
below) 

Sewage soaked into the ground, staff cleaned solids 
around manhole and disinfected area. 

150654 

2960 Peralta Oaks 
Ct Oakland, CA, 
94506 

2016.03.29   
08.30.00 

2016.03.29   
11.30.00 900 800 900 

Unpaved 
surface 

900 gallons overflowed from an 8  vcp sewer lamp hole 
onto the ground. 800 gallons were recovered and 
returned to the collection system. 100 gallons soaked 
into the ground. 

938786 

Edwards Ave & 
Mountain Blvd 
Oakland,CA,94605 

2016.04.03   
09.15.00 

2016.04.03   
11.15.00 360 360 360 

Street/Curb 
and Gutter 

8  vcp main sewer overflowed into the street/curb and 
gutter area.  Staff recovered all 360 gallons of 
wastewater and returned it to the collection system. 
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633696 

454 Santa Clara 
Ave Oakland, CA, 
94610 

2016.04.07   
07.00.00 

2016.04.07   
10.00.00 540 540 540 

Street/Curb 
and Gutter 

8  vcp main sewer overflowed into the street/curb and 
gutter area.  Staff recovered all 540 gallons of 
wastewater and returned it to the collection system. 

635687 

466 Cresent 
Street Oakland 
Ca,94612 

2016.04.06   
14.30.00 

2016.04.06   
16.30.00 720 500 720 

Building or 
Structure;Oth
er (specify 
below) 

Sewage overflowed on to the citizens property at this 
location. 500 gallons was captured and returned back in 
the collection system. 120 gallons soaked into the dirt. 

542472 

7353 Sunkist Dr 
Oakland, CA, 
94605 

2016.04.18   
09.50.00 

2016.04.18   
12.50.00 180 0 180 

Unpaved 
surface 

180 gallons overflowed from an 8  vcp sewer line into 
the ground on a easement. 

667717 

Mauritania ave & 
Seminary ave 
oakland ca 

2016.04.23   
19.35.00 

2016.04.23   
21.20.00 210 210 210 

Street/Curb 
and Gutter 

Staff contained sewage at storm inlet using sandbags 
and mats, they vacuumed sewage using Hydro Flusher 
and also flushed storm line and vacuumed sewage and 
returned to sanitary system. 

615780 
2058 Rosedale 
ave oakland ca 

2016.01.19   
09.50.00 

2016.01.19   
14.00.00 673 673 673 

Building or 
Structure 

The reason for the late report is there were two 
overflows which occurred at this location.  we found 
our error during our quarterly inspection of our 
reporting records.  we successfully reported on of the 
two incidents however because one was reported the 
other was confused to have been reported because 
they were both at the same location.  Once our 
oversight was discovered we contacted CIWQS and 
after speaking with a representative we were 
instructed to report incident and include this 
explanation of why our report was late. 
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648070 
6038 Mauritania 
ave oakland ca 

2016.04.28   
07.00.00 

2016.04.28   
17.40.00 10 10 10 

Street/Curb 
and Gutter null 

865560 

1171 72nd 
avenue Oakland 
Ca, 94621 

2016.05.15   
11.00.00 

2016.05.15   
01.00.00 50 50 50 

Street/Curb 
and Gutter 

Debris obstructed the sewer main at this location. Fifty 
gallons spilled on to the curb and gutter at this location. 
Fifty gallons was captured and returned back to 
collection system. This overflow occurred on an eight 
inch sanitary sewer main. 

671149 

2221 Broadway 
Street Oakland 
Ca,94601 

2016.05.21   
03.30.00 

2016.05.21   
14.30.00 480 480 480 

Building or 
Structure 

Large amounts of grease obstructed the sewer main at 
this location. This was a twenty four inch sewer main. 
Four hundred and eighty gallons overflowed from the 
main into the basement. Four hundred and eighty 
gallons was captured and returned to collection system. 

309241 3115 Holyrood Dr 
2016.05.20   
10.10.00 

2016.05.20   
14.10.00 240 0 240 

Unpaved 
surface 

Waste-water was absorbed by hillside. Staff hand 
rodded main sewer to remove roots and restore flow.  
Staff will CCTV Main Sewer. 

774782 

387 9th St 
Oakland,CA, 
94607 

2016.06.06   
10.00.00 

2016.06.06   
13.00.00 180 180 180 

Building or 
Structure 

8 vcp main sewer overflowed into a basement.  Staff 
recovered all 180 gallons of wastewater and returned it 
to the sanitary main sewer through the floor drain. 

360801 
1836 Gaspar dr 
oakland ca 

2016.05.27   
15.00.00 

2016.05.27   
17.00.00 15 0 15 

Other (specify 
below) Sewage soaked into the ground. 
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Cert ID Spill Loc Name Start DT Est End DT Spill 
Vol 

Spill Vol 
Recover 

Spill Vol 
Reached 

Land 

Final Spill 
Dest Final Spill Dest Expl 

603499 2200 11th Ave 
2016.06.08   
13.30.00 

2016.06.08   
16.30.00 360 360 360 

Other (specify 
below) 

8  VCP sanitary main sewer line had a separated joint 
causing sewage to leak out of the pipe into the storm 
drain system. Staff blocked off storm drain. Staff 
removed all sewage out off the strorm drain pipe and 
returned it back to the collection system. Staff cleaned 
all affected areas of the overflow. Staff made all repairs 
on the 8  sanitary main sewer. Staff CCTV the main 
sewer. 

621075 
6784 Paso Robles 
Dr 

2016.06.21   
13.30.00 

2016.06.21   
19.30.00 360 0 360 

Unpaved 
surface 

8  PVC sanitary main sewer plugged and overflowed out 
of the manhole and soaked into the ground. Staff 
flushed the main sewer to unplug stoppage and return 
the flow. Staff cleaned all affected areas of the 
overflow. Staff will CCTV the sanitary main sewer. 

805983 

6401 Eastlawn 
Street Oakland 
Ca,94601 

2016.05.19   
20.30.00 

2016.05.19   
22.30.00 120 120 120 

Street/Curb 
and Gutter 

One hundred and twenty gallons overflowed due to 
grease and rags obstructing the main. One hundred and 
twenty gallons spilled on to the curb and gutter at this 
location. One hundred and twenty gallons was 
captured and returned to the collection system. This 
overflow occurred on a eight inch VCP main. Line was 
televised by CCTV crew for further inspection. Flow was 
restored back to normal. Staff cleaned up site. 

743172 

1035 Grand View 
Dr. Berkeley, CA, 
94705 

2016.06.30   
09.20.00 

2016.06.30   
14.00.00 280 0 280 

Unpaved 
surface 

280 gallons spilled from an 8  vcp main sewer main into 
the dirt on an easement. 0 gallons were recovered. 
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Appendix B 
Table 4-5 

Collection System Spot Repair Work (July 1, 2015 – June 30, 2016) 
 

WO# Description Address Repair Length 
694458 Sewer Spot Repair (LnFt) 5043 HARBORD DR 15 
695626 Sewer Spot Repair (LnFt) 5403 HARBORD DR 10 
696934 Sewer Spot Repair (LnFt) 85TH AV & INTERNATIONAL BLVD 10 
704124 Sewer Spot Repair (LnFt) 2406 RITCHIE ST, OAKLAND, CA 6 
704320 Sewer Spot Repair (LnFt) OAKLAND AV & SANTA CLARA AV 9 
704918 Sewer Spot Repair (LnFt) 835 CHESTER ST 1 
706050 Sewer Spot Repair (LnFt) 9908 MADDUX DR 6 
709082 Sewer Spot Repair (LnFt) 66 MACARTHUR BLVD 10 
709988 Sewer Spot Repair (LnFt) 2701 13TH AV 5 
710665 Sewer Spot Repair (LnFt) 3257 HELEN ST 3 
711937 Sewer Spot Repair (LnFt) 587 MIRA VISTA AV 10 
713251 Sewer Spot Repair (LnFt) 5843 BUENA VISTA AV 12 
716526 Sewer Spot Repair (LnFt) 1021 BROOKWOOD RD 12 
717462 Sewer Spot Repair (LnFt) 2477 MONTEREY BLVD 10 
717466 Sewer Spot Repair (LnFt) 195 PERRY PL 10 
718769 Sewer Spot Repair (LnFt) 1515 MARKET ST 1 
723423 Sewer Spot Repair (LnFt) 2720 108TH AV 10 
724804 Sewer Spot Repair (LnFt) 211 CAPRICORN 3 
726603 Sewer Spot Repair (LnFt) 6101 ACACIA AV 12 
727591 Sewer Spot Repair (LnFt) 2837 21ST AV 20 
728349 Sewer Spot Repair (LnFt) 1971 ARROWHEAD DR 6 
729485 Sewer Spot Repair (LnFt) 6111 ACACIA AV 10 
733752 Sewer Spot Repair (LnFt) 7283 CLAREMONT AV 6 
734959 Sewer Spot Repair (LnFt) 1442 102ND AV 10 
736800 Sewer Spot Repair (LnFt) 2121 41ST AV 3 
738175 Sewer Spot Repair (LnFt) 2045 41ST AV 10 
738311 Sewer Spot Repair (LnFt) 85TH AVE & INTERNATIONAL BLVD 134 
738479 Sewer Spot Repair (LnFt) 2101 41ST AV 6 
738658 Sewer Spot Repair (LnFt) 3201 GRAND AV 8 
738667 Sewer Spot Repair (LnFt) 3201 GRAND AV 10 
738684 Sewer Spot Repair (LnFt) 3201 GRAND AVENUE 5 
738745 Sewer Spot Repair (LnFt) 478 SANTA CLARA AV 3 
739537 Sewer Spot Repair (LnFt) 2055 41ST AV 10 
739871 Sewer Spot Repair (LnFt) 8530 INTERNATIONAL BLVD 15 
742243 Sewer Spot Repair (LnFt) 1257 101ST AV 8 
742666 Sewer Spot Repair (LnFt) 8909 SAGE RD 14 
744399 Sewer Spot Repair (LnFt) 947 HILLCROFT CIR 8 
745284 Sewer Spot Repair (LnFt) 2330 87TH AV 6 
749298 Sewer Spot Repair (LnFt) 2177 MANZANITA DR 20 
750288 Sewer Spot Repair (LnFt) 427 HADDON RD 10 
751310 Sewer Spot Repair (LnFt) 983 LONGRIDGE RD 10 
751835 Sewer Spot Repair (LnFt) 1060 LONGRIDGE RD 15 
756020 Sewer Spot Repair (LnFt) 1939 MELVIN RD 10 
760160 Sewer Spot Repair (LnFt) 2 STANTONVILLE CT 6 
762818 Sewer Spot Repair (LnFt) 2831 ATWELL AV 1 
763372 Sewer Spot Repair (LnFt) 2945 57TH AV 1 
763397 Sewer Spot Repair (LnFt) 4354 39TH AV 1 
768559 Sewer Spot Repair (LnFt) 355 GLENDALE AV 14 



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2015-16  53 
 

WO# Description Address Repair Length 
768961 Sewer Spot Repair (LnFt) 359 GLENDALE AV 6 
769033 Sewer Spot Repair (LnFt) 2200 11TH AV 8 
770548 Sewer Spot Repair (LnFt) 1836 GASPAR DR 100 
772482 Sewer Spot Repair (LnFt) WAYNE AV & WESLEY AV 8 
772717 Sewer Spot Repair (LnFt) 4436 MASTERSON ST 12 
774139 Sewer Spot Repair (LnFt) 5372 HILLTOP CREST 4 
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Appendix C 
 

 
Figure 4-3 

14 Day Notice to Abate 
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 SEC. 13.08.540 EMERGENCY WORK BY CITY, NOTICE, LIABILITY FOR COST OF WORK 
 
Whenever, in the opinion of the Director of Public Works Agency, the Public Health, safety, or welfare shall 
require that repairs or protective measures to a building sewer be made or instituted immediately, the Director is 
hereby authorized to proceed with all necessary work to abate the condition and may enter upon private 
property for such purposes.  The City may erect and maintain all necessary barricades, warning lights, and the 
protective devices upon public or private property.  The City will give the owner of the premises upon which 
the repairs are to be made, or the protective measures to be instituted, such notice, if any, and by such means as 
the circumstances shall permit. 
The owner of the property upon which the condition exists and the person creating such condition shall be 
jointly and severally liable to the City of Oakland for all costs incurred by it in abating said emergency 
condition and erecting and maintaining said protective devices. 

The cost of abating such condition shall constitute a special assessment against the real property on which said 
condition was abated.  The special assessment shall be made in the manner set forth in Section 13.08.280 of the 
Oakland Municipal Code using the Notice of Lien as found in Section 13.08.330. 

(As added by Ordinance No. 10877 C.M.S., passed June 23, 1987) 
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Appendix D 
 

 
Table 5-3 

Acute Defect Lists 
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Table 5-3 
Acute Defect List - Identified Fiscal Year 2015-16 (July 1, 2015 – June 30, 2016) 
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UNKNOWN 6/9/16  BEC/ROW no repair   
                        

64   -  861 37TH STREET   

TBI, Tap 
break 
intruding 

SEPI2292 5/21/16 BIO 7/7/16 16/17  -  
                        

46  2045 98TH AV 775994   

SEPI22619 5/13/16 BEC/ROW no repair   
                        

91   -    WEST ST   

TBI, Tap 
break 
intruding 

SEPI15291 5/9/16 BEC/ROW no repair   
                        

95   -    PARK BLVD   

TBI, Tap 
break 
intruding 

SEPI14359 5/3/16 BIO 7/17/16 16/17  -  
                        

74    
CREIGHTON 
WY     

SEPI25847 4/12/16 BIO 5/19/16 15/16  -  
                        

37    GLENDALE AV 764665 
BSV, Broken 
Soil Visible 

SEPI31522 3/29/16 BEC no repair   
                     

136   -    HANOVER AV   
BSV, Broken 
Soil Visible 

SEPI10156 3/21/16 BEC no repair   
                     

144   -    26TH AV   B, Broken 

SEPI26119 3/15/16 BEC no repair   
                     

150   -    ESTATES DR   

TBI, Tap 
Break In-
truding 

SEPI26117 3/15/16 BIO 6/1/16 15/16  -  
                        

76  5566 ESTATES DR 767329 
BSV, Broken 
Soil Visible 

SEPI8007 3/7/16 BIO 5/24/16 15/16  -  
                        

77    BRANN ST 765595 
BVV, Broken 
Void Visible 

SEPI23085 2/19/16 BEC no repair   
                     

175   -    PERSHING DR   
LFZ Lining 
Failure Other 

SEPI1558 2/3/16 BEC/ROW no repair   
                     

191   -    103RD AV   

TBI, Tap 
Break In-
truding 

SEPi8003 1/8/16 BIO 5/12/16 15/16  -  
                     

124    57TH AV 763372 
BVV, Broken 
Void Visible 

SEPi27692 12/22/15 BEC no repair   
                     

234   -    
BEECHWOOD 
DR   

XP, collapsed 
Pipe Sewer 

SEPi26690 11/23/15 BEC no repair   
                     

263   -  6861 SARONI DR   
BVV, Broken 
Void Visible 

SEPi2961 11/23/15 BEC no repair   
                     

263   -    73RD AV   

BVV, Broken 
Void Visible 
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SEPi26159 11/20/15 BEC no repair   
                     

266   -    
CAPRICORN 
AV   D, Deformed 

SEPi3335 11/18/15 BEC 4/26/16 15/16  -  
                     

158    CHEROKEE AV   
BVV, Broken 
Void Visible 

SEPi14169 11/3/15 BEC/ROW no repair   
                     

283   -    ATLAS AV   

TRI, Tap 
Rehabilitated 
Intruding 

SEPi12206 10/28/15 BEC 9/16/16   
                     
-  318   ADELAIDE ST   

XP, 
Collapsed 
Pipe Sewer 

SEPi29482 10/1/15 BEC 9/22/16   
                     
-  351    

GOLDEN GATE 
AV   

XP, 
Collapsed 
Pipe Sewer 

SEPi31918 8/17/15 BEC 6/27/16 15/16  -  
                     

310    Grand AV   
BSV, Broken 
Soil Visible 

SEPi14124 8/3/15 BIO 5/10/16 15/16  -  
                     

277    VICTOR AV 762556 
BSV, Broken 
Soil Visible 

SEPi10734 7/8/15 BEC 6/9/16 15/16  -  
                     

331    FAIR AV   

 XP, 
Collapsed 
Pipe Sewer  

SEPi5462 6/9/15 BEC 10/26/15 15/16  -  
                     

137    Outlook Av   

TRI, Tap 
Rehabilitated 
Intruding 

SEPi4635 4/29/15 BIO 4/4/16 15/16  -  
                     

335    INVERNESS CT 753802 
BVV, Broken 
Void Visible 

SEPi11561 4/29/15 BIO 4/16/16 15/16  -  
                     

347    26TH ST E 757069 
BSV, Broken 
Soil Visible 

SEPi6013 4/23/15 BIO 4/2/16 15/16  -  
                     

339    12TH ST E 753404 
BSV, Broken 
Soil Visible 

SEPi6394 4/22/15 BIO 3/20/16 15/16  -  
                     

328    63RD AV 750340 
BVV, Broken 
Void Visible 

SEPi9369 4/15/15 BEC 4/11/16 15/16  -  
                     

356    
MILLS 
COLLEGE   

XP, 
Collapsed 
Pipe Sewer 

SEPi21714 4/3/15 BIO 3/30/16 15/16  -  
                     

357    JEAN ST 752746 
BSV, Broken 
Soil Visible 

SEPi18293 3/13/15 BIO 3/22/16 15/16  -  
                     

369    OAKMORE RD 750918 
BVV, Broken 
Void Visible 

SEPi5190 3/10/15 BIO 3/16/16 15/16  -  
                     

366    PARKER AV 749832 
BVV, Broken 
Void Visible 

SEPi24234 3/10/15 BIO 2/16/16 15/16  -  
                     

336    42ND ST 741605 
BVV, Broken 
Void Visible 
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SEPi10673 3/2/15 BIO 10/17/15 15/16  -  
                     

225    
REINHARDT 
DR 716217 

BSV, Broken 
Soil Visible 

SEPi13384 2/25/15 BIO 2/10/16 15/16  -  
                     

345    25TH ST E 740999 
BSV, Broken 
Soil Visible 

SEPi29370 2/24/15 BIO 2/25/15 14/15  1  BROADWAY 712308 

BSV, Broken 
Soil Visible, 
XP 

SEPi9530 2/21/15 BEC 2/1/16 15/16  -  
                     

340    SEMINARY AV   
BVV, Broken 
Void Visible 

SEPi3013 1/27/15 BEC 1/29/16 15/16  -  
                     

362    77TH AVE   D, Deformed 

SEPi13485 1/15/15 BIO 10/12/15 15/16  -  
                     

267    30TH ST E 715168 

XP, 
Collapsed 
Pipe Sewer 

SEPi26916 12/26/14 BIO 11/10/15 15/16  -  
                     

314    
WOODROW 
DR 659175 

BSV, Broken 
Soil Visible 

SEPi15485 12/5/14 BEC 11/19/15 15/16  -  
                     

344    33RD ST E   B, Broken 

SEPi13378 12/2/14 BIO 10/27/15 15/16  -  
                     

325    WALLACE ST 718137 

XP, 
Collapsed 
Pipe Sewer 

SEPi13465 11/20/14 BIO 10/3/15 15/16  -  
                     

313    21ST AV 713103 
BVV, Broken 
Void Visible 

SEPi15298 11/19/14 BIO 9/24/15 15/16  -  
                     

305    PARK BLVD 711318 

XP, 
Collapsed 
Pipe Sewer 

SEPi24613 11/17/14 BIO 10/28/15 15/16  -  
                     

341    
MOUNTAIN 
BLVD 718427 

BVV, Broken 
Void Visible 

SEPi13421 11/14/14 BIO 9/14/15 15/16  -  
                     

300    13TH AV 709069 
IG, I NFLOW 
Gusher 

SEPi15005 11/7/14 BEC 8/3/15 15/16  -  
                     

266    14TH ST   
BSV, Broken 
Soil Visible 

SEPi5258 10/14/14 BEC 10/15/15 15/16  361  STERLING DR  

XP, 
Collapsed 
Pipe Sewer 

 

  



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2015-16  61 
 

Appendix E 
 

 
Figure 5-1 

Cleaning by Sub-Basin, through June 30, 2016 
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Appendix F 
 

Table 5-5 
High Frequency PM Locations [134] 

WO# Description Pipe  ID # Address Feet 
682147 Hi-Freq 6 

Month 
20983 2598 MONTEREY BLVD 63 

668202 Hi-Freq 3 
Month 

6883, 6884, 6886, 6162 8100 FONTAINE ST 644 

608237 Hi-Freq 12 
Month 

30724, 30721, 30722, 30725, 30723 81 ALVARADO RD 875 

669030 Hi-Freq 3 
Month 

24802, 24803, 24804, 24805, 24801, 
24800, 24799 

1957 ASILOMAR DR 934 

608358 Hi-Freq 12 
Month 

31394, 31373, 31374 25 DARTMOUTH DR 227 

669825 Hi-Freq 3 
Month 

17964, 17987, 15469, 17989 1125 FLEET RD 699 

670151 Hi-Freq 3 
Month 

25870, 25805, 25844, 25779, 22174, 
25810 

5200 BROADWAY 1250 

649191  Hi-Freq 6 
Month 

6566 7018 MACARTHUR BLVD 163 

669922  Hi-Freq 3 
Month 

12163, 12162, 12161, 12166, 12149, 
12148 

4330 MOUNTAIN BLVD 674 

669965  Hi-Freq 3 
Month 

5740, 5739, 5746 4550 SEQUOYAH RD 601 

670935  Hi-Freq 3 
Month 

3087 110 GRAVATT DR 424 

663647  Hi-Freq 6 
Month 

2843, 2838, 2837  11212 MONAN ST 273 

650656  Hi-Freq 6 
Month 

12002, 11995, 12003, 11994 3624 LOMA VISTA 1465 

655325  Hi-Freq 6 
Month 

19704, 19724, 17359, 17413 500 LAKE PARK AV 746 

673363  Hi-Freq 3 
Month 

6837, 6830, 6833, 6831, 6897, 6898, 
6899 

7844 MOUNTAIN BLVD 745 

652259  Hi-Freq 3 
Month 

4249, 4251, 4250 83RD AV & IRIS ST 511 

652389  Hi-Freq 6 
Month 

19580, 19583, 19581, 19566, 19565, 
19564 

2336 HARRISON ST 770 

653419  Hi-Freq 6 
Month 

14671, 32340, 14670, 14651,14668, 
14667 

339 UNION ST 899 

653715  Hi-Freq 6 
Month 

20992, 20989, 20991, 20990 6260 CASTLE DR 187 

678393  Hi-Freq 3 
Month 

14137, 14138, 14283, 14157, 14139 4300 ATLAS AV 647 

678268  Hi-Freq 3 
Month 

20744, 20743, 20751, 20734, 20733, 
21058, 32481, 20720, 20717, 31548, 

20747 

2600 LEIMERT BLVD 2180 

683060  Hi-Freq 12 
Month 

26574 6020 ASPINWALL RD 217 
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WO# Description Pipe  ID # Address Feet 
683064  Hi-Freq 12 

Month 
23736, 23824, 23822, 23735  6730 LONGWALK DR 426 

683077  Hi-Freq 12 
Month 

9563, 9533, 9532 6167 OVERDALE AV 505 

661213  Hi-Freq 6 
Month 

5740, 5741 SEQUOYAH RD & 
MCGURRIN RD 

315 

668336  Hi-Freq 6 
Month 

30942, 30958, 30688, 30686 1200 WESTVIEW DR 639 

669192  Hi-Freq 6 
Month 

17297, 17296, 17295 290 GRAND AV 951 

666647  Hi-Freq 6 
Month 

9570 6288 SUNNYMERE AV 83 

663677  Hi-Freq 6 
Month 

4236, 4197, 4239, 4241, 4235, 4198 82ND AV & IRIS ST 1373 

688780  Hi-Freq 3 
Month 

17429, 17441, 31918, 17427,17428 600 GRAND AV 941 

688789  Hi-Freq 3 
Month 

30446, 30447, 30440, 30445 6929 CHABOT RD 340 

689447  Hi-Freq 3 
Month 

8149, 8134, 8132, 8133, 8152, 8153, 
8155, 8151 

3914 EDGEMOOR PL 1370 

667300  Hi-Freq 6 
Month 

11019, 12850, 12849, 11021, 11020, 
11022, 12853 

220 ALICE ST 1190 

690899  Hi-Freq 3 
Month 

15954, 16014, 16013, 15958 4122 LAGUNA AVE 502 

690903  Hi-Freq 6 
Month 

25257 6245 WESTOVER DR 71 

667324  Hi-Freq 6 
Month 

22039, 22038, 22036, 22037, 22035 6000 ASCOT DR 453 

668264  Hi-Freq 3 
Month 

31496, 31493, 31494, 31497, 31498 1520 LAKESIDE DR 1022 

668449  Hi-Freq 3 
Month 

22607, 22606, 22605 36TH ST & MLK JR WY 770 

668261  Hi-Freq 6 
Month 

30842, 30844, 31131, 30845, 30841, 
30840, 31057, 30843, 31133 

1801 TUNNEL RD 601 

692123  Hi-Freq 3 
Month 

2718, 2717, 2720, 2719, 2716, 2695, 
2694, 1924, 1923 

11110 KERRIGAN DR 1542 

693428  Hi-Freq 3 
Month 

26947, 26946, 26910, 26823, 26822, 
26896, 26945 

7295 SARONI DR 620 

693456  Hi-Freq 3 
Month 

2982, 2986 72ND AV & HAWLEY ST 765 

693514  Hi-Freq 3 
Month 

28577, 28573, 28572, 28576, 28574, 
28563, 28513, 28623, 28512, 28627, 

28626, 28514, 28578 

6330 PINEHAVEN RD 1739 

674212  Hi-Freq 6 
Month 

27809, 27866 1 MORRILL CT 194 

674160  Hi-Freq 12 
Month 

5518, 5517 8251 FONTAINE ST 597 
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WO# Description Pipe  ID # Address Feet 
662167  Hi-Freq 6 

Month 
25182, 25183 7280 WOODROW DR 279 

678147  Hi-Freq 6 
Month 

25918, 25921, 25919, 25920, 25917, 
25922 

25 STARK KNOLL PL 597 

678414  Hi-Freq 6 
Month 

26568 1731 GOULDIN RD 71 

679624  Hi-Freq 6 
Month 

10836, 10835 5425 LEONA ST 208 

639210  Hi-Freq 12 
Month 

11129, 11059, 11097, 11095, 11088, 
11098 

740 E 8TH ST 959 

680157  Hi-Freq 3 
Month 

17963, 17962, 18001, 17998, 18000, 
17961, 17956, 17955, 18055 

800 CREED RD 1065 

683084  Hi-Freq 12 
Month 

9596, 9595, 9593, 9592, 9591, 9589 5815 LEONA ST 684 

680520  Hi-Freq 6 
Month 

30251, 30223, 30252, 30220, 30253 439 ALCATRAZ AV 856 

682002  Hi-Freq 6 
Month 

27511, 27525, 27523, 27522, 27512, 
27529, 27526, 27530 

COLLEGE AV & TAFT AV 2430 

683091  Hi-Freq 6 
Month 

10791, 10792, 10790, 10794, 10793 4210 KNOLL AV 594 

641763  Hi-Freq 12 
Month 

18025, 18026, 18028, 18030, 18029, 
18027 

1301 HOLMAN RD 755 

642824  Hi-Freq 12 
Month 

4239, 4235, 4241 8301 IRIS ST 835 

685103  Hi-Freq 6 
Month 

29751, 29752, 29755, 29756, 29754, 
29753 

451 MOUNTAIN BLVD 572 

686563  Hi-Freq 6 
Month 

2444, 2446, 2439, 2438, 2442, 2431, 
2568, 2443, 2440, 2561 

98TH AV & BURR ST 1441 

677946  Hi-Freq 12 
Month 

13226, 13225 9TH AV & E 20TH ST 349 

686572  Hi-Freq 6 
Month 

13373, 13436, 13374, 13381, 13385, 
13435, 13383, 13384, 13386, 13434 

2524 14TH AV 1791 

643548  Hi-Freq 12 
Month 

12124, 12126, 12125 4515 ELINORA AV 292 

643776  Hi-Freq 12 
Month 

1044, 881, 1054, 1056, 800 823 105TH AV 1203 

687286  Hi-Freq 6 
Month 

30625, 30624, 30632, 30626, 31179, 
31178, 30855, 30854, 30495, 31128, 
31127, 31126, 31081, 30617, 30623, 

30622, 30621 

200 CALDECOTT LN 2518 

687750  Hi-Freq 12 
Month 

12451, 12452, 12465, 12466, 12467, 
12468, 12471, 12469, 12472, 12473, 

12474 
 
 
 

12580 BROOKPARK RD 1783 
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WO# Description Pipe  ID # Address Feet 
689162  Hi-Freq 6 

Month 
22665, 22666, 24078, 24118, 22587, 
24079, 22672, 22673, 22669, 22668, 

24080, 24081, 24075 

37TH ST & W MACARTHUR 
BLVD 

2911 

690494  Hi-Freq 6 
Month 

8986, 7376, 7375, 8988, 8987, 8841, 
8840, 8838, 8853, 8852, 8883, 8877 

2058 ROSEDALE AV 2466 

690602  Hi-Freq 3 
Month 

27692, 27693, 27697 74 BEECHWOOD DR 574 

690880  Hi-Freq 6 
Month 

8772, 8770, 8771 1479 FRUITVALE AV 608 

690890  Hi-Freq 6 
Month 

2968, 2971 69TH AV & SNELL ST 487 

693491  Hi-Freq 6 
Month 

14292, 14291, 14461, 14479, 14478, 
14290 

5707 REDWOOD RD 1108 

693521  Hi-Freq 6 
Month 

27518 5600 COLLEGE AVE 129 

650089  Hi-Freq 12 
Month 

7508, 9072 4216 CARRINGTON ST 1258 

660363  Hi-Freq 12 
Month 

10425, 10419, 10424 2633 ABBEY ST 705 

666667  Hi-Freq 12 
Month 

9576, 9562, 9533, 9541, 9534, 9560 4228 MOUNTAIN VIEW AV 1002 

665716  Hi-Freq 12 
Month 

14133, 14368, 14370, 14369, 32471, 
32408, 31614, 14132, 14399, 14398, 
14371, 14374, 16219, 16403, 16402, 

14372, 14129 

353 CRESTMONT DR 2357 

667100  Hi-Freq 3 
Month 

8269, 8268, 8267, 8270 6636 LAIRD AV 546 

667899  Hi-Freq 12 
Month 

14339, 14340, 14338, 14341, 14348, 
14349, 14351, 14347, 14346, 14344, 
14343, 14342, 14387, 14378, 14375, 
16388, 14373, 16218, 16364, 16284 

297 RISHELL DR 2737 

668188  Hi-Freq 12 
Month 

22955, 22954, 22953, 22952 642 EL DORADO AV 1228 

669044  Hi-Freq 12 
Month 

25433, 25344, 25343, 25307, 25431, 
27009, 25338 

7047 EXETER DR 649 

681051  Hi-Freq 12 
Month 

11242, 11252, 11174, 11175 745 11TH AVE 703 

680414  Hi-Freq 12 
Month 

29175, 29176, 29172, 30192, 30197, 
30191, 29134, 29223, 29226 

469 63RD ST 3034 

680868  Hi-Freq 12 
Month 

29274, 29275, 29273, 29596, 29272, 
29271, 29276 

 
 
 
 
 
 

6098 ROCKRIDGE BLVD 1478 
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WO# Description Pipe  ID # Address Feet 
682827  Hi-Freq 12 

Month 
1729, 1703, 1704, 1726, 1721, 1705, 

1702, 1730, 1697, 1701  
10306 FOOTHILL BLVD 1891 

683122  Hi-Freq 12 
Month 

19647, 19660, 19648, 19646, 19541, 
17313, 17311, 19644 

347 PERKINS ST 1625 

684121  Hi-Freq 12 
Month 

4847, 6109, 6132, 6131, 4853 55TH AV & 
INTERNATIONAL BLVD 

1679 

683771  Hi-Freq 12 
Month 

6318, 6461, 6319, 7982, 7976 6334 CAMDEN ST 1371 

684868  Hi-Freq 12 
Month 

19608, 19609, 19613, 17345, 19614, 
19615, 19610, 19606, 19611, 17357 

GRAND AVE & HARRISON 
ST 

1884 

686360  Hi-Freq 12 
Month 

4696, 4697 488 LESSER ST 522 

688750  Hi-Freq 12 
Month 

3519, 3465 9777 GOLF LINKS RD 409 

690592  Hi-Freq 12 
Month 

7769, 7764 2646 COLE ST 401 

693414  Hi-Freq 12 
Month 

10285, 11913 2300 HUMBOLDT AV 556 

695601  Hi-Freq 12 
Month 

23634, 23635 5959 WESTOVER DR 49 

695612  Hi-Freq 12 
Month 

31552, 23790, 23791 2922 HOLYROOD DR 273 

697187  Hi-Freq 6 
Month 

2790, 2789 11177 ELVESSA ST 690 

697185  Hi-Freq 6 
Month 

12107, 12105, 12106, 12104 4445 SHEPHERD ST 528 

697201  Hi-Freq 12 
Month 

24578, 24577 5692 CABOT DR 222 

698182  Hi-Freq 12 
Month 

20983 1480 WESTVIEW DR 63 

699228  Hi-Freq 3 
Month 

17342, 17340, 17339, 17341, 17325 PERKINS & BELLVIEW 942 

713181  Hi-Freq 6 
Month 

17738,17739,17740,17741,17742, 
17721 

1021 BROOKWOOD RD 600 

713182  Hi-Freq 12 
Month 

5905, 5906 4332 INTERNATIONAL 
BLVD 

270 

713187  Hi-Freq 6 
Month 

13164 411 E 18TH ST 196 

713191  Hi-Freq 6 
Month 

6417, 6418, 6420, 6423 6502 BANCROFT AV 983 

719317  Hi-Freq 12 
Month 

21966 2477 MONTEREY BLVD 287 

719315  Hi-Freq 12 
Month 

25585 895 47th ST. 356 

719294  Hi-Freq 12 
Month 

13902, 11946, 12021, 12061 3770 35TH AV 948 

719289  Hi-Freq 6 
Month 

14229 4020 REINHARDT DR 257 

719285  Hi-Freq 12 
Month 

12111, 12110, 12109 4425 CARSON ST 361 
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WO# Description Pipe  ID # Address Feet 
719281  Hi-Freq 12 

Month 
12242, 12241, 12240, 12266, 12243 HUNTINGTON ST & FAIR 

AV 
852 

732054  Hi-Freq 6 
Month 

27835 4308 HARBORD DR 139 

728196  Hi-Freq 3 
Month 

1857, 1858, 1595 PERALTA OAKS CT 521 

738319  Hi-Freq 3 
Month 

23085 102 CREST 30 

738339  Hi-Freq 12 
Month 

5244, 5243 BANCROFT AV AND 74TH 
AV 

504 

741625  Hi-Freq 12 
Month 

12819, 13107,15114, 
15112,15098,31497,31498,31494,31496 

1225 FALLON ST 2177 

739991  Hi-Freq 12 
Month 

28737, 32368, 28735, 28736, 28727, 
28728, 28726, 26545 

6205 WESTWOOD WY 936 

739994  Hi-Freq 12 
Month 

30480, 30415 171 ROBLE RD 196 

739996  Hi-Freq 12 
Month 

31209, 31208, 31311  7351 Claremont 533 

739999  Hi-Freq 6 
Month 

3199, 3198, 2168 1902 90th Av 1110 

743184  Hi-Freq 12 
Month 

12912, 12926, 12925, 12762, 12920, 
12936, 11027, 11010, 11011, 12778 

308 Jackson 1950 

747480  Hi-Freq 6 
Month 

26690 6861 SARONI 50 

747490  Hi-Freq 6 
Month 

16131, 16138 GUIDO ST 213 

751442  Hi-Freq 3 
Month 

15828, 15827, 15724 3826 LYMAN 683 

751862  Hi-Freq 3 
Month 

23188 2345 SCOUT RD 282 

766859  Hi-Freq 6 
Month 

22335 3072 HOLYROOD DR 62 

764714  Hi-Freq 12 
Month 

15729, 15728 3577 FRUITVALE AVE 616 

764673  Hi-Freq 6 
Month 

14244, 14245, 14238, 14239, 14246 4120 MOUNTAIN BLVD 642 

764446  Hi-Freq 6 
Month 

6675, 6676 7575 SUNKIST DR 208 

764444  Hi-Freq 3 
Month 

14408, 14418, 12356, 12325, 12326 REDWOOD RD & 
TERRABELLA 

592 

759125  Hi-Freq 6 
Month 

24396, 24395, 24529, 26145, 25850, 
25897, 26146 

5527 MORAGA AVE 1107 

759150  Hi-Freq 6 
Month 

1864, 1863 2960 PERALTA OAKS CT 166 

759449  Hi-Freq 6 
Month 

10237, 9368 2344 HARRINGTON AV 356 

763261  Hi-Freq 12 
Month 

30673, 30685, 30674 GRAND VIEW DR & 
VINCENTE RD 

769 

763314  Hi-Freq 6 
Month 

606 3115 MIDDLETON 158 

771527  Hi-Freq 6 
Month 

3854, 3852, 3851 EASTLAWN ST & 65TH AV 708 
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Appendix G 
 

Port of Oakland Sewer Collection System Annual Report for 
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Executive Summary 

The City of Oakland’s Consent Decree for operation and maintenance of its Sewer Collection System was 
approved by state and federal regulatory agencies with an Effective Date of September 22, 2014. The City is 
pleased to submit this Annual Report as required by the Consent Decree (CD) for Fiscal Year 2016-17 (July 1, 
2016 to June 30, 2017).  The City of Oakland is in overall compliance with the Consent Decree. The cumulative 
sewer rehabilitation work is significantly ahead of schedule and the City’s sewer budget, staffing, and 
equipment have increased this Fiscal Year.  It is the City’s full intent to continue to meet its obligations under 
the Consent Decree. 

Sanitary Sewer Overflows (SSO): The City of Oakland’s Sewer Collection System had 83 SSO events during 
FY 2016-17.  This is a 6% reduction compared to the 88 SSO events in FY 2015-16.  In FY 2016-17, the total 
volume reached surface water was 203,560 gallons from 16 SSO events. 
 
Asset Management Implementation Program (AMIP): The City has implemented its revised AMIP dated 
October 31, 2014. 
 
Infiltration And Inflow Reduction Work: 
 
Sewer Main and Maintenance Hole Rehabilitation.  As of June 30, 2017, the City of Oakland has Rehabilitated 
322,914 feet (61.2 miles) of Sewer Main. This exceeds the Consent Decree requirement to rehabilitate 221,760 
feet (42 miles) by June 30, 2017.  
 
As of June 30, 2017, the City of Oakland had Rehabilitated an additional 16,385 feet (3.1 miles) of Sewer Main 
as shown in Table 4-3. This exceeds the Consent Decree requirement to rehabilitate 15,840 feet (3 miles) by 
June 30, 2017.  The City have included sewer mains rehabilitated from both the capital improvement program 
and minor repairs performed by City crews. 

The City’s Sewer Main Rehabilitation Program is ahead of schedule. 
 
One maintenance hole was found to be in poor condition in FY 2016-17. This maintenance hole was replaced in 
December of 2016.  There are no outstanding maintenance holes in poor condition identified that needs 
replacement.   

Sewer Main and Maintenance Hole Inspection. As of June 30, 2017, 1,911,585 feet (362 miles) of sewer mains 
have been inspected and assessed using CCTV inspection.  This exceeds the Consent Decree requirement to 
inspect 1,700,160 feet (322 miles) by June 30, 2017.   
 
The City of Oakland is in compliance regarding maintenance hole inspections.  Between July 1, 2016 and June 
30, 2017, 1,704 maintenance hole inspections were performed.   
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Development of Regional Standards.  The City bases its construction plans and specifications on The 
“Greenbook”: Standard Specifications for Public Works Construction, a statewide standard for the municipal 
construction industry.   

In this reporting period, the City has begun incorporating these Standards in the design of its capital projects. 
The Defendants have and will continue to discuss the Regional Standards, its effectiveness, and potential 
revisions and improvements at coordination meetings. 

EBMUD’s Sewer Lateral education and Outreach Program.  The City continues to work with EBMUD in 
implementation of the program. 
 
Sewer Lateral Inspection and Repair.  In FY 2016-17, the City finalized 318 building permits which required 
certificates of occupancy for construction or remodeling permits in excess of $100,000.  All 318 building 
permits received Compliance Certificates issued by EBMUD which met the Consent Decree requirement to 
limit the number of building permits issued without Compliance Certificates to less than 25 per Fiscal Year.  
 
Inflow and Rapid Infiltration Identification and Elimination. The City will continue to work with EBMUD in 
implementation of the program. 

On September 29, 2016, EBMUD submitted to the City FY 2015-16 Annual Satellite Notification.  The City 
provided a response on December 16, 2016.  EBMUD did not find any linear and non-linear high priority 
sources. 24 private sources were found.  Of those 24, the City has determined one to be a high priority source.  
The one location was abated within the required twenty-four months of making the designation.  

SSO Reduction Work: 
  
Capacity Assurance. The Consent Decree requires the City to increase sewer capacity in certain locations when 
sewer flows reach within one foot of the Maintenance Hole rim.  In FY 2016-17 the City experienced a total of 
seven locations that reached within one foot of the Maintenance Hole rim.  All flows were contained within the 
system and no SSO event occurred at any of these six locations.  One location was suspected to be capacity 
related.   Six locations were non-capacity related.   

 
Acute Defects.  

• 27 New Acute Defects were found in FY 2016-17.  
• 16 FY 2016-17 identified Acute Defects were repaired.  
• 3 FY 2014-15 and 2 FY 2015-16 repaired Acute Defects did not meet the one-year requirement.   
• 1 FY 2014-15 and 1 FY 2015-16 remains not repaired.  The City will continue to work with the private 

parties to abate the defects. 
• No Sanitary Sewer Overflows occurred because of delays in Repair of Acute Defects. 
• The status of each repair pertains to the FY initially identified.  Outstanding repairs for each FY will be 

updated annually until repaired in which the record will be added to the associated repaired reporting. 
 
Sewer Main Cleaning.  As of June 30, 2017, 4,402,534 unique feet (834 miles) of Sewer Main have been 
cleaned. This exceeds the Consent Decree requirement of 4,118,400 feet (780 miles).  
 
Root Cleaning (Foaming).  As of June 30, 2017, the City had root foamed 1,227,132 feet (232.4 miles) of Sewer 
Mains, which exceeds the Consent Decree requirement of 1,056,000 feet (200 miles). 
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On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for review 
and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of sewer mains per 
year and directed to continue treating 50 miles of sewer mains per year as specified in paragraph 92(e) of the 
Consent Decree.  The City requests for a more substantial response and its reconsideration for a conditional 
approval.     

Hot Spot Cleaning. As of June 30, 2017, 155 locations were identified as hot spots by staff.  Each of these 
locations was cleaned at least once in FY 2016-17. 

Fats, Oil and Grease (FOG) Control. In FY 2016-17, 39 SSOs were thought to be associated with FOG. These 
locations were referred to EBMUD for investigation.  
 
Pump Station Renovation. The City is significantly ahead of schedule with its Pump Station Improvement 
Program.  One pump station was completed in 2012.  One construction contract which consists of three pump 
stations begun construction in November 2016.  Three more pump stations, in which design has been 
completed, are scheduled to begin in 2018.  The completion of all pump stations will be completed by 2019, 
three years ahead of schedule.  

Known Noncompliance with Consent Decree. Paragraph 91 of the Consent Decree provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, but no later 
than within one Year of identification.” 
 
3 FY 2014-15 and 2 FY 2015-16 repaired Acute Defects did not meet the one-year requirement.  1 FY 2014-15 
and 1 FY 2015-16 remains not repaired.  The City will continue to work with the private parties to abate the 
defects. 
 
In the Consent Decree, the City is required to comply in accordance with the requirement described in Paragraph 
85a of the Consent Decree in which “Within 90 Days of identifying a Sewer Lateral as defective the City of 
Oakland shall notify the affected owner in writing.”   

5 notices were sent beyond the 90-day requirement, one of which was repaired.  2 notices were not sent, two of 
which have been repaired. 

Assessment of Stipulated Penalties. Paragraph 186 of the Consent Decree: For each SSO that reaches waters of 
the United States, a stipulated penalty may be assessed as follows, with “gallons” referring to the total size of the 
overflow, spill or release:  

 
 
In FY 2016-17, the total volume reached surface water was 203,560 gallons from 16 SSO events.  Table 2-1 
provides the number of SSOs for SSOs totaling in each of the three categories of volume.   
The total potential assessed stipulated penalty from FY 2014-17 for SSOs Reached Waters of United States is 
$191,600 as detailed below. 
 
The City believes that Stipulated Penalties should not be assessed for the SSO events that reached surface waters.  
The spills were caused by a variety of reasons such as grease deposits, root intrusion, debris, and heavy storms 
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and are considered non-point sources.  The City has been meeting the cleaning and rehabilitation goals annually 
since FY 2014 and have responded quickly to SSOs.  A penalty would impact the ability of the City to meet future 
goals as the rehabilitation costs have significantly increased due to market conditions.  If Plaintiffs disagree with 
this position, the City would appreciate the opportunity to discuss potential penalties and provide additional 
explanations of its position. 
 
Recommended Changes to Required Work. The City proposed to foam 23.4 miles of sewer mains per year 
instead of the 50 miles of sewer mains per year as specified in paragraph 92(e) of the Consent Decree.  
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Section 1. Introduction 

 
Paragraph 139 of the Consent Decree (Case Nos. C09-00186 and C09-05684) requires: 

“By September 30th of each Fiscal Year…each Defendant shall submit to Plaintiffs, with a copy to Intervenors, 
an annual progress report (“Annual Report”) covering the period July 1st through June 30th of the prior Fiscal 
Year.” 

This Annual Report has been prepared pursuant to the requirements of the Consent Decree. The following 
sections of this report present the required information for Fiscal Year 2016-17 (July 1, 2016 to June 30, 2017): 

             Page 

Section 1. CD Para 139 Introduction       8 

Section 2. CD Para 144 Annual Report of Sanitary Sewer Overflows (SSO)  9 

Section 3. CD Para 165 Asset Management Implementation Plan Status  13 

Section 4. CD Para 166 Infiltration and Inflow Reduction Work    
4.1 CD Para 166.a.i Sewer Main and Maintenance Hole Rehabilitation 14 
4.2 CD Para 166.a.ii    Sewer Main and Maintenance Hole Inspection 18 
4.3 CD Para 166.a.iii Development of Regional Standards   20 
4.4 CD Para 166.b  Sewer Lateral Inspection and Repair   21 

  4.5 CD Para 166.c  I&I Identification and Elimination   24 
 
Section 5. CD Para 167 SSO Reduction Work       

5.1 CD Para 167.a  Capacity Assurance     25 
5.2 CD Para 167.b  Post SSO Inspection     31 
5.3 CD Para 167.c  Acute Defects      31 
5.4  CD Para 167.d  Sewer Main Cleaning     32 
5.5  CD Para 167.e  Root Cleaning      34 
5.6 CD Para 167.f  Hot Spot Cleaning     37 
5.7  CD Para 167.g  Fats, Oil and Grease (FOG) Control   38 
5.8  CD Para 167.h  Pump Station Renovation    40 

 
Section 6. CD Para 141 Deliverables       41 
 
Section 7.   CD Para 142 Known Noncompliance with Consent Decree  41 
 
Section 8. CD Para 172 Assessment of Stipulated Penalties    42 
 
Section 9.    CD Para 143 Recommended Changes to Required Work   43 
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Section 2. Annual Report of Sanitary Sewer Overflows 
 
Paragraph 144 of the Consent Decree requires: 
 
“A Sanitary Sewer Overflow Report that includes the location of SSOs; the start and end date and time of each 
SSO; the SSO volume including gross volume, amount recovered, and amount not recovered; the destination of 
each SSO; the probable cause(s) of the SSOs; the location(s) of repeat SSOs; a list of any SSOs at locations 
where the Sewer Main had been Rehabilitated in the previous ten (10) Fiscal Years; and a description of 
measures taken to help prevent these SSOs in the future.” 
 
Number of SSOs 
 
The City of Oakland’s Sewer Collection System had 83 SSO events during FY 2016-17.  This is a 6% reduction 
compared to the 88 SSO events in FY 2015-16.  
 
The total volume spilled in FY 2016-17 was 234,934 gallons, representing a 729% increase in volume compared 
to the previous Fiscal Year.   Of the total amount spilled, 11% was contained and returned to the system.  The 
total volume reached surface water was 203,560 gallons from 16 SSO events.  Table 2-1 provides the number of 
SSOs for SSOs totaling in each of the three categories of volume as described in Paragraph 186 of the Consent 
Decree.   
 

Table 2-1 SSOs Reached Waters of United States 
FY # of SSOs for 

SSOs totaling 
Less than 1,000 

gallons 

# of SSOs for 
SSOs totaling 
1,000 to 9,999 
gallons 

# of SSOs for 
SSOs totaling 
10,000 gallons or 
more 

FY 2014-15 6 7 2 

FY 2015-16 3 0 0 

FY 2016-17 4 7 5 

 
There was unusually high precipitation in the winter of 2016-17, resulting in higher amount of wet weather 
discharge. Five SSO events between January 10, 2017 and March 20, 2017 account for 75% of the spill volume 
for FY 2016-17. 
 
Figure 2-1 shows the number of SSO events by Fiscal Year for the last 7 Fiscal Years, as well as the primary 
cause of the SSO.       

  



City of Oakland 
Sanitary Sewer Collection System Annual Report, FY 2016-17  10 
 

Figure 2-1. 
SSOs per Fiscal Year 

  

A detailed list of SSOs is shown in Table 2-1 of Appendix A. 

Number and Location of Repeat Overflows 

In Fiscal Year 2016-17, the City had 14 locations (14 SSO’s) in which a second sewer overflow occurred within 
a three-year period.  Table 2-2 below lists the number and location of overflows occurring at repeat locations 
along with a description of measures taken to prevent future SSO’s at these locations. All locations below have 
been added to the High Frequency Cleaning List ‘Hot Spots”.  Additionally, the City is analyzing root-related 
pipes for potential pipe rehabilitation.    

Table 2-2 Repeat SSO Locations, FY 2016-17 
SSO Location CIWQS 

# 
Cause Date Measure(s) to prevent 

SSO 
Pipe ID 

3759 Brookdale Av, 3745 
Brookdale Av (same pipe) 

830288, 

820985 

FOG 

Pipe Structural 
Failure 

11/29/16, 

12/2/15 

Repaired - Project # 
C228910  12/16/16 

10414 

400 Capistrano Dr, 116 
Catron Dr (same pipe) 

826602, 

799319 

Debris General 

Debris General 

7/19/16, 

9/29/13 

Added to the 6 month 
PM list on 1/23/2016 

124 

4100 Redwood Rd, 4120 
Redwood Rd (same pipe) 

833823, 

804902 

Rags, Debris, 
Roots, Root 
Intrusion 

3/21/17, 

3/24/14 

Added to the 6 month 
PM list on 6/20/2017 

14243 
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SSO Location CIWQS 
# 

Cause Date Measure(s) to prevent 
SSO 

Pipe ID 

3822 Whittle Av, 3816 
Whittle Av (same pipe) 

830735, 

812055 

Root Intrusion 
Grease 
Dispostion, FOG 

12/10/16, 

1/1/15 

Added to the 6 month 
PM list on 1/26/2017 

15829 

3500 Mountain Blvd 829670, 

806722 

Root Intrusion, 
Root Intrusion 

11/6/16, 

6/3/14 

Added to the 6 month 
PM list on 11/16/2016 

16341 

2289 Melvin Rd 831789, 

821016 

Root Intrusion 

Debris General  

1/14/17, 

1/14/16 

Added to the 6 month 
PM list on 1/25/2017 

18651 

84th Av & G St, 85th Av 
& G St (same pipe) 

826584, 

812920 

Debris General 

FOG 

7/19/16, 

2/4/15 

Added to the 6 month 
PM list on 1/19/2017 

2077 

83 Castle Park Way, 74 
Castle Park Way (same 
pipe) 

830918, 

822546 

Debris general 

Root Intrusion 

12/14/16, 

2/27/16 

Added to the 6 month 
PM list on 1/19/2017 

21002 

345 Pershing Dr 827401, 

804297 

Root Intrusion 

Root Intrusion 

7/28/16, 

1/28/14 

Added to the 12 month 
PM list on 1/19/2017 

21865 

885 69th Av, 69th Av & 
Snell St (same pipe) 

831762, 

810394 

Surcharged Pipe 
Wet Weather, 
FOG 

1/10/17, 

10/26/14 

Added to the 6 month 
PM list on 1/05/2016 

2971 

 

8420 International Blvd, 
8432 International Blvd 
(same pipe) 

835768 

813615 

FOG 

Debris General 

5/19/17, 

2/28/15 

Added to the 12 month 
PM list on 6/20/2017 

3148 

8701 Hillside St, 2320 
87th Av (same pipe) 

835360, 

821935 

Pipe Structure 
Problem Failure, 

FOG 

5/19/17, 

2/9/16 

Repaired on 5/20/2017 
Work order # 845316 

3243 

5741 Elizabeth St 831770, 

831394 

Rainfall 
exceeded design, 
Surcharged due 
to heavy rain 
event 

1/10/17, 

12/15/16 

Added to the 6 month 
PM list on 2/15/2017 

6205 

7415 Circle Hill Dr, 7420 
Circle Hill Dr (same pipe) 

828915, 

800508 

Root Intrusion 

FOG 

10/7/16, 

10/31/13 

Added to the 12 month 
PM list on 1/26/2017 

8336 
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Sewer Overflows in Rehabilitated Areas 

In FY 2016-17, 3 SSOs occurred in areas rehabilitated since July 1, 2006 (within the last ten years) as shown in 
Table 2-3 below. Of these locations, all 3 SSO’s were FOG related problems.  Corrective actions, as detailed 
below, include cleaning, CCTV inspection, and addition to the “Hot Spot” list.  

 
Table 2-3 

 SSO Locations within Rehabilitated Areas, FY 2016-17 
 

SSO 
Location 

CIWQS 
# 

Cause Date Measure(s) to prevent SSO Rehab 
Year 

Pipe 
ID 

601 Webster 
St 

830730 Grease 12/14/16 Hydro Flushed 12/16/2016 

Televised 12/16/2016 

Added to High Frequency 
cleaning list 12 months 
8/08/2017 

2010 12760 

2201 Valley 
St 

829105 Grease 10/15/16 Televised 10/18/2016 

Power Rod 2/22/2017 

Hydro Flush 2/22/2017 

Added to High Frequency 
cleaning list 12 months 
8/08/2017 

2010 19471, 
19472 

1115 62nd 
Av 

835188 Grease 5/15/17 Hydro Flush 5/15/17 

Televised 5/18/2017 

Added to High Frequency 
cleaning list 12 months 
8/08/2017 

2011 3789 

3729 

3726 
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Section 3. Implementation of Asset Management Implementation Plan (AMIP) 
 
Paragraph 165 of the Consent Decree requires: 
 
“The City shall summarize implementation of each element of its AMIP. The summary shall include any 
proposed revisions to the AMIP, including, but not limited to, revisions to maintenance, construction, and 
Rehabilitation schedules, along with any associated changes to its financial plan, and an explanation of how 
those revisions are consistent with its obligations under the Consent Decree.” 
 
On October 31, 2014, the City submitted a new AMIP which had been revised to comply with the new Consent 
Decree. The AMIP provided new maintenance, construction and rehabilitation schedules, as well as a revised 
financial plan. The City is implementing both the new AMIP and the Consent Decree. 
 
Chapter 1, Introduction, of the new AMIP presented revised goals, organization and responsibilities for 
implementation of the AMIP and CD. 
 
Chapter 2, Condition Assessment, revised Sewer Main and Maintenance Hole inspection, Sewer Lateral 
inspection and capacity monitoring. Sections 4.2, 4.4 and 5.1 of this Annual Report describe work in these areas 
implemented during FY 2016-17. 
 
Chapter 3, Operations and Maintenance, revised sewer maintenance, hot spot cleaning, root control, and FOG 
control. Sections 5.4, 5.5, 5.6 and 5.7 of this report describe work in these areas implemented during FY 2016-
17. 
 
Chapter 4, Capital Improvements, described revision of design and construction standards, Sewer Main 
Rehabilitation, elimination of Acute Defects, pump station and capacity improvements, Rehabilitation of City 
owned Sewer Laterals, and provided a ten-year CIP and financial plan. Sections 4.1, 4.3, 5.3 and 5.8 of this 
report describe work implemented during FY 2016-17. 
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Section 4. Infiltration and Inflow Reduction Work 
 
4.1 Sewer Main and Maintenance Hole Rehabilitation 
 
Paragraph 166.a.i. of the Consent Decree requires that the Annual Report contain: 
 
“Rehabilitation: all Sewer Main and Maintenance Hole Repair and Rehabilitation activities completed…” 
 
Paragraph 83.a. of the Consent Decree requires: 
 
“Between January 1, 2014 and June 30, 2016, the City of Oakland shall rehabilitate 158,400 feet [30 miles] of 
Sewer Main….When the City rehabilitates a Sewer Main, it shall also Rehabilitate, as needed, all Maintenance 
Holes associated with the Sewer Main and ensure that abandoned Sewer Laterals are not connected to that 
Sewer Main.”  
 
Sewer Mains Rehabilitated 
 
As of June 30, 2017, the City of Oakland had Rehabilitated 322,914 feet (61.2 miles) of Sewer Main as shown in 
Table 4-1. This exceeds the Consent Decree requirement to rehabilitate 221,760 feet (42 miles) by June 30, 2017.  
The City’s Sewer Main Rehabilitation Program is ahead of schedule. 
 

Table 4-1 
Length of Rehabilitated Sewer Mains 

 

Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement ** 

1/11/14-6/30/14 131,653’ (24.9 miles)       131,653’ (24.9 miles) ----- 

FY 2014-15 60,546’ (11.5 miles)  192,199’ (36.4 miles) ----- 

FY 2015-16 71,751’ (13.6 miles) 263,950’ (50.0 miles) 158,400’ (30 miles) 

FY 2016-17 58,964 (11.2 miles) 322,914’ (61.2 miles) 221,760’ (42 miles) 
 
**Cumulative total beginning 01/01/14 
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Table 4-2 provides details of projects completed in FY 2016-17. 

Table 4-2 
Sewer Main Rehabilitation Projects Completed in FY 2016-17 

  

Project 
Number Description SubBasin Number 

Lateral 
Connections Structure 

Length 
(Feet) 

Length 
(Miles) Construction Costs 

C329145 21st Avenue, 17th St, 24th Ave, 
and 27th Ave 60-06 208 39 12,452 2.36 $1,959,328 

C329151 24th St, 19th Ave, Beaumont Ave, 
and 33rd St 58-02,58-04 366 88 22,455 4.25 $3,357,010 

C329149 Campus Dr, Mountain Blvd, Knoll 
Ave, and Access 83-502 65 58 7,484 1.42 $1,825,790 

C329148 Rehabilitation of Sanitary Sewers 
Subbasin 83-501 83-501 69 43 5,784 1.10 $1,194,839 

C329147 Rehabilitation of Sanitary Sewers 
Subbasin 83-013 83-013 84 65 7,223 1.37 $1,205,179 

C482950 Rehabilitation of Sanitary Sewers 
Subbasin 60-04 60-04 0 14 2,623 0.50 $456,569 

C329143 Rehabilitation of Sanitary Sewers 
Subbasin 54-16 54-16 36 117 786 0.15 $120,329 

BRT AC Transit Bus Rapid Transit 
Utility Relocation 60-04 0 0 157 0.03 N/A 

C228910 On-Call Sanitary Sewer Manholes 81-102, 83-002, 
52-08 0 3 0 0 

$30,000 

  

 

Total 
 

828 427 58,964 11.2 $10,149,044 

Additional Sewer Mains Rehabilitated 

Paragraph 83.b. of the Consent Decree requires: 
 
“…In addition to the Work required under paragraph 83(a), beginning on July 1, 2014, the City shall complete, 
by the end of each Fiscal Year, Rehabilitation of no less than 5,280 feet of Sewer Main, anywhere within the 
City’s Collection System, based on a cumulative total (i.e., 5280 feet by June 30, 2015; 10,560 feet by June 30, 
2016; 15,840 feet by June 30, 2017; etc.) for the duration of the Consent Decree.” 
 

As of June 30, 2017, the City of Oakland had Rehabilitated 16,385 feet (3.1 miles) of Sewer Main as shown in 
Table 4-3. This exceeds the Consent Decree requirement to rehabilitate 15,840 feet (3 miles) by June 30, 2017.  
The City have included sewer mains rehabilitated from both the capital improvement program and minor repairs 
performed by City crews. 
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Table 4-3 
Length of Additional Sewer Mains Rehabilitated 

 
Fiscal Year Mains Rehabilitated Cumulative Total CD Requirement 
FY 2014-15 *5,539’+946’=6,485’ (1.2 miles) 6,485’ (1.2 miles) 5280’ (1 mile) 

FY 2015-16 *5,424’+673’=6,097’ (1.2 miles) 12,582’ (2.4 miles) 10,560’ (2 miles) 
FY 2016-17 3,803’ (0.7 miles) 16,385’ (3.1 miles) 15,840’ (3 miles) 

*Updated length rehabilitation by adding minor repairs summarized in Table 5-2. 
 

Table 4-4 
Additional Sewer Mains Rehabilitated in FY 2016-17 
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C455620 
On-Call 
Sanitary 
Sewer 

6/30/2017 
50-18, 
85-204, 
82-003 

54 22 3,360 0.64 $ 249,743 

- 
FY 2016-17 

Minor 
Repairs 

Varies Varies N/A N/A 443 0.08 N/A 

 
  Total   54 22 3,803       0.7   $  249,743  

Maintenance Holes 
 
Paragraph 166.a.i.C. of the Consent Decree requires that the Annual Report contain: 
 
“…the number of Maintenance Holes associated with Rehabilitated Sewer Mains and the number of 
Maintenance Holes Rehabilitated;” 
 
As shown in Tables 4-2 and 4-4, as part of its Sewer Main Rehabilitation Program in FY 2016-17 the City 
Repaired or Rehabilitated 449 Maintenance Holes.   

 
Abandoned Sewer Laterals 
 
Paragraph 166.a.i.D. of the Consent Decree requires that the Annual Report contain: 
 
“…a statement that the City did not reconnect any abandoned Sewer Laterals that the City found to be 
connected to the Sewer Main;” 
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The City sealed off any abandoned sewer laterals which were encountered during construction. No abandoned 
laterals were reconnected to Sewer Mains.  Abandoned or inactive house connection sewers shall be cut back 
two feet from the main and plugged with Class C mortar, at least six inches into the abandoned/inactive house 
connection sewer. 
 
 
Sewer Main Rehabilitation Budget and Expenditures 
 
Paragraph 166.a.i.F. of the Consent Decree requires that the Annual Report contain: 
 
“…the Rehabilitation budget and dollars spent on Sewer Main Rehabilitation;” 
 
During FY 2017-18, the City budgeted $17,309,400 for capital improvements of the sewer collection 
system.  Improvements include rehabilitating or replacing sewer mains, lower laterals, and associated sewer 
structures.  This budgeted amount is intended to cover hard construction costs and soft costs associated with 
design and construction management.  It must be noted that capital budget is not typically spent in one fiscal 
year as project activities and expenditures span over 2 to 3 years. 

 

2017-18 Proposed Sewer Main Rehabilitation Projects 

Paragraph 166.a.i.G of the Consent Decree requires that the Annual Report contain: 
 
“…the Sewer Mains targeted to be Rehabilitated in the next Fiscal Year;” 

In FY 2017-18, the City plans to complete 7 Sewer Main Rehabilitation projects as listed in Table 4-6 below.  
These projects will rehabilitate approximately 15.27 miles of sewer mains.  All appurtenant sewer structures will 
also be rehabilitated as needed as part of these projects.  The locations of these projects are selected from 
Appendix H of the Consent Decree and various locations for the 1 additional mile of sewer main rehabilitation 
required under Paragraph 83.b.  The locations for the 1 mile will be developed in response to complaints and 
requests from the acute defect list.  Appendix H lists Oakland's Collection System sub-basin priorities.   
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Table 4-6 
FY 2017-18 Proposed Sewer Main Rehabilitation Projects 

 
No. Project 

No. 
Description Length 

(Miles) 

1 1001173 
Task 2 Sanitary Sewer Upgrade Park Blvd 

0.7 

2 1001173 
Task 3 Sanitary Sewer Upgrade Trestle Glen Rd 

0.1 

3 1000980 Rehab of SS Chelton Dr, Ascot Dr, HolyRood Dr, and Castle Dr 
(Subbasin 56-07) 

 2.91 

4 1001039 Rehab of SS Castle Dr, Chelton Dr, Ascot Dr, and Mountain Blvd 
(Subbasin 56-07) 

2.83 

5 1000668 Rehabilitation of Sanitary Sewer in the Area bounded by Chelton Dr, 
Skyline Blvd, Holyrood Dr, and Ascot Dr. (56-07) 

4.21 

6 1000654 Rehabilitation of Sanitary Sewer in the Area bounded by E Wetmore 
Road, MacArthur Boulevard, Mountain Boulevard, and Reinhardt 
Drive (83-012) 

1.71 

7 1000673 Rehabilitation of Sanitary Sewer in the Area bounded by Seminary 
Avenue, Avenal Avenue, Bancroft Avenue, 65th Avenue, and 
International Boulevard (83-103) 

2.81 

 
Revisions to Appendix H 

Paragraph 166.a.i.H. of the Consent Decree requires that the Annual Report contain: 
 
“…an explanation of any revisions that were made to Appendix H, or the financial plan associated with future 
Sewer Main Repair and Rehabilitation…” 
 
In FY 2016-17, no revisions were made to Appendix H.  
 
4.2 Sewer Main and Maintenance Hole Inspection 
 
Paragraph 83.c. of the Consent Decree requires: 
 
“For the duration of this Consent Decree, the City of Oakland shall inspect, using CCTV or other equally 
effective methods, and document condition assessment of, its Collection System at an annual rate of no less than 
10 percent of its Sewer Mains per Fiscal year (at least 485,760 feet of Sewer Mains per Fiscal Year) on a 
cumulative basis (i.e., 242,880 feet by June 30, 2014; 728,640 feet by June 30, 2015; 1,214,400 feet by June 30, 
2016; etc.).”  
 
Paragraph 166.a.ii. of the Consent Decree requires the Annual Report to contain: 
“Inspections: inspections and condition assessment completed…”  
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Sewer Main Condition Assessment 
 
As shown in Table 4-7, 1,911,585 feet (362 miles) of sewer mains have been inspected and assessed using 
CCTV inspection.  This exceeds the Consent Decree requirement to inspect 1,700,160 feet (322 miles) by June 
30, 2017.  
 
      Table 4-7 
       Length of Sewer Mains Inspected and Assessed 

Fiscal Year Mains Assessed ** Cumulative Total *** CD Requirement 

FY 2013-14* 182,935’ (35 miles) 182,935’ (35 miles) 242,880’ (46 miles) 

FY 2014-15 618,991’ (117 miles) 801,926’ (152 miles) 728,640’ (138 miles) 

FY 2015-16**** 619,913’ (117 miles) 1,408,769’ (267 miles) 
1,214,400’ (230 

miles) 

FY 2016-17 502,816’ (95 miles) 1,911,585 (362 miles) 
1,700,160’ (322 

miles) 
 
*Six months, January 1, 2014 – June 30, 2014 
**Newly-unique feet assessed during the FY (feet that had no previous assessment between January 1, 2014 and 
the start of the FY) 
***Cumulatively-unique feet starting January 1, 2014 
****Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore, the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
 

Results of the inspections are summarized in Figure 4-1. 

Figure 4-1 
Sewer Main Condition Grades (FY 2016-17) 

  
 

From a total of 3,224 pipe segments inspected, 1,534 segments were found to be in excellent structural 
condition (Grade 0), 495 segments were found to be in acceptable structural condition (Grade 1), 688 segments 
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were found to be in minimal collapse risk condition (Grade 2), 358 segments were in collapse unlikely in near 
future condition (Grade 3), 94 segments were found to be in collapse likely in foreseeable future condition 
(Grade 4), and 55 segments were found to be in danger of imminent collapse or were found to have unusually  
large pipe blockage (i.e., roots) (Grade 5).  

Grade 5 pipe blockages are addressed immediately. Grade 5 structural defects are considered Acute Defects and 
are treated as described in Section 5-3. 
 
Maintenance Hole Inspection 

Paragraph 83.c of the Consent Decree also requires: 

“When the City inspects a Sewer Main, it shall also inspect all Maintenance Holes associated with that Sewer 
Main.” 

Between July 1, 2016 and June 30, 2017, 1,704 maintenance-hole inspections were performed. Inspectors used 
a modified Manhole Assessment Certification Program (MACP) where field staff visually inspected the barrel 
of every maintenance hole and completed a computerized maintenance hole inspection form. Results of the 
inspections are summarized in Figure 4-2 below. 

Figure 4-2 
Maintenance Hole Inspection Results (FY 2016-17) 

 

Of 1,704 Maintenance Hole inspections, 1,650 inspections found Maintenance Holes in good condition, 53 
found Maintenance Holes in fair condition, and 1 found Maintenance Holes in poor condition.  Table 4-8 
contains a list of Maintenance Holes in poor condition.   

1650

53 1

Good Fair Poor
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Table 4-8 
Maintenance Holes in Poor Condition (FY 2016-17) 

Inspection 
ID# 

WO# Inspection Type Location  Condition  MH# Structure 
# 

11444 810593 v2 Maintenance Hole 
Inspection 

450 30th St Poor 52-803-15 18356 

 

1 maintenance hole was found to be in poor condition in FY 2016-17.  This maintenance hole was replaced in 
December of 2016.   

4.3 Development of Regional Standards 
 
Paragraph 166.1.iii. of the Consent Decree requires the Annual Report to contain: 
 
“Regional Standards: a description of the activities to develop…Regional Standards.” 
 
Paragraph 83.d. further requires: 
 
“The City shall work with other Defendants to create Regional Standards for sewer installation, Rehabilitation 
and Repair and participate in submitting a group report of the recommended standards for EPA’s review and 
approval by June 30, 2016, and for review, every five years thereafter.” 
 
The City bases its construction plans and specifications on The “Greenbook”: Standard Specifications for Public 
Works Construction, a statewide standard for the municipal construction industry.   

In this reporting period, the City has begun incorporating these Standards in the design of its capital projects. 
The Defendants have and will continue to discuss the Regional Standards, its effectiveness, and potential 
revisions and improvements at coordination meetings. 

4.4 Sewer Lateral Inspection and Repair 
 
Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“Sewer Laterals: a description of the activities taken and materials used to notify property owners of defective 
sewer Laterals…” 

Regional Private Sewer Lateral (PSL) Program  

Paragraph 84.c of the Consent Decree requires: 

“The City, to satisfy the requirements of this subparagraph, shall document, in spreadsheet format, the building 
permits issued during the Fiscal Year, the certificates of occupancy issued, and whether a Compliance 
Certificate was submitted prior to issuance of the certificate(s) of occupancy.” 

Oakland started its PSL program on January 16, 2012, in collaboration with the Regional PSL Program 
administered by the East Bay Municipal Utility District (EBMUD). 
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The City requires that persons seeking building permits which require certificates of occupancy for construction 
or remodeling exceeding $100,000 test and, where necessary, replace defective private sewer laterals and obtain 
Compliance Certificates from EBMUD before being issued certificates of occupancy. 
 
Table 4-10 below shows the City's compliance with the CD requirement to have “…permittees to submit 
Compliance Certificates before being issued certificates of occupancy for construction or remodeling permits in 
excess of $100,000.” (Paragraph 84.c).  
 

Table 4-10 
Permits Finalized, with EBMUD Certificates of Compliance 

 
Fiscal Year # Permits Finalized # with Compl Cert # w/o Compl Cert 

*FY 2015-16 257 257 0 
FY 2016-17 318 318 0 

  
*Numbers updated from last year’s reporting. 

 
In FY 2016-17, the City finalized 318 building permits which required certificates of occupancy for 
construction or remodeling permits in excess of $100,000.  All 318 building permits received Compliance 
Certificates issued by EBMUD which met the Consent Decree requirement to limit the number of building 
permits issued without Compliance Certificates to less than 25 per Fiscal Year.  The City continues to share 
data with EBMUD and sends spreadsheets detailing Oakland’s activities.    
 
Other Privately Owned Defective Sewer Laterals 

Paragraph 85.a. of the Consent Decree requires: 

“Within 90 days of identifying a Sewer Lateral as defective the City of Oakland shall notify the owner in 
writing.” 

Paragraph 166.b.i. of the Consent Decree requires the Annual Report to contain: 

“A. the number of sewer Laterals identified as defective; 
  B. the number of property owners notified that their Sewer Laterals are defective; 
  C. a copy of a representative notice that was sent to property owners notifying them that their Sewer Lateral is 
defective; 
  D. a description and the number of administrative enforcement actions taken against property owners for 
defective Sewer Laterals;”  
 

As shown in Table 4-11, during FY 2016-17 City crews identified 47 defective Sewer Laterals.  37 property 
owners have corrected their defective Sewer Laterals.  10 property owners have not corrected the defect.   

The City sent defective lateral notices to properties in accordance with the requirement described on Paragraph 
85a of the Consent Decree.  The City aggregated all lateral related reports and complaints in one database.  The 
City sent notices to property owners including those with lateral defects and those with only temporary 
blockages.  25 notices were sent within the 90-day requirement.  5 notices were sent beyond the 90-day 
requirement, one of which was repaired.  2 notices were not sent, two of which have been repaired. 
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Table 4-11 
 Defective Sewer Laterals 

# of Defective 
Sewer Laterals 

Identified in 
Fiscal Year 

2016-17 

# of Defective 
Sewer Laterals 

Repaired 

# of Defective 
Sewer Laterals 
Not Repaired 

# Of Notices 
Sent Within 90 

Days 
Or Repaired 

Within 90 Days 

# Of Notices 
Sent 

Beyond 90 
Days 

# Of Notices 
Not Sent  

47 37 10 40 *5 **2 
  *1 have been repaired 

**2 have been repaired 

Oakland-Owned Sewer Laterals 

Paragraph 166.b.i.E requires the Annual Report to contain: 

“…the number of Oakland-owned Sewer Laterals inspected and Repaired or Rehabilitated and the cumulative 
number of Oakland-owned Sewer Laterals inspected and Repaired or rehabilitated from the Effective Date;” 

On June of 2016, the City awarded an on-call construction contracts with two Contractors to inspect and, where 
necessary, repair or rehabilitate defective City-owned Sewer Laterals of 95 City facilities identified in Appendix 
H-1 of the Consent Decree. In FY 2016-17, the City have inspected and completed 26 Sewer Laterals 
Rehabilitation locations as listed in Table 4-12 on Appendix G.  The City expects to complete inspection and 
repair of City-owned Sewer Laterals well ahead of the September 21, 2024, completion date specified in the 
Consent Decree.  

Defective Sewer Laterals Owned by Other Public Entities or Government Agencies 

Paragraph 166.b.i.F. requires the Annual Report to contain: 

“…the address and name of any property owned by a Public Entity, or the State or federal government, that has 
an identified defective Sewer Lateral, including a description of the defect;” 

During FY 2016-17 and FY 2015-16, the city did not identify any defective Sewer Laterals owned by other 
Public Entities or the State or federal government. 

Sewer Lateral Education and Outreach Program 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“… a summary of the City’s assistance to EBMUD in the development of a Sewer Lateral education and 
outreach program:” 

The City will continue to work with EBMUD in implementation of the program. 
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Lower Sewer Laterals 

Paragraph 166.b.i.G. requires the Annual Report to contain: 

“Lower Sewer Laterals: the number of Sewer Laterals connected to the Rehabilitated Sewer Mains and the 
number of Lower Sewer Laterals Repaired or Rehabilitated.” 

As shown in Table 4-2 and Table 4-4, as part of its Sewer Main Rehabilitation, the City reconnected all 1,227 
encountered Sewer Lateral connections which included connections to laterals within easements.  The City 
Repaired or Rehabilitated 882 Lower Sewer Laterals as part of the construction projects. Laterals within 
easements are within private properties and are not considered Lower Sewer Laterals.   

4.5 Inflow and Rapid Infiltration Identification and Elimination 

Paragraph 166.c.i. of the Consent Decree requires the Annual Report to contain: 

“a description of the City’s cooperation with EBMUD’s implementation of the RTSP;…” 

The City will continue to work with EBMUD in implementation of the program. 

On September 29, 2016, EBMUD submitted to the City FY 2015-16 Annual Satellite Notification.  The City 
provided a response on December 16, 2016.  EBMUD did not find any linear and non-linear high priority 
sources. 24 private sources were found.  Of those 24, the City has determined one to be a high priority source.  
The one location was abated within the required twenty-four months of making the designation.  

Table 4-12 Inflow and Rapid Infiltration Identification 

EBMUD 
Notification FY 

High Priority 
Sources 

Number of 
Locations 
Identified  

# of Notices 
Sent Within 

90 Days 

# of Notices 
Sent Beyond 

90 Days 

# of Locations 
Abated 

Within Time 
Requirement 

# of Locations 
Abated Beyond 

Time 
Requirement 

FY 2015-16 

Linear High Priority 
Sources 

0 N/A N/A N/A N/A 

Non-Linear High 
Priority Sources 

0 N/A N/A N/A N/A 

Private High Priority 
Sources 

1 1 1 1 0 

Private Low Priority 
Sources 

23 23 0 *TBA N/A 

*Status update will be provided in the next RTSP Notification Response report. 
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Section 5. SSO Reduction Work 

 
Paragraph 167 of the Consent Decree requires: 
 
“The City shall summarize its Work to reduce SSOs in its service area in the reporting Fiscal Year.” 
 
A summary of the City’s work is described below. 
 
5.1 Capacity Assurance 
 
Paragraph 167.a. of the Consent Decree requires that the Annual Report contain: 
 
“Capacity Assurance: a description of the activities performed in order to monitor the locations in Paragraph 
89(a) during rain events…” 
 
During FY 2016-17, the City monitored water levels in Maintenance Holes listed in Paragraph 89(a) of the 
Consent Decree.  The high water level alarm sensors were installed 12” below the rim of the manhole cover.  
The low water level alarm sensors were installed 17” below the rim of the manhole cover.  Table 5-1 provides 
information required in Paragraph 167a of the Consent Decree.   
 
Paragraph 167ai requires the City to show the “highest water level in relation to the Maintenance Hole 
observed in the reporting Fiscal Year”.   
 

Table 5-1 is a cumulative list of all locations that received high water level alarms in FY 2014-15, FY 
2015-16, and FY 2016-17.  In FY 2016-17 the City experienced a total of seven locations that reached 
within one foot of the Maintenance Hole rim.   All flows were contained within the system and no SSO 
events have occurred at any of these six locations.  One location were suspected to be capacity related.   
Six locations were non-capacity related.   

 
Paragraph 167aii requires the City to identify any “capacity-related SSO or instance of the water level reaching 
within one (1) foot of the Maintenance Holes rim due to a lack of capacity and whether the event(s) occurred 
during a rain event that was greater than the December 5, 1952 Storm”.   
 

As shown in Table 5-1, high water levels were experienced in six locations that were triggered by the 
December 11, 2014 storm event. Our analysis shows that the December 11, 2014 storm was a storm 
event have exceeded the December 5, 1952 storm.  This event surpassed a 5-year classification with a 
full duration classification of a 10-year, 21-hour event. Despite this, and out of an abundance of caution, 
the City has begun design of upgrades at all locations where high water levels were triggered.  A full 
detail of the City’s progress on the planned upgrades is provided below.  

 
Paragraph 167aiii requires the City to provide “a description of all activity the City performed to prevent an 
SSO from occurring at a location where the City had reason to believe a capacity-related SSO was likely to 
occur”.   
 

Table 5-1 includes a description of maintenance activities performed to prevent SSO’s for each location. 
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Paragraph 167aiv requires the City to provide “a description of activities to address locations that do not have 
sufficient capacity”.   
 

Table 5-1 includes a description of maintenance activities performed to prevent SSO’s for each location.  
In addition, as stated above, the City is proceeding with preparing construction plans for capacity 
upgrades at all seven (7) locations.   This work started FY 2014-15; however, due to the complexity of 
the project location and encountering physical challenges in the existing field conditions, our project has 
been delayed.  The following is a summary progress report on all seven locations: 
 

• San Pablo Avenue at 60th Street – Currently in Construction 
• San Pablo Avenue at 62nd Street - Currently in Construction  
• Grand Avenue and Harrison Street – Currently in Construction 
• Park Blvd and Spruce Street - Design 95% Completed.  Construction planned for Spring 2018. 
• East 18th Avenue at 4th Avenue - Construction planned for Fall 2017. 
• Maybelle Avenue and Masterson Street - Currently in Construction  
• Trestle Glen Road at Creek Road – Design 95% Completed.  Construction planned for Spring 

2018. 
 
Furthermore, in FY 2015-16, the City completed a large sewer rehabilitation project downstream of 
three triggered locations: 27th Avenue & Vernon Street, Grand Ave and Harrison St, and 19th Street and 
Jackson Street.  That project rehabilitated approximately 1,079 linear feet of existing 60” conduit sewer 
pipes with Centrifugally Cast, Fiberglass-Reinforced, Polymer Mortar (CCFRPM) pipes and applied 
coating for approximately 342 linear feet of existing 3’x 4’-10” conduit sewer pipes.  That project is 
expected to improve the hydraulic conditions of the sewer system in the downtown area and lower the 
overall hydraulic gradient line in sewer pipes upstream.  

Paragraph 167av requires the City to provide “a list of sewer segments improved pursuant to Paragraph 89(b) 
including the date the capacity was improved, and certification that any improved Sewer Main has sufficient 
capacity”.  
 

 There are no activities to report. 
 
Paragraph 167avi requires the City to provide “identification of any capacity-related SSOs and the SSO date 
and location”.   
 

In FY 2016-17, no Sanitary Sewer Overflows occurred in any of the Maintenance Holes listed in 
Paragraph 89(a) of the Consent Decree. 
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Table 5-1  
Capacity Related High Level Alarms Triggered in FY 2016-17 
  

No. 
Listed 
from 

Consent 
Decree 

Location 

Event Occurrence Reasons for High 
Level Alarm 

 Maintenance 
Performed to 
Prevent SSO’s 

Comment 

Date of 
Occurrence 

Rain 
Event? 

Exceeded 
1952 

Storm? 

i. 

San Pablo 
Avenue at 
60th Street  

* 12/11/2014 Yes Yes Exceeded 1952 
Storm  

Televised: 5-29-14, 
2-18-15, 9-20-16  
Cleaned: 2-18-15, 
4-28-16, 9-20-16  
On Hot Spots List 

**Planned for Fall 
2017 Construction.   

1/19/2016 Yes No Grease & Capacity 

3/5/2016 Yes No Grease & Capacity 

ii. 

San Pablo 
Avenue at 
62nd Street 

9/23/2015 

No N/A Maintenance staff 
triggered sensor 

Televised: 4-29-14, 
10-17-16  
Cleaned: 9-23-15, 
8-30-16  
On Hot Spots List 

**Planned for Fall 
2017 Construction.   

iii. 

Stanford 
Avenue at 
Gaskill 
Street 

9/23/2015 
No N/A Maintenance staff 

triggered sensor 
Televised: 8-20-14, 
10-06-16.  
Cleaned: 10-06-15, 
10-06-16.  
Inspected and reset 
surcharge alarm 
unit 9-23-15.  

Upsizing not needed. 

8/25/2016 
No N/A Maintenance staff 

triggered sensor 

iv. 

27th Avenue 
& Vernon 
Street 

* 12/11/2014  Yes Yes Exceeded 1952 
Storm 

Televised: 4-29-14, 
12-16-14, 9-19-
2016   Cleaned: 4-
29-14, 6-2-14, 1-
13-15, 7-27-15, 2-
8-16, 8-10-16, 9-
19-15, 2-14-17  
On High Frequency 
Cleaning List Every 
6 Months 

Upsizing not needed.    
The current hydraulic 
model shows there is 
sufficient capacity.  
The location is placed 
on the High Frequency 
6-month cleaning list. 

1/19/2016 Yes No Grease 

12/15/2016 Yes No Grease 

2/20/2017 

Yes Yes Exceeded 1952 
Storm 

v. 

Grand 
Avenue and 
Harrison 
Street 

* 12/11/2014   Yes Yes Exceeded 1952 
Storm 

Televised: 4-28-14 
Cleaned: 4/28/14, 
5/27/2015, 6-8-16, 
6/13/17    
On High Frequency 
Cleaning List every 
12 Months 

**Planned for Fall 
2017 Construction. 
Downstream hydraulic 
condition was 
improved by a 54” slip 
line project in 2016.   

 

 

1/06/2016 Yes No Grease & Sag 

1/17/2016 Yes No Grease & Sag 

1/19/2016 Yes No Grease & Sag 

1/22/2016 Yes No Grease & Sag 
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No. Location 
Event Occurrence   Reasons for High 

Level Alarm 
Maintenance 
Performed to 
Prevent SSO’s 

Comment 

Date of 
Occurrence 

Rain 
Event? 

Exceeded 
1952 

Storm? 

  

3/5/2016 Yes No Grease & Sag   

12/10/2016 Yes No Grease & Sag 

12/15/2016 Yes No Grease & Sag 

1/9/2017 Yes No Grease & Sag 

1/10/2017 Yes No Grease & Sag 

1/18/2018 Yes No Grease & Sag 

1/20/2017 Yes No Grease & Sag 

1/22/2017 Yes No Grease & Sag 

2/20/2017 Yes Yes Exceeded 1952 
Storm 

3/4/2017 Yes No Grease & Sag 

4/7/2017 Yes No Grease & Sag 

vi. 

19th Street 
and Jackson 
Street 

† 12/13/2015 

Yes No Downstream sewer 
construction by-

pass and cleaning 
triggered sensor  

Televised:  5-27-14, 
10-3-16, 11-18-16, 
5/15/2017 
Cleaned: 11-21-14, 
9-19-16, 11-16-16, 
5/2/2017 
Inspection every 6 
months 

Revised conclusion 
that the trigger was not 
capacity related.  
Additionally, a sewer 
relief line was 
constructed in 2010. 

vii. 

Park Blvd 
and Spruce 
Street 

1/17/2016 Yes No Capacity Televised: 11-14-
14, 8-3-16 
Cleaned: 1/23/14, 
7-8-16 
On High Frequency 
Cleaning List every 
12 Months  
 
 
 

***Planned for Spring 
2018 Construction.  
95% Designed.  
Resolving 
utility/private 
improvements 
conflicts, utility poles, 
telecommunication 
conduits, etc. 
 
 
 
 
 
 
 

3/5/2016 Yes No Capacity 

3/12/2016 

Yes No Capacity 
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No. Location 
Event Occurrence   Reasons for High 

Level Alarm 
Maintenance 
Performed to 
Prevent SSO’s 

Comment 

Date of 
Occurrence 

Rain 
Event? 

Exceeded 
1952 

Storm? 

viii. 

East 18th 
Avenue at 
4th Avenue 

* 12/11/2014   Yes Yes Exceeded 1952 
Storm 

Televised: 12-26-
14,  8-14-15        
Cleaned: 8-09-16 
On High Frequency 
Cleaning list every 
6 Months  

**Planned for Fall 
2017 Construction. 
Downstream hydraulic 
condition was 
improved by a 54” slip 
line project in 2016. 

 

 

12/13/2015 Yes No Capacity 

12/21/2015 Yes No Capacity 

1/06/2016 Yes No Capacity 

1/17/2016 & 
1/19/2016 

Yes No Capacity 

3/05/2016 & 
3/10/2016 

Yes No Capacity 

12/10/2016 
& 

12/15/2016 

Yes No Capacity 

2/20/2017 Yes Yes Exceeded 1952 
Storm 

ix. 

††Maybelle 
Avenue and 
Masterson 
Street  

* 12/11/2014  Yes Yes Exceeded 1952 
Storm 

Televised: 1-2-15, 
9-22-16, 1-10-17  
Cleaned: 12-27-15, 
3-15-16, 1-2-17  

 

**Planned for 2018 
Construction.  

1/17/2016 & 
1/19/2016 

Yes No Sag 

3/5/2016 & 
3/10/2016 

Yes No Sag 

3/13/2016 & 
1/10/2017 

Yes No Sag 

2/20/2017 Yes Yes Exceeded 1952 
Storm 

x. 

†††Trestle 
Glen road 
and Creed 
Road 

* 12/11/2014   Yes Yes Exceeded 1952 
Storm 

Televised: 1-26-15 
Cleaned: 5-6-15, 
11-9-15, 5-10-16, 
12-5-16, 6-6-17  
Location on High 
Frequency Cleaning 
List Every 3 
Months 

***Sag will be 
corrected and 606 
linear feet of pipe will 
be upsized in 2018.   

 

 

1/17/2016 & 
1/19/2016 

Yes No Debris & Sag 

3/5/2016 Yes No Debris & Sag 

12/10/2016 
& 

12/15/2016 

Yes No Debris & Sag 
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1/10/2017 Yes No Debris & Sag  

 2/20/2017 Yes Yes Exceeded 1952 
Storm 

xi. 

76th Avenue 
and Bancroft 
Avenue 

8/25/2016 No N/A Maintenance staff 
triggered sensor 

Televised: 12-18-14 
Cleaned: 5-28-14, 
6-3-2015, 2-9-16, 
6-22-16, 2-15-17 
Location on High 
Frequency Cleaning 
List Every 12 
Months 

 

2/20/2017 

Yes Yes Exceeded 1952 
Storm 

 
* Locations in which the water level reached within one foot of the Maintenance Hole rim during the December 
11, 2014 rain event.  Rain event exceeded 1952 Storm.   
 
** Project 1001173 
 
*** Project 1001173 Task #2 and Task #3 
 
 
† The following information was not included in FY2015-16’s Annual Report, because of a recent finding. The 
City re-evaluated the 12/13/2015 trigger event and revised a conclusion that the trigger was not capacity related.  
The trigger was caused by construction activities on a sewer project downstream between December 7, 1015 
and December 17, 2015.   The construction activities included a sewer bypass, sewer pipe cleaning, and CIPP 
preparation setup for a 48" sewer line rehabilitation at San Pablo and West Grand Avenue.  The bypass pump 
was set up between San Pablo Ave and West Grand Ave.  

Additionally, a sewer relief line was constructed from City Project No. C59310 in 2010 to increase sewer 
capacity near the intersection of Jackson Street and 19th Street.  The project split the sewer flows running north 
on Jackson Street; diverting a portion of the flow to continue north towards Lakeside Drive.  Prior to the 
construction of these improvements, the sewer manhole 50-904-24 would experience high flow levels during 
high-intensity rain events.  The constructed relief line added an alternative flow path from Jackson Street and 
19th Street to the 60” trunk sewer line located on 20th Street to the north.  The increased capacity provided by 
the new relief line have reduced the chance of a sanitary sewer overflow (SSO) at this location.   
 
The City have undergone hydraulic analysis to determine the benefit the relief line provides. The City’s 
hydraulic model was run under two scenarios, (1) without improvements and (2) with the relief line constructed. 
In both instances a 5yr-7hr design storm was used to evaluate sewer performance during a rainfall event. Under 
scenario (1), the hydraulic grade line (HGL) rose above the rim elevation at manhole 50-904-24, indicating that 
a SSO would occur. Under scenario (2), with the relief line constructed, the HGL lowered from 8.38 to 7.63 and 
below the manhole rim. 
 
†† To mitigate the capacity deficiencies in the sewer pipes between Maybell Avenue and Masterson Street, City 
is currently in construction to upsize the existing 10-inch VCP sewer pipe to 14-inch HDPE pipe along 
Maybelle Avenue between Masterson Street and MacArthur Boulevard. These improvements substantially 
reduce the risk of a sanitary sewer overflow during wet-weather. 
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††† To mitigate the capacity deficiencies and correct the sags in the trunk sewer along Trestle Glen Road, the 
City evaluated several capacity improvement options. Of the scenarios evaluated, the preferred option is to up-
size pipes along Trestle Glen Road between Creek Road and Humphrey Place from a 12-inch to 16-inch 
diameter. Modeling results show these improvements are able contain local sewer flows within the system for 
the 5-year, 7-hour storm. These improvements substantially reduce the risk of a sanitary sewer overflow during 
wet-weather. The up-sized lines will allow sufficient relief upstream while not overwhelming the system 
downstream. 
 
5.2 Post SSO Inspection 
 
Paragraph 167.b. of the Consent Decree requires that the Annual Report contain: 
 
“Inspections: a statement that Oakland completed CCTV inspections downstream of each SSO location.” 
 
During FY 2016-17, the City completed CCTV inspections downstream of each SSO.  
 
5.3 Acute Defects 
 
Paragraph 167.c. of the Consent Decree requires that the Annual Report contain: 
 
“Acute Defects: a description of the activities to Repair Acute Defects…” 
 
Paragraph 91 further provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, but no later 
than within one Year of identification.” 
 
Acute Defects are shown in Table 5-3 of Appendix D. Table 5-3 shows location of Acute Defect locations 
identified after the Consent Decree (July 1, 2014).   
 
As shown in Table 5-3, the following is a list of activities related to acute defects. 
 

• 27 New Acute Defects were found in FY 2016-17.  
• 16 FY 2016-17 identified Acute Defects were repaired.  
• 3 FY 2014-15 and 2 FY 2015-16 repaired Acute Defects did not meet the one-year requirement.   
• 1 FY 2014-15 and 1 FY 2015-16 remains not repaired.  The City will continue to work with the private 

parties to abate the defects. 
• No Sanitary Sewer Overflows occurred because of delays in Repair of Acute Defects. 
• The status of each repair pertains to the FY initially identified.  Outstanding repairs for each FY will be 

updated annually until repaired in which the record will be added to the associated repaired reporting. 
 

Between July 1, 2016 and June 30, 2017, the median time to correct an Acute Defect was 105 days.   
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Table 5-3a 
Acute Defect Summary 

Fiscal Year 

# Of 
Acute 
Defects 
Found 

# Of Acute 
Defects 
Repaired 
Within One 
Year of 
Identification 

# Of Acute Defects Repaired Not 
Within One Year of 
Identification 

# Of Acute Defects Not 
Repaired 

City 
Responsibility 

Private 
Responsibility 

City 
Responsibility 

Private 
Responsibility 

FY 2014-15 41 36 3 0 0 1 
FY 2015-16 24 21 0 2 0 1 
FY 2016-17  27 16 n/a n/a 8 3 

 

Minor Repairs Completed 

In addition to the Sewer Main Rehabilitation described above, between July 1, 2016 and June 30, 2017, the 
City’s Sewer Maintenance Section performed  78 spot repair work orders. These spot repairs consisted of 
excavating damaged sewer lines and installing new segments of sewer line or repairing structures. The list of 
repair locations is shown in Table 4-5 of Appendix B. As of June 30, 2017, maintenance crews have 159 minor 
repairs to be completed.  

Table 5-2 
Length of Additional Sewer Mains Rehabilitated from Minor Repairs 

 
Fiscal Year Mains Rehabilitated 
FY 2014-15 946’ (0.18 mile) 

FY 2015-16 673’ (0.13 mile) 
FY 2016-17 443’ (0.08 mile) 

 

5.4 Sewer Main Cleaning 

Paragraph 167.d. of the Consent Decree requires that the Annual Report contain: 
 
“Sewer Main Line Cleaning: a description of activities conducted under its sewer cleaning program…” 
 
Paragraph 92.a. further provides: 
 
“The City of Oakland shall complete the cleaning of its entire Collection System program which began in 2010, 
by June 30, 2018. By June 30, 2014, the City shall have cleaned 1,900,800 feet of Sewer Mains. Beginning July 
1, 2014, the City shall clean its remaining Sewer Mains at the rate of 739,200 feet per Fiscal Year on a 
cumulative basis (i.e., 2,640,000 feet by June 30, 2015; 3,379,200 feet by June 30, 2016; etc.).” 
 
As shown in Table 5-4a, 4,402,534 unique feet (834 miles) of Sewer Main have been cleaned. This exceeds the 
Consent Decree requirement of 4,118,400 feet (780 miles). 
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Table 5-4a 
Feet of Sewer Main Cleaned (Unique Feet) 

 
Fiscal Year Mains Cleaned* Cumulative Total** CD Requirement 
FY 2013-14 544,051’ (103 miles) 2,085,969’ (395 miles) 1,900,800’ (360 

miles) 
FY 2014-15 778,526’ (147 miles) 2,864,495’ (543 miles) 2,640,000’ (500 

miles) 
FY 2015-16 *** 941,179’ (178 miles) 3,777,533’ (715 miles) 3,379,200’ (640 

miles) 

FY 2016-17 625,001’ (118 miles) 4,402,534’ (834 miles) 4,118,400’ (780 
miles) 

Since Effective Date 
(September 22, 
2014)**** 

2,107,897’ (399 miles) n/a n/a 

*Newly-unique feet cleaned during the FY (feet that had no previous cleaning between January 1, 2010 and the 
start of the FY) 
**Cumulatively-unique feet starting January 1, 2010 
*** Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore, the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
****Newly-unique feet cleaned starting September 22, 2014 (feet that had no previous cleaning between 
January 1, 2010 and September 21, 2014). Numbers reflect updates to sewer GIS data, the updates were done in 
FY 2015-16 
Reference: Paragraph 92.a., Paragraph 167.d.i. 
 

Table 5-4b 
Feet of Sewer Main Cleaned More Than Once 

Per Paragraph 167.d.ii., in this Table 5-4b, the length of a Sewer Main is counted once regardless of the 
number of times it is cleaned. 

 
Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 379,663’ (72 miles) 1,508,005’ (286 miles) n/a 
FY 2015-16 ** 411,287’ (78 miles) 1,960,753’ (371 miles) n/a 
FY 2016-17 ** 325,672’ (62 miles) 2,269,887’ (430 miles) n/a 

*Starting January 1, 2010 
** Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data. The pipes that are cleaned more 
than once in a fiscal year may be the same or different in each fiscal year, and the calculation is specific to each 
fiscal year. For example, pipe A may have been cleaned twice in FY2014-15 and twice in 2015-16, so its 
footage are included in each fiscal year’s calculation; whereas pipe B may have been cleaned once in FY 2014-
15 and twice in FY2015-16, so its footage are only included in the FY 2015-16 calculation. The cumulative 
total would include pipe A only once and pipe B only once, which is why the current cumulative total cannot be 
calculated as the prior cumulative total plus the total for the current fiscal year. 
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Table 5-4c Feet of Sewer Main Cleaned, Including Repeat Cleanings 
Per Paragraph 167.d.iii., in this Table 5-4c, the length of a Sewer Main is multiplied by the number of times it 

is cleaned. 
 

Fiscal Year Mains Cleaned Cumulative Total* CD Requirement 
FY 2014-15 2,017,932’ (382 miles) 6,486,856’ (1,229 

miles) 
n/a 

FY 2015-16 ** 2,361,494’ (447 miles) 8,799,050.32’ (1,666 
miles) 

n/a 

FY 2016-17 ** 1,854,591 (351 miles) 10,656,915’ (2,018 
miles) 

n/a 

*Starting January 1, 2010 
** Numbers reflect updates to sewer GIS data; the updates were done in FY 2015-16. Totals for prior fiscal 
years were not re-calculated based on the newer updates to sewer GIS data; therefore, the current cumulative 
total may not equal the prior cumulative total plus the total for the current fiscal year. 
A summary of the cleaning by Sub-Basin is shown in Figure 5-1 of Appendix E. 
 
5.5 Root Cleaning (Foaming) 

 
Paragraph 167.e. of the Consent Decree requires that the Annual Report contain: 
 
“Root Cleaning: a description of the activities conducted under Oakland’s root control program, including the 
feet of Sewer Main treated for root control cumulatively and in each Fiscal Year beginning July 1, 2013.” 
 
Paragraph 92.e. further provides: 
 
“For the first three Fiscal Years, the City of Oakland shall treat a minimum of 264,000 feet of Sewer Mains per 
Fiscal Year on a cumulative basis (i.e., 264,000 feet by June 30, 2014; 528,000 feet by June 30, 2015; and 
792,000 feet by June 30, 2016.)” 
 
The City has been treating sanitary sewer mains to reduce instances of excessive root infiltration. The root-
foaming program uses an herbicide which penetrates root cell walls and causes them to decay and die. This 
treatment destroys roots that have infiltrated sewer mains that can cause stoppages and damages. 

From 2011 to 2015, the root-cleaning program selected pipes for treatment based on a non-targeted, basin-wide 
approach. Beginning in FY 2015-16, the City revised its pipe selection process to more efficiently target pipes 
and avoid treating pipes known to be clear of roots.  Selection of pipes within the system treatment is based 
primarily on observation of roots from CCTV inspections. Other selection criteria include: 

1. Priority is given to pipes within easements. 
2. All pipes in a sub-basin are treated if a significant number of pipes are affected by root intrusion as 

indicated in CCTV inspections. 
3. Pipes will not be selected for root foaming if the pipe has been rehabilitated within the last five years. 
4. Pipes will not be selected for root foaming if the pipe will be rehabilitated within five years or the pipe 

resides in the hot spot list. 
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As of June 30, 2017, the City had root foamed 1,227,132 feet (232.4 miles) of Sewer Mains, which meets the 
Consent Decree cumulative requirement. Results of the City’s root-cleaning program are as follows: 

Table 5-5 Root Control Program Implementation 

Fiscal Year Mains Assessed Cumulative Total CD Requirement 

FY 2013-14 304,811’  (57.7 miles) 304,811’   (57.7 miles) 264,000’ (50 miles) 

FY 2014-15 352,176’  (66.7 miles) 656,987’ (124.4 miles) 528,000’  (100 miles) 

FY 2015-16 146,784’  (27.8 miles) 803,771’  (152.2 miles) 792,000’  (150 miles) 

FY 2016-17 423,361’  (80.2 miles) 1,227,132’  (232.4 miles) 1,056,000’  (200 miles) 
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Figure 5-1 contains a location map showing sub-basins root-foamed from 2011 to June 30, 2017.   

Figure 5-1 Root Foaming Areas
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Paragraph 92.e. further provides: 
 
“By December 31, 2016, the City shall submit an evaluation of its root control program to EPA for review and 
approval.  The evaluation shall consider the need to treat additional or fewer Sewer Mains to address results 
from cleaning and CCTV.  The evaluation shall propose refinements to the City’s root control program in order 
to ensure excessive roots in the Collection System are controlled.” 

On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for review 
and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of sewer mains per 
year and was directed to continue treating 50 miles of sewer mains per year as specified in paragraph 92(e) of 
the Consent Decree.  On February 28, 2017, the City requested for technical feedback and reconsideration since 
there was no substantial reasons provided.  The City is waiting for the Water Board and EPA to provide a more 
substantial response and its reconsideration for a conditional approval.   The root foam evaluation was data-
driven in which 23.4 miles of pipe treatment was derived.  It will not be the best use of the sewer service funds 
for the City to treat pipes that are not needed for the remainder of the Consent Decree.   

 
5.6 Hot Spot Cleaning 
 
Paragraph 167.f. of the Consent Decree requires that the Annual Report contain: 
 
“Hot Spot Cleaning: description of activities conducted under its hot spot program, including feet of Sewer 
Main in the hot spot cleaning program and the range of cleaning frequencies for Sewer Main in the hot spot 
cleaning program;” 
 
The Consent Decree changed both the definition of “Hot Spot” and the cleaning requirements. In anticipation of 
the CD, staff reviewed City records and created a new High Frequency Preventive Maintenance List (Hot 
Spots) containing both locations having more than one SSO in a three-year period (Hot Spots) and other 
locations identified by staff. The list now contains 155 locations. Each of these locations was cleaned at least 
once in FY 2016-17. Table 5-5 of Appendix F contains the new High Priority PM List (as of June 30, 2017). 
Figure 5-2 contains a map of these locations.  

The City reviewed its data for risk factors such as pipe age, size, slope and materials of construction, and found 
no correlation between SSOs and those factors.  
 
The hot spot cleaning program contains 116,741 feet (22.11 miles) of Sewer Mains which are cleaned every 
three (3) to twelve (12) months as shown. Between July 1, 2016 and June 30, 2017, the City’s sewer crews 
cleaned 340,406 feet (64 miles) of Sewer Mains as part of the hot spot sewer cleaning program. 
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Figure 5-2  
High Frequency PM Locations, as of 6/30/2017 

 

 
 
5.7 Fats, Oil and Grease (FOG) Control 
 
Paragraph 167.g. of the Consent Decree requires that the Annual Report contain: 
 
“FOG: a description of activities to control FOG in the Collection System; a list of any SSOs that were thought 
to be associated with FOG or excessive buildup of grease, a list of FOG locations referred to EBMUD for 
investigation, and any actions that were taken against food service establishments related to inadequate FOG 
controls.” 
 
The City’s FOG Control Program is described in Section 3.3 of its AMIP. The City identifies and reports FOG 
problems to EBMUD. EBMUD investigates and inspects FOG sources and works with food service 
establishments (FSEs) to correct FOG problems. Non-compliant FSEs are referred to the City for enforcement 
action. 
 
In FY 2016-17, 38 SSOs were thought to be associated with FOG as listed in Table 2-1. These locations were 
referred to EBMUD for investigation as shown in Table 5-6. 
 
EBMUD has not referred any FSEs to the City for enforcement action.  
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Table 5-6 

FOG-Related SSOs Reported to EBMUD With CIWQS #s. 

Address Street Date Reported to EBMUD CIWQWS # 
2221 Broadway 7/13/2016 824719 

7345 Snake Road 9/20/2016 826486 

 84th Av & G St 9/20/2016 826584 

2705 Ritchie St 9/20/2016 827439 

5726 International Blvd 9/20/2016 827624 

8701 Hillside St 9/20/2016 827839 

1418 84th Ave 9/20/2016 828104 

10489 Royal Oak Rd 9/20/2016 828173 

51 Stark Knoll Pl 9/20/2016 828204 

 69th Ave & International BL 9/20/2016 828320 

9915 Bernhardt Drive 10/21/2016 828443 

2201 Valley Street 10/21/2016 829105 

5500 International BLVD 10/21/2016 829123 

4335 Virginia Ave 11/4/2016 829548 

7101 Spencer St 11/22/2016 829782 

2000 Oakview Dr 11/22/2016 829691 

3500 Mountain Blvd 11/22/2016 829670 

2450 E 20th St 11/22/2016 829762 

1080 8th St 11/22/2016 829863 

 37TH ST & MARTIN LUTHER KING JR WAY 11/22/2016 829974 

1422 45th Ave 12/9/2016 829684 

2258 41st Ave 12/9/2016 830141 

3759 Brookdale Ave 12/9/2016 830288 

 SEMINARY AV & MAURITANIA AV 12/16/2016 830971 

601 Webster St 12/16/2016 830730 

3511 International Blvd 12/22/2016 831396 

1949 94th Ave 1/27/2017 831792 

601 5th Ave 1/27/2017 831945 

 HIGH ST & AQUA VISTA ST 1/27/2017 831994 

1125 Fleet Rd 1/27/2017 832147 

2350 26th Av 3/20/2017 832527 

2171 Rosedale Ave 3/20/2017 839563 

 MLK & W Macarthur BL 3/20/2017 833807 

533 Kenmore Ave 6/30/2017 835069 

8414 Holly St 6/30/2017 835080 

3336 E. 16th St 6/30/2017 834738 
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Address Street Date Reported to EBMUD CIWQWS # 
8824 International BLVD 6/30/2017 834300 

4740 Congress Ave 6/30/2017 833973 
 
5.8 Pump Station Renovation 
 
Paragraph 167.g of the Consent Decree requires that the Annual Report contain: 

“Pump Stations: a description of pump station renovation and upgrades required by the Pump Station Reliability 
Plan during the previous Fiscal Year and a description of projects to be completed in the following Fiscal Year.” 

Paragraph 94 further requires: 

“The City shall complete improvements described in the Plan by October 15, 2022.” 

The city's collection system has seven (7) small pump/lift stations: 

 Denton Place 
 Fallon Street 
 Hegenberger Road 
 Parkridge Drive 
 Tidewater Avenue 
 Shepherd Canyon Road 
 Skyline Blvd 

 
Work on the Tidewater Pump Station was completed in 2012.    

Schaaf & Wheeler, the consultant has completed the design plans and specifications for improvements all 
pump/lift stations.  One construction contract which consists of three pump stations (Fallon Street, Hegenberger 
Road, and Shepherd Canyon Road One) begun construction in November 2016 and planned for completion in 
December of 2017.  Construction at locations Denton Place, Parkridge Drive, and Skyline Blvd are scheduled to 
begin in 2018.   

The City is significantly ahead of schedule with its Pump Station Improvement Program, with completion 
planned for 2019, three years ahead of schedule.  
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Section 6. Deliverables 
 
Date 
Submitted 

Description Comments Received 

9/30/15 Annual Report FY14/15 N/A 

10/02/15 Annual Report FY14/15 Amendment 7/18/16, Comments addressed on 
9/19/16 

6/30/16 Regional Standards None 

9/30/16 Annual Report FY15/16 8/29/17, Comments addressed as 
part of Annual Report FY16/17 

12/9/16 Root Control Program Evaluation Report 2/28/17.  Requests for a 2nd 
Response  

12/16/16 RTSP Notification Response (Non-Linear High Priority 
Source Plan) 

None 

 

On December 9, 2016, the City submitted an evaluation report of the root control program to EPA for review 
and approval.  On February 27, 2017, EPA rejected the City’s proposal to foam 23.4 miles of sewer mains per 
year and directed to continue treating 50 miles of sewer mains per year as specified in paragraph 92(e) of the 
Consent Decree.  The City requests for a more substantial response and its reconsideration for a conditional 
approval.     

On December 16, 2016, the City submitted the City of Oakland’s response to EBMUD’s 2015/2016 RTSP 
Annual Satellite Notification for the period of July 1, 2015 to June 30, 2016 to EPA and EBMUD.  The 
response provides the Non-Linear High Priority Source Plan. 

Section 7. Known Non-Compliance with Consent Decree 
 
Paragraph 91 of the Consent Decree provides: 
 
“Acute Defects. The City of Oakland shall continue to repair Acute Defects as soon as possible, but no later 
than within one Year of identification.” 
 
3 FY 2014-15 and 2 FY 2015-16 repaired Acute Defects did not meet the one-year requirement.  1 FY 2014-15 
and 1 FY 2015-16 remains not repaired.  The City will continue to work with the private parties to abate the 
defects. 
 
In the Consent Decree, the City is required to comply in accordance with the requirement described in Paragraph 
85a of the Consent Decree in which “Within 90 Days of identifying a Sewer Lateral as defective the City of 
Oakland shall notify the affected owner in writing.”   
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5 notices were sent beyond the 90-day requirement, one of which was repaired.  2 notices were not sent, two of 
which have been repaired. 

Section 8. Assessment of Stipulated Penalties 
 
Paragraph 186 of the Consent Decree: For each SSO that reaches waters of the United States, a stipulated penalty 
may be assessed as follows, with “gallons” referring to the total size of the overflow, spill or release:  

 
 
In FY 2016-17, the total volume reached surface water was 203,560 gallons from 16 SSO events.  Table 2-1 
provides the number of SSOs for SSOs totaling in each of the three categories of volume.   
The total potential assessed stipulated penalty from FY 2014-17 for SSOs Reached Waters of United States is 
$191,600 as detailed below. 
 

Table 8-1 SSOs Reached Waters of United States 
FY # of SSOs for 

SSOs totaling 
Less than 1,000 

gallons 

# of SSOs for 
SSOs totaling 
1,000 to 9,999 
gallons 

# of SSOs for 
SSOs totaling 
10,000 gallons or 
more 

FY 2014-15 6 7 2 

FY 2015-16 3 0 0 

FY 2016-17 4 7 5 

Potential 
Assessed 
Stipulated 

Penalty 

$2,600 $14,000 $175,000 

Total Potential 
Assessed 
Stipulated 

Penalty from FY 
2014-17 

$191,600 

 
 
Paragraph 172 of the Consent Decree provides: 
"If the Annual Report documents that any of the obligations subject to stipulated penalties may 
not have been complied with, and a Defendant takes the position that potentially applicable 
stipulated penalties should not be assessed, that Defendant may include in the Annual Report 
an explanation as to why Plaintiffs should forego collecting such penalties; ... " 
 
The City believes that Stipulated Penalties should not be assessed for the SSO events that reached surface waters.  
The spills were caused by a variety of reasons such as grease deposits, root intrusion, debris, and heavy storms 
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and are considered non-point sources.  The City has been meeting the cleaning and rehabilitation goals annually 
since FY 2014 and have responded quickly to SSOs.  A penalty would impact the ability of the City to meet future 
goals as the rehabilitation costs have significantly increased due to market conditions.  If Plaintiffs disagree with 
this position, the City would appreciate the opportunity to discuss potential penalties and provide additional 
explanations of its position. 
 
 
Section 9. Recommended Changes to Required Work 
 
The City proposed to foam 23.4 miles of sewer mains per year instead of the 50 miles of sewer mains per year 
as specified in paragraph 92(e) of the Consent Decree.  
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Appendix Summary 
 

 
Appendix Table Name Table Number 

A List of Sanitary Sewer Overflows (SSOs) in FY 2016-17 Table 2-1 

B 
Collection System Spot Repair Work (July 1, 2016 – June 30, 
2017) Table 4-5 

C Notice to Abate Sample Letter Figure 4-3 
D Acute Defect Lists Table 5-3 
E Cleaning by Sub-Basin Figure 5-1 
F High Frequency PM Locations Table 5-5 
G City-Owned Sewer Laterals Table 4-12 

H 
Port of Oakland Sewer Collection System Annual Report for 
July 1, 2016 – June 30, 2017. - 
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Appendix A 

 
 

Table 2-1  
List of Sanitary Sewer Overflows (SSOs) in FY 2016-17 
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826063 486071 936 Mountain 
Blvd Oakland 
CA, 94611 

2016.07.06   
09.00.00 

2016.07.06   
11.00.00 

2016.07.08   
00.00.00 

120 120 0 Street/
Curb 
and 
Gutter 

Debris-
General 

8 vcp main sewer overflowed 
into the curb and gutter area. 
Staff recovered 120 gallons of 
wastewater and returned to 
sanitary main sewer. 

826486 584467 7345 Snake Rd. 
Oakland Ca 
94611 

2016.07.19   
11.00.00 

2016.07.19   
14.30.00 

2016.07.22   
00.00.00 

150 150 0 Buildin
g or 
Structu
re 

Debris-
General 

8 VCP Main sewer backed up 
into building structure. Staff 
recovered all 150 gallons of 
waste water. They also 
returned waste water to the 
sanitary sewer collection 
system. 

826550 579357 8009 Fontaine 
St. Oakland ca 

2016.07.21   
14.15.00 

2016.07.21   
14.47.00 

2016.08.04   
00.00.00 

960 960 0 Street/
Curb 
and 
Gutter 

Sand & 
Sediment 
being 
discharged 
from 
EBMUD 
Reservoir at 
7707 
Greenly Ave 

Staff contained spilled at 
storm inlet at Fontaine St & 
Holmes Ave. Using Hydro 
Flusher they vacuumed 
sewage and returned it to our 
sanitary system. Staff cleaned 
& disinfected area. 

826584 768143 84th Ave & G 
Street Oakland 
ca 

2016.07.19   
18.40.00 

2016.07.19   
20.02.00 

2016.07.28   
00.00.00 

78 78 0 Paved 
Surfac
e 

Debris-
General 

null 

826602 306300 400 Capistrano 
Drive Oakland 
Ca,94621 

2016.07.18   
16.45.00 

2016.07.18   
22.43.00 

2016.07.27   
00.00.00 

249 249 0 Other 
(specif
y 
below) 

Debris-
General 

Sewage spilled onto the 
asphalt on a school yard. 

826639 727756 4120 Patterson 
Ave Oakland ca 

2016.07.20   
16.00.00 

2016.07.20   
18.30.00 

2016.07.27   
00.00.00 

20 5 0 Buildin
g or 
Structu
re 

Root 
Intrusion 

20 gallons spilled into 
bathroom and drained to 
basement. 
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827132 622405 1968 Gouldin 
Rd. Oakland ca. 
94611 

2016.07.29   
10.00.00 

2016.07.29   
19.00.00 

2016.08.11   
00.00.00 

270 270 0 Draina
ge 
Chann
el 

Root 
Intrusion 

Final destination was a 
drainage channel. waste 
water was absorbed by leaves 
and eventually blocked by 
leaves. 

827401 684547 345 Pershing Dr 2016.07.27   
10.00.00 

2016.07.27   
17.00.00 

2016.08.23   
00.00.00 

420 0 0 Unpav
ed 
surface 

Root 
Intrusion 

null 

827439 178390 2705 Ritchie 
Street Oakland 
Ca. 94605 

2016.08.19   
20.15.00 

2016.08.19   
22.15.00 

2016.08.24   
00.00.00 

600 600 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

null 

827624 464253 5726 
International 
Blvd Oakland ca 
94621 

2016.08.26   
21.30.00 

2016.08.27   
00.15.00 

2016.09.01   
00.00.00 

412 412 0 Buildin
g or 
Structu
re 

Debris-
General 

null 

827839 549541 8701 Hillside St 
Oakland, CA, 
94605 

2016.08.30   
11.00.00 

2016.08.30   
13.00.00 

2016.09.01   
00.00.00 

240 240 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

240 gallons overflowed from 
and 8 vcp sewer line into the 
curb and gutter area.  Staff 
contained and recovered all 
240 gallons, 
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828104 801577 1418 84th 
avenue, 
Oakland 
Ca,94621 

2016.09.06   
18.40.00 

2016.09.06   
21.35.00 

2016.09.12   
00.00.00 

352 352 0 Draina
ge 
Chann
el 

Grease 
Deposition 
(FOG) 

Three hundred and fifty-two 
gallons overflowed from an 8   
vitrified clay pipe in our 
sanitary sewer main. Three 
hundred and fifty-two gallons 
spilled into a storm drain near 
1418 84th avenue. Grease 
was the cause the blockage. 
The grease blockage was 
cleared, the flow was restored 
back to normal in the sewer 
main. Three hundred and 
fifty-two gallons was 
recovered from the storm 
inlet were sewage entered the 
system. 
 
 

828114 309042 5344 Golden 
Gate Ave. 
Oakland 
Ca,94621 

2016.09.07   
08.45.00 

2016.09.07   
10.30.00 

2016.10.18   
00.00.00 

60 0 0 Unpav
ed 
surface 

Debris-
General 

Sixty gallons overflowed from 
a vitrified clay pipe at this 
location. Sand and rock 
obstructed the line causing an 
overflow at this location. Sixty 
gallons soaked into the dirt, 
zero gallons were recovered. 
Blockage was cleared, the 
flow was returned back to 
normal. When staff arrived on 
site, the line was not 
overflowing. 

828173 971410 10489 Royal 
Oak Dr Oakland 
Ca. 94605 

2016.09.12   
12.20.00 

2016.09.12   
18.00.00 

2016.09.14   
00.00.00 

3200 1500 1500 Surfac
e 
Water 

Debris-
General 

Viejo Arroyo Creek. 
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828204 735807 51 Stark Knoll 
Place 

2016.09.14   
12.30.00 

2016.09.14   
20.30.00 

2016.09.16   
00.00.00 

56 56 0 Buildin
g or 
Structu
re 

Root 
Intrusion 

8 VCP sanitary main sewer 
plugged and overflowed into 
the bathroom due to root 
intrusion and pipe failure. 

828274 789872 7736 Outlook 
Avenue 
Oakland 
Ca,94621 

2016.09.18   
17.00.00 

2016.09.18   
19.00.00 

2016.09.22   
00.00.00 

240 240 0 Draina
ge 
Chann
el 

Debris from 
Lateral 

Two hundred and forty 
gallons overflowed from a six 
inch vitrified clay pipe at this 
location. A side sewer test 
plug was the cause the of the 
overflow. Two hundred and 
forty gallons spilled into a 
storm drain at this location. 
Storm line was back flushed, 
all two hundred and forty 
gallons was captured and 
returned back to collection 
system. The side sewer plug 
was removed from the line. 
The flow was returned to 
normal. 
 

828320 224361 69th Ave and 
International 
Blvd 

2016.09.16   
07.50.00 

2016.09.16   
09.15.00 

2016.09.21   
00.00.00 

85 85 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

8 VCP sanitary main sewer 
plugged due to grease and 
overflowed out of the 
manhole in the street and 
curb and gutter. 

828443 913406 9915 bernhardt 
Dr Oakland ca 

2016.09.21   
19.00.00 

2016.09.21   
23.00.00 

2016.09.26   
00.00.00 

960 960 0 Separa
te 
Storm 
Drain 

Grease 
Deposition 
(FOG) 

Sewage spilled on to gutter, 
Staff contained sewage at 
inlet using Mats & Sandbags 
while vacuuming sewage with 
Hydro Flusher. 
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828915 550681 7415 Circle Hill 
Dr Oakland, CA 
94605 

2016.10.06   
07.37.00 

2016.10.06   
09.30.00 

2016.10.11   
00.00.00 

113 93 0 Street/
Curb 
and 
Gutter 

Root 
Intrusion 

null 

828953 857127 1980 Leimert 
Blvd. Oakland 
Ca. 94606 

2016.10.10   
07.52.00 

2016.10.10   
09.42.00 

2016.10.12   
00.00.00 

330 230 0 Paved 
Surfac
e 

Fallen dust 
cover which 
was 
removed. 

null 

829105 499732 2201 Valley St 2016.10.15   
09.00.00 

2016.10.15   
11.15.00 

2016.10.24   
00.00.00 

135 135 0 Separa
te 
Storm 
Drain 

Grease 
Deposition 
(FOG) 

8 VCP sanitary main sewer 
plugged and overflowed out 
of the manhole in the middle 
of the street and flowed into 
the storm drain. Staff plugged 
off storm drain to contain the 
overflow. Staff flushed the 
main sewer to unplug 
stoppage and return the flow. 
Staff removed all portions of 
the overflow out of the storm 
line and returned back to the 
collection system. Staff 
cleaned all affected areas. 
Staff will CCTV the sanitary 
main sewer. 
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829123 997590 5500 
International 
Blvd 

2016.10.17   
14.30.00 

2016.10.17   
18.00.00 

2016.10.25   
00.00.00 

150 150 0 Other 
(specif
y 
below) 

Grease 
Deposition 
(FOG) 

10 VCP sanitary main sewer 
plugged and overflowed out 
of the manhole in the middle 
of the street into the storm 
inlet. Staff plugged off storm 
line to contain the sewage. 
Staff flushed the main sewer 
to unplug the stoppage and 
restore the flow. Staff 
removed all sewage from the 
storm drain and returned all 
portions of the overflow back 
to the collection system. Staff 
cleaned all portions of the 
overflow. Staff will CCTV the 
sanitary main sewer. 

829134 408645 7380 Claremont 
Ave Oakland ca. 

2016.10.08   
13.00.00 

2016.10.08   
16.00.00 

2016.10.18   
00.00.00 

360 0 0 Other 
(specif
y 
below) 

Root 
Intrusion 

360 gallons spilled at this 
location, none was recovered 
360 gallons soaked into the 
ground. 

829548 690999 4335 Virginia 
Ave Oakland, 
CA, 94619 

2016.10.30   
10.10.00 

2016.10.30   
12.50.00 

2016.11.04   
00.00.00 

1280 380 900 Separa
te 
Storm 
Drain 

Grease 
Deposition 
(FOG) 

1,280 gallons spilled from a 
cleanout in front of the 
property.  380 gallons were 
captured and returned to the 
collection system.  900 gallons 
went down the storm drain to 
SF Bay. 

829601 262790 3727 Coolidge 
Ave Oakland, 
CA 94602 

2016.11.01   
10.40.00 

2016.11.01   
13.00.00 

2016.11.04   
00.00.00 

420 210 210 Combi
ned 
Storm 
Drain 
(Combi
ned CS 
only) 

Debris-
General 

8 vcp sanitary main sewer 
overflowed due to debris in 
the line. 420 gallons 
overflowed. 210 gallons went 
into the storm drain. 
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829670 501559 3500 Mountain 
Blvd Oakland Ca 
94619 

2016.11.06   
17.00.00 

2016.11.06   
18.44.00 

2016.11.08   
00.00.00 

1040 1000 40 Draina
ge 
Chann
el 

Root 
Intrusion 

null 

829684 596875 1422 45th 
avenue Oakland 
Ca,94621 

2016.10.30   
11.00.00 

2016.10.30   
16.50.00 

2016.11.08   
00.00.00 

310 310 0 Buildin
g or 
Structu
re; 
Street/
Curb 
and 
Gutter 

Debris-
General 

Three and hundred and ten 
gallons overflowed from eight 
inch vitrified clay pipe at two 
locations in front of the 
property.  The first location 
was inside of the home. The 
second location was from a 
manhole in close proximity of 
the property. Debris was the 
cause of the spill. Three 
hundred gallons spilled inside 
of the home. The home 
owners cleaned the home 
before our staff arrived. There 
were several wet spots on the 
carpet indicating the length 
and width of the spill. Pictures 
were taken. A claim packet 
was given to the citizen. The 
citizen stated the waste water 
was returned back to 
collection system. The sewer 
staff captured the ten gallons 
in the curb and gutter area 
and returned back in the 
collection system. 

829687 874780 3416 Brunell Dr. 
Oakland ca 
94602 

2016.11.06   
13.00.00 

2016.11.06   
16.00.00 

2016.11.08   
00.00.00 

20 20 0 Unpav
ed 
surface 

Root 
Intrusion 

null 
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829691 120141 2000 Oakview 
Drive Oakland 
California 

2016.10.23   
12.00.00 

2016.10.23   
14.00.00 

2016.11.08   
00.00.00 

50 0 0 Other 
(specif
y 
below) 

Debris-
General 

Fifty gallons overflowed from 
an eight inch verified clay pipe 
on to the dirt at this location. 
A spot repair was made to 
return the normal flow. Site 
was cleaned and made safe. 
 
 

829762 640843 2450 E 20th St 
Oakland, CA, 
94601 

2016.11.09   
10.00.00 

2016.11.09   
13.00.00 

2016.11.23   
00.00.00 

120 120 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

120 gallons overflowed from 
an 8 vcp sewer line into the 
curb and gutter area.  Staff 
recovered all 120 gallons and 
returned it to the collection 
system. 

829782 863401 7101 Spencer St 
Oakland, CA, 
94621 

2016.11.14   
19.10.00 

2016.11.14   
21.10.00 

2016.11.23   
00.00.00 

200 200 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

20 gallons overflowed from an 
8 vcp sewer line into the curb 
and gutter area.  Staff 
recovered all 200 gallons and 
returned it to the collection 
system. 

829863 392190 1080 8th St 
Oakland ca 

2016.11.12   
11.50.00 

2016.11.12   
14.15.00 

2016.11.23   
00.00.00 

725 725 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

Staff contained spill at inlet 
using mats & sandbags, 
vacuumed spilled sewage and 
returned to sanitary system. 
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829974 202070 37th Martin 
Luther King 
Way, Oakland 
California 

2016.11.20   
16.40.00 

2016.11.20   
20.20.00 

2017.07.14   
00.00.00 

100 30 100 Draina
ge 
Chann
el; 
Surfac
e 
Water 

Grease 
Deposition 
(FOG) 

One hundred gallons 
overflowed from an 8 PVC 
sanitary sewer main. Grease 
and roots obstructed the pipe 
causing an overflow. Seventy 
gallons spilled into a storm 
inlet at thirty six and Martin 
Luther King. Thirty gallons was 
captured in the gutter and 
returned to the collection 
system. Sewer staff cleared 
the blockage and returned the 
normal flow. 

830141 775254 2258 41 avenue 2016.11.24   
11.12.00 

2016.11.24   
15.30.00 

2016.12.01   
00.00.00 

50 50 0 Buildin
g or 
Structu
re 

Debris-
General 

Fifty gallons overflowed from 
an eight inch vitrified clay 
pipe. Fifty gallons overflowed 
into the basement at this 
residence. Debris obstructed 
the pipe causing the overflow. 
Pipe was broken in several 
locations. A did tag was wrote 
to have the main repaired. 

830244 241545 5733 Colton 
Blvd Oakland ca 

2016.11.27   
09.50.00 

2016.11.27   
13.20.00 

2016.12.01   
00.00.00 

210 189 0 Paved 
Surfac
e; 
Street/
Curb 
and 
Gutter 

Root 
Intrusion 

210 gallons spilled at this 
location, 189 gallons were 
recovered and 11 gallons 
soaked into the ground. Staff 
contained spill and used 
Hydro Flusher to vacuum 
sewage and return to sanitary 
system. 
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830288 647816 3759 Brookdale 
Ave Oakland, 
CA 94619 

2016.11.29   
09.05.00 

2016.11.29   
13.05.00 

2016.12.15   
00.00.00 

240 240 0 Paved 
Surfac
e 

Grease 
Deposition 
(FOG) 

240 gallons overflowed from 
an 8 vcp sewer line onto a 
paved surfaced area.  Staff 
recovered all 240 gallons and 
returned it to the collection 
system. 

830376 369239 12006 
Broadway Terr. 
Oakland ca 

2016.12.01   
21.06.00 

2016.12.01   
23.23.00 

2016.12.14   
00.00.00 

30 20 0 Unpav
ed 
surface 

Debris-
General 

30 gallons spilled and 20 
gallons were recovered, 10 
gallons soaked into the 
ground. 

830657 535203 3535 Pierson 
Street, Oakland 
Ca,94621 

2016.12.11   
11.45.00 

2016.12.11   
13.45.00 

2016.12.14   
00.00.00 

6000 0 6000 Surfac
e 
Water 

Grease 
Deposition 
(FOG) 

Six thousand gallons 
overflowed from an 8 Vitrified 
Clay Pipe in to a storm drain 
at this location. A grease 
blockage was the cause of the 
overflow. 

830730 579543 601 Webster St 
Oakland, CA, 
94607 

2016.12.14   
14.30.00 

2016.12.14   
19.30.00 

2016.12.20   
00.00.00 

6732 6732 0 Buildin
g or 
Structu
re 

Grease 
Deposition 
(FOG) 

6,732 gallons overflowed from 
an 8 vcp line into the 
basement.  Staff rodded and 
flushed main sewer.  All 6,732 
gallons of wastewater drained 
from a floor lateral back into 
the main sewer. 

830735 449892 3822 Whittle 
Ave Oakland ca 

2016.12.10   
12.30.00 

2016.12.10   
14.27.00 

2016.12.16   
00.00.00 

23 0 0 Street/
Curb 
and 
Gutter 
 
 
 

Root 
Intrusion 

Null 
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830918 497627 83 Castle Park 
Way Oakland, 
CA 94611 

2016.12.14   
10.00.00 

2016.12.14   
11.30.00 

2016.12.22   
00.00.00 

180 0 0 Buildin
g or 
Structu
re 

Debris-
General 

180 gallons overflowed from 
an 8' vcp line into the 
bathroom.  This was caused a 
blockage in the main line 
causing a sub pump to not 
pump the sewage into the 
line. A restoration company 
was on scene and cleaned up 
the spill. 

830971 453936 Seminary Ave & 
Mauritania Ave 
Oakland ca 

2016.12.12   
21.00.00 

2016.12.12   
23.30.00 

2017.02.09   
00.00.00 

100 100 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

Staff used Hydro Flusher to 
vacuum sewage and return to 
sanitary system, contained 
sewage at inlet with 
sandbags. 

831108 238458 6000 Rockridge 
Blvd Oakland, 
CA, 94618 

2016.12.22   
08.30.00 

2016.12.22   
10.30.00 

2016.12.29   
00.00.00 

240 240 0 Separa
te 
Storm 
Drain 

Root 
Intrusion 

240 gallons overflowed from 
an 8 vcp sewer line into the 
storm line.  Staff went down 
stream and recovered all 240 
gallons. 

831210 994213 6115 Snake Rd 
Oakland, CA, 
94611 

2016.12.27   
11.00.00 

2016.12.27   
13.30.00 

2016.12.29   
00.00.00 

750 750 0 Separa
te 
Storm 
Drain 

Debris-
General 

null 

831394 422169 5741 Elizabeth 
Street Oakland 
Ca 94621 

2016.12.15   
16.10.00 

2016.12.15   
20.10.00 

2017.01.04   
00.00.00 

240 240 0 Buildin
g or 
Structu
re 

Rainfall 
Exceeded 
Design, I and 
I (Separate 
CS Only) 

null 

831396 340779 3511 
international 
Blvd. Oakland 
ca 

2016.12.20   
17.00.00 

2016.12.20   
18.40.00 

2017.02.09   
00.00.00 

100 100 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

null 
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831739 963410 73 Alvarado Rd 
Oakland, CA, 
94605 

2017.01.11   
14.30.00 

2017.01.11   
16.20.00 

2017.01.25   
00.00.00 

1650
0 

3000 13500 Separa
te 
Storm 
Drain 

Root 
Intrusion 

null 

831762 242493 885 69th 
Avenue 
Oakland 
Ca,94621 

2017.01.10   
14.56.00 

2017.01.11   
14.30.00 

2017.01.25   
00.00.00 

4700
0 

0 47000 Surfac
e 
Water 

Surcharged 
Pipe 
(Combined 
CS Only) 

94,500 gallons overflowed 
from an eight inch vitrified 
clay pipe into several storm 
drains at this location. Severe 
rain fall was the cause of the 
overflow. The pipe could not 
accommodate the volume of 
water in the pipe. Surcharging 
occurred for four pm, until 
two thirty am the next day 

831763 545589 819 35th Ave 2017.01.10   
16.00.00 

2017.01.10   
22.15.00 

2017.01.25   
00.00.00 

3900
0 

0 39000 Draina
ge 
Chann
el; 
Street/
Curb 
and 
Gutter 

Rainfall 
Exceeded 
Design, I and 
I (Separate 
CS Only) 

8 VCP sanitary main sewer 
overflowed due to heavy rain 
causing the main sewer to 
surcharging. Sewage 
overflowed out of the 
manhole located in the street 
and into the storm inlet. 

831764 706034 814 Mandana 
Blvd Oakland ca 
94610 

2017.01.10   
14.54.00 

2017.01.10   
17.00.00 

2017.01.25   
00.00.00 

3300 0 3300 Separa
te 
Storm 
Drain 

Rainfall 
Exceeded 
Design, I and 
I (Separate 
CS Only) 

Null 
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831770 780600 5741 Harmond 
Street Oakland, 
Ca 94621 

2017.01.10   
14.06.00 

2017.01.10   
17.00.00 

2017.01.25   
00.00.00 

6000 0 6000 Surfac
e 
Water 

Surcharged 
Pipe 
(Combined 
CS Only) 

30,000 gallons overflowed 
from an eight inch VCP. The 
overflowed occurred due to 
pipe capacity. Surcharging 
was the cause of the 
overflow. 6,000 gallons 
overflowed into a storm drain 
at this location. Zero gallons 
was captured. 

831789 494285 2289 Melvin Rd 
Oakland 94602 

2017.01.14   
12.46.00 

2017.01.14   
17.16.00 

2017.01.25   
00.00.00 

255 0 0 Unpav
ed 
surface 

Root 
Intrusion 

255 gallons overflowed from 
an 8  vcp sewer line on an 
easement into the ground in 
the rear yard. 
 

831792 817461 1949 94th Ave 2017.01.16   
18.30.00 

2017.01.16   
20.45.00 

2017.01.25   
00.00.00 

270 270 0 Street/
Curb 
and 
Gutter 

Debris-Rags 8 VCP sanitary main sewer 
plugged and overflowed out 
of the manhole on to the 
street, curb and gutter area. 
Staff contained all portions of 
the spill. Staff rodded and 
flushed the main sewer to 
unplug stoppage and return 
the flow. Staff returned all 
portions of the spill and 
cleaned all affected areas of 
the overflow. Staff will CCTV 
the sanitary main sewer. 

831893 452691 5900 Bagshotte 
Dr. Oakland Ca 
94611 

2017.01.15   
16.30.00 

2017.01.15   
22.00.00 

2017.01.25   
00.00.00 

6510 0 6510 Surfac
e 
Water 

Dirt from 
mudslides 

Sausal Creek. 
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831945 256832 601 5th Ave 
Oakland, CA, 
94606 

2017.01.19   
10.48.00 

2017.01.19   
12.50.00 

2017.01.25   
00.00.00 

610 410 0 Unpav
ed 
surface 

Grease 
Deposition 
(FOG) 

610 gallons spilled from a 14 
vcp main sewer onto an 
unpaved surface.  410 gallons 
were recovered.  200 gallons 
soaked into the ground. 

831994 383336 High Street & 
Aqua Vista 
Avenue 
Oakland, Ca 
94621 

2017.01.22   
08.00.00 

2017.01.22   
10.00.00 

2017.07.14   
00.00.00 

90 90 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

Ninety gallons overflowed 
from an eight inch VCP sewer 
main on to the curb and 
gutter. The waste water 
overflowed due to a large 
grease obstruction in the 
pipe. Ninety gallons was 
captured and returned to 
collection system. 

832147 740728 1125 Fleet Rd 
Oakland, CA 
94610 

2017.01.26   
12.00.00 

2017.01.26   
14.00.00 

2017.02.09   
00.00.00 

120 120 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

120 gallons spilled from an 8 
vcp sewer line into the curb 
and gutter area.  Staff 
recovered all 120 gallons and 
returned it to the collection 
system. 
 
 
 

832187 767659 5895 Bagshotte 
Dr Oakland Ca 
94611 

2017.01.27   
11.00.00 

2017.01.27   
13.30.00 

2017.02.09   
00.00.00 

1500 0 1500 Surfac
e 
Water 

Debris-
General 

Shepherd Creek. 

832428 767968 200 Beauforest 
Dr Oakland, CA, 
94611 

2017.02.01   
09.21.00 

2017.02.01   
12.00.00 

2017.02.09   
00.00.00 

320 160 0 Buildin
g or 
Structu
re; 
Unpav
ed 
surface 

Root 
Intrusion 

null 
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832437 440267 6502 Broadway 
Terrace 
Oakland, Ca 
94618 

2017.01.31   
14.00.00 

2017.01.31   
17.00.00 

2017.02.15   
00.00.00 

4500 0 4500 Draina
ge 
Chann
el; 
Other 
(specif
y 
below) 

Debris from 
Constructio
n 

24 VCP sanitary main sewer 
plugged and overflowed out 
of a square box structure on 
the easement into a storm 
drain that flows into Lake 
Temescal. 

832527 448553 2350 26th Ave 
Oakland, CA, 
94601 

2017.02.06   
22.00.00 

2017.02.07   
00.00.00 

2017.02.09   
00.00.00 

240 240 0 Buildin
g or 
Structu
re 

Grease 
Deposition 
(FOG) 

240 gallons overflowed from 
an 8 vcp line into basement. 
Staff flushed main line.  Staff 
recovered all 420 gallons. 

832705 500925 6502 Broadway 
Terrace 
Oakland 
Ca,94621 

2017.02.08   
08.00.00 

2017.02.08   
22.00.00 

2017.02.21   
00.00.00 

3600
0 

0 36000 Surfac
e 
Water 

Surcharged 
Pipe 
(Combined 
CS Only) 

null 

832811 934075 4057 Mera 
Street Oakland 
Ca. 94601 

2017.02.06   
08.45.00 

2017.02.06   
10.28.00 

2017.07.14   
00.00.00 

103 103 0 Paved 
Surfac
e 

Debris-
General 

null 

833751 219045 9943 Lawlor 
Street Oakland 
Ca 94605 

2017.03.15   
09.52.00 

2017.03.15   
18.52.00 

2017.07.14   
00.00.00 

270 0 0 Unpav
ed 
surface 

Root 
Intrusion 

Null 
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833781 896422 6292 Clive Ave 2017.03.17   
15.30.00 

2017.03.17   
19.00.00 

2017.03.20   
00.00.00 

210 210 0 Street/
Curb 
and 
Gutter; 
Unpav
ed 
surface 

Root 
Intrusion 

8 VCP sanitary main sewer 
plugged and overflowed out 
of the lamp-hole on the side 
of hill next to the road. 
Sewage went down the curb 
and gutter back into the 
sewer collection system at the 
downstream manhole located 
in the gutter area. Staff 
flushed and rodded to unplug 
stoppage and return the flow. 
Staff returned all portions of 
the overflow back to the 
sewer collection system. Staff 
cleaned all affected areas of 
the overflow. Staff will CCTV 
the sanitary main sewer. 

833807 599723 Martin Luther 
King Jr way & 
W. Macarthur 
Blvd Oakland ca 

2017.03.18   
18.30.00 

2017.03.18   
21.15.00 

2017.04.11   
00.00.00 

825 825 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

Null 
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833823 329797 4100 Redwood 
Rd 

2017.03.21   
16.00.00 

2017.03.21   
20.00.00 

2017.03.24   
00.00.00 

960 500 0 Other 
(specif
y 
below)
; 
Unpav
ed 
surface 

Debris-Rags 8 sanitary main sewer plugged 
and discharged out of the 
manhole onto the ground. An 
estimated portion (460 
Gallons) soaked into the 
ground on the easement. Staff 
recovered 500 gallons and 
returned to the sanitary sewer 
collection system. Staff 
removed the rags and debris 
in the manhole, serviced the 
main sewer, unplug the 
stoppage and return the flow. 
Staff cleaned the affected 
area of the discharge. Staff 
will CCVT the sanitary main 
sewer. 

833857 936056 4349 Arden Pl. 
Oakland 
Ca,94621 

2017.03.20   
15.15.00 

2017.03.20   
21.30.00 

2017.04.03   
00.00.00 

3750
0 

0 37500 Surfac
e 
Water 

Debris-
General 

Thirty-seven thousand five 
hundred gallons overflowed 
from a ten inch vitrified clay 
pipe. General debris was the 
cause of the overflow. The 
sewage overflowed from a 
manhole down the hillside 
directly into Sausal creek. 

833895 704895 4326 Arden Pl. 
Oakland ca 

2017.03.23   
15.30.00 

2017.03.23   
17.15.00 

2017.04.03   
00.00.00 

525 525 0 Street/
Curb 
and 
Gutter 

Root 
Intrusion 

Null 
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833973 928598 4740 Congress 
Ave Oakland, Ca 
94601 

2017.03.25   
10.00.00 

2017.03.25   
13.00.00 

2017.04.12   
00.00.00 

10 10 0 Other 
(specif
y 
below)
; 
Unpav
ed 
surface 

Root 
Intrusion 

6 VCP sanitary main sewer 
plugged and overflowed out 
of the ground onto the 
sidewalk and front lawn area. 
Staff flushed the main sewer 
to unplug stoppage and 
return the flow. Staff 
contained and returned all 
portions of the overflow. Staff 
cleaned all affected areas of 
the overflow. Staff will CCTV 
the sanitary main sewer. 

834300 698136 8824 
International 
Blvd Oakland, 
CA, 94621 

2017.04.05   
09.15.00 

2017.04.05   
12.15.00 

2017.06.01   
00.00.00 

360 0 0 Buildin
g or 
Structu
re; 
Unpav
ed 
surface 

Debris-
General 

null 

834559 823172 11 Ascot Pl 
Oakland, CA, 
94611 

2017.04.15   
11.30.00 

2017.04.15   
16.30.00 

2017.07.14   
00.00.00 

300 50 0 Unpav
ed 
surface 

Root 
Intrusion 

300 gallons spilled from an 8 
vcp main sewer into the dirt 
on an easement.  50 gallons 
were recovered. 
 

834738 376208 3336 E 16th St 2017.04.22   
13.00.00 

2017.04.22   
17.00.00 

2017.04.26   
00.00.00 

480 480 0 Buildin
g or 
Structu
re 

Grease 
Deposition 
(FOG) 

6 sanitary main sewer plugged 
due to grease and overflowed 
in to the garage and Drive 
way. Staff flushed the sanitary 
main sewer to unplug 
stoppage and return the flow. 
Sewage from overflow 
drained back into the 
collection system from floor 
drain. Staff will CCTV the 
sanitary main sewer. 
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835069 866532 533 Kenmore 
Ave Oakland ca 

2017.05.08   
07.30.00 

2017.05.08   
10.30.00 

2017.05.19   
00.00.00 

180 100 0 Street/
Curb 
and 
Gutter 

Root 
Intrusion 

Staff setup containment at 
inlet on Lakeshore Ave & 
Walavista using Hydro flusher 
to vacuum spilled sewage and 
return to sanitary system. 80 
Gallons seeped into the 
ground in the rear yard. 

835077 122582 5700 La Salle 2017.05.03   
14.30.00 

2017.05.03   
19.30.00 

2017.05.11   
00.00.00 

20 0 0 Unpav
ed 
surface 

Pipe 
Structural 
Problem/Fai
lure 

8 VCP sanitary main sewer 
plugged on the easement and 
overflowed out of the pipe 
and soaked into the ground. 

835080 878990 8414 Holly St 2017.05.06   
12.00.00 

2017.05.06   
17.00.00 

2017.05.11   
00.00.00 

300 300 0 Buildin
g or 
Structu
re 

Grease 
Deposition 
(FOG) 

8 sanitary main sewer plugged 
and overflowed into the 
building’s basement. 

835106 111930 9636 Bancroft 
Avenue 
Oakland 
Ca,954621 

2017.05.11   
15.30.00 

2017.05.11   
20.30.00 

2017.07.14   
00.00.00 

300 0 0 Street/
Curb 
and 
Gutter 

Debris-
General 

Three hundred gallons 
overflowed from an eight inch 
VCP sewer main. Sewer main 
was obstructed due general 
debris in the line. Three 
hundred gallons spilled on to 
the ground in the curb and 
gutter area. Three hundred 
gallons was captured and 
returned to the collection 
system. 
 

835188 684851 1115 62nd Ave 
Oakland, CA 
94621 

2017.05.15   
09.00.00 

2017.05.15   
12.00.00 

2017.05.16   
00.00.00 

360 360 0 Street/
Curb 
and 
Gutter 

Grease 
Deposition 
(FOG) 

360 gallons overflowed from a 
cleanout into the curb and 
gutter area. Staff recovered all 
360 gallons and returned it to 
the collection system. 
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835360 814354 8701 Hillside St. 
Oakland Ca. 
94605 

2017.05.19   
09.58.00 

2017.05.19   
11.30.00 

2017.06.01   
00.00.00 

276 200 0 Unpav
ed 
surface 

Pipe 
Structural 
Problem/Fai
lure 

null 

835487 608769 14151 Skyline 
Bl. Oakland Ca. 
94619 

2017.05.24   
14.30.00 

2017.05.24   
18.00.00 

2017.06.01   
00.00.00 

300 0 0 Unpav
ed 
surface 

Root 
Intrusion 

null 

835768 539925 8420 
International 
Blvd Oakland, 
Ca. 94621 

2017.05.19   
08.00.00 

2017.05.19   
10.00.00 

2017.07.19   
00.00.00 

120 120 0 Paved 
Surfac
e 

Debris-
General 

null 

835770 662828 2154 Rosedale 
Ave Oakland Ca 
94601 

2017.06.02   
08.00.00 

2017.06.02   
09.45.00 

2017.07.17   
00.00.00 

100 100 0 Unpav
ed 
surface 

Defect in 6' 
VCP 

null 

836373 219454 5841 
MERRIEWOOD 
DR Oakland Ca 
94611 

2017.04.29   
17.00.00 

2017.06.29   
20.00.00 

2017.07.12   
00.00.00 

500 250 0 Other 
(specif
y 
below) 

Sewer main 
broken by 
up-rooted 
tree.  
Volume 
estimate 
based on 
visual 
observation
s made from 
initial 
response. 

Sewer spill captured in large 
void caused by up-rooted 
tree. 
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Appendix B 
Table 4-5 

Collection System Spot Repair Work (July 1, 2016 – June 30, 2017) 
 
 
 

WorkOrderId Description Address Linear Feet 
776334 Sewer Spot Repair 5687 MERRIEWOOD DR 40 
777264 Sewer Spot Repair 468 CREIGHTON WAY 1 
777272 Sewer Spot Repair 5372 HILLTOP CRES 1 

778266 Sewer Spot Repair SKYLINE BLVD & CASTLE 
DR 4 

778706 Sewer Spot Repair 468 CREIGHTON WAY 10 
780315 Sewer Spot Repair 1035 GRAND VIEW DR 6 
781210 Sewer Spot Repair 2363 LEIMERT BLVD 1 
782525 Sewer Spot Repair 4800 WEBSTER ST 10 
783222 Sewer Spot Repair 4839 WEBSTER ST 6 
783456 Sewer Spot Repair 10814 BREED AV 1 
784088 Sewer Spot Repair 418 49TH ST 1 
785084 Sewer Spot Repair 10806 BREED AV 1 
785639 Sewer Spot Repair 418 49TH ST 6 
788264 Sewer Spot Repair 6 DORTHY PLACE 0 
789337 Sewer Spot Repair 21ST ST & HARRISON ST 1 
790216 Sewer Spot Repair 6 DOROTHY PL 1 
791357 Sewer Spot Repair 3410 SALISBURY ST 31 
791978 Sewer Spot Repair 5679 MERRIEWOOD DR 6 
793157 Sewer Spot Repair 55 AGNES ST 6 
794658 Sewer Spot Repair 21ST ST & HARRISON ST 1 
796532 Sewer Spot Repair 3718 SANTA RITA ST 10 
797502 Sewer Spot Repair 422 44TH ST 3 
797942 Sewer Spot Repair 383 44TH ST 10 
798090 Sewer Spot Repair 4238 BROADWAY 10 
798987 Sewer Spot Repair 34TH ST & MARKET ST 1 
800515 Sewer Spot Repair 1400 39TH AV 1 
800519 Sewer Spot Repair 8909 SAGE RD 30 
800860 Sewer Spot Repair 101ST AV & BIRCH ST 1 
802832 Sewer Spot Repair 1400 39TH AV 1 
803085 Sewer Spot Repair 8909 SAGE RD 1 
803602 Sewer Spot Repair 2000 OAKVIEW DR 1 
804282 Sewer Spot Repair 2000 OAKVIEW DR 1 
805554 Sewer Spot Repair 101ST AV & BIRCH ST 1 

806188 Sewer Spot Repair 39TH AVE & 
INTERNATIONAL  24 

807113 Sewer Spot Repair 4362 WHITTLE AV 1 
807188 Sewer Spot Repair 1400 39TH AVE 1 
807389 Sewer Spot Repair 4362 WHITTLE AV 1 
809808 Sewer Spot Repair 2228 41ST AV 10 
810770 Sewer Spot Repair 2216 41ST AV 8 
811377 Sewer Spot Repair 15 STARK KNOLL PL 1 
812399 Sewer Spot Repair 25 STARK KNOLL PL 14 
814288 Sewer Spot Repair 614 E 15TH ST 6 
814555 Sewer Spot Repair 616 E 15TH ST 10 
815423 Sewer Spot Repair 1100 34TH ST 1 
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WorkOrderId Description Address Linear Feet 
820007 Sewer Spot Repair 3152 HIGH ST 1 
820010 Sewer Spot Repair 3152 HIGH ST 8 
821360 Sewer Spot Repair 5219 MACARTHUR BLVD 12 
822935 Sewer Spot Repair 505 34TH ST 6 
825077 Sewer Spot Repair 1829 94TH AV 1 
827617 Sewer Spot Repair 5881 ESCHER DR 10 
828343 Sewer Spot Repair 66 MACARTHUR BLVD 6 
829494 Sewer Spot Repair 1819 94TH AV 1 
830756 Sewer Spot Repair 4367 ALLENDALE AV 6 
831429 Sewer Spot Repair 658 HILLGIRT CIR 1 
832051 Sewer Spot Repair 658 HILLGIRT CIR 10 
833442 Sewer Spot Repair 621 MACARTHUR BLVD 1 
833643 Sewer Spot Repair 3501 CALAFIA AV 1 
834395 Sewer Spot Repair 3501 CALAFIA AV 1 
834397 Sewer Spot Repair 22ND AV & E 31ST ST 1 
834702 Sewer Spot Repair 6447 CHABOT RD 1 
834703 Sewer Spot Repair 1724 89TH AV 1 
835009 Sewer Spot Repair 1809 89TH AV 3 
835369 Sewer Spot Repair 5506 THORNHILL DR 6 
836060 Sewer Spot Repair 875 PARAMOUNT RD 1 
837293 Sewer Spot Repair 1809 LINDEN ST 1 
837760 Sewer Spot Repair 1827 89TH AV 1 
837764 Sewer Spot Repair 295 STONEWALL RD 1 
839011 Sewer Spot Repair 1382 EL CENTRO AV 1 
839221 Sewer Spot Repair 1805 89TH AV 7 
839437 Sewer Spot Repair 4338 ALLENDALE AV 1 
841946 Sewer Spot Repair 2818 BELLAIRE PL 1 
845316 Sewer Spot Repair 8701 HILLSIDE ST 16 
846421 Sewer Spot Repair 2615 MONTICELLO AV 12 
847170 Sewer Spot Repair 800 FILBERT ST 6 
847920 Sewer Spot Repair 2175 41ST AV 6 
848325 Sewer Spot Repair 5700 LA SALLE AV 4 
850724 Sewer Spot Repair 84TH AV & INTERNATIONAL 16 
852886 Sewer Spot Repair 5939 MARDEN LANE 10 
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Appendix C 
 

 
Figure 4-3 

14 Day Notice to Abate 
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 SEC. 13.08.540 EMERGENCY WORK BY CITY, NOTICE, LIABILITY FOR COST OF WORK 
 
Whenever, in the opinion of the Director of Public Works Agency, the Public Health, safety, or welfare shall 
require that repairs or protective measures to a building sewer be made or instituted immediately, the Director is 
hereby authorized to proceed with all necessary work to abate the condition and may enter upon private property 
for such purposes.  The City may erect and maintain all necessary barricades, warning lights, and the protective 
devices upon public or private property.  The City will give the owner of the premises upon which the repairs are 
to be made, or the protective measures to be instituted, such notice, if any, and by such means as the circumstances 
shall permit. 
The owner of the property upon which the condition exists and the person creating such condition shall be jointly 
and severally liable to the City of Oakland for all costs incurred by it in abating said emergency condition and 
erecting and maintaining said protective devices. 

The cost of abating such condition shall constitute a special assessment against the real property on which said 
condition was abated.  The special assessment shall be made in the manner set forth in Section 13.08.280 of the 
Oakland Municipal Code using the Notice of Lien as found in Section 13.08.330. 

(As added by Ordinance No. 10877 C.M.S., passed June 23, 1987) 
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Appendix D 
 

 
Table 5-3 

Acute Defect List - Identified Fiscal Year 2016-17 
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SEPI19458 6/27/17 PRIVATE no repair  80   -   
25TH ST NEAR 
TELEGRAPH  

BVV, Broken void 
visible 

SEPI19453 6/26/17 BDC no repair  81   -   
BROADWAY - 26TH 
TO 27TH  

BVV, Broken void 
visible 

SEPI21318 6/23/17 BDC no repair  84   -  814 29TH STREET  
BVV, CONCRETE PIPE 
DETERIORATED  

SEPI25768 6/22/17 BIO no repair  85   -   

52ND ST - 
SHATUCK TO 
TELEGRAPH  

BVV, Broken void 
visible 

SEPI29206 6/21/17 BIO no repair  86   -   
AYALA - MARTIN 
TO FOREST  

BVV, Broken void 
visible 

SEPI5743 6/19/17 BIO no repair  88   -   
SEQUOYAH RD 
NEAR HEAFEY  

HSV, Hole punched 
through pipe 

SEPI20162 6/5/17 BIO no repair  102   -  534 WELDON  
FH4, Broken pipe and 
lamphole 

SEPI20176 6/5/17 BIO 8/18/17  -   74   
WELDON & 
WARFIELD 864609 

BVV, Broken void 
visible 

SEPI29729 6/2/17 BIO no repair  105   -   
WARREN BLVD 
NEAR BROADWAY  B, Broken pipe 

SEPI22902 5/22/17 BIO 7/25/17  -   64   
LINDA AVE. & 
GLEN 859000 

BVV, Broken void 
visible 

SEPI3243 5/19/17 BIO 5/20/17   1  8701 HILLSIDE STREET 845316 
BVV, Broken void 
visible 

SEPI27664 5/15/17 BIO no repair  123   -   
5630 MARGARIDO 
DR  

XP, Collapsed Pipe 
Sewer 

SEPI31316 3/22/17 BIO 5/16/17  -   55   
STONEWALL & 
CLAREMONT AVE  

BVV, Broken void 
visible 

SEPI10414 1/31/17 PRIVATE 12/16/17  -   319  3759 BROOKDALE AVE  TBI, Protruding Tap 

SEPI8986 1/31/17 BIO 2/11/17  -   11  4066 
MERA BETWEEN 
41ST & ROSEDALE 824318 Void near manhole 

SEPI15841 1/20/17 BIO 8/9/17  -   201   FOREST HILL AVE 862605 
BVV, Broken void 
visible 

SEPI18573 1/19/17 PRIVATE no repair  239   -   CLEMENS ROAD 859538 
BVV/TPI, Void broken 
pipe & Protruding Tap 

SEPI6437 1/4/17 PRIVATE 7/28/17  -   205  6651 BANCROFT  
TBI, Tap break 
intruding 

SEPI9404 11/28/16 BIO 1/28/17  -   61  5219 MACARTHUR BLVD 821360 
BVV, Broken Void 
Visible 

SEPI8321 10/20/16 PRIVATE 12/15/16  -   56  
6864, 
6865 SUNNYMERE  

TBI, Tap break 
intruding 
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SEPI1456 10/19/16 PRIVATE no repair  331   -   
98TH AVE & E 
STREET   

SEPI7416 10/17/16 BIO 11/10/16  -   24   
39TH AVE & 
INTERNATIONAL  

BVV, Broken Void 
Visible 

SEPI8398 10/14/16 PRIVATE no repair  336   -   BURCKHALTER   
SEPI25919 9/15/16 BIO 12/12/16  -   88  51 STARK KNOLL PL 812399 HVS, SOIL VISIBLE 

SEPI22527 8/11/16 BIO 2/14/17  -   187  1100 34TH STREET 824686 
BVV, Broken Void 
Visible 

SEPI29134 7/20/16 BIO 10/12/16  -   84   COLBY STREET  BSV, SOIL VISIBLE 

SEPI25645 7/1/16 BIO 8/23/16  -   53  322 49TH STREET 787767 
OFFSET, HVV SOIL 
VISIBLE 

UNKNOWN 6/9/16 PRIVATE 11/8/16  -   152  861 37TH STREET  
TBI, Tap break 
intruding 

SEPI2292 5/21/16 BIO 7/7/16  -   47  2045 98TH AV 775994  

SEPI22619 5/13/16 PRIVATE no repair  490   -  3655 WEST ST  
TBI, Tap break 
intruding 

SEPI15291 5/9/16 PRIVATE 7/25/17  -   442  2339 PARK BLVD IVY DR  
TBI, Tap break 
intruding 

SEPI14359 5/3/16 BIO 7/17/16  -   75   CREIGHTON WY   

SEPI25847 4/12/16 BIO 5/19/16  -   37   GLENDALE AV 764665 
BSV, Broken Soil 
Visible 

SEPI10156 3/21/16 BDC 1/6/17  -   291  1921 26TH AV  B, Broken 

SEPI26119 3/15/16 PRIVATE 9/20/16  -   189  5523 ESTATES DR  
TBI, Tap Break In-
truding 

SEPI26117 3/15/16 BIO 6/1/16  -   78  5566 ESTATES DR 767329 
BSV, Broken Soil 
Visible 

SEPI8007 3/7/16 BIO 5/24/16  -   78   BRANN ST 765595 
BVV, Broken Void 
Visible 

SEPI23085 2/19/16 BDC 1/5/17  -   321  155 PERSHING DR  
LFZ Lining Failure 
Other 

SEPI1558 2/3/16 PRIVATE 8/9/17  -   553  1818 103RD AV  
TBI, Tap Break In-
truding 

SEPi8003 1/8/16 BIO 5/12/16  -   125   57TH AV 763372 
BVV, Broken Void 
Visible 

SEPi27692 12/22/15 BDC 11/8/16  -   322  74 BEECHWOOD DR  
XP, Collapsed Pipe 
Sewer 

SEPi26690 11/23/15 BDC 10/6/16  -   318  6861 SARONI DR  
BVV, Broken Void 
Visible 

SEPi2961 11/23/15 BDC 9/16/16  -   298  728 73RD AV  
BVV, Broken Void 
Visible 

SEPi26159 11/20/15 BDC 9/8/16  -   293  250 CAPRICORN AV  D, Deformed 

SEPi3335 11/18/15 BDC 4/26/16  -   160   CHEROKEE AV  
BVV, Broken Void 
Visible 

SEPI14169 11/3/15 PRIVATE 8/25/16  -   296  3667 
ATLAS AV 
REDWOOD  

TRI, Tap Rehabilitated 
Intruding 
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SEPi12206 10/28/15 BDC 8/15/16  -   292  4320 ADELAIDE ST  
XP, Collapsed Pipe 
Sewer 

SEPi29482 10/1/15 BDC 9/26/16  -   361  5552 GOLDEN GATE AV  
XP, Collapsed Pipe 
Sewer 

SEPi31918 8/17/15 BDC 6/27/16  -   315   Grand AV  
BSV, Broken Soil 
Visible 

SEPi14124 8/3/15 BIO 5/10/16  -   281   VICTOR AV 762556 
BSV, Broken Soil 
Visible 

SEPi10734 7/8/15 BDC 6/9/16  -   337   FAIR AV  
XP, Collapsed Pipe 
Sewer 
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Appendix E 
 

 
Figure 5-1 

Cleaning by Sub-Basin, through June 30, 2017 
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Appendix F 
 

Table 5-5 
High Frequency PM Locations [155] 

 
WO# Description Pipe ID # Address Feet 

682147 Hi-Freq 6 Month 20983 2598 MONTEREY BLVD 63 
668202 Hi-Freq 3 Month 6883, 6884, 6886, 6162 8100 FONTAINE ST 644 

608237 Hi-Freq 12 
Month 

30724, 30721, 30722, 30725, 30723 81 ALVARADO RD 875 

669030 Hi-Freq 3 Month 24802, 24803, 24804, 24805, 24801, 
24800, 24799 

1957 ASILOMAR DR 934 

608358 Hi-Freq 12 
Month 

31394, 31373, 31374 25 DARTMOUTH DR 227 

669825 Hi-Freq 3 Month 17964, 17987, 15469, 17989 1125 FLEET RD 699 

670151 Hi-Freq 3 Month 25870, 25805, 25844, 25779, 22174, 
25810 

5200 BROADWAY 1250 

649191  Hi-Freq 6 
Month 

6566 7018 MACARTHUR BLVD 163 

669922  Hi-Freq 3 
Month 

12163, 12162, 12161, 12166, 12149, 
12148 

4330 MOUNTAIN BLVD 674 

669965  Hi-Freq 3 
Month 

5740, 5739, 5746 4550 SEQUOYAH RD 601 

670935  Hi-Freq 3 
Month 

3087 110 GRAVATT DR 424 

663647  Hi-Freq 6 
Month 

2843, 2838, 2837  11212 MONAN ST 273 

650656  Hi-Freq 6 
Month 

12002, 11995, 12003, 11994 3624 LOMA VISTA 1465 

655325  Hi-Freq 6 
Month 

19704, 19724, 17359, 17413 500 LAKE PARK AV 746 

673363  Hi-Freq 3 
Month 

6837, 6830, 6833, 6831, 6897, 6898, 6899 7844 MOUNTAIN BLVD 745 

652259  Hi-Freq 3 
Month 

4249, 4251, 4250 83RD AV & IRIS ST 511 

652389  Hi-Freq 6 
Month 

19580, 19583, 19581, 19566, 19565, 
19564 

2336 HARRISON ST 770 

653419  Hi-Freq 6 
Month 

14671, 32340, 14670, 14651,14668, 
14667 

339 UNION ST 899 

653715  Hi-Freq 6 
Month 

20992, 20989, 20991, 20990 6260 CASTLE DR 187 

678393  Hi-Freq 3 
Month 

14137, 14138, 14283, 14157, 14139 4300 ATLAS AV 647 

678268  Hi-Freq 3 
Month 

20744, 20743, 20751, 20734, 20733, 
21058, 32481, 20720, 20717, 31548, 

20747 

2600 LEIMERT BLVD 2180 

683060  Hi-Freq 12 
Month 

26574 6020 ASPINWALL RD 217 
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WO# Description Pipe ID # Address Feet 
683064  Hi-Freq 12 

Month 
23736, 23824, 23822, 23735  6730 LONGWALK DR 426 

683077  Hi-Freq 12 
Month 

9563, 9533, 9532 6167 OVERDALE AV 505 

661213  Hi-Freq 6 
Month 

5740, 5741 SEQUOYAH RD & MCGURRIN 
RD 

315 

668336  Hi-Freq 6 
Month 

30942, 30958, 30688, 30686 1200 WESTVIEW DR 639 

669192  Hi-Freq 6 
Month 

17297, 17296, 17295 290 GRAND AV 951 

666647  Hi-Freq 6 
Month 

9570 6288 SUNNYMERE AV 83 

663677  Hi-Freq 6 
Month 

4236, 4197, 4239, 4241, 4235, 4198 82ND AV & IRIS ST 1373 

688780  Hi-Freq 3 
Month 

17429, 17441, 31918, 17427,17428 600 GRAND AV 941 

688789  Hi-Freq 3 
Month 

30446, 30447, 30440, 30445 6929 CHABOT RD 340 

689447  Hi-Freq 3 
Month 

8149, 8134, 8132, 8133, 8152, 8153, 
8155, 8151 

3914 EDGEMOOR PL 1370 

667300  Hi-Freq 6 
Month 

11019, 12850, 12849, 11021, 11020, 
11022, 12853 

220 ALICE ST 1190 

690899  Hi-Freq 3 
Month 

15954, 16014, 16013, 15958 4122 LAGUNA AVE 502 

690903  Hi-Freq 6 
Month 

25257 6245 WESTOVER DR 71 

667324  Hi-Freq 6 
Month 

22039, 22038, 22036, 22037, 22035 6000 ASCOT DR 453 

668264  Hi-Freq 3 
Month 

31496, 31493, 31494, 31497, 31498 1520 LAKESIDE DR 1022 

668449  Hi-Freq 3 
Month 

22607, 22606, 22605 36TH ST & MLK JR WY 770 

668261  Hi-Freq 6 
Month 

30842, 30844, 31131, 30845, 30841, 
30840, 31057, 30843, 31133 

1801 TUNNEL RD 601 

692123  Hi-Freq 3 
Month 

2718, 2717, 2720, 2719, 2716, 2695, 
2694, 1924, 1923 

11110 KERRIGAN DR 1542 

693428  Hi-Freq 3 
Month 

26947, 26946, 26910, 26823, 26822, 
26896, 26945 

7295 SARONI DR 620 

693456  Hi-Freq 3 
Month 

2982, 2986 72ND AV & HAWLEY ST 765 

693514  Hi-Freq 3 
Month 

28577, 28573, 28572, 28576, 28574, 
28563, 28513, 28623, 28512, 28627, 

28626, 28514, 28578 

6330 PINEHAVEN RD 1739 

674212  Hi-Freq 6 
Month 

27809, 27866 1 MORRILL CT 194 
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WO# Description Pipe ID # Address Feet 
674160  Hi-Freq 12 

Month 
5518, 5517 8251 FONTAINE ST 597 

662167  Hi-Freq 6 
Month 

25182, 25183 7280 WOODROW DR 279 

678147  Hi-Freq 6 
Month 

25918, 25921, 25919, 25920, 25917, 
25922 

25 STARK KNOLL PL 597 

678414  Hi-Freq 6 
Month 

26568 1731 GOULDIN RD 71 

679624  Hi-Freq 6 
Month 

10836, 10835 5425 LEONA ST 208 

639210  Hi-Freq 12 
Month 

11129, 11059, 11097, 11095, 11088, 
11098 

740 E 8TH ST 959 

680157  Hi-Freq 3 
Month 

17963, 17962, 18001, 17998, 18000, 
17961, 17956, 17955, 18055 

800 CREED RD 1065 

683084  Hi-Freq 12 
Month 

9596, 9595, 9593, 9592, 9591, 9589 5815 LEONA ST 684 

680520  Hi-Freq 6 
Month 

30251, 30223, 30252, 30220, 30253 439 ALCATRAZ AV 856 

682002  Hi-Freq 6 
Month 

27511, 27525, 27523, 27522, 27512, 
27529, 27526, 27530 

COLLEGE AV & TAFT AV 2430 

683091  Hi-Freq 6 
Month 

10791, 10792, 10790, 10794, 10793 4210 KNOLL AV 594 

641763  Hi-Freq 12 
Month 

18025, 18026, 18028, 18030, 18029, 
18027 

1301 HOLMAN RD 755 

642824  Hi-Freq 12 
Month 

4239, 4235, 4241 8301 IRIS ST 835 

685103  Hi-Freq 6 
Month 

29751, 29752, 29755, 29756, 29754, 
29753 

451 MOUNTAIN BLVD 572 

686563  Hi-Freq 6 
Month 

2444, 2446, 2439, 2438, 2442, 2431, 
2568, 2443, 2440, 2561 

98TH AV & BURR ST 1441 

677946  Hi-Freq 12 
Month 

13226, 13225 9TH AV & E 20TH ST 349 

686572  Hi-Freq 6 
Month 

13373, 13436, 13374, 13381, 13385, 
13435, 13383, 13384, 13386, 13434 

2524 14TH AV 1791 

643548  Hi-Freq 12 
Month 

12124, 12126, 12125 4515 ELINORA AV 292 

643776  Hi-Freq 12 
Month 

1044, 881, 1054, 1056, 800 823 105TH AV 1203 

687286  Hi-Freq 6 
Month 

30625, 30624, 30632, 30626, 31179, 
31178, 30855, 30854, 30495, 31128, 
31127, 31126, 31081, 30617, 30623, 

30622, 30621 
 
 
 
 
 
 
 

200 CALDECOTT LN 2518 
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WO# Description Pipe ID # Address Feet 
687750  Hi-Freq 12 

Month 
12451, 12452, 12465, 12466, 12467, 
12468, 12471, 12469, 12472, 12473, 

12474 

12580 BROOKPARK RD 1783 

689162  Hi-Freq 6 
Month 

22665, 22666, 24078, 24118, 22587, 
24079, 22672, 22673, 22669, 22668, 

24080, 24081, 24075 

37TH ST & W MACARTHUR 
BLVD 

2911 

690494  Hi-Freq 6 
Month 

8986, 7376, 7375, 8988, 8987, 8841, 
8840, 8838, 8853, 8852, 8883, 8877 

2058 ROSEDALE AV 2466 

690602  Hi-Freq 3 
Month 

27692, 27693, 27697 74 BEECHWOOD DR 574 

690880  Hi-Freq 6 
Month 

8772, 8770, 8771 1479 FRUITVALE AV 608 

690890  Hi-Freq 6 
Month 

2968, 2971 69TH AV & SNELL ST 487 

693491  Hi-Freq 6 
Month 

14292, 14291, 14461, 14479, 14478, 
14290 

5707 REDWOOD RD 1108 

693521  Hi-Freq 6 
Month 

27518 5600 COLLEGE AVE 129 

650089  Hi-Freq 12 
Month 

7508, 9072 4216 CARRINGTON ST 1258 

660363  Hi-Freq 12 
Month 

10425, 10419, 10424 2633 ABBEY ST 705 

666667  Hi-Freq 12 
Month 

9576, 9562, 9533, 9541, 9534, 9560 4228 MOUNTAIN VIEW AV 1002 

665716  Hi-Freq 12 
Month 

14133, 14368, 14370, 14369, 32471, 
32408, 31614, 14132, 14399, 14398, 
14371, 14374, 16219, 16403, 16402, 

14372, 14129 

353 CRESTMONT DR 2357 

667100  Hi-Freq 3 
Month 

8269, 8268, 8267, 8270 6636 LAIRD AV 546 

667899  Hi-Freq 12 
Month 

14339, 14340, 14338, 14341, 14348, 
14349, 14351, 14347, 14346, 14344, 
14343, 14342, 14387, 14378, 14375, 
16388, 14373, 16218, 16364, 16284 

297 RISHELL DR 2737 

668188  Hi-Freq 12 
Month 

22955, 22954, 22953, 22952 642 EL DORADO AV 1228 

669044  Hi-Freq 12 
Month 

25433, 25344, 25343, 25307, 25431, 
27009, 25338 

7047 EXETER DR 649 

681051  Hi-Freq 12 
Month 

11242, 11252, 11174, 11175 745 11TH AVE 703 
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WO# Description Pipe ID # Address Feet 
680414  Hi-Freq 12 

Month 
29175, 29176, 29172, 30192, 30197, 

30191, 29134, 29223, 29226 
469 63RD ST 3034 

680868  Hi-Freq 12 
Month 

29274, 29275, 29273, 29596, 29272, 
29271, 29276 

6098 ROCKRIDGE BLVD 1478 

682827  Hi-Freq 12 
Month 

1729, 1703, 1704, 1726, 1721, 1705, 
1702, 1730, 1697, 1701  

10306 FOOTHILL BLVD 1891 

683122  Hi-Freq 12 
Month 

19647, 19660, 19648, 19646, 19541, 
17313, 17311, 19644 

347 PERKINS ST 1625 

684121  Hi-Freq 12 
Month 

4847, 6109, 6132, 6131, 4853 55TH AV & INTERNATIONAL 
BLVD 

1679 

683771  Hi-Freq 12 
Month 

6318, 6461, 6319, 7982, 7976 6334 CAMDEN ST 1371 

684868  Hi-Freq 12 
Month 

19608, 19609, 19613, 17345, 19614, 
19615, 19610, 19606, 19611, 17357 

GRAND AVE & HARRISON ST 1884 

686360  Hi-Freq 12 
Month 

4696, 4697 488 LESSER ST 522 

688750  Hi-Freq 12 
Month 

3519, 3465 9777 GOLF LINKS RD 409 

690592  Hi-Freq 12 
Month 

7769, 7764 2646 COLE ST 401 

693414  Hi-Freq 12 
Month 

10285, 11913 2300 HUMBOLDT AV 556 

695601  Hi-Freq 12 
Month 

23634, 23635 5959 WESTOVER DR 49 

695612  Hi-Freq 12 
Month 

31552, 23790, 23791 2922 HOLYROOD DR 273 

697187  Hi-Freq 6 
Month 

2790, 2789 11177 ELVESSA ST 690 

697185  Hi-Freq 6 
Month 

12107, 12105, 12106, 12104 4445 SHEPHERD ST 528 

697201  Hi-Freq 12 
Month 

24578, 24577 5692 CABOT DR 222 

698182  Hi-Freq 12 
Month 

20983 1480 WESTVIEW DR 63 

699228  Hi-Freq 3 
Month 

17342, 17340, 17339, 17341, 17325 BELLEVUE AVE & PERKINS ST 942 

713181  Hi-Freq 6 
Month 

17738,17739,17740,17741,17742, 17721 1021 BROOKWOOD RD 600 

713182  Hi-Freq 12 
Month 

5905, 5906 4332 INTERNATIONAL BLVD 270 

713187  Hi-Freq 6 
Month 

13164 411 E 18TH ST 196 

713191  Hi-Freq 6 
Month 

6417, 6418, 6420, 6423 6502 BANCROFT AV 983 

719317  Hi-Freq 12 
Month 

21966 2477 MONTEREY BLVD 287 

719315  Hi-Freq 12 
Month 

25585 895 47th ST. 356 
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WO# Description Pipe ID # Address Feet 
719294  Hi-Freq 12 

Month 
13902, 11946, 12021, 12061 3770 35TH AV 948 

719289  Hi-Freq 6 
Month 

14229 4020 REINHARDT DR 257 

719285  Hi-Freq 12 
Month 

12111, 12110, 12109 4425 CARSON ST 361 

719281  Hi-Freq 12 
Month 

12242, 12241, 12240, 12266, 12243 HUNTINGTON ST & FAIR AV 852 

732054  Hi-Freq 6 
Month 

27835 4308 HARBORD DR 139 

798033  Hi-Freq 3 
Month 

19776 SANTA CLARA AV & GRAND AV 277 

738319  Hi-Freq 3 
Month 

23085 102 CREST 30 

738339  Hi-Freq 12 
Month 

5244, 5243 BANCROFT AV AND 74TH AV 504 

741625  Hi-Freq 12 
Month 

12819, 13107,15114, 
15112,15098,31497,31498,31494,31496 

1225 FALLON ST 2177 

739991  Hi-Freq 12 
Month 

28737, 32368, 28735, 28736, 28727, 
28728, 28726, 26545 

6205 WESTWOOD WY 936 

739994  Hi-Freq 12 
Month 

30480, 30415 171 ROBLE RD 196 

739996  Hi-Freq 12 
Month 

31209, 31208, 31311  7351 Claremont 533 

739999  Hi-Freq 6 
Month 

3199, 3198, 2168 1902 90th Av 1110 

743184  Hi-Freq 12 
Month 

12912, 12926, 12925, 12762, 12920, 
12936, 11027, 11010, 11011, 12778 

308 Jackson 1950 

747480  Hi-Freq 6 
Month 

26690 6861 SARONI 50 

747490  Hi-Freq 6 
Month 

16131, 16138 3228 GUIDO ST 213 

751442  Hi-Freq 3 
Month 

15828, 15827, 15724 3826 LYMAN 683 

751862  Hi-Freq 3 
Month 

23188 2345 SCOUT RD 282 

766859  Hi-Freq 6 
Month 

22335 3105 HOLYROOD DR 62 

764714  Hi-Freq 12 
Month 

15729, 15728 3577 FRUITVALE AVE 616 

764673  Hi-Freq 6 
Month 

14244, 14245, 14238, 14239, 14246 4120 MOUNTAIN BLVD 642 

764446  Hi-Freq 6 
Month 

6675, 6676 7575 SUNKIST DR 208 

764444  Hi-Freq 3 
Month 

14408, 14418, 12356, 12325, 12326 REDWOOD RD & TERRABELLA 592 

759125  Hi-Freq 6 
Month 

24396, 24395, 24529, 26145, 25850, 
25897, 26146 

 
 
 

5527 MORAGA AVE 1107 
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WO# Description Pipe ID # Address Feet 
759150  Hi-Freq 6 

Month 
1864, 1863 2960 PERALTA OAKS CT 166 

759449  Hi-Freq 6 
Month 

10237, 9368 2344 HARRINGTON AV 356 

763261  Hi-Freq 12 
Month 

30673, 30685, 30674 GRAND VIEW DR & VICENTE RD 769 

763314  Hi-Freq 6 
Month 

606 3115 MIDDLETON 158 

771527  Hi-Freq 6 
Month 

3854, 3852, 3851 EASTLAWN ST & 65TH AV 708 

792642  Hi-Freq 6 
Month 

3165 1418 84TH AVE 260 

793277  Hi-Freq 12 
Month 

30678 1035 GRAND VEIW DRIVE 165 

807398  Hi-Freq 6 
Month 

16341, 16340 3500 MOUNTAIN 260 

810193  Hi-Freq 3 
Month 

21369, 21376, 21374, 21375, 36112, 
36345 

30TH & TELEGRAPH 900 

812874  Hi-Freq 3 
Month 

10465, 10635 4335 VIRGINA 1000 

819564  Hi-Freq 6 
Month 

10414 3745 BROOKDALE 115 

819570  Hi-Freq 12 
Month 

124 400 CAPISTRANO DR 230 

819591  Hi-Freq 6 
Month 

15829 3822 WHITTLE AV 265 

819603  Hi-Freq 6 
Month 

20980, 18651, 18650 2289 MELVIN RD 480 

819609  Hi-Freq 6 
Month 

2077 84TH AV & G ST 230 

819628  Hi-Freq 6 
Month 

21002, 21001, 21005, 21003, 21004, 
21006 

83 CASTLE PARK WAY 625 

819641  Hi-Freq 12 
Month 

21865 345 PERSHING DR 150 

819819  Hi-Freq 12 
Month 

8336 7415 CIRCLE HILL DR 150 

819821  Hi-Freq 6 
Month 

6205 5741 ELIZABETH ST 320 

836765  Hi-Freq 6 
Month 

23816 6751 CLIVE AV 129 

841355  Hi-Freq 6 
Month 

24078 MARTIN LUTHER KING JR WAY 
& W MACARTHUR BLVD 

351 

841348  Hi-Freq 6 
Month 

23816 6292 CLIVE AV 130 

841353  Hi-Freq 6 
Month 

31301, 31189, 31325, 31192, 31315, 
31188, 31191, 31321, 31190, 31318, 

31319, 31317   

STONEWALL RD & CLAREMONT 
AV 

1320 

851365  Hi-Freq 6 
Month 

14243 4100 REDWOOD ROAD 227 

851392  Hi-Freq 12 
Month 

3148 8432 INTERNATIONAL BLVD 324 

851742  Hi-Freq 3 
Month 

937, 940, 941, 939, 984 MEDFORD AV & 98TH AV 1001 
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Appendix G 
Table 4-12 

Appendix H1 of Consent Decree 
Oakland-Owned Facilities 

For Sewer Lateral Rehabilitation 
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1 

Sanborn 
(Carmen 
Flores) 
Recreation 
Center 

1637 Fruitvale 
Ave 5601 25-722-26       

2 
Dimond Branch 
Library 

3565 Fruitvale 
Ave 94602 5602 29A-1302-14       

3 
Fire Station 
#14 

3459 Champion 
St 5602 28-905-13-2       

4 

Fire Station 
#14 Storage 
Building 

3460 Champion 
St 5603 28-905-13-3       

5 
Fire Station 
#25 2795 Butters Dr 5606 29-1161-25          

6 

Fire Station 
#25 Exercise 
Building 2795 Butters Dr 5606 29-1161-25         

7 

Joaquin Miller 
Park-The 
Abbey 

3082 Joaquin 
Miller Rd 5606 29-1200-6-3   5/9/2017 No Sewer Lateral 

8 

Joaquin Miller 
Park-Fire Circle 
Restroom 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3        371  5/9/2017 C329152-Task Order 1 

9 

Joaquin Miller 
Park-Sanctuary 
to Memory 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3        213  5/9/2017 C329152-Task Order 1 

10 

Joaquin Miller 
Community 
Center 3594 Sanborn Dr 5606 29-1200-6-3 216.5  5/9/2017 C329152-Task Order 1 

11 

Joaquin Miller 
Park-415 
Society Trailer 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3   5/9/2017 No Sewer Lateral 

12 

Joaquin Miller 
Park-Meadow 
Restroom 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 
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13 

Joaquin Miller 
Park-Shipping 
Container (2) 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3        363  5/9/2017 C329152-Task Order 1 

14 
Joaquin Miller 
Park-Storage 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3   5/9/2017 No Sewer Lateral 

15 

Joaquin Miller 
Park-Storage 
Barn 

3540 Joaquin 
Miller Rd 5606 29-1200-6-3          50  5/9/2017 C329152-Task Order 1 

16 Ranger Station 3590 Sanborn Dr 5606 29-1200-6-3        166  5/9/2017 C329152-Task Order 1 

17 
Sequoyah 
Lodge 

2666 Mountain 
Blvd 5606 29-1200-6-3         

18 

Joaquin Miller 
Park-
Woodminster 
Cascades 

Joaquin Miller 
Park, 3300 
Joaquin Miller 
Road 94602 5606 29-1200-6-3  251   5/9/2017 C329152-Task Order 1 

19 
Woodminster 
Theater 

3300 Joaquin 
Miller Park 94603 5606 29-1200-6-3  251 5/9/2017 C329152-Task Order 1 

20 

Woodminster 
Theater-
Concession 
Booth 

Joaquin Miller 
Park 94603 5607 29-1200-6-3   5/9/2017 No Sewer Lateral 

21 

Woodminster 
Theater - 
Restroom 

3300 Joaquin 
Miller Rd 5606 29-1200-6-3  251 5/9/2017 C329152-Task Order 1 

22 

Joaquin Miller 
Park-PAL Cabin 
1 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 

23 

Joaquin Miller 
Park-PAL Cabin 
2 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 

24 

Joaquin Miller 
Park-PAL Cabin 
3 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 

25 

Joaquin Miller 
Park-PAL Cabin 
4 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 

26 

Joaquin Miller 
Park-PAL Cabin 
5 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 

27 

Joaquin Miller 
Park-PAL Cabin 
6 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 No Sewer Lateral 
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28 

Joaquin Miller 
Park-Redwood 
Glen Restroom 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

29 
Joaquin Miller 
Park-Rotary  

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

30 

Joaquin Miller 
Park-
Metropolitan 
Horseman's 
Association 
Clubhouse 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

31 

Joaquin Miller 
Park-Rotary 
Day  

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

32 

Joaquin Miller 
Park-Rotary 
Day Camp 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

33 

Joaquin Miller 
Park-Sequoia 
Arena 
Restroom 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

34 

Joaquin Miller 
Park-Siniwak 
Cabin 

10900 Skyline 
Blvd 5607 29-1200-7-3   5/9/2017 

Cesspool-Not connected to the 
City sewer system 

35 

San Antonio 
Park Head Start 
Center 1701 East 19th St 6003 20-295-1         

36 

San Antonio 
Recreation 
Center 1701 East 19th St 6003 20-295-1         

37 

Manzanita 
Head Start 
Center  2701 – 22nd Ave 6008 22-364-21       

38 

Manzanita 
Head 
Recreation 
Center 2701 – 22nd Ave 6008 22-364-21       

39 

Union Point -
South Parking 
Lot (haz mat 
under 
pavement) 

2311 
Embarcadero 6103 18-505-1       

40 

Union Point - 
Union Hill (haz 
mat under hill) 

2311 
Embarcadero 6103 18-505-1       
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41 
Animal Shelter 
(new) 1101 – 29th Ave 6202 25-880-1-6       

42 Peralta House 2465 – 34th Ave 
8002

2 27-878-2         

43 Coolidge House 
2496 Coolidge 
Ave 

8002
2 27-878-1       

44 

Peralta 
Hacienda Park-
Community 
Center 

2500 - 34th Ave 
94601 

8002
2 27-878-2         

45 

Peralta 
Hacienda Park-
Restroom 2465 34th Ave 

8010
1 27-899-1       

46 

Peralta 
Hacienda Park-
Restroom 2465 34th Ave 

8010
1 27-899-1       

47 

55th Avenue 
Head Start 
Center 1800 55th Ave 

8200
4 38-3228-5-1       

48 
Fremont Pool 
and Building 

4550 Foothill 
Blvd 94601 

8200
4 35-2401-2         

49 

Fremont Pool -
Locker Rooms 
& Mechanical 
Room 

4550 Foothill 
Blvd 94601 

8200
4 35-2401-2         

50 
Melrose 
Branch 

4805 Foothill 
Blvd 94601 

8200
4 35-2384-1         

51 
Fire Station 
#18 1700 – 50th Ave 

8200
5 35-2386-18         

52 
Rainbow Teen 
Center 

5818 
International 
Blvd 

8300
2 38-3234-12-3         

53 

Rainbow 
Recreation 
Center 

5800 
International 
Blvd 94621 

8320
1 38-3234-7-1       

54 
Burckhalter 
Park-Restroom 

4060 Edwards 
Ave 

8340
4 

40A-3441-36-
5       

55 

McCrea Park 
Residence and 
Restroom 4460 Shepherd St 

8350
1 37-2605-87       

56 

McCrea Park-
Fly Casting 
Pools 

4460 Shepherd St 
94619 

8350
1 37-2605-87       
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57 

Redwood 
Heights Rec 
Center 

3883 Aliso Ave 
94619 

8350
1 30-1869-58-3       

58 Leona Lodge 
4444 Mountain 
Blvd 

8350
2 37-2605-90       

59 
81st Avenue 
Branch Library 1021 81st Ave 

8400
3 41-4211-1-3       

60 

Carter Gilmore 
Park - New 
Restroom 1390 – 66th Ave 

8419
1 41-4132-15-3       

61 
Fire Station 
#29  1016 – 66th Ave 

8410
1 41-4062-12       

62 
Fire Station 
#29 Garage 1016 – 66th Ave 

8410
1 41-4062-12       

63 

Martin Luther 
King Branch 
Library 

6833 
International 
Blvd 94621 

8410
1 41-4132-15-1       

64 

Officer Willie 
Wilkins Park - 
Restroom 9710 C Street 

8520
2 44-4981-9       

65 
Fire Station 
#20 1401 – 98th Ave 

8520
5 46-5424-26       

66 
Elmhurst 
Branch Library 

1427 – 88th Ave 
94621 

8521
1 43-4580-8       

67 
Dunsmuir 
House-Barn 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

68 

Dunsmuir 
House-Carriage 
House 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

69 

Dunsmuir 
House-
Chauffeur's 
house 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

70 

Dunsmuir 
House-Chicken 
Coop 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

71 

Dunsmuir 
House-
Dinkelspiel 
House 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

72 
Dunsmuir 
House-

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       
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Gardener's 
House 

73 

Dunsmuir 
House-
Mansion 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

74 

Dunsmuir 
House-Milk 
House 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2         

75 
Dunsmuir 
House -Pavilion 

2958 Peralta 
Oaks Ct 

8523
1 48-5658-3-2       

76 

Dunsmuir 
House-
Restroom 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2         

77 

Dunsmuir 
House-Ticket 
Boot 

2960 Peralta 
Oaks Ct 

8523
1 48-5658-3-2         

78 
Lake Chabot-
Clubhouse 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

79 

Lake Chabot-
Fromer 
Cartaker's 
Mobile Home 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

80 

Lake Chabot-
Maintenance 
Building A 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

81 

Lake Chabot-
Maintenance 
Building B 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

82 

Lake Chabot-
Maintenance 
Building C 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

83 

Lake Chabot-
Maintenance 
Building D 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

84 

Lake Chabot-
Maintenance 
Building E 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

85 

Lake Chabot-
Maintenance 
Building F 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

86 
Lake Chabot-
Restroom #1 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

87 
Lake Chabot-
Restroom #2 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       
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88 
Lake Chabot-
Restroom #3 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

89 

Lake Chabot-
Sewer Pump 
Station 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

90 
Lake Chabot-
Snack Bar 

near 11450 Golf 
Links Rd 

8523
1 48-5813-3-4       

91 

Sheffield 
Village Rec 
Center 

247 Marlow Dr 
94605 

8523
1 48-6140-1       

92 

Columbian 
Gardens Tot 
Lot 

Heskett Rd & 
Empire Rd 

8600
1 45-5322-30       

93 

Ira Jinkins 
(Brookfield) 
Rec Center 

9175 Edes Ave 
94603 

8600
2 44-5053-1-6       

94 

East Oakland 
Sports Center 
Complex 9175 Edes Ave 

8600
2 44-5053-1-6       

95 
Spunkmeyer 
Field Restroom 

Harbor Bay Pkwy 
& Doolittle Dr 

8700
1 42-4404-11-2       
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Section 1. Introduction

The Port of Oakland (“Port”), established under the City Charter in 1927, is an autonomous 
department of the City of Oakland (“City”) under the governance of a seven-member Board of 
Port Commissioners appointed by the mayor of Oakland.  The Port manages a container seaport, a 
passenger/cargo/general aviation airport, and waterfront properties for commercial and 
recreational purposes.

The Port owns, operates and maintains a sanitary sewer collection system which consists of lateral 
pipes, trunk lines, manholes, lift and ejector stations, triturators, and other sewer appurtenances 
that delivers sewage to the City’s wastewater collection system and to East Bay Municipal Utility 
District (“EBMUD”) wastewater interceptors and treatment facilities.

The Fiscal Year 2016-17 Sanitary Sewer Collection System Annual Report was prepared at the 
request of the City of Oakland Public Works Department.  The following sections in this report 
present information pertaining to the following sanitary sewer programs for FY 2016-17 (July 1, 
2016 to June 30, 2017):

 Annual Report of Sanitary Sewer Overflows (SSOs)
 Asset Management Implementation Plan
 Infiltration and Inflow Reduction Work
 SSO Reduction Work

Section 2. Annual Report of Sanitary Sewer Overflows

Number and Size of Sanitary Sewer Overflows (“SSOs”)

For the reporting period from July 1, 2016 to June 30, 2017, the Port’s sanitary sewer collection 
system had four (4) SSO events, all of which were reported to California Integrated Water Quality 
System (CIWQS).  Two SSOs were associated with construction activities at the former Oakland 
Army Base on City’s properties but were reported by the Port.  The other two SSOs were located 
at the Oakland International Airport.  The size of the SSO is summarized in Table 1.

Table 1. Number of SSOs

Size of SSO (gallons) Number Percent of Total
Greater than or equal to 1,000 2 50%
From 100 to 999 0 0%
From 10 to 99 2 50%
Less than 10 0 0%
Total 4 100%

The total volume released is estimated to be approximately 9,535 gallons. The volume of spills 
contained and returned to the sewer system as well as the volume reaching waters of the State is 
shown in Table 2.



Table 2. Volume of SSOs

Volume (gallons) Percent of Total
Total volume contained and returned to sewer 
system for treatment

0 0%

Total volume reaching waters of the State 0 0%
Total volume not contained but not reaching 
waters of the State (everything else)

9,535 100%

Total 9,535 100%

This report may not include all SSOs that occurred from private sewer service laterals within the 
Port areas that were caused by privately owned and maintained sewer laterals.

Causes of SSOs

The causes of SSOs during the reporting period were due to infrastructure failures and 
construction damage.  The distribution of SSOs by cause is shown in Table 3.

 Table 3. Causes of SSOs

Cause of SSO Number Percent of Total
Blockage: 0 0
  Roots 0 0
  Grease 0 0
  Debris 0 0
  Debris from Laterals 1 25%
  Vandalism 0 0
  Animal Carcass 0 0
  Construction Debris 0 0
  Multiple Causes 0 0
  Subtotal for Blockage 1 25%
Infrastructure Failure 3 75%
Inflow & Infiltration 0 0
Electrical Power Failure 0 0
Flow Capacity Deficiency 0 0
Natural Disaster 0 0
Bypass 0 0
Construction Damage 0 0
Cause Unknown 0 0
Total 4 100%



Location of SSOs and Measures to Prevent Future Spills 

During the reporting period there were two SSOs occurred in the Maritime area and two SSOs 
occurred at the Oakland International Airport.

Table 4. Locations of SSOs

SSO 
Event ID Location

SSO
Volume
(gallons)

Causes Measures to Prevent 
Future SSO

826859 At former Oakland 
Army Base 
construction site on 
City of Oakland 
land,  Maritime 
Street & E. Burma 
Road

2,000 Pump failure at 
Lift Station 18P

Old LS 18P was 
decommissioned and 
replaced with new Lift 
Stations No. 1 and No. 
2 on E. Burma Road 
and Maritime Street 
respectively

828387 At former Oakland 
Army Base 
construction site on 
City of Oakland 
land,  Maritime 
Street & E. Burma 
Road 

7,500 Power failure to 
Lift Station 18P

Old LS 18P was 
decommissioned and 
replaced with new Lift 
Stations No. 1 and No. 
2 on E. Burma Road 
and Maritime Street 
respectively

834465 Oakland 
International 
Airport,
Terminal 1 Gate 6

15 Check valve not 
functioned at LS 
AP06P

Repair valve and adjust 
preventive maintenance 
schedule

835633 Oakland 
International 
Airport,
Terminal 1 Gate 6

20 Pump impeller 
damage due to 
excessive amount 
of rags, towels, 
and other materials 
from Terminal 1 
restrooms above

Repair pumps and 
adjust preventive 
maintenance schedule

SSO Trends

The number of SSOs reduced from five (5) incidents in FY 2014-15 to four (4) incidents for the 
same period in FY 2016-17.  However, the sewage overflow volume increased from 3,530 gallons 
in FY 2015-16 to 9,535 gallons in FY 2016-17.  None of the SSOs reached the surface water body.  
It is anticipated that the SSOs associated with sewer lift stations would be significantly reduced 
when the upgrades and improvements at these lift stations are completed in FY 2017-18.



Section 3. Asset Management Implementation Plan

The Port prepared and submitted the Asset Management Implementation Plan (“AMIP”) in 2012.  
Many programs set forth in the AMIP to reduce SSOs and infiltration/inflow (“I/I”) are very 
similar to the required elements in the Sewer System Management Plan (“SSMP”), which was 
updated in July 2015.  The SSMP can be found on the Port of Oakland’s website at:
http://www.portofoakland.com/community/environmental-stewardship/programs/

Section 4. Infiltration and Inflow Reduction Work

4.1 Sewer Main and Lateral Repair, Rehabilitation and Replacement

FY 2016-17 Sanitary Sewer Pipeline Projects Completed

 Completed construction of new gravity and force mains on Maritime Street and Burma 
Road as part of the former Oakland Army Base redevelopment.

 Minor spot repairs and lateral replacements throughout the Port areas.

FY 2017-18 Sanitary Sewer Pipeline Projects Proposed

 Continue with the sewer main and lateral repair and replacements as part of the Airport 
Development Plan (e.g., the new International Arrival Building) and in conjunction with 
tenant improvements and/or new development projects (e.g., Cool Port development).

4.2 Sewer Main Inspection

The Port utilized outside contractors to perform CCTV inspection of sanitary sewer lines within 
the Port areas.  For the reporting period from July 1, 2016 to June 30, 2017, approximately 1.5 
miles of sewer mains and laterals at the former Oakland Army Base in the Maritime area were 
inspected.

Section 5. SSO Reduction Work

5.1 Capacity Assurance

No capacity improvement is necessary at this time since sewer pipelines within the Port appears to 
contain sufficient capacity to accommodate existing design flows without exceeding the 
established capacity criteria.  Future development at the Port will be subject to engineering review 
and evaluation to determine if capacity enhancement is necessary.

5.2 Sewer Main Cleaning

The Port utilized outside contractors to clean sanitary sewer lines within the Port areas.  For the 
reporting period, approximately 1.5 miles of sewer line was flushed and/or jetted to remove grease 

http://www.portofoakland.com/community/environmental-stewardship/programs/


buildups and to prevent potential blockages.  In addition, preventive maintenance activities at 
sewer lift stations and grease interceptors were performed on a routine schedule.

5.3 Pump Station Renovation and Upgrade

FY 2016-17 Lift Station Improvement Projects Completed

MARITIME
 Completed pump repairs at lift stations R18P, R80P.
 Replaced hardware and level probe at lift station D06P.
 Completed installation of RACO remote alarm monitoring and manual transfer 

switches for emergency generators at lift stations C07P and C08P.

AVIATION
 Completed rehabilitation of lift station AP01P.
 Replaced compressor at lift station AP02P.

FY 2017-18 Lift Station Improvement Projects Proposed

MARITIME
 Design and construction – Rehabilitation of D09P as part of the construction of the 

Cool Port development project and rehabilitation of former Oakland Army Base sewer 
lift station R63P as part of the Shipper Transport Express Phase 2 Improvement.

AVIATION
 Design – Rehabilitation of lift station AP02P at the Airport.
 Upgrade pumps and control systems at lift station AP06P.
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