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LAKE MERRITT
C241610 LM 12th Street 9,500,000 40,000,000 144,988 144,483 585,357 1,109,006 1,253,994 9,066,957 14% 25%
C241710 LM Water Quality 1,000,000 4,500,000 19,728 0 0 19,728 1,020,033 2% 1%
C241810 Fairyland 3,000,000 3,000,000 0 18,147 5,537 65,798 65,798 680,022 10% 20%
C241910 LM Muni Boathouse 6,500,000 6,500,000 86,646 103,911 420,332 506,978 1,473,380 21% 30%
C242010 LM Sailboat House 1,250,000 5,000,000 30,897 1,080 1,268 32,165 1,133,370 3% 0%
C242110 LM Systemwide Improve 3,350,000 6,250,000 2,457 0 0 2,457 1,416,712 0% 0%
C242210 LM Retaining Walls 2,000,000 3,000,000 11,195 0 209 11,404 680,022 2% 0%
C242310 LM Ped/Bike Paths 3,000,000 8,500,000 27,602 7,161 49,454 77,056 1,926,728 4% 20%
C242410 LM El Embarcadero 2,000,000 2,000,000 43,840 1,782 38,665 82,505 453,348 18% 20%

Bellevue Ave 0 4,000,000
Snow Park 0 5,500,000

Subtotal 31,600,000 88,250,000

OAKLAND WATERFRONT
Estuary Park Area

C242510 Estuary Park 2,080,000 14,480,000 7,414 0 7,414 3,282,238 0% 0%
Alice St. - Estuary Park 0 510,000
Meadows Park 0 5,000,000
9th Ave. Terminal Park 0 5,000,000

Brooklyn Basin Area
Oyster Reef Restaurant 0 1,000,000

C242610 10th Ave Trail 200,000 200,000 3,329 0 3,329 45,335 7% 5%
C242710 Brooklyn Basin 2,700,000 3,300,000 20,382 106 14,433 34,815 748,024 5% 7%
C242810 Brooklyn Basin East Trail 235,000 235,000 4,119 0 4,119 53,268 8% 5%

Marina Area
C242910 Livingston Pier 340,000 340,000 3,512 0 3,512 77,069 5% 0%

Harbormaster's Office 0 43,000
Embarcadero 0 125,000
British Marine 0 130,000
Village at Embarcadero Cove 0 54,000

C243010 Cryer Site 1,450,000 1,450,000 17,878 6,433 32,232 50,110 328,677 15% 7%

C243110 Union Point Park 4,000,000 4,000,000 8,461 26,999 190,412 198,873 906,696 22% 100%

Con Agra 0 2,100,000

Bridges & Adjacent Trails
C243210 Park St Bridge 300,000 1,450,000 12,242 16,308 28,550 328,677 9% 15%
C243410 Pier 29 Restaurant 1,200,000 1,410,000 5,637 0 5,637 319,610 2% 15%
C243710 Lancaster-Fruitvale Trail 130,000 130,000 4,403 0 4,403 29,468 15% 15%
C243810 Fruitvale Bridge 900,000 1,400,000 18,244 108 19,926 38,170 317,343 12% 15%
C244110 High Street Bridge 300,000 1,300,000 9,960 16,309 26,269 294,676 9% 15%
C244210 Gallagher & Burk / Hansen 350,000 1,650,000 12,531 16,309 28,840 374,012 8% 15%

Con Agra to Park St Bridge 0 365,000
C243310 Park St Triangle TrafficStudy 46,000 46,000 315 0 315 10,427 3% 1%

Fruitvale Area
C243510 Derby Ave. Trail/Park 268,000 268,000 5,455 3,116 8,571 60,749 14% 20%
C243610 Museum Women's Bd. Trail 580,000 580,000 13,555 3,116 16,671 131,471 13% 20%

Lancaster St Park 0 743,000
C243910 Alameda Ave Trail 200,000 200,000 5,008 3,116 8,124 45,335 18% 20%
C244010 U.S. Audio Trail 1,100,000 1,710,000 10,364 5,920 16,284 387,612 4% 4%

C244310 66th Ave Gateway 2,000,000 2,000,000 25,301 10,156 64,888 90,189 453,348 20% 25%

C244410 Waterfront Remediation 900,000 1,758,500 24,863 21,430 48,298 73,161 398,606 18% 25%
Subtotal 19,279,000 52,977,500

CONNECTION (LAKE MERRITT 
C244510 7th St Flood Control Station 4,000,000 16,000,000 26,479 10,765 119,164 145,643 3,626,783 4% 4%

10th Street Bridge 0 8,000,000
Channel Trail and Park 0 3,000,000

Subtotal 4,000,000 27,000,000

FACILITIES
C244610 East Oakland Sports Ctr 1,000,000 10,000,000 0 0 0 2,266,739 0% 30%
C244710 Studio One 10,000,000 10,000,000 24,237 61,337 170,008 194,245 2,266,739 9% 35%

Subtotal 11,000,000 20,000,000

RESTORATION
C244810 Creek Restoration 1,700,000 5,500,000 19,736 7,986 27,722 1,246,707 2% 2%
C244910 Watershed Acquisition 3,000,000 4,500,000 17,845 5,000 22,845 1,020,033 2% 1%

Subtotal 4,700,000 10,000,000

Grand Total 70,579,000 198,227,500 668,623 2,421,273 3,089,896 36,870,213 9% 15%

MEASURE DD ADMIN
C241510 Measure DD Administration 3,491,450 9,855,125 507,898 22,797 3,750 31,648 539,546 6%

Public Art 1,000,185 2,879,535 23,847 0 23,847 4%
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